

AMENDMENT NO. 3

This Amendment modifies Contract No. 1388-13051 Section Number 08-W4337-03-PV, for Crawford Avenue at Devon Avenue to Oakton Street by and between the County of Cook, Illinois, herein referred to as "County" and Capitol Cement Company, Inc., authorized to do business in the State of Illinois hereinafter referred to as "Contractor":

RECITALS

Whereas, the County and Contractor have entered into a Contract approved by the County Board on February 19, 2014, (hereinafter referred to as the "Contract"), wherein the Contractor is to provide construction services (hereinafter referred to as the "Services") from February 19, 2014 through August 28, 2015, in an amount not to exceed \$18,728,293.17; and

Whereas, Amendment # 1 was executed on January 27, 2015 in the amount of \$126,714.40; and

Whereas, Amendment # 2 was executed on June 10, 2015 in the amount of \$1,401,232.99; and

Whereas, the term of the Contract expired on August 28, 2015, and the agreed upon Services are still required; and

Whereas, an extension is desired for the contract closeout; and


Whereas, the County and Contractor desire to extend the Contract for 12 months beginning on August 29, 2015 through August 27, 2016.


Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the parties to amend the Contract as follows:

1. The Contract is extended through August 27, 2016.
2. The Contract is hereby amended to incorporate Attachment A and made part of the Contract.
3. All other terms and conditions remain as stated in the Contract.


In witness whereof, the County and Contractor have caused this Amendment No. 3 to be executed on the date and year last written below.

County of Cook, Illinois

By: 
Chief Procurement Officer

By: 
State's Attorney

Capitol Cement Company, Inc.

Signed: 

MIKE B. FARSHCHI
Type or print name

PRESIDENT
Title

Date: 2 November 2015

Date: 10/21/2015

ATTACHMENT A

CONTRACT CHANGE ORDER



COOK COUNTY DEPARTMENT OF
TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION

Project: Crawford Avenue
Devon Avenue to Oakton Street
Section: 08-W4337-03-PV
Contract: 13-88-13051
GC: Capitol Cement Company

Date: 8/10/2015
Chief Engr: Holly Cichy, P.E.
RE: Ignacio Zamarripa,
SE: Mark McMillan, P.E.
OSE: Aaron Lebowitz, P.E.

Number: 3

Contract Amount: \$18,728,293.17

To: Chief Procurement Officer

Please be advised of a proposed contract change order on the above captioned project, as follows:

NON-MONETARY CHANGES

Contract Term: February 19, 2014 through August 28, 2015
Revised Contract Term: February 19, 2014 through August 27, 2016

The end date for this contract coincides with the contract scheduled completion date for project work. It is unlikely that all remedial work completed and all the necessary documentation are in place by the scheduled completion date.

CCDOH and the Contractor are involved in the close-out process required to take this project which includes:

- final inspection, remedial work, re-inspection, acceptance,
- final measurements, calculations, documentation compilation
- final construction report preparation and Contractor's review / comments / concurrence
- releases from the Contractor and all the Subcontractors who performed on the job, compliance forms and other documentation necessary to substantiate close-out.

Older construction contracts such as this one did not provide the time required for the closeout process. Dependent upon the specifics of each project, it is necessary to modify the contract period.

Note:

The undersigned has determined that the circumstances that necessitate this change are germane to the original contract, were not reasonably foreseeable at the time the contract was signed and is in the best interest of the local agency.


Amount of this change order:

\$0.00

Total amount of change orders to date:

INCREASE

\$1,527,947.39


Holly Cichy, Chief Engineer of Construction

8-10-15
Date


John Yohan, Superintendent

8/11/15
Date