
Contract No. 12-28-017
Vendor Name: Gallagher Asphalt Corporation

AiVIENDMENT NO. 9

This Amendment modifies Contract No. 12-28-017, for Wentwoith Avenue improvement from Glenwood Lansing
Road to Ridge Road under Section No. 95-W6606-Dl-Rp by and between the County ofCook, Illinois, herein referred
to as "County" and Gallagher Asphalt Corporation, authorized to do business in the State of Illinois hereinager
referred to as "Contractor":

RECITALS

Whereas, the County and Contractor have entered into a Contract approved by the County Board on April 3, 2012,
(herelnaiier referred to as the "Contract" ), wherein tbe Contractor is to provide construction services to the Cook
County Department of Tmnsportation and Highways (hereinai)er referred to as the "Services" ) &om April 3, 2012
through November 30, 2012, in an aniount not to exceed $6,302,318.17;and

Whereas, Amendment ¹ I was executed on February I, 2013 for ($ 18„950.90);snd

Whereas, Amendment ¹ 2 was executed on February 6, 2013 for $ 108,738.61;and

Whereas, Amendment ¹ 3 was executed on February I, 2013 to extend the contract until December 12, 2012; and

Whereas, Amendment ¹ 4 was executed on March 28, 2013 for $161,907.79;and

Whereas, Amendment ¹ 5 was executed on April 8, 2013 for $307,380.34; and

Whereas, Amendment ¹ 6 was executed on August 6, 2013 for $3D„223.98; and

Whereas, Amendment ¹7 was executed on November 4, 2013 for $103,328.33;and

Whereas, Amendment ¹ 8 was executed on lvlay 24, 2014 for ($156.23);and

Whereas, the County and the contractor are in the closeout period for contract adjustment due to actual condition in
the field; and

Whereas, an increase in the amount of $ 102,522.7D has been identitied in the adjustnient of the Services; and

Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the psities to
amend the Contract as follows:

1. Tbe Contract is increased by $102,522.70 and the Total Contract Amount is revised to 7,097,312.79.

2. This Contract is hereby amended to incorporate Exhibit A and made part of the Contract.

3. All other terms and conditions reniain as stated in the Contract.

In witness whereof, the County and Contractor have caused this Amendment No. 9 to be executed on the date and
year last written below.

County of Cook, Illinois

Xev 5/2/1 4

j 9 ~nn.p g Zul &

Chief ro rement Officer

1/fc6
Statb's Attorney /(when hpplicable)

Gallagher Asphalt Corporation ¹(Plsfg(3>,i< @V > „,, I,@
OOOI( OOI!Ill I)/ OOIKIViISSIOiiIEOO

Signe~ jt(Off II t) '/kj(I.

Jeff Kolmodin
'I ype or pi mt nanie

Vice President
Title

Date; 10/31/14



CERTIFICATE

'The undersigned„Daniel J. Gallagher, hereby certifies that he ls the duly elected,
qualified Secretary of GALLAGHER ASPHALT CORPORATION, a Delaware
corporation, with its principal place of business at lg100.South Indiana Avenue,
Thornton, Illinois; that he has i'n his.care and custody fhe. corporate minute book arid

COxgOfate Seai of Saiu nor@'PrRtivn',;ra'rd'eat urc Board. of uiie'riess ox sag corporation cii
the 6 ofJune, "2013executed a Consent of Directors ofGallagher Asphalt Corporation in
Lieuef Annual'Meeting pursuant to which the following resolutien electing officers of
tlN said corporation was duly adopted:

RESOLVED, that the following named individuals-ai'e elected to 'ths offices set
opposite their respective na'mes to serve,unti1 the next annual Directors meetmg or

uqtil'heir

reaps'ctive successor shall be eiected and shall have qualified,

'President

Vice President
Vice President
Vice

President'ice

'P'resident

Seer'etary.

Charles J. Galhgher.
Daniel J.Gallagher
Patrick D, GaHagher,

Jeflrey L Kolmodin
F. Daniel Darden
Daniel J, Gallagher

The undersigned, Daniel.J. 'Gallagher, further certifies Section 7, 8ec6on g, and

Section 9, as here pertinent, of the By- Laws of the said Gailagher. Asphalt Corporation

provide;as fo'Ilows:

SECTION� '7.; Tlte President.,shall execqte'bonds„rnortgagas and other coiitiasts
reqiiiYi'rig a seal-, under the sea'1 aaf the corporation„except where required or penmtted by
law to be o@ervjse signed and executed and except whsih t¹ signin jandnxecution
thereof shaH beexpressly.delegated bytheiBh@4ofDirsctorsto some other ofificeror

agent ofthe: corporation.

SECTION g: In the absence of the President or-m the avhnt Sfhis:inability or

reiusal to act,: thp Vi'ce president (or m the event there.bs mbtd than. one, Vice President,

the Vice Presidents in-the. order'designated, or-.ihtlie absence rifany-'designation, then'in

the order'f theh election):shall perfhrm the dunes of the-President„and when so sating,.

abailh'aveal1 the powers of atid be suhleut tq all the restrictions iipag thg presideht. The
Vie4Fre'sident shall perform:such isthar:duties and..have such other powers as the Board

ofDirectors,may fmm @me to mne-pres@ibe.



SECTION'9: The.Secretary shall attend ail-meetings of the Board ofDirectors
and all meetings of the StockhoMexs and record all th'e proceedings ofthe meeting of the
corporation� 'and.of the Board of Diteetors in a boo'k to he kept for that purpose snd shall

perform like duties for the standing committees when. required. Hb shall givex or dause.to
be given, notice ef all meetings of the Stockholder's and special meetings of the Board of
Dixectors, and shall perform such other duties as may, b'e prescribed by the Board.of
Di'ractors ox "Presideiiit, under whose supsrvisixin he shall be; IIe shag have custody ofthe
corporate seal of the corporation and he;or a. Secretaryi shel'1 have authority to aEix the
same to any dnstrument xequixing it and when so affixed', it may be attested by lus

signature or by the signature ofsuch Seer'etary. The'Board nf Directors may give 'general

authority to any other offiicer to aflix the seal of thn corporation and te attest tbe.at6xing
by his signatu're,

The undersigned, Darnel 'J. Gallagher,, further certifies that the above referred to
Resolution snd By-i.aws are and remen in full force and effect and. that the officers of
the said-coxpoxation are: duly acthig and,carr'yiing out the ditties of theil office.

1N WITCHES'S. WQEREOF., the undersigned„Daniel I. Gallagher, has ekecuted

tMs CeiMcatn and hss affixed hereto the corporate seal of said. corporation, this 13th day

ofMay, ',201,4.

Daniel J. Gallaghe~ecretsxy.
Gallagher,Asphalt-Corp oi'stion

(Coxpnrate Seal)



SUMMARY OF

CONTRACT CHANGE ORDERS

COOK COUNTY DEPARTMENT OF
TRANSPORTATION AND HIGHWAYS

CONSTRUCTION BUREAU

Wentworth Avenue-
Glenwood Lansing Road to Ridge Road
95-W6606-01-RP
12-28-017
Gallagher Asphalt Corp.

ITEM DESCRIPTION UNIT

1 TREE REMOVAL (6 TO 15 UNITS DIA) UNIT
2 TREE REMOVAL (OVER 15 UNiTS DiAl UNIT
3 EARTH EXCAVATION CU.YD.
4 REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL CU.YD.

UNIT PRICE

15.00
24.00
24 23
26.98

CONTRACT
QUANTITIES ADJUSTMENTS

60.00
340.00

26.288.00
1,000.00

AMOUNT OF
THIS CHANGE

O.DD

O.DO

O.OD

0.00

CONTRACT
AMOUNT

$6,302,318.17
TOTAL

CHANGES
TO DATE

$4.920 00
$792.00

$10.128 14
($13,516.98)

L SUM
CU.YD.
CU.YD
CU.YD
ACRE
POUND
POUND
POUND
SQ.FT

FOOT
SQ.YD.
SQ.YD.
UNIT

POUND
FOOT
FOOT
EACH
EACH
SQ.YD.
SQ.YD.

SQ.YD.
SQ.YD.
SQ.YD.
GAL.

TON
TON
TON
TON
TON

SQ.YD.

SQ.FT.
SQ.FT.
SQ.YD.
SQ.YD.
SQ.YD.
FOOT
SQ.FT.
SQ.FT.
SQ.FT.
FOOT
FOOT
SQ.YD.
CU.YD.
FOOT
FOOT

FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
FOOT

FOOT

5 SPECIAL WASTE PLANS AND REPORTS
6 POROUS GRANULAR EMBANKMENT. SUBGRADE
7 TRENCH BACKFILL
8 TOPSOIL EXCAVATION AND PLACEMENT
9 SEEDING. CLASS 3A

10 NITROGEN FERTILIZER NUTRIENT
11 PHOSPHORUS FERTILIZER NUTRIENT
12 POTASSIUM FERTILIZER NUTRIENT
13 PAVEMENT MARKING TAPE, TYPE DI - LETTERS AND

SYMBOLS
14 THERMOPLASTIC PAVEMENT MARKING - LINE 4 IN

15 EROSION CONTROL BLANKET
16 SODDING. SALT TOLERANT
17 SUPPLEMENTAL WATERING
18 TEMPORARY EROSION CONTROL SEEDING
19 TEMPORARY DITCH CHECKS
20 PERIMETER EROSION BARRIER
21 INLET AND PIPE PROTECTION
22 INLET FILTERS
23 AGGREGATE SUBGRADE. 12 IN

24 HOT-MIX ASPHALT STABILIZED SUBBASE, IL-19.0, N50
(4 U2 INi

25 AGGREGATE BASE COURSE. TYPE B. 4 IN

28 AGGREGATE BASE COURSE. TYPE B. 8 IN

27 AGGREGATE BASE COURSE. TYPE B. 10 IN

28 BITUMINOUS MATERIALS (PRIME COATI
29 AGGREGATE (PRIME COAT)
30 LEVELING BINDER (MACHINE METHOD) IL-9.5. N50
31 HOT-MIX ASPHALT BINDER COURSE. IL-19 0. N50
32 HOT-MIX ASPHALT BINDER COURSE. IL-19.0.N70
33 HOT-MIX ASPHALT SURFACE COURSE, MIX "D", IL-9.5,

N70
34 PORTLAND CEMENT CONCRETE DRIVEWAY

PAVEMENT. 8 IN

35 PORTLAND CEMENT CONCRETE SIDEWALK. 5 IN

36 DETECTABLE WARNINGS
37 PAVEMENT REPLACEMENT
38 HOT MIXASPHALT SURFACE REMOVAL. 2 IN

39 DRIVEWAY PAVEMENT REMOVAL
40 COMBINATION CURB AND GUTTER REMOVAL
41 SIDEWALK REMOVAL
42 SIGN PANEL. TYPE 1

43 SIGN PANEL. TYPE 2
44 METAL POST - TYPE B
45 CUTTING HOT-MIX ASPHALT SURFACE
46 PROTECTIVE COAT
47 CONCRETE COLLAR
48 PIPE UNDERDRAINS. 6 IN

49 STORM SEWERS, CLASS A, TYPE 1 EQUIVALENT
ROUND-SIZE 48 IN

50 STORM SEWERS. TYPE 1 (RCCP CLASS IVI 15 IN

51 STORM SEWERS, TYPE 1 (RCCP CLASS IVI 21 IN

52 STORM SEWERS. TYPE 1 (RCCP CLASS IVl 24 IN

53 STORM SEWERS. TYPE 1 (RCCP CLASS 88 30 IN

54 STORM SEWERS. TYPE 1 (RCCP CLASS 80 38 IN

55 STORM SEWERS. TYPE 1 (RCCP CLASS 8) 42 IN

56 STORM SEWERS. TYPE 1 (RCCP CLASS 8) 48 IN

57 STORM SEWERS, CLASS A, TYPE 1 EQUIVALENT
ROUND-SIZE 30 IN

58 STORM SEWERS, CLASS A, TYPE 1 EQUIVALENT
ROUND-SIZE 36 IN

3.500.00
42.89
36.35
13.84

2,000.00
2.00
2.00
2.00
350

0.90
1 45
3 00
0.01
1.00
8.50
1.75

250.00
10.00
12.40
13.80

8.85
15.15
18.90
0.01
0.01

72.00
58.40
67.4O
83.40

42.75

4.00
20.00

100.00
7.20

29.18
7.78
1.44

27.00
40.00
7.60
3.50
0.50

550.00
21.55
33.44

33.30
51.00
48.00
80.30
74.90
88.50
90.80
70.75

89.75

1.00
1.028.00
7.296.00
2,344.00

2.00
4D2.00
402.00
402.00
828.00

16.21400
28.709.00
21.271.DO

31900
1.20000

528.0D
12.580.DD

2.00
160.00

35.955 00
30,440.00

2.883.DO
2.975.0D

546.00
59.117.00

eB.oo
982.00

62( 26.00
4.394.00
3,442.00

107 Do

25.031 00
431.0D
225.DO

636 00
136 00

1.D4D.OD

14.827.0D
651.0D
13 00

1.35300
75D.OO

7.2D6.00
1.0D

357 00
997.00

64.00
8.00

88.00
193.00
170.00
290.00
725 00
281.00

210.00

143 00

0.00
0.00
0.00
0.00
0.00
0.00
O.DO

D 00
0.00

0 00
0 00
0.00
O.DD

0 00
000
0.00
0 OD

0 00
D.oo
D.DD

0 00
D.oo
0.00
0 00
0.00
D.oo

8.351.2D
O.DO

0.00

O.DD

0.00
0.00
O.DD

0 00
0.00
0.00
O.DD

O.DO

000
D.oo
O.OD

0 00
0OD
0.00
0.00

0.00
0.00
0.00
0.00
000
0.00
0.00
0 00

0.00

($3.500.00)
($22.583.01)

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0 00

($1.2DO.DO)

($4.488 DD)

$0 00
$0.00

($1.600.00)
$4.736 80
$8,459 40

$0 00
$0 00

$5.651.10
$0.0D
$0 00

($1 4.040.00)
$8.351.2D
$6.133.40
$4,086 60

$1,325.25

$25.148.00
$0.0D

$5.900 00
$000
$0.0D
$0 OD

$9.70992
$0.00
$0 00
$0 00

$703 50
($3.603.0D)

$0.00
$0 00
$0.00

$0.00
$0.00
$D.OO

$0.00
$0.00
$0.0D
$0.00
$0 DD

$D.DD
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SUMMARY OF

CONTRACT CHANGE ORDERS 0 COOK COUNTY DEPARTMENT OF
TRANSPORTATION AND HIGHWAYS

CONSTRUCTION BUREAU

Wentworth Avenue-
Glenwood Lansing Road to Ridge Road
95-W6606-01-RP
12-28.017
Gallagher Asphalt Corp.

ITEM DESCRIPTION

59 STORM SEWERS, CLASS A, TYPE 1 EQUIVALENT
ROUND-SIZE 42 IN

60 STORM SEWERS. TYPE 1 (RCCP CLASS IND 12 IN

61 STORM SEWERS. TYPE 2 (RCCP CLASS 00 12 IN

62 STORM SEWERS. TYPE 2 (RCCP CLASS 80 15 IN

63 STORM SEWERS. TYPE 2 (RCCP CLASS 66 18 IN

64 STORM SEWERS. TYPE 2 (RCCP CLASS 00 24 IN

65 STORM SEWERS. TYPE 2 (ROC P CLASS 00 30 IN

66 STORM SEWERS. TYPE 2 (RCCP CLASS 80 36 IN

67 STORM SEWERS. TYPE 2 (RCCP ClASS 66 42 IN

68 STORM SEWERS, TYPE 1 (DUCTILE IRON PIPE AWWA
C151) 12 IN

69 STORM SEWERS, TYPE 1 (DUCTILE IRON PIPE AWWA
0151)24 IN

70 STORM SEINERS, TYPE 1 (DUCTILE IRON PIPE AWWA
0151)30 IN

71 STORM SEWERS, TYPE 1, RUBBER GASKET (RCCP
CLASS 69 60 IN X 38 IN

72 STORM SEWERS, TYPE 2 (DUCTILE IRON PIPE AWWA
6151) 12 IN

73 STORM SEWERS (DUCTILE IRON PIPE AWWA C-151)
18 IN

74 STORM SEWERS, CLASS 52 (DUCTILE IRON PIPE
AWWA 0151)8 IN

75 SANITARY SEWER (DUCTILE IRON PIPE) 10 IN

76 MANHOLES, TYPE A,4 FTDIA WITH TYPE 1 FRAME,
CLOSED LID

77 TEMPORARY BUTT JOINTS
78 MANHOLES, TYPE A, 8 FT DIA WITH TYPE 1 FRAME,

CLOSED LID (WITH OVERFLOW WEIR)
79 MANHOLES, TYPE A, 8 FT DIA WITH RESTRICTOR

PLATES AND SHEAR GATES
80 MANHOLES, TYPE A, 6 FT DIA WITH TYPE 1 FRAME,

CLOSED LID

81 MANHOLES. TYPE A. 8 FT DIA WITH TYPE 8 GRATE
82 MANHOLES, TYPE A, 7 FT DIA WITH TYPE1 FRAME,

CLOSED LID

83 STORMWATER POLLUTION SEPERATION SYSTEM
HS60

84 STORMWATER POLLUTION SEPERATION SYSTEM
HS96

85 DUCKBILL ELASTOMERIC CHECK VALVE. 24 IN

86 DUCKBILL ELASTOMERIC CHECK VALVE. 48 IN

87 STORMWATER POLLUTION SEPERATION SYSTEM
(SPECIAL). 3K

88 INLETS, TYPE A, 2 FT DIA WITH TYPE A-23 FRAME AND
GRATE

89 INLETS, TYPE A. 2 FT DIA WITH TYPE 8 GRATE
9D CATCH BASINS, TYPE A2,4 FT DIA WITH TYPE A-23

FRAME AND GRATE
91 CATCH BASINS, TYPE A2, 4 FT DIA WITH TYPE 8

GRATE
92 CATCH BASINS, TYPE A2, 5 FT DIA WITH TYPE A-23

FRAME AND GRATE
93 CATCH BASINS, TYPE C, 2 FT DIA WITH TYPE A-23

FRAME AND GRATE
94 CATCH BASINS, TYPE C, 2 FT DIA WITH TYPE 8 GRATE

UNIT UNIT PRICE

FOOT 102.95

FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
FOOT

11355
33.55
35.05
38.75
45.80
85.20
75.75
92.20
87.45

FOOT 137.25

FOOT 230.05

FOOT 118.20

FOOT 69.90

FOOT 112 15

FOOT 68.45

FOOT
EACH

103 95
1,870.00

FOOT
EACH

5.25
5,325.00

5,325.0D

2,893 DO

2.665.00
4,700.OD

22,260.00

37,160.00

6.940.00
26.440.00
22,310 OD

EACH

EACH

EACH
EACH

EACH

EACH

EACH
EACH
EACH

EACH 704.20

570 DO

1,563.30

1,330.00

2,115.00

780.0D

EACH
EACH

EACH

EACH

EACH

EACH 608.00

86 ..AINE~
CONTRACT

AMOUNT

997.0D
2.915.00

428.00
406 00

1.007OD

805.00
160.DO
120.0D
209.00

168.0D

27.00

30.00

360.00

87.00

44.00

20.00
4.00

800.00
2.00

1.00

O.OD

0.00
D.OD

0.00
O.OD

0.00
0.00
0.00
0.00

0.00

0.00

0.00

0.00

0 00

0 00

0.00
0.00

0.00
0.00

0 00

$0.00
$0.00
$D.OO

$0.00
$0 00
$000
$0.00
$0 DO

$6,745.00

$0.00

$0.00

$0.00

$1,048.50

$0.00

$0.00

$0.00
$0.00

($4.200.00)
$0.00

$0.00

11.00 1.00 2,893.DO $2,893.00

1.00
14.00

0.00
0.00

$0.00
$D.OO

1.00 0.00 $0.00

1.00 0 00 $0.00

2.00
1.00
2.00

0.00
0 00
0.00

$0.00
$0.00
$0.00

39.00

7.00
80.00

9.00

3.00

19.00

7.00

0 00

0.00
0.00

0.00

0.00

0.00

0.00

$3,521.00

$0.00
$1,583.30

$0.00

$0.00

$0.00

$0.00

$6,302,318.17
TOTAL

CONTRACT AMOUNT OF CHANGES
QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE

227.00 0 00 $0.00

95 FRAMES AND GRATES TO BEADJUSTED. SPECIAL
96 WATER VALVE BOXES TO BE ADJUSTED
97 REMOVING MANHOLES
98 REMOVING CATCH BASINS
99 REMOVING INLETS

1DD STORM SEWER REMOVAL. 6 IN

101 STORM SEWER REMOVAL 8 IN

102 STORM SEWER REMOVAL 10 IN

EACH
EACH
EACH
EACH
EACH
FOOT
FOOT
FOOT

550.DD
150.00
545.00
603.00
265.DD

10 75
13.00
10.75

19.00
B.OD

20.DO

23.0D
1.00

155.00
24.00

124.00

21.00
0.00

3.150.00
0.00
0.00
0.00
0.00
0.00
D.OD

$0.00
$3,150.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
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SUMMARY OF

CONTRACT CHANGE ORDERS GN':
COOK COUNTY DEPARTMENT OF

TRANSPORTATION AND HIGHWAYS

CONSTRUCTION BUREAU

Wentworth Avenue-
Glenwood Lansing Road to Ridge Road
95-W6606-01-RP
12-28-017
Gallagher Asphalt Corp.

ITEM DESCRIPTION

103 STORM SEWER REMOVAL 12 IN

104 STORM SEWER REMOVAL. 15 IN

105 STORM SEWER REMOVAL. 18 IN

1D6 STORM SEWER REMOVAL 30 IN

1D7 STORM SEWER REMOVAL 36 IN

108 STORM SEWER REMOVAL. 48 IN

109 SANITARY SEWER REMOVAL 8 IN

110 FORCEMAIN REMOVAL. 8 IN

111 PIPE CULVERT REMOVAL 12 IN

112 PIPE CULVERT REMOVAL. 24 IN

113 BOX CULVERT REMOVAL
114 CONCRETE HEADWALL REMOVAL
115 PLUGGING EXISTING DRAINS AND SEWERS (12 IN OR

LESS'I
116 COMBINATION CONCRETE CURB AND GUTTER, TYPE

8-6.18
117 CONCRETE MEDIAN. TYPE SB-6.12
118 STEEL PLATE BEAM GUARDRAIL. TYPE A
119 LONG - SPAN GUARDRAIL OVER CULVERT, 25 FT

SPAN
120 TRAFFIC BARRIER TERMINAL, 1YPE 1, (SPECIAL)

TANGENT
121 GUARDRAIL REMOVAL
122 ENGINEERS FIELD OFFICE. TYPE A
123 TRAFFIC PROTECTION
124 TRAFFIC CONTROL DEVICES - DETOUR ROUTING
125 RAILROAD PROTECTIVE LIABILITY INSURANCE
126 THERMOPLASTIC PAVEMENT MARKING - LETTERS

AND SYMBOLS
127 PAVEMENT MARKING TAPE. TYPE OI. 4 IN

128 THERMOPLASTIC PAVEMENT MARKING - LINE 8 IN

129 THERMOPLASTIC PAVEMENT MARKING - LINE 12 IN

130 THERMOPLASTIC PAVEMENT MARKING - LINE 24 IN

131 RAISED REFLECTIVE PAVEMENT MARKER
132 CONDUIT IN TRENCH. 2 IN DIA. GALVANIZED STEEL
133 CONDUIT IN TRENCH, 2 1/2 IN DIA, GALVANIZED STEEL

FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
FOOT
EACH
EACH

11.80
11 70
13 75
18.70
21.85
25 85
33 35
8.50
9.40

12.80
82.00

300.00
150.00

FOOT

SQ FT
FOOT
EACH

15.00

15.00
21.85

603.75

FOOT
CALMO.
L.SUM
L.SUM
L.SUM
SQ.FT.

2,180.00

410
3.000.00

166.350.00
14.000.00
6.00D 00

3 75

FOOT
FOOT
FOOT
FOOT
EACH
FOOT
FOOT

0.49
0 70
1.4D
3.50

22.00
13.00
15 00

UNIT UNIT PRICE CONTRACT
QUANTITIES

885.00
228.00
684.00
807.00

1,125.00
2.013.00

61.00
2.301.00

103.00
177.00
6100

1.00
1.00

15,410.00

385.00
106.25

1.00

2.00

220.00
12.00
1.00
1.00
1.00

414.00

16,214.00
1.400.00

142.00
401.00
378.00
545.00
105.00

AMOUNT OF
ADJUSTMENTS THIS CHANGE

0.00
O.DO

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

3.00 90D.OD

0.00

D.00

0.00
0.00
0 00

0.00

000
0.00
0.00
0 00
0.00
0.00

0.00
0.00
0 00
0 00
D.oo
O.DD

D.DO

CONTRACT
AMOUNT

$6.302,318.17
TOTAL

CHANGES
TO DATE

$0.00
$0 00
$D.OD

$0.00
$0 00
$0.00
$0.DD

$0.00
$0.0D
$0.00
$0.00

$900.00
$0.00

$1,080.00

$2.490.00
$109.25

$0.00

$0.DO

$1.652.30
$0.DO

$0 00
$0.0D
$D.DO

$993.75

$1.034.39
$271.60
$2D3 00

$0.0D
$0.DO

$897 00
$180.00

134 CONDUIT IN TRENCH. 4 IN DIA, GALVANIZED STEEL
135 CONDUIT PUSHED. 4 IN DIA. GALVANIZED STEEL
136 HANDHOLE
137 HEAVY-DUTY HANDHOLE
138 DOUBLE HANDHOLE
139 TRENCH AND BACKFILL FOR ELECTRICAL WORK
140 MAINTENANCE OF EXISTING TRAFFIC SIGNAL

INSTALLATION

141 FUI.L-ACTUATED CONTROLLER AND TYPE IV CABINET

FOOT
FOOT
EACH
EACH
EACH
FOOT
EACH

EACH

19.00
23.00

1.600.00
1.680.00
2.210.00

4.00
1,500.00

24,120.00

18.00
233.00

5.00
2.00
1.00

689.00
3.DD

1.0D

0.00
0.00
0 00
0.00
0.00
0 00
000

O.DO

$4.009.00
$00D
$0.00
$0.00
$0.00

$1.168.00
$0.00

$0.00

142 ELECTRIC CABLE IN CONDUIT. SIGNAL NO 14 3C FOOT
143 ELECTRIC CABLE IN CONDUIT. SIGNAL NO 14 5C FOOT
144 ELECTRIC CABLE IN CONDUIT. SIGNAL NO 14 7C FOOT
145 ELECTRIC CABLE IN CONDUIT, LEAD-IN, NO 14 1 PAIR FOOT

1.55
1.70
2.00
1.50

307.DD
1.560.00

560.00
1,057.00

0.00
0.00
0.00
0.00

$0.00
$0.00

$138.00
$205.50

146 ELECTRIC CABLE IN CONDUIT, SERVICE NO 6 2C
147 ELECTRIC CABLE IN CONDUIT, NO 20 3/C, TWISTED,

SHIELDED
148 TRAFFIC SIGNAL POST. GALVANIZED STEEL 14 FT
149 TRAFFIC SIGNAL POST. GALVANIZED STEEL 16 FT
150 STEEL MAST ARM ASSEMBLY AND POLE. 24 FT
151 STEEL MAST ARM ASSEMBLY AND POLE. 30 FT
152 STEEL MAST ARM ASSEMBLY AND POLE. 36 FT
153 STEEL MAST ARM ASSEMBLY AND POLE. 50 FT
154 CONCRETE FOUNDATION. TYPE A
155 CONCRETE FOUNDATION. TYPE C
156 CONCRETE FOUNDATION. TYPE E - 30 IN DIA

157 CONCRETE FOUNDATION. TYPE E - 38 IN DIA

FOOT
FOOT

EACH
EACH
EACH
EACH
EACH
EACH
FOOT
FOOT
FOOT
FOOT

4.00
2.00

1.140.00
1.200.00
4.900.00
5.200.00
6.100.00
7.300.00

85.00
315.00
145.00
190.00

2.605.0D
307.00

300
1.0D
1.00
1.00
1.00
1.0D

2D.OD

4.00
10.0D
45.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0 00
0.00
O.DO

0 00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
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SUMMARY OF

CONTRACT CHANGE ORDERS

COOK COUNTY DEPARTMENT OF

TRANSPORTATION AND HIGHWAYS

CONSTRUCI'ION BUREAU

Wentworth Avenue-
Glenwood Lansing Road to Ridge Road
95-W6608-01-Rp
12-28-017
Gallagher Asphalt Corp.

ITEM DESCRIPTION

158 SIGNAL HEAD, LED, 1-FACE, 3-SECTION, MAST ARM
MOUNTED

159 SIGNAL HEAD, LED, 1-FACE, 3-SECTION, BRACKET
MOUNTED

160 SIGNAL HEAD, LED, 1-FACE, 5-SECTION, MAST ARM
MOUNTED

161 SIGNAL HEAD, LED, 1-FACE, 5-SECTION, BRACKET
MOUNTED

162 TRAFFIC SIGNAL BACKPLATE, LOUVERED, ALUMINUM

EACH

EACH

1,012.00

990.00

EACH

EACH

EACH

1,400.00

1,460.0D

120.00

UNIT UNIT PRICE

CONTRACT

AMOUNT

6.00

2.00

2.00

8.00

0.00

0.00

0.00

0.00

($3,960.0D)

$0.00

$0.0D

$0.00

$6,302,318.17
TOTAL

CONTRACT AMOUNTOF CHANGES
QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE

2.00 ODD $404800

163 INDUCTIVE LOOP DETECTOR
164 DETECTOR LOOP. TYPE I

165 LIGHT DETECTOR
166 LIGHT DETECTOR AMPLIFIER
167 SERVICE INSTALLATION. POLE MOUNTED
168 RELOCATE EXISTING LIGHT STANDARD AND

LUMINAIRE COMPLETE IN-PLACE

169 TEMPORARY TRAFFIC SIGNAL INSTALLATION

170 REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT
171 REMOVE EXISTING HANDHOLE

172 REMOVE EXISTING CONCRETE FOUNDATION
173 REMOVE SIGN PANELASSEMBLY. TYPE A
174 REMOVE SIGN PANEL ASSEMBLY. TYPE 8
175 REMOVE, STOCKPILE AND REPLACE SIGN PANEL AND

SIGN PANEL ASSEMBLY (SPECIAL)
178 UNINTERRUPTIBLE POWER SUPPLY
177 TREE, ADER RUBRUM (RED MAPLE), 3 IN CALIPER,

BALLED AND BURLAPPED
178 TREE, ADER RUBRUM RED SUNSET (RED SUNSET

RED MAPLE), 3 IN CALIPER, BALLED AND BURIAPPED

179 TREE, LIRIODENRON TULIPIFERA (TULIP TREE), 3 IN

CALIPER. BALLED AND BURLAPPED
180 TREE, GLEDITSIA TRIACANTHOS INERMIS SKYLINE

(SKYLINE THORNLESS COMMON HONEYLOCUST), 3 IN

CALIPER. BALLED AND BURLAPPED
181 TREE, TILIA AMERICANA (AMERICAN LINDEN/

BASSWOOD), 3 IN CALIPER, BALLED AND BURLAPPED

EACH
FOOT
EACH
EACH
EACH
EACH

EACH
EACH
EACH
EACH
EACH
EACH
EACH

EACH
EACH

EACH

EACH

EACH

EACH

188 00
12 00

990.00
1.720.0D
1.420.00
3,100 00

31.000.00
3.200.00

420.00
560.00
25.00
25.00

110.00

7.100.00
300.00

300.00

400.00

300.00

300.00

6.00
546.00

2.00
1.0D
1.00
3.00

1 00
1.00
5.DO

10.00
90 00

1 00
23.00

1 00
8OO

5.00

6 00

3.00

2 00

0.00
D.oo
0.00
0.00
O.DO

0.00

0.00
0 00
0.00
0.00
0 00
0 00
D.DD

0 00
000

0 00

D.oo

0 00

0.00

$0.00
$3.240.00

$0.00
$0.00
$0.00
$0.00

$0.00
$D.OD

$420.00
$0.00
$0.00
$0 Do

$0 00

$0.00
$0 00

$0.00

$0.0D

$0.00

$0.00

182 ELECTRIC CABLE IN CONDUIT, GROUNDING NO 61C FOOT 2.00 466 00 0.00 $94.00

183 TEMPORARY BY-PASS PAVEMENT
184 TOPSOIL FURNISH AND PLACE. 4 IN

185 TREE PROTECTION AND PRESERVATION
186 WATER MAIN (DUCTILE IRON ClASS 52) WITH

POLYETHYLENE ENCASEMENT 8 IN

187 WATER MAIN (DUCTILE IRON CLASS 52) WITH
POLYETHYLENE ENCASEMENT 10 IN

188 WATER MAIN (DUCTILE IRON CLASS 52) WITH
POLYETHYLENE ENCASEMENT 18 IN

189 WATER MAIN (DUCTILE IRON CLASS 52) WITH
POLYETHYLENE ENCASEMENT 24 IN

190 DUCTILE IRON FITTINGS
191 WATER MAIN REMOVAL. 8 IN

192 WATER MAIN REMOVAL. 10 IN

193 WATER MAIN REMOVAL. 18 IN

194 INATER MAIN REMOVAL. 24 IN

195 ADJUST FIRE HYDRANT WITH AUXILIARY VALVE
196 BAR SPLICERS
197 CONCRETE BOX CULVERTS
198 FINE OR COARSE AGGREGATE EMBANKMENT
199 IMPACT ATTENUATORS, TEMPORARY (NON-

DIRECTIVE) TEST LEVEL 2
2DO IMPACT ATTENUATORS, RELOCATE (NON-

REDIRECTIVE) TEST LEVEL 2
201 JUNCTION CHAMBER

SQ.YD.
SQ.YD.
EACH
FOOT

FOOT

FOOT

FOOT

POUND
FOOT
FOOT
FOOT
FOOT
EACH
EACH
CU.YD.
CU.YD.
EACH

EACH

EACH

50.00
2.25

150 00
149 55

150.5D

19395

230.00

3 5D

3 70
4.00
4.20
4.80

350.DO

12 70
2.461.50

37.20
3,00D.DO

500.00

102.380.00

4.745.00
28.991.00

38.00
130.00

60.00

1D6.00

50.00

10.800.00
130.00
80.00

108.00
50.00
3.00

38.00
13.00

222.00
1.00

1.00

1.00

5.473 00

2.00

8.0D

0.00
0.00
0.00
0.00

0.00

0.00

$0.00
$0.00

($2.100.00)
$80,158.80

$0.00

$0.00

19.155.50
0.00
0.00
0.00
0.00

700.00
0.00
0.00

297.60
0.00

0.00

0.00

$19.155.50
$1.990.60

$0.00
$0.00

$5.520.00
$700.00

$0.00
$0.00

$297.60
($3,000.00)

($500.00)

$0.00

0.00 $264,500.00
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SUMMARY OF

CONTRACT CHANGE ORDERS

COOK COUNTY DEPARTMENT OF
TRANSPORTATION AND HIGHWAYS

CONSTRUCTION BUREAU

Wentworth Avenue-
Glenwood Lansing Road to Ridge Road
95-W6606-01-RP
12-28-017
Gallagher Asphalt Corp.

ITEM DESCRIPTION UNIT UNIT PRICE

FOOT
FOOT
POUND
FOOT
EACH
FOOT
SQ.FT.
SQ FT
SQ YD.
SQ.YD.
CU.YD
SQ.FT.

L.SUM
UNIT

EACH
EACH
EACH
EACH
EACH

EACH

EACH

EACH

L.SUM

L.SUM
L.SUM
L.SUM
FOOT
EACH
EACH
EACH
L.SUM
L.SUM

L.SUM

L.SUM

L.SUM

L.SUM

L.SUM

EACH
L.SUM

L.SUM
L.SUM
L.SUM

L SUM

L SUM
L.SUM

L.SUM

L.SUM

152.00
359.70

2.00
2.00

6.440.DO
22 80
48.80

2.50
68 20
7.20

65.00
50.00

83.200.00
285.00
587.50
500.00

4.500.00
1.500.00
1,897.65

660.10

768.00

1,750.00

33,050.00

189.069.55
-189.069.55

2.011.46
24D 32

2.387.28
3.652.39
4.986.30
1.77369
2,554.08

990.24

635.86

14,210.92

2,850.27

3,157.99

1.820.90
41,927.75

856.74
2.125.72

332.98

384.68

327.42
415.43

447.76

8,716.90

202 PIPE CULVERT. TYPE 1 <AASHTO M-36) 64 IN X 43 IN

203 PRECAST CONCRETE BOX CULVERTS, 6 FT X 4 FT
204 REINFORCEMENT BARS. EPOXY COATED
205 RELOCATE TEMPORARY CONCRETE BARRIER
206 REMOVAL OF EXISTING STRUCTURES
207 TEMPORARY CONCRETE BARRIER
208 TEMPORARY SHEET PILING
209 TEMPORARY SOIL RETENTION SYSTEM
210 STONE RIPRAP. CLASS A4
211 FILTER FABRIC FOR USE WITH RIPRAP
212 STRUCTURE EXCAVATION
213 REMOVE AND REINSTALL DECORATIVE BRICK

PAVERS
214 CRUSHED STONE <TEMPORARY USE)
215 DUST CONTROL WATERING
216 SURVEY MONUMENTS
217 CONSTRUCTING TEST STRIP
218 SOLAR FLASHING BEACON SYSTEM
219 PIPE ELBOW. 60 IN X 38 IN ELLIPITICAL
220 MANHOLES, TYPE A, 5 FT DIA WITH TYPE 1 FRAME,

CLOSED LID
221 INLETS, TYPE A, 2 FT DIA WITH TYPE 1 FRAME OPEN

LID

222 CATCH BASINS, TYPE C, 2 FT DIA WITH TYPE 1 FRAME
OPEN LID

223 MANHOLES, ELLIPTICAL PRECAST 'P'60 IN X 38 IN

ELLIPTICAL) WITH TYPE 1 FRAME. CLOSED LID
224 CONSTRUCTION LAYOUT STAKES AND SURVEY

CONTROL POINTS
225 MOBILIZATION

226 ADJUSTMENT OF MOBILIZATION
'227 ADDITIONAL SIGNAGE FOR TRAFFIC PROTECTION
*228 STEEL CASING. 20 INCH
*229 WATER VALVE. 8 INCH WITH BOX
'230 WATER SERVICE. 1 INCH
'231 FIRE HYDRANT WITH VALVE AND BOX
"232 MODIFICATION TO MANHOLE A39 <F.A. BILL)
*233 ADJUSTING 8" SANITARY SEWER, 100'. OF 192ND

STREET <F.A. BILL)
'234 MODIFICATION OF LATERAL CONNECTION TO STORM

SEWER <F.A. BILL)
*235 REMOVE CONCRETE BULKHEAD AT EXISTING M H.

CEX. SOUTH OF RR TRACKS <F.A. BILL)
'236 TAP EXISTING 16"WATER MAIN AT PETE WEIRS LANE

TO CONNECT EXISTING 6" WATER MAIN IN CONFLICT
WITH S.S.<F.A. BILL)

*237 REPAIR EXISTING PAVEMENT USED FOR TEMPORARY
BY-PASS PAVEMENT <F.A. BILL)

'238 REMOVE AND REINSTALL GALVANIZED 8'ALL CHAIN
LINK FENCE

*239 RECONSTRUCT SANITARY MANHOLE
*240 REMOVING EXISTING RR TIES AND RAIL AT LEGION

STREET
*241 REMOVE DIP AND INLET AT MYRTLE COURT
*242 REMOVE CONCRETE PAVEMENT AT 186TH STREET
*243 REMOVE CURB AND GUTTER FOR INSTALlATION OF

INLET AT 186TH STREET
*244 CUTTING MH TO ACCOMMODATE REVISIONS TO

STORM SEWER PIANS
*245 FIX 1.5"FORCE MAIN AT 3 LOCATIONS
*246 ENLARGE PIPE OPENINGS DUE TO REVISIONS TO

STORM SEWER PLAN
'247 REPAIR SANITARY SYSTEM BREAK AT 18825

WENTWORTH
*248 PLACE HMA BINDER AND SURFACE FOR GUARDRAIL

CONTRACT
QUANTITIES ADJUSTMENTS

6.00
72 00

2A40.00
120.0D

1.00
120.00

2.036.00
45.00

180.00
180.00
35.00 1.00
50.00

1.00
184.00

4.00
6.00
2.00
2.0D

23 00

5.00

8 00

2.00

1.00

1.00
1 00

AMOUNT OF
THIS CHANGE

0.00
0 00
O.OD

0.00
D.DO

0.00
D.DD

0.00
0.00
0.00

65.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0 DO

0.00

0 00

0.00

0.00
0.00
0.00
0.00
O.DO

0.00
0.00
0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00
O.DD

0.00

O.DD

0.00
0.00

0.00

0.00

CONTRACT
AMOUNT

$6.302,316.17
TOTAL

CHANGES
TO DATE

$0.00
$0.0D
$0.00

<$240.00)
$0.00
$0.0D

<$99.356.80)
<$112.50)
$7.502.00

$792.00
$65.00
$0.00

$D.DO

<$31.35000)
$00D
$0.00
$0.00
$D.OD

$0.0D

$0.00

$0.00

$0.00

$0.0D

$0.00
$0.0D

$2.011.46
$32.443.20

$9.549.12
$7.304.78

$24.931.50
$1.773.69
$2,554.06

$990.24

$835.86

$14,210.92

$2,850.27

$3,157.99

$23.671.70
$41,927 75

$856.74
$2.125 72

$332.98

$384 68

$327.42
$415 43

$447.76

$8,716.90
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SUMMARY OF

CONTRACT CHANGE ORDERS

COOK COUNTY DEPARTMENT OF
TRANSPORTATION AND HIGHWAYS

CONSTRUCTION BUREAU

Wentworth Avenue-
Glenwood Lansing Road to Ridge Road
95-W6606-01-RP
12-28-017
Gallagher Asphalt Corp.

CONTRACT
AMOUNT

DESCRIPTIONITEM

*249 CONSTRUCTION OF TEMPORARY ROADWAY FOR 2
vl/AY TRAFFIC DURING Iiv'INTER SHUT-DOWN

"250 VALVE VAULTS, TYPE A, 8'IA. WITH FRAMES AND
LIDS

*251 PRESSURE CONNECTION. 24 IN.
'252 PREMIUM TIME FOR PROJECTACCELERATION
"253 FRAMES AND LIDS. TYPE 1 ICLOSEI
*254 M.A. PER RECIEPTED INV. FOR ITEM 189
'255 ADJ. TO M.A FOR ITEM 189
'256 M.A. RECIEPTED INV. FOR ITEM 250
*257 AD J.TO M A. FOR ITEM 250
*258 M.A. RECIEPTED INV. FOR ITEM 251
*259 ADJUSTMENT TO M.A. FOR ITEM 251
'260 F.A. BILL - 188TH ST - REBUILD SANITARY MANHOLE
'261 F.A. BILL - REPLACE INLET AT 186TH ST. &

WENTWORTH AVE.
"262 F.A. BILL - MOVING SANITARY SERVICE
'263 F.A. BILL - SAWCUT HOLES IN STORM SEWER

STRUCTURES
*264 F.A. BILL - FIX 2" SANITARY FORCEMAIN
*265 F.A. BILL - LOCATE 2" FORCEMAIN TO DETERMINE

ELEVATION
*266 F.A. BILL - INSTALL POLYTUBE IFORCEMAIN REPAIR)
*267 F.A. BILL - REGRADE AREAS WHERE SEWER T&M

WORK WAS COMPLETED
'268 F A. BILL - CUT AND REMOVE CASING FROM EXISTING

WATER MAIN
*289 F.A. BILL - REPAIR RUPTURED WATER MAIN
*270 F.A. BILL - BREAK THROUGH PAVEMENT AND

EXCAVATE TO DETERMINE DEPTH OF WATERMAIN
'271 F.A. BILL - REPAIRING HOLE LEFT IN WATER MAIN
*272 F.A. BILL - CONNECT WATER SERVICES TO NEW

INATER MAIN
'273 F.A. BILLS - REPAIR AND CONNECT BROKEN

SANITARY SERVICE LINES, 4/24/1 3, 4/25/1 3, 5/3/1 3,
5/6/13

'274 F.A. BILL - 24" VALVE IN 6'IA VAULT
*275 INSTALLATION AND REMOVAL OF VERTICAL PANELS

EACH 7,047.46 0.00 $14,094.92

EACH
EACH
EACH
FOOT
FOOT
EACH
EACH
EACH
EACH
L SUM
L.SUM

32,245.27
36.036.99

264 67
89 78

-89.78
2.743.00

-2.743 00
21.425.00

-21.425.00
931 20

1,858.99

0.00
0 00
0 00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

$64.490.54
$36.036.99
$1.323.35

$0.00
$0.00
$0 00
$0.00
$0 00
$0.00

$931.20
$1,858 99

L.SUM
L.SUM

1.662.05
722.82

152.89
1,372.65

2.499.33
809.67

4,470.39

10.430.84
1,356.95

1.141.68
24,025.51

0.00
0.00

$1.662.05
$722.82

$152.89
$1,372.65

$2.499.33
$809.67

$4,470.39

$10.430.84
$1,356.95

$1.141.68
$24,025.51

$29,431.36

L.SUM
L.SUM

0.00
0.00

L.SUM
L.SUM

0.00
0.00

L.SUM 0.00

L.SUM
L.SUM

0.00
0.00

L.SUM
L.SUM

0.00
0.00

L.SUM 29,431.36 0.00

L.SUM
L.SUM

12.333,86
5,690.26

0.00
5,690.26

$12.333.86
$5,690.261.00

$6,302,318.17
f OTAL

UNIT UNIT PRICE CONTRACT AMOUNTOF CHANGES
QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE

L.SUM 27,786.95 0 00 $27,786.95

L.SUM
L.SUM
L.SUM

3.873.29
2.681.70

33,528.40

L SUM 8,183.73

L SUM 1,426.74

L.SUM
L.SUM

1.307.73
1,878.75

L SUM 2,593.72

L SUM 5,848.06

AMOUNT:
ADJUSTED CONTRACT AMOUNT:

%

CHANGE'276

STREET SIGN BRACKET INSTALLATION ISPECIALI
'277 STRIPING FOR WINTER SHUT DOWN
'278 INSTALLATION AND REMOVAL OF DETOUR FOR

WATER MAIN RELOCATION
*279 REPAIRING SANITARY SEWER MAIN AND SERVICES IN

CONFLICT WITH 24" WATER MAIN
'280 BREAK AND REMOVE CURB AND GUTTER APRON AT

BIKE PATH CROSSING
'281 JET 36"STORM SEWER FROM LEGION TO RIDGE
'282 FURNISH AND INSTALL REPLACED BALLARD AT BIKE

PATH APRON
'283 FLAGGING FOR HMA PAVING AT RAILROAD

CROSSING
'284 INSTALLING INLET AND PIPE TO DRAIN LOW AREA AT

STA 46+25, R.

1.00
1.00
1.00

1.00

1.00

1.00
1.00

1.00

1.00

3.873.29
2.681.70

33,528.40

8,183.73

1,426.74

1.307.73
1,878.75

2,593.72

5,846.08

102,522.70

$3.873.29
$2.681.70

$33,528 40

$8,183.73

$1,426.74

$1.30773
$1,878.75

$2,593 72

$5,846.08

794,994.62
$7,097,312.79
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PROPOSED

CONTRACT CHANGE ORDER O COOK COUNTY DEPARTMENT OF: PIIANSPGRPAPIGIIANDHIGHIIIAPS

CONSTRUCTION BUREAU

Wentworth Avenue - Glenwood Lansing Road to Ridge Road Date:

Section: 85-weeoe-ot-Rp

Contractor: Gallagher Asphalt corporation

Contract ER 12-28-017

Number:

Tor Chief Procurement Officer
Please be advised of a proposed contract change order on the above capllonad project, as follows:

ILINE ITEM CHANGES

Item 190
Additional water m¹in needed to be relocated at locations not shown on the plans. This work required the use of a greater amount of
DUCTILE IRON FITTINGS than estimated at time of letting.

I NEW ITEMS

Items 275*, 277* and 278*
An additional stage of construction was required to relocate 24" water main not shown on plans. The relocation work could not be
performed before the winter shut down, thus requiding additional traffic control measures not specified in plans at the time of letting.

Item 276*
The specified sizes of street sign panels required special STREET SIGN BRACKETS for proper installation Plans did not contain
standards with details for installation of these large sign panels.

Item 279*
Relocation of 24" water main required REPAIRING SANITARY SEWER MAIN AND SERVICE IN CONFLICT WITH 24" WATER
MAIN which was not anticipated.

Item 280*
Plans did not show exact location of existing bike path which needed to be relocated for safety reasons as it was deemed too close to
s commeraal driveway BREAK AND REMOVE CURB AND GUTTER APRON AT BIKE PATH CROSSING was required to relocate
the bike path

Item 281*
The Village of Lansing requested CLEANING OF THE EXISTING STORM SEWER FROM LEGION TO RIDGE once construuion
was complete to remove any debris that may have entered the sewer at the various connection locations specified in the plans.

Item 282*
FURNISH AND INSTALL REPLACED BALLARD AT BIKE PATH APRON wss required to prevent motor vehicles from accessing
bike path at location of depressed curb and gutter installed as part of this project.

Item 283*
The services of RAILROAD FLAGGERS were required per CN RR's requirements and the railroad indemnification insurance
provisions when the contractor wss performing work on the CN RR's nght-of-wsy. The costs of these tlaggers is to be incurred by the
Department as per IDOT standard specifications.
Item 284*

The final shaping and grading of the parkway ares behind the curb at Sta. 46+25 ss per plan created a low spot snd caused water to
collect adjacent to Pnvate ProPerty INSTALLING INLETS AND PIPE TO DRAIN LOW AREA PB STA. 46+25 was required to connect
to new storm sewer at the nearest catch basin to alleviate the accumulation of water.

Other items:
The quantities of various other items were adjusted to reflect the actual quantities required and completed in the field

Note:
The undersigned has determined that the circumstances that necessitate this change sre germane to the original contract, were not
reasonably foreseeable at the time the contract was signed and is in the best interest of the local agency

Amount of this hangs crderr

Totelsm un ofchs cord Iodsf .

Chief( ngihber s ~cion /M~USuperintendPR'NCREASE
INCREASE

Date

c~fz =/rw
Date

$102,522.70

$794,840.87


