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Contract No. 13-28-021
Section Nos. 12-V6938-05-RS and 12-V6043-05-SD
Vendor Name: Arrow Road Construction Cempany

AMENDMENT NO. 1 (FINAL)

This Amandment modifies Contract No. 13-28-021, for Group 2 - 2013 Arlington Heights Road and Roselie
Read by and between the County of Cook, llincis, herein referred to as "County’ and Arrow Road
Censiruction Company, authorized to do business in the State of Ninois hereinafter referred to as
“Contractor”: :

RECITALS

Whereas, the Counly and Contractor have entered into a Contract approved by the County Board on March
20, 2013, {hereinafter referred o as the "Contract’), wherein the Contractor is to provide construction
services {hereinafter referred to as the “Services") from March 21, 2013 through July 31, 2013, in an amount
not to exceed $2,256,359.33; and :

Whereas, the County and Contractor are in the closeout period for services that have been completed; and
Whereas, a decrease in the amount of $529,950.58 is required for the adjustment of Services; and

Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the
parties to amend the Contract as follows:

1. The Contract is decreased by $529,950.58 and the Total Contract Amount is revised to
- $1,726,408.75.

2. The Contractis hereby amended 1o incorporate Attachment A and made part of this Contragt,

3. The attached Economic Disclosure Statement form is incorporated and made-a part of this
Contract.

4. All other terms and conditions remain as stated in the Contract.

In witness whereof, the County and Contractor have caused this Amendment No. 1 (FINAL) 1o be execufed
on the date and year last written below, :

County of Cook, lllincis Arrow Road Construction Company

%U\L

Chief Procurement Officer

@V\J(Aaf . President

Title

Date: 1 Mﬁ‘t Zolb Date: 5/01/2015

Rev /1115




Contract No. 13-28-021
Section Nos. 12-V6938-05-RS and 12-VB043-05-SD
Vendor Name: Arrow Road Consiruction Company -

ATTACHMENT A

Rev 1/1/15




SUMMARY OF
CONTRACT CHANGE ORDERS

Group 2 - 2013

Arlington Heights Road and Roselle Road
12-V6938-05-RS

13-28-021

Arrow Road Construction Compnay

COOK COUNTY DEPARTMENT OF
TRANSPORTATION AND HIGHWAYS
CONSTRUCTION BUREAU

CONTRACT

$2,256,359.33

AMOQUNT

CONTRACT CHANGES -
TEM DESCRIPTION UNIT |UNIT PRICE qUANTITIES | ADJUSTMENTS | THIS CHANGE|  To DATE
1|EARTH EXCAVATION CU.YD. $s.00f 1,900 (725.00) (3,625.00) (3.625.00)
2|FURNISHED EXCAVATION CU.YD. $26.30 100 {100.00) {2,530.00) {2,530.00)
3|NITROGEN FERTILIZER NUTRIENT POUND $2.05 110 (100.43) (224.33) {224.33)
4|PROSPHORUS FERTILIZER NUTRIENT POUND $2.05 110 (109.43) (224.33) (224.33)
5|POTASSIUM FERTILIZER NUTRIENT POUND $2.05 110 (100.43) {224.33) {224 33)
6|SEEDING, CLASS 2A AGRE $98.10 12 (1.07) {104.97) {104.97)
7|SODDING, SALT TOLERANT SQ.YD $7.25 300 {254.00) {1,841.50) (1,841.50)
8|SUPPLEMENTAL WATERING UNIT $77.45 10 {10.00) (774.50) {774.50)
5| TOPSOIL FURNISH AND PLACE, 4 IN SQ.YD 54.65 6,550 {6.368.00)]___ (29,611.20) (29,611.20)
10|EROSION CONTROL BLANKET SQ.YD $1.30 6,150 (5,068.00) (7,758.40) {7,758.40)
11[INLET FILTERS EACH $113.60 225 (27.00) (3,067.20) {3,067.20)
12|AGGREGATE (PRIME COAT) TON $1.00 200.4 {197.75) {197.75) (197.75)
13]AGGREGATE BASE GOURSE TYPE B TON $12.65 100 (100.00) {1,265.00) {1,265.00)
14[CRUSHED STONE (TEMPORARY USE) L.SUM $3,600.00 1 {1.60) (3,600.00) (3,600.00)
15| SUBBASE GRANULAR MATERIAL, TYPE B TON $12.65 470 (470.00) (5,945.50} (5,845.50)
16|BITUMINOUS MATERIALS (PRIME COAT) GAL §2.60 10,018 (6,922.00)|  (17,997.20) {17,997.20)
17[CONSTRUCTING TEST STRIP EACH $500.00 2 0.00 .00
18]CUTTING HOT-MIX ASPHALT SURFACE FOOT $2.00 1,900 {1,676.00) (3,366.00) (3,356.00)
10| HOT-MIX ASPHALT BASE COURSE, 9 IN SQ.YD $78.60 100 {100.00) (7,B60.00) (7,860.00)
20[HOT-MIX ASPHALT PAVEMENT ( FULLDEPTH) 12 IN_[SQ.YD $69.50 0 {90.00) (6,255.00) (6,255.00)
21|HOT-MIX ASPHALT SHOULDERS, 12 IN SQYD $69.35 320 (32000} (22,192.00) {22,192.00}
22| HOT-MIX ASPHALT SHOULDERS, & IN SQ.YD $23.85 7,510 {238.00) (5,676.30), {5,676.30}
23|HOT-MIX ASPHALT SURFACE COURSE, MIX D", IL-2.5, [TON $217.85 42 {35.22) (7,672.66) (7.672.68)
N50
24| HOT-MIX ASPHALT SURFACE REMOVAL 3 IN SQ.YD §3.40 50,000 (1,216.00) (4.134.40) (4,134.40}
25|POLYMERIZED HOT-MIX ASPHALT SURFACE TON $104.45 6,500 249.04 26,012.23 26,012.23
COURSE, MIX *F", IL-9.5, N90
26|POLYMERIZED LEVELING BINDER (MAGHINE TON $84.80 2,200 108.00 ,158.40 9,158.40
METHOD} IL-4.76, N70
27| TEMPORARY BUTT JOINTS FOOT $7.10 930 358,00 2.541.80 2.541.80
28|PORTLAND CEMENT CONCRETE BASE GOURSE, 10 |SQ.YD. $58.85 100 {100,00) (5,885.00) (5,885.00)
IN
29|PORTLAND CEMENT CONCRETE DRIVEWAY SQ.YD. $56.80 124 (124.00) (7,043.20) (7,043.20)
PAVEMENT, 8 IN
30]PORTLAND CEMENT CONCRETE SIDEWALK, 5 IN SQ.FT. $4.65 1,100 {1,100.00) {5,115.00) (5,115.00)
31|PROTECTIVE COAT SQ.YD. $2.35 8,350 (6,350.00)| _ (14,922.50) {14,922.50)
32| COMBINATION CURB AND GUTTER REMOVAL FOOT $4.15 2,110 {1,163.00) {4,826.45) (4,826.45)
33| DRIVEWAY PAVEMENT REMOVAL SQYD. §18.60 124 {124.00) (2,306.40) (2,306.40)
34| MEDIAN REMOVAL SQFT. 53,10 800 (364.00) {1,190.40) {1,190.40)
35| PAVEMENT REMOVAL SQLYD., §14.45 490 (490.00) {7,080.50) (7,080.50}
36| SIDEWALK REMOVAL SQFT. $1.55 1,100 (1,100.00) {1,705.00} (1,705.00)
37|CLASS C PATCHES, TYPE I 10 IN SQLYD. $56.80 620 (498.00)| ___ (28,286.40} {28,286.40)
38|CLASS C PATCHES, TYPEIL 10 IN SQ.YD. $51.65 2,200 (81.00) {4,700.15) (4,700.15)
39|CLASS C PATCHES, TYPE Il 10 IN SQ.YD. $56.80 1,680 (1417.00)] __ (80,485.80) (80, 485.60
40|CLASS C PATCHES, TYPE IV, 10 IN SQ.YD. $56.80 670 (457.00)]  (25,857.80) {25,957.60)
41|PAVEMENT REPLACEMENT SQ.YD. $206.50 5 (5.00) (1,032.50) (1,032.50)
42|REFLECTIVE CRACK CONTROL TREATMENT SQ.YD. $2,00 50,000 {1.216.00) (2,432.00) (2,432.00)
43|CRACK AND JOINT ROUTING AND SEALING FOOT $1.50 19,500 (8,450.00)] __ (12,688.50) {12,686.50)
44| DETECTABLE WARNINGS SQ.FT. $28.40 200 (200,00} (5,680.00) (5,680.00
45|COMBINATION CONCRETE CURB AND GUTTER, TYPE |[FOOT $25.90 160 (100,00} (2,500.00) (2,590.00)
B-8.12
46|COMBINATION GONCRETE GURB AND GUTTER, TYPE |FOOT $27.95 1,100 (716.00)|  (20,012.20) (20,012.20)
B-8.24
47|COMBINATION CONCRETE CURB AND GUTTER, TYPE|FOOT $19.70 1,010 (433.00) (8,530.10) (8,530.10)
M-2.12
48| CONCRETE MEDIAN, TYPE C-4 SQ.FT. $6.20 800 {752.00) (4.862.40) (4,662.40)
49|ENGINEERS FIELD OFFICE, TYPE A CALMO. | $2,500.00 5 0.00 0.00
50| GUARDRAIL REMOVAL FOOT $3.40 875 {300.00) {340.00) {340.00)
51|STEEL PLATE BEAM GUARDRAIL TYPE A FOOT $20.50 8125 (43.50) (891.75) (891.75)
52| TRAFFIC BARRIER TERMINAL, TYPE 1, SPECIAL EACH $2,162.00 1 0.00 0.00
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SUMMARY OF
CONTRACT CHANGE ORDERS

COOK COUNTY DEPARTMENT OF
TRANSPORTATION AND HIGHWAYS
CONSTRUCTION BUREAU

Group 2 - 2013 co T
Arlington Heights Road and Roselle Road AI\I:II;I:J‘:IT
12-V6938-05-R8
13-28-021
Arrow Road Construction Compnay $2,258,359.33
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT | UNIT PRICE QUANTITIES [ADJUSTMENTS | THIS CHANGE TO DATE
53]TRAFFIC BARRIER TERMINAL, TYPE 2 EACH $934.45 2 0,00 0.00
54|STORM SEWERS, TYPE 1 (RCCP CLASS V) 12N FOOT $99.15 30 (30.00) (2,074.50) (2,974.50)
55|CATCH BASINS TO BE RECONSTRUCTED EACH $1,135.75 3 {3.00) (3,407.25) {3.407.25)
56]CATCH BASINS, TYPE A2, 4 FT DIA WiTH FRAME AND |EACH $2,851.00 ] {5.00) {14,455.00) {14.455.00)
57|FRAMES AND GRATES TO BE ADJUSTED EACH $320,00 10 1.00 320.00 320.00
58|FRAMES AND GRATES, TYPE 24V EACH $361.40 5 (5.00) (1,807.00) (1,807.00)
59|FRAMES AND LIDS TO BE ADJUSTED EACH $325.25 5 18.00 5,854.60 5,854.50
60]FRAMES AND LIDS TO BE ADJUSTED, SPECIAL EACH $598.85 25 {12.00} (7,186.20) (7,186.20}
61]FRAMES AND LIDS, TYPE 1 {CLOSED) EAGH $351.05 8 1.00 351.05 351.05
62}FRAMES AND LIDS, TYPE 1 ({OPEN) EACH $340.76 5 (6.00) (1,703.75) (1,703.75)
63[WATERPROOFING SANITARY FRAMES AND LIDS TO |EACH $671.15 20 (17.00) (11,409.55) (11,408.55)
BE ADJUSTED, SPECIAL
64| INLETS, TYPE A, WITH FRAMES AND GRATES EACH $1,135.75 5 {5.00) (5,678.75) {5,678.75)
65 MANHOLES TO BE RECONSTRUCTED EACH $1,230.00 3 (2.00) (2,478.00) (2,478.00)
66| TRENCH BACKFILL cu.YD. $36.15 5 {5.00) (180.75) {180.75)
67 |CLEANING EXISTING CATCH BASINS EACH $273.60 10 (10.00) (2,736.00) (2,736.00)
68|CLEANING EXISTING STORM SEWERS, 12 IN FOOT $2.60 100 (100.00) (260.00) (260.00)
B89{CHANGEABLE MESSAGE SIGN CAL.MO. $928.25 16 (5.00) {4,646.25)] {4,646.25)
70|MAINTENANCE OF EXISTING TRAFFIC SIGNAL EACH $1,548.75 5 0.00 0.00
71|TRAFFIC PROTECTION L.SUM $32,007.50 1 0.00 0.00
72|PAVEMENT MARKING TAPE, TYPE Il 4 IN FOOT $1.14 6,900 (4820.00) (5,494.80) (5,494.80)
73|RAISED REFLECTIVE PAVEMENT MARKER REMOVAL |EACH $7.40 310 (187.00) {1,383.80) {1,383.80)
74|REPLACEMENT OF RAISED REFLECTIVE PAVEMENT |EACH $21.70 310 (156.00) (325.50) {325.50)
75| THERMOPLASTIC PAVEMENT MARKING - LETTERS SQ.FT. $3.35 650 {176.00) {589.60) {582.60)
76| THERMOPLASTIC PAVEMENT MARKING - LINE 12 IN__|FOOT $1.25 1,370 {910.00) {1,137.50 {1,137.50)
77 THERMOPLASTIC PAVEMENT MARKING - LINE 24 IN _ |FOOT $2.60 370 (69.00) (179.40) {172.40)
78] THERMOPLASTIC PAVEMENT MARKING - LINE 4 IN FOOT $50.46 37,400 (9292.00) {4,274.32} (4,274.32)
79| THERMOPLASTIC PAVEMENT MARKING - LINE & IN FOOT 30.62 2,600 {530.00} (328.60) {328.60)
80| THERMOPLASTIC PAVEMENT MARKING - LINE 8 IN FOOT 50.77 3,800 (540.00) (415.80) {415.80)
%1|DETECTOR LOOP, TYPE| FOOT $16.50 1,800 {445.00) (7.342.50) (7,342.50)
82|CATCH BASINS, TYPE C, 2 FT DIA WITH FRAME AND |EACH %1,B58.50 5 (5.00% {9,292.50) (9,292.50)
GRATE
83|CONTRACT EXTRA WORK UNIT $1.00 100,000 (100000.00) (100,000.00) {100,000.00)
AMOUNT : {529,950.58)  (529,950.58)
ADJUSTED CONTRACT AMOUNT: $1,726,408.75
% CHANGE: -23.49%
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" COOK COUNTY DEPARTMENT OF

PROPOSED TRANSPORTATION AND HIGHWAYS
CONTRACT CHANGE ORDER CONSTRUCTION BUREAU
Project: Group 2 - 2013 . Date: 04/06/15
Arlington Heights Reoad and Roselle Road
Section: 12-V6938-05-RS Contract #: 13-28-021
Contractor:  Arrow Road Construction Company Number: 1 & Final

To: Chief Procurement Officer
Please bhe advised of a proposed contract change order on the ahove captioned project, as follows:

LINE ITEM CHANGES

Items 9, 10, 32, 45-47:
Field conditions required less CONCRETE CURB AND GUTTER, REMOVAL & REPLACEMENT to provide proper drainage and
functional curb. Less use of TOPSOIL and EROSION CONTROL BLANKET was required due to less curb and gutter work.

ltem 15
Field conditions determined that SUB-BASE GRANULAR MATERIAL was not needed to fill in patching areas due to the good
condition of the existing base.

Items 16 & 26:

All mill and overlay projects provide BITUMINOUS MATERIAL {PRIME COAT) and POLY LEVELING BINDER to be used on an as
needed basis. Upon the removal of the existing surface it was determined that the need for Bituminous Materials (Prime Coat) was
less than anticipated and the need for leveling binder was more than anticipated o properly prepare the project for surface course.

Items 19, 20, & 21: .
Field conditions determined that the use of HMA BASE COURSE, HMA PAVEMENT (FULL DEPTH}, and HMA SHOUDERS 12 IN
were not neccessary for the completion of this project.

ltems 22 & 23:
Field conditions required less use of HMA SHOULDERS € IN and HMA SURFACE COURSE. The final quantity represents the
quantity required to properly repair damaged areas.

Item 25:
Field measurements determined that the area provided for POLY HMA SURFACE was underestimated. The increase reflects the
actual quandity required to complete the project.

ltems 28, 29, 30, 31, 35 & 45:

Field conditions determined that the use of CONCRETE BASE COURSE, CONCRETE DRIVEWAY, CONCRETE SIDEWALK,
DETECTABLE WARNING, PROTECTIVE COAT, and PAVEMENT REMOVAL were not necessary for the completion of this
project.

items 37, 38, 39 & 40:
After milling the existing asphalt surface and conducting a field inspection of the existing concrete pavement, if was determined that
less CLASS C PATCHES were required to repair the concrete base course.

ltem 43:

The use of CRACK AND JOINT ROUTING AND SEALING decreased after surface milling and inspection revealed that fewer
transverse and longitudinal cracks were found on the existing concrete base course that needed filling.

Items 56, 64, & 82;

Field conditions determined that new INLETS and CATCH BASINS were not necessary for the completion of this project.
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PROPOSED TRANSPORTATION AND HIGHWAYS
CONTRACT CHANGE ORDER CONSTRUCTION BUREAU
Project: =  Group2-2013 Date: 04/06/15
Arlington Heights Road and Roselle Road
Section: 12-V6938-05-RS Contract #: 13-28-021
Contractor:  Arrow Road Construction Company Number: 1 & Final

To: Chief Procurement Officer
Please be advised of a proposed confract change order on the above captioned project, as follows: .

ltem 59:
The quantity estimated for FRAMES AND LIDS TO BE ADJUSTED in the schedule of prices was not sufficient to adjust all the
frames and grates required to complete this project.

Items 60 & 63:
Field conditions determined that fewer SPECIAL FRAMES AND LIDS TO BE ADJUSTED and WATERPROOFING SANITARY

FRAMES AND LIDS TO BE ADJUSTED were required.

Item 72:
Field conditions required less use of PAVEMENT MARKING TAPE TYPE Ill, 4 INCH than originally estimated to properly provide

temporary striping.

Item 81:

Field conditions determined that not all existing traffic signal DETECTOR LOOP lead-in cable required repair.

Item 83:

Since added work is paid for under the particular item of work performed, the CONTRACT EXTRA WORK item is eliminated in it's
entirety.

Other items:

The quantities of various other items were adjusted to reflect the actual quantities required and completed in the field.

NOTE:
The undersigned has determined that the circumstances that necessitate this change are germane to the original contract, were not
reasonably foresesable at the time the contract was signed and is in the best interest of the local agency.

Amount of this change order: DECREASE {$529,950.58)

Total amount of change orders to date: DECREASE ($529,950.58)

&M ﬁ, ﬁc/f 4-6-cS

CWf Construction Date
Sup?ﬁtendent U 7 Date
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