Conract No. 1555-14616
Vendor Name: Capitol Cement Company, Inc,

AMENDMENT NO. 1

This Amendment modifies Contract No. 1555-14616 Section Number 02-W5208-02-RP, for Center Strest 171¢t
Street to 159% Street by and between the County of Cook, lllinois, herein referred to as “County” and Capitol
Cement Company, Inc., authorized fo do business in the State of llinois hereinafter referred to as
“‘Contractor”.

RECITALS

Whereas, the County and Contractor have entered into a Contract approved by the County Board on July
29, 2015, (hereinafter referred to as the “Contract”), wherein the Contractor is to provide construction services
{hereinafter referred to as the “Services”) from August 6, 2015 through July 31, 2019, in an amount not to
exceed $9,487,711.07; and

Whereas, an increase in the amount of $567,858.00 is required for the continuation of Services; and
Whereas, the County and Contractor desire to revise the scope of services provided in the Contract.

Now therefore, in consideration of mutual covenants contained herein, itis agreed by and between the parties
to amend the Contract as follows: '

1. The Contract is increased by $567,858.00 and the Total Contract Amount is revised to
$10,055,569.07. E

2. The Contract is hereby émended to incorporate Attachmeht.A-and made part of this Contract.
3. The attached DBE Utilization Plan forms are incorporated and made a part of this Contract.
3. All other terms and conditions remain as stated in the Contract.

In witness whereof, the County and Contractor have caused this Amendment No. 1 to be executed on the
date and year last written below.

County of Cook, llinois
By: %\/\Mé/ﬁ——\ . -
Chief Procurement Officer ifhe '
By: W/\ M Mike Farshchi

State's Attornéy ! _ Type or print name
President
Title
Date: O Mﬂi/ 20lp Date: 2/18/16

Rev L/1/15



Contract No. 1555-14616
Vendor Name: Capiiol Cement Company, Inc.

ATTACHMENT A

Rev 1/1/15



COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION
Project: Center Strest Fed Proj No: M-4003(379} Date: 2/8/2016
171st Street to 159th Street Fed Job No: C-91-424-14 Chief Engr: Holly Cichy, P.E.
Section: 02-W5208-02-RP RE: John Sek, P.E.
Contract: 1555-14616 SE: Eric Petraitis, P.E.
GC: Capitol Cement Company OSE: Aaron Lebowitz, P.E,
Number: 1 Contract Amount. $9,487,711.07
CONTRACT AMOUNT OF CHANGES
SCRI DJUST
TEM DESCRIFTION UNIT UNIT PRICE QUANTITIES A MENTS THIS CHANGE TO DATE
1 ENGINEERS FIELD OFFICE, TYPE A CAL.MOQ. $3,000.00 12.00 $0.00 50.00
2 CONSTRUCTION LAYOUT STAKES AND LSUM $140,000.00 1.00 50.00 $0.00
JSURVEY CONTROL POINTS
3 RAILROAD PROTECTIVE LIABILITY INSURANCE [L.SUM $50,000.00 1.00 $6.00 50.00
SURVEY MONUMENTS EACH $1,500.00 2.00 $0.00 $0.00
TRAFFIC PROTECTION LSUM $296,000.00 1.00 $0.00 $0.00
TRAFFIC CONTROL DEVICES - DETOUR L.SUM 513,5_00.00 1.00 50.00 $0.00
ROUTING [DBE]
7 TRAFFIC CONTROL DEVICES - DETOUR L.SUM $10,000.00 1.00 $0.00 $0.00
ROUTING - NORTH CROSSING [DBE]
8 TRAFFIC CONTROL DEVICES - DETOUR LSUM $10,000.00 1.00 $0.00 $0,00
ROUTING - SOUTH CROSSING [DBE]
9 CHANGEABLE MESSAGE SIGN [DBE] CAL.MO., $925.00 20.00 $0.00 $0.00
10 BITUMINGUS MATERIALS (PRIME COAT) PQUND $1.41 4,000.00 50,00 $0.00
[DBE] )
11 HOT-MIX ASPHALT SURFACE COURSE, MIX TON $54.29 770.00 50.00 50.00
"D", N70 [DBE]
12 TEMPORARY BY-PASS PAVEMENT 5Q.YD. $81.36 1,437.00 50.00 $0.00
13 PAVEMENT MARKING TAPE, TYPE Il 4" [DBE] |FOOT $0.90 15,000.00 50.00 50.00
14 TEMPORARY CONCRETE BARRIER FOOT $121.00 50.00 $0.00 $0.00
15 RELOCATE TEMPORARY CONCRETE BARRIER |FOOT $101.00 50.00 $0.00 50,00
16 IMPACT ATTENUATORS, TEMPORARY (FULLY |EACH $8,500.00 2.00 $0.00 $0.00
REDIRECTIVE, NARRQW), TEST LEVEL 2
17 IMPACT ATTENUATORS, RELOCATE {FULLY EACH $1,850.00 2.00 $0.00 $0.00
REDIRECTIVE, NARROW), TEST LEVEL 2
18 TEMPORARY CHAIN LINK FENCE -|[FOOT $2.00 300.00 $0.00 50.00
15 CRUSHED STONE {TEMPORARY USE) [DBE - P] [L.SUM $40,000.00 1.00 $0.00 $0.00
20 TREE REMOVAL (6 TO 15 UNITS DIAMETER)  |UNIT $80.00 18.00 $0.00 $0.00
21 TREE REMOVAL {OVER 15 UNITS DIAMETER} {UNIT $80.00 39.00 $0,00 50.00
22 EARTH EXCAVATION [DBE - P} Cu.YD. $25.00 26,220.00 50.00 $0.00
23 REMOVAL AND BISPOSAL OF UNSUITABLE CU.YD. $40.00 4,640.00 $0.00 50.00
MATERIAL [DBE - P] ‘
24 POROUS GRANULAR EMBANKMENT [DBE - P] [CU.YD. $15.00 4,815,000 50.00 $0.00
25 AGGREGATE BASE COURSE, TYPE 8 4" [DBE - |SQ.YD. $8.00 663.00 $0.00 50.00
Pl ' :
© 26 AGGREGATE BASE COURSE, TYPE B 10" [DBE 4{5Q.YD. $12.00 574.00 $0.00 50.00
Pl
27 AGGREGATE SUBGRADE, 12 IN. [DBE - P) SQ.YD. $20.00 30,530.00 50.00 $0.00
28 HOT-MIX ASPHALT BINDER COURSE, IL-19.0, |TON $218.83 72.00 $0.00 $0.00
N50 [DBE]
29 HOT-MIX ASPHALT SURFACE COURSE, MIX TON $223.83 48.00 $0.00 $0,00
“D", NS0 [DBE]
30 PORTLAND CEMENT CONCRETE PAVEMENT [SQ.YD. $78.00 25,731.00 $0.00 $0.00
12"
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION
Project: Center Street Fed Proj No: M-4003(379) Date: 2/8/2016
171st Street to 158th Street Fed Job No: (C-91-424-14 Chief Engr: Holly Cichy, P.E.
Section: 02-W5208-02-RP RE: John Sek, P.E.
Contract: 1555-14616 SE: Eric Petfraitis, P.E.
GC: Capitol Cement Company OSE: Aaron Lebowitz, P.E.,
Number: 1 Contract Amount: $9,487,711.07
CONTRACT AMOUNT OF CHANGES
iTEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE 7O DATE
31 PORTLAND CEMENT CONCRETE DRIVEWAY  [sQ.vD. $65.00 636.00 50.00 . 30.00
PAVEMENT, 8 INCH
32 DETECTABLE WARNINGS SQ.FT. $55.00 20.00 $0.00 $0.00
33 COMBINATION CURB AND GUTTER REMOVAL|FOOT $4.00 1,298.00 $0.00 $0.00
DBE - P
34 ([:UTI'iN(]E HOT-MIX ASPHALT SURFACE FOOT $5.00 231.00 $0.00 $0.00
35 HOT-MIX ASPHALT SHOULDERS, 6" [DBE] SQ.YD. $51.05 1,954.00 $0.00 $0.00
36 PORTLAND CEMENT CONCRETE SHQULDERS |SQ.YD. $125.00 27.00 $0.00 50.00
8"
37 PAVEMENT REPLACEMENT SQ.YD. $175.00 79.00 $0.00 50.00
38 HOT-MIX ASPHALT PLUG AT RAILRCAD TON 5194.52 145.00 $0.00 $0.00
CROSSING [DBE]
a9 COMBINATION CONCRETE CURB AND FOOT §22.00 14,395,00 $0.00 $0.00
GUTTER, TYPE B-6.18 )
a0 STEEL PLATE BEAM GUARDRAIL, TYPEA, & FOOT $20.00 5,812.00 $0.00 $0.00
FOOT POSTS [DBE]
.41 STEEL PLATE BEAM GUARDRAIL, ATTACHED . [FOOT 5175.00 50.00 $0.00 $0.00
TO STRUCTURES :
42 TRAFFIC BARRIER TERMINAL, TYPE 2 EACH $950.00 4.00 $0.00 $0.00
43 TRAFFIC BARRIER TERMINAL, TYPE 1, SPECIAL(EACH $2,550.00 4.00 $0.00 $0.00
44 TRAFFIC BARRIER TERMINAL, TYPE 11 EACH $500.00 2.00 50.00 50,00
45 GUARDRAIL REMOVAL FOOT $3.75 6,210.00 $0.00 $0.00
46 CONCRETE BARRIER, DOUBLE FACE, 32 INCH [FOOT $250.00 80.00 $0.00 $0,00
HEIGHT
47 NON-SPECIAL WASTE DISPOSAL {DBE - P] Cu.YD. $129.00 750.00 4,402.00 $567,858.00 $567,858.00
48 SPECIAL WASTE PLANS AND REPORTS LSUM $7,500.00 1.00 $0.00 $0.00
49 SOIL DISPOSAL ANALYSIS EACH $5,750.00 1.00 $0.00 $0.00
50 CHAIN LINK FENCE, 6 FT. {SPECIAL) FOOT $26.00 300.00 $0.00 50.00
51 FENCE REMOVAL FOQT $5.00 300.00 $0.00 $0.00
52 RAILROAD TRACK REMOVAL [DBE -P] FOQT $50.00 177.00 $0.00 $0.00
53 TRENCH BACKFILL {DBE] Cu.YD. $21.15 6,604.00 $0.00 50.00
54 EXPLORATION TRENCH 52" DEPTH [DBE] FQOT $58.40 500.00 $0.00 $0.00
55 PRECAST REINFORCED CONCRETE FLARED EACH $950.00 4,00 $0.00 $0.00
END SECTIONS 12"
56 CONCRETE END SECTION, STANDARD EACH $2,000.00 1.00 50.00 50.00
542001, 15", 1:2 - :
57 CONCRETE END SECTION, STANDARD EACH $2,500.00 2.00 $0.00 $0.00
542001, 18", 1:2
58 STORM SEWERS, TYPE 1 (RCCP CLASS IV} 12 |FOOT $75.00 770.00 $0.00 $0.00
IN. [DBE - P]
59 STORM SEWERS, TYPE 1 (RCCP CLASS IV) 15 |FOOT $58.70 275.00 $0.00 $0.00
IN. :
60 STOIF?ISIE;EWERS, TYPE 1 (RCCP CLASS IV} 18  |FOOT $66.85 77.00 $0.00 $0.00
IN. [DBE]
61 STORM SEWERS, TYPE 2 (RCCP CLASS 1)) 12 |FOOT 582.00 1,018.00 $0.00 50.00
IN. [DBE - P] : :
62 STORM SEWERS, TYPE 2 {RCCP CLASS 11} 15 [FOOT $95.00 125.00| $0.00 $0.00
IN. [DBE - P
63 STORM SEWERS, TYPE 2 (RCCP CLASS 1lI} 18 |FOOT 584.20 350.00 $0.00 $0.00
IN. [DBE]
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CONTRACT CHANGE ORDER

COOK COUNTY DEPARTMENT OF

TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION
Project:  Center Street Fed Proj No: M-4003(379) Date: 2/8/2016
171st Street to 159th Street Fed Job No: C-91-424-14 Chief Engr: Holly Cichy, P.E.
Section: 02-W5208-02-RP ' RE: John Sek, P_E.
Contract: 1555-14616 SE: Eric Petraitig, P.E.
GC: Capitol Cement Company OSE: Aaron Lebowitz, P.E.
Number: 1 Contract Amount: $9,487,711.07
' CONTRACT AMOUNT OF CHANGES
RIPTION ME
ITEM DESC UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE 10 DATE
64 STORM SEWERS, TYPE 2 (RCCP CLASS I} 24  |FOOT $100.05 593.00 $0.00 $0.00
IN. [DBE]
65 STORM SEWERS, TYPE 2 (RCCP CLASS I} 30  |FOOT $129.55 601,00 50.00 50.00
IN. [DBE]
66 STORM SEWERS, TYPE 2 {(RCCP CLASS llI} 36  |FOOT $200.85 701.00 $0.00 $0.00
IN. [DBE] ‘ -
67 STORM SEWERS, TYPE 2 (RCCP CLASS 1) 42 |FOOT $211.90 832.00 $0.00 $0.00
IN. [DBET .
68 STORM SEWERS, TYPE 2 (RCCP CLASS I} 48 |FOOT $242.55 1,243.00 $0.00 S0.00
IN. [DBE]
69 STORM SEWERS, TYPE 2 (RCCP CLASS IV} 54  |FOOT $250.95 1,175.00 $0.00 50.00
IN. [DBE]
70 STORM SEWER REMOVAL, 6" [DBE] FOOT $20.30 79.00 $0.00 $0.00
71 STORM SEWER REMOVAL, 10" {DBE] FOOT $31.90 28.00 $0.00 $0.00
72 STORM SEWER REMOVAL, 12" [DBE] FOOT $43.75 250.00 $0.00 $0.00
73 STORM SEWER REMOVAL, 15" [DBE] FOOT $43.05 473.00 $0.00 $0.00
74 STORM SEWER REMOVAL, 18" [DBE] FOOT $67.10 100.00 $0.00 $0.00
75 STORM SEWER REMOVAL, 24" [DBE] FOOT $68.60 238.00 $0.00 $0.00 |
76 STORM SEWER REMOVAL, 36" [DBE] FOOT $81.50 53.00 50.00 $0.(JQ
77 STORM SEWER REMOVAL, 54" [DBE] FOOT $109.50 105.00 50.00 50.00
78 BORING AND JACKING STORM SEWERS, 54 FOOT $1,262.95 79.00 $0.00 $0.00
1. [DBE]
79 FIRE HYDRANTS TO BE MOVED [DBE] EACH $1,400.10 1.00 $0.00 $0.00
80 FIRE HYDRANTS [DBE] EACH $12,755.90 1.00 $0.00 50.00
81 FIRE HYDRANTS VERTICAL ADJUSTMENT {24 |EACH $1,136.70 1.00 $0.00 50.00
IN. OR LESS) [DBE]
82 FIRE HYDRANTS VERTICAL ADJUSTMENT EACH $1,605.10 1.00 $0.00 $0.00
(OVER 24 iN.) [DBE]
83 PIPE UNDERDRAINS, PERFORATED FOOT $30.00 385.00 50.00 50.00
POLYVINYL CHLORIDE PIPE, 6 IN. [DBE - P] :
84 CATCH BASINS, TYPE A2, 4 FT. DIA WITH EACH $3,000.00 71.00 $0.00 50.00
FRAMES AND GRATES [DBE - P i
85 CATCH BASINS, TYPE C, 2 FT. DIA WITH EACH $2,000.00 50.00 $0.00 $0.00
FRAMES AND GRATES [DBE - p]
86 MANHOLES, TYPE A, 4 FT. DIA WITH FRAMES |EACH $2,474.40 4,00 $0.00 50.00
AND GRATES [DBE}
87 MANHOLES, TYPE A, 5 FT. DIA WITH FRAMES |EACH $4,225.05 -9.00 30.00 50.00
AND GRATES [DBE] i
88 MANHOLES, TYPE A, 6 FT, DIA WITH FRAMES |EACH $8,151.35 8.00 $0.00 $0.00
AND GRATES [DBE]
89 MANHOLES, TYPE A, 7 FT. DIA WITH FRAMES [EACH $11,640.90 2.00 $0.00 50.00
AND GRATES [DBE]
90 MANHOLES, TYPE A, 8 FT. DIA WITH FRAMES {EACH $14,641.00 1.00 $0.00 $0.00
AND GRATES [DBE!
91 MANHOLES, PRECAST "T" (48 IN. DIA STORM |EACH $2,842.70 2.00 50.00 $0.00
SEWER) WITH FRAMES AND GRATES [DBE]
92 MANHOLES, PRECAST "T" (54 IN. DIA STORM |EACH $4,517.60 3.00 $0.00 50.00
SEWER) WITH FRAMES AND GRATES [DBE] :
93 INLETS, TYPE A, 2 FT. DIA WITH FRAMES AND{EACH $1,750.00 12.00 $0.00 $0.00
GRATES
94 CATCH BASINS TO BE ADJUSTED EACH $500.00 5.00 50.00 $0.00
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION
Project: Center Street Fed Proj No: M-4003(379) Date: 2/8/2016
171st Strest to 159th Street Fed Job No: C-91-424-14 Chief Engr: Holly Cichy, P.E.
Section: 02-W5208-02-RP ‘ RE: John Sek, P.E.
Contract: 1555-14616 SE: Eric Pefraitis, P.E.
GC: Capitol Cement Company OSE: Aaron Lebowitz, P.E.
Number: 1 Contract Amount: $9,487,711.07
CONTRACT AMOUNT OF CHANGES
ITE DESCRIPTION | ADJUSTME|
M 3¢ UNIT UNIT PRICE QUANTITIES MENTS THIS CHANGE TO DATE
85 MANHOLES TO BE ADJUSTED EACH $500.00 3.00 $0.00 $0.00
96 WATERPROOFING EXISTING SANITARY EACH $500.00 1.00 $0.00 50.00
MANHOLES TO BE ADJUSTED
97 VALVE VAULTS TO BE ADJUSTED EACH $500.00 8.00 50.00 $0.00
98 LIDS, TYPE 1, OPEN LID EACH $250.00 2.00 $0.00 $0.00
95 LIDS, TYPE 1, CLOSED LID EACH 5250.00 2,00 $0.00 $0.00
160 FRAMES AND LIDS, TYPE 1, OPEN LID EACH $250.00 2.00 $0.00 50,00
101 FRAMES AND LIDS, TYPE 1, CLOSED LID EACH $250,00 2.00 $0.00 $0.00
102 REMOVING MANHOLES [DBE] EACH $1,090.80 2.00 $0.00 50.00
103 REMOVING CATCH BASINS [DBE] EACH $1,276.15 5.00 $0.00 50.00
104 REMOVING INLETS [DBE] EACH $533.45 1.00 $0.00 $0.00
105 FLARED END SECTIONS TO BE REMOVED (12 |EACH $269.30 4.00 50.00 $0.00
IN. DIA RCCP) [DBE]
106 FLARED END SECTIONS TO BE REMOVED (15 |EACH $465.55 5.00 $0.00 $0.00
IN. DiA RCCP) [DBE]
107 FLARED END SECTIONS TO BE REMOVED {24 [EACH $555.30 4,00 $0.00 $0.00
IN. DIA RCCP) [DBE]
108 PLUGGING EXISTING DRAINS AND SEWERS  |EACH $461.50 2.00 $0.00 $0.00
{12 IN. OR LESS} [DBE]
109 PLUGGING EXISTING DRAINS AND SEWERS  |EACH $19.00 2.00 $0.00 $0.00
(OVER 12 IN.) [DBE]
110 CLEANING EXISTING CATCH BASINS [DBE] EACH $225.00 2.00 $0.00 $0.00
111 CLEANING EXISTING MANHOLES [DBE) EACH $225.00 2.00 $0.00 $0.00
112 CLASS 52 DIWM WITH POLYETHYLENE FOOT 5171.15 680.00 $0.00 $0.00
ENCASEMERNT, 16 [N. {DBE]
113 CLASS 52 DIWM WITH POLYETHYLENE FOOT $379.75 50.00 $0.00 $0.00
ENCASEMENT, 24 IN. [DBE]
114 CLASS 52 DIWM WITH POLYETHYLENE FOOT $1,218.55 80.00 $0.00 | $0.00
ENCASEMENT, 30 IN. [DBE]
115 16 IN. X16 IN, TAPPING SLEEVE AND 16 IN. EACH $22,441.15 2.00 50.00 $0.00
DIA. VALVE IN 72 IN. DiA. VALVE VAULT, TYPE
1 FRAME. CLOSED LID [DBE]
116 24 IN. X24 IN. TAPPING SLEEVE AND 24 IN.  |EACH $38,417.55 2.00 $0.00 $0.00
DIA. VALVE IN 96 IN. DIA. VALVE VAULT, TYPE
1 FRAME, CLOSED LID [DBE] .
117 30 IN. X30 IN. TAPPING SLEEVE AND 30 IN. EACH $74,713.25 2.00 $0.00 $0.00
DIA. VALVE IN 144 IN. DIA. VALVE VAULT,
TYPE 1 FRAME, CLOSED LID [DBE]
118 16 IN. DIA. VALVE IN 72 IN. DIA. VALVE EACH $11,423.30 1.00 $0.00 $0.00
VAULT, TYPE 1 FRAME, CLOSED LID [DBET i
119 2" WATER SERVICE LONG (AUGERED) {DBE] |EACH $7,108.95 1.00 $0.00 $0.00
120 30" DIAMETER STEEL SLEEVE, 0.719" WALL {FOOT $256.75 42.00 $0.00 $0.00
THICKNESS, OPEN CUT [DBE]
121 42" DIAMETER STEEL SLEEVE, 1.00" WALL FOOT $554,35 40.00 $0.00 $0.00
THICKNESS, OPEN CUT [DBE]
122 WATER MAIN LINE STOP 16 IN. [DBE] EACH $23,162.65 2.00 $0.00 50.00
123 WATER MAIN LINE STOP 24 IN. [DBE] EACH $34,036.20 2.00 $0.00 50.00
124 WATER MAIN LINE STOP 3G IN. [DBE] EACH $57,947.10 2.00 $0.00 $0.00
125 CUT AND CAP EXISTING 16" WATER MAIN EACH $3,164.00 © 2.00 $0.00 50.00
[DBE]
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION
Project:  Center Street Fed Proj No: M-4003(379) Date: 2/8/2016
171st Street to 159th Street Fed Job No: C-81-424-14 Chief Engr: Holly Cichy, P.E.
Section: 02-W5208-02-RP ’ . RE: John Sek, P.E.
Contract: 1555-14616 : SE: Eric Petraitis, P.E.
GC: Capitol Cement Company OSE: Aaron Lebowitz, P.E.
Number: 1 Contract Amount: $9,487.711.07
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
126 CUT AND CAP EXISTING 24 IN. WATER MAIN |EACH $4,826.35 2.00 $0.00 $0.00
DBE : :
127 IZUT JI“ND CAP EXISTING 30 IN. WATER MAIN JEACH $7,684.65 2.00 50.00 $0.00
DBE
128 LBAIlIDON VALVE VAULT [DBE] EACH $2,131.80 2.00 $0.00 $0.00
129 REMOVE EXISTING WATER MAIN, 16 IN. FOOT 567.20. 600.00 $0.00 $0.00
DBE ) .
130 ;EM(]Z)VE EXISTING WATER MAIN, 24 IN. FOOT $82.65 50.00 $0.00 50.00
DBE
131 I[REMJ)VE EXISTING WATER MAIN, 30 IN, FOOT $107.65 65.00 $0.00 $0.00
DBE
132 'II'RENICH BACKFILL, WATER MAIN, SPECIAL FOOT $17.55 810.00 $0.00 $0.00
DBE
133 [STOF‘]E RIPRAP, CLASS Al [DBE - P] 5Q.YD. $100.00 31.00 $0.00 ~ 50.00
134 STONE RIPRAP, CLASS A5 [DBE - P] 5Q.YD. $100.00 31.00 50.00 $0.00
135 FILTER FABRIC SQ.YD. $25.00 ' 31.00 $0.00 $0.00
136 EROSION CONTROL BLANKET SQ.YD. $3.00 17,215.00 $0.00 $0.00
137 TEMPORARY DITCH CHECKS FOOT $9.00 200.00 - $0.00 $0.00
138 PERIMETER EROSION BARRIER FOOT $3.00 13,615.00 50.00 $0.00
139 INLET AND PIPE PROTECTION EACH $250.00 7.00 $0.00 $0.00
140 INLET FILTERS EACH $150.00 138.00 $0.00 $0.00
141 REMOVAL OF EXISTING STRUCTURES NO. 1 |EACH $111,630.00 1.00 $0.00 $0.00
DBE-P
142 t[:ONCRE1TE HEADWALL REMOVAL [DBE} EACH $1,747.30 3.00 50.00 50.00
143 REINFORCEMENT BARS, EPOXY COATED POUND $2.00 27,710.00 $0.00 $0.00
144 BAR SPLICERS EACH $15.00 163.00 $0.00 $0.00
145 PIPE HANDRAIL FOOT $130.00 45.00 $0.00 $0.00
146 NAME PLATES EACH $1,000.00 1.00 $0.00 $0.00
147 CONCRETE BOX CULVERTS €uU.YD. $1,250.00 121.40 $0.00 $0.00
148 PRECAST CONCRETE BOX CULVERTS5 FT. X |FOOT $374.60 384.00 $0.00 $0.00
3FT. [DBE]
149 TEMPORARY SOIL RETENTION SYSTEM SQLET. $25.00 835.00 $0.00 $0.00
15¢ REINFORCED CONCRETE END SECTION, 36" |EACH $250.00 1.00 $0.00 $0.00
SPECIAL
151 INLINE CHECK VALVES, 36" [DBE] EACH $2,620.30 2.00 $0.00 $0.00
152 TOPSOIL FURNISH AND PLACE, 4" [DBE - P] SQ.YD. $6.00 17,215.00 $0.00 $0.00
153 SEEDING, CLASS 2A ACRE $5,000.00 4.00 $0.00 $0.00
154 SEEDING, CLASS 4 ACRE $5,000.00 1.25 $0.00 $0.00
155 SEEDING, CLASS 7 (MODIFIED) ACRE $5,000.00 0.50 $0.00 $0.00
156 NITROGEN FERTILIZER NUTRIENT POUND $3.00 321.00 $0.00 $0.00
157 PHOSPHORLUIS FERTILIZER NUTRIENT POUND $3.00 321.00 . _ 50.00 50.00
158 POTASSIUM FERTILIZER NUTRIENT POUND $3.00 321.00 50.00 $0.00
159 MULCH, METHQD 2 ACRE $10,000.00 0.50 $0.00 50.00
160 SODDING, SALT TOLERANT SQ.YD. $10.00 1,565.00 $0.00 $0.00
161 SIGN PANEL - TYPE 1. [DBE] SQLFT. $22.00 263.00 $0.00 $0.00
162 REMOVE SIGN PANEL ASSEMBLY - TYPE A EACH $40.00 48.00 $0.00 $0.00
163 TELESCOPING STEEL SIGN SUPPORT FOOT $12.00 766.00 $0.00 $0.00
164 MODIFIED PRETHANE PAVEMENT MARKING -|SQ.FT. $6.00 885.00 50.00 $0.00
LETTERS AND SYMBOLS
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION
Project: Center Street Fed Proj No: M-4003(379) Date: 2/8/2016
171st Street fo 159th Street Fed Job No: C-91-424-14 Chief Engr: Holly Cichy, P.E.
Section: 02-W5208-02-RP RE: John Sek, P.E.
Contract: 1555-14616 SE: Eric Petraitis, P.E.
GC: Capitol Cement Company OSE: Aaron Lebowitz, P.E.
Number: 1 Contract Amount: $9,487,711.07
' CONTRACT AMOUNT OF CHANGES
E UNIT UNIT PRICE AD E
ITEM DESCRIPTION QUANTITIES JUSTMENTS THIS CHANGE TO DATE
165 MODIFIED URETHANE PAVEMENT MARKING -|FOOT 50.63 35,150.00 $0.00 50.00
LINE 47 :
166 MODIFIED URETHANE PAVEMENT MARKING -|FOOT $1.15 1,149.00 $0.00 50.00
LINE 6"
167 MODIFIED URETHANE PAVEMENT MARKING -[FOOT $1.30 1,285.00 30.00 $0.00
LINE 8"
168 MODIFIED URETHANE PAVEMENT MARKING {FOQT $2.30 988.00 $0.00 50.00
LINE 12"
169 MODIFIED URETHANE PAVEMENT MARKING -|FCOT $6.00 231.00 $0.00 50.00
LINE 24™
170 RAISED REFLECTIVE PAVEMENT MARKER EACH $33.50 332,00 $0.00 $0.00
171 ERADICATION OF EXISTING PAVEMENT SQ.FT. $5.00 1,000.00 $0.00 $0.00
MARKING [DBE]
172 UNDERGROUND CONDUIT, GALVANIZED FOOT 58.30 1,429.00 $0.00 ~ $0.00
STEEL, 2" DIA.
173 UNDERGROUND CONDUIT, GALVANIZED FOOT $14.80 95.00 $0.00 $0.00
STEEL, 2 1/2" DIA,
174 UNDERGROUND CONDUIT, GALVANIZED FOOT $32.50 127.00 $0.00 $0.00
STEEL, 3" DIA.
175 UNDERGROUND CONDUIT, GALVANIZED FCOT $34.90 15.00 $0.00 50.00
STEEL, 3 1/2" DIA,
176 UNDERGROUND CONDUIT, GALVANIZED FOOT $35.50 453.00 $0.00 $0.00
STEEL, 4" DIA.
177 HANDHOLE EACH $1,148.20 11.00 $0.00 $0.00
178 HEAVY-DUTY HANDHOLE EACH $1,269.70 3.00 $0.00 $0.00
179 DOUBLE HANDHOLE EACH $2,919.30 2.00 $0.00 $0.00
180 SERVICE INSTALLATION - POLE MOUNTED EACH $1,090.70 2.00 $0.00 $0.00
[DBE - P] '
181 ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 [FOOT 50.70 1,513.00 $0.00 $0.00
3C
182 ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 |FOOT $0.90 3,269.00 $0.00 $0.00
5C
183 ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 |FOOT 5110 2,300.00 $0.00 $0.00
7C
184 ELECTRIC CABLE IN CONDUIT, LEAD-IN, NO. |FOQT $0.7¢ 2,527.00 $0.00 $0.00
14 1 PAIR
185 ELECTRIC CABLE IN CONDUIT, SERVICE, NO. 6 |FOOT $1.50 350.00 $0.00 §- $0.00
2C
186 ELECTRIC CABLE IN CONDUIT, GROUNDING  [FOOT $1.00 1,326.00 $0.00 $0.00
NO. 6, 1C
187 ELECTRIC CABLE IN CONDUIT, SIGNAL, NO. 20|FCOT $0.70 . 280.00 50.00 $0.00
3/C, TWISTED, SHIELDED
188 TRAFFIC SIGNAL POST, GALVANIZED STEEL 14 |EACH $725.90 3.00 50.00 50.00
FT. [DBE -P]
189 TRAFFIC SIGNAL POST, GALVANIZED STEEL 16 |EACH $748.40 3.00 50.00 $0.00
FT. [DBE - P]
190 STEEL COMBINATION MAST ARM ASSEMBLY |EACH $6,494.00 1.00 50.00 $0.00
AND POLE 20 FT. [DBE - P]
191 STEEL MAST ARM ASSEMBLY AND POLE, 32  |EACH $6,141.10 3.00 $0.00 © 50.00
FT. [DBE - P]
192 STEEL MAST ARM ASSEMBLY AND POLE, 34  |EACH $6,265.50 1.00 $0.00 $0.00
FT. [DBE - P
193 CONCRETE FOUNDATION, TYPE A FOOT 5187.50 24.00 $0.00 50.00
194 CONCRETE FOUNDATION, TYPEC FOOT $527.10 8.00 $0.00 $0.00
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION
Project:  Center Street Fed Proj No: M-4003(379) Date: 2/8/2016
171st Street to 159th Street Fed Job No: C-91-424-14 Chief Engr: Holly Cichy, P.E.
Section: 02-W5208-02-RP RE: John Sek, P.E.
Contract: 1555-14616 SE: Eric Petraitis, P.E.
GC: Capitol Cement Company OSE: Aaron Lebowitz, P.E.
Number: 1 Contract Amount. $9,487,711.07
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADIJSTMENTS THIS CHANGE TO DATE
195 CONCRETE FOUNDATION, TYPE E 30-INCH FOOT $141.60 68.00 $0.00 $0.00
DIAMETER
196 SIGNAL HEAD, LED, 1-FACE, 3-SECTION, MAST{EACH $617.10 8.00 $0.00 $0.00
ARM MOUNTED [DBE - P] '
197 SIGNAL HEAD, LED, 1-FACE, 3-SECTION, EACH $594.30 3.00 $0.00 $0.00
BRACKET MOUNTED [DBE - P]
198 SIGNAL HEAD, LED, 1-FACE, 5-SECTION, MAST{EACH $923.80 5.00 50.00 50.00
ARM MOUNTED [DBE - P]
199 SIGNAL HEAD, LED, 2-FACE, 3-SECTION, EACH $1,181.40 1.00 $0.00 $0.00
BRACKET MOUNTED [DBE - P]
200 SIGNAL HEAD, LED, 2-FACE, 1-3 SECTION, 1-5 [EACH $1,424.10 4,00 $0.00 50.00
SECTION, BRACKET MOUNTED [DBE - P] i
201 TRAFFIC SIGNAL BACKPLATE, LOUVERED, EACH $86.20 14.00 $0.00 $0.00
ALUMINUM [DBE - P]
202 INDUCTIVE LOOP DETECTOR [DBE - P] EACH $139.80 12.00 50.00 $0.00
203 DETECTOR LOOP, TYPE | FOOT $13.60 312.00 $0.00 $0.00
204 RELOCATE EXISTING EMERGENCY VEHICLE EACH $198.70 1.00 $0.00 $0.00
PRICRITY SYSTEM, DETECTOR UNIT
205 RELOCATE EXISTING EMERGENCY VEHICLE ~ |EACH $96.10 1.00 $0.00 $0.00
PRIORITY SYSTEM, PHASING UNIT
206  [TEMPORARY TRAFFIC SIGNAL INSTALLATION |EACH $56,795.00 1.00 $0.00 $0.00
207 REMOVE EXISTING TRAFFIC SIGNAL EACH $32,802.40 1.00 $0.00 50.00
EQUIPMENT
208 REMICVE EXISTING HANDHOLE EACH $384.70 -4.00 $0.00 50.00
209 REMOCVE EXISTING DOUBLE HANDHOLE EACH 5384.70 1.00 $0.00 " $0.00
210  [REMOVE EXISTING CONCRETE FOUNDATION [EACH $384.70 5.00 $0.00 $0.00
211 TEMPORARY TRAFFIC SIGNAL TIMING EACH $1,203.60 3.00 50.00 $0.00
212 FULL-ACTUATED CONTROLEER AND TYPEY  |EACH $17,763.50 2.00 $0.00 50.00
CABINET [DBE - P]
213 |UNINTERRUPTABLE POWER SUPPLY [DBE - P] [EACH $3,661.50 2.00 $0.00 $0.00
214 REMOVE ELECTRIC CABLE FROM CONDUIT FOOT $0.40 5,500.00 $0.00 $0.00
215 GROUNDING EXISTING HANDHOLE FRAME EACH $128.20 3.00 $0.00 50.00
AND COVER
216 VIDEO DETECTION SYSTEM, SINGLE EACH $6,018.80 1.00 $0.00 $0.00
' CAMERA/PROCESSOR VIDEQ DETECTION
[DBE - P1
217 ELECTRIC CABLE, VIDEC DETECTION SYSTEM |FOOT $2.60 275.00 $0.00 $0.00
218 ILLUMINATED STREET NAME SIGN, LED, 6 FT |EACH $2,731.70 7.00 $0.00 $0.00
[DBE - P]
219 ELECTRIC SERVICE L.SUM $10,000.00 1.00 $0.00 $0.00
220 ELECTRIC CABLE IN CONDWIT, STREET NAME |FOOT $1.00 1,385.00 $0.00 $0.00
SIGN, NO 14 3C, TYPE SOOW
AMOUNT: $567,858.00 $567,858.00
ADJUSTED CONTRACT AMOUNT: 510,055,569.07
% CHANGE: 6.0%
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION

Project: Center Street Fed Proj No: M-4003(379) Date: 2/8/2018

171st Street to 159th Street Fed Job No: C-91-424-14 Chief Engr: Holly Cichy, P.E.

Section: 02-W5208-02-RP ‘ RE: John Sek, P.E.

Contract: 1555-14616 SE: Eric Petraitis, P.E.

GC: Capitol Cement Company OSE: Aaron Lebowitz, P.E.

Number; 1 Contract Amount: $9,487,711.07

To: Chief Procurement Officer
Please be advised of a proposed contract change order on the above captioned project, as follows:

[ LINE ITEM CHANGES |

Item 47
The guantity of existing soil classified as non-special waste was greater than anticipated based upon field testing, increasing the

quantity of NON-SPECIAL WASTE DISPOSAL as required.

- Note:
The undersigned has determined that the circumstances that necessitate this change are germane to the original contract, were not

reasonably foreseeable at the time the contract was signed and is in the best interest of the local agency.

Amount of this change order: INCREASE $567,858.00

Totaf amgunt of change orders to date: INCREASE $567,858.00
dep (4 CL P 2- /6

Holly Clch\( Chief Engineer of Constrg( fion Date

Z//a // 2
Bate 7

Johrﬂ’onan, Supdrintdndent
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TONI PRECKWINKLE

PRESIDENT
Cook County Board
of Commissioners

RICHARD R. BOYKIN
1st District

" ROBERT STEELE -
2nd District

JERRY BUTLER
3rd District

STANLEY MOCRE
4th District

DEBORAH SIMS
5th District

JOAN PATRICLIA MURPHY
6th District

JESUS G. GARCIA
7th District

LUIS ARROYO, IR
8th District

PETER M. SILVESTRI -
9th District

BRIDGET GAINER
10th District

JOHN P. DALEY
11th District

JOHN A, FRITCHEY
* 12th District

LARRY SUFFREDIN
13th District

GREGG GOSLIN
14th District

TIMOTHY O. SCHNEIDER
15th District

JEFFREY R. TO_BOLSKI
-16th District

SEAN M. MORRISON
17th District

OFFICE OF CONTRACT COMPLIANCE
JACQUELINE GOMEZ

DIRECTOR
118 N. Clark, County Building, Room 1020 € Chicago, lllinois 60602 @ (312) 603-5502

February 29, 2018

Ms. Shannon E. Andrews
Chief Procurement Officer
118 N. Clark St.

County Building-Room 1018
Chicago, 1L 60602

Re:  Contract No. 1555-14616 {Amendment No. 1)
Center Street
Department of Transportation & Highways

Dear Ms. Andrews:

The Office of Contract Compliance is in receipt of the above referenced contract amendment and has reviewed it for
compliance with the Minority and Women-owned Business Enterprises (MBEMWBE) Ordinance. After careful review, it
has baen determined this amendment is responsive to the Crdinance.

Bidder: Capitol Gement Co., Inc.

Original Contract Value: $9,487,711.07

Increased Contract Value: $567,858.00 {Amendment No. 1)
New Contract Value: $10,055,569.07

Contract Goal: 38.5% DBE

MBE/WBE Status Certifying Agency Commitment
- Cabo Construction Corp. DBE-9 METRA 28.30% (Direct)
J. Jasso Trucking DBE-2 IDOT 5.80% (Direct)
Metromex Contractors DBE-9 iDOT 2.10% {Direct)
Power- One-Supply, Inc. DBE-6 iDOT 0.50% (Direct)
Material Solution DBE-8 iDOT 0.30% (Direct)
Cable Design DBE-7 CTA 0.30% (Direct)
Smith Maintenance DBE-6 IDOT 0.70% (Direct)
West Fuels DBE-6 IDOT 0.10% (Direct)
Sonican Trucking DBE-8 IDOT 0.30% (Direct)
38.50% Total

The Office of Contract Compliance has been advised by the Requesting Department that no other bidders are beiﬁg
recommended for award. Criginal MBE/WBE forms were used in the determination of the responsiveness of this contract,

Sim:eare!y.-f’ﬁ“aF

g (j:J

Z:) b
Jacqueline Gomez

Contract Compliance Director

JGlsmp ‘
¢c: . Donna Rusin, OCPO
Pui “Alex” Szeto, DOTH -

$ Fiscal Responsibility ' Innovative Leadership @ Transparency & Accountabiiity Improved Services



623'! NORTH PULASKI ROAD, C th,A(—; ) H i_!i\iOiS éOéf?o
TELEPHONE (_/73) 478-2200
FAX (773) 478-4644

Letter # 22-01

ES?AB 1814

February 18, 2016

Holly A. Cichy, P.E.

Chief Engineer — Construction Bureau
Cook County Highway Department

69 West Washington Street, 23 Floor
Chicago, Illinois 60602

Re: Amendment Number 1
Center Street - 171st Street to 159th Street
Section: 02-W5208-02-RP, Contract: 1555-14616

Dear Ms. Cichy:
Please see the attached revised DBE Utilization documents for the above mertioned contract. The

revised contract amount per Amendment No. 1 is $10,055,569.07. The required DBE Participation is
38.5% which amounts to $3,871,394.09. Please see attached:

Sub-Contractor Type of Work Percentage Amount Status
Cabo Construction Sewer & Water main 28.3% '$2,842,171.00  No Change
L o . Increased

0,

J. Jasso Trucking Trucking, Disposal 5.8% $585,055.0Q 2/10/2016
Metromex Contractors ~ Asphalt Resurfacing 2.1% $213,160.00  No Change
Power One Supply Electrical Supply 0.5% $50,113.61 No 'Change
et et . . o Increased
Material Solution Lab. Testing, Inspection 0.3% $27,800.00 2/10/2016
Cable Design Guardrail Supply 0.3% $31,950.00 No Change
Smith Maintenance Traffic Control, Signs 0.7% $71,286.00 No Change

West Fuels . o Added
($25.000 @ 60%) Fuel Supply, Delrvery 0.1% $15,000.00 2/10/2016

. . . . 0 Added
Sonican Trueklng Trucking, Disposal 0.3% $34,960.00 - 2/10/2016
- Total DBE Parti,cipation' 38.501% $3,871,495.61

Also attached find the executed agreet ent for Amendment number 2in trlpllcate as requlred

Mike Farskfhi
CAPITOL CEMENT COMPANY, INC.
Cec: Danuta Rusin, Sergio Silva, Sandra Moses-Potts



Summary of Attachments
1. Capitol Cement Company
a. 3 Copies of Signed Amendment no. 1

2. Cabo Construction
a. Letter of Intent for Amendment 1
b. Original Contract Letter of Intent
c. Original Contract DBE Utilization plan
d. DBE Certification

3. 1. Jasso Trucking
a. Revised Letter of Intent
~ b. Revised DBE Utilization plan
c. DBE Certification

4. Metromex Contractors
a. Letter of Intent for Amendment 1
b.  Original Contract Letter of Intent
¢. Original Contract DBE Utilization plan
d. DBE Certification

5. Power One Supply
a. Letter of Intent for Amendment 1
b. - Original Contract Letter of Intent
c. Original Contract DBE Utilization plan
d. DBE Certification

6. Material Solution Lab.
‘ a. Revised Letter of Intent
b. Revised DBE Utilization plan
¢. DBE Certification

7. Cable Design

' a. Letter of Intent for Amendment 1
b. Original Contract Letter of Intent
¢. Original Contract DBE Utilization plan
d. DBE Certification

8. Smith Maintenance

Letter of Intent for Amendment 1
‘Original Contract Letter of Intent
Original Contract DBE Ultilization plan
DBE Certification

po o

9. West Fuels
a. Added Letter of Intent , :
' b. "Added DBE Utilization plan. =~~~ 77 7
¢. DBE Cetrtification

10. Sonican Trucking
a. Added Letter of Intent
b. Added DBE Utilization plan
c. DBE Certification



January 7, 2016

Please send the foliowing E-mail to Capitol Cement Company:

To: David@capitelecementeo.com

Re:  Center Street — 171 Street to 159" Street
Section: 02-W5208-02-RP
Contract: 2555-14616
Amendment No. 1

We hereby confirm no changes to our original “Letter of Intent” for this project.

e A e g A0
Name

i /;'“’ ol o e
-»-...._?..aif" Pt /_\,w'_ﬁ,j«""?ﬁf:"'“'

Signhature

A g

iy Do C e A Traee o
Company Name

Jan 7, 2016
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EOOK &
{Ssction 2)

HOM BBETO FER A PGONTRACTOR. BU

Gonirmei Tl & tumber:__ CENTER STREET ¢ 171ST STREET TQ 159 STREET

Froms NGO CrmaSre T | (ol (OBE Fitm)

Tox-—gaEEQL.CEMEﬂ]_'_CQMPANV. NG — (BNt roposar Fim) and the Gornty of Cook

. T8 Unfersighad ks prepared to provide the followlng senvices, supplles and profect I conaction with the phove nomod contract e “Crtlrac): :
Euch servica performed wnd Jor llem supplied wif be delafied ander Daseilpllon of SendeafSupply and Fri?ci wilh all sarvicasfilems folaled unter -
FealCust to uquaitha foll daltar amount of the Leltar of infent. This form must be compleled for ssch disadvantaget bustnss pontlolpaling I the
Uiitzatton Rlan. Attach this fomn to the Ulikzation Plan ferm, fadditfonol peca it aeetied, compliste an additlonal form for the T,

| PryReme, Dascantion Tty Faifoan
Neven. s 185821, 2° %

NAf BTN L s 49 03‘ WYTC %

g y

Seef1Toch o forffefaic

__xg_m.-_s___ZT-BJr?_.:ﬂl- & %

THEUNBERSIGNED PARTIES AGREE that this Lelier of infant wili batome a blnding Subconltnt Agresment condillonad
tpon the BltderProposer's recelpt of 2 slyned contract from the County of Cook. The Undersigned Pardes do alyo carliy thae
thay di not aftix thelr slgnetures to this document untli oll arees under Bescelption of Serviea/Supply and FaoiDost wera complated,

Upan Panslly of pedury, 1 ohea~  Polkc. {ovini
Aems} he Vice ot {ttfe) and dully enthorized
raprasenialive.-of the O AP e Gsugg-mm—: IR Y Y {DBE

4
fism} aifiom et the foregoing fnfosmatlon s L and comedt and the senices, supplies, andfor profect ndialed )
sbiave will ba supplissipariomaed tor the ehous intioated totaf daffas smount $_Z S &ZA I ®Snich coprosents

the ebgve Indlcated driat perconinge % for tha conltac] rmount 3, .
M e ' S ol g t1s
(Eignature of aflan) (Date} v ,
Subscdbed snd swom to befora day of A m.[ : , _20..1_5@1[: FICIAL SEAL ,‘::
3 L DANYLUK $
g ~STATE OF ILLINDIS ¢

Wotery Sesl) & MY COMMISSION EXPIRES DTS 3
Uponpenatty of petjury, . DAVID S|ONIM i Sanrnsnanssn s SHRIS Al

me______ VICE PRESIDENT {Bife) snd duly pulkorzed

epresentelive of {BRIdor Fropiaser fiml,
afilm that the foregohg Informalion 15 frus und caeredd and the sapvices, supplies, amt/or projact Indfealed sbove wit -
be suppliediporiormet for the above Indiceled folz! datiar ameunt § +which tpresants the

atrove Indlcated (otal percaniugn irtrmmmmmrereemie sttt £0T 18 cONEEE EMIRL Y
LD o odboSrcn s -
{Date) ‘

day of MAY 20 15

{Sianalues of pifiant)

{Nolary Seal}

OFFICIAL SEAL
L DANYLUK
. NOTARY PUBLIC-SVATE OF LLUNDIS
MY COMMIBRIDN EXPIRES)A
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COOK COUNTY DEPARTHMENT OF RIGHWAY S

Nl DBE Ullzation Plan
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Thiz form muet be complefed for each Ulsadvantaged busiess Famu'paling in the Millzallon Plan. This form shall be
sulimited Iy aceocdancs with the specal provision and will be atiached to the Uilization Plan fom. ii addiilons) spacz is

needed comolele &n add ional farm for the g,
@} Work

[ Paylem
Ha. Bescriilon Quantily Uit Price Toial

S EE ATTACRED

Total

P 0
(3} Parllal Paymsnt lems 2 5) 17(1/’ 17/
For any ofths above iems which sre parlin] pay feme, specifically daacribe fhe work and subeoniract doflar 8my plind _

4} Commilment

The underaigned cartliy that he Infarmafion included herein [s e and mrred, end {hst the DBE frim lislad belpwhas aﬁraad
iv poriom & comimerciaily useﬂl lunt:!fon fn tha worl: ofthe conteact Hem(s} bsted abnve and io e.mﬂ!e a cnnlract with 4
: h{ ety gy k 5l

pﬂmemn{mctug] ined furt 1*1'_1'. that mu nGes 1o § is st . ] de,
At nerforved on this Bcia d the grvrrent thersTors must he prosic exi! Dopertment,
T SOnatrETe Brne GonEanor ~Eiystuz GrOGE Fam
Tils Firce Pro-sidew? Tite Nice pfzeswm-—’l_‘
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CENTER STREET
1718T STREET TO 158TH STREET

COUNTY HIGHWAY W52 - SECTION 02-W5208-02-RP

FEDERAL AID PRJECT NO. M - 4003(379)

FEDERAL JOB NO. C-91-424-14

CABO
Tl umir PAY ITEM QUANTITY UNIT COBY TOTAL COST
53 ‘ CUYD . |[TRENCH BACKFHLL 5600 $ 2145 | § 118,440.00
54 |  FOOT  |EXPLORATION TRENCH 52 DEPTH" 00 (8§ 8840 | § 20,2000
59 | FOOT |STORMSEWERS, TYPE 1 (RCCP CLASS IV} 16 IN. %5 |8 5870 | § 9,685.50
60 FOOT  |STORM SEWERS, TYPE 1 (RCGP CLASS IV) 18 1N, o is 6605 |8 5,147.45
53 | FODT |STORM SEWERS, TYPE 2 (RCCP GLASS ) 18 IN, wo |3 8420 | ¢ 2947000
64 FOOT STORM SEWERS, TYPE 2 {(RCCP CLASS lil) 24 IN. 593 H 196.05 $ 59,329.65
1] FOOT STORM SEWERS, TYPE 2 (RCCP CLEI\SS i} 30 IN. 60t § 12865 | § 77,858.55
86 |  FOOT  |STORM SEWERS, TYPE 2 (RECP GLASS I} 36 iN. o1 | 200.85 | § 140,756.85
67 FOOT STORM SEWERS, TYPE 2 {RCCP CLASS il 42 IN. SSé $ 21190 1 § 176,300,580
68 | FOOT |STORM SEWERS, TYPE 2 (RCCF CLASS I} 48 IN. 1263 s 24285 | § 301,480.65
6o FOOT |STORM SEWERS, TYPE 2 (RCCP CLASS V) 54 I\, 16 |4 25095 | $ 294,065.25
70 | FOOT  |STORM SEWER REMOVAL, 6" | 2040 | $ 1,602.70
7 FOOT  |STORM SEWER REMOVAL, 10° ® s 310 | 8 £93.20
72 FOOT STORM SEWER REMOVAL, 127 250 E3 4375 | § 10,937 .50
73 | roor  |STORMSEWER REMOVAL, 157 as s 4308 | ¢ 20,3625
74 FOOT STORM SEWER REMOVAL, 18" 100 $ 6710 | & 8,710.00
75 FOOT STORM SEWER REMOVAL, 24" - 238 $ 6360 |35 16,326.80
76 FOOT [STORM SEWER REMOVAL, 368" 83 % 81.50 | § 4,319.50
77 | eoor  |STORMSEWER REMOVAL, 54" W05 i3 10950 | § 11497.60
78 | FoOT |BORING AND JAGKING STORM SEWERS, 54 . 7 $ 326295 | § 267,173.05
a6 EACH  |MANHOLES, TYPE A, 4 FT. DIA WITH FRAMES AND GRATES 4 s 247440 | $ 9,807.60
87 | EACH  IMANHOLES, TYPE A, 5 FT. DIA WITH FRAMES AND GRATES 8 ¢ 422505 | § 38,026.45
88 | EACH |MANHOLES, TYPE A, 6 FT. DIA WITH FRAMES AND GRATES 8 $ 816136 | § 65,210.80
9 EACH  |MANHOLES, TYPE A, 7 FT. DIAWITH FRAMES AND GRATES 2 3 1564080 | § 23,281.80
30 | EACH |MANHOLES, TYPE A, B FT. DIA WITH FRAMES AND GRATES 1 3 14,641.00 | § 14,641.00
MANHOLES, PRECAST T {48 IN. D1A STORM SEWER) WiTH FRAMES AND . .
21 EACH GRATES" 2 4 284270 | & 5,685.40
MANHOLES, PRECAST T {54 IN. DIA STORM SEWER) WITH FRAMES AND
92 EACH GRATES™ . 3 3 4,617.60 | § 13,552.80
102 EACH REMOVING MANHOLES. 2 -1 1,090.80 § § . 2,181.60
103 EACH REMOVING CATCH aAS!NS b § 1,276.16 | & §,380.75
104 EACH REMOVING INLETS 1 § 53345 [ § 533.4%
06 EACH {FLARED END SECTIONS TO BE REMOVED{12IN.DIARGGP)Y . . ... ... . _.f..}L. & $ 26930 | % 1,071.20
106 | EACH  |FLARED END SECTIONS TO BE REMOVED (15 IN, DIA RCCP) 5 ¢ 465,55 | 2327.75
107 | EacH  [FLARED END SECTIONS TO BE REMOVED (24 IN, DIA RCCF) 4 $ 55530 | § 2,221.20
108 | EACH [PLUGGING EXISTING DRAINS ANG SEWERS {12 IN. OR LESS) 2 $ 8150 | 923.00



o] oNT PAY ITEM QUANTITY UNIT COST TOTAL COST
10 | EACH  |PLUGGING EXISTING DRAINS AND SEWERS {DVER 121N.} 2 $ 19.00 | $ 38,00
110 | EACH  |CLEANING EXISTING CATCH BASING 2 5 225.00 | $ 480.00
114 | EACH  |CLEANING EXISTING MANHOLES 2 $ 225,00 | 450.00
142 |  EACH  |GONCRETE HEADWALL REMOVAL 3 $ 1,747.30 | $ 5,241.90
148 | FOOT  |PREGAST CONCRETE BOX CULVERTS 5 X ¥ 4 s a74.50 | § 143,546.40
161 | EACH  |INLINE CHECK vALVES, 38" 2 $ 14,62030 | § 20,240.60

TOTAL SEWER § 1,%38,215.3¢ .
79 | EAcH  |FIRE HYDRANTS TO BE MOVED 1 $ 1,400.10 | $ 140010
BG EACH FIRE HYDRANTS . 1 % 12,755.80 | § 12,755.90

81 EACH  |FIRE HYDRANTS VERTICAL ADJUSTMENT (24 IN, OR LESS) 1 g 113670 | § 1,136.70
az EAGH  [FIRE HYDRANTS VERTICAL ADJUSTMENT (OVER 24 IN.) 1 ¢ 160510 | 8 1,605,140
112 | FOOT  |CLASS 52 DINMWITH POLYETHYLENE ENGASEMENT, 16 . 680 |3 17145 | § 116,362.00
113 FOOT CLASS 52 DIWM WITH POLYETHYLENE ENCASEMENT, 24 N, 50 $ 378,75 | § 18,987.80
114 FOOT CLASS 52 OIWM WITH POLYETHYLENE ENCASEMENT, 30 IN. 80 % 1,218.55 | § 87,484.00

16 IN. X168 IN, TAPPING SLEEVE AND 18 IN. DA, VALVE IN 72 IN. DIA. VALVE
115 | EAGH  |VAULT, TYPE 1 FRAME, CLOSED LID 2 3 22,4419 | § 44,882,530
T2 N, X24 N, TARFING SLEEVE AND 74 14, DIA, VALVE W38 . DIA VALVE
116 EACH ' |VAULT, TYPE 1 FRAME, CLOSED LID 2 & 38,417.56 | % 76,835.10
- [301N, XI0 T, TAPPING SLEEVE AND 30 IN. DIA. VALVE IN 144 IN. DIA. VALVE

117 EACH VAULY, TYPE 1 FRAME, CLOSED LiD 2z § TA4,T13.25 | $ 149,426.50
118 | EAGH _ |16IN.DIA VALVE IN 72 IN. DIA. VALVE VAULT, TYPE 1 FRAME, GLOSED LID 1 ¢ 11,423.00 | § 11,423.30
119 |  EaAcH  |2" waveR seRviCE LONG (AUGERED) 1 $ 740895 | $ 1,108.95
120 | FOOT _ |30" DIAMETER STEEL SLEEVE 0,719" WALL THICKNESS OPEN CUT 42 5 25675 | § 10,785.80
171 FOOT  |48" DIAMETER STEEL SLEEVE 1.00" WALL THICKNESS OPEN CUT 20 3 55435 | § 22,174.00
122 | EACH  |WATER MAIN LINE STOP 16 IN. 2 s 23,16255 | 3 46,326.30
123 EACH WATER MAIN LINE STOP 24 IN. 2 4 34,036.20 | % 68,072.40
124 SACH WATER MAIN LINE STOP 30 . 2 $ 57,847.10 | § 115,894-20
125 | EAGH  |CUT AND CAP EXISTING 16" WATER MAIN 2 $ 3,164.00 | § §,326.00
126 | EACH  |{CUT AND CAP EXISTING 24 IN, WATER MAIN 2 5 4,826.35 | $ 8,662.70
127 | EAGH  [CUT AND GAP EXISTING 20 IN. WATER MAIN 2 $ 7,684.85 | 16,368.30
126 | EAGH  |ABANDON VALVE VAULT 2 $ 2,131.80 | § 4,263.60
120 |  FOOT . IREMOVE EXISTING WATER MAIN, 16 IN. s0 |3 8720 {8 40,320.00
120 | FOOT  [REMOVE EXISTING WATER MAIN, 24 IN. 50 $ 8265 | 4,132.50
131 | FOOT _|REMOVE EXISTING WATER MAIN, 30 IN. 65 $ 107.65 | § 5,997.26
432 | FOOT  |TRENCH BAGKFILL, WATER MAIN, SPEGIAL si0 |8 17.55 | § 44,215.50

TOTAL WATER S 4903,955.70
l TOTALCABO  § 1,842,171.00 I
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S

Cabo Construction Corporation ' District: 1

Francisco S. Cabelio Phone:773-521-2226

1270 S. Kostner Ave. Fax:773-521-2228

Chicago, IL 60623 ' Email: frankcabello@caboconstructioncorp.c
Location: i

Categories: Construction, Trucking

NAICS : Speciality
237110 - WATER AND SEWER LINE AND RELATED 237110 - GENERAL CONTRACTOR, SEWER AND ¥
STRUCTURES CONSTRUCTION o 237310 - CONCRETE | '
237310 - HIGHWAY STREET AND BRIDGE 484220 - DUMP TRUCK HAULING
CONSTRUCTION :

- 484220 - SPECIALIZED FREIGHT (EXCEPT USED GOODS)

. TRUCKING LOCAL

© 2015 Illinvis Department of Transportation

http:!lapps.dot.illinois.govlucpsearchiContractorlPrintAII?CompanyNameﬂcabo&WorkCategoryDesc=&WorkCategoryN umber=&Districts=8ACDBE=Faises... 1/1



RX Date/Time 0171312018 1322 7734343241 | P.coz .
Jan 13 1601:13p JJASSO TRUCKING, COMPANY _ 7734343241 p.2

483
COOK COUNTY. LETTER OF INTENT
- ; {Saction 2|
' FR D ) A8 SUB LIPPLIER IO COWSUILT,
Contract Title & Mumbes: CENTER STREET : N 17157 OTRE ET TO ?59’”"! 5TREET
Eromm: J. JASS0 TRUCKING, CO. : {DBE Fim)
o CAPITOL CEMENT CO., INC, {BldderPropaser Firm) and the Sounty of Cook

The Undersigned ks prapared fo provide the foliowing senices, supplias and project in copneciton with the abave named contraet [the "Co niract')y:

Each servies performed and for llem supplied will be detgiled under Description of Servie/Supply and Project with all setvicesfiems totstag under
FeeiCost to equal the full doflar amount of the Lalter of Intert, This form must ba completed far pech disadvantaged business partisipating in the
Utiliztion Plan. Attach this form to the Utiltzatlon Plan form, H addiional space is negted, compiete an additions) form for the firm.

Py lemlo, Dezgription Guanly FeafCost
$ %
SEE ATTALHED $ %
3 %
Totai: § EE,%QLO 550 %

THE UNDERSIGNED PARTIES AGREE that this Letter of Infent wil] become g binding Subeontract Agreemant conditoned
upan the BidderProposer's racelpt of a signed contract from the-County of Cock. The Undersined Parfles do also ceriffy that
they dfd not affix thelr signatures to this document untl] all areas under Dascription of ServicelSupply antt Fee/Cost were complelsd,

Upon-Penally of pedary, 1 JOSE JASS0O ) (rinsf
narme) the PERESIDENT ' fitésy andl duly authorized
representative ofthe __J» JASSO TRUCKING. CO. ' . _{pBE

firmy} aftimm that the foregoing information Is true and correct and the services, suppliss, andfor praject indleated

. abave will be suppliasfperfemied for the abave Indicated total dollar amount § which roprasents -
the shove indicated total percentage % for the conact amount § .
i gl Ol 1112006
- {Signature-of affiant) : C Dale}
Subsorived and awarn to befors me this 11TH tay of JA NUARY a0 16
{Notary's Signature) ) T (Motary Seal)
Upon penalty of perury, DAVID SLONIM (print name),
thie YiCE PRESIDENT - {itey-and duly authorized
renresentalive of _ CA ?!TOL CEM ENT CO, H\!C ' : (Blddar Bropaser firm],
affiren Biat the foregoing infarmation is brue and careect ond the servicas, sopplies, andior project Indicated above will
be suppliedmeromied forthe akove indicated tolal dellas amount § , which reptesents the
apove indigated tolst percemage : % for the contract amount § .
: O 1, 2016
Slgnates of afftant) {Bate)
Subscribied and sworn lo bafors me s 11TH day of JANUARY 200
(Notary's Slgnatlre) {Notary Seal)
PrgeB
Dolobar23, 2013

Economic Dlackosure Stalemant



_RY Date!Time T kivall
Jan 1316 01:14p

Subio AtmeorReglstratior. Humbsr

& 1322
J.JASSO TRUCKING, COMPANY

4a12

7734343241

1734343241 p.3

COOK COURTY DEPARTIMENT OF HIGHWAYS
BEE Utilkzetion Plan

Leting S B/20015

Participation Stetament
{1} Instmcilons

ttam He. . —m

Confendt Mo, 1585-146165

Thigfom must te complaled I rach disedvantaned bosinsst pamupa‘ing In the Uiizetion Man. Thic famm sholf be
substnifled In serordance il the spesiat provislon and witt bs stizchedio e Ulilzsfion Plin form. Hatkdtions) s spacs is

neaded comolele wo Fddillonal form lor the firm.

@1 Wom
Fayitem. s
. 3 eseripilon Ouantliy Uni Prce Talal
SENE, ATUA A D
Fotal

{3} Porlidi Payment ees

TUTHL= $R5 u_“v“"'? o

Far-any atthe sz items which ane poriis | pay hoos, spn::aﬁml!yﬁuscnbr tha voik org suboatret dobar am pust:

510 nmmmnent

The Uﬂdefﬂmﬂed sagtily ihai the informnadion inclutray berein ie true and correct, and Hial the OGS frm iisted betovenes agrand

g Contrctar, |

swe OUIV2016

Cuonise Persan  DAN MELNYK

Fhone TT-476-2200

i wema_CAPITOL CEMENT CC. H\J Ce

Agdiess. @z_?}-i N- i?U LJ‘%SK% I?\Du

chstatazp | CHICAGO, IL 60646

e Sl
Zarard py (‘B;WQQ"V *mmammm 2
o

2T T e BN R T e

* Economic Disolosure Blatemanl

" Gomed Pesos

Title -[)V'{),_)H—‘\.L\ A\ lf

e perbm a mmmtrmmy s il ﬁ.mcﬁon in lhe wnﬂ. nfma c;umrad ltsmfa) fisted: nbwe and to gxacule & ccmm::f with o
) 1) ;i th 4 5 3

bas _ OVTV2016

JOSE JASS0)

vhone  __706-568-1800

Firmtame ),

JASSO TRUCKING, T

addrss D712 5, HOMAN AYE.

ciwsneZe  CHICAGO. || 60620

{1 n'uﬁ:—:—--—rrrr’ﬁiﬁ 16‘-.1~n{f\r»-v)-m;e~s.f=-.=mmu -&rm.f‘éﬂ:zf

berpdretas THS Hren!

iz

AT gz

Page7

E -
Wi

Ocioher 21, 3013

P.003
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“Center Street - 171st Street To 159th Street
County Highway W52 - Section 02-W5208-02-RP

J.Jasso Trucking : Amendment 1
ITEM |QUANTIY . PAY ITEM Hours | UNITCOST| TOTAL COST
NO. | TIES :
19 1| L SUM |CRUSHED STONE (TEMPORARY USE) 2000035  8500|$ 1.700.00
22 | 9400 | CUYD |EARTH EXCAVATION 94000 |$  85001$  79.900.00
~ |REMOVAL AND DISPOSAL OF UNSUITABLE
23 | 4000 | CUYD |MATERIAL 600.00 1% 8500 |$  51.000.00
24 | 4815 | cUYD |POROUS GRANULAR EMBANKMENT 9000 |$  8500]$% . 7650.00
25 | 663 | SQYD |AGGREGATE BASE GOURSE, TYPE B 4" 140003  85001% 1,190.00
% 574 | SQ YD |AGGREGATE BASE COURSE, TYPE B 10" 4000]% 85003 3,400.00
27 | 30530 | SQYD |AGGREGATE SUBGRADE, 12 IN. 2,800.00 S 8500|%  238,000.00.
COMBINATION CURB AND GUTTER
33 | 1298 | FOOT |REMOVAL 15000 |$  85.00|8  12.750.00
47__| 5000 | CUYD INON-SPECIAL WASTE DISPOSAL 1,00000|$ 850008 8500000
52 177 | FOOT |RAILROAD TRACK REMOVAL 10000 8500/ 8,500.00
53 | 6604 | CUYD [TRENCH BACKFILL 17000 |$  85.00]8  14.450.00
133 31| SQYD |STONE RIPRAP, CLASS A1 1200]$  85.001$ 1,020.00
134 31 _| SQYD |STONE RIPRAP, CLASS A5 120008 8500|$ . 102000
141 1| EACH |REMOVAL OF EXISTING STRUCTURES NO. 1 15003 8500 1.275.00
152 _| 17215 | SQ YD |TOPSOIL, FURNISH AND PLACE, 4" 48000 |$  85001$  40.800.00
STORM SEWERS, TYPE 1 (RCCP CLASS V)
58 770 | FOOT |12 1N, , 30003 8500 |$ 2.550.00 |
' STORM SEWERS, TYPE 2 (RCGP GLASS I
61 1018 | FOOT [12IN. | 5000|S 85001 4,250.00
- STORW SEWERS, TYPE 2 (RGCP CLASS )
62 125 | FOOT [15IN. o 2000|$  85.00|s 1.700.00
" IPIPE UNDERDRAINS, PEREORATED _
83 385 | FOOT |POLYVINYL CHLORIDE PIPE. 6 IN. 10003 850013 850.00
CATCH BASINS. TYPE A2 4 ET. DIAWITH 1
84 71 | EACH |FRAMES AND GRATES 1800018 8500|$  15300.00
CATCH BASINS, TYPE G2 FT DIAWITH
85 50 | EACH |FRAMES AND GRATES 12000 |8 8500|$%  10.200.00
T [INLETS, TYPE A, 2 FT. DIA WiTH FRAVES
93 12| EACH [AND GRATES 30.001% 85003 2.550.00
Total 6883.00 | §  8500|$  585055.00




20102018 : Contractor Details

Unified Certification Program - Search

Contractor Details Browse F.A.Q. Sheet (fucpsearch/Search/Help)

Print |

J. Jasso Trucking Co.
Jose Jasso '
5719 5. Homan Ave,
Chicago, IL 60629

Categories: Trucking

District; 1
Phone: (773) 434-3051
Fax: (773) 434-32414
Email: | jassotrucking@yahoo.com
Location: 1 -

NAICS : Speciality
484220-Specialized Freight (except Used Goods) Trucking, 484220- TRUCKING
L.ocal '

© 2015 lllinois Department of Transportation

ht!p:/lapps.dﬂt.iIlinois.gov.fucpsearcthonlractor/PrintAl!?CompanyNam e=jasso&WorkCategoryDesc=

SWorkCategoryNum ber=&Districts=8ACDBE=Falsef. ..

11



CAPITOL CEMENT COMPANY, INC.

CONCRETE CONTRACTORS

6231 NORTH PULASKI ROAD, CHICAGO, ILLINOIS 60646
h——— TELEPHONE (773) 478-2200
ESTAB. 1914 . ‘ FAX (773) 47B-4646

January 7, 2616

Please send the following E-mail to Capitol Cement Company:

To: David@eapitolcementco.com

Re:  CenterSireet — 171% Street to 159% Street
Section: 02-W5208-02-RP
Contract: 1555-14616
Amendment No, 1

We hereby confirm no changes to our original “Letter of Intent” for this project.

—
FEpeco ?V«‘“%f 455

© Name /} ﬁ
1";“—""”%**——*—*‘“"‘;@::ii@":—wwtm
S:gnature
MeETROMEY (&Ed/@w ¢ A
Company Name

Jan 2016




483

£
[Baction 2)

4]

SLRCONTRAGTOR

Contract Tite & Mumber: __CENTER STREET ¢ 171ST STREET TO 159 STRE

{G8E Fim)
\ (MdderiPropeser Fiem) and tha County of Cook

The Undersigned  pregarod to provide the Tojfowing services, supplies and preject in contvetion with the above named condratd {ihe “Contract);

Eagh mmwmmwuwmuw,mwu of SarvicofBugply snd Projent with 2] servicesitiorns totalad under
FaglGost o squalthe fof dollr emaunt of Tne Lotter of Infent, This form must e compleled for sach disadvanisged business pertlsipating I the
Utitlzation Plan. Attach ts form to the (Rillzstion Plan form, If additiomal Bpace i neetied, complate an addiflonat farm for the firm.

| FayTamie, T g, FalGhit
See Attached Quote : Ay 4
: $ %
$ %
tams 213,/60° %

THE UNDERBIGNEE PARTIRS AGREE that this Letter of Intetsl Wi bacome 2 binding Subsontract Agreement sonditionsd
upon the BidderProposer's recelpt of a slaned eontract fes the Caunly of Cook. The uadcrgud Parties do also certify that
they vid Bol aftix thelr slgnatures to this document tmdd af arpas under Deseription of ServieatBupply eny Fee/Cost wers complated,

Upont Panally of pedury, t__Pederico Rojas _ , {pvink
neme} tne President [elis} and duly avthortzed
representetiva of e, Metromex Contractors Jne. DBE
fem} oty that the forpgoing Informetion i true and coredt and the senvices, supniies, sndfor prafac indlosted ‘
above wil be suppliosiperiormad for the abeve indicated Total dolfer amaunt sﬂMﬂm wihioh represents
- mamn{metamunts .
W o .
RN o

{Gatey

- Upan panahy of patjury, . e - ADFINE 1A),
the VICE PRESIDENT {1} mnt duly authorized
reprecentative of _ CAPITOL CEMENT ING R - - g
trie uivd corvect and thes sendees, sunpiies, andlor project ndicsted above will
be suppliedioerdormad for B above indicaled total daliar pratunt & witldls represents the
ahove Bidicated total parantage .%mmmmmnl&; e

? ¢ vl QE —t .LLJ_ZQJS.
(Siganivre of affitun) | {3diay
Subrsoriivedt and sworn to yetgraima tvis_ 11 day ot MAY 2015
{Netary Seai)

NOTARY PUBLIC. STATE OF 1LLINGIS
MY COMMSSION EXPRES UT7

213




!""".

Subronimctor Raglatratlon Number 10928

482

COOK COUNTY DEPARTIMENT OF HIGHWAY S

DBE Utiifzation Plan
Leting - MAY 13, 2015

Paricipation Stateiment
() Inslpclions

HemlHo.

Conlrad o, ‘ i555-14618

This form must bz completed for snch disadvantaged business pasdicpating in the Uiilzatlon Plan, This fom shafibe
submitied In ncmrdana’; with the apecdsl provislen and Wilibe nﬂachr:d to the Ullizetion Plon form. 1fsddilionel spacs is

naeded combleta an addiienal form for the firm,

23 Wk
- Payi
nﬁrn'e " Bescriplion Quantiy - Einii Piice - Todal
Qap Astached {note . -
Tolal
203 /ep”

(3} Pais Payment llems

For any oflhe xbove Beme vAlth are parlial pay Reme, spacrﬁuslhrdeasﬂba the workand submnlrad Sollar ampnl:

¢4} Commilment

Tihe undarsigned cedifythed the informatlon oluded hereln I e end corrett, and thet fhe DBE frm llsied balowhes agrasd
it parform P mmmerdﬁ;uy nsemlfuncﬂun T tha t-mh oﬁhs comrad !lem(sy IIslad ahwe and t: eﬂkrﬁile a:ggﬁmut vihthe .

pﬂme mmmdur. Y ned furfherunderetepd

=,

T T SR o Pve ConkEaet
T  _NICE PRESTDENT
oot __ 5/11/201K
CosladlPerson _ DAVIDSILONIM
Phone _ 773-478-2200
Fim Heme _CAPTTOL CEMENT CQ., INC.
Address - 6231 N, PULASKI_B.QAD .
ciwsteterzp  CHICAGQ, IL 60645 .

ShasteE prig
e | President

pale _05/12/2015
Contect Pemon __ Eederico Rojas

Phone 708-485-3000

Fimieme  Metromex Contractors Tnc.

adtress 9550 Sexg Drive Suite 100

chysiatei2p MeCook, T 60525
E
sessovegreay W

Drrrphi e Rhd osxcm ot ) Rl

%‘a&eﬁv m..mum-:m ammsen Tl LRI
ndbrin a:xcremn.-um- -

Page?

Economls Disclosure Slatemant

SrolvEnlaneate TR

Oclober23, 2013



CENTER STREET 1715t Strent to 1591h Strest
Section No.: 02-W5208-02-RP Route No, W52
Caok Caunty Contracl No.L: $656-14616

Wednesday, Jupe 17, 2016

i ; i e !
14 BITUMINQUS MATERIALS. (PRIVIE COAT) INCLUDED  |POUND 4,000,800
11 HOT-MIX ASPHALT SURFACE COURSE, ME 'D", N70 1DAY TON 770.00

141 5.840.00
94,20 72,803.30

28 HOT-MIX AGPHALT BINDER COURSE. IL-18.0, N50 1 DAY TON 72,00
28 HOT-MTX ASPHALT SURFACE COURSE. MDG "D", N5D TON 48,00
35 HOT-M ASPHALT SHOULDERS. 6" 2 DAYS SQYD l 1,854.00
38 HOT-MEX ASPHALTPLUG AT RAILROAL CROSSING 1 DAY TON 145.00

223.89 10,743.64
41,06 80,211.7¢
184.52 26,205.40

¥
$
210651 |8 1575578
MK
8
$

s |7 | [ |ee s

EXCLUSIONS: General Contractor isTesponsible to assure sab base is at proper-grade durlng our paving operaion and T raqulred.all

string Unes are in plage for our use, The praparation of a firm baselsub-base at propar alevation shoujd be Asphalt Ready {0 bs done.by
others for the above bid items. If 2 HMA sub base overbulld Is reguired itIs not Included. For All Class O Paiches we do not Inclhirde the

cost of-any removal ar preparation cost inotr quote and only provide you with placement of the HMA Only. We exalude any itimming of
asphalt pilor to PCC placemant pavement will be placed on grade. Prices are based on having producitive riabliizitions, based on an

approved sehedula pror to work, Biturilicus QCIQA Testing is included Yor the abiove items, We do not participats in Nquldated damag
or Incantive plans. The cost of the materials transfer device Ia not included Jn thils quote. We elect to Use the Biluminous Index the fotm i

avaitable must be submitted witli your bid, Special Insuranos, Bonds, Permits, State sdles Tax, Layout, Trafile Cyontrol, Saw-Culs, are riot
includad. We reserve the right to refuse apy additlonal work adit by the owpar and the quoted prices ate for only i llems shiown on-the

far BID Sat-of Plans, Additionally this quatation page must be pert of the subcontrastor agreement. Work to bs-Gompleted by Decenther
1st, 2015, - : o )

1] | |

Noles:  Pylcas are based on having productlve mobilizations, based on an approved schedule prior fo wotk. We have shown
the estimate workings days and-production rates used durlng the bldding process abova; If additfonal working days are
" reqquired ouk Minfonan dally rate is-$10,500:08 payable by the GC a5 we have no sontrol over your schedide of sequence
of aperations on the prolect. )
All Materials are guaranteed o he as specified, end the above work to be preformes in accordance with the.drawitg aMnalions submilted for the sbove york and completed in
subslantial werkmanlike for the gtiove total dollar amotmt by . A Yy

Tokal [ 213,160.00

Proposal Prepared by

Approval of Propesal: !Q;: s % fZ/ -

The abova prices, specifications and conditions are salisfactory and are hereby accepted. You are authorized to-do the work as specified. Paymens will be made as oullines above,

{ale: Genaral Contracior Signature:

heating sl be forwasted on reguest,
citt el v at (TOB) 485-3000




http:fapps.dot.llincis. goviucpsearch/Contractor /BrimAl?Com panyName=metromex&WorkCategoryDesc=

2/10/2016 Contractor Details

Unified Certification Program - Search
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Print

Metromex Contractors, inc. District: 1

Federico Rojas ' Phone: (708) 485-3000

9550 Sergo Dr., Ste. 100 Fax: (708) 485-3011

McCook, L 60525 Email: frojas@metromext.com
. Location: 1

Categories: Construction

NAICS ' - Speciality

237310-Highway, Street, & Bridge Construction - 237310- CURB & GUTTER, SIDEWALKS

237890-Other Heavy and Civil Engineering Construction PAVEMENT PATCHING

238110-Poured Concrete Foundation and Structure BITUMINOUS PAVING

Contractors 237990- DRAINAGE

238110- MISCELLANEQOUS CONCRETE

© 2015 Minois Department of Transportation

&WorkCategoryNum ber=&Districts=8&ACDBE=F ...

11



* CAPITOL CEMENT COMPANY,INC.

CONCRETE CONTRACTORS

6231 NORTH PULASKI ROAD, CHICAGO, ILLINOIS 60646
i TELEPHONE (773) 478-2200
ESTAB. 1930 FAX (773) 478-Ab44

January 7, 2016

Please send the following E-mail to Capitol Cement Company:

To: David@capitolcementco.com

. Rer  Center Street — 1715 Street to 159% Street
Section: 02-W5208-02-RP
Contract: 1555-14616
Amendment No. 1

We hereby confirm no changes to our original “Letter of Intent” for this project.

ﬂ%%ﬂf[wﬁ?%ﬁ M

Name . )
it F
S%igﬂature / -:/
f@tﬂOMKJu#@JiHLJ
Company Name

Jan//, 2016



483

£008.CoUNTY LETTER DE INTEHY
’ iscction 7

Ity OBE 1O FERFOL AR SUIGANTEACTOR, SUPHLIER ANIIOR CONSULYANY
Contract Tle & Numbar:___ (. e 70wt §hnue /™ 4 555 JYelE

From. fedizl, N S L (oeE Enm)
To; [ {PIddesPraposer Fitm) and s Counly of Gank

Tha Undarsyjnod (s propared to provida the (ofjiwing senvices, supplies and project Invonnugiion-wlih thi abeie ramisd contract {ths "Conlracc )

Ench sprvica prfammod 2ed fof Hom suppliod vt be dotofisd under Doscrpifon of Serdce/Supply, and Peorost with 21t sonicayfloms (alaled untnr
Foofzos 1009604 tha fuif deitar amount of {he Ldtar of tnlend, This form must be complotad far pach dissdvaiagod businoax parlicipating in-tha
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CENTER STREET

1718T STREET TO 159TH STREET
COUNTY HIGHWAY W52 - SECTION 02-W5208-02-RP
FEDERAL AID PRJECT NO. M - 4003(379)

FEDERAL JOB NO. C-91-424-14
H & H ELECTRIC COMPANY

PowE R~ I E~S UPPLY, IAC,

I:;%M QUANTITIES UNIT PAY ITEM UNIT COST TOTAL COST
180 2 EACH SERVICE INSTALLATION - POLE MOUNTED $ 280.42 [ § §60.84
188 3 EACH  iTRAFFIC SIGNAL FdST, GALVANIZED STEEL 14 F7. § 468.06 | § 1,407.18
189 3 EACH TRAFFIC SIGNAL POST, GALVANIZED STEEL 16 FT. $ 488.32 | § 1,464.96
186 1 EACH :'I.': - $ 3,708.88 | § 3,708.89
191 - 3 EACH |STEEL MAST ARM ASSEMBLY AND POLE, 32 FT. $ 3875868 | § 10,726.68
192 1 EACH STEEL MAST ARM ASSEMBLY AND POLE, 34 FT. $ 367889 | $ 3,678.89
186 8 EACH MOUNTED ' ' ' ) § 37672 [ § 3,013.76

. T N BRACRET

187 3 EACH  {MOUNTED $ 351.80 i § 1,055.40
198 5 EACH |mountED ' s 59085 1§ 295430
199 i EACH EOUNTED ' T T , $ 70358 [ % 703.52
200 4 " EAGH BRACKET MO;JNTE,D ) ' ' ' $ 808.10 | § 3,832.40
201 14 EACH TRAFFIC SIGNAL BACKPLATE, LOUVERED, ALUMINUM 5 53.25 | % T45.50
202 12 EACH  [INDUCTIVE LOOP DETECTOR $ 99.14 | 1,189.68
212 2 EACH FULL-ACTUATED CONTROLLER AND TYPE V CABINET 5 i2,732.15 | § 25,464.30
213 2 EACH |UNINTERRUPTABLE POWER SUPPLY § 2,855.69 | $ 5,711.38
216 1 EACH ;}DEO DETECTION ' $ 481527 | § 4,815.27
248 7 EACH ILLURMINATED STREET NAIﬁE SIGN., LED, 8 FT $ 1,812.81 | § 12,688.67

TOTAL 3 83,522.69
: 0.60
| TOTALDBE §  sou1sen



2/10/2016 Contracior Details

Unified Certification Program - Search

Contractor Details Browse F AQ

. Sheet (/ucpseérchlSearch/Heip)

“Print.
Power-One Supply, inc. - District: 1
Martin L. Stephenson Jr. Phone: (630) 208-2991

335N, River_St., Ste. 101
Batavia, IL 60510

Fax: (630) 406-1084
Email; Marty@poweronesupply.net

Location: 1,2,3,4,5,6,7,8.9
Categories: Supplier
NAICS Speciality _
423610-Electrical Apparatus and Equipment, Wiring 423610- ELECTRICAL SUPPLY - WAREHOUSED
Supplies, and Related Equipment Merchant Wholesalers

© 2015 Minois Department of Transportation

http:/apps.dot Hlinols goviucpsearch/Contractor/PrintAli ?Com panyName=power-one&WorkC ategoryDesc=

&WorkCategoryNumber=&Districis~8ACDBE=F, .

11



483

COOK SOUNTY LETTER OF WTENT
{Section 2}

| FROM DBE TO PERECRM AS SUBCONTRACTOR, SUPPLIER ANDIORCONSULEANT
Gontract Tite & number: ENTER STREET 17157 STREET TO 1569TH STREET

From:,_MATERIAL SOLUTIONS LABORATORY (DBE Firn)
Ta: CAFITOL CEME_NT CO[NC - . o (BlddudProposer Flim) and the Gounty of Cuok

The Untersignud is prapared o provide the follawing. sendces, supplies andprojact in connestion with the sbove named ontraet (the "Canfract").
ach sarvica perfomiad and /or Hem supplied will beé detalled under Descriplion of SepvcaiGupply and_Project with all servicesfloms lolslo¢ under
Fae/Gost to.equal-the full detlar amount of the Letler of Intant, This forin mist be completed for sach disadvantaged business pariicipating [n the

Vtilization Plar, Aftach this form te the Utittzation Plan form, it additlanal space i4 nerted, complete an additional form for the firm,

| S SR o,
| | | |
SCE | ATTALALED . _ -
3 - —_ %
R .q_.'- N ’
Touhi 2 A OO .

THE UNDERSIGNED PARTIES AGREE that this. Letter of Intent witl become a bindipg Subsontract Agn_'eament_nvndltinnéd
sponthe BldderProposer's sacetpt of a slgned santrast from the Gounty of Cook. The Uhdersigned Partles do alse cerlify that
they dit nok akthr thelr sigRstures 1o this documant untli alt areas undar Desarlption of Service/Supply and Fee/Costwere completed

pon Panaily of periuy, | OAM KIIKADIA ; (prini
Aameythe FPEESIPEMTF- ool /@WWW&" (it} end duly nuthorized -
represeniative of e __MATERIAL S0 UTIONG | ABORATORY _ (nBE

firmy affirm that the foregoing Information e trae gnd dorrect apd !&a savloes, supplies, andfer projett indigaled
whigh reprasents

atrova-will be nup;}fiesiyan'arrriaci far the: avove Indicated total dollar amount 5

ai abgye ndicated total parcj:tgg; % for the contéact amamt §,
h ~—~v——-—7‘5’ v

iR —— : . i, : y
Bubseribed anq_gwem to before me this ©&TH day of JANU ARY 2010
{Motary's Slghature) {Notary Seal)
Upon penally of perury, DAVID SLONIM : -Lprind namas),
the VICE F EEQ‘” RE NT : (s}t duly authorized
raprosentalive of C/:ﬁy [TOL CEMENT € OLINC. (Bidder Proposer flrml, ‘

aifirm ma_';_mg foregaing information Is true-and correct.end the services, supplies, andfar project indicated abovs wil
ne suppied/pirommad for the 2bove ind|¢ated total doliar amount § ..o which represents thé
atova Indicated tolal percentage % fer the cartract amount § : .

L i b v i, 01,08 205
{Signature of afffant} {Date)
Subserived and swom to bietors me this_@ 111 dayoi L JANUARY . 0AG

(Notary's signature) V(Nblafy Seal}

Page § .
Eeunomii; Bisclodyre Stalemenl Coiober 23, 2013



CCOK COUNTY DEPRRTMENT OF HIGHWAY 5
DRE Uiization Plan
14508 Lanmg  May 13, 2015
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Center Street - 171st Street To 159th Street

County Highway W52 - Section 02-W5208-02-RP

Material Solution Laboratory

NTITI
ITEM NO. QU"; ST UNIT PAY ITEM cy Rate Amount
PORTLAND CEMENT CONCRETE
30 25731 | SQ YD PAVEMENT 12 8577 1S 280|S 24,026.86
PORTLAND CEMENT CONCRETE
6 .
31 63 Savb DRIVEWAY PAVEMENT, 8 INCH 14115 28015 395.92
PORTLAND CEMENT CONCRETE
36 27 SQYD SHOULDERS 8" 6 S 280(5 16.81
COMBINATION CONCRETE CURB AND
39 14395 FOOT GUTTER, TYPE B-6.18 1200 {$ 280|S  3,360.41
Total 9924 | S 2.80|$ 27,800.00




211072016 Contractor Details

Unified Certification Program - Search

Contractor Details Browse F.AQ. Sheet (/ucpsearch/Search/Hetp)
i

o]

Material Solutions Laboratory Corporation District: 1

Samir Kukadia ' Phone: (847) 466-7216

1040 Bonaventure Dr. Fax:(847) 285-1712

Ek Grove Village, IL 60007 _ Email: sam@msl-corp.com

Location: 1
Categories: Architecture\Engineering, Professional '

NAICS Speciality
541330-Engineering Services - ' 541330- QA AGGREGATE/HMA/PCC
541380-Testing Laboratories ' 541380- MISC: MATERIAL TESTING
: ~ MISC: CONCRETE FIELD TESTING
MISC: CONCRETE LABORATORY TESTING

© 2015 Minois Department of Transportation

hitp:/apps.dot ilincis.goviucpsearch/Contracior/Pr ntAlI?CompanyName=material % 20solution&WerkC atecorvDesc= AW ark{atecnyuNiimharz 1 iotricte= 2.4

1/



~ CAPITOL CEMENT COMPANY, INC.

CONCRETE CONTRACTORS

6231 NORTH PULASKEI ROAD, CHICAGO, ILLINGIS 60546

/& \‘
TELEFHONE (773) 478-2200

ESTAB. 1914 FAX (773) 478-4646

January 7, 2016

Please send the following E-mail to Capito] Cement Company:

To: David@capiiolcementeo.com

Re:  Center Street ~ 171% Street to 159 Street
Section: 02-W5208-02-RP
Contract: 1555-14616
Amendment No., 1

We hereby confirm no changes to our original “Letter of Intent” for this project.

NCZE/W//? 2 Ope.
EAAS

ng ture

(e A@a/%w%ﬁ’%&w

Company Name -

Jan 7, 2016
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From:Midwest Fence lorp To:18472569814 05/12/2075 12:24 #7711 P.002/002
483
[a{sle) s R OF INTENT
{B8rokion 2}
, A555-14616

Center 8t

Conlmel Tile & Humber

cable Degign Inc.

{DBE Flim}

From!

{BifduriProposer Flirn) and the County of Gok

Tot
The Undorsignet fs prapansd to provive the following earvices, suppl
Ench senlee pedommed and fof Hlom supplied Wilf be dorslied under Doss
FaeCost to oqural the full daling amount of the Lsiler of Intent. Yhln form mps
tllitzatton Blan. Attach this form o tho Uilitzation Plan fom,

fog and p_:a&actln cannectlon with s sbove nemed contred ihe “Gontrant):
np

on of Sapiex/Supply and Projsol with 8l sordcesilims totated uhd
the complpted for sach dlasdvantagaed business pnrﬂcipnflnn ll:-u uf;

1# pedittonal spyco s noaded, complsts 50 addifTonal form for the flrm,

*guantlly

Fonflast

PayHemlio, Pratiiplion

§

40 SPRGR TY 3 &' Posts

5,000

5 ?1‘1 ‘35—0 il CD {;3

i 160

3
s AT

£3),450,00

THE UNDERSIGHED PARTIES AGREE that this Letior of Inteyt will
wpenihe Bldder/Propusers menipt of 8 slgnad coktract from the Gouml
thoy did net=fiix.thels slgnatmres fo this dosumentuntitali arans Under

fy

Daxcripion of ServicefSupply and FealUust wars completed.

. 1&5&3-3 i, 950 lOD

honome a binding Subconttact Agrenmont contiilonsd

of Gook, The Bndorslgned Partles go alze certl]y that

{erinl

) Upcn Penally of potjury, { ‘
fiame) the - President

Kathleen Pope

tlitto) gnd duly enlhodzed

sépressnialiva ofthe,__ Cable Design. .JInc

dtar projec indleated

firm} =fliom iyt $hs toregoing Informedlon s frue entd coterd and the servicas, suppliss, an
shove wiida suppliedperumed for the above indiented tols! dollar amount ¥, 3’ g0 _ whigh teptesants =
va Ind % forihe contract amount $ : OFFICIAL SEAL
O, A /i MARYANN [, VAN DYKE
{Cate} } NOTARY PUBLIC, STATE OF ILLINOIS
! = mmission Expires 041372
ﬁ].} 1:}"‘71' .20 . VIO Y .“E.".,“ P?fnn
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& for fie contract emount $,

whilch represonta the

S o 4! <
] (Slgnstute of afilant) {Date} -
Subscilbed and swom to befo / Wa { gay of M A o0 1S
tﬁﬁrfs%wﬂ Nt o oy 7]
OFFICIAL SEAL
Paget 1. DANYLUK
NOTARY PUBLIC - STAT
MY COMMISSION EWI&&*&%@

Economc Ditcloswie Stalomont




21012016 ‘ Corttractor Details

Unified Certification Program - Sealrch

Contractor Detalls Browse F.A.Q. Sheet (/ucpsearch!Sear’ch/Help)
P
Cable Design Inc District: 1
Kathleen Pope Phane: 847-256-9813
705 11th Street #200 . Fax:847-256-9813
Wilmette, L 60091-0000 Email: kathleen@cabledesigninc.com
Location: 1

Categories: Miscellaneous, Supplier

NAICS Speciality

238990-All Other Specialty Trade Coniractors . 238990: Special Trade Contractors 332323: Architec
332323-Ornamental and ,Architec_tural Metal Products metalwork manufacturing 337215: Showcase, Partitic.
Manufacturing - Shelving, and Locker Manufacturing

337215-Office Furniture (including Fixtures) Manufacturing

Cable Design, Inc. District: 1

KATHLEEN ROPE - Phone: 847-256-9813
2929 N, Pulaski Fax: 847-256-9814
Chicago, IL  60641-0000 Ematl: cabledesign@sbeglobat.net

: . Location: 1
Categories: Miscellaneous, Supplier '

NAICS Speciality

238990-Ail Other Speciaity Trade Contractors 238990-Special Trade Contractors 332323-Architect:
332323-Ornamental and Architectural Metal Products metalwork manufacturing 337215-Showease, Partitio
Manufacturing ' ' Shelving, and Locker Manufacturing

337215-Office Furniture (including Fixtures) Manufacturing

hitp:/apps.dot.illinis goviucpsearchiContractar/PrintAl 7CompanyName= cabl e%20designdWorkCategoryDesc=8WorkCateaorvNumber=8Districts=&ACH 112



CAPITOL CEMENT COMPANY, INC.
CONCRETE CONTRACTORS
6231 NORTH PULASKI ROAD, CHICAGO, ILLINOIS 60646

s . _ TELEPHONE (773) 478-2200
ESTAB, 1014 FAX (773) 478-4646

Janvary 7, 2016

Please send the following E-mail to Capitol Cement Company:

To: David@capitolcementeo.com

Re:  Center Street—171% Street to 158™ Street
Section: 02-W35208-02-RP
Coptract: 1555-14616
Amendment No. 1

We hereby confirim no changes to our original “Letter of Intent” for this project.

Sfém fe

Smith Maintenance Company
Company Name

Jan 8 , 2016



483

COOK GOUNTY LETIER OF INTENT

. T [Sebtion?)
Ol DBE TO PERFORM AS SUBCONTRAGTOR, SUPP DIOR CONSULTANT
Gontract Tite. & Mimber;___ CENTER STREET. ot 1715T STREET TG 159 STREET

{8E Fitm).

From:. . —
To CAPTTOL CEMENT COMBANY. . TNC {itddarProposer Firm) and-the County of Cock
e ahuoves named-Sonlizct {the *Oontract )

The Undersigned Is prepardd I provide-the-fdlitting servicas; suppies and projectln sonfraction willri eict (1

fach seplte pedemmad and forfem supgilled wilf be detaﬂ'eé' under. Descripllon of SefvicsfSupply and Projeat with alf. servlcéshloms tojaled: under
FeelCost (o.equalthe full dollar ameunt of the Eelter of Infant. This fogm must he compleled llhr»aa'nh digadyan;agad'bus!nesp'parﬂujpaqu;in the
Utilization Plan. Atach this o fo the Uilizatton Plan foim. If sdditfonal space 18 ‘neatled, complete ati additional fora for the fim,

[ Peylnife. ] Deserplion — Gty 1 ‘ Fealtoal

s

ol § 7&&_@____ B

THE LUDERSIGNED PARTIES AGREE thattds Letter of Infeft wilt bogame g binding Subcokisict Agreomght sonditiorien:
: 1 The Undersigited Pariies do also periiy that

ugcn fhe Sitdar/Prahosts™s redelpk pfa signed contract fron e OBty of Coola i
iy dlid not afisthelr slgnatutaes to this dovument wndll )l arpas- under Desoxipiion of Servics/Supply snd FesiGost ware copplsfed,

. UpiurPenelly of pedesry, | P fone o s e o . et . 5 _fpiinf
anme) The, e EBT e ftie} andduly utarizEd
representative-oftes .. .. ey T ALz atesss {DBE

Amnjatitdhat the foregalng Information 15 true g comresl and e sevices, supplies, sadlor projest Indisated
abiova witl ba supp¥esfperipsmed for.he above ndiedted ot dollar ampu:jt-s___z_,c.___-.[ 2‘ ZL o rpresents

the abniypaled»!u'hperuengaga T4 tor th conteact amonpt 3 S—
2 ek S 12

Slonature of 20An | *as
. ) . ,/le"{ '; " VAP AP AR
Sehscribed and aworn to before I, l ay of - . -~
- VN it ' ; 3 OFFICIALSEAL
. ¥ ANV
= = AN

o - NSEETARY PUBLIC - STATE OF ILLINOIS

ugon penalty ofperiory, _ DAVID SIONTML :' _MV COMMISSION EXBIRES:D41#7I{g=nE:

tie VICE PRESIDENT

(lie) aet O BOTOreeg

Aloder Propuser T,
piojeal Indissted sbove vl

represantative of __ G - [CF O Y . -
sifficivy thatkie foregoiag miormelion 1&.4tue nad correct and the seriices, supplles, andfor

be suppltdfpstoimed foy the abbveiindicated totel dollar amounts_____—. . , which repretenls the

above indicaléd 16%] perceninge ¥ Tos the contrast emotint ¥ - .
= I 2, 05 Al e20ts

(Slgnatue dfafflant) ] . {Dale}
Subscribed and st to eipreffne tis 11 doy of MAY . e ds
T (Nolan's Sigpeture) ) iftary Seal)

g\ AT AT A A

g OFFICIAL 8EAL

3 L, DANYLUK

NOTARY PUBLIC - STAYE OF ILLHOIS
FPaped é

VY CONMISSION EXPIRESIMITTIR
PRI ]

BB AR ARATLIASLA 2013

Erononiic Divticsure Statemsn!



CENTER STREET
171ST STREET TO 159TH STREET
COUNTY HIGHWAY W52 - SECTION 02-W5208-02-RP
FEDERAL AID PRJECT NO. M - 4003(379)
FEDERAL JOB NO. C-81-424-14
SMITH MAINTENANCE COMPANY

';%M QUANTITIES | UNIT PAY ITEM UNITCOST | . TOTAL COST

6 i L.SUM _|TRAFFIC CONTROL DEVICES - DETOUR ROUTING $ 1350000 | § 13,500.00
TRAFFIC CONTROL DEVICES - DETOUR ROUTING -

7 1 LSUM |NORTH CROSSING $  10000.00 |$ 10,000.00
TRAFFIC CONTROL DEVICES - DETOUR ROUTING -

8 1 L5UM |SOUTH CROSSING $___ 10.000.00 s 10,000.00

9 20 CALMO |CHANGEABLE MESSAGE SIGN $ 225.00 | $ 18,500,00

13 16000 FOOT _|PAVEMENT MARKING TAPE, TYPE il 4" $ 9.90 | § 13,500.00

161 263 SQFT _|SIGN PANEL, TYPE 4 $ 22.00 | § 5,786.00

' ' TOTAL 8 71,286.00




482

COOK COUNTY DEPARTHENT OF HIGHWAYS:

=t DBE tititkzation Plan
SubcontisclorReglstrallon Humber _ {4442 . Lettng _C-01-424-14
Parfitipation Stafement Hem o, .
(43 Insterotions Contracttie, 1555-14616

Thite.fom must be eompleled for ebch disedvailined byghess-participating In the Willdffon Plan. Thiz fmm shall e
sttbmitled v aceordance:uith:ihe special provislon and vfll be atieched 1o the Ulillzalion Plan-Toma. If eddiiloal Space J3

netded comblefe s sdd#Honal forg for the fifm.

@ Wok
P il st T Tolal
8, Desciption saniiy atPdce | Tolal |
T G i Y LN 000
. Teaffie ConirdERevie Defour- North.. - . 10 20000 40000
) .} Traffic Conlrel Device Delour - Soi " 10 20000 ], 00007~
q° Giiangeshie Meseags Centar ol SO0y 18600 I
13 PAVE MarkTape 1" Tjz 3 - o000 0.0 13500 |
467 Sian Panel Type 1 26300 220D 57
— _ Tolal | 71286

{3} Parlisl Poymeint Hems ' '
For eny ofthe-sbove fems whldi are padial pay Rems, speciically d ascribe the wor and subcontract dollar am stk

¢} Commltavent

‘Tlie undepslond carliffihit é liirmafion Inclided hersin Is tve and voed, and that fiia DBE fim llated belowrhas aapibd'

fo. phifomm & commereiAly uséfulfmeilon fn 16 worl oflhe contract Hems) afed sbove nidde exscute 8 conlracl vih e -
bime conlacioT Thie bridersioned furherundersiapd thal iochehass fo fis stetenent pay be iiide W tnut
aBRrdvEl froythe Canlk Courty B fuhvway Deparimen! snd that complefe and.aceurafelinteriation recureing Apfis) .
el perbrned o fhis prolect and the navinent therelore must he prgvlded to thefepartntdit” i

__M_‘%W___ L/
SanEbiE i PrimeCentrz2or P 3 nales QrDAE '

Tille Ve PRESIDE Y Tite /. Figsitent

pate /1 /s ‘pefe _May 13,/4015”
: R ¥ 1 : e
Gonlad Person TPV (O SLON LA Conlad Person _Michiag) Smith
Phone __ ¥1B-WIE - 8300 phons  312.425,1962
Fim Name P UAD - CEMENT €Dy 1 Firm Hame St Maintenanee Company
Addiess _ (p23] 0. PULASKL PO atdress 205 W, Randoloh Street. Suite.995
CHslateldy _rtiesen, U- pobdls cawsistelzie  Chicago, Ilinois 60606
: E

Dt e e e o s e e T

Pege?

Echaontle Disclsure Stalement : Goloher 23, 2013



2/10/2016

Contractor Datéils

Unified Certification Program - Search

Contractor Details
Smith Maintenance Company
Michael Smith

205 W. Randolph St., Ste. 925
Chigago, . 60606

Categories: Construction

NAICS

237130-Power and Communication Line and Related
Structures

237310-Highway, Street, & Bridge Construction
237990-Other Heavy and Civil Engineering Construction
561990-All Other Support Services |

Browse F.A.Q, Sheet (!ucpsearch/Searcthelp)

District: 1
Phone: (312) 425-1962
Fax:(312) 425-1950
Email: mike@smithmaint.com
Location:1,2,3,45,6,7

Speciality o
237130- UNDERGROUND UTILITIES
237310- PAVEMENT PATCHING

EXCAVATING & GRADING - CONSTRUCTION
DEMOLITION - CONSTRUCTION

237990- DRAINAGE ,

561990- TRAFFIC CONTROL

© 2015 liiinois Department of Transportation

http:llapps.dot.illinnis.govfucpsearcthuntractor/PrinEAH?CompanyName=smiﬂ'l%ZDm.ainte&WorkCaTe.(zOeresc=&WorkCateuurvNumber=&Distriers:=&ACI‘J

it



~ (Section 2

cantract Title & Mumper:_ CENTER STREET L 1718T STREET 10 159TH STREET
From: WEST FUELS, INC. (OBE Fim) -
To.__CAPITOL CEMENT CO.. INC. » {BldderiProposer Fi) and the Gounty of Gaok

The Undersigned i piapnrad to provkie the following sarvices, suppiies and projact |2 connecilon with the above named centract (the "Contraot}:

483

Each service performed and for llem supplled Wil be detalled under Descripiion of Servica/Supply and Projact with all serviceshiems totaled under
. FealCost to aqual the full doftar amount of the Letter of intent. This form must be gompieted for each dinadvaniaged business partisipating in the

iHization Plan. Altach this form o the Utilization Plan form, 1§ additional space is needed, complate an additional form for the firm,

" PoyftemBo, Dascnpiion, Ty Feallost
| BUPPLY AD Draver g E5coc %
Fuel 8 _— .
§ _ %
fmy o= 3 ~ . " '-'l )
C)D% WS o = ﬁsf‘ppz‘:@ voues & 9 SO %

THE UNDERSIGNED PARTIES AGREE that this Letter of infent will bacome & hinding Subeconiract Agreament sonditionsd
wpon the Bldder/Proposer's recelpt of a signed centract from the Sounty of Sook. The Undersigned Parties do zlso cartify that
thsy didd not affix thelr signatures to thls document untif alt ereas under Desoription of ServicafSupply and Fee/Cost ware complated.

_ Upon Penally of perjury, |___AMY VAN HOWE ‘ : __tprint
name) the . VICE PRESIDENT {iitis} and duly suthorized
reprosaniative ot tre_WEST FUELS, INC. {pBE
finm) aifirn thet ihke foregolng Information I3 true and correct and the éamices. supplies, andfor projact Indlcated
* ahove wit be supplissiperformad for the above indioated total dollar amount $ : which epresers *

shove Indicaled totel percantage, % for the contrant amount &

N 0B 1+ 2016

Sfinglure of affian . {Date}
Subiseribed Sﬁ Ml’?’l[nhafomme "ﬁs 8 TH day of \JA N U AR-Y M S '\'\Wﬁ_ g
S S Ao OFFICIAL SEAL 3
i g : i B
(lotans Sianwture) Qoo PRP pUBLIC - STATE OF RLINOIS £
Upon ponaliy of perjury, . 21D SLONIM F MY COMMISSION EXPIRES 0418 (b name,
. A feor i P ot w7 o Ve
me . VICE PRESIDENT {litle) and duly autherized
sepresentative of CAPITOL CEMENT CO., INC. tBidder Proposar finm),
affitm that the foragoing informalion IS {rue and correct and (hs servicas, supplies, and/or project indloated above will
e suppliscipsriomed for the above indicaled tote] dellar amount § , which represents the
above indicated total parcentage __ % for the confract amaunt § .
£ DS ,
Eleivtg Bl o1 ,08 2016
{Slonatere of 2ffanl) ] ’ {Pate)
Subscrlbed snd sworn to befgi me ihis ETH osyei_  JANUAEY 2016
~Riotany & STgnaTeY, TNotary Samy GIAL SEAL :

L DAMYLUK :
NOTARY PUBLIC - STATE OF ILLINCIE ¢
» MY COMMISSION EXPIRES: 041718 _'=”

i
L e A i T

st on el

T _ : Paped
Eronomio Dliscloswe Staternenl Ccicber 23, 2013



482

COOK COUNTY DEPARTMENT OF HIGHWAY S
_ DBE Utittzation Plen

Leting _B/1B/2015

Subeonhactor Regisiration Rumber
Jtem K6,

Particlpation Stetement
Contrad Ko. ]555-—}&@1@

(1} Inefractions
This fonm munt be completed for each disadvaniaped buslhess parﬁdpatmigm the Utlizatlan Pln. This forn shall be
gubmitied I accordance with the special provision and il be atiached to the Utitzation Plan fomn. If addditlonel space s

needed comolete an additional form for the frov,
@y Wok
Pe'y Rem
" Ho.

Desoripiion ___Ouantfly Upt Prics “Total

PENIOE TOEL. A% NEERED

] - Tolsi | 25, 00U
#2500 % LO% = $ (5,080
[ch ans partin! pay Esms, spacifically descibe ihs vark and subsopirad 4 olier amoued:

(3} Partin! Payment Rams
For any ¢fthe sbove kems whl

£} Cominitment

_Tﬁe undarsigned certily thal the information included hersin & tve and corred, and that he-DBE frm itsted balows has agraed
. to perfomn & commerdaly useful function In the work ofiha coniraet Hlumis) sted above and {0 execute & conirel vwith the
8 T rEe il Ve SEL R S5y i t CORGLDE L0 ﬁ SR [2IE 1) k3 o

ALk ncarsty s stefement fpav b poke without dyior

gt

B

“BgnEIG T PSS CORFIaat ‘ SEASIE B O
e _ YICE PRESIDENT : s _ VICE PRESIDENT
pate _01/08/2016 ' pate _ O1/0B8/2016
contadPerson  DAVID SLONIM contect Peman _ AMY VAN HOWE
phene _ 773-475-2200 phons _708-558-1900
rm Name  CAPITOL CEMENT CO., INC. FemName __ WEST FUELS, INC,
agoress. @291 N, PULASKI RD, address 02 S, LA GRANGE RD, #201
ciwsitezy _ CHICAGO, IL 60646 crysiaterzp LA GRANGE, IL 60525

| . . T R .
e T B RS R R
Page? B

Economl; Dischswe Slatement Oclober 23, 2013



2102016

Contractor Details

Unified Certification Program - Search

Contractor Details

- Print 7

West Fuels, Inc.

Deborah Stange

82 8. La Grange Read;Suite # 201
la Grange, L 60525-0000

Categories: Supplier, Trucking

NAICS

424690-0Other Chemical and Allied Products Merchant
Wholesalers

424720-Petroleum and Petroleum Products Merchant
Wholesalers (except Bulk Stations and Terminals)
484220-Specialized Freight (except Used Goods} Trucking,
Local _
484230-Specialized Freight (except Used Gooeds) Trucking,
Long-Distance

Browse FF.A.Q. Sheet (fucpsearch/Search/Help)

District: 1
Phone: 708-588-1900
Fax:;708-588-8289
Email: dstange@westfuels.com
Location: 1

Speciality _

NAICS 424680 Other Chemical and Allied Products |
Wholesalers NAICS 424720 Petroleum and petroleur
products merchant wholesalers (except bulk stations
terminals) NAICS 484220 Specialized Freight (excep
Goods) Trucking, Local NAICS 484230 Specialized F
{except Used Goods) Trucking, Long-Distance

© 2015 Hiinois Department of Transportation

hitp:ffapps dot.iliinds gov/ucpsear chC ontractor/PrintAli 7CompanvN ame=west%20f el s 8W ark C atecntvDese=&W rek Ciaternmi m hers RN o rirtem LAM NRE 144



. 483
COOK GOUNTY LETTER OF INTENT

iSection 2)
FROM DBE TO PERFORM AS SUBCONTRACTOR, SUPPLIER AND/OR COMEULTANT
Gontraot Title & Number: CENTER STREET J715T STREET T0 159TH STREET
Fron, SONICAN TRUCKING, INC. : (DBE FKm)
To; CAFPITOL CEMENT CO., INC ‘ ) {BlclderiProposer Finm) and the Coundy of Cook

The Undersigned Is prepared to provide the following services, supplies and projact in connectlon with the above named contract {the "Contract®), ‘ . -
Each service performed and for e supplied will be detailed under Descripfion of Senvice/Supply and Project with ail servicesfitems totaled under

Fee/Cost to squat the full dollar amount of the Lelisr of Intent. This form must be eompieled for sach disadvantaged business parficipating in the

Utilization Pian. Attach this form to the Utitizatlon Plan form, If acditional space Is needed, corpiets an additional form for the firm,

Pay ltem Ho. Bescilption Quantity FealCost
SEE ATRehED ; $ %
$ %
¥ %
Totes 301 Q60 %

THE UNDERSIGNED PARTIES AGREE that this Letier of Intent witl become & binding Subcontract Agresment condiifonad
upon the Bidder/Proposer’s recefpt of a signed sanfract from the Gounty of Cook. The ndersigned Partles do also certify that
they did not aftix thelr signatures te this document untit af! areas under Description of Serviee/Bupply and Fea/Cost were complated,

Upon-Penally of perjury, | MIGUEL CANTORAL - {print
name} the VICE PRESIDENT (fiKle’ and duly authorized '
representative of the SONICAN TEUGKING, INC. - ' o _ipBE

firmy affm that the foregoing Information Is tree and correct and the services, supplies, andfor project indleatad

" aloove will be supplies!perfomisd for the abova.i wd total dollar amount § . : which represents
the ahove Indicated fotal perconisge ot Aor the contract amount §____ .
< = Ot 121 12016

{Slonature of afflant) {Date)
Subscribed and sworn fo before me this 215T day of JAN UARY ' .20 (%)

{Notary's Signature) {Notary Seal)

Upon penalfy of perjury, DAVID SLONIM {print name),
the VICE PRESIDENT - : {i#tie) -and duly avthorized
representative of CAPITOL CEMENT CO. NG, - : {Bldder Proposer frm),
affifrn that the foregoing information Is frus and cotrect and the services, supplies, and/or project Indicated above wili
be supplied/performed for the above indicated total dollar amount $, . which raprasents the
ahove Indicated total percentage : % for the coniract amount § . .

A i L rpenn 01 21 2016
{Signature of affiant) {Date}
subscribed and sworn to before me this_215T day of . JANUARY 2016
(Notary's Slgnaire) {Notary Seal}
Page 8

Econumic Disclosure Statemant October 23, 2013



482

COOK COUNTY DEPARTIMENT OF HIGHWAYS
DEE Dillzation Plan

Leting _D/15/2015

Euhmnctnr Registratio n ¥ umber
Particlpation Statment embs. Cenfern SThee7

¢y Insinctlons Contrad Ho.  1DEH-14816

This fort muss be compleled for each dizadvaniaged busihsss paﬂi&paﬂng in the Litllization Plan. This fnm shallbe
aubm fted In 8ccordance 'sith the spedial provision and vill be atiached to the Wilization Plan fom. I addtionsl space is

needed complete an add tional form for the firm,
23 Work

Pay fem
Ho. Descriplion

SEE Al leR

Cuantily Unil Price Total

Totsl

| | “TETAC =91 24 460

and submairac 4 ollar amound;

{3} Parial Payment ltems :
For any ofthe akove tems vdtich am partia | pay items, spactfically deacribe the work

<} Commitnent

The ﬁnderslgnad cotiify that the Informetion included henin is tue and Corred, and that e DRE firm listed below haa agraed
. to perfomn & cemmerdally useiul function In the work ofihe cuntract flatnis) listad mbove and to execute 4 contract with the
sta p fo thie staame ba )

piime o hiracter, The undersigned further uhder st
fromthe Cogk Co ea

X :
Blgratur= o Prie Qonfasia TryialiE o7 Bk b \\)

e VICE PRESIDENT : e _YICE PRESIRENT
pate _ O1/11/2016 ' Date O/ 242016
comacPerson  DAVID SLONIM contact Peson  MIGUEL CANTORAL
Phene 773-478-2200 _ Phons V1A LATTARE0)
Fim wame _CAPITOL CEMENT CO.. INC, . rmiame SONICAN TRUCKING, INC.
ggress ©231 N FULASKI RD. adrsss 024 5, ELLSWORTH AVE.
chstmezp  CHICAGO, IL 60640 : crwsiateizp  CHICAGO L 6061

. : . . : E :
B e s SRR R
SOy P B PO IrEAt ey Carr

Fage7
October 23, 2013

Economic Disclosure Statament



Center Street - 171st Street To 159th Street
County Highway W52 - Section 02-W5208-02-RP

Sonican Trucking  Amendment 1

ITEM | QUANTI : UNIT
NO. 7TfES UNIT PAY ITEM Hours COST | TOTAL COST
22 1800 | CU YD {EARTH EXCAVATION 18000 [$ 920019 16,560.00
NON-SPECIAL WASTE
47 1000 | CUYD DISPOSAL 200001 % | 92001{% 18,400.00
Total 380.00| $92001 % 34,960.00




2/10/2016 Contractor Details

~Unified Certification Program - Search

Contractor Details Browse F.A.Q. Sheet (/ucpsearch/Search/Help)
~ Print|

Sonican Tfucking, inc. ' District: 1

Sonia Cantoral Phone: (630) 617-5670

707 N. York St., Ste. 103 Fax:(630) 617-5735

Elmhurst, 1L 60126 ' Email: sonicantruck04@yahoo.com
' Location: 1 '

Categories: Construction, Trucking

NAICS : Speciality _
237310-Highway, Street, & Bridge Construction 237310- EXCAVATING & GRADING - CONSTRUCT] -
484220-Specialized Freight (except Used Goods) Trucking, 484220- TRUCKING

Local

© 2015 lllinois Department of Transportation

hitp:/fapps dot.illincis.coviucosearch/Contractor/PrintAl ?ComoanvNames= sonicanfiV ark O atannrM aenm AW nrke O atannriM mm hares £ it mto - 8 A A BE —Enie a4



