
Contract No. 2038-18488A Amendment No. 2 
Vendor Name: Ciorba Group, Inc. 

AMENDMENT NO. 2 

This Amendment modifies Contract No.2038-18488A, for Preliminary and Design Engineering Services for 
Buffalo Grove Road: Hintz Road to Lake Cook Road by and between the County of Cook, Illinois, herein 
referred to as “County” and Ciorba Group, Inc., authorized to do business in the State of Illinois hereinafter 
referred to as “Contractor”: 

RECITALS 

Whereas, the County and Contractor have entered into a Contract approved by the County Board on July 
28, 2022, (hereinafter referred to as the “Contract”), wherein the Contractor is to provide Preliminary and 
Design Engineering Services for Buffalo Grove Road: Hintz Road to Lake Cook Road (hereinafter referred 
to as the “Services”) from August 1, 2022 through January 31, 2024, in an amount not to exceed $726,444.00; 
and 

Whereas, Amendment No. 1 was executed by the Chief Procurement Officer on January 31, 2024, to extend 
the contract for one (1) year beginning February 1, 2024 through January 31, 2025; and 

Whereas, the Contract will expire January 31, 2025, and the agreed upon Services are still required; and 

Whereas, an increase of the Contract amount is required for the continuation of Services; and pursuant to 
Article 10 of the Contract, the County and Contractor desire to increase the Contract in the amount of 
$1,378,169.00.  

Whereas, pursuant to Article 10 of the Contract, the County and Contractor desire to extended the Contract 
for twenty-nine (29) months beginning on February 1, 2025 through July 31, 2027. 

Whereas, pursuant to Article 10 of the Contract, the County and Contractor desire to include additional scope 
of services to the Contract; and  

Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the parties 
to amend the Contract as follows: 

1. The Contract is extended through July 31, 2027.

2. The Contract is increased by $1,378,169.00 and the Total Contract Amount is revised to
$2,104,613.00.

3. The Contract is hereby amended to incorporate Attachment A and made part of the Contract.

3. The attached updated Identification of Sub-Contractors/Suppliers/Sub-Consultants Form (if
applicable and updated), MBE/WBE Utilization Plan forms (if applicable and updated), certificate of
insurance (if updated), and Economic Disclosures Statement under Attachment B are incorporated
and made a part of this Contract.

4. All other terms and conditions remain as stated in the Contract.

In witness whereof and pursuant to County Board approval on January 16, 2025 the County and 
Contractor have caused this Amendment No. 2 to be executed on the date and year last written below. 

Rev 4/1/19 



Brian Tracy

1/16/2025

Raffi Sarrafian Digitally signed by Raffi Sarrafian 
Date: 2025.01.30 10:33:18 -06'00'
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Date  Prepared:  May 31,  2024 
Date  Revised:  September 25,  2024 

 

PROPOSED SCOPE & HOURS 
Amendment 2 – Phase II 

Engineering 
Buffalo Grove Road: 

Hintz Road to Lake Cook Road 

Section : 21-W1446-00-PV          
  

8725 W. Higgins Road, Suite 600 
Chicago, IL 60631 

P 773.775.4009 
ciorba.com 

Prepared for:  

Cook County Department of  Transportation and Highways  
 

Contract:  
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CONSULTANT:   Ciorba Group, Inc. 
PROJECT MANAGER:   Matt Lehan, PE 
PROJECT ENGINEER:   Eric Spina, PE 
LEAD ROADWAY ENGINEER:  Joe Attanaseo, PE 
LEAD DRAINAGE ENGINEER:  Tony Wolff, PE, CFM 
 
ROUTE:    Buffalo Grove Road  
SECTION:     
COUNTY:    Cook 
LOCAL AGENCY CONTACT:  Jennifer Skrebo 

Cook County Department of Transportation and 
Highways (CCDOTH) 

 
Project Understanding 
 
With the Phase I engineering nearing completion, CCDOTH requested that Ciorba 
Group, Inc. to prepare an amendment for the Phase II engineering. The scope of these 
services is enumerated below. 
 
All work is to be completed utilizing staged construction for this project maintaining 
one lane in each direction. Access to driveways must be always maintained for local 
businesses.  
 
All plans, special provisions and estimates will be completed in accordance with the 
Bureau of Local Roads and Streets and CCDOTH requirements. 

Submittals will include the following for each construction contract: 

1. Preliminary (60%) Plans to CCDOTH and utility companies. 

2. Pre-final (90%) Plans, Special Provisions and Estimates to CDDOTH, IDOT, utility 
companies and other required agencies. 

3. Final Plans, Special Provisions and Estimates to CCDOTH, IDOT, utility companies 
and other required agencies. 

 
Scope of Services 

1. Coordination, Data Collection & Meetings  
a. Attend 1 kick off meeting with IDOT Bureau of Local Roads & Streets 

(BLR&S). 
b. Attend three technical meetings with CCDOTH to review comments via web-

conference. 

c. Attend bi-monthly meetings with CCDOTH to discuss project progress via 
web-conference. 

d. Attend 2 meetings each with the Villages of Arlington Heights, Buffalo 
Grove, and Wheeling (6 total meetings). One meeting with each 
municipality will be in-person and one meeting will be virtual. 
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e. Attend plan-in-hand meetings at the project site after preliminary and pre-
final plan submittal. 

f. Coordination with CCDOTH. CCDOTH will perform all coordination with IDOT. 

g. Coordination with Project Team. 

h. Utility Coordination 

i. Request utility atlas information. 

ii. Chair two virtual utility coordination meetings with the private utility 
companies. Google Earth with KMZ files of existing utilities and 
proposed improvements will be provided in advance of the meetings. 
Project impacts to existing utilities and relocation schedule will be 
discussed during each meeting. 

iii. Additional coordination with specific utilities with identified 
conflicts. Additional coordination may include site meetings, field 
locate requests, and sharing of CAD basefiles with the utilities for 
vertical and horizontal alignment confirmation. 

iv. Assist CCDOTH with formal submittals to utilities for each milestone 
submittal. 

i. Monthly Project Team meetings to gauge progress, identify issues, and verify 
interdisciplinary coordination. 

2. Topographic Survey and Plats 
a. Prepare Plat of Highways. See detailed scope from Sanchez and Associates. 

b. Complete appraisals, negotiations, and acquisition of the parcels. See 
detailed scope from American Surveying and Engineering. 

c. Prepare supplemental survey performed by Atlas Engineering Group.  

 
3. Water Resources 

a. Hydraulic Modeling 
i. The following supplemental scope items were performed in Phase I 

which were necessary to determine offsite flows tributary to the 
CCDOTH storm sewer systems for an accurate assessment of system 
performance. These supplemental items will result in proposed 
conditions hydraulic modeling and a final drainage report being 
moved into the Phase II scope of services: 

1. Requested and reviewed permits from MWRD for 16 
properties along the corridor to determine the existing 
offsite detention facilities directly tributary to CCDOTH 
systems. Modeled hydrology from 9 commercial 
developments based on permit documents, including 6 
private detention systems. 
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2. Reviewed plans provided by Wheeling Township to estimate 
flow from a 60-acre offsite drainage area in the Dun Lo 
neighborhood. 

3. Reviewed the Buffalo Grove Stormwater Master Plan and 
coordinated with the Village consultant to receive 
hydrographs from the 102-acre Oak Creek subwatershed 
tributary to CCDOTH Outlet 4 near 702 S Buffalo Grove Road. 
Input modified hydrographs for various storm durations into 
the Ciorba XP-SWMM model and reevaluated the critical 
duration for Outlet 4. 

4. Reviewed the 2002 IDOT Drainage Investigation Report for 
Dundee Road to determine hydrologic parameters for the 
319-acre offsite area tributary to the 54-inch sewer flowing 
from the west leg of Dundee Road.  

ii. Storm sewers conceptually sized in Phase I will be hydraulically 
modeled in Phase II to confirm that applicable hydraulic design 
criteria are met. Modeling will include updated hydrology to each 
inlet using the Phase I existing conditions XP-SWMM model as a base 
for proposed analysis. 

b. Storm Sewer Televising Review and Condition Assessment 
i. American Underground will televise existing storm sewer mains 

proposed to remain per their attached scope. 
ii. Ciorba will review the televising information provided by American 

Underground and perform the following tasks: 
1. Prepare a condition assessment for the existing trunk sewers 

and summarize the results in a brief memorandum for 
CCDOTH review. Sewer reconstruction and cleaning 
recommendations will be included in the memorandum. The 
condition assessment will not apply to storm sewer laterals 
which are assumed to be suitable for reuse. 

2. For the storm sewer mains to be televised (limited to those 
proposed to remain), identify existing storm sewer lateral 
blind connection locations and revise the existing storm 
sewer file so that proposed drainage structures and laterals 
can be more accurately placed for staging considerations. 

c. Drainage Calculation Report 
i. The Phase I existing conditions drainage report will be updated to 

include proposed sewer design and inlet spacing narrative and 
backup calculations. 

d. Stormwater Facility Design 
i. Drainage Removal Plans (10 double plan sheets) 
ii. Proposed Drainage Plan and Profile Sheets (10 sheets at 1”=40’) 

1. Stormwater detention design is not included in this scope of 
services; see permitting scope. 
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iii. Drainage Schedules for removals, proposed pipes, structures, 
underdrains, and adjustments/miscellaneous. (18 sheets - 6 
structure schedule sheets, 4 pipe schedule sheets, 3 removal 
schedule sheets, 2 temp drainage schedule sheets, 2 underdrain 
schedule sheets, and 1 miscellaneous drainage schedule sheet.) 

iv. Drainage Details and General Notes 
1. Drainage General Notes (1 sheet) 
2. Two special drainage details assumed (1 sheet) 
3. CCDOTH Drainage Standards included in the plan set (3 

sheets). IDOT Drainage Standards will not be included in the 
plan sheets but will be included by reference. 

e. Staged Erosion and Sediment Control Plans with Temporary Drainage – To be 
performed by M3 Engineering Group (see attached scope). 

f. Landscaping Plans – To be performed by M3 Engineering Group (see 
attached scope). 

g. Permitting 
i. An MWRD WMO permit application will be prepared for the roadway 

project disturbance and will include sanitary sewer and force main 
items from the Village of Buffalo Grove improvements. It is assumed 
that stormwater detention will not be required for the proposed 
replace-in-place roadway reconstruction. If MWRD requires 
stormwater detention due to storm sewer size upgrades, additional 
scope of services will be needed. 

ii. USACE 404 permit – Assumed for wetland impacts at Outlet 4. 
iii. North Cook County SWCD approval required as part of USACE permit. 
iv. NPDES Construction Stormwater General Permit and SWPPP – To be 

prepared and included in the specifications for the Contractor to 
submit electronically. 

 
4. Lighting and Traffic Signals 

a. Prepare Lighting Plans – Preliminary (60%), pre-final (90%) and final (100%) 
submittals to CCDOTH. Submit pre-final and final plans to IDOT for review. 
Existing lighting to be removed and reinstalled to accommodate installation 
of storm sewer along the east side of Buffalo Grove Road between STA 800+60 
and STA 815+60. 

i. Obtain and review existing lighting plans. 

ii. Equipment selection 

iii. Site visit 

iv. Photometric calculations 

1. Segment 

a. Temporary 

b. Proposed 



SCOPE OF WORK 
Amendment 2 

 

Page 5  

2. Intersections 

a. Buffalo Grove Road & IL 68 

b. Buffalo Grove Road & Shopping Entrance 

c. Buffalo Grove Road & Bernard Drive 

v. Prepare and assemble Concept Report 

vi. Voltage drop calculations 

vii. Identify applicable local, District 1, and IDOT Highway Standards 

viii. Coordinate electric service with ComEd (1 location) 

ix. Prepare plan sheets 

1. Legend and General Notes (1 sheet) 

2. Temporary Lighting and Removal Plan (3 sheets) 

3. Proposed Lighting Plan (3 sheets) 

4. One Line Diagram (1 sheet) 

5. Details (7 sheets) 

b. Prepare Traffic Signal Plans – Preliminary (60%), pre-final (90%) and final 
(100%) submittals to CCDOTH. 

i. Obtain and review existing traffic signal plans (4 locations) 

ii. Coordinate electric service with ComEd (4 locations) 

iii. Standard Details (D1) (7 sheets) 

iv. Traffic Signal Summary of Quantities (1 sheet) 

v. Buffalo Grove Road & Hintz Road – temporary signals required to 
accommodate staged construction. 

1. Temporary Traffic Signal Installation and Remove Existing 
Traffic Signal Equipment Plan (5 stages, 2 sheets) 

2. Temporary Cable Plan, Temporary Phase Designation Diagram, 
and Temporary Emergency Vehicle Preemption Sequence (3 
sheets) 

vi. Buffalo Grove Road & Il 68 - temporary signals required to 
accommodate staged construction. Existing signals impacted by 
installation of proposed storm sewer in the NE and SE quadrants. 

1. Traffic Signal Installation Plan 

2. Cable Plan, Phase Designation Diagram, and Emergency 
Vehicle Preemption Sequence 

3. Street Name Signs & Schedule of Quantities 

4. Temporary Traffic Signal Installation and Remove Existing 
Traffic Signal Equipment Plan (5 stages, 2 sheets) 
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5. Temporary Cable Plan, Temporary Phase Designation Diagram, 
and Temporary Emergency Vehicle Preemption Sequence (3 
sheets) 

vii. Buffalo Grove Road & Shopping Entrance - temporary signals required 
to accommodate staged construction. Existing signals impacted by 
installation of proposed storm sewer in the NE and SE quadrants. 

1. Traffic Signal Installation Plan 

2. Cable Plan, Phase Designation Diagram, and Emergency 
Vehicle Preemption Sequence 

3. Street Name Signs & Schedule of Quantities 

4. Temporary Traffic Signal Installation and Remove Existing 
Traffic Signal Equipment Plan (5 stages, 2 sheets) 

5. Temporary Cable Plan, Temporary Phase Designation Diagram, 
and Temporary Emergency Vehicle Preemption Sequence (3 
sheets) 

viii. Buffalo Grove Road & Bernard Drive - temporary signals required to 
accommodate staged construction. Existing signals impacted by 
installation of proposed storm sewer in the NE and SE quadrants. 
Existing signals in SW quadrant impacted by geometric changes. 
Assuming complete modernization. 

1. Traffic Signal Installation Plan 

2. Cable Plan, Phase Designation Diagram, and Emergency 
Vehicle Preemption Sequence 

3. Street Name Signs & Schedule of Quantities 

4. Temporary Traffic Signal Installation and Remove Existing 
Traffic Signal Equipment Plan (5 stages, 2 sheets) 

5. Temporary Cable Plan, Temporary Phase Designation Diagram, 
and Temporary Emergency Vehicle Preemption Sequence (3 
sheets) 

ix. Temporary Interconnect Plan 

x. Temporary Interconnect Schematic 

xi. Interconnect Plan 

xii. Interconnect Schematic 

c. Calculate quantities for the preliminary, pre-final, and final plan submittals. 

d. Prepare specifications for the pre-final and final submittals. 

 
5. Roadway 

a. Roadway Design 

i. Prepare pavement design. 
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ii. Develop a 3D model. 

iii. Update to the Phase I Transportation Management Plan is not 
anticipated since Buffalo Grove Road is not considered a significant 
route. 

b. Prepare Roadway Plans – Preliminary (60%), pre-final (90%) and final (100%) 
submittals to CCDOTH. Submit pre-final and final plans to IDOT for review. 

i. Title Sheet (1 sheet) 

ii. Index & Highway Standards (1 sheet) 

iii. General Notes (1 sheet) 

iv. Summary of Quantities (8 sheets) 

v. Schedule of Quantities  

1. Earthwork Schedule (2 sheet) 

vi. Existing and Proposed Typical Sections 

1. Buffalo Grove Road (6 sheets) 

vii. Alignment, Ties, and Benchmarks (Atlas) 

viii. Existing Conditions and Removal Items (10 sheets, double plan, 1” = 
40’) 

ix. Plan and Profile (10 sheets, 1” = 40’) 

x. Maintenance of Traffic (Double plan, 1” = 40’) 

1. General Notes & Description (2 sheet) 

2. MOT Schedule of Quantities (1 sheet) 

3. MOT Typical Sections (3 sheets) 

4. Pre-stage Plans (6 sheets) 

5. Stage 1 Plans (6 sheets) 

6. Stage 2 Plans (6 sheets) 

7. Stage 3 Plans (6 sheets) 

xi. Intersection Details (10 sheets, 1” = 20’) 

1. Hintz Road 

2. Standford Drive 

3. Old Buffalo Grove Road 

4. Lakeview Drive 

5. Tahoe Circle Drive 

6. Ashford Circle 

7. Downing Road 
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8. Flentie Lane & University Drive 

9. Darryl Drive 

10. Park Place 

11. Plaza at Buffalo Grove Road 

12. Old Oak Drive and Cobbler Lane 

13. Golfview Terrace 

14. Bernard Drive 

xii. Pavement Marking and Signing Sheets (6 sheets, double plan, 1” = 40’) 
(Atlas Engineering Group) 

xiii. Special Details 

1. ADA Ramp Details (Atlas Engineering Group) 

a. Buffalo Grove Road & Hintz Road (8 Ramps) 
b. Buffalo Grove Road & Stanford Drive/Brook Run (4 

Ramps) 
c. Buffalo Grove Road & Old Buffalo Grove Road (2 Ramps) 
d. Buffalo Grove Road & Lake View Drive (2 Ramps) 
e. Buffalo Grove Road & Mid-Block crossing (2 Ramps) 
f. Buffalo Grove Road & Tahoe Circle Drive (2 Ramps) 
g. Buffalo Grove Road & Ashford Circle (2 Ramps) 
h. Buffalo Grove Road & Downing Road (2 Ramps) 
i. Buffalo Grove Road & Flentie Lane (2 Ramps) 
j. Buffalo Grove Road & University Drive (2 Ramps) 
k. Buffalo Grove Road Darryl Drive (2 Ramps) 
l. Buffalo Grove Road & Park Place (2 Ramps) 
m. Buffalo Grove Road & Plaza at Buffalo Grove (4 Ramps) 
n. Buffalo Grove Road & Old Oak Drive/Cobbler Lane (4 

Ramps) 
o. Buffalo Grove Road & Golfview Terrace (2 Ramps) 

2. Detail sheet for the proposed mid-block crossing with RRFB 
(Rectangular Rapid Flashing Beacon) at Burr Oak and Tahoe 
Circle Drive. This will include ADA design details & the 
associated Signage. (2-sheets) (Atlas Engineering Group). 

3. D1 and County Details (8 sheets) 

xiv. Cross Sections (50 spacing on cross sections) 

1. Buffalo Grove Road (216 cross section + 55 driveway +16 
intersections) 

c. Calculate quantities for the preliminary, pre-final and final plan submittals. 

d. Prepare specifications for the pre-final and final submittals. 

e. Prepare estimate of time for the preliminary, pre-final and final plan 
submittals. 
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f. Prepare estimate of cost with breakdowns by Capitalizable/Non-Cap items 
by funding sources (e.g. MFT, RBI, municipalities). 

 
6. Environmental 

a. Prepare PESA validation, PSI, and LPC 663 (2IM Group) 
b. Prepare addendum ESR for temporary traffic signals at IL Route 68 (Dundee 

Road) intersection. 
 

7. QC/QA 
a. Roadway and Water Resources – Perform Quality Control/Quality Assurance 

during the project per Ciorba Group’s Quality Assurance/Quality Control 
Plan. QC/QA reviews will be conducted by Ciorba for all sub-consultant 
submittals prior to being submitted to CCDOTH, IDOT, or other agencies.  

 
8. Project Management and Administration 

a. Provide project oversight. 
b. Prepare invoices and progress reports. 
c. Project control of scope, schedule, and budget. 
d. Identify municipal maintenance items (sidewalks, lights, EVP) to assist 

CCDOTH with IGAs. 
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TOTAL 5084 122 431 246 264 1126 1068 1494 333
1. Meetings, Data Collection & Coordination Task Total: 244 14 52 26 48 16 20 40 28

0100 Meetings Meetings 200 14 52 26 16 16 20 40 16
Meetings with County (8 meetings) 20 4 8 8
Plan in Hand Meetings 16 8 8
Meetings with Project Team 104 8 16 16 16 16 16 16
IDOT Kickoff Meeting 4 2 2
Meeting Villages (6 Meetings) 12 6 6
Meeting Minutes 16 8 8
Prepare Agenda/Exhibits for Meetings 28 4 4 4 16

0120 Coordination Subtotal: 44 32 12
Subconsultants Coordination 8 8
Submittal and Review Coordination (Including DOCs) -(30%, 60%,Prefinal,Final/ Stage 1,2,3) 16 16
Coordination with Utilities 20 8 12

3. Water Resources Task Total: 1446 8 188 428 822
0310 Preliminary Stormwater Analysis Subtotal: 180 20 40 120

Hydraulic Modeling 180 20 40 120
0320 Stormwater Reports Subtotal: 118 26 40 52

Drainage Calculation Report 60 8 16 36
Sewer Condition Assessment Memo 32 16 16
SWPPP Reports 26 2 8 16

0330 Stormwater Facility Design Subtotal: 1016 132 308 576
Inlet Spacing 120 16 40 64
Utility Crossing Table 32 4 12 16
Storm Sewer Design 120 16 36 68
Ditch/Swale Design 68 12 24 32
Drainage Removal Plans (10 sheets at 1" = 40') 160 16 44 100
Drainage PNP Sheets (10 sheets at 1" = 40') 320 32 88 200
Drainage Schedules 108 16 36 56
Drainage Details and General Notes (5 shts) 40 8 12 20
Storm Sewer Televising Review and Lateral Sewer Drafting 48 12 16 20

0360 Permits Subtotal: 132 8 10 40 74
Permit - USACE 44 4 20 20
Permit - NPDES 24 8 16
Permit- MWRDGC 56 4 20 32
Permit - SWCD 8 2 6

4. Lighting and Traffic Signals Task Total: 569 33 181 355
0410 Lighting Studies and Plans Subtotal: 144 13 48 83

Obtain record drawings 1 1
Review record drawings 2 1 1
Equipment Selection 2 2
Site Visit 4 2 2
ComEd Coordination (1 location) 2 2
Voltage Drop Calculations 2 1 1
Photometric Calculations - Segment (2 segments) 7 1 2 4
Photometric Calculations - Intersection (3 intersections) 10 1 3 6
Lighting Layout (Temporary & Proposed) 10 1 3 6
Lighting Concept Report Preparation 13 1 4 8
Plans - Legend/General Notes (1 sheet) 8 2 6
Plans - Temporary Lighting and Removal Plan (3 sheets) 27 3 8 16
Plans - Proposed Lighting (3 sheets) 27 3 8 16
Plans - One Line Diagram (1 sheet) 13 1 4 8
Lighting Details (7 sheets) 13 1 4 8
Identify appropriate Standards 3 1 2

0420 Traffic Signals Subtotal: 425 20 133 272
Obtain record drawings 1 1
Review record drawings 4 2 2
Site Visit 8 4 4
Conduit fill calculations 3 1 2
ComEd Coordination (4 locations) 8 8
Traffic Signal Summary of Quantities (1 sheet) 6 2 4
Plans - D1 Standard Details (7 sheets) 2 2
Plans (Hintz) - Temporary Signals (4 stages) (2 sheets) 26 2 8 16
Plans (Hintz) - Temporary Cable (1 sheet) 13 1 4 8
Plans (IL 68) - Proposed Installation (2 sheets) 26 2 8 16
Plans (IL 68) - Proposed Cable (1 sheet) 13 1 4 8
Plans (IL 68) - Street Name Signs & Schedule of Quantities (1 sheet) 15 3 12
Plans (IL 68) - Temporary Signals (5 stages) (2 sheets) 25 1 8 16
Plans (IL 68) - Temporary Cable (3 sheets) 23 1 6 16
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Plans (Shopping Ent.) - Proposed Installation (2 sheets) 26 2 8 16
Plans (Shopping Ent.) - Proposed Cable (1 sheet) 13 1 4 8
Plans (Shopping Ent.) - Street Name Signs & Schedule of Quantities (1 sheet) 15 3 12
Plans (Shopping Ent.) - Temporary Signals (5 stages) (2 sheets) 25 1 8 16
Plans (Shopping Ent.) - Temporary Cable (3 sheets) 23 1 6 16
Plans (Bernard) - Proposed Installation (2 sheets) 26 2 8 16
Plans (Bernard) - Proposed Cable (1 sheet) 13 1 4 8
Plans (Bernard) - Street Name Signs & Schedule of Quantities (1 sheet) 15 3 12
Plans (Bernard) - Temporary Signals (5 stages) (2 sheets) 25 1 8 16
Plans (Bernard) - Temporary Cable (3 sheets) 23 1 6 16
Plans - Temporary Interconnect (1 sheet) 12 4 8
Plans - Temporary Interconnect Schematic (1 sheet) 12 4 8
Plans -  Interconnect (1 sheet) 12 4 8
Plans - Interconnect Schematic (1 sheet) 12 4 8

5. Engineering Studies/Plans Task Total: 1932 2 177 381 615 512 245
0560 Contract Plans Subtotal: 142 8 24 17 48 45

Title Sheet (4 hrs/sheet) 4 1 3
Typical Sections  (8 hrs/sheet) 48 8 16 24
General Notes ( 8 hrs/sheet) 8 2 6
Index/Highway Standards/Commitments (8 hrs/sheet) 8 2 6
Summary of Quantities (6 hrs/sheet) 48 3 3 42
Schedule of Quantities  (4 hrs/sheet) 8 2 6
Plan Assembly (2 hrs X submittal X total of 3 submittals) 6 6
Plan Review (2 hrs X submittal X total of 3 submittals) 6 3 3
Disposition of Comments (2 hrs X submittal X total of 3 submittals) 6 2 4

0570 Roadway Plans Subtotal: 1776 169 357 594 456 200
Maintenance of Traffic  (24 hrs/sheet) 576 56 100 180 240
MOT General Notes and Description 16 4 12
MOT Typical Sections 24 4 8 12
Proposed Plan and Profile Sheets  (24 hrs/sheet) (1"=40') 240 40 40 80 80
Intersection Details  (16 hrs/sheet) 160 8 24 48 80
Removal Sheet/Existing Conditions  (16 hrs/sheet) (1"=40') 160 8 12 48 92
Standard Sheets and County Details 24 8 16
Cross Sections  (6 hrs/sheet) 576 57 173 346

0580 Pavement Analysis & Design Subtotal: 14 2 4 8
Complete Pavement Design 14 2 4 8

7. Quantity, Specifications & Estimates Task Total: 429 4 27 28 112 78 120 60
0700 Quantity, Specifications and Estimates Subtotal: 429 4 27 28 112 78 120 60

Quantity Calculations and BOM (Removals) 40 16 24
Quantity Calculations and BOM (Earthwork) 16 16
Quantity Calculations and BOM (Proposed Plan) 60 24 36
Quantity Calculations and BOM (Traffic Signals) 44 8 12 24
Quantity Calculations and BOM (Lighting) 28 4 8 16
Quantity Calculations and BOM (Water Resources) 124 12 32 80
Specifications (Roadway and General) 40 16 24
Specifications (Lighting & ITS) 8 2 6
Specifications (Traffic Signal) 8 2 6
Specifications (Water Resources) 24 16 8
Estimate of Time 9 3 6
Estimate of Cost 28 8 8 12

9. QC / QA Task Total: 200 28 164 8
0900 QC / QA Subtotal: 200 28 164 8

Check Lists and other QC/QA Documents 8 8
QC/QA Review of Subconsultant Submittals 24 4 20
Water Resources QC/QA 40 40
Lighting QC/QA 8 8
Traffic Signals QC/QA 16 16
Roadway QC/QA 104 24 80

10. Project Management & Administration Task Total: 264 80 168 16
1000 Project Management & Administration Subtotal: 264 80 168 16

Project Management 240 80 160
IGAs 24 8 16
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Prime Consultant (Firm) Name Prepared By Date

Consultant / Subconsultant Name Job Number
 

Remarks

CONTRACT TERM 30 MONTHS OVERHEAD RATE 152.16%
START DATE 2/1/2025 COMPLEXITY FACTOR 0
RAISE DATE 1/1/2026 % OF RAISE 2.00%

END DATE 7/31/2027

Year First Date Last Date Months
% of 

Contract
0 2/1/2025 1/1/2026 11 36.67%
1 1/2/2026 1/1/2027 12 40.80%
2 1/2/2027 8/1/2027 7 24.28%

The total escalation = 1.74%

ESCALATION PER YEAR

PAYROLL ESCALATION TABLE

EXHIBIT D

COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

FIXED RAISE

CCDOTH Cook 21-W1446-00-PV

Ciorba Group Duane O'Laughlin 9/25/2024

Ciorba Group
Note:  This is name of the consultant the CECS is being completed 

for.  This name appears at the top of each tab.

Printed 9/25/2024 10:55 AM
Page 1 of 7

BLR 05514 (Rev. 05/27/22)
ESCALATION



Local Public Agency County Section Number
CCDOTH 21-W1446-00-PV
Consultant / Subconsultant Name Job Number

  

MAXIMUM  PAYROLL RATE 78.00                     
ESCALATION FACTOR 1.74%

IDOT
CLASSIFICATION PAYROLL RATES CALCULATED RATE

ON FILE
Prinicpal $78.00 $78.00
Project Manager III $78.00 $78.00
Lead Structural Engineer $78.00 $78.00
Project Manager II $78.00 $78.00
Project Manager I $69.92 $71.14
Structural Project Engineer $64.89 $66.02
Project Engineer $58.63 $59.65
Senior Resident Engineer $75.19 $76.50
Senior Engineer $50.16 $51.03
Structures Engineer II $44.11 $44.88
Engineer II $42.75 $43.49
Structures Engineer I $39.91 $40.61
Engineer I $39.14 $39.82
Senior Technician $51.50 $52.40
Lead Surveyor $54.59 $55.54
Administrative Services $53.64 $54.57

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE
PAYROLL RATES 

Cook

Ciorba Group

Printed 9/25/2024 10:55 AM
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Local Public Agency County Section Number
CCDOTH Cook 21-W1446-00-PV
Consultant / Subconsultant Name Job Number

  

NAME Direct Labor Total
Contribution to Prime 

Consultant

2IM Group 8,987.00 898.70
American Surveying and Engineering 11,527.00 1,152.70
Atlas Engineering Group 21,836.00 2,183.60
M3 Engineering Group, P.C. 16,791.00 1,679.10
Sanchez & Associates 31,545.00 3,154.50

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total 90,686.00 9,068.60

Ciorba Group

NOTE: Only subconsultants who fill out a cost estimate that splits out direct labor may be listed on 
this sheet.  

SUBCONSULTANTS
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

Printed 9/25/2024 10:55 AM
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SUBS



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

QUANTITY
CONTRACT 

RATE TOTAL

$0.00

$0.00

$0.00

500 $0.68 $340.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

1 $7,875.00 $7,875.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

1 $3,000.00 $3,000.00

$0.00

$0.00

$0.00

$11,215.00

DIRECT COSTS WORKSHEET

CCDOTH Cook 21-W1446-00-PV

Ciorba Group   

List ALL direct costs required for this project.  Those not listed on the form will not be eligible for reimbursement by the LPA on this project.
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

ITEM ALLOWABLE
Lodging
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Actual Cost 
(Up to state rate maximum)

Lodging Taxes and Fees
(per GOVERNOR'S TRAVEL CONTROL BOARD) Actual Cost

Air Fare Coach rate, actual cost, requires minimum two weeks' 
notice, with prior IDOT approval

Vehicle Mileage
(per GOVERNOR'S TRAVEL CONTROL BOARD) Up to state rate maximum

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day

Vehicle Rental Actual Cost (Up to $55/day)

Tolls Actual Cost

Parking Actual Cost

Overtime Premium portion (Submit supporting documentation)

Shift Differential Actual Cost (Based on firm's policy)

Overnight Delivery/Postage/Courier Service Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (In-house) Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (Outside) Actual Cost (Submit supporting documentation)

Project Specific Insurance Actual Cost

Monuments (Permanent) Actual Cost

Photo Processing Actual Cost

2-Way Radio (Survey or Phase III Only) Actual Cost

Telephone Usage (Traffic System Monitoring Only) Actual Cost

CADD Actual Cost (Max $15/hour)

Web Site Actual Cost (Submit supporting documentation)

Advertisements Actual Cost (Submit supporting documentation)

Public Meeting Facility Rental Actual Cost (Submit supporting documentation)

Public Meeting Exhibits/Renderings & Equipment Actual Cost (Submit supporting documentation)

Recording Fees Actual Cost

Transcriptions (specific to project) Actual Cost

Courthouse Fees Actual Cost

Storm Sewer Cleaning and Televising Actual Cost (Requires 2-3 quotes with IDOT approval)

Traffic Control and Protection Actual Cost (Requires 2-3 quotes with IDOT approval)

Aerial Photography and Mapping Actual Cost (Requires 2-3 quotes with IDOT approval)

Utliity Exploratory Trenching Actual Cost (Requires 2-3 quotes with IDOT approval)

Testing of Soil Samples Actual Cost

Lab Services Actual Cost (Provide breakdown of each cost)

Equipment and/or Specialized Equipment Rental Actual Cost (Requires 2-3 quotes with IDOT approval)

SWCD Permit Actual Cost

TOTAL DIRECT COSTS: Printed 9/25/2024 10:55 AM
Page 4 of 7

BLR 05514 (Rev. 05/27/22) 
DIRECT COSTS 



American Underground Inc. 246 Marquardt Drive * Wheeling, Illinois 60090 

              Ph: 1-847-724-3503 * Fax: 1-847-724-3508 

 

Ciorba Group                    September 24, 2024 

Tony Wolff, PE, CFM 

8725 W. Higgins Road, Suite 600 

Chicago, IL 60631 
 

Re: Storm Sewer Cleaning & Televising, Buffalo Grove Road, Buffalo Grove, Illinois  
        

(QUOTATION) 
 

We are pleased to submit a quotation for the cleaning and CCTV inspection of approximately 3,740 LF of 

targeted 15-inch to 42-inch storm sewer line, as indicated in your September 19, 2024 email RFP, located along 

Buffalo Grove Road from N. Windsor Drive to University Drive, within the Village of Buffalo Grove, Illinois. 
 

Light Clean (2 sweeps) & CCTV Inspection: $7,875.00 To Complete  

Combination Jet Vac Heavy Cleaning: $425.00 Per Hour Port To Port 

Waste Hauling & Disposal: $225.00 Per Ton 
 

Quoted cost includes all mobilization, equipment and labor charges associated with the completion of the  

above-identified project. Traffic control, plugging and by-pass pumping, municipal fees, license, permits and 

deposits are not considered a part of this quotation. Payment for said fees and any unforeseen costs become the 

responsibility of the client.  

 

A suitable water source (preferably a fire hydrant) must be readily and continuously available to the contractor, 

to replenish pipe-cleaning equipment as needed. 

 

Upon completing necessary cleaning procedures, each individual line segment shall be recorded in narrated data 

format, utilizing a color 360-degree pan & tilt type camera. Each of the provided recordings is to be 

accompanied by a computer-generated NASSCO 7 coding report of all observances encountered and recorded 

throughout the inspection process. 
 

 

Although no guarantees are implied or suggested, the above quoted client upon authorized signature below hereby agrees to pay to the contractor all 

amounts due in connection with the above-identified project immediately upon receipt of invoice. Any invoiced amounts not paid within thirty (30) 

days shall accrue simple interest at a rate of eighteen percent (18%) annually. In the event that any incurred costs relating to efforts to collect any 

amounts due pursuant to this Quotation, or in the event that any dispute or issue relating to this Quotation or work on the identified project arises, the 

client shall reimburse and indemnify the contractor for those costs relating to collection efforts or resolution of the dispute or issue, including but not 

limited to, payment of the contractors attorneys’ fees, expenses and court costs in the event that any dispute or issue resolution results in any payment 

to the contractor or the contractor otherwise prevails. Quote is valid for 30 days. 

 

We appreciate your quotation request and hope that we may have the opportunity to provide service to you. 

 
Agreed And Accepted   -   Date: ____/____/____           American Underground Inc.                                                                          
                                                                                                                     

                                                          

By:                By:                                

                   Authorized Signature                                      David Kerber, Vice – President                        

Print 

Name:                   

 
Title:               





Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

OVERHEAD RATE 152.16% 0

TASK STAFF HOURS PAYROLL OVERHEAD & FRINGE 
BENEFITS DIRECT COSTS FIXED FEE SERVICES BY 

OTHERS TOTAL % OF GRAND 
TOTAL

Meetings, Data Collection & Coordination 244 15,421               23,464                  $11,215.00 5,089                55,189         4.00%
Water Resources 1446 72,907               110,935                24,059              207,901       15.09%
Lighting and Traffic Signals 569 29,303               44,587                  9,670                83,560         6.06%
Engineering Design/Plans 1932 97,917               148,991                32,313              279,221       20.26%
Quantity, Specifications & Estimates 429 22,608               34,400                  7,461                64,469         4.68%
QC/QA 200 15,453               23,514                  5,100                44,067         3.20%
Project Management & Administration 264 20,592               31,333                  6,795                58,720         4.26%
2IM Group -                         -                            -                        38,691 38,691         2.81%
American Surveying and Engineering -                         -                            -                        317,797 317,797       23.06%
Atlas Engineering Group -                         -                            -                        67,869 67,869         4.92%
M3 Engineering Group -                         -                            -                        76,870 76,870         5.58%
Sanchez & Associates -                         -                            -                        74,746 74,746         5.42%

-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    

Subconsultant DL 9,069 9,069           0.66%
TOTALS 5084 274,201             417,224                11,215               99,556              575,973       1,378,169    100.00%

691,425

COMPLEXITY FACTOR

CCDOTH Cook 21-W1446-00-PV

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET
COST ESTIMATE WORKSHEET

Ciorba Group   

Printed 9/25/2024 10:55 AM
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 1 OF 2

PAYROLL AVG TOTAL PROJ. RATES
HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg
Prinicpal 78.00 122.0 2.40% 1.87 14 5.74% 4.48         
Project Manager III 78.00 431.0 8.48% 6.61 52 21.31% 16.62 8 0.55% 0.43 33 5.80% 4.52 2 0.10% 0.08 4 0.93% 0.73
Lead Structural Engineer 78.00 0.0             
Project Manager II 78.00 246.0 4.84% 3.77 26 10.66% 8.31     177 9.16% 7.15 27 6.29% 4.91
Project Manager I 71.14 264.0 5.19% 3.69 48 19.67% 13.99 188 13.00% 9.25     28 6.53% 4.64
Structural Project Engineer 66.02 0.0             
Project Engineer 59.65 1,126.0 22.15% 13.21 16 6.56% 3.91 428 29.60% 17.66 181 31.81% 18.98 381 19.72% 11.76 112 26.11% 15.57
Senior Resident Engineer 76.50 0.0             
Senior Engineer 51.03 20.0 0.39% 0.20 20 8.20% 4.18         
Structures Engineer II 44.88 1,048.0 20.61% 9.25     355 62.39% 28.00 615 31.83% 14.29 78 18.18% 8.16
Engineer II 43.49 40.0 0.79% 0.34 40 16.39% 7.13         
Structures Engineer I 40.61 1,454.0 28.60% 11.61   822 56.85% 23.08   512 26.50% 10.76 120 27.97% 11.36
Engineer I 39.82 28.0 0.55% 0.22 28 11.48% 4.57         
Senior Technician 52.40 305.0 6.00% 3.14       245 12.68% 6.64 60 13.99% 7.33
Lead Surveyor 55.54 0.0             
Administrative Services 54.57 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             

TOTALS 5084.0 100% $53.93 244.0 100.00% $63.20 1446.0 100% $50.42 569.0 100% $51.50 1932.0 100% $50.68 429.0 100% $52.70

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

21-W1446-00-PVCookCCDOTH

Meetings, Data Collection 
& Coordination Water Resources

Lighting and Traffic 
Signals Engineering Design/Plans

Quantity, Specifications & 
Estimates

Ciorba Group   

Printed 9/25/2024 10:55 AM
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 2 OF 2

PAYROLL AVG
HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg
Prinicpal 78.00 28 14.00% 10.92 80 30.30% 23.64         
Project Manager III 78.00 164 82.00% 63.96 168 63.64% 49.64         
Lead Structural Engineer 78.00             
Project Manager II 78.00   16 6.06% 4.73         
Project Manager I 71.14             
Structural Project Engineer 66.02             
Project Engineer 59.65 8 4.00% 2.39           
Senior Resident Engineer 76.50             
Senior Engineer 51.03             
Structures Engineer II 44.88             
Engineer II 43.49             
Structures Engineer I 40.61             
Engineer I 39.82             
Senior Technician 52.40             
Lead Surveyor 55.54             
Administrative Services 54.57             
             
             
             
             
             
             
             
             
             
             
             

TOTALS 200.0 100% $77.27 264.0 100% $78.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

Cook 21-W1446-00-PVCCDOTH

M3 Engineering GroupQC/QA
Project Management & 

Administration 2IM Group
American Surveying and 

Engineering Atlas Engineering Group

  Ciorba Group

Printed 9/25/2024 10:55 AM
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2IM GROUP SCOPE & HOURS 
 
 

 



 

 

 
Ciorba    Page 1 
Cook County Buffalo Grove Road: Hintz Road to South of St. Mary’s Parkway  September 20, 2024 
Phase II 

 

Buffalo Grove Phase II Scope 

PESA Validation 

2IM Group shall prepare a PESA Validation if the County requires it due to the PESA being over 6 months 
old. The PESA Validation would consist of: 

1) Historical Research 
2) Site Reconnaissance 
3) Records Review (research available databases) 

Deliverables: 

 PESA Validation Report 

PSI Work Plan 

2IM Group shall prepare a PSI Work Plan that presents the scope of work for the potential waste sites 
affected by the project. The work plan will include introduction, scope of work, health and safety, general 
sampling approach, soil sampling methodology, groundwater sampling methodology, sample handling, 
analytical methodology and procedures, and geotechnical and analytical contractors.  

Deliverables: 

 PSI Work Plan 

PSI Sampling Plan 

2IM Group shall prepare a PSI Sampling Plan to provide to the geotechnical engineer showing where the 
soil borings should be taken and the depth of the soil borings for the PSI. 

Deliverables: 

 PSI Sampling Plan 

Preliminary Site Investigation (PSI) 

2IM Group shall prepare a PSI to assess environmental conditions within the existing and proposed right‐
of‐way  (ROW)  or  easements,  to  determine  environmental  impacts  to  soil  and  groundwater  and/or 
sediment  in  the  project  area,  and  to  evaluate  how  these  impacts  may  affect  proposed  construction 
activities  and/or  land  acquisition.  The  PSI  Report  will  include  introduction,  site  background,  field 
investigation  procedures  and  sampling  rationale,  field  investigation  results,  conclusions  and 
recommendations, prevention of contaminant migration, and comparison of concentrations to TACO.  

Deliverables: 

 Preliminary Site Investigation Report 

LPC‐663 Form 

2IM Group shall prepare the LPC‐663 Form for disposal of uncontaminated soils at CCDD/Uncontaminated 
Soil Facilities. 

Deliverables: 

 LPC‐663 Form 



 

 
Ciorba    Page 2 
Cook County Buffalo Grove Road: Hintz Road to South of St. Mary’s Parkway  September 20, 2024 
Phase II 

Update Phase 1 Approvals  

1) The biological clearance expirers every 2 years so it may need to be updated. 2IM will notify the 
County so they can request IDOT to update it. The wetland delineation report is valid for 5 years 
and therefore is not likely to need to be updated.  
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Payroll Escalation

Local Public Agency County Section Number

Consultant (Firm) Name Prepared By Date

CONTRACT TERM 30 MONTHS OVERHEAD RATE 95.10%
START DATE 2/1/2025 COMPLEXITY FACTOR 0
RAISE DATE 5/1/2025 % OF RAISE 2.00%

END DATE 7/31/2027

Year First Date Last Date Months
% of 
Contract

0 2/1/2025 5/1/2025 3 10.00%
1 5/2/2025 5/1/2026 12 40.80%
2 5/2/2026 5/1/2027 12 41.62%
3 5/2/2027 8/1/2027 3 10.61%

The total escalation = 3.03%

ESCALATION PER YEAR

PAYROLL ESCALATION TABLE

EXHIBIT E

COST ESTIMATE OF CONSULTANT SERVICES WORKSHEET

FIXED RAISE

Cook County Dept of Trans. and Highways Cook 2038-18488A

2IM Group, LLC LSM 5/7/2024
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BLR 05514 (Rev. 04/30/21) 
Payroll Rates

Local Public Agency County Section Number
Cook County Dept of Trans. an  2038-18488A

MAXIMUM  PAYROLL RATE 78.00                          
ESCALATION FACTOR 3.03%

IDOT
CLASSIFICATION PAYROLL RATES CALCULATED RATE

ON FILE
Principal $78.00 $78.00
Senior Professional $68.00 $70.06
Project Manager $55.00 $56.67
Project Engineer I $48.00 $49.45
Project Engineer II $44.00 $45.33
Engineer I $38.00 $39.15
Engineer II $33.00 $34.00
Environmental I $38.00 $39.15
Environmental II $30.00 $30.91
Technician $32.00 $32.97
Administration $30.00 $30.91

Exhibit E Cost Estimate of Consultant Services Worksheet Fixed Raise
PAYROLL RATES 

Cook
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Subconsultants

Local Public Agency County Section Number
Cook County Dept of Trans. and Highways Cook 2038-18488A

NAME Direct Labor Total
Contribution to Prime 

Consultant

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total 0.00 0.00

SUBCONSULTANTS
Exhibit E Cost Estimate of Consultant Services Worksheet Fixed Raise
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BLR 05514 (Rev. 04/30/21)
Cost Estimate Worksheet

Local Public Agency County Section Number

OVERHEAD RATE 95.10% 0

TASK STAFF HOURS PAYROLL OVERHEAD & 
FRINGE BENEFITS DIRECT COSTS FIXED FEE SERVICES BY 

OTHERS TOTAL % OF GRAND 
TOTAL

PESA Validation 19 859                          817                              450 251                          2,377                6.14%
PSI Work Plan 19 859                          817                              251                          1,927                4.98%
PSI Sampling Plan 11 476                          453                              139                          1,068                2.76%
Preliminary Site Investigation 68 2,942                       2,798                           16,800 861                          23,401              60.48%
LPC-663 Form 13 589                          560                              172                          1,321                3.41%
Project Management/Administration 12 776                          738                              227                          1,741                4.50%
QA/QC 12 776                          738                              227                          1,741                4.50%
Site Visit 52 1,902                       1,809                           241 557                          4,509                11.65%
Update Phase 1 Approvals 6 270                          257                              79                            606                   1.57%

-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         
-                               -                                  -                              -                         

Subconsultant DL 0 -                        0.00%

TOTALS 212 9,449                       8,987                           17,491                     2,764                       -                        38,691              100.00%
18,436

The subconsultant fee has been adjusted due to 15% fixed f  

COMPLEXITY FACTOR

Cook County Dept of Trans. and Highways Cook 2038-18488A

Exhibit E Cost Estimate of Consultant Services Worksheet Fixed Raise

COST ESTIMATE WORKSHEET
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Avg Hourly 1

Local Public Agency County Section Number

AVERAGE HOURLY PROJECT RATES

SHEET 1 OF 2

PAYROLL AVG TOTAL PROJ. RATES
HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg
Principal 78.00 4.0 1.89% 1.47           
Senior Professional 70.06 16.0 7.55% 5.29 1 5.26% 3.69 1 5.26% 3.69 1 9.09% 6.37 4 5.88% 4.12 1 7.69% 5.39
Project Manager 56.67 48.0 22.64% 12.83 6 31.58% 17.89 6 31.58% 17.89 2 18.18% 10.30 16 23.53% 13.33 4 30.77% 17.44
Project Engineer I 49.45 0.0             
Project Engineer II 45.33 0.0             
Engineer I 39.15 78.0 36.79% 14.40 8 42.11% 16.48 8 42.11% 16.48 4 36.36% 14.24 24 35.29% 13.82 4 30.77% 12.05
Engineer II 34.00 66.0 31.13% 10.58 4 21.05% 7.16 4 21.05% 7.16 4 36.36% 12.36 24 35.29% 12.00 4 30.77% 10.46
Environmental I 39.15 0.0             
Environmental II 30.91 0.0             
Technician 32.97 0.0             
Administration 30.91 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             

TOTALS 212.0 100% $44.58 19.0 100.00% $45.22 19.0 100% $45.22 11.0 100% $43.27 68.0 100% $43.27 13.0 100% $45.33

Exhibit E Cost Estimate of Consultants Services Worksheet Fixed Raise

2038-18488ACookCook County Dept of Trans. and Highways

PESA Validation PSI Work Plan PSI Sampling Plan
Preliminary Site 

Investigation LPC-663 Form



Printed 9/20/2024 11:38 AM Page 6 of 6
BLR 05514 (Rev. 04/30/21)

Avg Hourly 2

Local Public Agency County Section Number

AVERAGE HOURLY PROJECT RATES

SHEET 2 OF 2

PAYROLL AVG
HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg
Principal 78.00 2 16.67% 13.00 2 16.67% 13.00         
Senior Professional 70.06 4 33.33% 23.35 4 33.33% 23.35         
Project Manager 56.67 6 50.00% 28.33 6 50.00% 28.33   2 33.33% 18.89     
Project Engineer I 49.45             
Project Engineer II 45.33             
Engineer I 39.15     26 50.00% 19.58 4 66.67% 26.10     
Engineer II 34.00     26 50.00% 17.00       
Environmental I 39.15             
Environmental II 30.91             
Technician 32.97             
Administration 30.91             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             

TOTALS 12.0 100% $64.69 12.0 100% $64.69 52.0 100% $36.57 6.0 100% $44.99 0.0 0% $0.00 0.0 0% $0.00

Exhibit E Cost Estimate of Consultant Services Worksheet Fixed Raise

Cook 2038-18488ACook County Dept of Trans. and Highways

  

Project 
Management/Administratio

n QA/QC Site Visit Update Phase 1 Approvals   



Direct Costs Check Sheet

Page 1 of 3 BDE 436 (Rev. 01/09/24) 
File Code: 06.014.0101

Completed 09/25/24

Prime Consultant Name

Ciorba Group
PTB Number State Job Number(s)

Prime Supplement Date 

Consultant

2IM Group, LLC

Item Allowable
Utilize  
W.O. Only

Quantity 
J.S. Only Contract Rate Total

Per Diem  
(per GOVERNOR’S TRAVEL CONTROL BOARD)

Up to state rate maximum

Lodging 
(per GOVERNOR’S TRAVEL CONTROL BOARD)

Actual cost (Up to state rate maximum)

Lodging Taxes and Fees 
(per GOVERNOR’S TRAVEL CONTROL BOARD)

Actual cost

Air Fare Coach rate, actual cost, requires minimum two 
weeks' notice, with prior IDOT approval

Vehicle Mileage 
(per GOVERNOR’S TRAVEL CONTROL BOARD)

Up to state rate maximum 360  $0.67  $241.20

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day

Vehicle Rental Actual cost (Up to $55/day)

Rental Vehicle Fuel Actual cost (Submit supporting documentation)
Tolls Actual cost

Parking Actual cost

Overtime Premium portion (Submit supporting documentation)

Shift Differential Actual cost (Based on firm's policy)

Overnight Delivery/Postage/Courier Service Actual cost (Submit supporting documentation)

Copies of Deliverables/Mylars (In-house) Actual cost (Submit supporting documentation)

Copies of Deliverables/Mylars (Outside) Actual cost (Submit supporting documentation)

Project Specific Insurance Actual cost 

Monuments (Permanent) Actual cost

Photo Processing Actual cost

2-Way Radio (Survey or Phase III Only) Actual cost

Telephone Usage (Traffic System Monitoring Only) Actual cost



Page 2 of 3 BDE 436 (Rev. 01/09/24) 
File Code: 06.014.0101

Completed 09/25/24

Item Allowable
Utilize  
W.O. Only

Quantity 
J.S. Only Contract Rate Total

CADD Actual cost (Max $15/hour)

Website Actual cost (Submit supporting documentation)

Advertisements Actual cost (Submit supporting documentation)

Public Meeting Facility Rental Actual cost (Submit supporting documentation)

Public Meeting Exhibits/Renderings & Equipment Actual cost (Submit supporting documentation)

Recording Fees Actual cost

Transcriptions (specific to project) Actual cost

Courthouse Fees Actual cost

Storm Sewer Cleaning and Televising Actual cost (Requires 2-3 quotes with IDOT approval)

Traffic Control and Protection Actual cost (Requires 2-3 quotes with IDOT approval)

Aerial Photography and Mapping Actual cost (Requires 2-3 quotes with IDOT approval)

Utility Exploratory Trenching Actual cost (Requires 2-3 quotes with IDOT approval)

Testing of Soil Samples* Actual cost (Provide breakdown of costs to the 
Department for approval)

Lab Services* Actual cost (Provide breakdown of cost for each lab 
service to the Department's PM for approval)

24  $700.00  $16,800.00 

Equipment and/or Specialized Equipment Rental* Actual cost (Rental - 2-3 quotes needed / Owned - 
provide depreciated value for IDOT approval)

Environmental Database Report Actual cost will be invoiced (1 site 
investigation) 

1  $450.00  $450.00

Total Direct Cost  $17,491.20 



Page 3 of 3 BDE 436 (Rev. 01/09/24) 
File Code: 06.014.0101

Completed 09/25/24

*If other allowable costs are needed and not listed, please add in the above spaces provided. 
LEGEND 
W.O. = Work Order 
J.S. = Job Specific



GRACE ANALYTICAL LABORATORY INC

Soil/Groundwater Method Price $

BTEX 8260 B 45
PNA 8270 C/D 100

BTEX/MTBE 8260B 60
VOC 8260 B 100

SVOC  8270 C/D 200
RCRA Metals (8) 6020A/7470A/7471B  95

Lead (Total) 200.8 (ICP-MS) 25
pH pH Meter 14

Pesticides 8081A 110
Polychlorinated Biphenyls (PCBs) 8082A 85

PCB Wipes 8082A, D4059 70
Pesticides/PCBs 165

Target Compound List (TCL or TAL) Various 685

TCLP RCRA Metals (8) 165
TCLP Lead 85
TCLP VOC 190

TCLP SVOC 270
TAL Metals (23) 6020A/7470A/7471B 175

Cyanide 9012A 35
Moisture Content ASTM D2974, D2216 10

Metals Prep By ICP-MS 20
Individual metals By ICP-MS 20

Waste Characterization R-Code 750-1500

Sample Disposal 7
5035 Kit 19

1
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AMERICAN SURVEYING AND 
ENGINEERING SCOPE & HOURS 

 
 

 



Scope of Work       

PROJECT SUMMARY 

Project Name: Land Acquisition Appraisals & Negotiations  ASE Proposal No.: 224040 

Owner: Cook County DOTH          Date: April 24, 2024 

Agent: Ciorba              Revision Date: September 17, 2024 

Project Description – ASE will provide professional Land Acquisition Services, including Appraisals, 

Appraisal Review and Negotiations, for 27 parcels along Buffalo Grove Road in Arlington Heights, 

Wheeling, and Buffalo Grove, IL. The project consists of 4 Right‐of‐Way takes, 1 Permanent Easement, 

19 Temporary Easements, and 3 parcels with both ROW takes and Temporary Easements. 

Project Location – Buffalo Grove Road in Arlington Heights, Wheeling, and Buffalo Grove in Cook 

County, IL. 

Project Limits – The project includes performing both ROW takes and Temporary Easements on 3 

parcels; ROW takes only on 4 parcels; Temporary Easements only on 19 parcels; and a Permanent 

Easement on 1 parcel along 9,751 feet (1.85 miles) of Buffalo Grove Road in Cook County, in the villages 

of Arlington Heights, Wheeling and Buffalo Grove. 

 

GENERAL CONDITIONS AND SCOPE ASSUMPTIONS 

1. All previous and relevant survey information such as horizontal and vertical control, existing 

aerial photography, Right‐of‐Way plans, construction plans, Plats‐of‐Highway and Surveys will 

be furnished to ASE, at no cost, prior to commencement of field operations. Parcel Plats, Plats of 

Highways, or other Right of Way Plats for the proposed parcels with legal descriptions will be 

performed by others. 

2. Hazardous Waste sites designated as requiring protective equipment “Class D” or greater will 

not be entered unless provided for otherwise in the Scope of Work Tasks. 

3. American Surveying & Engineering is not signatory to any organized labor agreements. We will 

not provide services in any capacity where labor disputes may exist. We will not be responsible 

for costs or delays associated with labor disputes relevant to work on this project. 

4. Field work performed on this project is subject to the vagaries of weather. In the event weather 

impairs our ability to perform any specified professional services, we will contact the 

Owner/Agent to determine changes in schedule or cost. No additional work will be performed 

until the owner/agent has reviewed and approved a revised cost or schedule. 

5. Work will commence at a mutually agreed‐upon date. 

6. This SOW shall become part of the contract between Owner/Agent and ASE. 
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PROPOSED TASKS  

1. Administration 

1.1. Meetings with Client. In‐house meetings. Progress reports, scheduling, invoicing, etc. 

1.2. Technical direction of staff. 

1.3. Project Management. 

 

2. Data Compilation   

2.1. Order Title commitments  

2.2. Retrieve existing survey information, Right‐of‐way plats, from the Dept. of Transportation, 

County Highway Dept., courthouses, etc., for state and county highways, railroads, canals, 

township roads, streets and utilities. 

2.3. Review, catalog and summarize data and transfer to working drawings. 

 

3. Land Acquisition Services 

3.1. Appraisal (does not include expert witness or court exhibits for condemnation proceedings. Any 

required testimony would require additional hourly rate of $324.30 including a half‐day at that 

rate per hour for preparation.) 

3.1.1.  Document collection and property visit. 

3.1.2.  Data analysis and review. 

3.1.3.  Prepare Appraisal Report. 

3.1.4.  Professional service support, travel and coordination time. 

3.2. Appraisal Review  

3.2.1.  Perform Appraisal Review in accordance with IDOT Land Acquisition Policies & 

Procedures. 

3.2.2.  Professional service support, travel and coordination time. 

3.3. Negotiations 

3.3.1.  Assemble and review title, plat, appraisal, contract plans and conveyance documents. 

3.3.2.  Prepare Introductory Letter in name of Cook County Department of Transportation and 

Highways. 

3.3.3.  Schedule and conduct meeting with property owner to present Offer to Purchase, 

appraisal, and proper conveyance documents. 

3.3.4.  Negotiate with owner, communicate owner concerns to the county with eye on 

settlement. If no progress is made after 3 contacts with owner, a 60‐day letter will be 

recommended, with negotiations continuing during the 60‐day period. 

3.3.5.  Present any counteroffers to the county. 

3.3.6.  Prepare and send 60‐day letter, if necessary.  

3.3.7.  Obtain IDOT certification. 

3.3.8.  Maintain Negotiator’s Log. 

3.3.9. Professional service support, travel and coordination time. 

3.3.10. Closings (Performed by Wheatland title company as a direct cost) 

 

4. QA/QC 

4.1. Review contract and prepare QA/QC plan. 

4.2. Periodically review project for compliance. 

4.3. Finalize compliance and prepare written report. 
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DELIVERABLES 

1. Completed Appraisal Dossier. 
2. Completed Review Appraisal Dossier. 
3. Negotiator’s Log and closing documents or recommendation for condemnation. 

 

UNIT COSTS  

1. Appraisals – assume 27 at unit rate of $2,744 per parcel. Total = $74,088. 

2. Appraisal Review – assume 27 at unit rate of $1,492 per parcel. Total = $40,284. 

3. Negotiations – assume 27 at unit rate of $4,477 per parcel. Total = $120,879. 

DIRECT COSTS  

1. Title Commitments ‐ $600 per parcel – Assume 27. (assume 30‐45 days for delivery). Total = 

$16,200 

2. Closing Fee ‐ $750 per parcel – assume 27. Total = $20,250 

3. Policy Issuance Fee ‐ $250 per parcel – assume 27. Total = $6,750 

4. Illinois Closing Protection Letter Fee ‐ $75 – assume 27. Total = $2,025 

5. IL Policy Fee $3 per parcel – assume 27. Total = $81.00 

6. Transfer Stamps ‐ $125 – assume 27. Total = $3,375 

Total costs for Wheatland Title = $48,681.00 

Note: Per Wheatland Title Company, there is a charge of $2.00 per thousand for owner’s policy 
coverage per acquisiƟon. This is dependent on the actual acquisiƟon costs which are not available 
unƟl just prior to closing.  This cost per acquisiƟon will be in addiƟon to those shown above.  

ITEMS TO BE SUPPLIED BY OTHERS 

1. Record plans, including any previous survey information (if available).   
2. All pertinent site information including, but not limited to, existing aerial photography, Construction 

plans and plats will be furnished to ASE, at no cost to ASE, prior to commencement of field operations. 
 

 

 



PROJECT: Land Acq for CCDOTH

LOCATION: Buffalo Grove PROPOSAL No.:
CLIENT: Ciorba DATE:

TASK 1.0  Administration
ITEM Description PIC PM P S/E 4 P S/E 3 P S/E 2 P S/E 1 CADD ST4 ST3 ST2 ST1 ROW 4 ROW 3 ROW2 ROW 1 SUE 4 SUE 3 SUE 2 SUE 1 A/C 3 A/C 2 TOTAL

1.1 Meetings, reports, scheduling, etc. 4 6 4 14
1.2 Technical Direction of Staff 4 6 10
1.3 Project management & coordination 4 6 10
1.4 0
1.5 0
1.6 0
1.7 0
1.8 0
1.9 0

0
TOTAL HOURS 0 12 0 0 0 0 0 0 0 0 0 0 18 0 0 0 0 0 0 4 0 34

TASK 2.0  Data Compilation
ITEM Description PIC PM P S/E 4 P S/E 3 P S/E 2 P S/E 1 CADD ST4 ST3 ST2 ST1 ROW 4 ROW 3 ROW2 ROW 1 SUE 4 SUE 3 SUE 2 SUE 1 A/C 3 A/C 2 TOTAL

2.1 Order Title Commitments 4 14 18
2.2 Retrieve Existing Survey information 5 12 17
2.3 Catalog and transfer to field 5 12 17
2.4 0
2.5 0
2.6 0
2.7 0
2.8 0
2.9 0

0
TOTAL HOURS 0 14 0 0 0 0 0 0 0 0 0 0 38 0 0 0 0 0 0 0 0 52

TASK 3.0  Land Acquisition Services
ITEM Description PIC PM P S/E 4 P S/E 3 P S/E 2 P S/E 1 CADD ST4 ST3 ST2 ST1 ROW 4 ROW 3 ROW2 ROW 1 SUE 4 SUE 3 SUE 2 SUE 1 A/C 3 A/C 2 TOTAL

3.1 Appraisal 10 24 34
3.2 Appraisal Review 5 12 17
3.3 Negotiations 16 30 46
3.4 0
3.5 0
3.6 0
3.7 0
3.8 0
3.9 0

0
TOTAL HOURS 0 31 0 0 0 0 0 0 0 0 0 0 36 30 0 0 0 0 0 0 0 97

TASK 4.0  QA/QC
ITEM Description PIC PM P S/E 4 P S/E 3 P S/E 2 P S/E 1 CADD ST4 ST3 ST2 ST1 ROW 4 ROW 3 ROW2 ROW 1 SUE 4 SUE 3 SUE 2 SUE 1 A/C 3 A/C 2 TOTAL

4.1 Project QA/QC 4 6 10
4.2 Periodic Project review 4 6 10
4.3 Final review and report 4 6 10
4.4 0
4.5 0
4.6 0
4.7 0
4.8 0
4.9 0

0
TOTAL HOURS 0 12 0 0 0 0 0 0 0 0 0 0 18 0 0 0 0 0 0 0 0 30

Man Hours

Man Hours

224040
9/17/2024

Man Hours

Man Hours

Printed on 9/17/2024
12:30 PM File:K:\PROPOSAL- PROJECTS\224040_Ciorba_CCDOTH_Land Acq_Buffalo Grove Road_4.15.24_tr\Working files\ASE_Cost Estimate\Manhoursheet



PROJECT: Land Acq for CCDOTH

LOCATION: Buffalo Grove            PROPOSAL No. :224040
CLIENT: Ciorba DATE:

SUMMARY OF TASKS MANHOURS

TASK PIC PM P S/E 4 P S/E 3 P S/E 2 P S/E 1 CADD ST4 ST3 ST2 ST1 ROW 4 ROW 3 ROW2 ROW 1 SUE 4 SUE 3 SUE 2 SUE 1 A/C 3 A/C 2 TOTAL

1.0  Administration 0 12 0 0 0 0 0 0 0 0 0 0 18 0 0 0 0 0 0 4 0 34
2.0  Data Compilation 0 14 0 0 0 0 0 0 0 0 0 0 38 0 0 0 0 0 0 0 0 52
3.0  Land Acquisition Services 0 31 0 0 0 0 0 0 0 0 0 0 36 30 0 0 0 0 0 0 0 97
4.0  QA/QC 0 12 0 0 0 0 0 0 0 0 0 0 18 0 0 0 0 0 0 0 0 30

5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
7 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
11 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Hours 0 69 0 0 0 0 0 0 0 0 0 0 110 30 0 0 0 0 0 4 0 213

9/17/2024

Printed on 9/17/2024
12:31 PM File:K:\PROPOSAL- PROJECTS\224040_Ciorba_CCDOTH_Land Acq_Buffalo Grove Road_4.15.24_tr\Working files\ASE_Cost Estimate\Manhoursheet



Local Public Agency County Section Number

Prime Consultant (Firm) Name Prepared By Date

Consultant / Subconsultant Name Job Number
 

Remarks

CONTRACT TERM 12 MONTHS OVERHEAD RATE 160.80%
START DATE 5/1/2024 COMPLEXITY FACTOR 
RAISE DATE 1/1/2025 % OF RAISE 2.00%

END DATE 4/30/2025

Year First Date Last Date Months
% of 

Contract
0 5/1/2024 1/1/2025 8 66.67%
1 1/2/2025 5/1/2025 4 34.00%

The total escalation = 0.67%

ESCALATION PER YEAR

PAYROLL ESCALATION TABLE

EXHIBIT D

COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

FIXED RAISE

Cook County Department of Transportation & Highways Cook

Ciorba Ty Reynolds 4/15/2024

American Survey & Engineering, Ltd.
Note:  This is name of the consultant the CECS is being completed 

for.  This name appears at the top of each tab.

Printed 9/20/2024 1:59 PM
Page 1 of 1

BLR 05514 (Rev. 11/04/22)
ESCALATION



Local Public Agency County Section Number
Cook County Department of Transportatio  
Consultant / Subconsultant Name Job Number

  

MAXIMUM  PAYROLL RATE 78.00                     
ESCALATION FACTOR 0.67%

IDOT
CLASSIFICATION PAYROLL RATES CALCULATED RATE

ON FILE
PRINCIPAL IN CHARGE $89.44 $78.00
PROJECT MANAGER $84.45 $78.00
PROJECT SURVEYOR/ENGINEER 4 $79.96 $78.00
PROJECT SURVEYOR/ENGINEER 3 $68.15 $68.60
PROJECT SURVEYOR/ENGINEER 2 $50.77 $51.11
PROJECT SURVEYOR/ENGINEER 1 $38.43 $38.69
CADD TECHNICIANS $45.52 $45.82
ENGINEERING/SURVEY TECHNICIAN 4 $67.12 $67.57
ENGINEERING/SURVEY TECHNICIAN 3 $43.72 $44.01
ENGINEERING/SURVEY TECHNICIAN 2 $33.04 $33.26
ENGINEERING/SURVEY TECHNICIAN 1 $22.79 $22.94
RIGHT-OF-WAY SPECIALIST 4 $65.04 $65.47
RIGHT-OF-WAY SPECIALIST 3 $44.75 $45.05
RIGHT-OF-WAY SPECIALIST 2 $35.11 $35.34
RIGHT-OF-WAY SPECIALIST 1 $22.50 $22.65
SUBSURFACE UTILITY ENGINEER 4 $50.00 $50.33
SUBSURFACE UTILITY ENGINEER 3 $44.72 $45.02
SUBSURFACE UTILITY ENGINEER 2 $31.04 $31.25
SUBSURFACE UTILITY ENGINEER 1 $25.69 $25.86
ADMINISTRATIVE/CLERICAL 3 $32.00 $32.21
ADMINISTRATIVE/CLERICAL 2 $21.63 $21.77

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE
PAYROLL RATES 

Cook

American Survey & Engineering, Ltd.

Printed 9/20/2024 2:00 PM
Page 1 of 1

BLR 05514 (Rev. 11/04/22)
RATES



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

QUANTITY
CONTRACT 

RATE TOTAL

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

27 $2,744.00 $74,088.00

27 $1,492.00 $40,284.00

27 $4,477.00 $120,879.00

1 $48,681.00 $48,681.00

$283,932.00TOTAL DIRECT COSTS: 

Appraisal Review Per Parcel

Negotiations Per Parcel

Wheatland Title Company (See breakdownn in scope) Title commintments, closings, other related fees

Lab Services Actual Cost (Provide breakdown of each cost)

Equipment and/or Specialized Equipment Rental Actual Cost (Requires 2-3 quotes with IDOT approval)

Appraisals Per Parcel

Aerial Photography and Mapping Actual Cost (Requires 2-3 quotes with IDOT approval)

Utliity Exploratory Trenching Actual Cost (Requires 2-3 quotes with IDOT approval)

Testing of Soil Samples Actual Cost

Courthouse Fees Actual Cost

Storm Sewer Cleaning and Televising Actual Cost (Requires 2-3 quotes with IDOT approval)

Traffic Control and Protection Actual Cost (Requires 2-3 quotes with IDOT approval)

Public Meeting Exhibits/Renderings & Equipment Actual Cost (Submit supporting documentation)

Recording Fees Actual Cost

Transcriptions (specific to project) Actual Cost

Web Site Actual Cost (Submit supporting documentation)

Advertisements Actual Cost (Submit supporting documentation)

Public Meeting Facility Rental Actual Cost (Submit supporting documentation)

2-Way Radio (Survey or Phase III Only) Actual Cost

Telephone Usage (Traffic System Monitoring Only) Actual Cost

CADD Actual Cost (Max $15/hour)

Project Specific Insurance Actual Cost

Monuments (Permanent) Actual Cost

Photo Processing Actual Cost

Overnight Delivery/Postage/Courier Service Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (In-house) Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (Outside) Actual Cost (Submit supporting documentation)

Parking Actual Cost

Overtime Premium portion (Submit supporting documentation)

Shift Differential Actual Cost (Based on firm's policy)

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day

Vehicle Rental Actual Cost (Up to $55/day)

Tolls Actual Cost

Lodging Taxes and Fees
(per GOVERNOR'S TRAVEL CONTROL BOARD) Actual Cost

Air Fare Coach rate, actual cost, requires minimum two weeks' 
notice, with prior IDOT approval

Vehicle Mileage
(per GOVERNOR'S TRAVEL CONTROL BOARD) Up to state rate maximum

List ALL direct costs required for this project.  Those not listed on the form will not be eligible for reimbursement by the LPA on this project.
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

ITEM ALLOWABLE
Lodging
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Actual Cost 
(Up to state rate maximum)

DIRECT COSTS WORKSHEET

Cook County Department of Transportation & Cook  

American Survey & Engineering, Ltd.   

Printed 9/20/2024 2:01 PM
Page 1 of 1

BLR 05514 (Rev. 11/04/22) 
DIRECT COSTS 



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

OVERHEAD RATE 160.80% 0

TASK

DIRECT COSTS
(not included in 

row totals) STAFF HOURS PAYROLL
OVERHEAD & FRINGE 

BENEFITS FIXED FEE
SERVICES BY 

OTHERS TOTAL
% OF GRAND 

TOTAL

1.0  Administration 34 1,876                 3,016                    619                   5,511              1.73%
2.0  Data Compilation 52 2,804                 4,509                    925                   8,238              2.59%
3.0  Land Acquisition Services 283,932 97 5,100                 8,201                    1,683                14,984            4.71%
4.0  QA/QC 30 1,747                 2,809                    576                   5,132              1.61%

5 -                         -                            -                        -                      0.00%
6 -                         -                            -                        -                      0.00%
7 -                         -                            -                        -                      0.00%
8 -                         -                            -                        -                      0.00%
9 -                         -                            -                        -                      0.00%

10 -                         -                            -                        -                      0.00%
11 -                         -                            -                        -                      0.00%
12 -                         -                            -                        -                      0.00%
13 -                         -                            -                        -                      0.00%
14 -                         -                            -                        -                      0.00%
15 -                         -                            -                        -                      0.00%
16 -                         -                            -                        -                      0.00%
17 -                         -                            -                        -                      0.00%
18 -                         -                            -                        -                      0.00%
19 -                         -                            -                        -                      0.00%
20 -                         -                            -                        -                      0.00%

-                         -                            -                        -                       
-                         -                            -                        -                       
-                         -                            -                        -                       
-                         -                            -                        -                       
-                         -                            -                        -                       
-                         -                            -                        -                       
-                         -                            -                        -                       
-                         -                            -                        -                       
-                         -                            -                        -                       

Subconsultant DL $0.00  
Direct Costs Total ===> $283,932.00 $283,932.00 89.34%

TOTALS 213 11,527               18,535                  3,803                -                   317,797          10.66%
30,062

 

COMPLEXITY FACTOR

Cook County Department of Transportation & Highways Cook  

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET
COST ESTIMATE WORKSHEET

American Survey & Engineering, Ltd.   

Printed 9/20/2024 2:01 PM
Page 1 of 1

BLR 05514 (Rev. 11/04/22)
COST EST



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 1 OF 1

PAYROLL AVG TOTAL PROJ. RATES
HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg
PRINCIPAL IN CHARGE 78.00 0.0   0   0   0   0   0   
PROJECT MANAGER 78.00 69.0 32.39% 25.27 12 35.29% 27.53 14 26.92% 21.00 31 31.96% 24.93 12 40.00% 31.20 0   
PROJECT SURVEYOR/EN 78.00 0.0   0   0   0   0   0   
PROJECT SURVEYOR/EN 68.60 0.0   0   0   0   0   0   
PROJECT SURVEYOR/EN 51.11 0.0   0   0   0   0   0   
PROJECT SURVEYOR/EN 38.69 0.0   0   0   0   0   0   
CADD TECHNICIANS 45.82 0.0   0   0   0   0   0   
ENGINEERING/SURVEY T 67.57 0.0   0   0   0   0   0   
ENGINEERING/SURVEY T 44.01 0.0   0   0   0   0   0   
ENGINEERING/SURVEY T 33.26 0.0   0   0   0   0   0   
ENGINEERING/SURVEY T 22.94 0.0   0   0   0   0   0   
RIGHT-OF-WAY SPECIAL 65.47 0.0   0   0   0   0   0   
RIGHT-OF-WAY SPECIAL 45.05 110.0 51.64% 23.26 18 52.94% 23.85 38 73.08% 32.92 36 37.11% 16.72 18 60.00% 27.03 0   
RIGHT-OF-WAY SPECIAL 35.34 30.0 14.08% 4.98 0   0   30 30.93% 10.93 0   0   
RIGHT-OF-WAY SPECIAL 22.65 0.0   0   0   0   0   0   
SUBSURFACE UTILITY EN 50.33 0.0   0   0   0   0   0   
SUBSURFACE UTILITY EN 45.02 0.0   0   0   0   0   0   
SUBSURFACE UTILITY EN 31.25 0.0   0   0   0   0   0   
SUBSURFACE UTILITY EN 25.86 0.0   0   0   0   0   0   
ADMINISTRATIVE/CLERIC 32.21 4.0 1.88% 0.60 4 11.76% 3.79 0   0   0   0   
ADMINISTRATIVE/CLERIC 21.77 0.0   0   0   0   0   0   
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             

TOTALS 213.0 100% $54.11 34.0 100.00% $55.17 52.0 100% $53.92 97.0 100% $52.58 30.0 100% $58.23 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

 CookCook County Department of Transportation & Highways

1.0  Administration 2.0  Data Compilation
3.0  Land Acquisition 

Services 4.0  QA/QC 5

American Survey & Engineering, Ltd.   

Printed 9/20/2024 2:02 PM
Page 1 of 1

BLR 05514 (Rev. 11/04/22)
AVG 1
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ATLAS ENGINEERING GROUP  
SCOPE & HOURS 

 
 

 



 
 

 
710 Estate Dr., Deerfield, IL 60015 | Phone (847) 753-8020 | Fax (847) 753-8023 | www.aegroupltd.com  
 

 
Scope of Services 
 

1. Coordination (4 hours) 
a. Coordination (4 hours) 

i. Monthly Project Team meetings to gauge progress, identify issues, and 
verify interdisciplinary coordination. 

ii. Coordination with prime. 
 

2. Supplemental Survey (88 hours) 
 
Note: The following survey tasks shown below were not completed in Phase I. The ensuing 
scope of work is for Phase II surveying services. 
   

a. Topographic Survey (20 hours) (4 hours Project Manager; 8 hours Survey Crew 
Chief; 8 hours Survey Crewmember) 

i. Limits of survey includes Supplemental Survey – see attached exhibit 
for survey locations and as listed below: 

 Supplemental Survey Request (Areas centered on station): 
 791+00 RT – 100’ x 10’ (SW Tie-in)  
 793-79 RT – 100’ x 10’ 
 795+50 LT – 50’ x 10’ (DW Tie-In) 
 799+00 RT – 100’ x 10’ 
 822+00 RT – 50’ x 10’ 
 836+50 RT – 100’ x 20’ 

 
i. All field and CADD surveying shall be completed according to the Illinois 

Department of Transportation (IDOT). 
ii. Perform a full topographic survey in support of the design team, obtain 

cross sections and data in accordance with IDOT standards.  
iii. Locate edges of buildings, building entrances, fences, sidewalks, curbs, 

shoulders, edges and crown of pavement within the 10 feet past ROW 
where accessible. 

iv. Locate all above ground utilities including light poles, signs, signals, 
manholes, catch basins, inlets, etc. within the 10 feet past ROW where 
accessible.  

v. Locate bushes, tree calipers 6” and above in diameter, outlined hedge 
rows, and landscape areas within the 10 feet past ROW where accessible. 

vi. Cross Sections – Survey pavement cross sections at 50-foot intervals 
within the survey limits, at driveways, alleys, roadway culverts, and at all 
other grade controlling features. The cross sections will extend 10-ft 
beyond the existing right-of-way line.  

vii. Base Mapping – All above information will be compiled into one base map 
that is representative of existing conditions. Base mapping will be 
completed using CADD software compatible with MicroStation SS10. The 
anticipated format is 1” = 20’ scale. A Geopak TIN file of existing ground 
will be provided, as well as a digital Geopak file containing survey points.  
 

b. Additional survey tasks not completed in Phase I and to be completed as a part of 
Phase II surveying services are: (60 hours)  



 
 

 
710 Estate Dr., Deerfield, IL 60015 | Phone (847) 753-8020 | Fax (847) 753-8023 | www.aegroupltd.com  
 

i. Invert requests 2-man crew for 2-days, 
ii. Existing Sign Survey 
iii. CAD work 

 
(4 hours Project Mgr.; 24 hours Survey Crew Chief; 16 hours Survey Crew 
member; 16 hours for CAD) 

 
c. Drafting of Topographic Survey (8 hours) (8 hours CADD Mgr.) 

i. Create topographic survey at 1” = 50’ scale in MicroStation using the latest 
IDOT CADD standards for topographic surveys. IDOT survey standards 
will be used during the field survey collection. Create a TIN model of the 
entire project using Geopak DTM software. Drafting of plan sheets is not 
included.  

 
3. Alignment, Ties & Benchmark Sheets (40 hours) 

a. Alignment, Ties and Benchmarks Sheets will be created for the entire Buffalo 
Grove Road. 

 
4. Pavement Marking and Signing Plans (120 hours) 

a. 6 sheets, double plan, 1” = 40’ Scale - 20 hours/sheet 
 

5. ADA Ramp Design (120 hours) 
a. There was a total of 42 ADA Ramp locations designed by Atlas in Phase I. Atlas 

will complete the design of all 42 Ramps. 
 

6. Detail Sheet (32 Hours) 
Detail sheet for the proposed mid-block crossing with RRFB (Rectangular Rapid 
Flashing Beacon) at Burr Oak and Tahoe Circle Drive. This will include ADA 
design details & the associated Signage. 2-sheets 
 

7. QC/QA (12 hours) 
a. Perform Quality Control/Quality Assurance during the project per Atlas’s Quality 

Assurance/Quality Control Plan.  
 

8. Project Management and Administration (12 hours) 
a. Provide project oversight. 
b. Prepare invoices and progress reports. 
c. Project control of scope, schedule, and budget. 

 
Deliverables:  

1. Base map drawing in MicroStation SS10 format at 1” = 50’ scale 
2. Copies of all field books 
3. Geopak TIN file of existing ground  
4. Manhole invert details in PDF format 
5. Alignment, Ties & Benchmarks Plans 
6. Pavement Marking & Signing Plans 
7. Revised ADA Ramp design 

 



Local Public Agency County Section Number

Prime Consultant (Firm) Name Prepared By Date

Consultant / Subconsultant Name Job Number
 

Remarks

CONTRACT TERM 30 MONTHS OVERHEAD RATE 158.00%

START DATE 2/1/2025 COMPLEXITY FACTOR 0

RAISE DATE 1/1/2026 % OF RAISE 2.00%

END DATE 7/31/2027

Year First Date Last Date Months % of 
0 2/1/2025 1/1/2026 11 36.67%
1 1/2/2026 1/1/2027 12 40.80%
2 1/2/2027 8/1/2027 7 24.28%

The total escalation = 1.74%

PAYROLL ESCALATION TABLE

ESCALATION PER YEAR

EXHIBIT D
COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

FIXED RAISE

Cook County Department of Transportation and Highways Cook 2038-18488-A

Ciorba Group, Inc. Behzad Amini 9/17/2024

Atlas Engineering Group, Ltd.
Note:  This is name of the consultant the CECS is being completed 

for.  This name appears at the top of each tab.

Printed 9/17/2024 3:56 PM Page 1 of BLR 05514 (Rev. 05/27/22) ESCALATION



Local Public Agency County Section Number
Cook County Department of Transportation and Highways 2038-18488-A

Consultant / Subconsultant Name Job Number
  

MAXIMUM  PAYROLL RATE 78.00                    
ESCALATION FACTOR 1.74%

IDOT

CLASSIFICATION PAYROLL RATES

ON FILE

Principal $78.00 $78.00
Transportation Director $78.00 $78.00
Traffic Data Collection Manager $78.00 $78.00
Survey Director $69.00 $70.20
Structural Manager $78.00 $78.00
Senior Project Manager  $78.00 $78.00
Project Manager $76.67 $78.00
Project Engineer III $62.50 $63.59
Project Engineer II $53.00 $53.92
Project Engineer I $46.50 $47.31
Staff Engineer $36.93 $37.57
Engineer Technician III $57.50 $58.50
EngineerTeclinician II $41.00 $41.71
Engineer Technician I $27.00 $27.47
Survey Chief $56.00 $56.98
Surveyor $38.25 $38.92
Senior CADD Technician $41.50 $42.22
CADD Technician $34.50 $35.10
Controller $72.00 $73.25
Administrator $72.00 $73.25
Administrative Assistant $33.17 $33.75

CALCULATED 

RATE

Cook

Atlas Engineering Group, Ltd.

PAYROLL RATES 
#NAME?

Printed 9/17/2024 3:57 PM Page 1 of BLR 05514 (Rev. 05/27/22)  RATES



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

QUANTITY CONTRACT TOTAL

$0.00

$0.00

$0.00

$0.00

5 $65.00 $325.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

0 $6,500.00 $0.00

2 $2,000.00 $4,000.00

$0.00

$0.00

$4,325.00

Public Meeting Facility Rental

Public Meeting Exhibits/Renderings & Equipment Actual Cost (Submit supporting documentation)

Recording Fees Actual Cost

2-Way Radio (Survey or Phase III Only)

Telephone Usage (Traffic System Monitoring Only)

CADD

Web Site

Advertisements

Actual Cost (Submit supporting documentation)Copies of Deliverables/Mylars (Outside)

Project Specific Insurance

Monuments (Permanent)

Photo Processing

Shift Differential

Overnight Delivery/Postage/Courier Service

Copies of Deliverables/Mylars (In-house)

Actual Cost

Actual Cost

Premium portion (Submit supporting documentation)

Actual Cost (Based on firm's policy)

Actual Cost (Submit supporting documentation)

Actual Cost (Submit supporting documentation)

Actual Cost (Up to $55/day)Vehicle Rental

Tolls

Parking

Overtime

Lodging Taxes and Fees
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Air Fare

Vehicle Mileage
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Vehicle Owned or Leased

ALLOWABLE
Actual Cost 
(Up to state rate maximum)

Actual Cost

Coach rate, actual cost, requires minimum two weeks' 
notice, with prior IDOT approval

Up to state rate maximum

$32.50/half day (4 hours or less) or $65/full day

List ALL direct costs required for this project.  Those not listed on the form will not be eligible for reimbursement by the LPA on this project.
#NAME?

Atlas Engineering Group, Ltd.

ITEM 
Lodging
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Cook County Department of Transportation and Highways Cook 2038-18488-A

  

DIRECT COSTS WORKSHEET

TOTAL DIRECT COSTS: 

Actual Cost (Requires 2-3 quotes with IDOT approval)

Actual Cost (Requires 2-3 quotes with IDOT approval)

Actual Cost

Actual Cost (Provide breakdown of each cost)

Actual Cost (Requires 2-3 quotes with IDOT approval)

Lump Sum

Daily

Actual Cost (Requires 2-3 quotes with IDOT approval)

Lane closure

Traffic Control and Protection

Aerial Photography and Mapping

Utliity Exploratory Trenching

Testing of Soil Samples

Lab Services

Equipment and/or Specialized Equipment Rental

Traffic Studies

Transcriptions (specific to project) Actual Cost

Courthouse Fees Actual Cost

Storm Sewer Cleaning and Televising Actual Cost (Requires 2-3 quotes with IDOT approval)

Actual Cost (Submit supporting documentation)

Actual Cost (Submit supporting documentation)

Actual Cost

Actual Cost

Actual Cost

Actual Cost

Actual Cost

Actual Cost (Max $15/hour)

Actual Cost (Submit supporting documentation)

Printed 9/17/2024 3:57 PM Page 1 of  BLR 05514 (Rev. 05/27/22)  DIRECT COSTS



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

OVERHEAD RATE 158.00% 0

TASK STAFF HOURS PAYROLL
OVERHEAD & FRINGE 

BENEFITS
DIRECT COSTS FIXED FEE

SERVICES BY 

OTHERS
TOTAL

% OF GRAND 

TOTAL

Coordination 4.0 312                   493                      103                   908             1.34%

Supplemental Survey 88.0 4,338                6,853                   4,325 1,431                16,947        24.97%

Alignment, Ties & Benchmark Sheets 40.0 1,817                2,872                   600                   5,289          7.79%

Pavement Marking and Signing Plans 120.0 5,690                8,991                   1,878                16,559        24.40%

ADA Ramp Design 120.0 6,111                9,656                   2,017                17,784        26.20%

Detail Sheet 32.0 1,743                2,753                   575                   5,071          7.47%

QC/QA 12.0 889                   1,405                   293                   2,587          3.81%

Project Management and Admin 12 936                   1,479                   309                   2,724          4.01%

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

-                        -                           -                        -                   

Subconsultant DL 0 -                   

TOTALS 428.0 21,836              34,502                 4,325                7,206                -                  67,869        100.00%

56,338

COST ESTIMATE WORKSHEET
#NAME?

COMPLEXITY FACTOR

Cook County Department of Transportation and Highways Cook 2038-18488-A

Atlas Engineering Group, Ltd.   

Printed 9/17/2024 3:57 PM Page 1 of BLR 05514 (Rev. 05/27/22) COST EST



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

SHEET 1 OF 2

PAYROLL AVG TOTAL PROJ. RATES

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Principal 78.00 0.0             

Transportation Director 78.00 29.0 6.78% 5.29 1 25.00% 19.50   2 5.00% 3.90 6 5.00% 3.90 6 5.00% 3.90

Traffic Data Collection Manager 78.00 0.0             

Survey Director 70.20 6.0 1.40% 0.98           

Structural Manager 78.00 0.0             

Senior Project Manager  78.00 19.0 4.44% 3.46 3 75.00% 58.50 8 9.09% 7.09       

Project Manager 78.00 40.0 9.35% 7.29       16 13.33% 10.40 24 20.00% 15.60

Project Engineer III 63.59 0.0             

Project Engineer II 53.92 16.0 3.74% 2.02           

Project Engineer I 47.31 106.0 24.77% 11.72     24 60.00% 28.39 30 25.00% 11.83 40 33.33% 15.77

Staff Engineer 37.57 132.0 30.84% 11.59     14 35.00% 13.15 68 56.67% 21.29 50 41.67% 15.66

Engineer Technician III 58.50 0.0             

EngineerTeclinician II 41.71 0.0             

Engineer Technician I 27.47 0.0             

Survey Chief 56.98 32.0 7.48% 4.26   32 36.36% 20.72       

Surveyor 38.92 24.0 5.61% 2.18   24 27.27% 10.61       

Senior CADD Technician 42.22 16.0 3.74% 1.58   16 18.18% 7.68       

CADD Technician 35.10 8.0 1.87% 0.66   8 9.09% 3.19       

Controller 73.25 0.0             

Administrator 73.25 0.0             

Administrative Assistant 33.75 0.0             

  0.0             

  0.0             

  0.0             

  0.0             

  0.0             

  0.0             

TOTALS 428.0 100% $51.02 4.0 100.00% $78.00 88.0 100% $49.29 40.0 100% $45.44 120.0 100% $47.42 120.0 100% $50.93

AVERAGE HOURLY PROJECT RATES
#NAME?

Cook County Department of Transportation and Highways Cook 2038-18488-A

Atlas Engineering Group, Ltd.   

Coordination Supplemental Survey

Alignment, Ties & 

Benchmark Sheets

Pavement Marking and 

Signing Plans ADA Ramp Design

Printed 9/17/2024 3:58 PM Page 1 of BLR 05514 (Rev. 05/27/22)   AVG 1



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

SHEET 2 OF 2

PAYROLL AVG

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Principal 78.00             

Transportation Director 78.00 2 6.25% 4.88 6 50.00% 39.00 6 50.00% 39.00       

Traffic Data Collection Manager 78.00             

Survey Director 70.20   6 50.00% 35.10         

Structural Manager 78.00             

Senior Project Manager  78.00 2 6.25% 4.88   6 50.00% 39.00       

Project Manager 78.00             

Project Engineer III 63.59             

Project Engineer II 53.92 16 50.00% 26.96           

Project Engineer I 47.31 12 37.50% 17.74           

Staff Engineer 37.57             

Engineer Technician III 58.50             

EngineerTeclinician II 41.71             

Engineer Technician I 27.47             

Survey Chief 56.98             

Surveyor 38.92             

Senior CADD Technician 42.22             

CADD Technician 35.10             

Controller 73.25             

Administrator 73.25             

Administrative Assistant 33.75             

              

              

              

              

              

              

TOTALS 32.0 100% $54.45 12.0 100% $74.10 12.0 100% $78.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00

  

Cook County Department of Transportation and Highways Cook 2038-18488-A

Atlas Engineering Group, Ltd.   

AVERAGE HOURLY PROJECT RATES
#NAME?

Detail Sheet QC/QA

Project Management and 

Admin     

Printed 9/17/2024 3:58 PM Page 1 of BLR 05514 (Rev. 05/27/22) AVG 2



ciorba.com 

  
 

 
 

 
 
 
 

 
 
 
 
 
 
 
 

M3 ENGINEERING GROUP 
 SCOPE & HOURS 

 
 

 



  

 

 
 

May 31, 2024 
 

Attention: Adam Hacker, PE 
Water Resources Project Manager 
Ciorba Group 
8725 W. Higgins Road, Suite 600 
Chicago, IL 60631 
 
Re: Cook County DOTH - Buffalo Grove Road Fee Proposal 
 
Mr. Hacker: 
 
Below please find M3 Engineering’s proposed Scope of Services for the above project. 

1. Project Management and Administration (a total of 20 hours). 
A. Provide project oversight. 
B. Prepare invoices and progress reports. 
C. Project control of scope, schedule, and budget. 
D. Monthly Project Team meetings to gauge progress, identify issues, and verify interdisciplinary 

coordination. 
 

2. Construction Document Preparation (a total of 614 hours). 
A. Erosion & Sediment Control Design and Construction Drawings with Temporary Drainage: 

i. Staged Erosion and Sediment Control Plans – Four MOT stages assumed. (40 double plan 
sheets) 

ii. Temporary drainage features will be shown on the staged erosion control plans. Temporary 
inlet spacing calculations will be performed at as-needed locations to determine allowable 
runoff bypassing structures for the 2-year temporary design storm. 

B. Landscape Design and Construction Drawings: 
i. Prepare ten (10) double-plan landscape drawings and two (2) median detail drawings. 

C. Cost Estimate – Perform quantity take-offs and prepare a construction cost estimate for M3’s 
portion of the project. 

D. Technical Specifications – Edit and supplement technical specifications (provided by Ciorba) for 
M3’s portion of the project. 

E. QA/QC – Provide internal QA/QC for the above-described tasks. 
 

Thank you, in advance, for your consideration.  If you have any questions, please do not hesitate to contact 
the undersigned. 
 

Sincerely, 
M3 Engineering Group P.C. 
 
 

 
Marc W. Eshelman, PE 
Project Manager 
314.422.3441 (Cell) 
marc.eshelman@m3eg.com 



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

OVERHEAD RATE 179.60% 0

TASK

DIRECT COSTS
(not included in 

row totals) STAFF HOURS PAYROLL
OVERHEAD & FRINGE 

BENEFITS FIXED FEE
SERVICES BY 

OTHERS TOTAL
% OF GRAND 

TOTAL

ERSC-Temp Drain Design/CAD (40 drawings) 400 21,355               38,353                 7,047                66,755         60.98%
Landscape Design/CAD (10 drawings) 120 6,481                 11,639                 2,139                20,259         18.51%
Details Design/CAD (2 drawings) 24 1,296                 2,328                   428                   4,052           3.70%
Quantity Take-Off and Cost Estimate 32 1,827                 3,282                   603                   5,712           5.22%
Tech Specifications 22 1,256                 2,256                   415                   3,927           3.59%
QA/QC 16 1,248                 2,241                   412                   3,901           3.56%
Project Management/Meetings 20 1,554                 2,791                   513                   4,858           4.44%

-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   

Subconsultant DL $0.00  
Direct Costs Total ===> $0.00 $0.00  

TOTALS 634 35,017               62,890                 11,557              -                  109,464       100.00%
97,907

 

COMPLEXITY FACTOR

Cook County DOTH Cook 21-W1446-00-PV

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET
COST ESTIMATE WORKSHEET

M3 Engineering Group, PC   

Printed 9/23/2024 9:34 PM
Page 5 of 7

BLR 05514 (Rev. 02/09/23)
COST EST

109,464 - 32,594 (unused original contract) = 76,870 Total Added
35,017 - 18,226 (unused original contract) = 16,791 Payroll Added



Local Public Agency County Section Number

Prime Consultant (Firm) Name Prepared By Date

Consultant / Subconsultant Name Job Number
 

Remarks

CONTRACT TERM 30 MONTHS OVERHEAD RATE 179.60%
START DATE 2/1/2025 COMPLEXITY FACTOR 0
RAISE DATE 1/1/2026 % OF RAISE 2.00%

END DATE 7/31/2027

Year First Date Last Date Months
% of 

Contract
0 2/1/2025 1/1/2026 11 36.67%
1 1/2/2026 1/1/2027 12 40.80%
2 1/2/2027 8/1/2027 7 24.28%

The total escalation = 1.74%

ESCALATION PER YEAR

PAYROLL ESCALATION TABLE

EXHIBIT D
COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

FIXED RAISE

Cook County DOTH Cook 21-W1446-00-PV

Ciorba Group, Inc. Paolla Kovalsky 9/23/2024

M3 Engineering Group, PC
Note:  This is name of the consultant the CECS is being completed 

for.  This name appears at the top of each tab.

Printed 9/23/2024 9:34 PM
Page 1 of 7

BLR 05514 (Rev. 02/09/23)
ESCALATION



Local Public Agency County Section Number
Cook County DOTH 21-W1446-00-PV
Consultant / Subconsultant Name Job Number

MAXIMUM  PAYROLL RATE  78.00
ESCALATION FACTOR 1.74%

IDOT
CLASSIFICATION PAYROLL RATES CALCULATED RATE

ON FILE
Principal Designer $50.04 $50.91
Executive Assistant $30.81 $31.35
Principal $76.66 $78.00
Environmental Engineer $40.02 $40.72
Program Engineer $56.12 $57.10
Engineering Department Manager $75.70 $77.02
Senior Program Water Resource Engineer $76.66 $78.00
Engineering Technician $33.25 $33.83
President $76.66 $78.00
Water Resource Engineer $56.12 $57.10

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE
PAYROLL RATES 

Cook

M3 Engineering Group, PC

Printed 9/23/2024 9:34 PM
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RATES



Local Public Agency County Section Number
Cook County DOTH Cook 21-W1446-00-PV
Consultant / Subconsultant Name Job Number

  

NAME Direct Labor Total
Contribution to Prime 

Consultant

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total 0.00 0.00

M3 Engineering Group, PC

NOTE: Only subconsultants who fill out a cost estimate that splits out direct labor may be listed on 
this sheet.  

SUBCONSULTANTS
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

Printed 9/23/2024 9:34 PM
Page 3 of 7
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SUBS



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

QUANTITY
CONTRACT 

RATE TOTAL

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

DIRECT COSTS WORKSHEET

Cook County DOTH Cook 21-W1446-00-PV

M3 Engineering Group, PC   

List ALL direct costs required for this project.  Those not listed on the form will not be eligible for reimbursement by the LPA on this project.
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

ITEM ALLOWABLE
Lodging
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Actual Cost 
(Up to state rate maximum)

Lodging Taxes and Fees
(per GOVERNOR'S TRAVEL CONTROL BOARD) Actual Cost

Air Fare Coach rate, actual cost, requires minimum two weeks' 
notice, with prior IDOT approval

Vehicle Mileage
(per GOVERNOR'S TRAVEL CONTROL BOARD) Up to state rate maximum

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day

Vehicle Rental Actual Cost (Up to $55/day)

Tolls Actual Cost

Parking Actual Cost

Overtime Premium portion (Submit supporting documentation)

Shift Differential Actual Cost (Based on firm's policy)

Overnight Delivery/Postage/Courier Service Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (In-house) Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (Outside) Actual Cost (Submit supporting documentation)

Project Specific Insurance Actual Cost

Monuments (Permanent) Actual Cost

Photo Processing Actual Cost

2-Way Radio (Survey or Phase III Only) Actual Cost

Telephone Usage (Traffic System Monitoring Only) Actual Cost

CADD Actual Cost (Max $15/hour)

Web Site Actual Cost (Submit supporting documentation)

Advertisements Actual Cost (Submit supporting documentation)

Public Meeting Facility Rental Actual Cost (Submit supporting documentation)

Public Meeting Exhibits/Renderings & Equipment Actual Cost (Submit supporting documentation)

Recording Fees Actual Cost

Transcriptions (specific to project) Actual Cost

Courthouse Fees Actual Cost

Storm Sewer Cleaning and Televising Actual Cost (Requires 2-3 quotes with IDOT approval)

Traffic Control and Protection Actual Cost (Requires 2-3 quotes with IDOT approval)

Aerial Photography and Mapping Actual Cost (Requires 2-3 quotes with IDOT approval)

Utliity Exploratory Trenching Actual Cost (Requires 2-3 quotes with IDOT approval)

Testing of Soil Samples Actual Cost

Lab Services Actual Cost (Provide breakdown of each cost)

Equipment and/or Specialized Equipment Rental Actual Cost (Requires 2-3 quotes with IDOT approval)

TOTAL DIRECT COSTS: Printed 9/23/2024 9:34 PM
Page 4 of 7

BLR 05514 (Rev. 02/09/23)
DIRECT COSTS 



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 1 OF 2

PAYROLL AVG TOTAL PROJ. RATES
HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg
Principal Designer 50.91 312.0 49.21% 25.05 240 60.00% 30.55 60 50.00% 25.46 12 50.00% 25.46     
Executive Assistant 31.35 0.0             
Principal 78.00 30.0 4.73% 3.69           
Environmental Engineer 40.72 0.0             
Program Engineer 57.10 0.0             
Engineering Department Manager 77.02 6.0 0.95% 0.73           
Senior Program Water Resource Enginee 78.00 0.0             
Engineering Technician 33.83 0.0             
President 78.00 0.0             
Water Resource Engineer 57.10 286.0 45.11% 25.76 160 40.00% 22.84 60 50.00% 28.55 12 50.00% 28.55 32 100.00% 57.10 22 100.00% 57.10
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             

TOTALS 634.0 100% $55.23 400.0 100.00% $53.39 120.0 100% $54.01 24.0 100% $54.01 32.0 100% $57.10 22.0 100% $57.10

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

21-W1446-00-PVCookCook County DOTH

ERSC-Temp Drain 
Design/CAD (40 drawings)

Landscape Design/CAD 
(10 drawings)

Details Design/CAD (2 
drawings)

Quantity Take-Off and Cost 
Estimate Tech Specifications

M3 Engineering Group, PC   

Printed 9/23/2024 9:34 PM
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 2 OF 2

PAYROLL AVG
HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg
Principal Designer 50.91             
Executive Assistant 31.35             
Principal 78.00 16 100.00% 78.00 14 70.00% 54.60         
Environmental Engineer 40.72             
Program Engineer 57.10             
Engineering Department Man 77.02   6 30.00% 23.11         
Senior Program Water Resou  78.00             
Engineering Technician 33.83             
President 78.00             
Water Resource Engineer 57.10             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             

TOTALS 16.0 100% $78.00 20.0 100% $77.70 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

Cook 21-W1446-00-PVCook County DOTH

  QA/QC
Project 

Management/Meetings       

  M3 Engineering Group, PC

Printed 9/23/2024 9:34 PM
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SANCHEZ & ASSOCIATES, P.C. 
SCOPE & HOURS 

 
 

 



 

180 Crossen Avenue                   –                      Elk Grove Village, IL. 60007 

Phone:  773-444-0144                                            Fax:  847-232-3104 

1 

Project: Plat of Surveys – Buffalo Grove Road, Cook  County, Illinois 
 
Location: Buffalo Grove, Cook County, IL. Client:  Ciorba Group 
Job No: R-90-004-24 Date: September 20, 2024 
  
PROJECT SUMMARY:  
 
Project Description:  The project requires Professional Surveying Services for the preparation of 
Plats of Boundary Survey and Legal Descriptions for the preparation of 30 Parcels (7 Take Parcels, 
1 Permanent Easement Parcels (PE) and 22 Temporary Easement Parcels (TE)) at 27 parcel sites 
locations along Buffalo Grove Road from Hintz Road to Lake Cook Road, in Sections 4, 9, 16 and 
17, Township 42 North, Range 11 East of the Third Principal Meridian in Cook County, Illinois. 
 
General Scope Information:  
1)  All work will be performed IL State Plane Coordinates, East Zone, NAD 83. 
2)  This proposal assumes all costs for current Title information required and record surveys within 

the project area will be provided at no cost to Consultant. 
 
THE FOLLOWING TASKS WILL BE PERFORMED BY SANCHEZ AS  PART OF THIS 
CONTRACT: 
 
1. ADMINISTRATION 

1.1. Meetings with client. In-house meetings. Progress reports, scheduling, invoicing, etc. 
1.2. Technical direction of staff. 
1.3. Project management and coordination. 

 
2. DATA COMPILATION  

2.1. Obtain Title information and other required survey data.  
2.2. Review obtained / furnished survey information.  
2.3. Catalog and summarize data and transfer to working drawings. Provide necessary data to 

field crews. 
 
3. HORIZONTAL CONTROL    

Recover existing control previously established by Sanchez along the corridor. 
 

4. FIELD SURVEYS TO DETERMINE BOUNDARIES & ROW 
Note: Right-of-Way of Buffalo Grove Road has been already surveyed and limits determined 
by Sanchez. This scope of work includes the survey of the boundary lines adjacent to the 
proposed take or easement parcel. 
 

5. SECTION CORNER SURVEYS 
Setting of survey monuments at location of the of Section Corners not required for this 
project. 
 

6. LOCATION OF IMPROVEMENTS AT EACH PROPOSED PARCEL  
Perform a survey of the existing improvements within 25 feet of the limits of the proposed “take” 
and “easement” parcels. Locate buildings located within 100 feet from limits of proposed parcels. 



 
 

180 Crossen Avenue                         –                      Elk Grove Village, IL. 60007 

Phone:  773-444-0144                                            Fax:  847-232-3104 

2 

Note: This proposal does not include a survey of all improvements located in the property to be 
surveyed. 
 

7. CREATE PLAT OF SURVEY  
Create a Plat of Survey for each of the above described 27 parcels sites. 
Sanchez will provide a Microstation Base Map with proposed limits of parcels and 
improvements located. 
existing limits of Right-of-Way. 
 

8. LEGAL DESCRIPTIONS  
Create LEGAL DESCRIPTIONS for each of the 30 proposed parcels in “Word” format 
a Plat of Survey for each of the above described 27 parcels sites. 
 

9. STAKING OF PROPOSED CORNERS OF RIGHT OF WAY   
Set survey monuments (iron rod or cut cross) at each corner of the proposed 7 “TAKE Parcels” 
and 1 Permanent Easement Parcel (PE). 
Note: Corners of Temporary Easement” parcels will not be required to be staked in the ground. 

 
SANCHEZ WILL DELIVER TO CLIENT THE FOLLOWING ITEMS AS PART OF THIS WORK: 

1. CADD Base file of the existing Right-of-Way and Proposed “Take”. Permanent 
Easement (PE)  and “Temporary Easement” Parcels. 

2. A written Surveyor’s report explaining how the Right-of-Way was established. 
3. Copies of Field Book 

 
ITEMS TO BE SUPPLIED BY OTHERS: 
A. Record Documents  

Title Commitments and supporting deed documents mentioned in the Title Commitment for each 
of the 20 properties. 
Note: Title Commitments will be provided at no cost to Sanchez. 

 
 
DIRECT COSTS 

A. Survey Vehicle 
B. Copies and Mailing 

 
 
 

 



Local Public Agency County Section Number

Prime Consultant (Firm) Name Prepared By Date

Consultant / Subconsultant Name Job Number
 

Remarks

CONTRACT TERM 30 MONTHS OVERHEAD RATE 101.98%
START DATE 2/1/2025 COMPLEXITY FACTOR 
RAISE DATE 1/1/2026 % OF RAISE 2.00%

END DATE 7/31/2027

Year First Date Last Date Months
% of 

Contract
0 2/1/2025 1/1/2026 11 36.67%
1 1/2/2026 1/1/2027 12 40.80%
2 1/2/2027 8/1/2027 7 24.28%

The total escalation = 1.74%

ESCALATION PER YEAR

PAYROLL ESCALATION TABLE

EXHIBIT D

COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

FIXED RAISE

Cook County Dept of Transportation and Highways Cook

Ciorba Group Gerardo P. Sanchez 9/20/2024

Sanchez & Associates, P.C.
Note:  This is name of the consultant the CECS is being completed 

for.  This name appears at the top of each tab.

Printed 9/20/2024 2:33 PM
Page 1 of 1

BLR 05514 (Rev. 02/09/23)
ESCALATION



Local Public Agency County Section Number
Cook County Dept of Transportation and Highways  
Consultant / Subconsultant Name Job Number

  

MAXIMUM  PAYROLL RATE 86.00                     
ESCALATION FACTOR 1.74%

IDOT

CLASSIFICATION PAYROLL RATES CALCULATED RATE
ON FILE

Principal/Survey Manager $76.66 $78.00
Survey Crew Chief III $42.45 $43.19
Survey Inst Person III $31.83 $32.38
CAD Manager $51.50 $52.40
SUE Manager $61.21 $62.28
SUE Technician III $31.00 $31.54

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE
PAYROLL RATES 

Cook

Sanchez & Associates, P.C.

Printed 9/20/2024 2:33 PM
Page 1 of 1
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Local Public Agency County Section Number

Cook County Dept of Transportation and Highw aysCook  

Consultant / Subconsultant Name Job Number

  

NAME Direct Labor Total
Contribution to 

Prime Consultant

NONE  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total 0.00 0.00

Sanchez & Associates, P.C.

NOTE: Only subconsultants who fill out a cost estimate that splits out direct labor may be 
listed on this sheet.  

SUBCONSULTANTS
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

Printed 9/20/2024 2:33 PM
Page 1 of 1

BLR 05514 (Rev. 02/09/23)
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

QUANTITY
CONTRACT 

RATE TOTAL

$0.00

$0.00

$0.00

$0.00

14 $65.00 $910.00

$0.00

$0.00

$0.00

$0.00

$0.00

2 $80.00 $160.00

27 $15.00 $405.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,475.00TOTAL DIRECT COSTS: 

Lab Services Actual Cost (Provide breakdown of each cost)

Equipment and/or Specialized Equipment Rental Actual Cost (Requires 2-3 quotes with IDOT approval)

Aerial Photography and Mapping Actual Cost (Requires 2-3 quotes with IDOT approval)

Utliity Exploratory Trenching Actual Cost (Requires 2-3 quotes with IDOT approval)

Testing of Soil Samples Actual Cost

Courthouse Fees Actual Cost

Storm Sewer Cleaning and Televising Actual Cost (Requires 2-3 quotes with IDOT approval)

Traffic Control and Protection Actual Cost (Requires 2-3 quotes with IDOT approval)

Public Meeting Exhibits/Renderings & Equipment Actual Cost (Submit supporting documentation)

Recording Fees Actual Cost

Transcriptions (specific to project) Actual Cost

Web Site Actual Cost (Submit supporting documentation)

Advertisements Actual Cost (Submit supporting documentation)

Public Meeting Facility Rental Actual Cost (Submit supporting documentation)

2-Way Radio (Survey or Phase III Only) Actual Cost

Telephone Usage (Traffic System Monitoring Only) Actual Cost

CADD Actual Cost (Max $15/hour)

Project Specific Insurance Actual Cost

Monuments (Permanent) Actual Cost

Photo Processing Actual Cost

Overnight Delivery/Postage/Courier Service Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (In-house) Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (Outside) Actual Cost (Submit supporting documentation)

Parking Actual Cost

Overtime Premium portion (Submit supporting documentation)

Shift Differential Actual Cost (Based on firm's policy)

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day

Vehicle Rental Actual Cost (Up to $55/day)

Tolls Actual Cost

Lodging Taxes and Fees
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Actual Cost

Air Fare
Coach rate, actual cost, requires minimum two weeks' 
notice, with prior IDOT approval

Vehicle Mileage
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Up to state rate maximum

List ALL direct costs required for this project.  Those not listed on the form will not be eligible for reimbursement by the LPA on this project.

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

ITEM ALLOWABLE
Lodging
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Actual Cost 
(Up to state rate maximum)

DIRECT COSTS WORKSHEET

Cook County Dept of Transportation and Highways Cook  

Sanchez & Associates, P.C.   

Printed 9/20/2024 2:33 PM
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

OVERHEAD RATE 101.98% 0

TASK

DIRECT COSTS
(not included in 

row totals) STAFF HOURS PAYROLL
OVERHEAD & FRINGE 

BENEFITS FIXED FEE
SERVICES BY 

OTHERS TOTAL
% OF GRAND 

TOTAL

1. Administration / Coordination 27 2,106                 2,148                    638                   4,892           6.54%
2. Locate Improvements 212 8,011                 8,170                    2,427                18,608         24.89%
3. CAD Drafting of Survey 304 15,929               16,244                  4,826                36,999         49.50%
4. Legal Descriptions 37 2,886                 2,943                    874                   6,703           8.97%
5. Stake Out Corners of Takes 32 1,209                 1,233                    366                   2,808           3.76%
6. QA/QC 18 1,404                 1,432                    425                   3,261           4.36%

-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    

Subconsultant DL $0.00  

Direct Costs Total ===> $0.00 $1,475.00 1.97%
TOTALS 630 31,545               32,170                  9,556                -                   74,746         100.00%

63,715

 

COMPLEXITY FACTOR

Cook County Dept of Transportation and Highways Cook  

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET
COST ESTIMATE WORKSHEET

Sanchez & Associates, P.C.   

Printed 9/20/2024 2:33 PM
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 1 OF 2

PAYROLL AVG TOTAL PROJ. RATES

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Principal/Survey Manager 78.00 82.0 13.02% 10.15 27 100.00% 78.00 0   0   37 100.00% 78.00 0   

Survey Crew Chief III 43.19 122.0 19.37% 8.36 0   106 50.00% 21.59 0   0   16 50.00% 21.59

Survey Inst Person III 32.38 122.0 19.37% 6.27 0   106 50.00% 16.19 0   0   16 50.00% 16.19

CAD Manager 52.40 304.0 48.25% 25.28 0   0   304 100.00% 52.40 0   0   

SUE Manager 62.28 0.0   0   0   0   0   0   

SUE Technician III 31.54 0.0   0   0   0   0   0   

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

TOTALS 630.0 100% $50.07 27.0 100.00% $78.00 212.0 100% $37.79 304.0 100% $52.40 37.0 100% $78.00 32.0 100% $37.79

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

 CookCook County Dept of Transportation and Highways

1. Administration / 
Coordination 2. Locate Improvements 3. CAD Drafting of Survey 4. Legal Descriptions

5. Stake Out Corners of 
Takes

Sanchez & Associates, P.C.   

Printed 9/20/2024 2:33 PM
Page 1 of 1

BLR 05514 (Rev. 02/09/23) 
AVG 1 



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 2 OF 2

PAYROLL AVG

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Principal/Survey Manager 78.00 18 100.00% 78.00           

Survey Crew Chief III 43.19 0             

Survey Inst Person III 32.38 0             

CAD Manager 52.40 0             

SUE Manager 62.28 0             

SUE Technician III 31.54 0             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

TOTALS 18.0 100% $78.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

Cook  Cook County Dept of Transportation and Highways

  6. QA/QC         

  Sanchez & Associates, P.C.

Printed 9/20/2024 2:33 PM
Page 1 of 1
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Contract No. 2038-18488A Amendment No. 2 
Vendor Name: Ciorba Group, Inc. 

  
 

Rev 4/1/19 

 

 

 

 

 

ATTACHMENT B 



 

 

 

 

 

 

November 19, 2024 

 

Mr. Raffi Sarrafian 

Chief Procurement Officer 

161 N. Clark Suite 2300 

Chicago, IL 60601 

 

Re: Contract No: 2038-18488A Amendment No. 2 

Preliminary and Design Engineering Services for Buffalo Grove Road: Hintz Road to Lake 

Cook Road 

Department of Transportation and Highways 

Vendor: Ciorba Group, Inc. 

Original Contract Value: $726,444.00 

Original Contract Term: 8/1/2022 – 1/31/2024 

Amendment 1 extended the contract for one year through January 31, 2025, with no change 

to the contract value 

New Contract Term: 8/1/2022 – 1/31/2025 

Amendment 2 extends the contract through July 31, 2027, and increases the contract value 

by $1,378,169.00 to a total contract value of $2,104,613.00 

New Contract Term: 8/1/2022 – 7/31/2027 

New Contract Value: $2,104,613.00 

Competitive Bid – Professional Services 

Contract Goal: 35% MBE/WBE 

 

Dear Mr. Sarrafian: 

 

The Office of Contract Compliance is in receipt of the above-referenced contract amendment and 

has reviewed this contract for compliance with the Minority- and Women- owned Business 

Enterprises (MBE/WBE) Ordinance. After careful review of our records as reported by the vendor, 

it has been determined the vendor is in compliance with the MBE/WBE Ordinance.  

 

Utilization Plan – Original Award through Amendment 1 (Based on contract value of $726,444.00) 

MBE/WBE   Status  Certifying  Commitment 

      Agency   (Direct) 

21IM Group LLC  MBE (HA M) Cook County  3.29% 

M3 Engineering  MBE (AA F) Cook County  4.49% 

Sanchez & Associates P.C. MBE (HA M) City of Chicago  8.72% 

Atlas Engineering Group  WBE (C F) City of Chicago  13.37% 

Rubino Engineering, Inc.  WBE (C F) City of Chicago  5.18% 

                    Total: 35.05% MWBE 

 

 

 

 

TONI PRECKWINKLE 

PRESIDENT 

Cook County Board 

of Commissioners 

 

TARA STAMPS 

1st District 
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2nd District 

 

BILL LOWRY 

3rd District 

 

STANLEY MOORE 

4th District 

 

MONICA GORDON 

5th District 

 

DONNA MILLER 

6th District 

 

ALMA E. ANAYA 

7th District 

 

ANTHONY QUEZADA 

8th District 

 

MAGGIE TREVOR 

9th District 

 

BRIDGET GAINER 

10th District 

 

JOHN P. DALEY 

11th District 

 

BRIDGET DEGNEN 

12th District 

 

JOSINA MORITA 

13th District 

 

SCOTT R. BRITTON 

14th District 

 

KEVIN B. MORRISON 

15th District 

 

FRANK AGUILAR 

16th District 

 

SEAN M. MORRISON 

17th District 
 

OFFICE OF CONTRACT COMPLIANCE 

NICOLE N. MANDEVILLE 

DIRECTOR, CONTRACT COMPLIANCE 

161 N. Clark – 23rd Floor ⚫ Chicago, Illinois 60601 ⚫ (312) 603-5502 

 



 

Utilization Plan – Amendment 2 (Based on contract value of $2,104,613.00) 

MBE/WBE   Status  Certifying  Commitment 

      Agency   (Direct) 

21IM Group LLC  MBE (HA M) Cook County  2.97% 

M3 Engineering  MBE (AA F) Cook County  5.20% 

Sanchez & Associates P.C. MBE (HA M) City of Chicago  6.56% 

Atlas Engineering Group  WBE (C F) City of Chicago  7.84% 

American Surveying & Eng. MBE (HA M) City of Chicago  15.10% 

Rubino Engineering, Inc.  WBE (C F) City of Chicago  1.79% 

                    Total: 39.46% MWBE 

 

 

 

 

 

 

Revised MBE/WBE forms were used in the determination of the responsiveness of this contract 

amendment. 

 

Sincerely, 

 

Jeanetta Cardine 

Contract Compliance Deputy Director 

 

JC/mk 

 

      CC: Kimberlei Aaron (OCPO) 

           Cho Ng (DOTH) 

 



M/WBE Utilization Plan - Form 1 Revised: 01/29/2014 

MBE/WBE UTILIZATION PLAN  - FORM 1 

BIDDER/PROPOSER HEREBY STATES that all MBE/WBE firms included in this Plan are certified MBEs/WBEs by at least one of the entities listed in the General 
Conditions – Section 19. 

I. BIDDER/PROPOSER MBE/WBE STATUS:  (check the appropriate line)

____ Bidder/Proposer is a certified MBE or WBE firm.  (If so, attach copy of current Letter of Certification) 

____ Bidder/Proposer is a Joint Venture and one or more Joint Venture partners are certified MBEs or WBEs. (If so, attach copies of Letter(s) of 
Certification, a copy of Joint Venture Agreement clearly describing the role of the MBE/WBE firm(s) and its ownership interest in the Joint 
Venture and a completed Joint Venture Affidavit – available online at www.cookcountyil.gov/contractcompliance)  

____ Bidder/Proposer is not a certified MBE or WBE firm, nor a Joint Venture with MBE/WBE partners, but will utilize MBE and WBE firms either 
directly or indirectly in the performance of the Contract.  (If so, complete Sections II below and the Letter(s) of Intent – Form 2). 

II. Direct Participation of MBE/WBE Firms      Indirect Participation of MBE/WBE Firms 

NOTE: Where goals have not been achieved through direct participation, Bidder/Proposer shall include documentation outlining efforts to 
achieve Direct Participation at the time of Bid/Proposal submission. Indirect Participation will only be considered after all efforts to 
achieve Direct Participation have been exhausted.  Only after written documentation of Good Faith Efforts is received will Indirect 
Participation be considered. 

MBEs/WBEs that will perform as subcontractors/suppliers/consultants include the following: 

MBE/WBE Firm: ____________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:  ___________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

*Letter of Intent attached? Yes _______ No _______ 
*Current Letter of Certification attached? Yes _______ No _______ 

 MBE/WBE Firm: ___________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:____________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

*Letter of Intent attached? Yes _______ No _______ 
*Current Letter of Certification attached? Yes _______ No _______ 

Attach additional sheets as needed. 

* Letter(s) of Intent and current Letters of Certification must be submitted at the time of bid.

x

2IM Group LLC
118 S Clinton St Ste 350 Chicago IL 60661
luis.m@2imgroup.com

Luis Montgomery 312-508-5156
62595.00
2.97

x
x

American Surveying and Engineering Ltd
120 N LaSalle St Ste 3350 Chicago IL 60602
c.fidis@americansurvey.com

Coventine Fidis 312-277-2000
317797.00
15.10

x
x

✔



M/WBE Utilization Plan - Form 1 Revised: 01/29/2014 

MBE/WBE UTILIZATION PLAN  - FORM 1  

MBE/WBE Firm: ____________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:  ___________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

Yes _______ No _______ *Letter of Intent attached?
*Current Letter of Certification attached? Yes _______ No _______ 

 MBE/WBE Firm: ___________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:____________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

Yes _______ No _______ *Letter of Intent attached?
*Current Letter of Certification attached? Yes _______ No _______ 

 MBE/WBE Firm: ___________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:____________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

Yes _______ No _______ *Letter of Intent attached?
*Current Letter of Certification attached? Yes _______ No _______ 

Atlas Engineering Group Ltd

710 Estate Drive

nhomedi@aegroupltd.com

Natalia Homedi 847-753-8020

164,960.00

7.84

X
X

M3 Engineering Group

203 N LaSalle St Suite 2100 Chicago IL 60601

marc.eshelman@m3eg.com

Marc Eshelman 314-422-3441

109,464.00

5.20

x
x

Rubino Engineering Inc

425 Shepard Drive Elgin IL 60123

michelle.lipinski@rubinoeng.com

Michelle Lipinski 847-831-1555

37,636.00

1.79

x
x



M/WBE Utilization Plan - Form 1 Revised: 01/29/2014 

MBE/WBE UTILIZATION PLAN  - FORM 1 (CONT.) 

MBE/WBE Firm: ____________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:  ___________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

Yes _______ No _______ *Letter of Intent attached?
*Current Letter of Certification attached? Yes _______ No _______ 

 MBE/WBE Firm: ___________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:____________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

Yes _______ No _______ *Letter of Intent attached?
*Current Letter of Certification attached? Yes _______ No _______ 

 MBE/WBE Firm: ___________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:____________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

Yes _______ No _______ *Letter of Intent attached?
*Current Letter of Certification attached? Yes _______ No _______ 

Sanchez & Associates PC

180 Crossen Ave Elk Grove IL 60007

gpsanchez@sanchez-pc.com

Gerardo Sanchez 773-444-0144

138,084.00

6.56

x
x





 
 
 
 
 

 
May 8, 2024 
 
Luis Montgomery, President 
2IM Group, LLC 
118 South Clinton Street, Suite 350 
Chicago, IL 60661 
 

                                                      Annual Certification Renewal:  June 10, 2025 
 

Dear Mr. Montgomery: 
 
Congratulations on your continued eligibility for Certification as a Minority-owned Business 
Enterprise (“MBE”) by Cook County Government.  
 
As a condition of continued Certification, you must file a No Change Affidavit within ninety (90) 
calendar days prior to the date of the annual renewal, June 10th.  Failure to file this affidavit may 
result in the termination of your Certification. In addition, you must notify Cook County’s Office of 
Contract Compliance of any change in ownership or control or any other matters or facts affecting 
your firm’s eligibility for Certification within ten (10) calendar days of such change. 
 
Cook County Government may commence action to remove your firm as a certified vendor if you fail 
to notify us of any changes of facts affecting your firm’s Certification, or if your firm otherwise fails to 
cooperate with the County in any inquiry or investigation. Removal of your status may also be 
commenced if your firm is found to be involved in bidding or contractual irregularities. 
 
Your firm’s name will be listed in Cook County’s Directory of certified firms in the following area(s) of 
specialty:  
 
NAICS CODES: 
541330 – Civil Engineering Services 
237990 – Heavy and Civil Engineering Construction; and Drainage Project Construction 
 
Your firm’s participation on Cook County contracts will be credited toward MBE goals in your area(s) 
of specialty.  While your participation on Cook County contracts is not limited to your specialty, credit 
toward MBE goals will be given only for work done in the specialty category. 
 
Thank you for your continued interest in Cook County Government’s Minority, Women, Veteran, 
Service-Disabled Veteran, and Persons with Disabilities Business Enterprise Programs. 
 
Sincerely, 
 
 
 
Desiree M. Otkins, EMBA 
Deputy Director, Contract Compliance 
 
DMO/lar 

TONI PRECKWINKLE 
PRESIDENT 

Cook County Board 
of Commissioners 

 
TARA STAMPS 

1st District 
 

DENNIS DEER 
2nd District 

 
BILL LOWRY 
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BRIDGET DEGNEN 
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13th District 

 
SCOTT R. BRITTON 
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SEAN M. MORRISON 
17th District 

 

OFFICE OF CONTRACT COMPLIANCE 

NICOLE MANDEVILLE 

DIRECTOR 
161 N. Clark Street, 23rd Floor  Chicago, Illinois 60601  (312) 603-5502 

 













CITY OF CHICAGO

DEPARTMENT OF PROCUREMENT SERVICES

IV|AR t 5 ?02r

Natalia Homedi
Atlas Engineering Group, LTD
3100 Dundee Rd., Suite 502
Northbrook, lL 60062

Dear Ms. Homedi:

We are pleased to inform you that Atlas Engineering Group, LTD. has been recertified as a
Women-Owned Business Enterprise ("WBE") by the City of Chicago ("City"). This WBE
certification is valid until 21112026; however your firm's certification must be revalidated
annually. ln the past the City has provided you with an annual letter confirming your
certification; such letters will no longer be issued. Therefore, we require you to be even more
diligent in filing your annual No-Change Affidavit 60 days before your annual anniversary
date.

It is now your responsibility to check the City's certification directory and verify your certification
status. As a condition of continued certification during the five year period stated above, you
must file an annual No-Change Affidavit. Your firm's annual No-Change Affidavit is due by
21112022,21112023,21112024 and 21112025. Please remember, you have an affirmative duty to
file your No-Change Affidavit 60 days prior to the date of expiration. Failure to file your annual
No-Change Affidavit may result in the suspension or rescission of your certification.

Your firm's five year certification will expire on 21112026. You have an affirmative duty to file for
recertification 60 days prior to the date of the five year anniversary date. Therefore, you must
file for recertification by 121112025.

It is important to note that you also have an ongoing affirmative duty to notify the City of any
changes in ownership or control of your firm, or any other fact affecting your firm's eligibility for
certification within l0 days of such change. These changes may include but are not limited to
a change of address, change of business structure, change in ownership or ownership
structure, change of business operations, gross receipts and or personal net worth that exceed
the program threshold. Failure to provide the City with timely notice of such changes may
result in the suspension or rescission of your certification. ln addition, you may be liable for civil
penalties under Chapter 1-22, "False Claims", of the Municipal Code of Chicago.

Please note - you shall be deemed to have had your certification lapse and will be ineligible to
participate as a WBE if you fail to:

File your annual No-Change Affidavit within the required time period;a

I21 NORTH LASALLE STREET, ROOM 8O6, CHICAGO, ILLINOIS 6O602



Atlas Eng ineeri nn oå?,i3, 
rtll;

Provide financial or other records requested pursuant to an audit within the
required time period;
Notify the City of any changes affecting your firm's certification within l0 days of
such change; or
File your recertification within the required time period.

Please be reminded of your contractual obligation to cooperate with the City with respect to any
reviews, audits or investigation of its contracts and affirmative action programs. We strongly
encourage you to assist us in maintaining the integrity of our programs by reporting instances
or suspicions of fraud or abuse to the Gity's lnspector General at
ch icagoi ns pectorgeneral.org, or 866-lG-Tl P Ll N E (866-44847 541.

Be advised that if you or your firm is found to be involved in certification, bidding and/or
contractual fraud or abuse, the City will pursue decertification and debarment. ln addition to
any other penalty imposed by law, any person who knowingly obtains, or knowingly assists
another in obtaining a contract with the City by falsely representing the individual oi entity, or
the individual or entity assisted is guilty of a misdemeanor, punishable by incarceration in the
county jail for a period not to exceed six months, or a fine of not less than $5,000 and not more
than $10,000 or both.

Your firm's name will be listed in the City's Directory of Minority and Women-Owned Business
Enterprises in the specialty area(s) of:

NAICS Code(s):
237310- Construction Management, Highway, Road, Street and Bridge
541330- Construction Engineering Services; Engineering Consulting Services
541370- Land Surveying Services

Your firm's participation on City contracts will be credited only toward WBE goals in your
area(s) specialty. While your participation on City contracts is not limited to your area of
specialty, credit toward goals will be given only for work that is self-performed and providing a
commercially usefulfunction that is done in the approved specialty category.

Thank you for your interest in the City's Minority, Women-Owned Business Enterprise, Veteran-
Owned Business Enterprise and Business Enterprise Owned or Operated by People with
Disabilities (MBEA¡úBEA/BE/BEPD) Program.

Sincerely,

a

a

a

q^-7. ltttp
Shannon E. Andrew 

" fr-Chief Procurement Officer

SEA/fn
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CITY OF CHIOAGO

Michelle Lipinski
Rubino Engineering, lnc.
425 Shepherd Drive
Frankfort, |L60423

Dear Ms. Lipinski:

We are pleased to inform you that Rubino Engineering, lnc. has been recertified as a
Women-Owned Business Enterprise ("WBE") by the City of Chicago ("City").This WBE
certification is valid until 211512025; however, your firm's certification 

-must 
be revalidated

annually. ln the past, the City has provided you with an annual letter confirming your
certification; such letters will no longer be issued. Therefore, we require you to be eveñ more
diligent in filing your annual No-Change Affidavit 60 days before youi annual anniversary
date.

It is now your responsibility to check the City's certification directory and verify your certification
status. As a condition of continued certification during the five year period âtãteO above, you
must file an annual No-Change Affidavit. Your firm's annual No-Change Affidavit is due Oy
211512021, 211512022, 211512023 and 211512024. Please remember, you have an affirmative
duty to file your No-Change Affidavit 60 days prior to the date of expirátion. Failure to file your
annual No-Change Affidavit may result in the suspension or rescission of your certification.

Your firm's five year certification will expire on 2t15t2025. You have an affirmative duty to file for
recertification 60 days prior to the date of the five year anniversary date. Therefore, you must
file for recertification by 1211512024.

It is important to note that you also have an ongoing affirmative duty to notify the City of any
changes in ownership or control of your firm, or any other fact affectiñg your fúm's etigi5itity for
certification within l0 days of such change. These changes may include but are not limited-to a
change of address, chânge of business structure, change in ownership or ownership structure,
change of business operations, gross receipts and or personal net worth that exceed the
program threshold. Failure to provide the City with timely notice of such changes may result in
the suspension or rescission of your certification. ln addition, you may be liable for civil penalties
under Chapter 1-22, "False Claims", of the Municipal Code of Chicago.

K
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Rubino Engineering, lnc.
Page 2 of 2

Please note - you shall be deemed to have had your certification lapse and will be ineligible to
participate as a WBE if you fail to:

o File your annual No-Change Affidavit within the required time period;
o Provide financial or other records requested pursuant to an audit within the required time

period;
o Notify the City of any changes affecting your firm's certification within l0 days of such

change; or
o File your recertification within the required time period.

Please be reminded of your contractual obligation to cooperate with the City with respect to any
reviews, audits or investigation of its contracts and affirmative action programs. We strongly
encourage you to assist us in maintaining the integrity of our programs by reporting instances or
suspicions of fraud or abuse to the City's lnspector General at chicagoinspectorgeneral.org,
or 866-lG-TIPLINE (866448-4754).

Be advised that if you or your firm is found to be involved in certification, bidding and/or
contractual fraud or abuse, the City will pursue decertification and debarment. ln addition to any
other penalty imposed by law, any person who knowingly obtains, or knowingly assists another
in obtaining a contract with the City by falsely representing the individual or entity, or the
individual or entity assisted is guilty of a misdemeanor, punishable by incarceration in the county
jail for a period not to exceed six months, or a fine of not less than 95,000 and not more than
$10,000 or both.

Your firm's name will be listed in the City's Directory of Certified Firms in the specialty area(s)
of:

NAICS Code(s):
541380 - Soil Testing Laboratories or Services
541380 - Laboratory Testing (except medical, veterinary) Services
541380 - Geotechnical Testing

Your firm's participation on City contracts will be credited only toward WBE goals in your area(s)
specialty. While your participation on City contracts is not limited to your area of specialty, credit
toward goals will be given only for work that is self-performed and providing a commercially
usefulfunction that is done in the approved specialty category.

Thank you for your interest in the City's Minority and Women-Owned Business Enterprise,
Veteran-Owned Business Enterprise and Business Enterprise Owned or Operated by People
with Disabilities (M BEA/VBEA/BE/BE PD) Programs.

Sincerely,

Shannon E.
Chief Procu
SEtunm

f l,t,lllp
Andrews{V
rement Offlcer
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 COOK COUNTY DISCLOSURE OF OWNERSHIP INTEREST STATEMENT 

The Cook County Code of Ordinances (§2-610 et seq.) requires that any Applicant for any County Action must disclose information 
concerning ownership interests in the Applicant. This Disclosure of Ownership Interest Statement must be completed with all 
information current as of the date this Statement is signed. Furthermore, this Statement must be kept current, by filing an amended 
Statement, until such time as the County Board or County Agency shall take action on the application. The information contained 
in this Statement will be maintained in a database and made available for public viewing.  County reserves the right to request 
additional information to verify veracity of information contained in this statement. 

If you are asked to list names, but there are no applicable names to list, you must state NONE. An incomplete Statement will be 
returned and any action regarding this contract will be delayed. A failure to fully comply with the ordinance may result in the action 
taken by the County Board or County Agency being voided. 

"Applicant" means any Entity or person making an application to the County for any County Action.  

“County Action” means any action by a County Agency, a County Department, or the County Board regarding an ordinance or 
ordinance amendment, a County Board approval, or other County agency approval, with respect to contracts, leases, or sale or 
purchase of real estate. 

 “Person” "Entity” or “Legal Entity" means a sole proprietorship, corporation, partnership, association, business trust, estate, two or 
more persons having a joint or common interest, trustee of a land trust, other commercial or legal entity or any beneficiary or 
beneficiaries thereof.  

This Disclosure of Ownership Interest Statement must be submitted by : 

1. An Applicant for County Action and

2. A Person that holds stock or a beneficial interest in the Applicant and is listed on the Applicant’s Statement (a “Holder”) must file a
Statement and complete #1 only under Ownership Interest Declaration.

Please print or type responses clearly and legibly. Add additional pages if needed, being careful to identify each portion of the form to 
which each additional page refers. 

This Statement is being made by the [   ] Applicant    or  [   ] Stock/Beneficial Interest Holder 

This Statement is an:  [ ] Original Statement or   [ ] Amended Statement 

Identifying Information: 

Name  

D/B/A:  FEIN # Only: 

Street Address: 

City:   State: Zip Code: 

Phone No.: Fax Number:  Email: 

Cook County Business Registration Number:  
 (Sole Proprietor, Joint Venture Partnership) 

Corporate File Number (if applicable): 

Form of Legal Entity: 

[   ] Sole Proprietor [   ] Partnership [   ] Corporation [   ] Trustee of Land Trust 

[   ] Business Trust [   ] Estate [   ] Association [   ] Joint Venture 

[   ] Other (describe) 

CONTRACT #:

EDS-6

✔

✔

Ciorba Group Inc

36-2525351

8725 W Higgins Rd Ste 600

Chicago IL 60631

773-355-2923 mbentz@ciorba.com

N/A

N/A

✔



Ownership Interest Declaration: 

1. List the name(s), address, and percent ownership of each Person having a legal or beneficial interest (including ownership) of
more than five percent (5%) in the Applicant/Holder.

Name Address Percentage Interest in 
Applicant/Holder 

2. If the interest of any Person listed in (1) above is held as an agent or agents, or a nominee or nominees, list the name and
address of the principal on whose behalf the interest is held.

Name of Agent/Nominee Name of Principal Principal’s Address 

3. Is the Applicant constructively controlled by another person or Legal Entity? [    ] Yes [    ] No

If yes, state the name, address and percentage of beneficial interest of such person, and the relationship under which such
control is being or may be exercised.

Name Address Percentage of Relationship 
Beneficial Interest 

Corporate Officers, Members and Partners Information: 

For all corporations, list the names, addresses, and terms for all corporate officers. For all limited liability companies, list the names, 
addresses for all members.  For all partnerships and joint ventures, list the names, addresses, for each partner or joint venture. 

Name Address Title (specify title of Term of Office 
Office, or whether manager 
or partner/joint venture) 

 Declaration (check the applicable box): 

[    ] I state under oath that the Applicant has withheld no disclosure as to ownership interest in the Applicant nor reserved 
any information, data or plan as to the intended use or purpose for which the Applicant seeks County Board or other County 
Agency action.  

[    ] I state under oath that the Holder has withheld no disclosure as to ownership interest nor reserved any information required to 
be disclosed. 

CONTRACT #:

EDS-7

Salvatore Di Bernardo 2406 Park Place Evanston IL 60201 51%, Ciorba Group ESOP 8725 W Higgins Rd Ste 600

Chicago IL 60631 15%,Duane O'Laughlin 117 Bobolink Dr Grayslake IL 60030 9%, Tony Wolff 34380 Tangueray Dr 

Grayslake IL 60030 8%

N/A

✔

See attached

✔





Ciorba Group, Inc.
Corporate Officers
EDS-7 Attachment

Last Name First Name Address Title Term of Office
Di Bernardo Salvatore 2406 Park Place Evanston IL 60201 CEO One Year
O'Laughlin Duane 117 Bobolink Dr Grayslake IL 60030 COO One Year
Bentz Melissa 337 N Addison Ave Elmhurst IL 60126 CFO One Year
Sauter Brett 6821 Powell St Downers Grove IL 60515 VP One Year
Wolff Tony 34380 Tangueray Dr Grayslake IL 60030 VP One Year
Vondra Joseph 16541 W McKenzie Ave Lockport IL 60441 VP One Year













































SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR
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CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

Willis Towers Watson Midwest, Inc.
c/o 26 Century Blvd
P.O. Box 305191
Nashville, TN   372305191  USA

Ciorba Group, Incorporated
Salvatore Di Bernardo
8725 West Higgins Road, Suite 600
Chicago, IL 60631

Re:  Contract 2038-18488A Buffalo Grove Rd: Hintz Rd to Lake Cook Rd

Cook County is included as an Additional Insured as respects to General Liability, Auto Liability and Umbrella/Excess
Liability.

General Liability, Auto Liability and Umbrella/Excess Liability policies shall be Primary and Non-contributory with

Cook County
118 N Clark St, Room 1018
Chicago, IL 60602

11/13/2024

1-877-945-7378 1-888-467-2378

certificates@wtwco.com
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ACORD 101 (2008/01)
The ACORD name and logo are registered marks of ACORD

© 2008 ACORD CORPORATION.  All rights reserved.

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: FORM TITLE:

ADDITIONAL REMARKS

ADDITIONAL REMARKS SCHEDULE Page           of

AGENCY CUSTOMER ID:
LOC #:

AGENCY

CARRIER NAIC CODE

POLICY NUMBER

NAMED INSURED

EFFECTIVE DATE:

Ciorba Group, Incorporated
Salvatore Di Bernardo
8725 West Higgins Road, Suite 600
Chicago, IL 60631

any other insurance in force for or which may be purchased by Additional Insured. 

Waiver of Subrogation applies in favor of Additional Insured with respects to General Liability, Auto Liability,
Umbrella/Excess Liability and Workers Compensation as permitted by law.

2 2

Willis Towers Watson Midwest, Inc.

See Page 1

See Page 1 See Page 1 See Page 1

25 Certificate of Liability Insurance

W36212161CERT:3702926BATCH:26764380SR ID:
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C. Potential Claims

Solely as respects Insuring Agreements A, B, C and D.1., if, during the Policy Period, the Insured becomes 
aware of a circumstance that may reasonably be expected to be the basis of a Claim and if the Insured, 
during the Policy Period, provides the Insurer with a written report of the circumstance including:

1. When and how the Insured first became aware of such circumstance; 
2. Any Wrongful Act or Pollution Incident asserted or believed to be at issue, and the Professional

Services, Contractor Services, Media Activities or Technology Services involved in the circumstance; 
and

3. The nature of any potential Damages as well as the dates, persons and entities involved; 

then any Claim which is subsequently made against the Insured arising out of such circumstance will be 
deemed to have been made on the date the Insured received the written report of the circumstance. Notice 
of any subsequent Claim shall be given to the Insurer as soon as practicable in accordance with XII A. Notice
of Claim. Except as otherwise provided in this Policy, all notices under any provision of this Policy shall be in 
writing and given by email, prepaid express courier or certified mail properly addressed to the appropriate 
party. Notice to the Insurer shall be given to the respective address shown in the Declarations. If notice is 
given as described above, it shall be deemed to be received and effective upon the date of transmittal, 
subject to proof of transmittal.

XIII. Other Insurance and Subrogation

A. Other Insurance

All amounts payable under this Policy will be specifically excess of, and will not contribute with, any other 
valid and collectible insurance, including but not limited to project specific insurance, unless the other 
insurance is written specifically excess of this Policy. This Policy will not be subject to the terms of any other 
insurance policy.

B. Subrogation

1. In the event of any payment under this Policy, the Insurer shall be subrogated to all of the Insureds’
rights of recovery and the Named Insured shall execute all papers required and shall do everything that 
may be necessary to secure such rights, including the execution of such documents as may be necessary 
to enable the Insurer to effectively bring suit in the name of the Named Insured. The Insured shall do 
nothing to prejudice such rights. However, the Insurer hereby waives its subrogation rights against a 
client of the Insured or project owner to the extent that the Insured had, prior to the Claim or 
circumstance, entered into a written agreement to waive such rights.

2. In the event the Insurer recovers amounts it paid under this Policy the Insurer will have priority over the 
Insured in the allocation of recovered amounts. The Insurer will reinstate the applicable Limits of 
Liability of this Policy, less the Insurer’s costs incurred in obtaining such recovery. Any amounts above 
the total payment by the Insurer plus cost of recovery shall be paid to the Insured. The Insurer assumes 
no duty to seek recovery of any amounts paid under this Policy.

XIV. Extended Reporting Period

A. Automatic Extended Reporting Period 

However, the Insurer hereby waives its subrogation rights against a
client of the Insured or project owner to the extent that the Insured had, prior to the Claim or 
circumstance, entered into a written agreement to waive such rights.

Policy Number: 47-EPP-324391-03



118 North Clark Street
Chicago, ILBoard of Commissioners of Cook

County

Legislation Details (With Text)

File #:  Version: 125-0345 Name: Contract Amendment for Preliminary and Design
Engineering Services – Buffalo Grove Road
Increase & Extension Contract # 2238-18488A

Status:Type: Contract Amendment
(Highway)

Approved

File created: In control:12/2/2024 Board of Commissioners

On agenda: Final action:1/16/2025 1/16/2025

Title: PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor:  Ciorba Group, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase and extend contract

Good(s) or Service(s):  Preliminary and Design Engineering Services for Buffalo Grove Road

Location: Village of Arlington Heights, Village of Buffalo Grove, and Village of Wheeling, Illinois

County Board District(s): 14

Original Contract Period:  8/1/2022 - 1/31/2024

Section: 21-W1446-00-PV

Proposed Contract Period Extension:  2/1/2025 - 7/31/2027

Section: N/A

Total Current Contract Amount Authority:  $726,444.00

Original Board Approval:  7/28/2022, $726,444.00

Previous Board Increase(s) or Extension(s):  N/A

Previous Chief Procurement Officer Increase(s) or Extension(s):  2/1/2024 - 1/31/2025

This Increase Requested:  $1,378,169.00

Potential Fiscal Impact:  FY2025 $600,000.00; FY2026 $600,000.00; FY2027 $178,169.00

Accounts:  Rebuild IL Bond Program: 11300.1500.29152.560019

Contract Number(s):  2038-18488A

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

Board of Commissioners of Cook County Printed on 1/21/2025Page 1 of 3

powered by Legistar™



The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct
participation.

The Chief Procurement Officer concurs.

Summary:  The Department of Transportation and Highways respectfully requests approval of the
proposed Contract Amendment between Cook County and Ciorba Group, Inc., Chicago, Illinois.

This Contract was approved by the Board on July 28, 2022, for a preliminary engineering and
environmental (Phase I) study for the reconstruction of Buffalo Grove Road between Hintz Road and
Lake Cook Road.

The improvements will enable the Department to protect the public investment in the highway system
and provide a safe and sustainable highway in accordance with the Department’s mission statement.
Further, the improvement supports development of the regional economy through improved regional
mobility.

Under this amendment, the Department is exercising the option to amend the contract to complete
detailed design (Phase II) plans and specifications for Buffalo Grove Road from Hintz Road to Lake
Cook Road. The time extension and increase is needed to complete these services.

This contract was awarded pursuant to a publicly advertised Invitation for Bids (IFB) in accordance
with the Cook County Procurement Code. Ciorba Group, Inc. was the lowest, responsive, and
responsible bidder.

Sponsors:

Indexes: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Action ByDate Action ResultVer.

approveBoard of Commissioners1/16/2025 1 Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor:  Ciorba Group, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase and extend contract

Good(s) or Service(s):  Preliminary and Design Engineering Services for Buffalo Grove Road

Location: Village of Arlington Heights, Village of Buffalo Grove, and Village of Wheeling, Illinois

County Board District(s): 14

Original Contract Period:  8/1/2022 - 1/31/2024

Section: 21-W1446-00-PV

Proposed Contract Period Extension:  2/1/2025 - 7/31/2027

Section: N/A

File #: 25-0345, Version: 1
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File #: 25-0345, Version: 1

Total Current Contract Amount Authority:  $726,444.00

Original Board Approval:  7/28/2022, $726,444.00

Previous Board Increase(s) or Extension(s):  N/A

Previous Chief Procurement Officer Increase(s) or Extension(s):  2/1/2024 - 1/31/2025

This Increase Requested:  $1,378,169.00

Potential Fiscal Impact:  FY2025 $600,000.00; FY2026 $600,000.00; FY2027 $178,169.00

Accounts:  Rebuild IL Bond Program: 11300.1500.29152.560019

Contract Number(s):  2038-18488A

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:
The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct participation.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract
Amendment between Cook County and Ciorba Group, Inc., Chicago, Illinois.

This Contract was approved by the Board on July 28, 2022, for a preliminary engineering and environmental (Phase I)
study for the reconstruction of Buffalo Grove Road between Hintz Road and Lake Cook Road.

The improvements will enable the Department to protect the public investment in the highway system and provide a safe
and sustainable highway in accordance with the Department’s mission statement. Further, the improvement supports
development of the regional economy through improved regional mobility.

Under this amendment, the Department is exercising the option to amend the contract to complete detailed design (Phase
II) plans and specifications for Buffalo Grove Road from Hintz Road to Lake Cook Road. The time extension and
increase is needed to complete these services.

This contract was awarded pursuant to a publicly advertised Invitation for Bids (IFB) in accordance with the Cook
County Procurement Code. Ciorba Group, Inc. was the lowest, responsive, and responsible bidder.
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