














Project: 2021 Bridge Repair Project Date: 7/25/2024
East Lake, Lake Cook, Mt Prospect Chief Engr:

Section: 21-BRREP-00-BR RE: Christopher Widlak, 
P.E.

Contract: 2211-04083 SE: Aaron Lebowitz, P.E.
GC: Era Valdivia Contractors, Inc. OSE:

Number:  1 & Final Contract Amount:  $1,849,755.05
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CONTRACT CHANGE ORDER
COOK COUNTY DEPARTMENT OF

TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION

Note:
The undersigned has determined that the circumstances that necessitate this change are germane to the original contract, were not 
reasonably foreseeable at the time the contract was signed and is in the best interest of the local agency.

Amount of this change order: DECREASE ($127,530.80)
Total amount of change orders to date: DECREASE ($127,530.80)

Chief Engineer of Construction Date

, Superintendent Date

Robert J. Stuart, Deputy Chief Procurement Officer Design & Construction Date

Raffi Sarrafian, Chief Procurement Officer Date

Robert J. Stuart
Digitally signed by Robert J. 
Stuart 
Date: 2024.11.01 10:35:56 -05'00'

Raffi Sarrafian
Digitally signed by Raffi 
Sarrafian 
Date: 2024.11.01 10:42:15 
-05'00'









 
 

 
 
 
 

Amendment 1 Utilization Plan (Based on Revised Contract Value $1,722,224.25) 
 

MBE/WBE    Status   Certifying   Commitment   
Agency    (Direct) 

Era Valdivia Company   MBE-HA M Cook County               82.11%  
METROMEX Contractors MBE-HA M City of Chicago   3.70% 
RAE Products and Chemicals  WBE-C F  Cook County    3.67% 
Maintenance Coatings Co.  WBE-C F Cook County    3.00% 
Work Zone Safety Inc  WBE-C F City of Chicago   6.90% 
AB Petroleum Services Inc WBE-C F Cook County   0.62% 

 Total                                100 % 
 
 

Amendment 1 decreased contract value by $127,530.80 from $1,849,755.05 to a revised contract value of 
$1,722,224.25 and no change to the contract term.  

 
Revised MBE/WBE forms were used in the determination of the responsiveness of this contract amendment.

   
  

JC/db/mm 
  

CC: Kimberlei Aaron, (Procurement) 
              Nathan Roseberry, (DOTH) 
  

 
 
 


































































































