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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
1 TREE REMOVAL (6 TO 15 UNITS DIAMETER) |UNIT $41.22 157.00 $0.00 $0.00
[DBE]
2 EARTH EXCAVATION [DBE-P] CU.YD. $29.00 60,061.00 $0.00 $0.00
3 REMOVALAND DISPOSAL OF UNSUITABLE CU.YD. $10.00 7,328.00 $0.00 $0.00
MATERIAL [DBE-P]
TRENCH BACKFILL [DBE] CU.YD. $45.00 8,986.00 35.10 $1,579.50 $1,579.50
5 POROUS GRANULAR BACKFILL [DBE] CU.YD. $82.00 1,690.00 $0.00 $0.00
GEOTECHNICAL FABRIC FOR GROUND SQ.YD. $1.90 16,402.00 $0.00 $0.00
STABILIZATION
7 NITROGEN FERTILIZER NUTRIENT [DBE] POUND $3.00 245.00 $0.00 $0.00
POTASSIUM FERTILIZER NUTRIENT [DBE] POUND $3.00 646.00 $0.00 $0.00
9 MULCH, METHOD 2 [DBE] ACRE $2,300.00 12.25 $0.00 $0.00
10 EROSION CONTROL BLANKET [DBE] SQ.YD. $1.10 32,164.00 $0.00 $0.00
11 HEAVY DUTY EROSION CONTROL BLANKET  |SQ.YD. $2.00 5,320.00 $0.00 $0.00
[DBE]
12 SODDING, SALT TOLERANT [DBE] SQ.YD. $9.00 7,214.00 $0.00 $0.00
13 SUPPLEMENTAL WATERING [DBE] UNIT $0.01 800.00 $0.00 $0.00
14 TEMPORARY HEAVY DUTY EROSION SQ.YD. $1.90 2,951.00 $0.00 $0.00
CONTROL BLANKET [DBE]
15 AGGREGATE SUBGRADE IMPROVEMENT CU.YD. $10.00 5,469.00 $0.00 $0.00
[DBE-P]
16 AGGREGATE SUBGRADE IMPROVEMENT 12" |SQ.YD. $13.25 64,395.00 $0.00 $0.00
[DBE-P]
17 SUBBASE GRANULAR MATERIAL, TYPE B CU.YD. $55.00 71.00 $0.00 $0.00
18 AGGREGATE BASE COURSE, TYPE B 4" SQ.YD. $6.50 15,207.00 (415.00) ($2,697.50) ($2,697.50)
19 AGGREGATE BASE COURSE, TYPEB 5" SQ.YD. $9.00 157.00 $0.00 $0.00
20 AGGREGATE BASE COURSE, TYPEB 6" SQ.YD. $9.25 1,101.00 $0.00 $0.00
21 AGGREGATE BASE COURSE, TYPEB 8" SQ.YD. $22.00 37.00 $0.00 $0.00
22 AGGREGATE BASE COURSE, TYPEB 9" SQ.YD. $23.00 129.00 $0.00 $0.00
23 PORTLAND CEMENT CONCRETE BASE SQ.YD. $79.00 47,887.00 $0.00 $0.00
COURSE 9"
24 HOT-MIX ASPHALT BASE COURSE, 8" [DBE-P] |SQ.YD. $70.00 330.00 $0.00 $0.00
25 BITUMINOUS MATERIALS (TACK COAT) POUND $0.01 54,958.00 $0.00 $0.00
26 HOT-MIX ASPHALT SURFACE REMOVAL - SQ.YD. $10.00 955.00 $0.00 $0.00
BUTT JOINT [DBE-P]
27 HOT-MIX ASPHALT BINDER COURSE, 1L-19.0, [TON $121.00 59.00 $0.00 $0.00
NS0 [DBE-P]
28 POLYMERIZED HOT-MIX ASPHALT BINDER TON $101.87 7,807.00 $0.00 $0.00
COURSE, 1L-19.0, N90 [DBE-P]
29 HOT-MIX ASPHALT SURFACE COURSE, IL-9.5, |[TON $126.00 93.00 $0.00 $0.00
MIX "D", NS5O [DBE-P]
30 POLYMERIZED HOT-MIX ASPHALT SURFACE |TON $107.94 6,074.00 $0.00 $0.00
COURSE, IL-9.5, MIX "E", N70 [DBE-P]
31 PORTLAND CEMENT CONCRETE PAVEMENT  |SQ.YD. $200.00 40.00 $0.00 $0.00
10"
32 PORTLAND CEMENT CONCRETE PAVEMENT  [SQ.YD. $120.00 3,942.00 $0.00 $0.00
10" (JOINTED)
33 PROTECTIVE COAT [DBE] SQ.YD. $0.01 30,154.00 $0.00 $0.00
34 PORTLAND CEMENT CONCRETE DRIVEWAY  [SQ.YD. $79.70 4,073.00 $0.00 $0.00
PAVEMENT, 8 INCH [DBE]

Page 1 0of 13




COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER
TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
35 PORTLAND CEMENT CONCRETE SIDEWALKS5 |SQ.FT. $7.45 27,601.00 (3,735.00) ($27,825.75) ($27,825.75)
INCH [DBE]
36 PORTLAND CEMENT CONCRETE SIDEWALK 8 |[SQ.FT. $15.01 1,294.00 $0.00 $0.00
INCH [DBE]
37 DETECTABLE WARNINGS [DBE] SQ.FT. $46.14 1,119.00 $0.00 $0.00
38 PAVEMENT REMOVAL [DBE-P] SQ.YD. $14.00 42,231.00 $0.00 $0.00
39 HOT-MIX ASPHALT SURFACE REMOVAL, 4" |SQ.YD. $5.50 11,739.00 $0.00 $0.00
[DBE-P]
40 DRIVEWAY PAVEMENT REMOVAL [DBE-P] SQ.YD. $12.00 5,071.00 $0.00 $0.00
41 COMBINATION CURB AND GUTTER FOOT $2.25 14,832.00 $0.00 $0.00
REMOVAL [DBE-P]
42 SIDEWALK REMOVAL [DBE-P] SQ.FT. $1.00 19,603.00 (3,735.00) ($3,735.00) ($3,735.00)
43 SAW CUTS FOOT $3.00 376.00 $0.00 $0.00
44 AGGREGATE SHOULDERS, TYPEB 4" [DBE-P] |SQ.YD. $45.00 131.00 $0.00 $0.00
45 HOT-MIX ASPHALT SHOULDERS, 6" [DBE-P]  |SQ.YD. $70.00 19.00 $0.00 $0.00
46 HOT-MIX ASPHALT SHOULDERS, 8" [DBE-P]  |SQ.YD. $75.91 281.00 $0.00 $0.00
47 CONCRETE HEADWALL REMOVAL [DBE] EACH $240.00 5.00 $0.00 $0.00
48 PIPE CULVERT REMOVAL [DBE] FOOT $25.00 229.00 $0.00 $0.00
49 TEMPORARY SOIL RETENTION SYSTEM SQ.FT. $0.01 3,750.00 $0.00 $0.00
50 PRECAST CONCRETE BOX CULVERTS 8'X6' |FOOT $1,700.00 1,070.00 $0.00 $0.00
51 PRECAST REINFORCED CONCRETE FLARED EACH $2,285.00 1.00 (1.00) ($2,285.00) (52,285.00)
END SECTIONS 24" [DBE]
52 PIPE CULVERTS, CLASS D, TYPE 1 24" FOOT $240.00 8.00 $0.00 $0.00
(TEMPORARY) [DBE]
53 TRAVERSABLE PIPE GRATE FOR CONCRETE FOOT $105.00 102.00 $0.00 $0.00
END SECTION [DBE]
54 CONCRETE END SECTION, STANDARD EACH $2,365.00 1.00 $0.00 $0.00
542001, 15", 1:3 [DBE]
55 CONCRETE END SECTION, STANDARD EACH $3,290.00 1.00 $0.00 $0.00
542001, 24", 1:3 [DBE]
56 CONCRETE END SECTION, STANDARD EACH $5,650.00 3.00 $0.00 $0.00
542001, 36" 1:3 [DBE]
57 CONCRETE END SECTION, STANDARD EACH $26,250.00 1.00 $0.00 $0.00
542001, 60", 1:6 [DBE]
58 STORM SEWERS, CLASSA, TYPE1 15" [DBE] |FOOT $84.00 102.00 $0.00 $0.00
59 STORM SEWERS, CLASSA, TYPE1 18" [DBE] |[FOOT $94.50 147.00 $0.00 $0.00
60 STORM SEWERS, CLASSA, TYPE1 24" [DBE] |FOOT $116.50 253.00 $0.00 $0.00
61 STORM SEWERS, CLASS A, TYPE1 30" [DBE] |FOOT $141.55 232.00 $0.00 $0.00
62 STORM SEWERS, CLASSA, TYPE1 42" [DBE] |FOOT $225.15 291.00 $0.00 $0.00
63 STORM SEWERS, CLASS A, TYPE2 12" [DBE] |FOOT $78.15 1,165.00 $0.00 $0.00
64 STORM SEWERS, CLASS A, TYPE 2 15" [DBE] |FOOT $89.75 822.00 150.00 $13,462.50 $13,462.50
65 STORM SEWERS, CLASS A, TYPE 2 24" [DBE] |FOOT $138.75 1,099.00 57.00 $7,908.75 $7,908.75
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
66 STORM SEWERS, CLASS A, TYPE 2 30" [DBE] |FOOT $189.50 112.00 4.00 $758.00 $758.00
67 STORM SEWERS, CLASS A, TYPE 2 36" [DBE] |FOOT $235.50 438.00 $0.00 $0.00
68 STORM SEWERS, CLASS A, TYPE 2 42" [DBE] |FOOT $254.50 104.00 $0.00 $0.00
69 STORM SEWERS, CLASS A, TYPE 1 FOOT $305.00 286.00 $0.00 $0.00
EQUIVALENT ROUND-SIZE 30" [DBE]
70 STORM SEWERS, CLASS A, TYPE 1 FOOT $322.00 183.00 $0.00 $0.00
EQUIVALENT ROUND-SIZE 36" [DBE]
71 STORM SEWERS, CLASS A, TYPE 1 FOOT $403.00 498.00 $0.00 $0.00
EQUIVALENT ROUND-SIZE 42" [DBE]
72 STORM SEWER REMOVAL 10" [DBE] FOOT $15.00 98.00 $0.00 $0.00
73 STORM SEWER REMOVAL 12" [DBE] FOOT $15.00 2,458.00 $0.00 $0.00
74 STORM SEWER REMOVAL 15" [DBE] FOOT $15.00 854.00 $0.00 $0.00
75 STORM SEWER REMOVAL 18" [DBE] FOOT $15.00 934.00 $0.00 $0.00
76 STORM SEWER REMOVAL 24" [DBE] FOOT $15.00 2,169.00 $0.00 $0.00
77 STORM SEWER REMOVAL 30" [DBE] FOOT $25.00 130.00 $0.00 $0.00
78 STORM SEWER REMOVAL 36" [DBE] FOOT $30.00 595.00 $0.00 $0.00
79 STORM SEWER REMOVAL, EQUIVALENT FOOT $35.00 237.00 $0.00 $0.00
ROUND-SIZE 30" [DBE]
80 DUCTILE IRON WATER MAIN TEE, 12" X 6" |EACH $2,809.59 8.00 $0.00 $0.00
[DBE]
81 DUCTILE IRON WATER MAIN TEE, 12" X 8" |EACH $3,094.03 2.00 $0.00 $0.00
[DBE]
82 DUCTILE IRON WATER MAIN TEE, 12" X 12" |EACH $3,472.92 1.00 $0.00 $0.00
[DBE]
83 DUCTILE IRON WATER MAIN REDUCER, 12" X |EACH $2,470.05 1.00 $0.00 $0.00
6" [DBE]
84 DUCTILE IRON WATER MAIN REDUCER, 12" X |EACH $2,517.27 1.00 $0.00 $0.00
8" [DBE]
85 DUCTILE IRON WATER MAIN 6" [DBE] FOOT $215.02 259.00 $0.00 $0.00
86 DUCTILE IRON WATER MAIN 8" [DBE] FOOT $243.91 129.00 (80.00) ($19,512.80) ($19,512.80)
87 DUCTILE IRON WATER MAIN 12" [DBE] FOOT $277.81 2,060.00 $0.00 $0.00
88 WATER VALVES 8" [DBE] EACH $5,951.97 2.00 (1.00) ($5,951.97) ($5,951.97)
89 WATER VALVES 12" [DBE] EACH $8,594.04 7.00 $0.00 $0.00
90 DUCTILE IRON WATER MAIN FITTINGS 12" EACH $1,905.00 2.00 $0.00 $0.00
22.50 DEGREE BEND [DBE]
91 DUCTILE IRON WATER MAIN FITTINGS 12" EACH $2,095.00 26.00 (2.00) (54,190.00) ($4,190.00)
45,00 DEGREE BEND [DBE]
92 DUCTILE IRON WATER MAIN FITTINGS 12" EACH $2,331.00 1.00 $0.00 $0.00
90.00 DEGREE BEND [DBE]
93 FIRE HYDRANTS TO BE REMOVED [DBE] EACH $1,100.00 18.00 $0.00 $0.00
94 FIRE HYDRANT WITH AUXILIARY VALVE AND |EACH $10,225.00 22.00 $0.00 $0.00
VALVE BOX [DBE]
95 PIPE UNDERDRAINS, TYPE 1, 6" [DBE] FOOT $22.85 16,323.00 330.00 $7,540.50 $7,540.50
96 PIPE UNDERDRAINS 6" (SPECIAL) [DBE] FOOT $22.85 616.00 $0.00 $0.00
97 CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 1 |EACH $4,204.00 1.00 $0.00 $0.00
FRAME., OPEN LID [DBE]
98 CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 8 |EACH $4,034.00 6.00 $0.00 $0.00
GRATE [DBE]
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER
TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
99 CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE |EACH $4,317.00 117.00 2.00 $8,634.00 $8,634.00
24 FRAME AND GRATE [DBE]
100 CATCH BASINS, TYPE A, 5'-DIAMETER, TYPE |EACH $5,477.00 7.00 $0.00 $0.00
24 FRAME AND GRATE [DBE]
101 MANHOLES, TYPE A, 4'-DIAMETER, TYPE 1 EACH $3,595.00 10.00 $0.00 $0.00
FRAME., CLOSED LID [DBE]
102 MANHOLES, TYPE A, 4'-DIAMETER, TYPE 24 |EACH $3,780.00 2.00 1.00 $3,780.00 $3,780.00
FRAME AND GRATE [DBE]
103 MANHOLES, TYPE A, 5'-DIAMETER, TYPE 1 EACH $4,992.00 20.00 $0.00 $0.00
FRAME, CLOSED LID [DBE]
104 MANHOLES, TYPE A, 5'-DIAMETER, TYPE 24 |EACH $5,064.00 4.00 $0.00 $0.00
FRAME AND GRATE [DBE]
105 MANHOLES, TYPE A, 6'-DIAMETER, TYPE 1 EACH $6,777.00 25.00 $0.00 $0.00
FRAME, CLOSED LD [DBE]
106 MANHOLES, TYPE A, 6'-DIAMETER, TYPE 8 EACH $6,650.00 1.00 $0.00 $0.00
GRATE [DBE]
107 MANHOLES, TYPE A, 6'-DIAMETER, TYPE 24 |EACH $6,850.00 6.00 3.00 $20,550.00 $20,550.00
FRAME AND GRATE [DBE]
108 MANHOLES, TYPE A, 8'-DIAMETER, TYPE 24 |EACH $13,650.00 5.00 $0.00 $0.00
FRAME AND GRATE [DBE]
109 MANHOLES, TYPE A, 8'-DIAMETER, TYPE 1 EACH $13,580.00 6.00 $0.00 $0.00
FRAME, CLOSED LID [DBE]
110 INLETS, TYPE A, TYPE 24 FRAME AND GRATE |EACH $2,300.00 4.00 $0.00 $0.00
[DBE]
111 VALVE VAULTS, TYPE A, 4'-DIAMETER, TYPE 1 |EACH $4,538.00 2.00 $0.00 $0.00
FRAME. CLOSED LID [DBE]
112 VALVE VAULTS, TYPE A, 5-DIAMETER, TYPE 1 |EACH $5,487.00 7.00 $0.00 $0.00
FRAME, CLOSED LD [DBE]
113 REMOVING MANHOLES [DBE] EACH $100.00 25.00 $0.00 $0.00
114 REMOVING CATCH BASINS [DBE] EACH $500.00 69.00 $0.00 $0.00
115 REMOVING INLETS [DBE] EACH $50.00 1.00 $0.00 $0.00
116 CLASS S| CONCRETE (OUTLET) [DBE] CU.YD. $575.00 4.60 $0.00 $0.00
117 CONCRETE CURB, TYPE B [DBE] FOOT $32.32 1,962.00 $0.00 $0.00
118 COMBINATION CONCRETE CURB AND FOOT $37.08 6,645.00 $0.00 $0.00
GUTTER, TYPE B-6.12 [DBE]
119 COMBINATION CONCRETE CURB AND FOOT $53.68 13,954.00 191.00 $10,252.88 $10,252.88
GUTTER. TYPE B-6.24 [DBE]
120 COMBINATION CONCRETE CURB AND FOOT $107.35 30.00 $0.00 $0.00
GUTTER, TYPE M-2.12 [DBE]
121 COMBINATION CONCRETE CURB AND FOOT $65.64 74.00 $0.00 $0.00
GUTTER., TYPE M-4.24 [DBE]
122 CONCRETE MEDIAN SURFACE, 4 INCH [DBE] |[SQ.FT. $6.07 18,662.00 $0.00 $0.00
123 CONCRETE MEDIAN, TYPE SB-6.12 [DBE] SQ.FT. $25.47 2,119.00 $0.00 $0.00
124 TRANSITIONAL COMBINATION CONCRETE FOOT $53.45 579.00 (15.00) ($801.75) (5801.75)
CURB AND GUTTER [DBE]
125 STEEL PLATE BEAM GUARDRAIL, TYPEA, 6 FOOT $35.63 75.00 $0.00 $0.00
FOOT POSTS
126 TRAFFIC BARRIER TERMINAL, TYPE 2 EACH $1,822.95 1.00 $0.00 $0.00
127 TRAFFIC BARRIER TERMINAL, TYPE 6 EACH $5,196.45 1.00 1.00 $5,196.45 $5,196.45
128 TRAFFIC BARRIER TERMINAL, TYPE 10 EACH $442.97 1.00 $0.00 $0.00
129 GUARDRAIL REMOVAL FOOT $11.11 141.50 $0.00 $0.00
130 CONCRETE BARRIER TRANSITION [DBE] FOOT $410.65 37.50 $0.00 $0.00
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER
TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
131 CONCRETE BARRIER BASE [DBE] FOOT $184.07 37.50 $0.00 $0.00
132 IMPACT ATTENUATORS (FULLY REDIRECTIVE, |EACH $26,574.73 1.00 $0.00 $0.00
NARROW), TEST LEVEL 2
133 ATTENUATOR BASE [DBE] SQ.YD. $541.63 7.00 $0.00 $0.00
134 CHAIN LINK FENCE, 8' FOOT $36.44 2,966.00 $0.00 $0.00
135 CHAIN LINK GATES, 8' X 16' DOUBLE EACH $2,381.00 3.00 $0.00 $0.00
136 SOIL DISPOSAL ANALYSIS EACH $750.00 31.00 $0.00 $0.00
137 REGULATED SUBSTANCES PRE- L.SUM $10,000.00 1.00 $0.00 $0.00
CONSTRUCTION PLAN
138 REGULATED SUBSTANCES FINAL L.SUM $2,600.00 1.00 $0.00 $0.00
CONSTRUCTION REPORT
139 MOBILIZATION L.SUM $2,055,000.00 1.00 $0.00 $0.00
140 CHANGEABLE MESSAGE SIGN CAL.DAY $35.00 630.00 $0.00 $0.00
141 TEMPORARY PAVEMENT MARKING LETTERS |SQ.FT. $6.00 350.00 $0.00 $0.00
AND SYMBOLS - TYPE IV TAPE
142 TEMPORARY PAVEMENT MARKING - LINE 4" -|FOOT $1.10 108,008.00 $0.00 $0.00
TYPE |V TAPE
143 TEMPORARY PAVEMENT MARKING - LINE FOOT $3.50 604.00 $0.00 $0.00
12"- TYPE IV TAPE
144 TEMPORARY PAVEMENT MARKING - LINE FOOT $6.00 760.00 $0.00 $0.00
24"- TYPE IV TAPE
145 TEMPORARY CONCRETE BARRIER FOOT $27.00 5,625.00 $0.00 $0.00
146 PINNING TEMPORARY CONCRETE BARRIER  |EACH $23.00 2,061.00 $0.00 $0.00
147 RELOCATE TEMPORARY CONCRETE BARRIER |FOOT $6.00 2,962.50 $0.00 $0.00
148 IMPACT ATTENUATORS, TEMPORARY EACH $7,123.00 10.00 $0.00 $0.00
(SEVERE USE.NARROW), TEST LEVEL 3
149 IMPACT ATTENUATORS, RELOCATE (SEVERE |EACH $2,168.00 13.00 $0.00 $0.00
USE), TEST LEVEL 3
150 SIGN PANEL - TYPE 1 SQ.FT. $37.10 572.00 $0.00 $0.00
151  |SIGN PANEL - TYPE 2 SQ.FT. $39.35 32.00 $0.00 $0.00
152 REMOVE SIGN PANEL ASSEMBLY - TYPE A EACH $168.64 25.00 $0.00 $0.00
153  |REMOVE SIGN PANEL ASSEMBLY - TYPEB  |EACH $843.21 1.00 $0.00 $0.00
154 REMOVE SIGN PANEL - TYPE 1 SQ.FT. $36.54 5.00 $0.00 $0.00
155  [TERMINAL MARKER - DIRECT APPLIED EACH $56.21 1.00 $0.00 $0.00
156 TELESCOPING STEEL SIGN SUPPORT FOOT $22.49 773.00 $0.00 $0.00
157 BASE FOR TELESCOPING STEEL SIGN EACH $562.14 48.00 $0.00 $0.00
SUPPORT
158 THERMOPLASTIC PAVEMENT MARKING - SQ.FT. $4.78 1,265.00 $0.00 $0.00
LETTERS AND SYMBOLS
159 THERMOPLASTIC PAVEMENT MARKING - FOOT $1.07 26,970.00 $0.00 $0.00
LINE 4"
160 THERMOPLASTIC PAVEMENT MARKING - FOOT $1.74 4,112.00 $0.00 $0.00
LINE 6"
161 THERMOPLASTIC PAVEMENT MARKING - FOOT $2.08 3,297.00 $0.00 $0.00
LINE 12"
162 THERMOPLASTIC PAVEMENT MARKING - FOOT $4.78 548.00 $0.00 $0.00
LINE 24"
163 MODIFIED URETHANE PAVEMENT MARKING |SQ.FT. $8.99 488.00 $0.00 $0.00
-LETTERS AND SYMBOLS
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
164 MODIFIED URETHANE PAVEMENT MARKING |FOOT $1.01 3,752.00 $0.00 $0.00
- LINE 4"
165 MONIIDEIFIED URETHANE PAVEMENT MARKING [FOOT $2.25 1,066.00 $0.00 $0.00
- LINE 6"
166 MODIFIED URETHANE PAVEMENT MARKING |[FOOT $4.50 506.00 $0.00 $0.00
- LINE 12"
167  |MODIFIED URETHANE PAVEMENT MARKING |FOOT $8.99 99.00 $0.00 $0.00
- LINE 24"
168 RAISED REFLECTIVE PAVEMENT MARKER EACH $150.00 60.00 $0.00 $0.00
169 GUARDRAIL REFLECTORS, TYPE B EACH $30.00 2.00 $0.00 $0.00
170 BARRIER WALL REFLECTORS, TYPE B EACH $75.00 1.00 $0.00 $0.00
171 BARRIER WALL REFLECTORS, TYPE C EACH $16.00 450.00 $0.00 $0.00
172 PAVEMENT MARKING REMOVAL - WATER SQ.FT. $0.01 39,618.00 $0.00 $0.00
BLASTING
173 ELECTRIC SERVICE INSTALLATION EACH $2,120.07 1.00 $0.00 $0.00
174 ELECTRIC UTILITY SERVICE CONNECTION L.SUM $8,351.83 1.00 $0.00 $0.00
175 UNDERGROUND CONDUIT, GALVANIZED FOOT $63.84 20.00 $0.00 $0.00
STEEL.2 1/2" DIA
176 CONDUIT ATTACHED TO STRUCTURE, 1" FOOT $83.68 545.00 $0.00 $0.00
DIA.. PYC COATED GALVANIZED STEEL
177 CONDUIT ATTACHED TO STRUCTURE, 3" FOOT $211.75 48.00 $0.00 $0.00
DIA., PVC COATED GALVANIZED STEEL
178 JUNCTION BOX, STAINLESS STEEL, ATTACHED |EACH $1,497.10 17.00 $0.00 $0.00
TOSTRUCTURE, 6" X 6" X 4"
179 JUNCTION BOX, STAINLESS STEEL, ATTACHED |EACH $3,076.10 4.00 $0.00 $0.00
TOSTRUCTURE, 12" X 10" X 6"
180 JUNCTION BOX, STAINLESS STEEL, ATTACHED |EACH $4,284.26 4.00 $0.00 $0.00
TOSTRUCTURE, 18" X 18" X 8"
181 UNIT DUCT, 600V, 2-1C NO.4, 1/C NO.6 FOOT $14.10 2,494.00 $0.00 $0.00
GROUND, (XLP-TYPE USE), 1 1/4" DIA.
POIYETHYI ENF
182 UNIT DUCT, 600V, 4-1C NO.6, 1/C NO.6 FOOT $14.64 16,819.00 (16,819.00) ($246,230.16) (5246,230.16)
GROUND, (XLP-TYPE USE), 1 1/4" DIA. HIGH
DENSITY POIYETHYI ENE
183 ELECTRIC CABLE IN CONDUIT, 600V (XLP- FOOT $2.08 4,373.00 $0.00 $0.00
TYPE USE) 1/C NO, 10
184 ELECTRIC CABLE IN CONDUIT, 600V (XLP- FOOT $9.10 80.00 $0.00 $0.00
TYPE USE) 1/CNO, 2
185 AERIAL CABLE, 3-1/CNO. 6 WITH FOOT $4.09 1,400.00 $0.00 $0.00
IMESSENGER WIRE
186 LUMINAIRE, LED, ROADWAY, OUTPUT EACH $508.36 1.00 $0.00 $0.00
DESIGNATIONE
187 LUMINAIRE, LED, ROADWAY, OUTPUT EACH $508.36 83.00 (76.00) ($38,635.36) ($38,635.36)
DESIGNATION G
188 LUMINAIRE, LED, UNDERPASS, EACH $2,550.94 17.00 $0.00 $0.00
WALLMOUNT, OUTPUT DESIGNATION E
189 LIGHTING CONTROLLER, BASE MOUNTED, EACH $18,738.40 1.00 $0.00 $0.00
240VOLT. 100AMP
190 LIGHT POLE, ALUMINUM, 40 FT. M.H., 8 FT. |EACH $6,309.68 54.00 (12.00) ($75,716.16) ($75,716.16)
MAST ARM
191 LIGHT POLE, ALUMINUM, 40 FT. M.H., 12 FT. |EACH $6,249.06 20.00 $0.00 $0.00
MAST ARM
192 LIGHT POLE FOUNDATION, 24" DIAMETER FOOT $288.11 576.00 $0.00 $0.00
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
193 LIGHT POLE FOUNDATION, METAL, 15" BOLT |EACH $1,989.34 12.00 (12.00) ($23,872.08) ($23,872.08)
CIRCLE, 85/8" X 6"
194 BREAKAWAY DEVICE, TRANSFORMER BASE, |EACH $1,132.95 74.00 (12.00) ($13,595.40) ($13,595.40)
15 INCH BOLT CIRCLE
195 REMOVAL OF LIGHTING UNIT, SALVAGE EACH $453.04 61.00 (13.00) ($5,889.52) (55,889.52)
196 REMOVAL OF POLE FOUNDATION EACH $488.96 62.00 (13.00) ($6,356.48) (56,356.48)
197 RELOCATE EXISTING LIGHTING UNIT EACH $1,745.19 1.00 $0.00 $0.00
198 REMOVAL OF LIGHTING CONTROLLER EACH $2,500.00 1.00 $0.00 $0.00
199 REMOVAL OF ELECTRIC SERVICE EACH $1,000.00 1.00 $0.00 $0.00
INSTALLATION
200 REMOVAL OF LIGHTING CONTROLLER EACH $1,000.00 1.00 $0.00 $0.00
FOUNDATION
201 PAINT NEW TRAFFIC SIGNAL POST EACH $64.76 13.00 $0.00 $0.00
202 PAINT NEW COMBINATION MAST ARM AND |EACH $2,721.49 3.00 $0.00 $0.00
POLE, UNDER 40 FQOT
203 PAINT NEW COMBINATION MAST ARM AND |EACH $5,213.09 7.00 $0.00 $0.00
POLE, 40 FOOT AND OVER
204 CONCRETE FOUNDATION, TYPE A FOOT $383.34 4.00 $0.00 $0.00
205 REMOVE ELECTRIC CABLE FROM CONDUIT FOOT $0.75 26,912.00 $0.00 $0.00
206 REMOVE EXISTING HANDHOLE EACH $488.96 7.00 $0.00 $0.00
207 REMOVE EXISTING DOUBLE HANDHOLE EACH $524.89 1.00 $0.00 $0.00
208 REMOVE EXISTING CONCRETE FOUNDATION |EACH $488.96 11.00 $0.00 $0.00
209 CONNECTION TO EXISTING SEWER [DBE] EACH $1,588.00 7.00 $0.00 $0.00
210 TEMPORARY END SECTION [DBE] EACH $3,538.00 1.00 $0.00 $0.00
211 MANHOLES, TYPE A, 6-DIAMETER, WITH2  |EACH $21,471.00 3.00 $0.00 $0.00
TYPE 1 FRAME, OPEN LIDS, RESTRICTOR
PIATE [DRF]
212 TEMPORARY WOOD POLE, 60 FT., CLASS4, |EACH $3,008.67 7.00 $0.00 $0.00
15 FT. MAST ARM
213 PLUG PIPE PENETRATION [DBE] EACH $750.00 26.00 $0.00 $0.00
214 SANITARY SEWER, DUCTILE IRON 8" [DBE] FOOT $256.73 75.00 $0.00 $0.00
215 SOIL SAMPLING AND TESTING EACH $750.00 50.00 $0.00 $0.00
216 BOLLARD REMOVAL EACH $600.00 2.00 $0.00 $0.00
217 INLET RISER STRUCTURES (OPEN BOTTOM)  |EACH $800.00 9.00 $0.00 $0.00
[DBE]
218 JUNCTION CHAMBER NO. 1 [DBE] EACH $42,180.00 1.00 $0.00 $0.00
219 CONNECTION TO EXISTING DRAINAGE EACH $2,690.00 3.00 $0.00 $0.00
STRUCTURE [DBE]
220 JUNCTION CHAMBER NO. 2 [DBE] EACH $32,661.00 1.00 $0.00 $0.00
221 LUMINAIRE, LED, SPECIAL EACH $7,436.06 32.00 $0.00 $0.00
222 REMOVE AND RELOCATE SIGN PANELAND  |EACH $2,465.78 1.00 $0.00 $0.00
POLE ASSEMBLY
223 TEMPORARY ACCESS (COMMERCIAL EACH $620.00 41.00 $0.00 $0.00
ENTRANCE) [DBE-P]
224 TEMPORARY ACCESS (WINTERIZE) SQ.YD. $50.00 205.00 $0.00 $0.00
225 PORTLAND CEMENT CONCRETE SIDEWALK S5 |SQ.FT. $7.52 53,645.00 $0.00 $0.00
INCH, SPECIAL [DBE]
226 ISLAND REMOVAL SQ.FT. $16.36 256.00 $0.00 $0.00
227 CLASS B PATCHES, TYPE IV, 8 INCH SQ.YD. $126.68 142.00 $0.00 $0.00
(SPECIAL) [DBE]
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
228 CLASS B PATCHES, TYPE IV, 12 INCH, SQ.YD. $225.71 26.00 $0.00 $0.00
SPECIAL [DBE]
229 CURED-IN-PLACE PIPE LINER, 8" FOOT $40.00 1,256.00 $0.00 $0.00
230 CURED-IN-PLACE PIPE LINER, 12" FOOT $52.00 691.00 $0.00 $0.00
231 CURED-IN-PLACE PIPE LINER, 24" FOOT $162.00 567.00 (567.00) ($91,854.00) ($91,854.00)
232 ABANDON AND FILL EXISTING SANITARY EACH $1,075.00 10.00 $0.00 $0.00
MANHOLE [DBE]
233 TEMPORARY CONNECTION TO EXISTING EACH $1,350.00 35.00 $0.00 $0.00
STORM SEWER [DBE]
234 STORM SEWERS TO BE CLEANED 12" FOOT $3.54 998.00 $0.00 $0.00
235 STORM SEWERS TO BE CLEANED 15" FOOT $3.71 347.00 $0.00 $0.00
236 STORM SEWERS TO BE CLEANED 18" FOOT $3.88 661.00 $0.00 $0.00
237 STORM SEWERS TO BE CLEANED 36" FOOT $4.50 510.00 $0.00 $0.00
238 ABANDON EXISTING WATER MAIN, FILL FOOT $25.75 1,637.00 $0.00 $0.00
WITH CLSM [DBE]
239 WATER MAIN REMOVAL [DBE] FOOT $43.00 63.00 (63.00) ($2,709.00) ($2,709.00)
240 ADJUSTING WATER SERVICE LINES [DBE] EACH $5,605.69 4.00 $0.00 $0.00
241 CONNECTION TO EXISTING WATER MAIN 8" |EACH $7,054.89 1.00 (1.00) ($7,054.89) ($7,054.89)
[DBE]
242 CONNECTION TO EXISTING WATER MAIN 12" |[EACH $8,631.14 4.00 $0.00 $0.00
[DBE]
243 MANHOLES, TYPE A, 6-DIAMETER, WITH 2 EACH $20,258.00 1.00 $0.00 $0.00
TYPE 1 FRAME, CLOSED LID, RESTRICTOR
PIATE [DRF]
244 MANHOLES, TYPE A, 10'-DIAMETER, TYPE1 |EACH $16,539.00 1.00 $0.00 $0.00
FRAME. CLOSED LID [DBE]
245 SANITARY MANHOLES TO BE ADJUSTED EACH $1,385.00 46.00 $0.00 $0.00
WITH NEW TYPE 1 FRAME, CLOSED LID [DBE]
246 VALVE VAULTS TO BE REMOVED [DBE] EACH $350.00 3.00 $0.00 $0.00
247 FLEXIBLE DELINEATORS EACH $150.00 9.00 $0.00 $0.00
248 ENGINEER'S FIELD OFFICE, TYPEA (SPECIAL) |CAL.MO. $3,600.00 24.00 $0.00 $0.00
249 TRAFFIC CONTROL AND PROTECTION LSUM $1,650,000.00 1.00 $0.00 $0.00
(SPECIAL)
250 TEMPORARY CONCRETE BARRIER (TO FOOT $25.00 125.00 $0.00 $0.00
REMAIN PERMANENTLY)
251 REMOVE SIGN (SPECIAL) EACH $5,059.28 1.00 $0.00 $0.00
252 REMOVE AND RE-ERECT EXISTING SIGN EACH $843.21 35.00 $0.00 $0.00
253 RAISED REFLECTIVE PAVEMENT MARKER, EACH $11.00 66.00 $0.00 $0.00
REFLECTOR REMOVAL
254 TEMPORARY LUMINAIRE, LED, ROADWAY, EACH $541.04 7.00 $0.00 $0.00
QUTPUT DESIGNATION G
255 COMBINATION LIGHTING CONTROLLER EACH $3,570.98 2.00 $0.00 $0.00
256 GROUT ABANDONED SEWERS [DBE] FOOT $22.55 1,989.00 $0.00 $0.00
257 SANITARY MANHOLES WITH TYPE 1 FRAME  |EACH $6,390.00 2.00 $0.00 $0.00
AND GRATE [DBE]
258 DRAINAGE STRUCTURES TO BE CLEANED EACH $359.77 30.00 $0.00 $0.00
259 FENCE REMOVAL FOOT $7.83 546.00 $0.00 $0.00
260 LUMINAIRE SAFETY CABLE ASSEMBLY EACH $290.19 84.00 (12.00) ($3,482.28) ($3,482.28)
261 RAILROAD PROTECTIVE LIABILITY INSURANCE |L.SUM $105,000.00 1.00 $0.00 $0.00
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER
TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
262 STORM SEWER (WATER MAIN FOOT $133.95 998.00 $0.00 $0.00
REQUIREMENTS) 12 INCH [DBE]
263 STORM SEWER (WATER MAIN FOOT $181.55 1,428.00 $0.00 $0.00
REQUIREMENTS) 15 INCH [DBE]
264 STORM SEWER (WATER MAIN FOOT $219.00 982.00 $0.00 $0.00
REQUIREMENTS) 18 INCH [DBE]
265 STORM SEWER (WATER MAIN FOOT $346.00 297.00 $0.00 $0.00
REQUIREMENTS) 24 INCH [DBE]
266 STORM SEWER (WATER MAIN FOOT $467.00 439.00 $0.00 $0.00
REQUIREMENTS) 30 INCH [DBE]
267 STORM SEWER (WATER MAIN FOOT $600.00 528.00 $0.00 $0.00
REQUIREMENTS) 36 INCH [DBE]
268 STORM SEWER (WATER MAIN FOOT $838.00 344.00 $0.00 $0.00
REQUIREMENTS) 42 INCH [DBE]
269 STORM SEWER (WATER MAIN FOOT $1,097.00 364.00 $0.00 $0.00
REQUIREMENTS) 48 INCH [DBE]
270 DELETED FOOT $0.00 $0.00 $0.00
271  |DELETED FOOT $0.00 $0.00 $0.00
272 TEMPORARY PAVEMENT [DBE-P] SQ.YD. $70.00 5,720.00 $0.00 $0.00
273 |SLEEPER SLAB SQ.YD. $350.00 110.00 $0.00 $0.00
274 TRAINEES HOUR $0.80 1,000.00 $0.00 $0.00
275 CONSTRUCTION LAYOUT STAKES AND L.SUM $559,700.00 1.00 $0.00 $0.00
SURVEY CONTROL POINTS
276 RAILROAD FLAGGERS L.SUM $1.00 1.00 $0.00 $0.00
277  |FRAMES AND LIDS TO BE ADJUSTED EACH $1,055.00 30.00 $0.00 $0.00
(SPECIAL) [DBE]
278 TRAFFIC CONTROL DEVICES — DETOUR L.SUM $32,000.00 1.00 $0.00 $0.00
ROUTING
279 PEDESTRIAN SIGNAL POST, 10 FT. EACH $1,652.50 5.00 $0.00 $0.00
280  |SIGNALHEAD, LED, 1-FACE, 3-SECTION, EACH $716.27 10.00 $0.00 $0.00
BRACKET MOUNTED
281 SIGNAL HEAD, LED, 1-FACE, 3-SECTION, EACH $919.59 9.00 $0.00 $0.00
MAST-ARM MOUNTED
282 SIGNAL HEAD, LED, 1-FACE, 5-SECTION, EACH $981.53 5.00 $0.00 $0.00
BRACKET MOUNTED
283 SIGNAL HEAD, LED, 1-FACE, 5-SECTION, EACH $1,301.70 14.00 $0.00 $0.00
MAST-ARM MOUNTED
284 PEDESTRIAN SIGNAL HEAD, LED, 1-FACE, EACH $801.72 10.00 $0.00 $0.00
BRACKET MOUNTED WITH COUNTDOWN
TIMER
285 TRAFFIC SIGNAL BACKPLATE, LOUVERED, EACH $163.26 23.00 $0.00 $0.00
FORMED PLASTIC
286 TRAFFIC SIGNAL POST, GALVANIZED STEEL EACH $2,903.59 7.00 $0.00 $0.00
16 FT
287 STEEL MAST ARM ASSEMBLY AND POLE 22 |EACH $15,441.72 1.00 $0.00 $0.00
FT
288 STEEL COMBINATION MAST ARM ASSEMBLY |EACH $22,713.82 1.00 $0.00 $0.00
AND POLE 28 FT,
289 STEEL COMBINATION MAST ARM ASSEMBLY |EACH $27,641.90 1.00 $0.00 $0.00
AND POLE 42 FT.
290 STEEL COMBINATION MAST ARM ASSEMBLY |EACH $27,048.78 3.00 $0.00 $0.00
AND POLE 48 FT,
291 STEEL COMBINATION MAST ARM ASSEMBLY |EACH $32,466.74 2.00 $0.00 $0.00
AND POLE 62 FT,
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
292 FULL-ACTUATED CONTROLLER AND TYPE EACH $38,297.50 1.00 $0.00 $0.00
SUPER P CABINET
293 INDUCTIVE LOOP DETECTOR EACH $268.37 15.00 $0.00 $0.00
294 FULL-ACTUATED CONTROLLER AND TYPE EACH $39,225.68 1.00 $0.00 $0.00
SUPER R CABINET, SPECIAL
295 DETECTOR LOOP, TYPE | FOOT $19.93 908.00 $0.00 $0.00
296 UNDERGROUND CONDUIT, GALVANIZED FOOT $17.43 2,565.00 $0.00 $0.00
STEEL. 2" DIA
297 UNDERGROUND CONDUIT, GALVANIZED FOOT $52.49 606.00 $0.00 $0.00
STEEL, 3" DIA
298 UNDERGROUND CONDUIT, GALVANIZED FOOT $60.58 4,729.00 (424.00) (525,685.92) ($25,685.92)
STEEL, 4" DIA.
299 ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 |FOOT $1.32 1,519.00 $0.00 $0.00
2C
300 ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 |FOOT $1.50 3,114.00 $0.00 $0.00
3C
301 ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 |FOOT $1.96 5,217.00 $0.00 $0.00
5C
302 ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 |FOOT $2.39 4,664.00 $0.00 $0.00
7C
303 ELECTRIC CABLE IN CONDUIT, LEAD-IN, NO. |FOOT $1.50 5,036.00 $0.00 $0.00
14 1PAIR
304 ELECTRIC CABLE IN CONDUIT, SERVICE, NO. |FOOT $3.27 52.00 $0.00 $0.00
6 2C
305 ELECTRIC CABLE IN CONDUIT, STREET NAME |FOOT $2.16 1,544.00 $0.00 $0.00
SIGN. NO. 14 3C. TYPE SOOW
306 ELECTRIC CABLE IN CONDUIT, EQUIPMENT  |FOOT $2.01 2,960.00 $0.00 $0.00
GROUNDING CONDUCTOR, NO. 6 1C
307 HANDHOLE EACH $2,455.54 14.00 $0.00 $0.00
308 HEAVY-DUTY HANDHOLE EACH $3,145.12 3.00 $0.00 $0.00
309 DOUBLE HANDHOLE EACH $5,609.17 3.00 $0.00 $0.00
310 CONCRETE FOUNDATION, TYPE A FOOT $349.92 36.00 $0.00 $0.00
311 CONCRETE FOUNDATION, TYPE C FOOT $1,158.27 8.00 $0.00 $0.00
312 CONCRETE FOUNDATION, TYPE E 30-INCH FOOT $308.49 30.00 $0.00 $0.00
DIAMETER
313 CONCRETE FOUNDATION, TYPE E 36-INCH FOOT $409.72 52.00 $0.00 $0.00
DIAMETER
314 CONCRETE FOUNDATION, TYPE E 42-INCH FOOT $564.98 63.00 $0.00 $0.00
DIAMETER
315 CONCRETE FOUNDATION, TYPE A 12-INCH FOOT $305.00 20.00 $0.00 $0.00
DIAMETER.
316 REMOVE EXISTING TRAFFIC SIGNAL EACH $11,455.58 1.00 $0.00 $0.00
EQUIPMENT
317 TEMPORARY TRAFFIC SIGNAL INSTALLATION |EACH $100,000.00 1.00 1.00 $100,000.00 $100,000.00
318 LIGHT DETECTOR AMPLIFIER EACH $2,965.26 2.00 $0.00 $0.00
319 LIGHT DETECTOR EACH $1,192.96 5.00 $0.00 $0.00
320 OPTIMIZE TRAFFIC SIGNAL SYSTEM EACH $6,013.32 1.00 $0.00 $0.00
321 MAINTENANCE OF LIGHTING SYSTEM CAL.MO. $3,533.84 21.00 $0.00 $0.00
322 TEMPORARY TRAFFIC SIGNAL TIMING EACH $2,216.45 1.00 $0.00 $0.00
323 LED INTERNALLY ILLUMINATED STREET EACH $7,253.89 6.00 $0.00 $0.00
NAME SIGN
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
324 LAYER || (DATALINK) SWITCH EACH $4,222 .42 2.00 $0.00 $0.00
325 UNINTERRUPTABLE POWER SUPPLY, SPECIAL |EACH $6,265.69 2.00 $0.00 $0.00
326 ACCESSIBLE PEDESTRIAN SIGNAL EACH $1,283.59 10.00 $0.00 $0.00
327 EMERGENCY VEHICLE PRIORITY SYSTEM LINE |FOOT $1.25 1,507.00 $0.00 $0.00
SENSOR CABLE, NO, 203/C
328 RADAR VEHICLE DETECTION SYSTEM, SINGLE |EACH $13,489.93 3.00 $0.00 $0.00
APPROACH. STOP BAR
329 COMBINATION LIGHTING AND TRAFFIC EACH $5,181.47 2.00 $0.00 $0.00
SIGNAL SERVICE INSTALLATION, GROUND
MOQOUNTED
330 DETECTABLE WARNINGS (SPECIAL) [DBE] SQ.FT. $42.45 112.00 $0.00 $0.00
331 STEEL COMBINATION MAST ARM ASSEMBLY |EACH $46,201.84 1.00 $0.00 $0.00
AND POLE WITH DUAL MAST ARMS, 64 FT.
AND 26 FT
332 CURED-IN-PLACE PIPE LINER, 10" FOOT $42.00 1,478.00 $0.00 $0.00
333 LIGHT POLE, ALUMINUM, 20 FT. M.H., 6 FT. |EACH $4,214.29 1.00 $0.00 $0.00
MAST ARM
334 TEMPORARY DRAINAGE CONNECTION [DBE] |EACH $1,350.00 48.00 $0.00 $0.00
335 GEOTECHNICAL FABRIC, SPECIAL SQ.YD. $3.50 7,149.00 $0.00 $0.00
336 TOPSOIL EXCAVATION AND PLACEMENT CU.YD. $18.50 2,046.00 $0.00 $0.00
[DBE-P]
337 TOPSOIL EXCAVATION AND DISPOSAL [DBE- |CU.YD. $16.00 1,479.00 $0.00 $0.00
Pl
338 TOPSOIL FURNISH AND PLACE, 4" [DBE] SQ.YD. $6.00 10,359.00 $0.00 $0.00
339 SUBGRADE FILTER FABRIC SQ.YD. $2.25 4,981.00 50.00 $112.50 $112.50
340 STABILZED SUBBASE - WMA, 3" [DBE-P] SQ.YD. $17.00 3,892.00 $0.00 $0.00
341 PORTLAND CEMENT CONCRETE PAVEMENT |SQ.YD. $105.00 3,858.00 $0.00 $0.00
10" (JOINTED)
342 JOINT ROUTING ASPHALT SHOLDERS FOOT $2.20 307.00 $0.00 $0.00
343 JOINT SEALING ASPHALT SHOULDERS POUND $3.24 61.00 $0.00 $0.00
344 AGGREGATE SHOULDERS, TYPE B4" [DBE-P] |SQ.YD. $40.00 126.00 (126.00) ($5,040.00) ($5,040.00)
345 WARM-MIX ASPHALT SHOULDERS (6 IN.) SQ.YD. $47.00 396.00 $0.00 $0.00
[DBE-P1
346 ON-SITE MONITORING OF REGULATED CAL.DAY $861.95 30.00 $0.00 $0.00
SUBSTANCES
347 REMOVE ABANDONED OIL PIPELINE [DBE] FOOT $100.00 687.00 $0.00 $0.00
348 DOUBLE SLOPED HEADWALL TYPE lll, 2- EACH $5,648.00 1.00 $0.00 $0.00
6".1:6 [DBE]
349 EXPLORATION TRENCH, UTILITIES (HAND FOOT $32.00 250.00 $0.00 $0.00
EXCAVATION) [DBE]
350 EXPLORATION TRENCH, UTILITIES (VACUUM |FOOT $32.00 350.00 $0.00 $0.00
EXCAVATION) [DBE]
351 SILT FENCE [DBE] FOOT $1.29 18,554.00 (316.00) (5407.64) (5407.64)
352 STABILUZED CONSTRUCTION ENTRANCE [DBE-|SQ.YD. $149.55 36.00 $0.00 $0.00
Pl
353 SUPER SILT FENCE [DBE] FOOT $7.30 2,020.00 $0.00 $0.00
354 TREE PROTECTION [DBE] FOOT $3.00 96.00 $0.00 $0.00
355 FILTER FABRIC INLET PROTECTION, BASKET  |EACH $181.00 152.00 $0.00 $0.00
TYPE [DBEI]
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
356 NON-SPECIAL WASTE DISPOSAL, TYPE 1 [DBE-|CU.YD. $35.00 51,644.00 $0.00 $0.00
Pl
357 EMBANKMENT UNDER STRUCTURES CU.YD. $35.00 7,970.00 $0.00 $0.00
358  |POROUS GRANULAR BACKFILL [DBE-P] CU.YD. $70.00 4,766.00 $0.00 $0.00
359 SEEDING, CLASS 2E SALT TOLERANT ACRE $4,900.00 17.75 $0.00 $0.00
ROADSIDE MIX (SPECIAL) [DBE]
360 SEEDING, GRASS-FORB MIX 2 (SPECIAL) [DBE] |ACRE $4,613.34 3.75 $0.00 $0.00
361 ARTICULATED CONCRETE BLOCK SQ.YD. $175.00 1,755.00 $0.00 $0.00
REVETMENT SYSTEM, TYPE 1
362 POROUS GRANULAR SUBBASE [DBE] CU.YD. $68.00 832.00 $0.00 $0.00
363  |SLEEPER SLAB SQ.YD. $235.00 171.00 $0.00 $0.00
364 STORM SEWERS, CLASS A, TYPE 3, 18" FOOT $97.00 120.00 $0.00 $0.00
(SPECIAL) [DBE]
365 STORM SEWERS, CLASS A, TYPE 3, 36" FOOT $218.00 257.00 $0.00 $0.00
(SPECIAL) [DBE]
366 STORM SEWERS, CLASS A, TYPE 3, 42" FOOT $246.00 645.00 $0.00 $0.00
(SPECIAL) [DBE]
367 STORM SEWERS, CLASS A, TYPE 3, 48" FOOT $385.00 11.00 $0.00 $0.00
(SPECIAL) [DBE]
368 STORM SEWERS, CLASS A, TYPE 4, 42" FOOT $272.00 213.00 $0.00 $0.00
(SPECIAL) [DBE]
369 STORM SEWERS, CLASS A, TYPE 5, 12" FOOT $90.00 632.00 $0.00 $0.00
(SPECIAL) [DBE]
370 STORM SEWERS, CLASS A, TYPE 5, 60" FOOT $595.00 10.00 $0.00 $0.00
(SPECIAL) [DBE]
371 STORMWATER TREATMENT SYSTEM EACH $70,000.00 1.00 $0.00 $0.00
LOCATION 1 [DBE]
372 STORMWATER TREATMENT SYSTEM EACH $55,500.00 1.00 $0.00 $0.00
LOCATION 2 IDBE]
373 STORMWATER TREATMENT SYSTEM EACH $51,000.00 1.00 $0.00 $0.00
LOCATION 3 [DBE]
374 STORMWATER TREATMENT SYSTEM EACH $43,000.00 1.00 $0.00 $0.00
LOCATION 4 [DBE]
375 HAZARDOUS WASTE DISPOSAL CU.YD. $300.00 1,000.00 $0.00 $0.00
376 EMBANKMENT MODIFICATION [DBE-P] CU.YD. $32.00 964.00 $0.00 $0.00
377 CHEMICALLY STABILIZED SUBGRADE, 9" SQ.YD. $12.00 4,818.00 50.00 $600.00 $600.00
*378 FRC-FO#04-STONE RAMPS FOR TOLLWAY DOLLAR $1.00 2,200.00 $2,200.00 $2,200.00
IACCESS
*379 FRC-FO#05-TEMPORARY PAVEMENT GAP DOLLAR $1.00 19,500.00 $19,500.00 $19,500.00
PAVEMENT
*380 FRC-FO#07-DOMINIC COURT LIGHTING DOLLAR $1.00 8,000.00 $8,000.00 $8,000.00
*381 FRC-FO#08-REMOVAL OF ABANDONED DOLLAR $1.00 10,000.00 $10,000.00 $10,000.00
UTILITIES
*382 FRC-FO#09-ACCELERATION/PREMIUM TIME |DOLLAR $1.00 288,000.00 $288,000.00 $288,000.00
COST
*383 FRC-FO#10-ADDITIONAL SUPERVISION DOLLAR $1.00 50,000.00 $50,000.00 $50,000.00
COSTS DURING ACCFLFRATED TIME
*384 FRC-FO#13-CONTRACT COORDINATION DOLLAR $1.00 75,000.00 $75,000.00 $75,000.00
*385 FRC-FO#14-PAVEMENT MAINTENANCE DOLLAR $1.00 25,800.00 $25,800.00 $25,800.00
*386  |[FRC-FO#16-BREAKING & REMOVING DOLLAR $1.00 9,000.00 $9,000.00 $9,000.00
FQUNDATIONS
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CONTRACT CHANGE ORDER

COOK COUNTY DEPARTMENT OF
TRANSPORTATION AND HIGHWAYS

Project:  Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026
York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19
CONTRACT AMOUNT OF CHANGES
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITIES ADJUSTMENTS THIS CHANGE TO DATE
*387 FRC-FO#17-WINTER SERVICE AND DOLLAR $1.00 256,000.00 $256,000.00 $256,000.00
PROTECTION
*388 FRC-FO#21-RAILROAD FLAGGERS DOLLAR $1.00 250,000.00 $250,000.00 $250,000.00
*389 FRC-FO#22-SANITARY SEWER CHANGES DOLLAR $1.00 40,000.00 $40,000.00 $40,000.00
BETWEEN STA 93+00 AND STA 96+00
*390 FRC-FO#24-PROTECTION OF 24" FORCE MAIN |DOLLAR $1.00 36,500.00 $36,500.00 $36,500.00
*391 FRC-FO#25-BARRIER WALL MODIFICATIONS |DOLLAR $1.00 3,500.00 $3,500.00 $3,500.00
*392 AUP-FO#02-UNIT DUCT, 600V, 3-1C NO. 6, FOOT $14.64 14,289.00 $209,190.96 $209,190.96
1/C NO. 8 GROUND, (XLP-TYPEUSE), 1 1/4"
DIA. POIYFTHYIENE
*393 AUP-FO#06-8' HELIX LIGHT FOUNDATIONS EACH $2,426.54 8.00 $19,412.32 $19,412.32
*394 AUP-FO#19-BENSENVILLE LUMINAIRES EACH $669.14 64.00 $42,824.96 $42,824.96
*395 AUP-FO#26-18" FES EACH $2,970.00 1.00 $2,970.00 $2,970.00
*396 FRC-FO#20-CEMENT INCREASE DOLLAR $1.00 7,500.00 $7,500.00 $7,500.00
*397 FRC-FO#23-HAND PLACEMENT OF CONCRETE |DOLLAR $1.00 2,000.00 $2,000.00 $2,000.00
*398 AUP-FO#03-LABOR RATE INCREASE FOR L.SUM $18,507.53 1.00 $18,507.53 $18,507.53
PRESTAGE WORK
*399 AUP-FO#11-RELOCATING FIRE HYDRANT EACH $5,996.50 1.00 $5,996.50 $5,996.50
*400 AUP-FO#15-WARM-MIX ASPHALT SQ.YD. $143.04 50.00 $7,152.00 $7,152.00
SHOULDERS (10 IN,)
*401 AUP-FO#15-AGGREGATE SHOULDERS, TY.C |TON $74.40 50.00 $3,720.00 $3,720.00
SPECIAL
*402 AUP-FO#15-GUTTER,TY. G-2, MODIFIED LIN.FT. $121.33 50.00 $6,066.50 $6,066.50
*403 AUP-FO#15-GUTTER,TY. G-2 LIN.FT. $119.14 50.00 $5,957.00 $5,957.00
*404 AUP-FO#15-TRAFFIC BARRIER TERMINAL, EACH $3,496.52 1.00 $3,496.52 $3,496.52
TYPE 1A (SPECIAL)
AMOUNT: $975,140.71 $975,140.71
ADJUSTED CONTRACT AMOUNT: $35,523,852.90
% CHANGE: 2.8%
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COOK COUNTY DEPARTMENT OF
CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION

Project: Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026

York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19

To: Chief Procurement Officer
Please be advised of a proposed contract change order on the above captioned project, as follows:

| LINE ITEM CHANGES |

ITEMS #35, 182, 187, 190, 193, 194, 195, 196, and 298:

CFO-00001 SCOPE REDUCTION was required because the Village of Bensenville is currently in negotiations with ComEd to convert
aerial power lines to underground along Green Street from Grace Street to York Road. Since this work would impact proposed
improvements from this contract, existing sidewalk and lighting units will remain in place thus necessitating reductions to the
above-mentioned contract pay items. Field Order #01 was issued on 03/24/2025 to direct the contractor to omit this

work. Request of AHJ (Village of Bensenville).

ITEMS #64, 65, 95, 99, 102, 107, 119, 127, 344, and NEW ITEMS #*397, *398, *399, *400, *401, *402, *403, *404:

CFO-00015 4743 FRANKLIN CONNECTOR COORDINATION was required because the work on the Franklin Connector under this
contract was originally intended to be complete prior to the start of adjacent Tollway contract 4743. However, due to schedule
impacts related to ongoing utility relocations on 4742, work under Tollway Contract 4743 will now occur concurrently with this
contract. Portions of this contract were initially designed to be constructed in a temporary condition pending grading work by the
Tollway. Since that grading work will now be complete, the temporary condition is no longer required. This Field Order transfers
the permanent storm sewer, roadway items, and median work in this area from Tollway Contract 4743 to Cook County Contract
4742 to allow the work to be completed more efficiently and cost-effectively. This Field Order also deletes the installation of
temporary work items, as identified in the cost estimate, that are no longer necessary. Tollway contract 4743 processed ATP 51 -
Contract 4742 Coordination that deletes the scope from the adjacent contract. Field Order #15 was issued on 03/31/2026 to direct
the contractor to perform this work. Request of AHJ (lllinois Tollway)..

ITEMS #86, 88, 91, and 241:

CFO-00027 10” WATER MAIN RELOCATION was required because the existing water main at STA 106+20 was not 8" diameter as
shown on the plans. The water main was actually 10" diameter. This was discovered after removing a section of casing pipe which
encircled the existing 10" water main. Since there was no contract pay item for 10" water main and the entire scope of work could
not be ascertained at the time, the work was tracked on a time and materials basis. Also, the plan quantity of 8" water main can
be deducted with this field order as well as one 8" water valve and other associated items. Field Order #27 was issued on
03/30/2026 to direct the contractor to omit this work. Unforeseen Field Conditions

ITEMS#107:

CFO-00012 6 foot diameter Manhole was required because Tollway contract 4727 installed MH 525 according to their

plans. Unfortunately, the structure was set in such a way that connection per plan was not possible. A 6 foot Manhole was added
along with a short length of 30” Storm Sewer to complete the connections to our new storm sewer system and the contract 4727
Manhole. Field Order #12 was issued on 09/30/2025 to direct the contractor to perform this work. Unforeseen Field Conditions

ITEMS#182 and NEW ITEM*392:

CFO-0002 Unit Duct Pay item switch was required because the plans indicated the use of UNIT DUCT, 600V, 3-1C NO. 6, 1/C NO. 8
GROUND, (XLP-TYPE USE), 1 %” DIA. HIGH DENSITY POLYETHYLENE (Item *392)but the Schedule of quantities included UNIT DUCT,
600V, 4-1C NO. 6, 1/C NO. 6 GROUND, (XLP-TYPE USE), 1 %" DIA. HIGH DENSITY POLYETHYLENE (Item 182). Cook County’s MELA
Division confirmed that Item *392 should be used. The contractor agreed to provide ltem *392 at the same contract unit cost as
Item 182. Field Order #02 was issued on 04/04/2025 to direct the contractor to perform this work. Error and Omission.
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COOK COUNTY DEPARTMENT OF
CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION

Project: Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026

York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19

ITEM #231 and NEW ITEM#*390:

CFO-00024 PROTECTION OF 24” FORCE MAIN was required because the plans indicated cured-in-place lining of the 24" Sanitary
Force Main within the project reconstruction limits in the Village of Bensenville. After consulting with the Village of Bensenville, it
was decided that cured-in-place lining of this small section of the existing force main would not be a realistic endeavor. It was
mutually decided that a better course of action would be to protect the existing 24" Sanitary Force Main wherever the proposed
storm sewer was adjacent to or crossed the 24" Force Main. Also, the cost of lining the 24" Force main can be deducted (ltem
231). Field Order #24 was issued on 01/23/2026 to direct the contractor to perform this work and omit the work associated with
Pay Item 231. Request of AHJ (Village of Bensenville).

ITEM #317:

CFO-00018 TEMPORARY TRAFFIC SIGNAL AT FRANKLIN CONNECTOR was required because the concurrent Tollway work to
relocate the UPRR Bridge interferes with the contract construction of the Franklin Avenue outside lanes from approximately 96+00
to 103+00. The permanent traffic signal at the Franklin Connector will be constructed but the lack of outside lanes will require the
use of a temporary traffic signal to effectively open the Franklin Connector. The contractor agreed to provide a second temporary
traffic signal at the original contract price. Field Order #18 was issued on 12/11/2025 to direct the contractor to perform this
work. Request of AHJ (lllinois Tollway).

Other Items:

The quantities of various other items were adjusted to reflect the actual quantities required and completed in the field.

NEW ITEMS

ITEM #%*378:

CFO-00004 STONE RAMPS FOR TOLLWAY ACCESS was required due to existing Tollway contracts in the vicinity. The excavation for
the temporary pavement has created a restriction to the access of the work zones of adjacent Tollway contracts. This change
order compensates the contractor for creating temporary stone ramps so the Tollway contractors can have access to their work
zones. Field Order #4 was issued on 07/18/2025 to direct the contractor to perform this work. Request of AHJ (lllinois Tollway).

ITEM #*379:

CFO-00005 TEMPORARY PAVEMENT GAP PAVING was required due to water main work from an adjacent contract in conflict with
the proposed temporary pavement at the SE corner of Franklin Avenue and Acorn Lane, necessitating a gap in the proposed
temporary pavement at this location. Also, an adjacent contract cut into the temporary pavement to extend a pipe (at Sta 98+40)
in order to dewater their footing construction. Field Order #5 was issued on 08/07/2025 to direct the contractor to perform this
work. Unforeseen Field Conditions.

ITEM #%*380:

CFO-00007 DOMINIC COURT LIGHTING was required due to the fact that it was discovered that existing lighting on Dominic Court,
south of our project limits, was electrically fed by the existing lighting system on Franklin Avenue. The existing lighting on Franklin
Avenue is proposed to be replaced in this contract. In order to keep the lighting operational on Dominic Court south of our project
limits, a temporary connection is needed. Field Order #7 was issued on 08/22/2025 to direct the contractor to perform this

work. Unforeseen Field Conditions.

ITEM #*381:
CFO-00008 REMOVAL OF ABANDONED UTILITIES was required due to the fact that the County and the Tollway have been working
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COOK COUNTY DEPARTMENT OF
CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION

Project: Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026

York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19

with various utility companies to remove old facilities after they have been relocated. Most have complied but a few have
remained. This field order is designed to compensate the contractor for removing abandoned utility facilities that remain in
conflict with the improvement. Field Order #8 was issued on 09/03/2025 to direct the contractor to perform this work. Field
Conditions.

ITEM #*382, #*383, and #*387:

CFO-00009 ACCELERATION/PREMIUM TIME COST, CFO 00010 ADDITIONAL SUPERVISION COSTS DURING ACCELERATED TIME,
and CFO-00017 WINTER SERVICE were required due to the fact that the project has been delayed because of Nicor relocation. An
accelerated schedule was prepared for comparison purposes. Within that proposal was a calculation for premium time and
additional supervision and it identified that concrete would be placed in winter weather conditions requiring protection. The
contractor was directed to proceed on the project in an accelerated manor with the intent to complete modified Stage 1 and Stage
2 east of County Line Road during the 2025 construction season to keep to the Tollway’s schedule of opening the new connector
ramp. Field Order #9 was issued on 09/09/2025, Field Order #10 was issued on 09/11/2025, and Field Order #17 was issued on
11/16/2025 to direct the contractor to perform this work. Request of AHJ (lllinois Tollway).

ITEM #%*384:

CFO-00013 CONTRACT COORDINATION was required due to the fact that there are several Tollway projects that extend into the
ROW with this contract. In an effort to continue close coordination between all parties, this field order is intended to compensate
this contract's GC for helping out. Examples of coordination work include maintaining access points and creating driveways wide
enough for beam delivery. Field Order #13 was issued on 10/15/2025 to direct the contractor to perform this work. Unforeseen
Field Conditions.

ITEM #%*385:

CFO-00014 PAVEMENT MAINTENANCE was required due to the fact that traffic was switched onto partial existing pavement and
partial temporary pavement. Some areas of the existing pavement are in need of repair. Field Order #14 was issued on
10/15/2025 to direct the contractor to perform this work. Field Conditions.

ITEM #*386:

CFO-00016 BREAKING & REMOVING FOUNDATIONS was required because foundations from the old UPRR bridge were found to
be in conflict with the proposed pavement structure at Station 99+00 in the westbound lanes. This was discovered during
excavation for the aggregate base course. This was not shown in the contract documents and, therefore, its removal is considered
extra work. Field Order #16 was issued on 11/06/2025 to direct the contractor to perform this work. Unforeseen Field Conditions.

ITEM #*388:

CFO-00021 RAILROAD FLAGGERS was required because the contract Special Provisions include the Special provision for Railroad
Flaggers. The special provision indicates that Railroad flagger costs will be paid for per Article 109.05 of the Standard
Specifications for Road and Bridge Construction. The provision goes on to state that the Railroad shall bill the Contractor direct, for
all costs incurred as a result of the work done under this Special Provision for which a Unit price allowance of $250,000 for
RAILROAD FLAGGERS has been included in the Schedule of Prices. Unfortunately, the Schedule of Prices did not include this pay
item properly. Field Order #21 was issued on 12/02/2025 to direct the contractor to perform this work. Error and Omissions.

ITEM #*389:

CFO-00022 SANITARY SEWER CHANGES BETWEEN STA 93+00 AND STA 96+00 was required because the plans call for installation
of an 8-inch sanitary sewer (Run P300) crossing Franklin Avenue from north to south. During installation, a conflict was
encountered with an active ComEd duct near the roadway centerline. To avoid this conflict and prevent further delays, the sanitary
sewer alignment has been reconfigured. The DSE and the Village of Bensenville have reviewed the revised configuration and take
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COOK COUNTY DEPARTMENT OF
CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION

Project: Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026

York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19

no exception. Field Order #22 was issued on 12/02/2025 to direct the contractor to perform this work. Unforeseen Field
Conditions.

ITEM #%*391:

CFO-00025 BARRIER WALL MODIFICATIONS was required because Tollway contract 4727 installed MH 525 according to their
plans. Unfortunately, the structure was set too high for our contract and it is in conflict with the proposed barrier wall. Direction
is given to reconstruct existing manhole 525 down to avoid conflicting with the barrier wall. Field Order #25 was issued on
01/23/2026 to direct the contractor to perform this work. Unforeseen Field Conditions.

ITEM #*393:

CFO-0006 8’ HELIX LIGHT FOUNDATIONS was required because the Village of Franklin Park requested that the light pole
foundations within the Village limits agree with the light pole foundations that were installed by the project immediately east of
this project. This contract called for 6" helix foundations and Franklin Park prefers 8" helix foundations. The contractor submitted
an AUP for the 8 helix foundations. Field Order #06 was issued on 08/11/2025 to direct the contractor to perform this

work. Request of AHJ (Village of Franklin Park).

ITEM #*394 and 187

AUP-CFO-00019 8’ BENSENVILLE LUMINAIRES was required because the Village of Bensenville requested enhanced luminaires for
their new light poles. According to the IGA, the additional cost for these luminaires will be borne by the Village of Bensenville. The
contractor submitted an AUP for the Bensenville Luminaires. The cost of the contract luminaires is deducted via this change

order. Field Order #19 was issued on 11/12/2025 to direct the contractor to perform this work. Request of AHJ (Village of
Bensenville).

ITEM #%*395:

CFO-00026 18” FES was required because the contract documents show that lateral pipe runs P540 and P541, as well as S550,
were to be installed and connected to the Junction Chamber at STA 113+50. During installation, an existing ComEd duct was
encountered that conflicted with the plan installation of this lateral piping. The catch basin S550 was able to be connected to the
junction chamber with an invert higher than the plans which, in turn, would make the continuing lateral P540 too high in elevation
to drain the proposed catch basin S549 across the street. To resolve this conflict, pipe run P540 was realigned to outlet into the
ditch line in alignment with the box culvert. This revision required the installation of an 18-inch flared end section. The contract
does not include a pay item for an 18-inch flared end section; therefore, an Agreed Unit Price (AUP) was submitted for this

work. Field Order #26 was issued on 01/23/2026 to direct the contractor to perform this work. Unforeseen Field Conditions.

ITEM #%*396:

CFO-00020 CEMENT INCREASE was required because the cooler temperatures would cause the cure time for the standard
concrete mix to cause delay. Increasing the cement content in the concrete mix allows the PCC Base Course to cure and attain the
required strength sooner. Field Order #20 was issued on 11/20/2025 to direct the contractor to perform this work. Field
Conditions.

ITEM #*397:

CFO-00023 HAND PLACEMENT OF CONCRETE was required because the plans did not indicate two gaps in the PCC Base Course
that were needed because of adjacent Tollway contracts. This Change Order represents additional manpower needed to construct
the PCC Base Course by hand in these gapped areas. Field Order #23 was issued on 12/11/2025 to direct the contractor to
perform this work. Field Conditions. Unforeseen Field Conditions
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COOK COUNTY DEPARTMENT OF

CONTRACT CHANGE ORDER TRANSPORTATION AND HIGHWAYS
BUREAU OF CONSTRUCTION

Project: Franklin Avenue / Green Street Fed Proj No: ZAGE(365) Date: 5/1/2026

York Road to Runge Street Chief Engr:
Section: 21-FRAGS-00-PV RE: Michael Ewers, P.E.
Contract: 2316-09171 SE: Kiran Adhikary, P.E.
GC: K-Five Construction Corporation OSE:
Number: 1 Contract Amount: $34,548,712.19

ITEM #*308:

CFO-00003 LABOR RATE INCREASE FOR PRESTAGE WORK was required because the work originally scheduled to occur prior to
the 2025 labor rate increase occurred after the June increase was put in place. The delay in work was caused by utility
conflicts. Field Order #03 was issued on 07/08/2025. Field Conditions. Unforeseen Field Conditions

ITEM #%*399:

CFO-00011 RELOCATING FIRE HYDRANT was required because the temporary pavement for the travelled way of the by-pass road
was too close to the existing fire hydrant and relocation was necessary. Field Order #11 was issued on 09/25/2025 to direct the
contractor to perform this work. Unforeseen Field Conditions.

Note:
The undersigned has determined that the circumstances that necessitate this change are germane to the original contract, were not
reasonably foreseeable at the time the contract was signed and is in the best interest of the local agency.

Amount of this change order: INCREASE $975,140.71
Total amount of change orders to date: INCREASE $975,140.71

W" 05/04/2026

, Chief Engineer of Construction Date
‘ ol

% Kiblor 05/04/2026

Jennifer “Sis” Killen, P.E., PTOE, Superintendent Date

Asbert Q Staant 7/31/2026

Robert 1. qtu%, Neputy Chief Procurement Officer — Design & Construction Date

Digitally signed by Raffi

Raffi Sarrafian samfin

Date: 2026.07.31 16:14:15 -05'00'

Raffi Sarrafian, Chief Procurement Officer Date
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Franklin Avenue / Green Street - York Road to Runge Street

Section: 21-FRAGS-00-PV
Contract No. 2316-09171
Federal Project No.: ZAGE(365)
Job No.: C-91-192-21

Contract Amount $34,548,712.19
AMENDMENT No. 1: +$975,140.71
Change Order #1 +$975,140.71

Adjusted Contract Total $35,523,852.90



Contract No. 2316-09171 Amendment No. 1
Vendor Name: K-Five Construction Corporation

ATTACHMENT B

Rev 4/1/19



COOK COUNTY 161N. Clark

OFFICE OF THE Suite 2300

Chicago, lllinois 60601
Chief Procurement icago, lllinois
Officer

Memorandum

Date: June 18, 2026

TO: Raffi Sarrafian, Chief Procurement Officer
Office of the Chief Procurement Officer

From: GRAMCT74 CALDAn

4 , ,
Jeanetta Cardine, Deputy Director
Compliance Center of Excellence
Center of Business Enterprise Development

RE:  Contract No. 2316-09171 Amendment 1
Franklin Avenue Green Street York Road to Runge Street
Department of Transportation and Highways
Contractor: K-Five Construction Company
Original Contract Amount: $34,548,713.19
Original Contract Term: January 30, 2025 — November 30, 2028
Increased Contract Value: $975,140.71 with no change to the contract term (Amendment No. 1)
Revised Contract Value: $35,523,852.90
BID - Construction
Contract Goal: 35% DBE

Dear Mr. Sarrafian:

The Center of Business Enterprise Development is in receipt of the above-reference contract amendment.
Pursuant to the U.S. Department of Transportation’s October 3, 2025, ruling ending the presumption of
social and economic disadvantages based on race and gender, we will not be enforcing DBE participation
requirements on this project moving forward.

Amendment 1 increases the contract value by $975,140.71 from $34,548,713.19 to a revised contract value
of $35,523,852.90 with no change to the contract term.

JC/mm

CC: Kimberlei Aaron, (OCPO)
Nathan Roseberry, (DOTH)

www.cookcountyil.gov
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Cook County
Office of the Chief Procurement Officer

Economic Disclosure Statement Recertification Affidavit

Applicant/Holder Name: K-Five Construction Corp. Contract #: 2316-09171
Address: 999 Oakmont Plaza Drive, Suite 200 City: Westmont
County: DuPage State: JL, Zip: 60559
Phone:  §30-257-5600 Email: estimating@Xk-five.net

Instructions

If the Applicant is a corporation, the President must execute this affidavit. If executed by
someone other than the President, attach hereto a certified copy of that section of the
Corporate By-Laws or other authorization, satisfactory to the County that permits the person
to execute this affidavit for the corporation.

If the Applicant is a partnership or joint venture, all partners or joint venturers must execute
this affidavit, unless one partner or joint venturer has been authorized to sign.

If the Applicant is a member-managed LLC all members must execute this affidavit, unless
otherwise provided in the operating agreement, resolution or other corporate documents.

If the Applicant is a Sole Proprietorship, the sole proprietor must execute this affidavit.

This recertification is being submitted in connection with
Contract Name: Green-Franklin, York to Runge

Under penalty of perjury, the person signing below: (1) warrants that he/she is authorized to execute this Economic
Disclosure Statement (“EDS”) recertification on behalf of the Applicant/Holder, (2) warrants that all certifications
and statements contained in the Applicant/Holder's last submitted EDS dated (09/25/2024

are true, accurate and complete as of the date furnished to the County and continue to be true, accurate and complete
as of the date of this recertification, and (3) reaffirms its acknowledgments.



Recertification of:

¥ Certifications (SECTION 2), if applicable, as updated on:
¥ Economic and Other Disclosures (SECTION 3), if applicable, as updated on:

¥ Cook County Child Support Affidavit (Please submit any additional Child Support Obligations as an
attachment to this form), if applicable, as updated on:

¥ Cook County Disclosure of Ownership Interest Statement, if applicable, as updated on:
¥ Cook County Board of Ethics Familial Relationship Disclosure Form, if applicable, as updated on:

¥ Cook County Affidavit for Wage Theft Ordinance (SECTION 4), if applicable, as updated on:

If your recertification of any of the above is related to information contained in an updated form
submitted after the last submitted full EDS, please indicate the date such information was updated.

IMPORTANT: If you are unable to re-certify any section(s) of your previous EDS, please submit a

truthful, fully updated version of that section(s) of the EDS including separate signatures where
required.

By: Robert G Krug » Date:  3/20/2026
Wiy
(Print or type legal nape of Applicanﬂiolder“}\\\“‘&c'l"lD f\{”"’&{,
S (RPORATIRZ
L memige

President or authori%tory (Signature) %_% SE AL é-; §

T G S $

. % LLNON

Print or type name of President or authorized signaf@}% T W

AN
ety

Robert G Krug
Title of signatory:
President
Subscribed and sworn to before me on this A0 day of Mq"‘)‘f , 20_2{_9
[ ]

Notary Public Signature: - Seal: '_*‘ ; ~?) JOSEPH M BODZIOCH §

k) :‘ 7| Notary Public - State Of lllinois

~~ 7/ Commission No. 845289

NSy Commssen Expies Octeber 07, 2023

Ver. 08-10-2020



CONTRACT #:2316-09171

COOK COUNTY BOARD OF ETHICS
69 W. WASHINGTON STREET, SUITE 3040
CHICAGO, ILLINOIS 60602
312/603-4304 Office 312/603-9988 Fax

FAMILIAL RELATIONSHIP DISCLOSURE PROVISION

Nepotism Disclosure Requirement:

Doing a significant amount of business with the County requires that you disclose to the Board of Ethics the existence of any familial
relationships with any County employee or any person holding elective office in the State of Illinois, the County, or in any
municipality within the County. The Ethics Ordinance defines a significant amount of business for the purpose of this disclosure
requirement as more than $25,000 in aggregate County leases, contracts, purchases or sales in any calendar-year.

If you are unsure of whether the business you do with the County or a County agency will cross this threshold, err on the side of
caution by completing the attached familial disclosure form because, among other potential penalties, any person found guilty of
failing to make a required disclosure or knowingly filing a false, misleading, or incomplete disclosure will be prohibited from doing
any business with the County for a period of three years. The required disclosure should be filed with the Board of Ethics by January
1 of each calendar year in which you are doing business with the County and again with each bid/proposal/quotation to do business
with Cook County. The Board of Ethics may assess a late filing fee of $100 per day after an initial 30-day grace period.

The person that is doing business with the County must disclose his or her familial relationships. If the person on the County lease or
contract or purchasing from or selling to the County is a business entity, then the business entity must disclose the familial
relationships of the individuals who are and, during the year prior to doing business with the County, were:

its board of directors,
its officers,
+its.employees or independent contractors responsible for the general administration of the entity,
its agents authorized to execute documents on behalf of the entity, and
its employees who directly engage or engaged in doing work with the County on behalf of the entity.

Do not hesitate to contact the Board of Ethics at (312) 603-4304 for assistance in determining the scope of any required familial
relationship disclosure.

Additional Definitions:
“Familial relationship” means a person who is a spouse, domestic partner or civil union partner of a County employee or State,

County or municipal official, or any person who is related to such an employee or official, whether by blood, marriage or adoption, as
a:

[JParent [CJGrandparent [ Stepfather

0 L1 N [CJGrandchild [ Stepmother
[IBrother [CJFatherin-law [ Stepson
[ISister CIMotherin-law [ Stepdaughter
[JAunt [1Sorin-law [] Stepbrother
Uncle [Daughterin-law [ Stepsister
[INiece [ Brotherin-law [] Halfbrother
[INephew [CISister-in-law [C] Halfsister

EDS-9



CONTRACT #: 2316-09171

COOK COUNTY BOARD OF ETHICS
FAMILIAL RELATIONSHIP DISCLOSURE FORM

PERSON DOING OR SEEKING TO DO BUSINESS WITH THE COUNTY

Name of Person Doing Business with the County: K-Five Construction Corp.

Address of Person Doing Business with the County: 999 Oakmont Plaza Drive, Suite 200, Westmont, IL. 60559

Phone number of Person Doing Business with the County: 830-257-5600

Email address of Person Doing Business with the County: estimating@k-five.net

If Person Doing Business with the County is a Business Entity, provide the name, title and contact information for the

individual completing this disclosure on behalf of the Person Doing Business with the County:
Jennifer Krug-McNaughton, Vice President, 630-257-5600

DESCRIPTION OF BUSINESS WITH THE COUNTY

Append additional pages as needed and for each County lease, contract, purchase or sale sought and/or obtained
during.the calendar year of this disclosure (or the proceeding calendar year if disclosure is made on January 1),
identify: g

The lease number, contract number, purchase order number, request for proposal number and/or request for qualification
number associated with the business you are doing or seeking to do with the County: 2316-09171

Section #21-FRAGS-00-PV

The aggregate dollar value of the business you are doing or seeking to do with the County: $ 35.523.852.90

The name, title and contact information for the County official(s) or employee(s) involved in negotiating the business you are
doing or seeking to do with the County:

Kimberlei Aaron, Contract Negotiator, kimberlei.aaron@cookcountyil.gov

RO S
The name, title and contact information for the County official(s) or employee(s) involved in managing the business you are
doing or seeking to do with the County:

Nathan Roseberry, Assistant Superintendent, nathan.roseberry@cookcountyil.gov

DISCLOSURE OF FAMILIAL RELATIONSHIPS WITH COUNTY EMPLOYEES OR STATE, COUNTY OR
MUNICIPAL ELECTED OFFICIALS

Check the box that applies and provide related information where needed

The Person Doing Business with the County is an individual and there is no familial relationship between this individual
and any Cook County employee or any person holding elective office in the State of Illinois, Cook County, or any
municipality within Cook County.

The Person Doing Business with the County is a business entity and there is no familial relationship between any member
of this business entity’s board of directors, officers, persons responsible for general administration of the business entity,
agents authorized to execute documents on behalf of the business entity or employees directly engaged in contractual work
with the County on behalf of the business entity, and any Cook County employee or any person holding elective office in the
State of Illinois, Cook County, or any municipality within Cook County.

-

EDS-10



CONTRACT #: 2316-09171

COOK COUNTY BOARD OF ETHICS
FAMILIAL RELATIONSHIP DISCLOSURE FORM

a The Person Doing Business with the County is an individual and there is a familial relationship between this individual
and at least one Cook County employee and/or a person or persons holding elective office in the State of Illinois, Cook
County, and/or any municipality within Cook County. The familial relationships are as follows: _

Name of Individual Doing Name of Related County Title and Position of Related Nature of Fa{nilial
Business with the County Employee or State, County or  County Employee or State, County ~ Relationship
Municipal Elected Official or Municipal Elected Official §

None

If more space is needed, attach an additional sheet following the above format.

O The Person Doing Business with the County is a business entity and there is a familial relationship between at least one
member of this business entity’s board of directors, officers, persons responsible for general administration of the business
entity, agents authorized to execute documents on behalf of the business entity and/or employees directly engaged in
contractual work with the County on behalf of the business entity, on the one hand, and at least oné Cook County employee
and/or a person holding elective office in the State of Illinois, Cook County, and/or any municipality within Cook County, on
the other. The familial relationships are as follows: ’

Name of Membeér of Board Name of Related County Title and Position of Related Nature of Fa{nilial
of Director for Business Employee or State, County or  County Employee or State, County ~ Relationship
Entity Doing Business with Municipal Elected Official or Municipal Elected Official
the County

None
Name of Officer for Business Name of Related County Title and Position of Related Nature of Familial
Entity Doing Business with Employee or State, County or  County Employee or State, County ~ Relationship-
the County Municipal Elected Official or Municipal Elected Official

EDS-11



CONTRACT #: 2316-09171

Name of Person Responsible ~ Name of Related County Title and Position of Related Nature of Familial
for the General Employee or State, County or  County Employee or State, County Ralaﬁonship‘
Administration of the Municipal Elected Official or Municipal Elected Official

Business Entity Doing

Business with the County

Name of Agent Authorized Name of Related County Title and Position of Related Nature of Familial
to Execute Documents for Employee or State, County or  County Employee or State, County Relationship’
Business Entity Doing Municipal Elected Official or Municipal Elected Official

Business with the County

Name of Employee of Name of Related County Title and Position of Related Nature of Familial
Business Entity Directly Employee or State, County or  County Employee or State, County Relationship'
Engaged in Doing Business Municipal Elected Official or Municipal Elected Official

with the County

If more space is needed, attach an additional sheet following the above format.

sttty

Q“ _..}:'..'.'.}fﬂ.' "{r
VERIFICATION: To the beg wledge, the M\p @ded on this disclosure form is accurate and complete. I
acknowledge that an inacc Iete discl 15% ﬁcludmg but not limited to fines and debarment.
 SEA R
Signature of Recipient Robert & : Presu@qf: ‘{{L @ g)ﬁ

Tes ,,.rl

SUBMIT COMPLETED FORM TO:  Cook County Bo&.fa%svt‘hucs
69 West Washington Street, Suite 3040, Chicago, Illinois 60602
Office (312) 603-4304 — Fax (312) 603-9988
CookCounty.Ethics@cookcountyil.gov

* Spouse, domestic partner, civil union partner or parent, child, sibling, aunt, uncle, niece, nephew, grandparent or grandchild
by blood, marriage (i.e. in laws and step relations) or adoption.

EDS-12
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CONTRACT #
236-09171

DELINQUENCY IN PAYMENT OF TAXES
THE APPLICANT HEREBY CERTIFIES THAT: The Applicant is not an owner or a party responsible for the payment of any

tax or fee administered by Cook County, such as bar award of a contract or subcontract pursuant to the Code, Chapter 34,
Section 34-171.

HUMAN RIGHTS ORDINANCE

No person who is a party to a contract with Cook County ("County") shall engage in unlawful discrimination or sexual harassment
against any individual in the terms or conditions of employment, credit, public accommodations, housing, or provision of County
facilities, services or programs (Code Chapter 42, Section 42-30 et seq.).

ILLINOIS HUMAN RIGHTS ACT

THE APPLICANT HEREBY CERTIFIES THAT: It is in compliance with the lliinois Human Rights Act (775 ILCS 5/2-105), and
agrees to abide by the requirements of the Act as part of its contractual obligations.

INSPECTOR GENERAL (COOK COUNTY CODE, CHAPTER 34, SECTION 34-174 and Section 34-250)

The Applicant has not willfully failed to cooperate in an investigation by the Cook County Independent Inspector General or to
report to the Independent Inspector General any and all information concerning conduct which they know to involve corruption, or
other criminal activity, by another county employee or official, which concerns his or her office of employment or County related
transaction.

The Applicant has reported directly and without any undue delay any suspected or known fraudulent activity in the County's
Procurement process to the Office of the Cook County Inspector General.

CAMPAIGN CONTRIBUTIONS (COOK COUNTY CODE, CHAPTER 2, SECTION 2-585)

THE APPLICANT CERTIFIES THAT: It has read and shall comply with the Cook County's Ordinance concerning campaign
contributions, which is codified at Chapter 2, Division 2, Subdivision Il, Section 585, and can be read in its entirety

at www.municode.com.

GIFT BAN, (COOK COUNTY CODE, CHAPTER 2, SECTION 2-574)

THE APPLICANT CERTIFIES THAT: It has read and shall comply with the Cook County's Ordinance concerning receiving and
soliciting gifts and favors, which is codified at Chapter 2, Division 2, Subdivision 11, Section 574, and can be read in its entirety
at www.municode.com.

LIVING WAGE ORDINANCE PREFERENCE (COOK COUNTY CODE, CHAPTER 34, SECTION 34-160;

Unless expressly waived by the Cook County Board of Commissioners, the Code requires that a living wage must be paid to
individuals employed by a Contractor which has a County Contract and by all subcontractors of such Contractor under a County
Contract, throughout the duration of such County Contract. The amount of such living wage is annually by the Chief Financial
Officer of the County, and shall be posted on the Chief Procurement Officer’s website.

The term "Contract" as used in Section 4, I, of this EDS, specifically excludes contracts with the following:

1) Not-For Profit Organizations (defined as a corporation having tax exempt status under Section 501(C)(3) of the United
State Internal Revenue Code and recognized under the lllinois State not-for -profit law);

2) Community Development Block Grants;
3) Cook County Works Department;

4) Sheriffs Work Alternative Program; and
5) Department of Correction inmates.

EDS-2
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CONTRACT #: 236-09171

COOK COUNTY DISCLOSURE OF OWNERSHIP INTEREST STATEMENT SIGNATURE PAGE

Robert G. Krug g
Name of Authorized Applicant/

Signature

estimating@k-five.net

E-mail address

Subscribed to and sworn before me
this _25th _ day of%m_zé‘-
™ c

X

Notary Public Signature k (

EDS-8

President
Title

9/25/2024
Date
630-257-5600

Phone Number

o] 7/2028

2 OFFICIAL SEAL

3\ JOSEPH M BODZIOCH
F| Notary Public - State Of illinois
S/ Commission No. 845289
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CONTRACT #: 236-09171

COOK COUNTY BOARD OF ETHICS
FAMILIAL RELATIONSHIP DISCLOSURE FORM

PERSON DOING OR SEEKING TO DO BUSINESS WITH THE COUNTY

Name of Person Doing Business with the County: __K-Flve Construction Corp. .

Address of Person Doing Business with the County: 999 Oakmont Plaza Drive, Ste. 200, Westmont, IL 60559
630-257-5600

Phone number of Person Doing Business with the County:

Email address of Person Doing Business with the County: _estimating@k-five net

If Person Doing Business with the County is a Business Entity, provide the name, title and contact information for the
individual completing this disclosure on behalf of the Person Doing Business with the County:

Jennifer Krug-McNaughton, Vice President, 630-257-5600

DESCRIPTION OF BUSINESS WITH THE COUNTY

Append additional pages as needed and for each County lease, contract, purchase or sale sought and/or obtained
during the calendar year of this disclosure (or the proceeding calendar year if disclosure is made on January 1),
identify:

The lease number, contract number, purchase order number, request for proposal number and/or request for qualification
number associated with the business you are doing or seeking to do with the County:

236-09171/_52.:%:'» £ 5l ~FRAGS - gF -PV

The aggregate dollar value of the business you are doing or seeking to do with the County: $—34.048.712.19

The name, title and contact information for the County official(s) or employee(s) involved in negotiating the business you are
doing or seeking to do with the County:

Kimberlei Aaron, Contract Negotiator, kimberlei.aaron@cookcountil.gov

The name, title and contact information for the County official(s) or employee(s) involved in managing the business you are
doing or seeking to do with the County:

RISCLOSURE OF FAMILIAL RELATIONSHIPS WITH COUNTY EMPLOYEES OR STATE. COUNTY OR
MUNICIPAL ELECTED OFFICIALS

Check the box that applies and provide related information where needed

The Person Doing Business with the County is an individual and there is no familial relationship between this individual
and any Cook County employee or any person holding elective office in the State of Illinois, Cook County, or any
municipality within Cook County.

The Person Doing Business with the County is a business entity and there is no familial relationship between any member
of this business entity's board of directors, ofTicers, persons responsible for general administration of the business entity,
agents authorized to execute documents on behalf of the business entity or employees directly engaged in contractual work
with the County on behalf of the business entity, and any Cook County employee or any person holding elective office in the
State of Illinois, Cook County, or any municipality within Cook County.

EDS-10









706
CONTRACT #:

SECTION 4

COOK COUNTY _AFFIDAVIT FOR WAGE THEFT ORDINANCE

Effective May 1, 2015, every Person, including Substantial Owners, seeking a Contract with Cook County must comply with the Cook County Wage Thett
Ordinance set forth in Chapter 34, Article IV, Section 179. Any Person/Substantial Owner, who fails to comply with Cook County Wage Theft Ordinance,
may request that the Chief Procurement Officer grant a reduction or waiver in accordance with Section 34-179(d).

"Contract' means any written document to make Procurements by or on behalf of Cook County.

“Person” means any individual, corporation, partnership, Jaint Venture, trust, association, limited liability company, sole proprietarship or other legal entity.
"Procurement” means obtaining supplies, equipment, goods, or senvices of any kind.

“Substantial Owner’ means any person or persons who own or hold a twenty-five percent (25%) or more percentage of interest in any business entity

seeking a County Privilege, including those shareholders, general or limited partners, beneficiaries and principals; except where a business entity is an
individual or sole proprietorship, Substantial Owner means that individual or sole proprietor.

All Persons/Substantial Owners are required to complete this affidavit and comply with the Cook County Wage Theft Ordinance before any Contract is
awarded. Signature of this form constitutes a certification the information provided below is correct and complete, and that the individual(s) signing this form
has/have personal knowledge of such information. County reserves the right to request additional information to verify veracity of information
contained in this Affidavit.

l. Contract Information:

Contract Number: 236-09171

County Using Agency (requesting Procurement): Cook County Dept. of Transportation & Highway

Il Person/Substantial Owner Information:

Person (Corporate Entity Name): _K-Five Construction Corporation

Substantial Owner Complete Name:__ Pohe 0t & Kfugé) N Prostdavd
FEIN# _36-2915545

I i cdoress: estimating@icfive net

Street Address: 999 Oakmont Plaza Drive, Ste. 200

il . Westmont State

. Compliance with Wage Laws:

IL 2ip: 60559

Within the past five years has the Person/Substantial Owner, in any judicial or administrative proceeding, been convicted of, entered a
plea, made an admission of guilt or liability, or had an administrative finding made for committing a repeated or willful violation of any of
the following laws:
No 1llinois Wage Payment and Collection Act, 820 ILCS 115/1 et seq., YES or@
No lllinois Minimum Wage Act, 820 ILCS 105/1 et seq., YES or[NQ
No /llinois Worker Adjustment and Retraining Notification Act, 820 ILCS 65/1 et seq., YES or @
No Employee Classification Act, 820 ILCS 185/1 et seq., YES or @
No Fair Labor Standards Act of 1938, 29 U.S.C. 201, et seq., YES or @
No Any comparable slate statute or regulation of any state, which governs the payment of wages YES or@

If the Person/Substantial Owner answered “Yes” to any of the questions above, it is ineligible to enter into a Contract with Cook
County, but can request a reduction or waiver under Section IV.

EDS-13
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CONTRACT #:

V. Request for Waiver or Reduction

If Person/Substantial Owner answered “Yes” to any of the questions above, it may request a reduction or waiver in

accordance with Section 34-179(d), provided that the request for reduction of waiver is made on the basis of one or more of
the following actions that have taken place:

NO There has been a bona fide change in ownership or Control of the ineligible Person or Substantial Owner. YES or NO
No Disciplinary action has been taken against the individual(s) responsible for the acts giving rise to the violation. YES or NO

No Remedial action has been taken to prevent a recurrence of the acts giving rise to the disqualification or default. YES or NO

No Other factors that the Person or Substantial Owner believe are relevant. YES or NO

The Person/Substantial Owner must submit documentation to support the basis of its request for a reduction or waiver. The Chief

Procurement Officer reserves the right to make additional inquiries and request additional documentation.
V. Affirmation
The Person/Substantial Owner affirms that all st nt

ntained in the Affidavit are true, accurate and complete, iy

N Uy,
Signature: £ ‘.é// il Date:_ 9/25/2024 P‘*‘{g.\\\.g.c.ﬂgﬂ. g"&
(Print): _Robert G. Krug Title: President

)

X
N

O
W

&
W

g... el
Name of Person signing §é°’°oﬂ|’oﬂr

-

=

=

to before me 1his!bxth day of __Septembec OcAvhor .20 242

co,

X

Notary Foplic Signajrd— Notary Seal
Note: The above informaltjon is subject to verification prior to the award of the Contract.

3
\

m

o
N

e
~ T
JTI
T

" lz No\% o

%
i

., *
. »
rannss?”

\)
%"mmmn\“‘”

W)
s

2 OFFICIAL SEAL
3 JOSEPH M BODZIOCH

Notary Public - State Of Ilincis
Commission No. 845289
My Commssion Expires Oclober 07, 2028
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CONTRACT #:

SECTION 5

CONTRACT AND EDS EXECUTION PAGE

The Applicant hereby certifies and warrants that all of the statements, certifications and representations set forth in this EDS are true,
complete and correct; that the Applicant is in full compliance and will continue to be in compliance throughout the term of the Contract or
County Privilege issued to the Applicant with all the policies and requirements set forth in this EDS; and that all facts and information
provided by the Applicant in this EDS are true, complete and correct. The Applicant agrees to inform the Chief Procurement Officer in
writing if any of such statements, certifications, representations, facts or information becomes or is found to be untrue, incomplete or
incorrect during the term of the Contract or County Privilege.

K-Five Construction Corp.

Execution by Corporation

Robert G. Krug

Corporation's Name

630-257-5600

President's Printed Name and Signature

- : . AN,
estimating@k-five.net o ON é;%

S

1
e phOne Emall “\ %J‘.u.ull-.cu,..?& ,,
W. s
; ' 9/25/24 S0 ‘g
Secretary Signature V Date £0i i
2wt § s
25" IS
Execution by LLC X/ DS
2 IO
h""lm mm\“‘“@
LLC Name *Member/Manager Printed Name and Signature ’
Date Telephone and Email

Execution by Partnership/Joint Venture

Partnership/Joint Venture Name

*Partner/Joint Venturer Printed Name and Signature

Date

Telephone and Email

Execution by Sole Proprietorship

Printed Name Signature

Assumed Name (if applicable)

Date

Subscribed and sworn to before me this

day of OcXohep2024.

Tk

Telephone and Email

. _OFFICIAL SEAL
- JOSEPH M BODZIOCH §
&(Z. ¥ Notary Pubic- State Of linois
Commission No. 845289
My Commssion Exgires Oclober 07, 028

My commission expires: loi 1 l;l{

Notary Public Signplure }'7

Notary Seal

*If the operating ag ent, partnership agreement or governing documents requiring execution by multiple members, managers,
partners, or joint venturers, please complete and execute additional Contract and EDS Execution Pages.

EDS-15
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118 North Clark Street

Board of Commissioners of Cook Chicago, IL
County

Legislation Details (With Text)

File #: 26-1395 Version: 1 Name: Contract Amendment for Franklin Avenue/Green
Street - York Rd to Runge Str. A1 (Increase)
(Contract No. 2316-09171)

Type: Contract Amendment Status: Approved
(Highway)
File created: 5/4/2026 In control: Administration, Bureau of
On agenda: 7/16/2026 Final action: 7/16/2026
Title: PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: K-Five Construction Corporation of Westmont, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract
Good(s) or Service(s): Construction Services

Location: Franklin Avenue/Green Street

County Board District(s): 16

Original Contract Period: 1/30/2025 - 11/30/2028

Section: 21-FRAGS-00-PV

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: $34,548,712.19

Original Board Approval: 2/6/2025: $34,548,712.19

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A
Contract Utilization: The contract-specific goal set on this contract was zero.
This Increase Requested: $975,140.71

Potential Fiscal Impact: FY 2026: $975,140.71

Accounts: Motor Fuel Tax: 11300.1500.29150.521536 ($351,983.42); Grant:
11900.1500.54179.521536 ($623,157.29)

Contract Number(s): 2316-09171
IDOT Contract Number(s): N/A

Federal Project Number(s): ZAGE(365)
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File #: 26-1395, Version: 1

Federal Job Number(s): C-91-192-21

Summary: The Department of Transportation and Highways respectfully requests the approval of the
proposed amendment between the County and K-Five Construction Corporation, Westmont, Illinois.

On 2/6/2025, your Honorable Body awarded a contract to K-Five Construction Corporation,
Westmont, lllinois for the aforesaid improvement to be completed in accordance with the plans and
specifications.

The amendment accounts for changes associated with providing stone ramps for adjacent Tollway
contract access, temporary pavement completion, Dominic Court lighting, removal of abandoned
utilities, acceleration premium time costs, additional supervision costs, contract coordination with
adjacent lllinois Tollway contracts, pavement maintenance, foundation removal, winter service and
protection, railroad flaggers, sanitary sewer changes, protection of a sanitary force main, and barrier
wall modifications. These changes include additional work to the contract as well as adjustment to
contract pay items. All changes are germane to the contract and required to complete this project.

This contract was awarded pursuant to a publicly advertised Invitation for Bid (IFB) in accordance with
the Cook County Procurement Code. K-Five Construction Corporation was the lowest, responsive,
and responsible bidder.

Sponsors:
Indexes: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways
Code sections:

Attachments: 1. 26-1395 Board Letter_Contract Amendment for Franklin Avenue Green Street_York Rd to Runge
Str. A1 (Increase) (Contract No. 2316-09171; Section No. 21-FRAGS-00-PV)_BOARD, 2. 26-1395
Original Contract_Contract Amendment for Franklin Avenue Green Street_York Rd to Runge Str. A1
(Increase) (Contract No. 2316-09171; Section No. 21-FRAGS-00-PV) BOARD

Date Ver. Action By Action Result
7/16/2026 1 Board of Commissioners
PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYYS)

Department(s): Transportation and Highways

Vendor: K-Five Construction Corporation of Westmont, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract
Good(s) or Service(s): Construction Services

Location: Franklin Avenue/Green Street

County Board District(s): 16

Original Contract Period: 1/30/2025 - 11/30/2028

Section: 21-FRAGS-00-PV

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: $34,548,712.19
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File #: 26-1395, Version: 1

Original Board Approval: 2/6/2025: $34,548,712.19

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A
Contract Utilization: The contract-specific goal set on this contract was zero.
This Increase Requested: $975,140.71

Potential Fiscal Impact: FY 2026: $975,140.71

Accounts: Motor Fuel Tax: 11300.1500.29150.521536 ($351,983.42); Grant: 11900.1500.54179.521536 ($623,157.29)
Contract Number(s): 2316-09171

IDOT Contract Number(s): N/A

Federal Project Number(s): ZAGE(365)

Federal Job Number(s): C-91-192-21

Summary: The Department of Transportation and Highways respectfully requests the approval of the proposed
amendment between the County and K-Five Construction Corporation, Westmont, Illinois.

On 2/6/2025, your Honorable Body awarded a contract to K-Five Construction Corporation, Westmont, Illinois for the
aforesaid improvement to be completed in accordance with the plans and specifications.

The amendment accounts for changes associated with providing stone ramps for adjacent Tollway contract access,
temporary pavement completion, Dominic Court lighting, removal of abandoned utilities, acceleration premium time
costs, additional supervision costs, contract coordination with adjacent Illinois Tollway contracts, pavement maintenance,
foundation removal, winter service and protection, railroad flaggers, sanitary sewer changes, protection of a sanitary force
main, and barrier wall modifications. These changes include additional work to the contract as well as adjustment to
contract pay items. All changes are germane to the contract and required to complete this project.

This contract was awarded pursuant to a publicly advertised Invitation for Bid (IFB) in accordance with the Cook County
Procurement Code. K-Five Construction Corporation was the lowest, responsive, and responsible bidder.
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