

AMENDMENT NO. 2

This Amendment modifies Contract No. 1428-13300, for Professional Architectural and Engineering Services for the New Children's Advocacy Rooms at Rolling Meadows Courthouse and Criminal Court Building by and between the County of Cook, Illinois, herein referred to as "County" and Koo LLC formerly known as Koo and Associates, Ltd., authorized to do business in the State of Illinois hereinafter referred to as "Contractor":

RECITALS

Whereas, the County and Contractor have entered into a Contract approved by the Chief Procurement Officer on April 22, 2014 (hereinafter referred to as the "Contract"), wherein the Contractor is to provide professional services (hereinafter referred to as the "Services") from April 22, 2014 through April 21, 2015, with one (1), one-year renewal option, in an amount not to exceed \$83,095.57; and

Whereas, Amendment #1 was executed on August 31, 2015 for one year beginning on April 22, 2015 through April 21, 2016; and

Whereas, an extension is desired for the continuation of Services;

Whereas, the County and Contractor desire to extend the Contract for 12 months beginning on April 22, 2016.


Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the parties to amend the Contract as follows:

1. The Contract is extended through April 21, 2017.
2. The Contract is hereby amended to incorporate Attachment A and made part of the Contract.
3. All other terms and conditions remain as stated in the Contract.

In witness whereof, the County and Contractor have caused this Amendment No. 2 to be executed on the date and year last written below.

County of Cook, Illinois

By: 
Chief Procurement Officer

Koo LLC

Signed
Jackie Koo
Type or print name

Principal
Title

Date: 5 July 2016

Date: June 21, 2016

Contract No. 1428-13300 Amendment 2
Vendor Name: Koo LLC f/k/a Koo & Associates, Ltd.

ATTACHMENT A

CHANGE ORDER REQUEST
CHANGE TO CONSULTANT CONTRACT
OFFICE OF CAPITAL PLANNING AND POLICY

DATE: 11-Apr-16

PROJECT: Child Advocacy Rooms C. C. PROJECT DIRECTOR: S. V. Atkins
CONSULTANT: KOO LLC CC DOC. NO: _____ P.O. NO: 189438-001
SPECIFY TYPE: BASIC SERVICES ADDITIONAL SERVICES _____ REIMBURSABLES _____

CHANGE ORDER (C.O.) ITEM NO: 2 COOK COUNTY ASSIGNED C.O. NO: 2
This is not the C.O. number. It is the proposal (item) number (i.e., 01, 01r1, 02, etc.) submitted by Consultant.
There may be more than 1 item assigned to a C.O.

This item will result in change to the Contract in the form of a CREDIT _____ ADD _____ IN THE AMOUNT OF: _____
This item will INCREASE DECREASE _____ the Contract Time by the following number of days: 365

Who initiated this change order request? (Check all that apply below):

Owner User Agency _____ AE/Consultant _____ Other (Specify): _____

What is the reason for this Change Order request? (Check all that apply below):

Unforeseen Condition _____ Field Condition _____ Code Change _____ Other (Specify): Time Extension

Below, provide additional information (if any) considered relevant to this change order:

The request for a change to the Consultancy Contract is due to a change in schedule. This is the second extension to the consultant's contract. The schedule of the project has been extended due to delays in completion of the design work, bidding and GC contract award.

The Project Director shall attach the following to this form:

> Analysis

List additional relevant attachments below:

Consultant Letter
P.D.'s
Amendment # 2

SUBMITTED: [Signature]
OCPP PROJECT DIRECTOR
REVIEWED: [Signature]
OCPP DEPUTY DIRECTOR

KOO LLC
53 WEST JACKSON BLVD SUITE 215 CHICAGO 60604 312 235 0920

June 7, 2016

Ms. Sheila V. Atkins
Project Director
Bureau of Economic Development
69 West Washington Suite 3000
Chicago, IL 60602

RE: Contract No. 1428-13300 Extension

Dear Ms. Atkins,

This letter is to request an extension for Contract No. 1428-13300, Cook County Child Advocacy Rooms. We ask that the contract be extended for one year (365 days) to account for a delay in the project due to COUP language and an extended bidding process. Thank you for your consideration on this matter. If you have any questions please don't hesitate to contact me at 312-235-0920.

Sincerely,
KOO LLC


Jah Hee Koo, AIA
Principal