

AMENDMENT NO. 1

This Amendment modifies Contract No. 1455-14184, for Professional Architectural and Engineering Services for the Juvenile Temporary Detention Center Electronic Medical Records Telecommunications Infrastructure by and between the County of Cook, Illinois, herein referred to as "County" and Carille Architects/845 Design Group Joint Venture, authorized to do business in the State of Illinois hereinafter referred to as "Contractor":

RECITALS

Whereas, the County and Contractor have entered into a Contract approved by the County Board on July 29, 2015, (hereinafter referred to as the "Contract"), wherein the Contractor is to provide professional services (hereinafter referred to as the "Services") from August 10, 2015 through March 13, 2017 in an amount not to exceed \$290,382.70; and

Whereas, an extension is desired for the continuation of Services; and

Whereas, an increase in the amount of \$67,240.68 is required for the continuation of Services; and


Whereas, the County and Contractor desire to extend the Contract for 20 days beginning on March 14, 2017.

Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the parties to amend the Contract as follows:

1. The Contract is extended through April 6, 2017.
2. The Contract is increased by \$67,240.68 and the Total Contract Amount is revised to \$357,623.38.
3. The Contract is hereby amended to incorporate Attachment A and made part of the Contract
4. The attached MBE/WBE Utilization Plan is incorporated and made a part of this Contract.
5. All other terms and conditions remain as stated in the Contract.

In witness whereof, the County and Contractor have caused this Amendment No. 1 to be executed on the date and year last written below.

County of Cook, Illinois

By: 
Chief Procurement Officer

Carlile Architects/845 Design Group Joint Venture


Signed

JACOB J. CARLILE, AIA
Type or print name

MANAGING PRINCIPAL
Title

Date: 13 January 2016

Date: 12/16/15

ATTACHMENT A



845

October 19, 2015

Cook County Office of Capital Planning
Attn: Michael Gumm
69 W. Washington St.
Chicago, IL 60602

Re: Contract #1455-14184
JTDC Electronic Medical Records Telecommunications Infrastructure
Proposed Change Order #1 – East Building Wireless Survey

Dear Mr. Gumm,

Per your requested, we have prepared the attached proposal for additional services for the contract listed to provide a wireless network survey of the east building at the JTDC. The original proposal for professional services limited the survey for the east building to include only hardwired systems. This proposal provides for the survey of the building to facilitate design of a wireless data network that will be presented in future Change Order(s).

We have used the approved fee for the survey of the West Building as the baseline for establishing the additional services fee for the west building. For your convenience we have provided this proposal utilizing the County's standard fee worksheet.

The value of the additional services for Change Order #1 – East Building Wireless Survey is in the amount of \$67,240.68. This value includes previously approved burden and profit rates.

As you are aware, we are preparing to start the survey of the West Building (original scope of work) on October 19, 2015. We anticipate the survey to take approximately 5 days. Our goal would be to have an approved Change Order for Additional Services and be ready to start the East Building Survey on or about October 26, 2015. As a result, we are requesting an extension to the project design duration by 20 days to facilitate the survey and prepare the assessment report.

If you have any questions or desire any additional information, please don't hesitate to contact me at your earliest convenience.

Sincerely,

Jacob Carlile, AIA
Managing Principal
Carlile Architects LLC

SUB-CONTRACTOR COST PROPOSAL

Contract# 1455-14184 (Change Order #1)

Subcontractor: <u>Level 1</u>	Title of Project: A/E SERVICES - JTDC ELECTRIC MEDICAL RECORDS TELECOMMUNICATIONS INFRASTRUCTURE		
Detail Description			
1. Direct Labor Personnel (Professional or Technical)	Estimated Hours	Rate Per Hour	Estimated Cost
Robert Lomb (Telecom Designer)	94	\$ 54.00	\$ 5,076.00
Clinton Morris (Telecom Designer)	35	\$ 54.00	\$ 1,890.00
Todd Hill (Telecom Designers)	60	\$ 54.00	\$ 3,240.00
Jesus Huerat (Telecom Designer)	48	\$ 54.00	\$ 2,592.00
TOTAL LINE 1			\$ 12,798.00
2. Direct Labor Personnel (Clerical)	Estimated Hours	Rate Per Hour	Estimated Cost
Administrative (Support Staff)	50	\$ 32.00	\$ 1,600.00
AutoCAD (Support Staff)	60	\$ 32.00	\$ 1,920.00
		\$	\$
TOTAL LINE 2			\$ 3,520.00
3. Burden (Overhead)	Burden Rate	X Base =	Burden (\$)
Professional Labor	130.00%	\$ 12,798.00	\$ 16,637.40
Support Staff	130.00%	\$ 3,520.00	\$ 4,576.00
			\$
TOTAL LINE 3			\$ 21,213.40
4. "In-House" Cost	ADD TOTAL LINES 1+2+3		\$37,531.40
5. Profit (20 %) of Line 4			\$7,506.28
6. Other Direct Costs			Estimated Cost
	TOTAL LINE 6		\$
7. Additional Services			Estimated Cost
			\$
			\$
	TOTAL LINE 7		\$
8. Total Project Cost	ADD TOTAL LINES 4 + 6 + 7		\$ 37,531.40
9. Total Project Profit	ADD TOTAL LINE 5		\$ 7,506.28
10. Total "Not-to-Exceed" Contract	TOTAL LINES 8 + 9		\$ 45,037.68

4/8/15
Date

Signature of Authorized Representative of Subcontractor

Printed Name of Authorized Representative of Subcontractor

MBE/WBE UTILIZATION PLAN - FORM 1

BIDDER/PROPOSER HEREBY STATES that all MBE/WBE firms included in this Plan are certified MBEs/WBEs by at least one of the entities listed in the General Conditions – Section 19.

I. BIDDER/PROPOSER MBE/WBE STATUS: (check the appropriate line)

- Bidder/Proposer is a certified MBE or WBE firm. (If so, attach copy of current Letter of Certification)
- Bidder/Proposer is a Joint Venture and one or more Joint Venture partners are certified MBEs or WBEs. (If so, attach copies of Letter(s) of Certification, a copy of Joint Venture Agreement clearly describing the role of the MBE/WBE firm(s) and its ownership interest in the Joint Venture and a completed Joint Venture Affidavit – available online at www.cookcountyil.gov/contractcompliance)
- Bidder/Proposer is not a certified MBE or WBE firm, nor a Joint Venture with MBE/WBE partners, but will utilize MBE and WBE firms either directly or indirectly in the performance of the Contract. (If so, complete Sections II below and the Letter(s) of Intent – Form 2).

II. **Direct Participation of MBE/WBE Firms** **Indirect Participation of MBE/WBE Firms**

NOTE: Where goals have not been achieved through direct participation, Bidder/Proposer shall include documentation outlining efforts to achieve Direct Participation at the time of Bid/Proposal submission. Indirect Participation will only be considered after all efforts to achieve Direct Participation have been exhausted. Only after written documentation of Good Faith Efforts is received will Indirect Participation be considered.

MBEs/WBEs that will perform as subcontractors/suppliers/consultants include the following:

MBE/WBE Firm: Level-1 Global Solutions
Address: 233 S. Wacker Dr., 84th Floor, Chicago IL 60602
E-mail: tmd@level-1.com
Contact Person: Thomas McElroy Phone: (312) 202-3300
Dollar Amount Participation: \$ \$185,024.88
Percent Amount of Participation: 52 %
*Letter of Intent attached? Yes X No _____
*Current Letter of Certification attached? Yes X No _____

MBE/WBE Firm: _____
Address: _____
E-mail: _____
Contact Person: _____ Phone: _____
Dollar Amount Participation: \$ _____
Percent Amount of Participation: _____ %
*Letter of Intent attached? Yes X No _____
*Current Letter of Certification attached? Yes X No _____

Attach additional sheets as needed.

*** Letter(s) of Intent and current Letters of Certification must be submitted at the time of bid.**

MBE/WBE LETTER OF INTENT - FORM 2

M/WBE Firm: Level-1 Global Solutions

Certifying Agency: City of Chicago

Contact Person: Thomas McElroy

Certification Expiration Date: May 15, 2018

Address: 233 S. Wacker Dr., 84th Floor

Ethnicity: African American

City/State: Chicago, IL Zip: 60602

Bid/Proposal/Contract #: 1455-14184

Phone: (312) 202-3300 Fax: (312) 202-3310

FEIN #: 30 0007064

Email: tmd@level-1.com

Participation: Direct Indirect

Will the M/WBE firm be subcontracting any of the goods or services of this contract to another firm?

No Yes - Please attach explanation. Proposed Subcontractor(s): _____

The undersigned M/WBE is prepared to provide the following Commodities/Services for the above named Project/ Contract: (if more space is needed to fully describe M/WBE Firm's proposed scope of work and/or payment schedule, attach additional sheets)

Telecommunications design and documentation services

Indicate the **Dollar Amount**, **Percentage**, and the **Terms of Payment** for the above-described Commodities/ Services:
\$185,025.88 or 52% of the total project fee. Payments are made net 30 following payment from client for services rendered to date.

THE UNDERSIGNED PARTIES AGREE that this Letter of Intent will become a binding Subcontract Agreement for the above work, conditioned upon (1) the Bidder/Proposer's receipt of a signed contract from the County of Cook; (2) Undersigned Subcontractor remaining compliant with all relevant credentials, codes, ordinances and statutes required by Contractor, Cook County, and the State to participate as a MBE/WBE firm for the above work. The Undersigned Parties do also certify that they did not affix their signatures to this document until all areas under Description of Service/ Supply and Fee/Cost were completed.

[Signature]
Signature (M/WBE)

[Signature]
Signature (Prime Bidder/Proposer)

Thomas McElroy

Jacob J. Carlile, AIA

Print Name

Print Name

Level-1 Global Solutions

Carlile 845 JV

Firm Name

Firm Name

12/16/15

12/16/15

Date

Date

Subscribed and sworn before me



Subscribed and sworn before me

this 20th day of December, 2015.

this 16 day of December, 2015.

Notary Public Carolynn C. Jones

Notary Public [Signature]





JACQUELINE GOMEZ

DIRECTOR

118 N. Clark, County Building, Room 1020 • Chicago, Illinois 60602 • (312) 603-5502

TONI PRECKWINKLE

PRESIDENT

**Cook County Board
of Commissioners**

RICHARD R. BOYKIN
1st District

ROBERT STEELE
2nd District

JERRY BUTLER
3rd District

STANLEY MOORE
4th District

DEBORAH SIMS
5th District

JOAN PATRICIA MURPHY
6th District

JESUS G. GARCIA
7th District

LUIS ARROYO, JR
8th District

PETER N. SILVESTRI
9th District

BRIDGET GAINER
10th District

JOHN P. DALEY
11th District

JOHN A. FRITCHEY
12th District

LARRY SUFFREDIN
13th District

GREGG GOSLIN
14th District

TIMOTHY O. SCHNEIDER
15th District

JEFFREY R. TOBOLSKI
16th District

SEAN M. MORRISON
17th District

December 30, 2015

Ms. Shannon E. Andrews
Chief Procurement Officer
County Building-Room 1018
Chicago, IL 60602

Re: Contract No. 1455-14184
Professional Architectural & Engineering Services for the JTDC Electronic Medical Records
Telecommunication Infrastructure (Amendment No. 1)
Office of Capital Planning & Policy

Dear Ms. Andrews:

The following bid for the above-referenced contract has been reviewed for compliance with the General Conditions regarding the Minority- and Women- owned Business Enterprises (MBE/WBE) Ordinance and have been found to be responsive to the ordinance.

Bidder: Carlile/845 JV
Original Contract Value: \$290,382.70
Increased Contract Value: \$67,240.68 (Amendment No. 1)
New Contract Value: \$357,623.38
Contract Extension: 20 days
Contract Goal: 35% MBE, WBE

<u>MBE/WBE</u>	<u>Status</u>	<u>Certifying Agency</u>	<u>Commitment</u>
Level -1 Global Solutions, LLC.	MBE-6	City of Chicago	52% (Direct)

The Office of Contract Compliance has been advised by the Requesting Department that no other bidders are being recommended for award. Original MBE/WBE forms were used in the determination of the responsiveness of this contract.

Sincerely,

Jacqueline Gomez ^{ea.}
Jacqueline Gomez
Contract Compliance Director

JG/smp

cc: Danuta Rusin, OCPO
Michael Gumm, OCPP