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PROjECT OVERVIEW

Project Name: Countywide Emergency Power Systems Upgrades at Division 1,4, 5, South Campus
Building 1 and Boot Camp Located at 2650 South California Avenue, Chicago, IL 60608

Contract No.: 1428-14144

Buyer's Information: Cho Ng, Senior Contract Negotiator, 312-603-2391
Email: cho.ng@cookcountyil.gov

Architect: Globetrotters Engineering Corporation, 300 S. Wacker Dr., Suite 400, Chicago, IL 60606

General Description of the Work:

The Work consists of furnishing all means, methods, labor, materials, tools, equipment, transportation
and services for performing all Work as shown on the Bid Documents, including all appurtenant work
and accessories, to the complete satisfaction of, approval and acceptance by the County.

This project is to provide all work associated with the removal of existing emergency standby generators
and associated auxiliary systems and installation of new emergency standby generators and associated
auxiliary systems according to the design drawings and specifications.

Division 1 will consist of the following work;
a. Furnish and install a new outdoor diesel emergency standby generator, load bank and

associated auxiliary systems.
b. Provide power wiring from the generator to the load bank, ATS and switchgear.
c. Remove the existing indoor emergency standby generator and associated auxiliary systems.

Division 4 will consist of the following work:
a. Furnish and install a new outdoor diesel emergency standby generator, load bank and

associated auxiliary systems.
b. Provide new ATS for future loads.
c. Provide power wiring from the generator to the load bank, ATS and switchboard.
d. Remove existing indoor emergency standby generator and associated auxiliary systems.

e Removal and remediation of underground fuel tank.
Division 5 will consist of the following work:
a. Furnish and install a new outdoor diesel emergency standby generator, load bank and

associated auxiliary systems.
b. Provide power wiring from the generator to the load bank, ATS and switchboard.
c. Remove existing indoor emergency standby generator and associated auxiliary systems.

Removal and remediation of above ground fuel tank.

South Campus Building 1 will consist of the following work:
a. Furnish and install a new emergency standby generator and associated auxiliary systems.

Generator will be located in an outdoor weatherproof enclosure.
b. Provide power wiring from the generator to the load bank, ATS and switchboard.
c. Modify the existing switchboard by adding a second main circuit breaker for the generator

input and adding Kirk-Key logic to allow only one power input to the board.
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Boot Camp will consist of the following work:
a. Refurbish the existing outdoor diesel generator and ATS.
b. Provide a new load bank and all required modifications to the existing switchboard to

connect the refurbished generator.

c. Provide power wiring from the generator to the new load bank and switchboard.

This description of work is intended to be general in nature and is neither a complete description nor a
limitation on the work to be performed. Contractor must perform all Work described In the Bid
Documents or reasonably inferable as necessary to produce the results specified therein, except to the
extent specifically indicated in the Bid Documents to be the responsibility of others.

Advertisement Date:
Bid Document:

January 09, 2015
For this project, Bid Documents will be provided on CD-ROM, Bid
Documents are limited to one CD-ROM per contractor. Bid Documents
will be available at the Office of the Chief Procurement Officer, Room
1018, County Building, 118 North Clark Street, Chicago, IL 60602.
Bidders must register with the County's eProcurement Site at
htto://198.65.148.209/ourchasine/public/index.oho as a plan holder in

order to receive notification of any Addenda issued. Any harm to the
bidder resulting from such failure to obtain all necessary documents will

not be valid grounds for a protest against award(s) made under this bid
solicitation.

Mandatorv Pre-Bid Conference /

Field Inspection: January 20, 2015 at 10:00am
Criminal Court Administration Building
2""Floor Mezzanine, Facilities Management Conference Room
2650 S. California

Chicago, IL 60608

Field Inspection will be conducted immediately following the Pre-Bid
Conference. Attendance at the Pre-Bid Conference and Field
Inspection is mandatory in order for a bid to be considered. Please
conffrm your attendance, include number of personnel attending, to
Cho Ng, Senior Contract Negotiator (cho.natacookcountvil.eov). Include
project name on the subject line of e-mail.

Questions Due: January 22, 2015, no later than Bz00 pm to Cho Ng, Senior Contract
Negotiator (cho.neeacookcountvil.gov1.

Bid Opening Date: February 11,2015 no later than 10:OOA.M. C.S.T.
Bids shall be submitted in triplicate on the forms provided, with bid

deposit, in accordance with Instructions to Bidders. Sealed bids will be
received in Bid and Bond Room 1018, County Building, 118 N. Clark
Street, Chicago, IL 60602. Bids shall be deposited in the box provided for
that purpose. Bids will be publicly opened and read aloud. No bids will

be received after the date and time specified herein.

Bid Deposit/Bond: Each bid shall be accompanied by a bid deposit in the amount of one
PO-2



percent (1N) of the Bid, payable to the order of the Board of
Commissioners, County of Cook. Bid bonds will be accepted in lieu of a
check provided the Surety Company is rated as defined in the Bid
Documents.

DBE Participation Goals: DBE:350/o

Award of Contract: A contract, if awarded, will be to the lowest responsive and responsible
bidder, as determined by the Chief Procurement Officer, In the amount
of the Total Bid. The Chief procurement Officer and the Cook County
Board of Commissioners reserve the right to reject any and all bids.
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jHSIRUCTIONS TO BIDDERS

18-01 DEFINITIONS

A.

B.

The "Director means the Director, or in his absence the Deputy Director, of the Department of
Capital Planning and Policy, County of Cook, illinois.

The "Chief Procurement Officer" means, Chief Procurement Officer (CPO), of Cook County,
illinois

The "Architect" also referred to as "Consultant Engineer" is the architect of the project (Please
refer to Project Overview).

Owner means collectively the County

E, Program Manager represents the Owner for the purpose of this Project.

Construction Manager represents the Owner relating to the construction of this Project.

G.

H.

I.

L.

"LEED" stands for "Leadership in Energy & Environmental Design". It is a set of criteria
formulated by the U.S. Green Building Council. Per Cook County mandate all newly constructed
buildings, and buildings undergoing Capital Improvements, will be in compliance with the
standards and requirements for the LEED Green Building Rating System.

The "Project" means the subject of this project (please refer to the Project Overview)

"Notice of Award'eans a written notice that the Contract has been awarded to the Contractor,
subject to proper bonding, insurance and other requirements of execution, which will be issued to
the Contractor by the Chief Procurement Officer of Cook County.

"Notice to Proceed" shall mean a written notice issued by the Director, directing the Contractor to
proceed with the construction activities of the Work as of the Notice to Proceed Date (defined
below). A Notice to Proceed will not be issued until permit requirements have been met.

"Notice to Proceed Date" shall mean the date of the Notice to Proceed, or such other date as is
set forth in the Notice to Proceed.

"Contract Time" shall mean a period of calendar days starting on the Notice to ProceedDate.
"Substantial Completion", "substantial completion", "Substantially Complete" or "substantially
complete" means the Work or designated portion of the Work is sufficiently complete, in
accordance with the Contract Documents, such that the Owner can occupy or utilize the Work
or designated portion thereof for the use for which it is intended, and Contractor has delivered
the Warranty Materials to the extent required by GC-55. Substantial Completion shall not be
deemed to have occurred until (i) the Contractor has provided or completed all of the pre-
requisites for the Owner to occupy or utilize the Work as intended, including the provision of all
training, manuals, drawings and documents required for the Owner to start occupying, operating
and maintaining the Work, (ii) approval for the Work to be occupied has been issued by the
appropriate government authorities, and (iii) the Architect issues a Certificate of Substantial
Completion in accordance with Substantial Completion of the Work section in the General
Condition, setting forth the Date of Substantial Completion, and sianed bv all oarties indicated
on the Certificate . includino the Countv.

"Project Closeout Items" means all the following: all construction photographs, including
negatives or digital format, as applicable; a copy of the final approved Time Schedule; the
As-Built Mark-Ups, all keys and tools required by the Contract Documents; and any and all
keys to County facilities which are In Contractor's possession or in possession of its sub-
contractors, and any of their employees.



O. "Final Completion" means all aspects of the Project are complete, including all punchlist

items and corrective work, any Warranty Materials allowed to be provided after Substantial
Completion pursuant to GC-55 have been delivered, all Project Closeout Items have been
provided, and the Contractor's final payment application has been approved by the County and the
Architect.

"Critical Path" activities mean activities which control the Project duration. These are the activities
or sequences of activities that take the most time to complete, snd therefore have the greatest
potential to delay the Project.

"Time Schedule" means the time schedule approved by the County in accordance with GC-50
Preconstruction Phase Activities, as the same may be updated from time to time, subject to
County's approval. The Time Schedule must meet all the requirements in GC-05, which shall set
forth all Critical Path and other activities necessary to perform the Work in accordance with the
Contract Documents. The Time Schedule must set forth the "Critical Path" activities showing all

interrelationships with other activities as required to complete the Project.

"System" or "system" means a network of assemblies, components and parts, interfaced with each
other and with any existing building equipment or utilities as required to provide integrated unit(s)
and a functionally complete and operable product, turned over to the Owner in condition for service.

"Utility" or "utility" means a commodity or service, such as electricity, water, sewer, and
telecommunications, traditionally provided by a public utility, but including such as may be
provided by private companies or provid ere.

"Key Personnel" shall mean those individuals identified in GC-53 on the form and included in your
bid.

CONTRACT DOCUMENTS shall mean collectively the Advertisement for Bid, Instructions to
Bidders, General Conditions, Special Conditions, General Requirements, Specifications, Plans
and Drawings, Addenda, if any, Site Inspection Certificate, Contractor's Certificate concerning
Labor Standards and Prevailing Wage Requirements, Certificate of Qualification, Forms for
Minority Participation, and a Performance and Payment Bond. The above documents shall be
considered as one integrated document setting forth the obligations of the parties.

CITY as used herein shall be the municipality in which the Work is to be located

BIDDER refers to and indicates any individual, firm, partnership or corporation submitting an
approved proposal for Work contemplated by these Contract Documents.

SPECIFICATION refers to and indicates description, provisions and requirements contained
herein, together with all vwitten agreements made or to be made, pertaining to method and
manner of perform ing work, or to quantities and qualities of materials to be furnished under
Contract.

CONTRACTOR shall mean the individual, firm, partnership or corporation submitting a bid and to
whom the Cook County Board of Commissioners awards the contract to perform the Work
described herein. Where Subcontractors such as "Mason", "Carpenter", "Plumber" or any other
Subcontractors are referred to, it has been for convenience only. Nothing contained in this
Contract shall create any contractual relation between any Subcontractor and the Owner.

SUBCONTRACTOR refers to an individual, firm, partnership or corporation other than an employee
of the Contractor, who contracts with the Contractor to furnish labor, or labor and materials, at
the site of the Work.

AA. DRAWINGS refer to and indicate all drawings and plans or reproductions of drawings and
plans pertaining to the Work contemplated and its appurtenances.
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BB. CONTRACT shall mean the agreement between the Owner and Contractor as set forth in
the Contract Documents.

CC. FURNISH means furnish only. Materials or items to be furnished shall be consigned to
the Contactor and delivered to the site.

DD. INSTALL means install only. Materials or items to be furnished by others. Such materials or
items shall be received at the site, unloaded, stored, protected, and installed in place, including
connections, auxiliary items, and other work required for a complete and functioning installation,
unless any such work is specifically excluded.

EE, PROVIDE means furnish and install.

FF. SPECIFICATION are typically consists of Volume1-RequirementsforBiddingandlnstructionsfor
Bidders and Volume 2 - Technical Specifications, which include drawings.

With regard to the Technical Specifications contained in Volume 2, the grouping of work items is for
convenience only and in no way shall imply or relate to the jurisdiction of each trade involved. The
Contractor is charged with the responsibility to divide the aspects of the Work among the trades and
subcontractors appropriately. None of the Architect, the Construction Manager or the Owner assumes
responsibility for such interpretations or divisions.

gs.02 cOMPLIANcB wiTH LAws-Pueuc cONTRAC1 a

This contract is a competitively bid public contract of Cook County government subject to laws and
ordinances governing public contracts. The bidder shall at all times observe and comply with all laws,
ordinances, regulations and codes of the Federal, State, County and other local government agencies which
may in any manner effect the preparation of the Bid Proposal or the performance of the contract. If the
Bidder observes that any of the Contract Documents are at variance therewith, he shall promptly notify the
Chief Procurement Officer in writing and necessary changes shall be effected by appropriate modification.

IB-03 PREPARATION OF BID

The bid proposal forms are found in the "Proposal Execution forms" contained in Volume 1. In addition to
the bid proposal documents referenced in IB-03, all Bidders must submit the Bid Proposal Breakdown
Form attached to the Bid Proposal forms as PE-1b.

The bidder shall prepare three (3) bound copies of his bid on the bid proposal documents provided by Cook
County. Unless otherwise stated, all blank spaces on the proposal page or pages applicable to these
Contract Documents shall be fully completed. Bidder bears all responsibility for error or omissions in the
submission of the Bid Proposal.

If the bidder is a corporation, the President and Secretary shall execute three (3) copies of the Bid Proposal.
In the event that the bid is executed by someone other than the President, three (3) certified copies of that
section of the Corporate By-Laws or other authorization of the corporation which permits the person to
execute the offer for the corporation shall be submitted. Corporations submitting proposals must be
registered and in good standing with the illinois Secretary of State.

If the bidder is a partnership, all partners shall execute three (3) copies of the Bid Proposal unless one
partner has been authorized to sign for the partnership, in which case satisfactory evidence of such
authoriityshall be submitted.

If the bidder is a sole proprietor, he shall execute three (3) copies of the Bid Proposal.

A "Partnership" or "Sole Proprietor" operating under an Assumed Name shall be registered as provided in
the Illinois Revised Statutes, 1991, Chapter 96, Section 4 et seq. [Illinois Compiled Statutes 1992, 805
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ILCS 405/1]

If the Bidder is a joint venture, Bidder shall submit a copy of its joint venture agreement along with
the Bid Proposal. Joint Ventures must execute the appropriate bid proposal page and provide evidence
of actual authority for the individual executing or provide signature pages for each member of the joint
venture. Joint Ventures shall comply with the requirements of the Assumed Business Name Act (illinois
Compiled Statutes 1996, 805 ILCS 405/1).

All bidders must provide their Federal Employer identification Number (FEIN).

IB-04 BIDS TO CONFORM IN CONDITIONS IN ADVERTISING
CQQKCQU ER3~ECHE
The Board of Commissioners will not entertain or consider any bids received after the exact time specified in
advertisements or any bids not accompanied by the required bid deposit or any bids in any other way failing
to corn ply fully with the conditions stated in the advertisement therefor.

All prices quoted in the Proposal shall be firm and will not be subject to increase during the term of the
Contract awarded to the successful bidder, except as provided in these Contract Documents.

IBJ}5 SUBMISSION OF BID

All bidders shall submit three (3) bound copies of sealed proposals and deposit them in the bid box
located on the 10 Floor, Room 1018, County Building, 118 North Clark Street, Chicago, illinois 60602 by
the date and hour for the bid opening as shown in the legal advertisement. The sealed envelope
submitted by the bidder shall carry the following information on the face of the envelope: bidder's name,
address, subject matter of proposal, advertised date of bid opening and the hour designated for bid opening
as shown in the legal advertisement. Any bid deposited in the bid box after the date and hour sst for the bid
opening, will not be considered and will be returned.

IB-07 WITHDRAWAL OF BID

Bidders may withdraw their proposals in writing, at any time prior to the time specified in the advertisement
for bid as the date and hour set for the bid opening. However, no bidder shall withdraw or cancel his
proposal for a period of ninety (90) calendar days after said advertised bid opening; nor shall the successful
bidder withdraw, cancel or modify the Bid Proposal after having been notified by the Chief Procurement
Officer that said proposal has been accepted by the Cook County Board of Commissioners.

IB-0$ BID DEPOSIT

The proposal shall be accompanied by cash, cashier's check, certified check, bank draft or surety bond in
the amount of 1%of the bid.

AII certified or cashier's checks shall be drawn on a responsible bank doing business in the United Rates
and shall be made payable to the order of the County of Cook. The Surety issuing the bonds must have a
general rating of "A", and shall be a Class Vll or higher in the financial size category as defined by Best's
Key Rating Guide - Property and Casualty.

Any proposal submitted without being accompanied by the foregoing will be considered informal and will be
rejected. Any proposal accompanied by a bid deposit not properly executed may be rejected. The Bidder
hereby agrees that the Bid Deposit shall be forfeited to the County as liquidated damages and not as
penalty in the event Bidder fails to comply with IB-07, IB-15, or otherwise fails or refuses to honor the bid
offer upon award of the contract.



18-09 PRE-BID CONFERENCE/SITE INSPECTION CERTIFICATE

The Bidder shall visit the job-site and shall carefully examine and become familiar with all conditions which
may in any way affect the performance of the Contract and shall submit certification of such inspection along
with the Bid.

A pre-bid conference and site visit will be held on the date, time and location indicated in the Project
Overview. At that time, specific questions will be entertained and Contract Documents will be clarified.
The prospective Bidders will have the opportunity to walk through the existing conditions of the Project site.

If the Pre-bid conference and/or site visit is mandatory, the County may require persons attending the pre-
bid conference to sign a waiver and release in a form and to supply satisfactory evidence of workers
compensation and commercial general liabilityinsurance. It is the responsibility of thebidder to reviewand
become acquainted with the Contract Documents prior to bidding.

IB-10 RIDDER vvaRRANTIEs

The Bidder shall, before submitting his Bid, carefully examine the Proposal, Drawings, Specigcations,
Contract Documents and Bonds. He shall inspect in detail the site of the proposed Work and familiarize
himself with all the local conditions affecting the Contract and the detailed requirements of construction. If
his Bid is accepted, he will be responsible for all errors in his Proposal resulting from his failure or neglect to
comply with these instructions. The County will, in no case, be responsible for any change in anticipated
profits resulting from such failure or neglect.

To the extent this contract calls for repair work, the extent of repairs is approximately represented on the
Drawings. The actual locations and extent of the repair may deviate from that represented on the drawings
based on the field conditions.

The submission of a Bid shall constitute a warranty that:

The Bidder and all subcontractors he intends to use have carefully and thoroughly reviewed the
Contract Documents and have found them complete and free from ambiguities and sufficient for
the purposes intended.

The Bidder and all workmen, employees and Subcontractors he intends to use are skilled and
experienced in the type of construction represented by the Contract Documents bid upon.

Neither the Bidder nor any of his employees, agents, suppliers or Subcontractors have relied on
any verbal representations from the Owner, or any of the Owner's employees, agents, or
consultants, in assembling the Bid figure.

The Bidder has had sufficient time to complete a site investigation.

The Bid figure is based solely on the Contract Documents, including properly issued written
addenda and not upon any other written or oral representation.

Reports of investigations and tests of existing subsurface and latent physical conditions have been relied
upon by the Architect in preparing Drawings and Specifications. These reports are not guaranteed as to
accuracy or completeness, nor are they part of the Contract Documents. Before submitting his Bid each
bidder will, at his own expense, make such additional investigations and tests as the Bidder may deem
necessary to determine his Bid for performance of the Work in accordance with the item, price and other
terms and conditions of the Contract Documents.

The Contractor shall notify the "Director" of any and all site visits to be made.

The Bidders shall visit the site and familiarize them selves with the existing conditions and satisfy themselves
as to the nature and scope of the Work and the difficulties that attend its execution. The submission of a
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Proposal will be considered as evidence that such an examination has been made and later claims for labor,
equipment and/or materials required or difficulties encountered which could have been foreseen had such
an examination been made, will not be allowed.

Where the project plans, specifications or other bidding documents include or reference information
pertaining to subsurface exploration, soil borings, test pits or other subsurface data, such information
represents only the best knowledge of the County and its Architect, as to the location, character, or quantity
of subsurface materials and/or conditions. This information if included, is for the convenience of the bidder
only and shall not relieve the bidder of the obligation to fully investigate site conditions. The County
assumes no responsibility whatsoever in respect to the sufficiency or accuracy of subsurface information;
and there is no warranty, either express or implied, that the conditions indicated are representative of those
existing throughout the work or that unanticipated subsurface conditions may not occur.

By submitting a bid on this Project, the Contractor represents and warrants to Owner that it is experienced
in the type of construction represented by this Project, that Contractor understands the complexity involved
in this type of construction and the necessity of coordination of the Work with governmental authodities
and the community within which the Project will be constructed.

With its bid, each Bidder shall submit evidence of experience in the format attached. This experience
shall include at least three (3) renovation or rehabilitation projects of comparable size and complexity to the
Project that the Bidder has completed as the prime contractor, or as the majority partner in a joint venture
or partnership, or as a substantial member of another business entity. If the Bidder is a joint
venture or partnership, then evidence of experience may include which a majority member, partner or
venturer completed shall be considered as experience of the Bidder. If the Bidder is a corporation or limited
liability corporation, then projects completed by a majority shareholder or member shall be considered as
experience of the Bidder. In an appropriate case, experience of Key Personnel may be considered as
experience of the Bidder, if in the County's reasonable judgment, the Bidder has the experience and
capacity to provide support for the proper performance of the Work and completion of the Project. Bids
that do not demonstrate the required experience may be considered non-responsive.

tB-11 CONSIDERATION OF BIDS

The County of Cook reserves the right to reject or accept any or all Bids, to extend the bidding period and,
to waive technicalities in the Proposal documents.

Bid Proposal documents must be complete. Partially completed proposal documents may not be
considered.

The Contractor shall perform a minimum of 20% of the work with his own forces. The value of the
Contractor's work shall be based on the bid money value of all materials purchased by the Contractor and
all labor performed by his own organization, but not including materials or labor provided by Subcontractors.

After Bid Proposals are opened and read aloud, they wi(l be evaluated based on the bid price, conformance
with specifications, the responsibility of the various bidders taking into consideration factors including, but
not limited to, those noted in IB-12.

18-12 ACCEPTANCE OF BID

The Cook County Board of Commissioners reserves the right to reject sny or all bids, and/or to direct that
the project be abandoned or rebid. The Chief Procurement Officer shall notify the successful bidder in
writing, of award of the contract within ninety (90) days from the date of opening of Bids. Upon receipt of
Notice of Award, the successful bidder shall secure, execute and deliver to the Chief Procurement Officer,
within fourteen (14) days, a Performance and Payment Bond, Subcontractor's Certificates concerning
Labor Standards and Prevailing Wage Requirements, all Certificates of Insurance and Owners
Protective Policies where requir'ed and any other documents required herein.



IB-13 COMPETENCY OF BIDDER

No Proposal will be accepted from or Contract awarded to any person, firm or corporation that Is in arrears
or is in default to the County of Cook upon any debt or Contract, or that is a defaulter, as surety or otherwise
upon any obligation to said County, or has failed to perform faithfully any previous Contract with the County.

No persons or business entity will be awarded a Contract unless that person or business entity has
submitted the Vendors Certifications as reflected in the Proposal Execution Forms herein provided.

IB-1a PERFORMANCE AND PAYMENT BOND

Upon acceptance of the Bidder's Proposal by the County, the successful Bidder shall furnish a Performance
and Payment Bond in the full amount of the Contract on the County Form, a specimen of which is provided
herein. The Surety issuing the Performance and Payment Bond must have s general rating of "A" or greater
and shall be a Class Vll or higher in the financial size category as defined by Best's Key Rating Guide-
Property and Casualty.

Each Bidder shall submit with its bid proposal an executed Surety Statement of Qualification for Bonding.
Upon award, if the successful Bidder is a Joint Venture, the successful Bidder shall be required to
submit one performance and payment bond in the Owner's customary form as attached in the full
amount of the bid proposal on behalf of the Joint Venture. Multiple performance and payment bonds
issued to each member of the Joint Venture which total the bid proposal amount will not be accepted.

IB-1S FAILURE TO FURNISH BOND

In the event that the Bidder fails to furnish the Performance and Payment Bond within fourteen (14) calendar
days after acceptance of the Bidder's Proposal by the County, then the County may elect to retain the Bid
Deposit of the bidder as liquidated damages and not as a penalty and the contract award may be canceled,
rebid or award to the next lowest responsive and responsible bidder. The parties agree that the sum of the
Bid Deposit is a fair estimate of the amount of damages that Cook County will sustain due to the
Bidder's failure to furnish the Bond and the cancellation of the Contract Award to the prospect bidder.

lEWS RETURNOF BID DEPOSIT

The Bid Deposit, if it is in the form of a check, of all except the three (3) lowest qualified Bidders will be
returned within twenty(20) calendar days after the opening of Bids. The Bid Deposits of the three
lowest qualified bidders will be returned, with the exception of the accepted bidder, after the Cook
County Board of Commissioners has approved an award of the Contract. The Bid Deposit of the
accepted Bidder will be returned after his Proposal has been accepted by the County and after receipt
of Performance and Bond Payment where such bond is required and any other documents required herein.

IB-17 CATALOGS

Each bidder shall submit in triplicate, where necessary, or when requested, catalogs descriptive literature,
and detailed drawings, fully detailing features, designs, construction, appointments and finishes and the like
not covered in the Specifications but necessary to fully describe the material or work proposed to be
furnished.

(8-18 TRADE NAhllESI SUBSTITUTIONS

In cases where an item is identified by a manufacturer's name, trade name, catalog number, or reference, it
is understood that the bidder proposes to furnish the item identified and does not propose to furnish an
"equal" unless the proposed "equal" is definitely indicated therein by the bidder.

A. Bids shall be based on specified products, unless the procedures described in this section are
followed and a substitution is accepted prior to the bid opening date.

IB-7



Substitution Procedures: The following procedures have been provided to allow closely
equivalent products to be considered. No substitutions will be acceptable unless these procedures
are followed.

Submit written requests to the Owner for substitution of products and systems in lieu of
those specified in the Contract Documents. The Owner will not consider requests after the
ten days prior to the bid due date and time indicated on the project overview pages.
All substitution requests shall be clearly identified, described and in accordance with
provisions of Contract Documents and on the Request for Substitution Form.

Whenever a substitute is submitted for acceptance, the final decision as to whether or not
such substitution is closely equivalent to the specified product or system and fully meets
the design concept shall be made by Director.

Submittal Data for Substitutions:

Bidders requesting a substitution must provide clear data or information comparing the
proposed substitution with the substituted item in the technical specification and clearly
identifying differences from the speciTied item of Equipment. This data must be referenced
to and supported by sufficient documentation (in the form of published technical
literature, technical article(s), brochures, or other documentation) to enable the County and
the Architect to evaluate compliance with the specification.
If the Bidder must take an exception to any item or detail included in the Specification, the
Bidder must state in writino what the exception is and state in writino the justification or
rationale for the exception.

Acceptance/Rejection of Substitutions:

The County's review of substitution requests will be based on products and systems
specified in the Contract Documents and desired design and operational results.

If a substitution is acceptable to Director, but differs in physical character from the
specified product or system, or if a substitution requires modified services and/or facilities to
be provided by any party, or requires modifications to the project, Bidder/Contractor making
substitution shall pay all costs due to the substitution, including but not limited to costs of
modifying accepted substitution to fit conditions or cost of modifying the Drawings or
Specifications to permit installation and use of accepted substitution, including costs not
identified in the request for substitution, but which later becomeapparent.

Neither acceptance of a substitution, nor the furnishing of a substitution, shall relieve
Bidder/Contractor of responsibility for failure of substitution to perform intended
functions of originally specified materials, systems and equipment.

Accepted substitution(s) shall be listed in written Addenda issued to all Bidders of
Record. Substitutions which have not been specifically accepted in writing, by inclusion in
addenda, shall be deemed rejected.

After Award of Contract: No substitutions will be considered except as follows.

It shall be the duty of the Contractor to immediately inform the Architect and Director
of any suspected or anticipated substitutions required pursuant to the following conditions:

s) Substitutions required for compliance with final interpretations of code
requirements or insurance regulations.

b) Unavailability of specified products, through no fault of Contractor and/or
subcontractor. "Unavailability" shall mean that the product specified is no longer
available for purchase in the market place.

Subsequent information discloses inability of specified products to properly meet the



specifications, or to fit in a designed space.

2. If any such substitution is required under this subsection, such substitution shall be
processed in accordance with the procedures set forth in subparagraphs B through D of this
section, except that the time limit for submitting the request shall not apply, and
acceptance of the request shall be means of return of the request signed for approval by
the Director.

The County reserves the right to approve as an equal, or to reject as not being an equal, any article the
bidder proposes to furnish which contains major or minor variations from specification requirements but
which may

corn

ply substantially therewith.

IB-19 EXCEPTIONS

Any deviations or exceptions which the Bidder intends to take from the Specifications or other Contract
Documents must be noted on the Proposal page or pages attached thereto, with the exact nature of the
changes outlined in detail, along with the reasons for such deviations or exceptions. The County of Cook
reserves the right to reject and disqualify any proposals containing deviations or exceptions,

~0 INTERPRETATIDN oF coNTRAcT DocUIIIIENTSantLNQ?tCE

If any person contemplating submitting a Proposal is in doubt as to the true meaning of any part of the
Specification or other Contract Documents, he may submit to the Chief Procurement Officer or contact listed
in the project overview a written request for an interpretation thereof. The person submitting the request will
be responsible for its prompt delivery. Any interpretation of the proposed documents will be made by an
Addendum duly issued by the Chief Procurement Officer. It is the bidders responsibility to obtain such
Addendum via the Cook County Office of Procurement website. Failure on the part of the prospective Bidder
to receive a written interpretation prior to the time of the opening of Bids will not be grounds for withdrawal of
the Proposals. Bidder shall acknowledge receipt of each Addendum issued in the space provided on the
Proposal Form. Oral exp(anations will not be binding. A request for an interpretation will not extend the due
date for bids.

All questions about the interpretation of document Technical Specifications or drawings may be made only
in writing or at the pre-bid conference. If not made at the pre-bid conference, such questions shall be
directed to the Office of the Chief Procurement Officer. Questions will be answered in writing by means of an
Addendum issued bythe Office of the Chief Procurement Officer.

All written requests for interpretation of documents shall be addressed to:

Office of the Chief Procurement Officer
Cook County illinois
118N. Clark Street, Room 1018
Chicago, IL 60602
(Reference Project, County Contract Document Number, and Buyer's name)

Or via email to the buyer listed on the Project Overview

lB-21 CASH BILLING DISCOUNTS

Cash billing or percentage discounts for payment will not be considered in evaluating bids.

IB-22 TAXES

Federal Excise Tax does not apply to materials purchased by the County of Cook by virtue of Exemption
Certificate No. 36-75-0038K. Illinois Retailers'ccupation Tax, Uss Tax and Municipal Retailers'



Occupation Tax do not apply to materials or services purchased by the County of Cook by virtue of Ratute,
Cook County's State of Illinois Sales Tax Exemption Identification No. is E-9998-2013-01.The price or
prices quoted herein shall include any and all other Federal and/or State, direct and/or indirect taxes which
ap ply to this transaction.

IB-23 BID R(QQIMG - BID ROTATING

By submitting a Proposal, the Bidder warrants that neither Bidder, its officers, employees or agents have
participated in bid rigging, bid rotating or offering of kick-backs as defined by the illinois Criminal Code,
illinois Revised Statutes (1991) Ch. 38, par. 33E. [Illinois Compiled Statutes 1992, 720 ILCS 5/33E-1].
The Bidder shall execute a Certificate with such assurances to be submitted as part of the Bid Proposal.

IB-24 ORDERQF PRECEDENCE OF COIVIPONENTCONTRACT PARTS
These Contract Documents shall be interpreted and construed based upon the following order of
precedence of component parts. Such order of precedence shall govern to resolve all cases of conflict,
ambiguity or inconsistency.

1. Addenda, if any
2. Special Conditions
3. General Conditions
4. Specifications (Technical)
5. GeneralRequirements

6. Instruction to Bidders
7. Advertisementfor Proposal
8. Performance Bond
9. Bid Proposal

IB-25 COOPERATIOM WITH INSPECTOR GEMERAI

Persons or businesses seeking County contracts are required to abide by all of the applicable provisions of
the Office of the Independent Inspector General Ordinance (Section 2-281 et. seq. of the Cook County Code
of Ordinances). Failure to cooperate as required m ay result in m on etary and/or other penalties.

IB-26 BID DISPI/TFS

Section 34-136 of the Cook County Procurement Code permits Bidders to file protests. Any Bidder who
reasonably believes that the recommended Bidder is not the lowest Responsive and Responsible Bidder, or has
a complaint about the bid process, may submit a bid protest, in writing, and directed to the CPO, within three
business days after the date upon which the CPO posts the recommended Bid for award or execution. The bid
protest must specify why the protester believes the recommended Bidder is not the lowest Responsive
and Responsible Bidder, or why the protestor believes the bid procedure was unfair, inclu'ding a statement of
how the alleged unfairness prejudiced the protesting Bidder and the action requested of the CPO. A bid
protest based on an issue which could have been clarified through a request for ctanTication or information
pursuant to Section 34-136(d), Communications with the County regarding competitive bidding process, will not
be considered if the protesting Bidder failed to make such request. When s bid protest has been submitted, no
further action shall be taken on the Procurement until the CPO makes a decision concerning the bid
protest, unless the Using Agency responds in writing and sufficiently demonstrates that
the item to be procured is urgently required and (ii) failure to make the award promptly will unduly delay
delivery or performance or cause other undue harm.

The CPO shall issue a written decision on the bid protest to the protesting Bidder and to any other Bidder
affected by such decision as soon as reasonably pracbcable. If the bid protest is upheld based on a lack of
fairness in the bid procedure, the CPO shall re-bid the procurement. If the CPO determines that the
recommended Bidder was not Responsive and Responsible, that Bidder shall be disqualified and the CPO may
either recommend the lowest Responsive and Responsible Bidder or re-bid. Any CPO decision
concerning bid protests shall be final.

IB-10



18-27 LOCAL BUSINESS PREFERENCE
COOK COUNTY ORDINANCE CHAPTER 34. ARTICLE IV. DIVISION 8. SECTION 34-230.

The Chief Procurement Officer shall, in the purchase of all supplies and services funded with County dollars
by competitive sealed bidding, accept the lowest bid price or lowest evaluated bid price from a responsive or
responsible local business, provided that the bid does not exceed the lowest bid price or lowest evaluated bid
price from a responsive and responsible non-local business by more than five percent (5'/o).

"Local Business" shall mean a person, including a foreign corporation authorized to transact business in this
State and having a bona fide establishment for transacting business located within Cook County at which it
was actually transacting business on the date when a Bid is submitted to the County and further which
employs the majority of its regular, full time work force within Cook County. A Joint Venture shall constitute a
Local Business if one or more Persons that qualify as a "Local Business" hold interests totaling over 50
percent in the Joint Venture, even if the Joint Venture does not, at the time of the Bid Proposal submittal,
have such a bona fide establishment within the County.

IB-28 RE-ENTRY EIVIPLOYMENT EARNED CREDITS

In accordance with Section 34-231 through Section 34-235 of the Cook County Procurement Code, for all
Public Works Contracts, with an estimated Bid Price of $100,000 or more, the Bidder shall be permitted but is
not required, to submit an employment plan of Former Offenders with its Bid Proposal in order to receive an
earned credit for future Public Works Contracts, The Employment Plan shall be approved by the CPO and, if
required, the Cook County Re-entry Employment Committee. Upon the completion of a qualifying contract
and the Bidder presenting satisfactory information and documentation to the CPO, the CPO shall provide the
Bidder with an Earned Credit Certificate, which shall be valid for three years from the date of issuance. The
Bidder shall receive an earned credit of '/2/o of the Bid Price for future Public Works Contracts, if 5-10~k of the
percentage of Total Labor Hours are performed by Former Offenders, and an earned credit of 1/o of the Bid
Price for future Public Works Contracts, if the more than 10'/o of the percentage of Total Labor Hours are
performed by Former Offenders. For purposes of this provision, "Former Offenders'hall mean adults who
are residents of the County and who have been convicted of a crime. "Labor hours" shall mean the total
hours of workers receiving an hourly Wage who are directly employed at the work site. It shall include hours
performed by workers employed by the contractor and all subcontractors working at the site. "Labor hours"
shall not include hours worked by nonworking former, superintendents, owners and workers who are not
subject to prevailing wage requirements.

IB-29 ELIGIBLE VETERANS BID PREFERENCE FOR PUBLIC WORKS CONTRACT

In accordance with Section 34-236 (a) of the Cook County Procurement Code, for all Public Works Contracts,
the CPO shall give a preference of one percent of the amount of the Contract to a Responsible and
Responsive Bidder for a Public Works Contract when such Bidder has committed by affidavit to utilize Eligible
Veterans for at least five percent of the hours worked under such Contract. Failure to utilize Eligible Veterans
in accordance with the affidavit will result in breach of contract.

18-30 ELIGIBLE BID PREFERENCE FOR VBEs and SDVBEs

In accordance with Section 34-236 (b) of the Cook County Procurement Code, the CPO shall give a
preference of five percent of the amount of the Contract to a Responsible and Responsive Veteran owned
Business Enterprises ("VBEs")or Service Disabled Veteran owned Business Enterprises ("SDVSE") certified
by the Contract Compliance Director ("CCD"), or by any other entity approved by the CCD.

END OF SECTION
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GENERALCONDITIQNS

GC-01 NQN-DISCRIMINATION AND AFF/RMATIVE ACTION

The Contractor, is performing under this contract, shall not discriminate against any worker, employee or
applicant, or any member of the public because of race, creed, color, religion, age, sex, marital status,
handicap, national origin, or status of discharge from military nor shall a Contractor otherwise commit an
unfair employment practice. The Contractor further agrees that this paragraph will be incorporated in all
contracts entered into with suppliers of materials or services, contractors and subcontractors and all labor
organizations furnishing skilled, unskilled and craft union skilled labor, or wha may perform any such labor
or services in connection with this contract.

GC=02 INDEMNITY

The Contractor shall assume all liability for and shall indemnify, defend and hold harmless the County of
Cook, its officials, employees, Architect, Program Manager and agents against any and all loss, liability,
damages, claims, demands, costs and expenses of whatsoever nature that may be suffered by the
County of Cook or any other person or persons firm, corporation or association making claims against the
County of Cook, its officials, employees or agents, arising out of or resulting from performance of the
Work of this contract, whether or not the negligence or omissions of the Contractor, its Owners,
employees, agents, or Subcontractors shall be alleged or determined. The Contractor expressly
understands and agrees that the duty to indemnify, defend and hold harmless the County of Cook, its
officials, employees and agents, shall in no way be limited by performance bonds or other insurance
required by this contract or otherwise provided by the Contractor. Nothing herein shall be construed to
require the Contractor to indemnify for acts of negligence by the County of Cook, its officials, employees
or agents. This indemnity provision is applicable to the full extent allowed by the laws of the State of
illinois and not beyond any extent which would render this provision void or unenforceable.

GC-03 CONDUCT OF CONTRACTOR AND COMPLIANCE WITH LAWS

The Contractor shall observe and comply with the laws, ordinances, regulations and codes of the Federal,
State, County and other local government agencies which may in any manner affect the performance of
the Contract. Assurance of compliance with this requirement by the Contractor's employees, agents or
Subcontractors shall be the responsibility of the Contractor.

The Contractor agrees to inform the County on a timely basis of all of the Contractor's interests, if any,
which are or which the Contractor reasonably believes may be incompatible with any interest of the
County. The Contractor shall take notice of the Cook County Lobbyist Registration Ordinance and shall
comply with all the provisions therein.

The Contractor shall not, under circumstances which might reasonably be interpreted as an attempt to
influence the recipient in the conduct of its duties, accept any gratuity or special favors from individuals or
organizations with whom the Contractor is doing business or proposing to da business, in accomplishing
the services under the Contract.

The Contractor shall not use for personal gain or make other improper use of privileged inform ation which
is acquired in connection with its services under the Contract. In this connection, the term "privileged
information" includes, but is not limited to, unpublished information relating ta technological and scientific
development, anticipated material requirements or pricing actions, and knowledge of selection of
Contractors and Subcontractors in advance of official announcement.



GOD CONDUCT OF CONTRACTOR AND COMPLIANCE WITH LAWS ICONT I

The Contractor shall not use for personal gain or make other improper use of privileged information which
is acquired in connection with its services under the Contract. In this connection, the term "privileged
information" includes, but is not limited to, unpublished information relating to technological and scientific
development, anticipated material requirements or pricing actions, and knowledge of selection of
Contractors and Subcontractors in advance of official announcement.

The Contractor agrees to familiarize itself with Cook County rules and regulations and inform its
employees of all County policies respecting contraband and other matter,

GC-04 MATERIAL. APPLIANCE AND EMPLOYEES

All work to be performed under this Contract shall be of the highest grade workmanship and shall be
executed by mechanics and artisans skilled in their respective trades. Unless otherwise specified the
Contractor shall provide and pay for all materials, labor, water, tools, equipment, light and power
necessary for the execution of the work. Unless otherwise specified, all material shall be new and of
highest quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind and quality
ofmaterials.

The Contractor shall not employ on the work any unfit person or anyone not skilled in the work assigned
to him.

Contractor is responsible for the construction of the Project in accordance with the Contract
Documents. Contractor shall consult with the Owner and its Architect and Construction Manager
regarding site use and improvement; and the selection of materials, building code issues which
could delay the Project, building systems and equipment. Contractor shall evaluate and make
recommendations to Owner, Architect and Construction Manager concerning construction feasibility,
labor utilization and avoidance of labor disputes, material procurement, equipment rental or purchase,
life cycle costing, phasing and early start of portions of the Work.

All materials, equipment, supplies and other items furnished pursuant to this Contract shall be of
current production. Discontinued products, model numbers, or other out of production items will not be
accepted by the Owner. All materials and equipment provided by Contractor shall not be subject to
any conditional bill of sale, security agreement, financing statements, chattel mortgage or other claim.

Contractor shall not make any change or reassignment of Key Personnel as defined in GC-53
without prior notice to and prior acceptance by the Owner. In the case that any of the Key Personnel
shall not at any time be able to perform his or her assigned function as described in this Contract,
Contractor shall promptly give written notice thereof to the Owner and furnish an alternate individual
which is acceptable to Owner in replacement of any such Key Personnel.

The Owner may, at any time, give written notice to the Contractor requesting the removal of any of
the Key Personnel or any of the Contractor's other assigned personnel from the Project. Upon receipt of
such notice, the Contractor shall forthwith remove such Key Personnel or other assigned personnel
and furnish to the Owner other acceptable personnel.

GC-05 TIME AND PROGRESS

Time of the Essence. TIME IS OF THE ESSENCE OF THIS CONTRACT: The Contractor
agrees to commence the Work in conformity with the provisions set forth herein and to
prosecute the Work with all due diligence, so as to substantially complete the Work within the
Contract Time, using double shift, weekend and holiday work when necessary. The contract
period is May 6, 2015 to May 5, 2016,

B. Requirements for Time Schedule: The Contractor shall prepare and update monthly a Time
Schedule as required under GC-50 and in conformance with the requirements outlined herein.
The Time Schedule shall be a computerized schedule under GR-1, utilizing Primavera P3
software. The Time Schedule must provide for substantial completion of the Work within the

GC-2



Contract Time. The Time Schedule shall include hammock line items to facilitate the
summadization of the schedule. Such hammock line items shall be defined by the County or
the Construction Manager within 10 days after submittal of the first draft Time Schedule, and
shall be incorporated into the Time Schedule by the Contractor before approval of the Time
Schedule.

Activities to Be Included in Time Schedule: The Time Schedule shall include, as a minimum,
the following categories of activities: The itemization of the following categories of activity into
individual activity line items shall be subject to the approval of the County. Activity or approvals
by the County, Construction Manager or Architect shall be represented by different line items
from activity by the Contractor. All activity line items shall be indexed to trade subcontractor,
responsibility (owner or Architect or Contractor) and physical area designations.

Preconstruction

Contract Award

Permitapproval

Notice to Proceed

4'eySubmittals
4 Site Planning Meeting

2. Procurement of Long Lead Items
3. Site Preparation; Demolition

Construction

5. Equipmentlnstallation

5. Systems Test, Balance, Adjustment and Commissioning
7. Site Readiness (Substantial Completion) Walkthrough
8. Punch list work

9. Staff Training

10. Final Completion and Closeout Docu'mentation

Critical Path: The Critical Path shall clearly be indicated on the schedule. The Time
Schedule shall incorporate a minimum of 5% of the Contract Time as the original total float on
the most critical path.

Updates: The Contractor shall submit monthly revised schedule updates to the County, but
any such updates shall not operate to extend the Time Schedule except in accordance with
GC-16. Any revisions to the Time Schedule, and other scheduling requirements listed in the
Contract Documents, shall not delay, obstruct, hinder or interfere with the commencement,
progress or completion of any other work on the Project.

Weekly Progress Meetings. It will be the Contractor's responsibility to attend the Weekly
Progress Meeting. At the meetings, Contractor shall present a list of items completed in the
week prior to the meeting as well as a two-week look-ahead schedule as a reminder of
upcoming activities.

Failure to Meet Schedule: If the Contractor fails to accomplish portions of the Work within the
period set forth in the Time Schedule, or fails to achieve "milestone" dates set forth in the Time
Schedule, and if no extension of the Contract Time is agreed to by the County, the Contractor
shall provide to the County upon request a written recovery plan indicating the manner in which
the Contractor intends to recover the lost time in order that the Project can be completed within
the Contract Time. If the Contractor fails to provide a realistic recovery plan, and if the County
reasonably deems the delay to be material, then the County may declare the delay to be a
default under the Contract and may proceed in accordance viith GC-18, If the milestone dates
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are not achieved, then the County shall have the right to require an acceleration plan that
restores the schedule and ensures meeting all subsequent milestone dates.

GOES SUBLETTING OR ASSIGNMENT OF CONTRACT OR CONTRACT FUNDS

No contract shall be assigned or any part of the same sub-contracted without the written approval of the
Owner; but in no case shall such consent relieve the Contractor from his obligations or change the terms
of the contract. The Contractor shall not transfer or assign any contract funds or claims due or to become
due without the written approval of the Owner having first been obtained. The unauthorized assignment or
sub-contracting of the contract, in whole or in part, or the unauthorized transfer or assignment of any
contract funds, either in whole or in part, or any interest therein, which shall be due or are to become due
the Contractor shall have no effect on and are void so far as the Owner is concerned.

I„AT ION S

The Contractor shall secure, at his own expense, all permits and licenses necessary to carry out the work
described in this Contract.

Permits and licenses of a temporary nature necessary for the prosecution of the work shall be secured
and paid for by the Contractor. Permits and licenses for all utilities, permanent structures and permanent
changes in existing facilities shall be secured and paid for by the Contractor, unless otherwise specified.

The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations bearing
on the conduct of the work as drawn and specified. If the Contractor observes that the Drawings and
Specifications are at variance therewith, he shall promptly notify the Architect and Program Manager in
writing of any changes required in the work. If the Contractor performs any work knowing it to be
contrary to such laws, ordinances, rules and regulations and without such notice to the Architect and
Program Manager, he shall bear all costs arising there from.l
The Contractor shall obtain all permits as required by law for the moving of equipment and/or materials of
greater than legal weight, length, width and/or other characteristics that may block or endanger traffic
and, any other permits which maybe required for the use of public property.

Easements for permanent structures or permanent changes in existing facilities shall be secured and paid
for by the Owner, unless otherwise specified.

The Contractor is responsible for applying for and completing the building permits process

A. Schedule of Permit Activities: The scheduling requirements for the permit process are as
follows:

1. Within five (5) business days after Notice of Award, the Contractor shall inform the
Architect in writing of any drawings or other materials necessary for purposes of
applying for and processing the building permit and any other permits necessary for
commencement of the Work that the Contractor has not received.

Within five (5) business days after the Contractor's request, the Architect shall provide
the requested drawings or other materials. If the Contractor does not timely receive
the requested drawings or other materials necessary to file a particular permit
application, the Contractor shall immediately notify the Owner and the Construction
Manager In writing of the failure of the Architect to supply such requested drawings or
other materials, and the affected permit application shall be filed by the Contractor
within three (3) business days after receipt of the necessary drawings.

Within fifteen (15) days after the Notice of Award unless extended by the County, the
Contractor shall have completed the filing of all building permit applications and
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applications for any other necessary permits with the appropriate authorities.

4. Within sixty (60) days after the Notice of Award, the Contractor shall have obtained all
building and other permits. If the Contractor fails to obtain all permits within sixty (50)
days after the date of the Notice of Award (such sixty (60) day period to be extended by
any period of delay by the Architect in providing necessary permit drawings (and to be
further extended by any period of delay that the Contractor can demonstrate to the
satisfaction of the Director was not the fault of the Contractor), such failure shall
constitute a material breach of the Contract, and shall constitute grounds for default
pursuant to Section GC-1 8.

5. A copy of each permit application shall be submitted to the County within 3 calendar
days after filing for such application. A copy of the actual permit shall be submitted to
the County within 3 calendar days after it's receipt by Contractor.

B. Contractor to Provide Copies: The Contractor shall provide copies to the Owner,
Construction Manager and Architect of all correspondence, applications, and transmittals
related to the building and other permits simultaneously with mailing or filing of such material.
The Contractor shall submit two (2) copies of each building and other permit to the Owner,
Construction Manager and Architect prior to starting Work for which such permit is required.

C. Permit Fees: Contractor shall be responsible for procuring, at its own expense, any and all
permits necessary for the completion of the Project.

D. Agencies Having Jurisdiction Over Aspects of the Project: The Contractor is advised
that the following agencies may have jurisdiction over aspects over the Work of this Project:
1. Department of Transportation/Cityof Chicago
2. IllinoisDepartmentofTransportation
3. Bureau of Water Distribution/City of Chicago
4. Department of Sewers/City of Chicago
5. Bureau of Electricity/City of Chicago
5. Bureau of Streets/City of Chicago
7. AT8T and/or other Telecommunication Providers as applicable
8. Commonwealth Edison
9. Peoples Energy/Nicor
18. Chicago Transit Authority

11. Western Union Telegraph/MCI
12. MetropolitanWaterReclamation District

13. Fire Prevention Bureau/City of Chicago
14. Department of Building and Zoning/Cityof Chicago
15. Departments of Building and Zoning of Local Municipalities
15. Cook County Department of Building and Zoning
17. Office of the State Fire Marshall

18. Illinois EnvironmentalProtectionAgency

The above list is for informational purposes only, and is not intended to be all inclusive. Contractor
shall be responsible for determining which agencies may be affected by the Work of this Project
and for any permits, approvals or coordination required by any such agency. For Projects not
located in the City of Chicago, applicable municipal or County departments will have jurisdiction.

QC-8 ARCHITECT'S AIJTHQRKY

The Architect shall have authority to act on behalf of the County only to the extent expressly provided in
the Contract Documents, unless otherwise modified by written instrument to the Contractor by the County.
The Chief Procurement Officer and Director may issue instructions to the Contractoi through the
Architect. Nothing contained in the Contract Documents shall create any contractual relationship
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between the Architect and the Contractor. The Architect shall not have the authority to stop the Work.

The Architect will not be responsible for and will not have control or charge of construction means,
methods, techniques, sequences or procedures, or for safety precautions and programs in connection
with the work and he will not be responsible for the Contractor's failure to carry out the work in

accordance with the Contract Documents. The Architect will not be responsible for or have control or
charge over the acts or omissions of the Contractor, Subcontractors, or any of their agents or employees,
or any other persons performing work.

QC-0 PROGRAM

DECONSTRUCTION

IIIIANAGER'S AUTHORITY

For the purpose of this section both Program and Construction Manager are referred to as"
M a n a g e r" shall have authority to act on behalf of the County only to the extent expressly provided
in the Contract Documents, unless otherwise modified by written instrument to the Contractor by the
County. The Chief Procurement Officer and Director may issue instructions to the Contractor through the
Manager. Nothing contained in the Contract Documents shall create any contractual relationship
between the Manager and the Contractor. The Manager shall not have the authorityto stop the Work.

The Manager will not be responsible for and will not have control or charge of construction means,
methods, techniques, sequences or procedures, or for safety precautions and programs in

connection with the work and he will not be responsible for the Contractor's failure to carry out the work in

accordance with the Contract Documents. The Manager will not be responsible for or have control or
charge over the acts or omissions of the Contractor, Subcontractors, or any of their agents or
employees, or any other persons performing work.

LNU

The County will be issuing the Bid Documents on CD-ROM. Bid Documents are limited to one CD-ROM
per contractor. If additional copies or physical prints are required, it is the contractor's responsibility to
make additional copies or find a printer capable of producing a full size set of plans.

GC-11 COOPERATION BETWEEN CONTRACTORS

If separate Contracts are let for work within or adjacent to the project site, each Contractor shall
conduct his work so as not to interfere with or hinder the progress of completion or the work being
performed by other Contractors.

Each Contractor involved shall assume all liability, financial or otherwise, in connection with his Contract
and shall protect and save harmless the County and the Architect from any and all damages or claims
that may arise because of inconvenience, delay or loss experienced by him because of the presence and
operations of other Contractors working within the limits of the same improvement. Each Contractor
shall assume all responsibility for all work not completed or accepted because of the presence and
operations of the other contractors.

The Contractor shall as far as possible arrange his work and place snd dispose of the materials being
used, so as not to interfere with the operations of the other Contractors within or adjacent to the limits of
the project site. He shall join his work with that of the other in an acceptable manner and shall perform it

in proper sequence to that of the others.

GC-12 PLANSORDRAWINGS~PECIFICATIONSCOOPERATIVE
Plans or Drawings mentioned in the Instructions to Bidders or in the Specifications shall be so considered
that any material shown on Plans or Drawings and not therein specified, or specified and not shown on
Plans or Drawings, shall be executed by the Contractor as though it were both shown and specified.

If work is required in a manner to make it impossible to produce first class work, or should discrepancies



appear among the Contract Documents, or if the Contractor has a question regarding meaning of the
Contract Documents, the Contractor shall request the Architect's interpretation and clarification before
proceeding with work. If the Contractor fails to make such request, no excuse will thereafter be
entertained for failure to carry out work in a satisfactory manner.

Should conflict occur within the Contract Documents, the Contractor will be deemed to have estimated
on'nd

agreed to provide, the greater quantity or better quality of materials and work unless he shall have,
before submission of bid, asked for and obtained the written decision of the Architect as to which method
ormaterials will be required.

The Architect will furnish, with reasonable promptness, additional instructions by means of Drawings or
otherwise, necessary for the proper execution of the work, All such Drawings and instruction shall be
consistent with the Contract Documents true development thereof and reasonably inferable therefrom. In
giving such additional instructions, the Architect shall have authority to make minor changes in the work,
not involving extra cost and not inconsistent with the purpose of the building.

The Contractor shall keep one complete set of all Drawings, Specifications, shop drawings, addenda and
change orders at the job, in order and available to the Architect and the Director. The Drawings,
Specifications and shop drawing shall be kept up to date by replacing obsolete sheets with revised sheets
as they are issued.

The work shall be executed in strict conformity with the Drawings and Specifications and no work shall be
done without proper Drawings and instructions.

For dimensions, arrangement and construction for work, refer to accompanying Drawings as listed in
"Index Drawings". Specifications and Drawings shall be considered to be complementary and what is
called for by anyone shall be binding as if called for by all. It will not be province of Specifications to
mention any portion of construction which Drawings are competent to explain and such omission will not
relieve Contractors from carrying out such portions as are only indicated on the Drawings.

For convenience of reference and to facilitate letting of Subcontracts, Specifications are separated into
Divisions. Such separations shall not operate to make the Architect or the Program Manager an arbiter
to establish subcontract limits between Contractor and/or Subcontractors.

GC-13 VARIATIONS

The Contractor shall make, subject to the approval of the Architect and without cost to the Owner, such
variations from the Drawings and Specifications as may be necessary to obviate unforeseen interferences
and shall adapt his work to the requirements of all other trades, which together with his own work, will be
necessary to complete the work under the Contract.

Contractor shall make no substitution for matertials, equipment, supplies, articles, or processes
required under this Contract unless prior written approval is given by the Owner. All such substitution
requests shall be made in accordance within these documents,

GC-14 PROVISIONS RELATIVE TO DELAV

Should the Contractor be obstructed or delayed in the commencement, prosecution or completion of the
work under this Contract by any act or delay of the County or by order of the Director, howsoever caused,
then the time herein fixed for completion of said work will be extended for a period equivalent to the time
lost by reason of such acts or delays of the County or orders of the Director.

The Contractor shall make a request in writing to the Director for an extension of time within ten (IO)
calendar days after the cessation of the delay. Compliance by the Contractor with the requirements
relative to delay are conditions precedent to the granting of an extension of time and it is hereby agreed
that in case of failure to comply with said requirements the Contractor shall not be entitled to an extension



of time.

The Chief Procurement Officer and Director will determine the number of days, if any that the Contractor
has been delayed. Such determination when approved and authorized in writing by the Chief
Procurement Officer will be final and binding. It is further expressly understood and agreed that the
Contractor shall not be entitled to any damages or compensation from the County or be reimbursed for
any loss or expense on account of any delays resulting from any of the causes aforesaid.

When a delay occurs due to unforeseen causes, beyond the control and without fault or negligence
of the Contractor, including, but not limited to, acts of God, acts of public enemy, governmental
acts, fires, floods, epidemics, strikes (except those caused by improper acts or omissions of the
Contractor), extraordinary delays in delivery of materials caused by strikes, lockouts, wrecks, freight
embargoes, or governmental acts, the time of completion shall be extended in whatever amount as
determined by the Owner to be equitable. The time extension shall be based on an analysis of the
most recent approved Time Schedule submitted for review along with the request for time extension. An
"Act of God" means an earthquake, flood, cyclone, or other cataclysmic phenomenon of nature beyond
the power of the Contractor to foresee or to make preparations in defense against it. A rain, windstorm,
or other phenomenon of normal intensity, based on the National Weather Bureau Reports, for the
particular locality and for the particular season of the year in which the work is being prosecuted, shall
not be construed as an "Act of God" and no extension of time will be granted for the delays resulting
there from. No extension of time will be granted for delay or suspension of the work due to the fault
of the Contractor. No extension of time on account of a delay due to unforeseen causes will be
granted unless written application is immediately submitted to the Owner. After a request for an
extension of time due to an unforeseen cause is submitted, the Owner shall review such request and,
either give the Contractor written notice of the extension of time, if any, to the Contract Time, or hold the
request for later consideration.

Owner shall not be responsible for any loss, cost, expense, liability or damage sustained by Contractor
through delay caused by Owner, by any other contractor or by the elements or any other cause.
Contractor's sole remedy for delay, hindrances in the performance of Work, loss of productivity, impact
damages and other consequential damages shall be an extension in the time to complete the Work.
Contractor covenants and agrees to use diligent, reasonable and conscientious efforts to avoid the
occurrence of any and all causes for delay and to avoid the extension of performance dates.

In addition to any other right or remedy available to the Owner at law or in equity or under the
Contract Documents, if any delay on the part of the Contractor results in sny claim against Owner by
another contractor arising out of such delay, Contractor shall reimburse Owner, or at Owner's election,
Owner may offset against amounts due Contractor hereunder, for any and all such claims which may
be enforced against Owner or the Project and Contractor shall indemnify and hold the Owner harmless
from and against any and all such claims.

The Owner shall have the absolute right to suspend the Project. Where the Owner suspends the Project
any Work performed by the Contractor during such suspension period shall be at the Contractor's sole
risk and Contractor shall only be entitled to an extension of time equal to the period of the suspension
period. Contractor agrees to keep Key Personnel assigned to the Project during suspension periods not
exceeding thirty (30) days. In the event of any suspension period, Contractor shall not be entitled to any
delaydamages.

GC-'I& PAYNIEMTTO CONTRACTOR AND SUBCONTRACTORS

All invoices submitted by the Contractor shall be in accordance with the cost provisions contained in the
Contract Documents and shall contain a detailed description of the Deliverables, including the quantity of
the Deliverables, for which payment is requested. All invoices for services shall include itemized entries
indicating the date or time period in which the services were provided, the amount of time spent
performing the services, and a detailed description of the services provided during the period of the
invoice. All invoices shall reflect the amounts invoiced by and the amounts paid to the Contractor as of
the date of the invoice. Invoices for new charges shall not include "past due" amounts, if any, which
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amounts must be set forth on a separate invoice. Contractor shall not be entitled to invoice the County
for any late fees or other penalties. No payments shall be made without such invoices having been
submitted along with three copies of County Voucher Form 29A.

In accordance with Section 34-177 of the Cook County Procurement Code, the County shall have a right to
set off and subtract from any invoice(s) or Contract price, a sum equal to any fines and Penalties, including
interest, for any tax or fee delinquency and any debt or obligation owed by the Contractor to the County.
The Contractor acknowledges its duty to ensure the accuracy of all invoices submitted to the County for
payment. By submitting the invoices, the Contractor certifies that all itemized entries set forth in the
invoices are true and correct.

The Contractor acknowledges that by submitting the invoices, it certifies that it has delivered the
Deliverables, i.e., the goods, supplies or equipment set forth in the Contract to the Using Agency, or that it
has properly performed the services set forth in the Contract. The invoice must also reflect the dates and
amount of time expended in the provision of services under the Contract. The Contractor acknowledges
that any inaccurate statements or negligent or intentional misrepresentations in the invoices shall result in
the County exercising sll remedies available to it in law and equity including, but not limited to, a delay in
payment or non-payment to the Contractor, and reporting the matter to the Cook County Office of the
Independent Inspector General.

When a Contractor receives any payment from the County for any supplies, equipment, goods, or services,
it has provided to the County pursuant to its Contract, the Contractor must make payment to its
subcontractors within 15 days after receipt of payment from the County, provided that such subcontractor
has satisfactorily provided the supplies, equipment, goods or services in accordance with the Contract and
provided the Contractor with all of the documents and information required of the Contractor. The
Contractor may delay or postpone payment to a subcontractor when the subcontractor's supplies,
equipment, goods, or services do not comply with the requirements of the Contract, the Contractor is acting
in good faith, and not in retaliation for a subcontractor exercising legal or contractual rights.

Work performed under this Contact is interpreted to include material to be furnished under this Contract
which are suitably stored at the site of the work. The Director may fram time to time, in cases where the
Contractor shall proceed properly to perform and complete his Contract, grant to such Contractor as the
work progresses an estimate of the amount already earned.

Waivers from Subcontractors and suppliers indicating that they have received their share from the
contractor of the previous partial payment to the Contractor shall be presented concurrently by the
Contractor when he presents an estimate for a partial payment.
All partial paym ant estim ates shall be subject to correction by the final estimate.

The Director may, whenever he shall have reason to believe that the Contractor has neglected or failed to
pay any Subcontractors, workmen, or employees for worked performed or for materials furnished and
used in or about the work contracted for, order and direct that no future vouchsrs or estimates be issued
and no further payments be made upon the Contract until said Director shall be satisfied that such
Subcontractors, workmen and employees have been fully paid.

Whenever the Director shall notify the Contractor, by notice personally served or by mailing a copy
thereof to the Contractor to his office as shown by his bid, that no further vouchers or estimates will be
issued or payments made on the Contract until Subcontractors, workmen and employees have been paid
and the Contractor shall neglect or refuse for a period of ten (10) days after such notice is given, as
above provided for, to pay such Subcontractors, workmen and employees without other or further notice
of said Contractor; but failure to the County to retain and apply such moneys, or of the Director to order or
direct that no vouchers or estimates shall be issued or further payments be made shall not, nor shall the
paying over of such reserve sum without such Subcontractors, workmen or employees being first paid,
in any way effect the liability of the Contractor or of his sureties to the County, or to any such
Subcontractors, workmen or em ployees upon any bond given in connection with such Contract.



Before final payment is made under the Contract and as a condition precedent to such final payment, the
Contractor shall furnish waivers of all liens and satisfactory guarantees against all claims on account of
work performed, tools and plant employed and material and labor furnished under the Contract. The
Contractors shall not be entitled to demand or receive final payment until all the stipulations, provisions
and conditions set forth in the Contract have been complied with and work had been accepted by the
Director, whereupon the County will, at the expiration of thirty (30) calendar days after such completion
and acceptance, pay the whole account of money due to the Contractor under the Contract.

The acceptance by the Contractor of the final payment above mentioned shall operate as and shall be a
release to the County from all claims or liability under this Contract for anything done or furnished or
relating to the work under this Contract, or for any act or neglect of the County relating to or connected
with this Contract.

Before each certificate for payment is issued, the Contractor shall furnish to the Architect a complete
statement of the amounts due to Subcontractors, parties supplying material and for his own materials,
labor, on a Contractor's Sworn Affidavit Form (Construction Industry Affairs Committee, Tops Form No.
3466, "Application for Payment and Sworn Statement for Contractor and Subcontractor to Owner" or
Frank R. Walker Company Form No. 591). A rough draft of each affidavit and payment request shall be
submitted to the Architect's Project Representative for review. Final draft shall then be prepared and
submitted to the Architect.

Each payment request shall be accompanied by the Contractor's partial waiver of lien and the partial or
final waiver and affidavit of each Subcontractor and supplier with supporting waivers of Subcontractors
and material suppliers who are included in the payment request. The owner may provide the format to
be utilized for all waivers and affidavits.

The Contractor shall submit his application for payment, as outlined above on the first of the month and
the Owner will make payment accordingly after receipt of the Architect Certificate. Payment will be
ninety percent (90%) of the value of work satisfactory completed, retaining ten percent (10%) to assure
faithful performance of the contract, less the aggregate of all previous payment.

1. The Contractor shall review construction progress with the Architect's Field Representative and
submit to him all applications for payment. The form shall itemize all principal parts of the work by
the Contractor, his Subcontractors and suppliers, estimated value of each and value of labor and
material incorporated in work up to first of current month on principal parts of work.

If the Contractor has made application as described above, the Architect shall issue to the Owner
a certificate of such amount as he decides is properly due. No certificate issued, nor payment
made to the Contractor, nor partial or entire use or occupancy of the work by the Owner, shall be an
acceptance of any work or rnatedials not in accordance with this Contract.

The Director may withhold, or on account of subsequently discovered evidence, nullify the whole or
a part of any certificate for payment to such an extent may be necessary to protect the Owner from
loss on account of:

a. Defective work not remedied.

b. Claims filed or reasonable evidence indicating probable filing of claims.

c. Failure of Contractor to make payments properly to Subcontractors, suppliers or other for
labor and or/material.

d. A reasonable doubt that the Contract can be completed for the balance then unpaid.

e. Evidence of damage to the work of another Contractor.



When all of the above grounds are removed, certificates shall be issued for amounts withheld
because of them.

GC-18 CHANGES AND MODIFICATIONS

In the case of Contracts approved by the Chief Procurement Officer, the Chief Procurement Officer may
amend a contract provided that any such amendment(s) does not extend the Contract by more than one
(1) year, and further provided that the total cost of all such amendments does not increase the total
amount of the Contract beyond $150,000. In the case of contracts approved by the Board, the CPO shall
have the authority to execute Contract amendments on Contracts approved by the Board; provided,
however, that the total of such amendments does not extend the Contract by mors than one (1) year and
does not increase the original Contract by more than $150,000.00 during the term of the Contract. The
"amount" of a Contract shall m ean the m aximum amount payable under such Contract.

No person has the power or authority to approve, authorize or execute an amendment to the Contract
in the amount of $150,000.00 or more without approval of the County Board. Where a change order is
deemed necessary for the successful completion of the Work of the Project, as determined by the
Owner, Contractor shall perform the change order Work dudng any dispute resolution proceeding
concerning the value of the change order Work.

No County department or employee thereof has authority to make any modifications or amendments to
this Contract. Any modifications or amendments to this Contract made without the express written
approval of the Chief Procurem ent Officer is void snd un enforceable.

OWNER INITIATED CHANGES:
Owner requested changes shall be initiated by the issuance through the Architect, of a Proposal Request.
The Contractor shall with reasonable promptness and so as not to delay the project, provide the Owner
with a proposal indicating a breakdown of costs or credits for the proposed change, in the same detail
and manner provided for Contract Change Requests. In no event shall the Contractor proceed with work
on the proposed change without a written Change Order, signed by the Owner's representative and
countersigned by the Architect, authorizing the change in work and adjustment of contract sum and/or
contract time. Change Orders so issued shall be signed by the Contractor, indicating agreement with the
terms of the Change Order. Change Orders accepted by the Contractor shall be construed as a waiver
of all additional claims for contract adjustment related to the work required by the Change Order. The
Contractor shall carry out the work of Change Order promptly. Refusal or failure on the part of the
Contractor to accept the terms of the Change Order shall not relieve the Contractor of duty to proceed
with the prosecution of the work as changed.

ARCHITECT INITIATED CHANGES:
The architect will have authority to order minor changes in the W ork not involving an adjustment in the
contract sum or an extension of the contract time and not inconsistent with the intent of the Contract
Documents, but otherwise, except in an emergency endangering life or property, no changes involving
and adjustment in the contract sum or an extension of the contract time shall be made unless in
pursuance of a written order from the Owner countersigned by the Architect. Such Changes shall be
binding on the Owner and the Contractor. The Contractor shall carry out such written orders promptly.

CONTRACTORINITIATEDCHANGEREQUESTS:

Where appropriate to the successful progress and/or completion of the work, the Contractor may initiate a
request for a Change Order.



Contractor Chanae Reouests:
~ The Contractor shall include as much as is reasonably possible of the following inform ation in his

initial written submission of any request to the Architect.

e Detailed description of the proposed change or changes.

e Statement of the reasons why the proposed changes should be authorized bythe Owner.

~ Statement of the anticipated effect, if any, of the proposed changes on the Contract Sum and/or
the Contract Tim e.

e Statement of the anticipated effect of the proposed changes on the work of any separate
Contractors.

~ Documentation supporting any requested changes in the contract sum or the Contract Time as
appropriate.

Contractor Claims and Chances Prooosals:
~ Each Contractor proposal for an adjustment in the contract sum shall be based on and

accompanied by a detailed breakdown of time, materials and Subcontractor costs (labor and
materials) that will be incurred to perform the additional or revised work, and it shall include a
guaranteed maximum cost for all included work. Supporting information required to be submitted
with each proposal shall include the following:

e Anticipated total labor hours for each separate unit of work, and the related hourly billing rates.

a Construction equipment necessary for the work and the related costs.

o Listing of products required for the work, including source of purchases, quantities and costs.

s All of the above information for each significant unit of required subcontract work.

e A statement of all applicable taxes, insurance and bond costs, if any, that are directly related to
the work.

e A reasonable credit to be allowed for any work deleted from the contract, similarly documented.

~ The Contractor's additional general overhead and profit.

e Justification for any requested extension of the contract time.

BASIS FOR CHANGE ORDERS:
For any changes in the Work, other than for additional work ordered on the basis of unit prices stated in
the Contract Documents or subsequently agreed to, the Contractor shall be paid by the Owner, in addition
to actual cost, certain percentages of the various costs incurred by the Contractor for added work, all as
set forth in clauses below. The Contractor agrees that these percentages are sufficient to fully
compensate him and his Subcontractors for both all additional overhead costs and a profit on any such
changes in the Work. The cost or credit to the Own'er resulting from a change in the Work shall be
determined in one or more of the following ways:

1. By unit prices stated in the Contract Documents or subsequently agreed upon.

2. By a lump sum properly itemized and supported by a detailed breakdown of the following:



a. Labor. For all labor, foremen and field supervisor in direct charge of the specific operation
the Contractor shall receive the rate of wage agreed upon in writing before beginning work for
each and every hour that said labor, foremen and field supervisor are actually engaged in
work,

The Contractor shall receive the actual costs paid to, or on behalf of, workmen by reason or
subsistence and travel allowances, health and welfare benefits, pension fund benefits or other
benefits, when such amounts are required by collective bargaining agreement or other
em ployment contract generally applicable to the classes of labor em ployed on the work.

The Contractor shall submit payrolls or certified copies thereof, pertinent to the work for which
is requested. The payroll records shall contain the name, address and social security number
or each employee, his correct classification, rate of pay, daily and weekly number or hours
worked, itemized deductions made and actual wages paid.

An additional amount not to exceed fifteen percent (15%)of the sum of the above items will be
paid the Contractor for Profit and overhead.

b. Insurance and Tax. For property damage, liability and workmen's compensation insurance
premiums, unemployment insurance contributions and social security taxes on the force
account work, the Contractor shall receive the actual cost, to which not more than 10 percent
(10%) will be added. The Contractor shall furnish satisfactory evidence of the rate or rates
paid for such insurance and tax.

c. Materials. The Contractor will receive the cost for all materials, including freight charges as
shown by original receipted bills which are an integral part of the finished work, to which shall
be added not more than fiReen percent (15%)of the sum thereof.

The Contractor will be reimbursed for any materials used in the construction of the work, such
as sheeting, falsework, form lumber, burlap or other materials for curing, etc., reimbursement
shall be agreed upon in writing before such work is begun and no percent shall be added.
The salvage value of such materials shall be taken into consideration in the reimbursement
agreedupon.

Equipment. Machinery and equipment which the Contractor has on the job for use on
contract items shall be used as deemed necessary or desirable. The Contractor will be paid
for all machinery and equipment (other than small tools) used on the work in accordance with
the latest revision of "SCHEDULE OF AVERAGE ANNUAL EQUIPMENT OWNERSHIP
EXPENSE WITH OPERATING COST" as issued by the Department of Transportation of the
State of illinois, for the period that said machinery and equipment are in use on such work, to
which no percent shall be added. W here equipment and machinery are listed in this
schedule, the rates will be determined by the Director after reviewing all available records of
the Contractor or other information concerning the expense of operating that type of
equipment.

e. Bond. The Contractor shall be paid for a reasonable actual increase in cost of his performance
bond attributable to the change in the Work.

Subcontractors. For Subcontractor work, involving labor or labor and materials, for additional
work, the Contractor will be allowed no more than an additional five percent (5%) of the cost of
the labor and materials to cover the Contractor's supervision, and related expense on such
subcontractoperations.

Subcontractor or sub-subcontractor, for additional work involving labor or labor and materials,
will be allowed no more than an additional fifteen percent (1 5%) of the cost of the labor and
materials to cover overhead costs and profit.



h. For additional work involving labor or labor and materials by a sub-subcontractor (2nd and 3rd
tier subcontractors), the sub-subcontractor providing the labor and materials will be allowed an
additional fifteen (15) percent of the cost of the labor and materials to cover overhead costs
and profit. Additional mark-ups by other subcontractors and/or the Contractor shall not exceed
five (5) percent to cover supervision and related expense on such sub-subcontractor
operations.

Other Costs. No additional allowance will be made for other costs for which no specific
allowance is herein provided.

3. When both additions and credits covering related work or substitutions are involved in any one
change, the allowance for overhead and profit shall be figured on the basis of the net increase, if
any, with respect to that change.

4. If a change involves only deductive work, the credit to the Owner shall be the Contractor's direct
costs only for the labor and materials deleted.

Where a change order is deemed necessary for the successful completion of the Work of the
Project, as determined by the Owner, Contractor shall perform the change order Work during
any dispute resolution proceeding concerning the value of the change order Work.

GC-17 DISPUTES

Except as otherwise provided in these Contract Documents, any dispute between Contractor and Director
concerning a question of fact arising under these Contract Documents snd not resolved will be decided
by the Chief Procurement Officer. The complaining party shall submit a written statement detailing the
dispute and specifying the specific, relevant contract provisions to the Chief Procurement Officer. Upon
request of the Chief Procurement Officer, the party complained against shall respond to the complaint in
writing within a reasonable period of time after receipt of the request by such party. The Chief
Procurement Officer will reduce his decision to writing and mail or otherwise furnish a copy thereof to
the Contractor and the Director. The decision of the Chief Procurement Officer will be final and binding.
Dispute resolution as provided herein shall be a condition precedent to any other action at law or in
equity.

Notwithstanding a dispute, Contractor shall continue to discharge all its obligations, duties and
responsibilities set forth in these Contract Documents during any dispute resolution proceeding unless
otherwise agreed to the in writing.

GC-18 DEFAULT

The Contractor shall be in default of this contract for any one or more of the following reasons;

1.
2.

Failure to begin the work of this contract within the specified time;
Failure to perform the work with sufficient workmen and equipment or with sufficient materials to
ensure the completion of said work within the specified time;
Performance of the work in an unsatisfactory manner;
Refusal to remove material orperform anew such work as shall be rejected as defective or
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5.
6.
7.
6.

unsuitable;
Discontinuance of prosecution of work or impairing the reasonable progress of the work;
Becoming insolvent, being declared bankrupt or committing any act of bankruptcy or insolvency,
Assignment of this contract for the benefit of creditors; or
Any cause whatsoever which im pairs the carrying on of the work in an acceptable manner.

Upon default, the CPO will give notice in writing to the Contractor and his surety the nature, detail and
duration of default. The Contractor shall thereafter have ten (10) calendar days to remedy the default.
Should the Contractor fail to remedy the default, the County may at its option declare the Contractor's
rights in the Contract forfeited.

Upon forfeiture, the County may.

1.
2.

Call upon the surety to complete the work in accordance with the contract documents;
Have the County take over the work, including any or all materials and equipment on the site as may
be suitable or acceptable to the County; and/or
Use such other methods as are in the interests of the County necessary and required for completion
of the work in an acceptable manner.

All costs and charges incurred by the County, including the cost of completing the work, shall be
deducted from any monies due or which may become due on the Contract. In the event expenses
incurred by the County are less than the sum which would have been payable under this Contract, the
Contractor shall be entitled to receive the difference, subject to any claims or liens. In the event that
expenses incurred by the County exceed the sum which would have been payable under this Contract,
the Contractor and the surety shall be liable and shall pay to the County the amount of such excess.

GC-19 AWARD OFSUBCQNTRACTS

The Contractor, within 14 days of the Notice of Award of the Contract, shall furnish to the Director and the
Architect, in writing, the names of Subcontractors and suppliers of material or equipment for principal
portions of the work. The Architect will promptly reply to the Contractor in writing stating whether or not
the Director or the Architect, after due investigation, has reasonable objection to any such proposed
person or entity. Failure of the Director or Architect to reply promptly shall constitute notice of no
reasonableobjection.

The Contractor shall not contract with any such proposed person or entity to whom the Director or
Architect has made reasonable objection. The Contractor shall not be required to contract with anyone
to whom he has a reasonable objection.

The Contractor agrees that he is as fully responsible to the Owner for the acts and omissions of his
Subcontractors, suppliers and persons directly or indirectly employed by him, as he is for acts and
omissions of persons directly employed by him. Nothing contained in the Contract Documents shall
create contractual relations between any Subcontractor or suppliers and the Owner.

GC-20 SUPERINTENDENT

The Contractor shall assign a competent superintendent and any necessary assistants who will be on
site at all times when Work is being performed to act on the Contractor's behalf. The
superintendent and assistant superintendents shall constitute "Key Personnel" as defined in GC-53.
The superintendent shall represent the Contractor on site, and all communications with the
superintendent shall be as binding as if made to the Contractor. The Architect, Construction Manager,
and other consultants shall not be responsible for the acts or omissions of the superintendent or
assistant supedntendents. The supedntendent shall be at the construction site during all normal
working hours for a minimum of forty (40) hours per week and shall also be at the site during all
weekend work, overtime work and special operations regardless of when performed.



GC-2'I PROTECTION OF PERSONS AND PROPERTY

The Contractor shall continuously maintain adequate protection of all his work from damage and shall
protect the Owner's property, including utilities located therein, from damage, injury or loss arising in
connection with this Contract. He shall make good on any such damage, injury or loss, except as may
be caused by agents or employees of the Owner.

He shall provide and erect all necessary barricades and other protection required by the Owner and/or
local laws and ordinances, or local authorities having jurisdiction over same and shall also protect all
walks, curbs, lamp posts, underground conduits, overhead wires, water sewer, gas mains, etc. until such
time as they are taken care of by the respective public service corporations or by the Owner. He shall
also provide and maintain all necessary warning lights from twilight to sunrise.

Where the Contractor's work affects adjacent private or public property, including utilities located thereon,
he shall take such steps as are provided by law and/or as necessary to prevent damage, injury or loss.
The Contractor shall be responsible for and make good any damage, injury, or loss to adjacent property
resulting from his operations. The Contractor shall notify all public and private owners by Registered
Mail. Return Receipt Requested, well in advance of commencing any work affecting their property or
utilities.

The Contractor shall take all necessary precautions for the safety of employees on the work and shall
comply with all applicable provisions of State, Federal and Municipal safety laws and building codes to
prevent accidents or injury to persons on, about, or adjacent to the premises where the work is being
performed. He shall erect and properly maintain at all times, as required by the conditions and progress
of the work, all necessary safeguards.

All Contractors shall require each employee on the site to wear a safety helmet (hard hat) at all times.

Maintenance of Public Way: All debris of construction deposited on public ways shall be removed
immediately; all vehicles engaged in the construction project shall be so policed and cleaned that no
debris carried .from the site is deposited on the public way; all Contractors and Subcontractors are
mutually liable for enforcement; the Contractor shall hold the Owner, Architect and Director harmless from
all liability, due to failure to observe the above precautions.

Contractor shall at all times during construction of the Project, cause all debris, including, but not
limited to, sedentary and airborne contaminants, to be contained so that such debris does not
adversely affect the environment and community in which the Project is being constructed.

if Contractor fails to clean up as directed by the Owner during or at the completion of the Work, the
Owner may perform such clean up work and the cost thereof shall be charged to Contractor.

Contractor shall control dust by using water hoses to wet driveways and other areas of the site which
generate dust. When directed by the Owner, Construction Manager or Architect, the Contractor shall
increase its effort of dust control at no additional cost to the Owner.

ln an emergency affecting the safety of life, the work, or adjoining property: the Contractor, without
special instruction or authorization from the Owner, Architect or Director, is hereby permitted to act, at his
discretion, to prevent such threatened loss or injury; and he shall so act, without appeal, if so instructed or
authorized. Any compensation claimed by the Contractor on account of emergency work, shall be
determined by mutual agreement.

Should the Contractor, or his men, or any of his Subcontractors or material men cause damage to the
Owner, or the work or materials of other Contractor or persons, the damage shall be made good again by
the person originally causing it, or such party as the Architect may designate. Repairs and replacement
shall be under the direction of the Architect or his representative and the cost of same shall be charged to
the Contractor causing the damage.



The Contractor shall also protect from damage all parts of the work and unused materials of his Contract
from freezing or inclement weather and the contractor shall be solely responsible for the condition of such
work and materials.

Contractor shall take all necessary precautions to ensure the safety of the public and of workmen on the
Site, and to prevent accidents or injury to any persons on or adjacent to the Site. The Contractor shall
comply with the 'Williams-Steiger Occupational Safety and Health Act of 1970" ("OSHA") and all
subsequent revisions thereto, and all laws, ordinances, codes, rules and regulations relative to safety and
the prevention of accidents, and shall also utilize the "Manual of Accidental Prevention in Construction" of
the Associated General Construction/Builders of America and with applicable provisions of the American
Standard Safety Code for Building Construction ANSI A 10 Series. The Contractor shall erect and
properly maintain at all times, as required by the conditions and progress of the Work, proper safeguards
against the dangers created by openings, stairways, failing materials, open excavations and all other
hazardousconditions.

Contractor shall designate, and require each Subcontractor to likewise designate, a responsible
representative at the Site as Superintendent who shall be responsible for the promotion of safety and
prevention of accidents, and shall enforce all applicable laws, ordinances, codes, rules and regulations.
The Superintendent shall hold weekly meetings with the representatives of the various trades employed
at the Site in order to ensure that all employees understand and comply with laws and regulations
including the requirement of 0SHA and "Right to Know" regulations.

Contractor shall provide and make available to all workmen reasonable medical supplies and equipment
necessary to provide immediate first aid service to all persons who msy be injured in connection with the
Work. All medical supplies and equipment shall be supplied in accordance with standards imposed by
OSHA and by any governmental agency having jurisdiction over the Site.

The Contractor shall within ten (10) days of the Notice of Award, submit to the Program Manager of his
own Project Safety Program which shall include but not be limited to, the following:

1. Establish a program of project pre-planning for safety and hazard avoidance.
2. Utilization of insurance company loss prevention services.
3. Lines of Contractor's responsibilities and authority for personnel for the administration of safety

program.
4. Schedulingandconductingofsafetymeetings.
5. Issuing of safety bulletins.
6. Conducting ofWeekly Tool Box Meetings.
7. Regular inspections of the project for safetycompliance and correction of violations.
8. Safety training of em ployees.
9. A written Hazard Communication Program which is to include collection and distribution of Material

Safety Data Sheets for all hazardous materials, labeling of these materials and training of
employees using these materials.

10. Afire protection plan.

11. The use of personal protection equipment.
12. Hard hat usage.
13. Accident reporting and investigation.
14. Safetyguidelinesandregulations.
15. Site accessibilityand cleanliness.
16. Safety reporting and distribution including the County and Program Manager.
17. A site layout plan showing the location of safetyfacilities and safety items.

This Project Safety Program shall be enacted upon by the Contractor for the duration of the Project and
shall be updated as required for changing conditions.

The Contractor shall have and maintain control over the Site. The Owner, Program Manager, Architect
or their agents shall in no event have control or charge of the construction and shall not be responsible for



construction and safety means, methods, techniques, sequence or procedures, or for safety precautions
or the acts or omissions of the Contractor or any other persons performing Work or their failure to
perform.

GC-22 MATERIALS INSPECTION AND RESPONSIBILITY

The County, by its engineering agencies, shall have a right to inspect any materials to be used in carrying
out this Contract. The County doss not assume any responsibility for the availability of any controlled
materials or other materials and equipment required under this Contract. The Contractor shall be
responsible for the contracted quality and standards of all materials, components or completed work
furnished under this Contract up to the time of final acceptance by the County.

Materials, components or completed work not complying therewith may be rejected by the Director and
shall be replaced by the Contractor at no cost to the County. Any materials or components rejected shall
be removed within a reasonable time from the premises of the County at the entire expense of the
Contractor, after written notice has been mailed by the County to the Contractor that such materials or
components have been rejected.

GC-23 SUBSTANTIAL CQIyIPLETION OF THE WORK

The Date of Substantial Completion of the work or designated portion thereof is the date when
construction is sufficiently complete, in accordance with the Contract Documents, so the Owner can
occupy or utilize the Work or designated portion thereof for the use for which it la intended.

When the Contractor considers that the Work, or a designated portion thereof which is acceptable to the
Director and Architect, is substantially complete, the Contractor shall prepare for submission to the
Architect a list of items to be completed or corrected. The failure to include any items on such list does
not alter the responsibility of the Contractor to complete all W ork in accordance with the Contract
Docum ents.

When the Architect on the basis of an inspection determines that the Work or designated portion thereof
is substantially complete, he will then prepare a Certificate a Final Completion which shall state the
responsibilities of the Owner and the Contractor for security, maintenance, utilities, damage to the work
and insurance, and shall fix the time with which the Contractor shall complete the items listed therein.

Warranties required by the Contract Documents shall commence on the Date of Substantial Completion
of the work unless otherwise provided in the CertiTicate of Substantial Completion. The CertiTicate of
Substantial Completion shall be submitted to the Director and the Contractor for their written acceptance
of the responsibilities assigned to them in such Certificate.

Substantial Completion and occupancy of one or more portion(s) of the Project by the Owner may
occur while the construction of other portions of the Project is ongoing. Contractor recognizes that
partial occupancy by the Owner during the construction phase requires particular coordination with the
Owner to protect the health and safety of Owner, its employees and invitees, and to avoid
unreasonable inconvenience to and interference with the Owner's conduct of business

Contractor acknowledges that taking of possession or partial occupancy or use by the Owner will not be
deemed an acceptance of any Work not in compliance with the Contract Documents. Notwithstanding
partial occupancy by Owner, the guarantees or warranties on the Project and any components thereof
shall not commence until Final Completion of the entire Project,

Neither the final certificate of payment nor any provision in the Contract Documents nor partial or entire
occupancy of the premises by the Owner shall be constituted an acceptance of work not done in
accordance with the Contract Documents or relieve the Contractor of liability in respect to any warranties
or responsibility for faulty materials or workmanship and no error or oversight in delay in discovery or
rejection of defective or improper work or materials, by the Architect shall relieve the Contractor of any of
its obligations under this Agreem ent.
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GC-24 GUARANTEES AND WARRANTIES

"The Contractor shall guarantee Work to be performed and materials to be furnished under this Contract
against defects in materials or workmanship which appear within a period of one (1) year from the date
of Substantial Completion of the Project, except that when guarantee periods longer than one (1) year
are specified for certain portions of the Work, the longer periods shall govern."

Should defects develop in the VVork within specified periods, due to faults in materials or workmanship,
the Contractor shall make repairs and perform necessary corrective work. The Contractor shall execute
such repairs or corrective work within five (5) days after written notice to the Contractor by the Director.
The Contractor shall bear all costs in connection therewith. The Director will give notice of observed
defects with reasonable promptness. Corrective work shall comply with the Contract Documents.

All guarantees and warranties required shall be furnished by the Contractor and shall be delivered to the
Director before final voucher on the Contract is issued.

With respect to equipment to be furnished or installed as part of the Work, the Contractor shall provide a
complete and detailed descdiption of the proposed equipment warranty which must include, as a minimum, a
one (1) year warranty period from the date of Final Completion. The warranty service shall include all
correcbve maintenance labor, repair parts, and travel costs. All preventive maintenance services during
the warranty period will be performed by the Contractor, at no additional charge, at the same frequency as
recommended by the manufacturer's sen/ice literature or more frequently if dictated by use or the environmert

Warranty and post warranty repair services will be consistent with response times and services
provided under the manufacturer's standard maintenance service contract policy by qualified
technicians who are within the metropolitan Chicago area but in no case later than the period statedin
GC-24.

In the event that the Contractor does not provide the warranty services within the required time, the
Owner may deduct the cost from the contract or seek reimbursement from the contractor for work
performed.

GC-25 FIRE PROTECTION

All equipment and materials provided under these Specifications shall be installed in strict accordance
with the last edition of the Code of-the National Fire Protection Association. The Contractor shall comply
with all code requirements for Underwriters'aboratories, Inc. labels. The Contractor and/or respective
Subcontractors shall pay all fees and cost that may become necessary in complying with any and all
requirements under this heading.

GC-26 USE OF PREMISES

The Contractor shall confine his apparatus, the storage of materials and the operations of his workmen to
limits indicated by laws, ordinances, permits and/or direction of the Director or Architect and shall not
encumber the premises with material or debris. The Contractor shall not load or permit any part of the
structure to be loaded with a weight that will endanger its safety.

Contractor and its Subcontractors, equipment or material suppliers shall not erect signs or advertising
media of any nature on the premises without explicit written approval from the Owner.

GC-27 WORKING REGULATIONS

Before commencing work, Contractor shall confer with the official in charge of the building and ascertain
full knowledge of all rules and regulations affecting working conditions.



GC-2$ WATCHMAN SERVICE

The Contractor, at his own option, may employ a man or men for watchman service at all times outside of
regular working hours and at such times during working hours when work is not in progress at the
building. This watchman service will in no way relieve the Contractor of his responsibility for replacing or
making good any theft or damage. The Contractor, whether or not he employs a watchman, shall be
responsible for all loss or damage of property, equipment, matedials, etc. at the site and he shall make
good all such damage or loss without additional cost to the Owner.

ORRECTION OF WORK BEFORE FINAL PAYMENT

The Contractor shall promptly remove from the premises all materials condemned by the Architect as
failing to conform to the contract, whether incorporated in the work or not and the Contractor shall
promptly replace and re-execute his own work in accordance with the Contract and without expense to
the Owner and shall bear the expense of making good all work of other Contractors destroyed or
damagedbysuch removal or replacement.

If the Contractor does not remove such condemned work and mateffials within a reasonable time, fixed by
a written notice, the Owner may remove them and may store the materials at the expense of the
Contractor. If the Contractor does not pay the expense of such removal within five (5) days thereafter,
the Owner may, upon ten (10) day's written notice, sell such materials at auction or at private sale and
shall account for the net proceeds thereof, after deducting all the costs and expenses that should have
been borne by the Contractor.

GC-30 DEDUCTIONS FOR UNCORRECTED WORK

If it is deemed inexpedient to correct work injured or done not in accordance with Contract, the difference
in value, together with a fair allowance for damage shall be deducted either from any retainage, pay
request or contract sums,

GC-31 REFERENCE STANDARDS

Reference made in the Contract Documents to standard specifications, codes, or test methods of
technical societies, trade association and similar organization is to the latest revision of such standards in
effect 30 calendar days prior to the date of the Contract Documents, unless specifically indicated to the
contrary. If the document numbers referenced have since been changed, the current appropriate
number shall apply.

QQ-32 COOK COUNTY HUMAN RIGHTS ORDINANCE

No person who is a party to a contract with Cook County shall engage in unlawful discrimination or sexual
harassment against any individual in the terms and conditions of employment, credit, public
accommodations, housing, or provision of County facilities, services or programs. Every Contractor is
to certify its compliance with these policies and its agreement to abide by such policies as a part of the
Contractor's contractual obligations.

GC-33 EMPLOYMENT-VETERANS

The Contractor shall comply with "AN ACT to give preference to the veterans of the United States military
and naval service in appointment and employment upon public works, by or for the use of, the State or its
political subdivision", approved June 12, 1935, as amended. Attention is called to illinois Compiled
Statutes 1992, 330 ILCS 55/1L
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GC.34 CERTIFICATE OF CIUALIFICATION
COOK COUNTY ORDINANCE ARTICLE 3d. SECTION 173

No person or business entity shall be awarded a contract or subcontract, for a pediod of five (5) years, if
that person or business entity: (a) has been convicted of bribery or attempting to bribe an officer or
employee of a unit of government in that officer or employee's official capacity; or (b) has made an
admission of guilt of such conduct which is a matter of record but has not been prosecuted for such
conduct.

Contractor shall submit three (3) executed originals of the Vendor Certifications which are part of the
Execution Forms, with his Bid. Failure to corn ply may subject bidder to disqualification.

GC-35 TAX AND FEE DELINQUENCY
COOK COUNTY ORDINANCE ARflCLE34SECTIOM 177

The County of Cook is entitled to set off a portion of a contract price equal to the amount of the fines and
penalties for each tax or fee delinquency and any debt owed by a contracting party to the County of Cook.

GC-35 DISQUALIFICATION FOR NON-PERFORMANCE
CQQK COUNTY ORDINANCE ARllCLE34SECTIQN 170

No person or business entity shall be awarded a contract or subcontract if that person or business entity
has had an awarded contract terminated for cause by the Cook County Board of Commissioners. The
period of ineligibility shall continue for 24 m onths from the date the Board terminates the contract.

GC-37 STEEL PRODUCTS PROCURENIENT

The Contractor shall comply with "An Act to promote the economy of the State of Illinois and the United
States by specifying steel products produced in the United States in all contracts for construction,
reconstruction, repair, improvement or maintenance of public works". Attention is called to illinois

Compiled Statutes 1992, 30 ILCS 565/1-7.

GC-33 TERMINATION FOR CONVENIENCE

The County may terminate this Contract, or any portion, at any time by notice in writing from the County to
the Contractor. If the Contract is terminated by the County, the Contractor shall deliver to the County all
finished or unfinished documents, data, studies and reports prepared by the Contractor under this
Contract and these shall be and become the property of the County. Payment for the work performed
before the effective date of such termination shall be based upon an estimate of the services/goods
actually performed/supplied by the Contractor to the date of termination. Such payment so made to the
Contractor shall be in full settle ment for services rendered under this Contract.

GC-39 INSPECTION OF WORK

The Architect, Program Manager, Director and the Chief Procurement Officer and their authorized
representatives shall at all times have access to the work wherever it is in preparation or progress and the
Contractor shall provide proper facilities for such access and for inspection.

If the Specifications, laws, ordinances or any public authority require any work to be specially tested or
approved, the Contractor shall give the Architect, Program Manager and the Director and appropriate
public authorities, timely notice of the date fixed for each inspection.

(I) With respect to those inspections, tests or approvals which are the responsibility of the



Owner as identified in the Specifications, any W ork covered prior to any required quality
inspections or test shall be uncovered and recovered at the expense of the Contractor.
Failure of the Architect or Construction Manager to make such quality inspections, tests or
to discover defective design, materials or workmanship shall not relieve the Contractor of its
obligations under this Contract nor prejudice the rights of the Owner thereafter to reject or
require the correction of defective Work in accordance with the provisions of this Contract.

(2) If the Owner, upon advice from the Architect or Construction Manager, determines that any
Work requires special inspection, testing or approval which the Specifications do not identify,
the Owner will instruct Contractor to order such special inspection, testing or approval. If
such special inspection or testing reveals a failure of the Work to comply with the
requirements of the Contract Documents, the — Contractor shall bear all costs thereof,
including compensation for the Architect's, Construction Manager's and other

consultants'dditional

services made necessary by such failure; otherwise, the Owner shall bear such
costs, and an appropriate Change Order shall be issued.

(3) If any other portion of the Work has been covered which the Architect or Owner have not
specifically requested to observe prior to being covered, the Owner may request to see such
Work and it shall be uncovered by the Contractor. If such Work is found to be in accordance
with the Contract Documents, the cost of uncovering and recovering shall, by appropriate
Change Order, be charged to the Owner. If such Work is found not to be in accordance with
the Contract Documents, Contractor shall pay such costs unless it be found that this condition
was caused by the Owner, in which event the Owner shall be responsible for the payment of
such costs.

GC-40 ACCIDENT REPORTS

Contractor shall give the Owner, Construction Manager and Architect immediate written notification of any
occurrence, on the site or otherwise, which involves the Contractor's own personnel, or those of any of
his Subcontractors or material suppliers, whether said occurrence be in the nature of bodily injury to
employees or third parties or property damage. Property damage is defined as including physical
damage, on the site and off-site, as well as "Acts of God", such as wind damage, etc.

The report shall include the name of person(s) injured, name of his employer, date, time and location of
occurrence, extent of injury and/or damage, name(s) of eyewitnesses, and who treated person for injuries
sustained, and such other information as may be necessary. The local police should be notified of any
occurrence requiring an official police record. The accident report should indicate whether the police
were notified and, if so, the number of the police report. In addition, if injuries or damage occur, the
accident shall be reported immediatelyby telephone or messenger.

GC-41 ROYALTIES AND PATENTS

All fees for any patent invention, article, or arrangement or other appurtenances that may be used upon
or in any manner connected with the construction, erection, or maintenance of the Work, or any part
thereof embraced in the Contract Documents, shall be included in the price stipulated in the Contract for
said Work and the Contractor shall protect and hold harmless the County of Cook and Architect against
anyand all demands for such fees or claims or infringements or patent dghts as may be made.

The approval of any method of construction, invention, appliance, process, article, device, or material of
any kind by the Architect or Director shall only be approval of its adequacy for the work and shall not be
approval of the use thereof by the Contractor in violation of any patent or other rights of any third person.



GC-42 PATENTS. COPYRIGHTS AND LICENSES

Contractor agrees to hold harmless and indemnify Owner, its officers, agents, employees and affiliates
from and defend, at its own expense (including reasonable attorneys', accountants'nd

consultants'ees),

any suit or proceeding brought against Owner based upon a claim that the ownership and/or use of
equipment, hardware and software or any part thereof utilized in performing Contractor's services
constitutes an infringement of any patent, copyright or license or any other intellectual property right.
Where applicable, Owner shall notify Contractor in writing of any such suit or proceeding or signiTicant
threat thereof and hereby agrees to give Contractor information and reasonable assistance for the
defense. In the event the use of any equipment, hardware or software or any part thereof is enjoined,
Contractor with all reasonable speed and due diligence shall provide or otherwise secure for Owner, at
the Contractor's election, one of the following: the right to continue use of the equipment, hardware or
software; an equivalent system having the specifications as provided in this Contract; or to modify the
system or its component parts so that it becomes non-infringing while performing in a substantially similar
manner to the original system, meeting the specifications of these Contract Documents.

Gc&z coNFIDENTIALITY AND owNEREHIP oF DocUMENTs

All drawings, Specifications and copies thereof furnished by the Architect and/or the County of Cook are
the property of the County of Cook. They are not to be used on other work, and with the exception of the
signed Contract set, are to be returned to the County of Cook at the completion of the Work.

Contractor acknowledges and agrees that information regarding this contract Is confidential and shall not
be disclosed, directly, indirectly or by implication, or be used by Contractor in any way, whether during the
term of this Contract or at any time thereafter, except solely as required in the course of Contractor's
performance hereunder. Contractor shall comply with the applicable privacy laws and regulations
affecting Owner and will not disclose any of Owner's records, materials, or other data to any third party.
Contractor shall not have the right to compile and distribute statistical analyses and reports utilizing data
derived from information or data obtained from Owner without the pdior written approval of Owner. In the
event such approval is given, any such reports published and distributed by Contractor shall be furnished
to Owner without charge.

All documents, data, studies, reports, work product or product created as a result of the performance of
this Contract shall be the property of the County of Cook. It shall be a breach of this contract for the
Contractor to reproduce or use, any documents, data, studies, report, work product or product obtained
from the County of Cook or created hereby for its own purposes or to be copied and used by any third
party. During the performance of the Contract herein provided for, the Contractor shel( be responsible of
any loss or damage to the documents herein enumerated while they are in his possession, and any such
document lost or damaged shall be restored at the expense of the Contractor. Full access to the work
during the preparation of the plans shall be available to the County and other public agencies interested
in this work.

GC-44 AUDITr EXAIIIIIN ATION OF RECORDS

The Contractor agrees that the Cook County Auditor or any of its duly authorized representatives shall,
until expiration of three (3) years after the final payment under the Contract, have access and the right to
examine any books, documents, papers, canceled checks, bank statements, purveyor's and other
invoices, and records of the Contractor related to the Contract, or to Contractor's compliance with any
term, condition or provision thereof. The Contractor shall be responsible for establishing and maintaining
records sufficient to document the services and costs associated with performance under the terms of this
Contract. Without limiting the generality of the foregoing, the County may, at any time and from time to
time, inspect the Contractor's substitution logs, payroll logs, special diet logs, general meal logs,
temperature records and any other documents or data pertaining to the services performed by the
Contractor under the Contract.

The Contractor further agrees that it shall include in all of its Subcontracts hereunder a provision to the
effect that the Subcontractor agrees that the Cook County Auditor or any of its duly authorized
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representatives shall, until expiration of three (3) years after final payment under the Subcontract, have
access and the right to examine any books, documents, papers, canceled checks, bank statements,
purveyor's and other invoices and records of such Subcontractor involving transactions relating to the
Subcontract, or to such Subcontractor's compliance with any term, condition or provision thereunder or
underthe Contract.

In the event the Contractor receives payment t'or services under the Contract, reimbursement for which is
later disallowed by the County, the Contractor shall promptly refund the disallowed amount to the County
on request, or at the County's option, the County may credit the amount disallowed from the next
payment due or to become due to the Contractor under any contract with the County.

GC-45 GENERAL NOTICE
AII notices required pursuant to this Contract shall be in writing and addressed to the parties at their
respective addresses set forth below. All such notices shall be deemed duly given if personally delivered
or if deposited in the United States mail, registered or certified, return receipt requested. Notice as
provided herein does not waive service of summons or process.

TO THE COUNTY OF COOK:

DEPARTMENT OF CAPITAL PLANNING & POLICY

69 West Washington Street, 30 Floor
Chicago, illinois 60602
Attention: Director, Department of Planning & Policy
(Reference Project and County Contract Document Number)

OFFICE OF THE CHIEF PROCUREMENT OFFICER
Cook County Building
118North Clark Street, Room 1018
Chicago, II 60602
Attention: Chief Procurement Officer
(Reference Project and County Contract Document Number)

TO THE VENDOR:
At address provided in bid or as otherwise indicated in writing to Owner.

QC-46 MISCELLANEOUS

This Contract shall be governed by and construed under the laws of the State of illinois. The
Contractor irrevocably agrees that, subject to the County's sole and absolute election, any action or
proceeding in any way, manner or respect arising out of the Contract, or arising from any dispute or
controversy arising in connection with or related to the Contract, shall be litigated only in the courts
having status within the City of Chicago, the County of Cook, the State of illinois, and the Contractor
consents and submits to the jurisdiction of any local, state or federal court located within such City,
County and State. The Contractor waives any right it may have to transfer or change the venue of
any litigation brought against it by the County in accordance withtheseprovisions.

No term or provision of this Contract shall be deemed waived and no breach consented to unless
such waiver or consent shall be in writing and signed by the party claimed to have waived or
consented. The waiver of any such provision shall not be a waiver of the provision itself nor a waiver
or consent to any subsequent breach. The headings of articles, paragraphs and sections in this
Contract are included for convenience only and shall not be considered by either party in construing the
meaning of this Contract,
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GC-47 ENTIRE AGREEI@ENI

It is expressly agreed that the provisions set forth in these Contract Documents constitute all the
understandings and agreements between the parties. Any prior agreements, promises, negotiations,
or representations not expressly set forth in the Contract Documents are of no force and effect.

GC-45 COOPERATION WITH INSPECTOR GENERAL

Contractors, subcontractors, licensees, grantees or persons or businesses who have a County
contract, grant, license, or certification of eligibility for County contracts shall abide by all of the
applicable provisions of the Office of the Independent Inspector General Ordinance (Section 2-281 et.
seq. of the Cook County Code of Ordinances). Failure to cooperate as required may result in monetary
and/or other penalties.

GCMQ COOK COUNTY CONTRACT COMPLIANCE .DISADVANTAGED BUSINESS
ENTERPRISE IDBE1 Or MINORITY BUSINESS ENTERPRISE /M/WEE I .SEE SPECIAL
CONDITIONS.

GC-50 PRE-CONSTRUCTION PHASE ACTIUITIES

This section sets forth certain pre-construction activities which must be performed by the Contractor
prior to the commencement of any construction or demolition activities on the Project Site.
Contractor will begin the pre- construction activities immediately upon receipt of Notice of Award. The
time period within which these activities will be performed is sometimes referred to as the "pre-
construction phase."

A. Time Schedule: Notwithstanding any provision to the contrary in the General Conditions
or other sections of these Special Conditions, the Contractor shall submit a draft Time
Schedule for the Work no later than fourteen (14) calendar days after the date of the Notice of
Award, The minimum requirements for the activities which are required to be detailed on
the Time Schedule, and any project specific requirements for the Time Schedule, are set
forth in Section GC —05. The County will notify the Contractor in writing within ten (10)
business days after receipt of the draft Time Schedule (or any revised draft) either that the
draft Time Schedule is accepted or that it is rejected, setting forth the reasons for such
rejection. If the draft Time Schedule is rejected, the Contlactor shall re- submit a revised draft
which is responsive to the County's comments within ten (10) business days after the date of
the notice of rejection. A Notice to Proceed with construction will not be issued until a Time
Schedule is approved. If the Time Schedule has not been approved within sixty (60) days
after the Notice of Award (such 60 day period to be extended by any pedtod of delay by the
County in accepting or rejecting a draff Time Schedule), the Contractor shall be deemed
to have failed to submit an acceptable Time Schedule in a timely manner, which shall
constitute a material breach of the Contract and shall constitute grounds for default pursuant
to Section GC-18. The County's approval of the Time Schedule shall not relieve the
Contractor of the obligation to properly schedule the Work so as to substantially complete the
Work within the Contract Time. The absence of an activity from the Time Schedule shall not
relieve the Contractor of the obligation to perform all activities necessary for completion of the
Work,

Permits: GC-07 requires the Contractor to secure all permits and licenses necessary to
carry out the Work.

Permits Status Reports: The Contractor shall provide the County and the Construction
Manager with a written status report on the permit review process as to all permit applications,
beginning two (2) weeks after the filing of the first such application and every two (2) weeks
thereafter until all necessary permits have been issued. If the Contractor requires assistance in
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the permitting process from either the County or the Architect, the Contractor shall request
such assistance in writing, directed to the party whose assistance is requested, and
specifying the nature of the assistance request. In the case of assistance from the Architect, a
copy of such request shall be provided to the County and the Construction Manager, A Notice
to Proceed will not be issued until all permits have been issued which are required by laws
or ordinances for construction to begin.

Progress Reports: In addition to the permit status reports required under subsection C
above, no later than 30 days after the date of the Notice of Award, and every 30 days
thereafter, the Contractor shall prepare and submit to the County, the Construction Manager
and the Architect a detailed written report detailing the progress of the Work, including pre-
construction activities described in this Section. The requirements for the Contractor's progress
reports are set forth in the Technical Specifications.

GC-61 SUBMITTALS & LONG LEAD TINIE MATERIALS

Schedule of Submittals: Within twenty-one (21) days after the Notice of Award, the
Contractor shall submit a schedule of delivery for all submittals required by the Technical
Specifications to the County and the Architect. The Contractor shall include a transmittal
letter with each submittal, identifying the item by manufacturer, model number, CAD
identification number and reference to specification sections of items of construction. Use
separate transmittal for each submittal. Each submittal shall have a chronological submittal
number.

B. Documentation: The Contractor shall submit appropriate documentation (e.g. shop drawings,
product submittals) for all materials, systems, equipment, fixtures, personal property, and other
items, in all detail required by the specifications, but, at a minimum, describing the following:

1. Product sheets including but not limited to: HVAC, mechanical, telecommunications
and data systems, fire systems, conveying, plumbing, electrical, structural,
architectural, landscaping, general site, chemical, furniture, fixtures and equipment
and special construction.

2. Product sheets will include as applicable:
s. Physicaldimensions
b. Physical space required for operation
c. Weight
d. Building structuralrequirements

e. Powerrequirements
f. Exhaustrequirements

g, Waterrequirements
h. Chemicalrequirements

Air-conditioning requirements

j. Maintenance requirements

k. Conveyingsystemrequirements

Supplies required.

Copies: The Contractor shall submit six (6) copies of brochures/technical materials for each
item. The Contractor shall submit one (1) reproducible set snd two (2) sets of prints for all
drawings required.

Address for Submlttals: All submittals shall be sent to the architect identified in the Project
Overview.



GC-62 DELIVERY. INSTALLATION AND ACCEPTANCE

The Contractor is responsible for any and all delivery and warehousing costs, charges and fees, and
bears full responsibility for loss of or damage to materials, systems and equipment until acceptance at
site of installation.

The Contractor shall have total responsibility for the assembly, installation, interconnection, calibration,
and start- ups including any final electrical power and/or other utility connections and mounting. All
work by the Contractor in conjunction with installation shall be in accordance with the applicable
editions of all federal, state, and local codes and standards including but not limited to the Chicago
Electrical Code, National Electrical Manufacturers Association and NFPA 70 - National Electrical Code.

Contractor shall be responsible for performing performance testing to insure ail functions and features
of system and equipment operate to manufacturer's specifications. The Contractor shall provide
certifications of completed testing procedures for each item of systems and equipment.

GC-53 KEY PERSONNEL: PROJECT MANAGEMENT IPROJECT CONTROL)

All of the individuals described in this section, if any, in GC-20 shall be identified shall be deemed to be
"Key Personnel". Contractor shall provide a list of the Key Personnel, including the job title, duties and
experience of each individual. The Contractor shall not make any change or reassignment of Key
Personnel without prior notice to and prior acceptance by the Owner. If any of the Key Personnel
shall be unable at any time to perform his or her assigned function as described in t h e list, the
Contractor shall promptly give written notice thereof to the Owner and furnish an alternate individual in
replacement of such Key Personnel. Such replacement must be acceptable to the County.

The Contractor shall assign the following specific individuals in addition to the superintendent
described in GC-20:

Project Management: Contractor shall assign a Project Manager who shall be the single
point contact person between the Contractor and the Owner. The Project Manager is required to
be on site at such times as may be necessary, shall attend all construction meetings, and shall
handle other responsibilities either on or off-site.

GC-54 TRAINING

The Contractor shall conduct in-service training for County personnel in the operation and use of all
Systems and equipment installed as part of the Project. Training sessions shall be scheduled in
coordination with and at the convenience of the Owner. In-service training shall be provided by
Contractor for all work shifts and shall include but not be limited to, operators, technologists, building
facilities managers, and security personnel. If available, videotapes for training operators and service
personnel will be provided. Additional training requirements are to be listed in individual technical
specifications.

GC-66 DOCUMENTATION REQUIREMENTS: GENERAL & FINAL COMPLETION

B.

Copies on Site: The Contractor shall keep an updated copy of the Contract Documents at
the Project site. Additionally, the Contractor shall keep a copy of approved Shop Drawings
and other submittals at the Project site.

Delivery Document Sets: At the time of delivery of each of the building systems and
items of equipment the Contractor will deliver to the Architect for delivery to the Owner two
(2) complete and unabridged sets (or such greater number as may be required in the
Technical Specifications) of operating manuals, service manuals, electdc, pneumatic and
hydraulic schematics (whichever applicable), and troubleshooting documentation for each
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F.

G.

such building system and item of equipment installed unless otherwise noted.

Warranty Materials: The Contractor shall bind and turn over to the Architect for delivery to
Owner two (2) sets (or such greater number as may be required in the Technical
Specifications) of the manufacturers'arranties, operating manuals, service manuals,
instructions and schedules necessary for the Owner's proper operation of all building systems,
equipment and special materials requiring them (the 'Warranty Materials" ). The binders will
clearly categorize and index each building system, piece of equipment and material included,
and shall be clearly marked noting "Project specific" equipment, model numbers, and
equipment cut sheets, value tag charts, electrical panel charts and other applicable
information. Such W arranty Materials will be collected and organized by the Contractor and
submitted to the Architect at one time, prior and as a condition to the issuance of the
certificate of Substantial Completion.

Warranty Materials at Final Completion: Those Warranty Materials not necessary for the
operation of the building that is being constructed pursuant to the Project need not be
provided by Contractor until prior to the issuance of the certificate of Final Completion;
provided, however, that any item of the Warranty Materials which Contractor chooses to
omit from the bound W arranty Materials at the time of Substantial Completion, shall be
referenced and indexed in the bound Warranty Materials with provision made by the Contractor
for later insertion.

Warranty Materials Updates: The Contractor will provide to the Owner at no additional
cost, all updates and revisions of these manuals, schematics, and documentation, as they
become available. All of the above documentation and manuals become the sole property of
the Owner. All manufacturers'lerts/recalls received by the Contractor shall be forwarded to
the Owner within 7 days of receipt by the Contractor.

As Built Mark Ups: The Contractor shall keep legible notes of all the deviations and
discrepancies in the underground, concealed conditions and other items of construction and
Work on field drawings (the "As- Built Mark-ups) and shall submit them to the Architect as Work
progresses for review and incorporation into final record documents. The submission of accurate
As-Built Mark-ups and manufacturers'uarantees and warranties and maintenance and
operating manuals by the Contractor are conditions precedent to Final Completion and the
Contractor receiving final payment.

Additional requirements may be listed in other volumes.

GO<6 CLEANING AND OTHER REQUIREMENTS

In addition to the requirements of GC-21, which pertain to the Contractor's responsibilities for safety of
the Project site, and this section on the responsibilities for cleaning and dust prevention as they
pertain to safety, and in addition to any requirements set forth in the Technical Specifications, the
Contractor shall a I s o have the following responsibilities. If the following requirements sre
inconsistent with requirements set forth in the Technical Specifications, the more stdingent
requirement shall control.

B.

The Contractor shall at all times keep the Project site free from accumulations of waste
material or rubbish caused by the Work. At the completion of the Work, the Contractor shall
remove all Project signs and all rubbish and temporary work, of every nature, from and about
the Project and the Project site. The Contractor shall remove all tools, scaffolding and surplus
materials and shall leave the Work broom clean or its equivalent, unless more exactly
specified in any part of the Contract Documents. If the Contractor fails to clean up as
required by the Contract Documents, the Owner may do so, and the costs associated with such
cleanup shall be charged to the Contractor.

Immediately before turning any portion of the Project over to the Owner, where there is
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exterior glass, the Contractor shall have all glass cleaned by professional window washers.
Care shall be taken not to scratch any glass. Acid or other cleaning material which will injure
or mar the surface or adjacent W ork will not be allowed. Any damage resulting from glass
cleaning shall be corrected by the Contractor, including the furnishing of new glass of same
character and quality or the replacement of other Work damaged or disturbed.

0.

Immediately before turning over any portion of the Work, the Contractor shall thoroughly clean,
dust and finish the area, including all interior and exterior surfaces, piping, conduit, ducts,
furnishings, fixtures and equipment to a standard commensurate with occupation and use of
the Project. The Contractor shall carry out all cleaning, stripping, waxing, polishing or
similar treatment required for the Work to be suitableforoccupation.

Until the date of Substantial Completion, the Contractor shall clean on a daily basis all
interior and exterior areas, including those which are visible from outside the job site.

The Contractor shall comply with any additional requirements imposed by the Technical
Specifications, including "LEED"air quality and other requirements.

GO<7 COOK COUNTY RESIDENCY ORDINANCE CHAPTER 34. SECTION 190

For all Public Works Projects, the Bidder shall comply with Section 34-190 of the Cook County
Procurement Code, which requires that Public Works Contracts having an estimated contract price of
$100,000 or more, where not otherwise prohibited by Federal or State law, shall have at least 50
percent of the total hours worked on the site by employees of the Contractor and subcontractors shall
be performed by residents of the County.

"Residents of the County of Cook" shall mean persons domiciled with the permanent home and
principal establishment.

'eekly certified payroll reports (U.S. Department of Labor Form WH-347 or equivalent) submitted to
the Director in tdiplicate shall identify clearly the actual residence of every employee on each submitted
certified payroll.

Full access to the Contractor's and Subcontractor's employment records shall be granted to the
Chief Procurement Officer, or any duly authorized representative thereof. The Contractor and
Subcontractors shall maintain all relevant personnel data and records for a period of at least
three years after final acceptance of the Work. Affidavits and other supporting documentation will
be required of the Contractor to verify or clarify an employee's actual address when doubt or
lack of clarity has arisen.

GC-68 RESPONSIBLE BIDDER

All Bid Proposals for Public Works Construction shall be evaluated to determine, whether the Bidder
is responsible, in accordance with Section 34-145 of the Cook County Procurement Code. In accordance
with Section 34-145 the CPO shall determine whether the Bidder: (i) is authorized to do business in

illinois and the County; (ii) has, as applicable, a Federal Employer Identification Number or Social
Security; (iii) meets any applicable insurance requirements in the Bid Document; (iv) has certified that it is
in compliance with all provisions of the illinois Prevailing Wage Act, and State and Federal equal
employment opportunity laws; (v) has certified that it participates in active apprenticeship and training
programs approved and registered with the United Rates Department of Labor Bureau of Apprenticeship
and Training for each of the trades of work contemplated under the awarded Contract; (vi) contractually
requires any subcontractor to participate in active apprenticeship and training programs approved and
registered with the United States Department of Labor Bureau of Apprenticeship and Training for each of
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the trades of work contemplated under the awarded Contract; and (vii) has agreed to provide Certified
payrolls as speciTied in the illinois Prevailing Wage Act.

GC-69 CONTRACTOR'6 PROMOTIONAL MATERIALS

Contractor shall have the right, with the express prior written consent of the Owner, such
consent not to be unreasonably withheld, to include representations of the design or construction
of the Project among the Contractor's promotional and professional materials. The Contractor's
materials shall not include the Owner's confidential or proprietary information.

GC-60 JOINT AND SEVERAL LIABILITY PROVISION

In the event Contractor is a Joint Venture, each and every covenant, agreement, indemnity
and obligation of the Contractor under the terms of this Agreement is a covenant, agreement,
indemnity and obligation undertaken by each member of the Joint Venture (collectively, "Joint
Venture Partners" ) jointly and severally, individually and collectively and all covenants,
agreements, indemnities and obligations of Contractor shall be performed and observed by any
one of the Joint Venture Partners regardless of the performance or non-performance of such
covenants, agreements, indemnities or obligations by any of the other Joint Venture Partners.

GC-6'I OWNER'S RIGHT TO STOP WORK

If the Contractor fails to correct defective Work or fails materially to carry out the Work in
accordance with the Contract Documents and fails within ten (10) days after receipt of written
notice from the Owner to commence and continue correction of such failure with diligence and
promptness, the Owner, by a written order, may order the Contractor to stop the Work, or any
portion thereof, until the cause for such order has been eliminated; however; this right of the
Owner to stop the Work shall not give rise to any duty on the part of the Owner to exercise
this right for the benefit of the Contractor or any other person or entity. This right to stop the
Work is in addition to and not in limitation of any of the rights of Owner pursuant to GC-13 or other
provisions of the Contract Documents dealing with default on the part of the Contractor.

GC-62 COMMENCEMENT OF THE STATUTE OF LIMITATIONS

Notwithstanding anything provided herein or by applicable law, the parties agree that in no event
shall the statute or statutes of limitation applicable to any part of the Contractor's Work and
the Work provided by the Contractor's Subcontractors, consultants and agents, be deemed to
commence until after Final Completion of the entire Project.

GC-63 RETURNS OF EMPLOYMENT AND SUBCONTRACTING

The Contractor shall provide monthly returns of employment and subcontracting to the Owner and
the Construction Manager within 5 business days of the end of each month, starting with the
month in which the Notice to Proceed is issued. The detailed form and content requirements for
these reports shall be set out by Construction Manager or County within 21 days of the Notice of
Award.

The information provided by the Contractor regarding employment shall include all employees of
the Contractor and of subcontractors working on the Project site, and shall exclude employees
engaged in off-site Project activity, deliverymen, and other employees occasionally visiting the
site. The employee information shall include but not be limited to weekly certified payroll
reports (U.S. Department of Labor Form WH-347 or equivalent), and information on each
employee with regard to hours worked on the Project during the report period, Cook County
and/or illinois residency, categorization by race and gender, and status as a veteran or otherwise.
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The information provided by the Contractor regarding subcontracting shall provide a complete
breakout of the Contract Price into the Contractor's fee, bond and general conditions cost, and
the balance into trades cost by first tier subcontractors, value of self-performed work, and value of
work not yet subcontracted. For each first tier subcontractor, the information to be provided shall
include but not be limited to the address of the principal place of business, status with regard to
corporate ownership by minorities, and status with regard to corporate ownership byfemales.

In addition to the monthly returns, the Contractor shall promptly provide the Owner and the
Construction Manager with such further information as shall be requested with regarding the
employment and subcontracting policies and practices of the Contractor and of subcontractors.

GC-64 SAFETY & UTILITY SHUTDOWNS

Contractor shall comply with all safety and utility shutdown requirements of the Owner. Safety and
utility shutdown requirements may differ at variious Facilities. The Contractor shall request a utility
shutdown using a form furnished by the Owner.

GC-65 CONSTRUCTION PHOTGRAPHS

Definitions,

"photographs" means digital professional quality color photographs at image size of 10
megapixels or greater, Electronic copies shall be compressed to jpegs not exceeding 500 kb.

"Construction Progress Photographs'r "Construcbon Photographs" means Photographs of the Work
taken during construction, the subject of which has direct bearing on the Work and adequately illustrates
progress of the Work to date. Construction Progress Photographs shall document the progress of the
Work during the month covered by such Construction Progress Photographs, and shall include
Photographs of each building system or component impacted by the Work during such periiod,
including but not limited to building structure, architectural elements, mechanical systems, interior and
exterior finishes, furniture, fixtures and equipment, other relevant items ofWork.

"Photograph Set" or "Set" shall mean a minimum of four (4) Photographs for each component of the
Work and each building system or component impacted by the Work and being documented,
including but not limited to building structure, architectural elements, mechanical systems, interior
and exterior finishes, furniture, fixtures and equipment. All Sets required to be submitted shall be
submitted both on a CD in JPG format, compressed to jpegs not exceeding 500 k, and two (2)-Sets
of Photographs on 8-1/2" by 11 paper, with no more than four Photographs per page.

Initial Photographs. Immediately after the issuance of the Notice to Proceed and prior to
commencement of Work on the Site, Contractor shall submit one (1) Photograph Set showing existing
field conditions of each the areas, systems or components to be renovated or impacted by the Work.

Construction Progress Photographs. After the issuance of the Notice to Proceed, the Contractor
shall submit Construction Progress Photographs once every month during the course of the Work,
Photographs shall be submitted no than the last day of every month. Payment Applications will not be
processed unless all Photographs required by this section are up to date and on file in the Office of
Capital Planning and Policy.

Identification of Photographs: Each digital and hardcopy Photograph shall be clearly and legibly
identified with the following information:: Project Name, County Contract/document Number, Building
and the location in the Building, Component/system name and direction the view is looking
towards, Date of Photographs. Such information may be provided in an index or the information may
be included on the digital Photograph along the bottom in such a manner so as not to obscure the
subject of the Photograph.

Additional Copies and Additional Photographs. In addition to the required submittal of
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Photograph Sets, Contractor shall e-mail Photographs to the Owner's Project Director or other
designee upon request during the course of the Project. The County retains the right to request
additional Photographs from the Contractor if required to verify conditions or as a condition of a
Change Order, The Contractor shall provide all such Photographs at no additional cost to the
Owner.

GC-66 COOK COUNTY GREEN CONSTRUCTION ORDIANCE

The Contractor shall comply with all requirements of the Cook County Chapter 30 Environment, Article
IX Green Construction, Sections 30-950 through 30-955 of the Cook County Code as applicable to
diesel vehicle emissions under GR-2.

END OF SECTION
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SPECIAL CONDITIONS

SC-1 FFOERAL CLAUSFS AND PREVAILING WAGES

1.1 Interest of Members of or Delegates to the United States Congress

In accordance with 41 U S C. iI 22, the Contractor agrees that it will not admit any member of or delegate
to the United States Congress to any share or part of the Contract or any benefit derived there from.

1.2 False or Fraudulent Statements and Claims

(1) The Contractor recognizes that the requirements of the Program Fraud CivilRemediesActof
1986, as amended, 49 U.S.C. 8 3081 et seq and U.S. DOT regulations,"Program Fraud Civil Remedies," 49
C.F.R. Part 31, apply to its actions pertaining to the Contract. Accordingly, by signing the Contract, the
Contractor certifies or affirms the truthfulness and accuracy of any statement it has made, it makes, or it may
make pertaining to the Contract, including without limitation any invoice for its services. In addition to other
penalties that may be applicable, the Contractor also acknowledges that if it makes a false, fictitious, or
fraudulent claim, statement, submission, or certification, the Federal Government reserves the right to
impose the penalties of the Program Fraud Civil Remedies Act of 1986, as amended, on the
Contractor to the extent the Federal Governmentdeems appropriate.

(2) The Contractor also acknowledges that if it makes a false, fictitious, or fraudulent claim, statement,
submission, or certification to the County or Federal Government inconnection with an urbanized area
formula project financed with Federal assistance authorized by 49 U.S.C. 5 5307, the Government
reserves the right to impose on the Contractor the penalties of 18 U.S.C. 5 1001 and 49 U.S.C. 5 5307(n)(1),
to the extent the Federal Government deems appropriate.

1.3 Federal Interest in Patents
(1) General. If any invention, improvement, or discovery of the Contractor is conceived
or first actually reduced to practice in the course of or under the Contract, and that invention,
improvement, or discovery is patentable under the laws of the Unites States of America or any foreign country,
the Contractor agrees to notify County immediately and provide a detailed report.

(2) Federal Rights. Unless the Federal Government later makes a contrary determination in writing, the rights
and responsibilities of the County, Contractor, and the Federal Government pertaining to that invention,
improvement, or discovery will be determined in accordance with applicable Federal laws and regulations,
including any waiver thereof.

Unless the Federal Government later makes a contrary determination in writing, the Contractor agrees
that, irrespective of its status or the status of any subcontractor at any tier (e.g., a large business, small
business, non-profit organization, institution of highereducation, individual), the Contractor agrees it will
transmit to the Federal Government those rights due the Federal Government in any invention resulting from
the contract.

1.4 Federal Interest in Data and Copyrights

(1) Definition. The term "subject data" used in this section means recorded information, whether or not
copyrighted, that is delivered or specified to be delivered under the Contract. Examples indude, but
are not limited, to: computer software, engineering drawings and associated lists, specifications,
standards, process sheets, manuals, technical reports, catalog item identifications, and related information.
The term "subject data" does not include financial reports, cost analyses, and similar information incidental to
Contract administration.

(2) Federal Restrictions. The following restrictions apply to all subject data first produced in the
performance of the Contract. Except as provided in the Contract and except for its own internal use,
the Contractor may not publish or publicly reproduce subject data in whole or in part, or in any manner or
form, nor may the Contractor authorize others to do so, without the written consent of the County and the



Federal Government, until such time as the Federal Government may have either released or approved the
release of such data to the public.

(3) Federal Riohts in Data and Coovriohts. In accordance with subpsrts 34 and 36 of the Common Rule,
the County and the Federal Government reserve a royalty-free, non-exclusive and irrevocable
license to reproduce, publish, or otherwise use, and to authodize others to use, for County or Federal
Government purposes, the types of subject data described below. Without the copyright owner's consent,
the County and Federal Government may not extend their license to other parties.

(a)Any subject data developed under the contract or subagreement financed by a federal Grant Agreement
or Cooperative Agreement, whether or not s copyright has been obtained; and

(b) Any rights of copyright which the Contractor purchases ownership with Federal assistance.

(4) Soecial Federal Riohts for Plannino Research and Develooment Proiects. When the Federal
Government provides financial assistance for a planning, research, development, or demonstration project, its
general intention is to increase public knowledge, rather than

limit the benefits of the project to participants in the project. Therefore, unless the Federal Government
determines otherwise, the Contractor on a planning, research, development, or demonstration project agrees
that, in addition to the fights in data and copyrights set forth above, the County or Federal Government may
make available to any third party either a license in the copyright to the subject data or a copy of the subject
data. If the project is not completed for any reason whatsoever, all data developed under the project will
become subject data and will be delivered as the County or Federal Government may direct. This subsection,
however, does not apply to adaptations of automatic data processing equipment or previously existing software
programs for the County's use whose costs are financed with Federal trsnsportationfundsfor capital
projects.

(5) Hold Harmless. Unless prohibited by state law, upon request by the County or the Federal
Government, the Contractor agrees to indemnify, save, and hold harmless theCountyandtheFederal
Government and their officers, agents, and employees acting within the scope of their official duties against
any liability, including costs and expenses, resulting from any willful or intentional violation by the
Contractor of proprietary rights, copyrights, or right of privacy, arising out of the publication, translation,
reproduction, delivery, use, or disposition of any data furnished under the Contract. The Contractor will not be
required to indemnify the County or Federal Government for any such liability adising out of the
wrongful acts of employees or agents of the County or Federal Government.

(6) Restrictions on Access to Patent Riohts. Nothing contained in this section on fights in data will Imply a
license to the County or Federal Government under any patent or be construed as affecting the scope of
any license or other right otherwise granted to the County or Federal Government under any patent.

(7) Aoolication on Materials Incoroorated into Proiect. The requirements of Subsections
2, 3, and 4 of this Section do not apply to material furnished by the County and incorporated into
the work.

1.5Records and Audits

Contractor will deliver or cause to be delivered all documents (induding but not limited to all Deliverables and
supporting data, records, graphs, charts and notes) prepared by or forthe County under the terms of this
Agreement to the County promptly in accordance with the time limits prescribed in this Contract, and if no
time limit is specified, then upon reasonable demand therefor or upon termination or completion of the
Services hereunder. In the event of the failure by the Contractor to make such delivery, then and in that event,
the Contractor will pay to County reasonable damages the County may sustain by reason thereof.

The County and the Federal Government will have the right to audit all payments made to the Contractor
under this Agreement. Any payments to the Contractor which exceed the amount to which the Contractor
is entitled under the terms of this Agreement will be subject to set-off.



The Contractor will keep and retain records relating to this Agreement snd will make such records available to
representatives of the County and the Federal Government, including without limitation the sponsoring
federal agency, other participating agencies, and the Comptroller General of the United States, at
reasonable times during the performance of this Agreement and for at least five years after termination of this
Agreement for purposes of audit, inspection, copying, transcribing and abstracting.

No provision in this Agreement granting the County or the Federal Government a right of access to records is
intended to impair, limit or affect any right of access to such records which the County or the Federal
Government would have had in the absence of such provisions.

1.6 Environmental Requirements

The Contractor recognizes that many Federal and state laws imposing environmental and resource
conservation requirements may apply to the Contract. Some, but not all, of the major Federal Laws that
may affect the Contract include: the National Environmental Policy Act of 1969, as amended, 42 U.S.C. H
4321 et seq 4 the Clean Air Act, as amended,
42 U.S.C. H 7401 et seq. and scattered sections of 29 U.S.CJ the Clean Water Act, as amended,
scattered sections of 33 U.S.C. and 12 U.S.C.; the Resource Conservation and Recovery Act, as
amended, 42 U.S.C. H 6901 et sequ and the Comprehensive Environmental Response,
Compensation, and Liability acct, as amended, 42 U.S.C. H
9601 et seq. The Contractor also recognizes that U.S. EPA, U.S. DOT and other agencies of the Federal
Government have issued and are expected in the future to issue regulations, guidelines, standards, orders,
directives, or other requirements that may affect the Contract. Thus, the Contractor agrees to adhere to,
and impose on its subcontractors, any such Federal requirements as the Federal Government may now
or in the future promulgate. Listed below are requirements of particular concern. The Contractor acknowledges
that this list does not constitute the Contractor's entire obligation to meet all Federal environmental and
resource conservation requirements. The Contractor will include these provisions in all subcontracts.

(1) Environmental Protection. The Contractor agrees to comply with the applicablerequirementsofthe
National Environmental Policy Act of 1969, as amended, 42 U.S.C.H
4321 et seq. in accordance with Executive Order No. 12898, "Federal Actions to Address Environmental
Justice in Minority Populations and Low-Income Populations," 59 Fed. Reg. 7629, Feb. 16, 1994; U.S. DOT
statutory requirements on environmental matters at 49
U.S.C. g 5324(b); Council on Environmental Quality regulations on compliance with the National
Environmental Policy Act of 1969, as amended, 40 C.F.R. Part 1500 et seq 4 and U.S. DOT regulations,
"Environmental Impact and Related Procedures," 23 C.F.R. Part
771 and 49 C.F.R.Part 622.

(2) Air Qualitv. The Contractor agrees to comply with all applicable standards, orders, or regulations issued
pursuant to the Clean Air Act, as amended, 42 U.S.C. g5 7401 et seq. Specifically, the Contractor agrees to
comply with applicable requirements of U.S. EPA regulations, "Conformity to State of Federal Implementation
Plans of Transportation Plans, Programs, and Projects Developed, Funded or Approved Under Title 23
U.S.C. or the Federal Transit Act, 40 C.F.R. Part 51, Subpart T; and "Determining Conformity of
Federal Actions to State or Federal Implementation Plans," 40 C.F.R. Part 93. TheContractorfurther
agrees to report and require each subcontractor at any tier to report any violation of these requirements
resulting from any Contract implementation activity to tha County and the appropriate U.S. EPA Regional
Office.

(3) Clean Water. The Contractor agrees to comply with all applicable standards, orders, or regulations
issued pursuant to the Federal Water Pollution Control Act, as amended, 33
U.S.C. gg 1251 et seq. The Contractor further agrees to report snd require each subcontractor at
any tier to report any violation of these requirements resulting from any Contract implementation activity to
the County and the appropriate U.S. EPA Regional Office.

(4) List of Violatino Facilities. The Contractor agrees that any facility to be used in the performance of the
Contract or to benefit from the Contract will not be listed on the U.S. EPA List of Violating Facilities ("List"),
and the Contractor will promptly notify the County if the Contractor receives any communication from
the U.S. EPA that such a facility is under consideration for inclusion on the List.



(5) Preference for Recvcled Products. To the extent practicable and economicallyfeasible and to the
extent that it does not reduce or impair the quality of the work, the Contractor agrees to use recycled
products in performance of the Contract pursuant to U.S. Environment Protection Agency (U.S. EPA)
guidelines at 40 C.F.R. Parts 247-253, which implement section 6002 of the Resource Conservation and
Recovery Act, as amended, 42
U.S.C. (i 6962.

1.7No Exclusionary or Discriminatory Specifications

Apart from inconsistent requirements imposed by Federal statute or regulations, the Contractor agrees
that it will comply with the requirements of 49 U.S.C. (j 5323(h)(2) by refraining from using any Federal
assistance to support subcontracts procured usingexclusionary ordiscriminatoryspecifications.

1.8Cargo Preference-Use of United States Flag Vessels

The Contractor agrees to comply with U.S. Maritime Administration regulations, "Cargo-Preference
U.S. Flag Vessels," 49 C.F.R. Part 381, and to include the clauses required bythose regulations, modified
as necessary to identify the affected parties, in each subcontract or subsgreement involving equipment,
materials, or commodities suitable for transport by ocean vessel.

1.9Fly America

Section 14.c of the Master Agreement states that if the contract or subcontracts may involve the
international transportation of goods, equipment, or personnel by air, the contract must require
Contractors and subcontractors at every tier to use U.S.-flag air carriers, to the extent service by these
carriers is available. 49 U.S.C. 40118 and 4 C.F.R.Part 52.

1.10No Federal Government Obligations to Third Parties

The Contractor agrees that, absent the Federal Government's express written consent, the Federal
Government will not be subject to any obligations or liabilities to any contractor or any other person not a party
to the Grant Agreement or Cooperative Agreement between the County snd the Federal Government
which is a source of funds for this Contract. Notwithstanding any concurrence provided by the Federal
Government in or approval of any solicitation, agreement, or contract, the Federal Government continues
to have no obligations or liabilities to any party, including the Contractor.

1.11Allowable Costs

Notwithstanding any compensation provision to the contrary, the Contractor's compensation under
this Contract will be limited to those amounts which are allowable and allocable to the Contract in accordance
with OMB Circular A-87 and the regulations in 49
C.F.R.Part 18. To the extent that an audit reveals that the Contractor has received payment in excess of such
amounts, the County may offset such excess payments against any future payments due to the Contractor and,
if no future payments are due or if future payments are less than such excess, the Contractor will promptly
refund the amount of the excess payments to the County.

1.12Trade Restrictions

Contractor certifies that neither it nor any Subcontractor:

(1) is owned or controlled by one or more citizens of a foreign country included in the list of countries
that discriminate against tj.S. ffrms published by the Office of the United States Trade Representative
(U STR);

(2) has knowingly entered into any contract or subcontract with a person that is a citizen or national of a
foreign country on said list, nor is owned or controlled directly or indirectly by one or more citizens or
nationale of a foreign country on said list;
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(3) will procure, subcontract for, or recommend any product that is produced in a foreign country on said list.

Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance with
49 CFR 30.17, no Notice-to- Proceed will be issued to an entity who is unable to certify to the above. If
Contractor knowingly procures or subcontracts for the supply of any product or service of a foreign country on
said list for use on the project, the USDOT may direct, through the County, cancellation of the Contract at
no cost to the Government.

Further, Contractor agrees that it will incorporate this provision for certification without modification in each
subcontract. Contractor may rely on the certification of a prospective Subcontractor unless it has knowledge
that the certification is erroneous. Contractor will provide immediate written notice to the County if it learns
that its certification or that of a Subcontractor was erroneous when submitted or has become erroneous
by reason of changed circumstances. Each Subcontractor must agree to provide written notice to
Contractor if at any time it learns that its certification was erroneous by reason of changed circumstances.
Nothing contained in the foregoing will be construed to require establishment of a system of
records in order to render, in good faith, the certification required by this provision. The knowledge and
information of the Contractor is not required to exceed that which is normally possessed by a prudent
person in the ordinary course ofbusiness dealings.

This certification concerns a matter within the jurisdiction of an agency of the United States of America
and the making of a false, fictitious, or fraudulent certification may render the maker subject to prosecution
under Title 18, United States Code, Section 1001.

1.13Termination for Convenience

In addition to any other rights of termination or other remedies available to the County under the Contract,
at law, or in equity, the County may, by written notice, terminate this Contract in whole or in part at any time,
for the convenience of the County or the Federal Government. Upon Contractor's receipt of such notice,
Contractor will immediately cease to perform Services (unless otherwise directed in the notice) and deliver to
the County all materials, equipment, and supplies as may have been accumulated in the performance of this
Contract, whether completed or in process. The Contractor will be paid an equitable portion of the Contract
price for Services performed prior to the effective date oftermination, but no amount will be allowed for
anticipated profit on unperformed Services. If this Contract has been terminated for Contractor's default and it
is determined that the Contractor did not default, the termination will be deemed to have been effected
hereunder.

1.14Contract Work Hours and Safety Standards Act

If applicable according to their terms, the Contractor agrees to comply and assures compliance with
sections 102 and 107 of the Contract Work Hours and Safety Standards Act, as amended, 40 U.S.C. gg 327
through 333, and implementing U.S. DOL regulations, "Labor Standards Provisions Applicable to Contracts
Governing Federally Financed andAssisted Construction (also Labor Standards Provisions Applicable to
Nonconstruction Contracts Subject to the Contract Work Hours and Safety Standards Act)," 29 C.F.R. Part
5; and U.S. DOL regulations, "Safety and Health Regulations for Construction," 29 C.F.R.
Part 1926. In addition to other requirements that may apply:

(1) In accordance with section of the Contract Work Hours and Safety Standards Act, as amended, 40
U.S.C. gg 327 through 332, the Contractor agrees and assures that, for the Contrack the wages of every
mechanic and laborer will be computed on the basis of a standard work week of 40 hours, and that
each worker will be compensated for work exceeding the standard work week at a rate of not less than 1.5
times the basic rate of pay for all hours worked in excess of 40 hours in the work week. The Contractor
agrees that determinations pertaining to these requirements will be made in accordance with applicable U.S.
DOL regulations, "Labor Standards Provisions Applicable to Contracts Governing Federally Financed and
Assisted Construction (also Labor Standards Provisions Applicable to Nonconstruction Contracts Subject to
the Contract Work Hours and Safety Standards Act)," 29 C.F.R.Part 5.

(2) In accordance with section 107 of the Contract Work Hours and Safety Standards Act, as amended,
40 U.S.C. jj 333, the contractor agrees and assures that no laborer or mechanic working on a construction
contract will be required to work in surroundings or under working conditions that are unsanitary, hazardous,
or dangerous to his or her health
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and safety, as determined in accordance with U.S. DOL regulations, "Safety and Health
Regulations for Construction," 29 C.F.R.Part 1926.

1.15Veteran's Preference

In the employment of labor (except in executive, administrative, and supervisory positions),
preference will be given to Vietnam-era veterans and disabled veterans. However, this preference may
be given only where individuals are available and qualified to perform the work to which employment relates.

1.16Copyright Ownership

Consultant and the County intend that, to the extent permitted by law, the Deliverables to be produced by
Consultant at the County's instance and expense pursuant to thisAgreement are conclusively
deemed "works made for hire" within the meaning and purview of Section 101 of the United States
Copyright Act, 17 U.S.C. $101 et seq. (the "Copyright Act"), and that the County will be the copyright owner
of the Deliverables and of all aspects, elements snd components of them in which copyright can subsist.

To the extent that any Deliverable does not qualify as a "work made for hire," Consultant irrevocably grants,
conveys, bargains, sells, assigns, transfers and delivers to the County, its successors and assigns, all right,
title and interest in and to the copyrights and all U.S. and foreign copyright registrations, copyright
applications and copyright renewals for them, and other intangible, intellectual property embodied in
or pertaining to the Deliverables prepared for the County under this Agreement, free and clear of any
liens, claims or other encumbrances, to the fullest extent permitted by law. Consultant will execute all
documents and perform all acts that the County may reasonably request in order to assist the County in
perfecting its rights in and to the copyrights relating to the Deliverables, at the sole expense of the
County. Consultant warrants to County, its successors and assigns, that on the date of transfer Consultant
is the lawful owner of good and marketable title in and to the copyrights for the Deliverables and has the legal
rights to fully assign them. Consultant further warrants that it has not assigned any copyrights nor granted
any licenses, exclusive or nonexclusive, to any other party, and that it is not a party to any other agreements or
subject to anyotherrestrictions withrespecttothe Deliverables. Consultant warrants and represents that
the Deliverables are complete, entire and comprehensive, and that the Deliverables constitute a work of
original authorship.

1.17AccessibilityCompliance

If this Agreement involves design for construction, the Consultant warrants that all design documents
produced or utilized under this Agreement and ag construction or alterations undertaken under this
Agreement will comply with all federal, state and local laws and regulations regarding accessibility
standards for persons with disabilities or

environmentally limited persons induding, but not limited to, the following: the Americans with Disabilities Act
of 1990, 42 U.S.C. 8 12101 et seq. and the Americans with Disabilities Act Accessibility Guidelines
for Buildings and Facilities ("ADAAG"); the Architectural Barriers Act, Pub. L. 90-480 (1968), and the
Uniform Federal Accessibility Standards ("UFAS"); and the illinois Environmental Barriers Act, 410 ILCS 25/1
et seq., and all regulations promulgated thereunder, see illinois Administrative Code, Title 71, Chapter 1,
Section 400.110. If the above standards are inconsistent, the Consultant must comply with the standard
providing the greatest accessibility. Also, the Consultant must, prior to construction, review the plans and
specifications to insure compliance with the above referenced standards. If the Consultant fails to comply with
the foregoing standards, the Consultant must perform again, at no expense, all services required to be re-
performed as a direct or indirect result of such failure.

1.18Visual Rights Act Waiver

The Consultant/Contractor waives any and all rights that may be granted or conferred under Section 106A and
Section 113of the United States Copyright Act, (17 U.S.C. (j 101 ~et se, (the "Copynght /Ict") in any work of
visual art that may be provided pursuant to thisAgreement,. Also, the Consultant/Contractor
represents and warrants that the Consultant/Contractor has obtained a waiver of Section 106A and
Section 113 of the Copyright Act as necessary from any employees and subcontractors, if any.
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1.19.Equal Employment Opportunity

All contracts shall contain a provision requiring compliance with E.O. 11246, "Equal
Employment Opportunity," as amended by E.O. 11375,"Amending Executive Order 11246
Relating to Equal Employment Opportunity," and as supplemented by regulations at 41
CFR part 60, "Office of Federal Contract Compliance Programs, Equal Employment
Opportunity, Department of Labor."

1.20.Copeland "Anti-Kickback" Act (18 U.S.C.874 and 40 U.S.C.276c)

A8 contracts and subgrants in excess of $2000 for construction or repair awarded by recipients and
subrecipients shall include a provision for compliance with the Copeland "Anti-Kickback" Act (18 U.S.C.874),
as supplemented by Department of Labor regulations (29 CFR part 3, "Contractors and Subcontractors on
Public Building or Public Work Financed in Whole or in Part by Loans or Grants from the United States). The
Act provides that each contractor or subrecipient shall be prohibited from inducing, by any means, any person
employed in the construction, completion, or repair of public work, to give up any part of the compensation to
which he is otherwise entitled. The recipient shall report ail suspected or reported violations to the Federal
awarding agency.

1.21.Davis-Bacon Act, as amended (40 U.S.C.276a to a-7)

When required by Federal program legislation, all construction contracts awarded by the recipients and
subrecipients of more than $2000 shall include a provision for compliance with the Davis-Bacon Act (40 U.S.C.
276a to a-7) and as supplemented by Department of Labor regulations (29 CFR part 5, "Labor Standards
Provisions Applicable to Contracts Governing Federally Financed and Assisted Construction" ). Under this Act,
contractors shall be required to pay wages to laborers and mechanics at a rate not less than the minimum
wages specified in a wage determination made by the Secretary of Labor. In addition, contractors shall be
required to pay wages not less than once a week. The recipient shall place a copy of the current prevailing
wage determination issued by the Department of Labor in each solicitation and the award of a contract shall
be conditioned upon the acceptance of the wage determination. The recipient shall report all suspected or
reported violations to the Federal awarding agency.

1.22.Contract Work Hours and Safety Standards Act (40 U.S.C.327-333)

Where applicable, all contracts awarded by recipients in excess of $2000 for construction contracts and in
excess of $2500 for other contracts that involve the employment of mechanics or laborers shall include a
provision for compliance with Sections 102 and 107 of the Contract Work Hours and Safety Standards Act (40
L.S.C.327-333), as supplemented by Department of Labor regulations (29 CFR part 5). Under Section 102 of
the Act, each contractor shall be required to compute the wages of every mechanic and laborer on the basis of
a standard work week of 40 hours. Work in excess of the standard work week is permissible provided that the
worker is compensated at a rate of not less than
1 "I times the basic rate of pay for a8 hours worked in excess of 40 hours in the workweek. Section 107 of the
Act is applicable to construction work and provides that no laborer or mechanic shall be required to work in
surroundings or under working conditions which are unsanitary, hazardous or dangerous. These requirements
do not apply to the purchases of supplies or materials or articles ordinarily available on the open market, or
contracts for transportation or transmission of intelligence.

1.23.Rights to Inventions Made Under a Contract or Agreement

Contracts or agreements for the performance of experimental, developmental, or research work shs8 provide
for the rights of the Federal Government snd the recipient in any resulting invention in accordance with 37
CFR part 401, "Rights to Inventions Made by Nonprofit Organizations and Small Business Firms Under
Government Grants, Contracts and Cooperative Agreements," and any implementing regulations issued by
the awarding agency.

1.24.Clean Air Act (42 U.S.C.7401 et seq.) and the Federal Water Pollution Control
Act (33 U.S.C.1251 etseq.), as amended
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Contracts and subgrants of amounts in excess of $100,000 shall contain a provision that requires the
recipient to agree to comply with all applicable standards, orders or regulations issued pursuant to the Clean
Air Act (42
U.S.C, 7401 et seq.) and the Federal Water
Pollution Control Act as amended (33 U.S.C. 1251 et seq.). Violations shall be reported to the Federal
awarding agency and the Regional Office of the Environmental Protection Agency (EPA).

1.25.Byrd Anti-Lobbying Amendment (31 U.S.C.1352)

Contractors who apply or bid for an award of $100,000 or more shall file the required certification. Each
tier certifies to the tier above that it will not and has not used Federal appropriated funds to pay any
person or organization for intluencing or attempting to influence an officer or employee of any agency, a
member of Congress, officer or employee of Congress, or an employee of a member of Congress in

connection with obtaining any Federal contract, grant or any other award covered by 31 U.S.C. 1352.
Each tier shall also disclose any lobbying with non-Federal funds that takes place in connection
with obtaining any Federal award. Such disclosures are forwarded from tier to tier up to the recipient.

1.28. Debarment and Suspension (E.O.s 12549 and 12689)

No contract shall be made to parties listed on the General Services Administration's List of Parties Excluded
from Federal Procurement or Non procurement Programs in accordancewith E.O.s 12549 and 12689,
"Debarment and Suspension." This list contains the names of parties debarred, suspended, or otherwise
excluded by agencies, and contractors declared ineligible under statutory or regulatory authority other than
E.O. 12549, Contractors with awards that exceed the small purchase threshold shall provide the required
certification regarding its exclusion status and that of its principal employees.

1.27.Excluded Parties List System

Contractor w'arrants and represents that it has checked the Federal Exdudsd Parties List System ("EPLS"),
and has required its subcontractors to check the EPLS, prior to subcontracting any of the services or
products purchased under this Contract. Contractor agrees that it will check the EPLS, snd require its
subcontractors to check the EPLS, prior
to subcontracting any of the services or products purchased under this Contract.
Contractor agrees, and shall require its Subcontractors to agree, that any "person" as
defined in 49
CFR 29.985who is excluded pursuant to 49 CFR Part 29 shall not provide any Work, products or
services under this Contract.

The EPLS can be searched at the following web address: htto:I/www.eels.oov

1.28. Buy America

To the extent applicable, Contractor must comply with 49 U.S.C.$ 5323(j), and related regulations at 49
C F R. Part 661, and include clauses requiring its Subcontractors to comply with the requirements of 49
U.S.C. g 5323(j), and related regulations at 49 C.F.R.
Part 661, in all of Contractor's subcontracts with its Subcontractors.

1.29.American Recovery and Reinvestment Act (ARRA)

This contract is funded in part by American Recovery and Reinvestment Act funds. Contractor will comply with
the Buy American requirements under Section 1605 of the Act which generally require that all steel and each
manufactured product be provided hereunder is produced in the United States. Section 1606 of the Recovery
Act requires the payment of DavisOBacon Act (40 U.S.C. 31)wage rates. By submitting a bid, contractor
acknowledges and certifies compliance to all applicable requirements of the ARRA.
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SC-2 DAVIS BACON WAGE RATES

General Decision Number: IL140009 10/03/2014 IL9

Superseded General Decision Number: IL20130009

State: Illinois

Construction Types: Building, Heavy, Highway and Residential

County: Cook County in Illinois.

BUILDING, RESIDENTIAL, HEAVY, AND HIGHWAY PROJECTS (does not
include landscape pro3ects).

Modification
0
1
2
3
4

5
6
7
8
9
10
11

Number Publication Date
01/03/2014
01/24/2014
02/07/2014
06/06/2014
06/13/2014
06/20/2014
07/04/2014
07/11/2014
07/18/2014
08/01/2014
09/05/2014
10/03/2014

ASBE0017-001 06/01/2014

Rates Fringes

ASBESTOS WORKER/INSULATOR
Includes the application
of all insulating
materials, protective
coverings, coatings, and
finishes to all types of
mechanical systems........

Fire Stop Technician...........
HAZARDOUS MATERIAL HANDLER

includes preparation,
wetting, stripping removal
scrapping, vacuuming,
bagging and disposal of
all insulation materials,
whether they contain
asbestos or not, fr'om
mechanical systems........

8 48.45
8 38.76

8 36.34

24.35
23.15

23.15

BOIL0001-001 01/01/2014

Rates Fringes
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BOILERMAKER.. ..$ 42.13 25. 45

BRIL0021-001 06/01/2011

BRICKLAYER.

Rates

..8 39.78

Fringes

20. 80

BRIL0021-004 06/01/2010

Marble Mason.

Rates

..$ 39.03

Fringes

19.90

BRIL0021-006 06/01/2012

Rates Fringes

TERRAZZO WORKER/SETTER..
TILE FINISHER...........
TILE SETTER.............

..$ 39.37

..$ 33.60

..8 40.49

20. 51
15.22
16. 93

BRIL0021-009 06/01/2009

MARBLE FINISHER..

Rates

..$ 29.10

Fringes

19.90

BRIL0021-012 06/01/2009

Rates

Pointer, cleaner and caulker.....$ 39.20

Fringes

18.51

CARP0555-001 06/01/2014

Rates Fringes

CARPENTER
Carpenter, Lather,
Millwright, Piledriver,
and Soft Floor Layer... .,$ 43,35 27. 67

CARP0555-002 10/01/2012

Rates Fringes

CARPENTER (Excluding
structures with elevators and
structures over 3 1/2 stories)...$ 32.12 25. 47

* ELEC0009-003 06/02/2014

Rates Fringes

Line Construction
Groundman..............
Lineman and EquipmentOperator...............

..$ 35.96

..$ 46.10

21.79

27. 94
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ELEC0134-001 06/04/2012

ELECTRICIAN..

Rates

..S 42.00

Fringes

26. 75

ELEC0134-002 04/01/1998

Rates Fringes

ELECTRICIAN
CLASS "B". ..S 20.71 2.975+a+b

CLASS B SCOPE OF WORK:
Install magnetic or electronic replacement ballasts either
singly or in groups including necessary wiring within
fixturel Install replacement lamp holders and/or sockets
including necessary wiring within fixture including
relocating sockets within fixture; Install replacement
lighting circuit breakers where necessary; Install
replacement lighting switches where necessary; Repair
lighting fixtures other than ballast or socket
z'eplacements; Rewire chandeliers or incandescent fixtures
only within fixtures themselves.

FOOTNOTES:
a-Paid Vacation- Employees who have been employed for one
year but less than three years receive 1 week of paid
vacation; employees who have been employed three years but
less than ten years receive 2 weeks of paid vacation;
Employees who have been employed ten years but less than
twenty years receive 3 weeks of paid vacation; and
employees who have worked twenty or more years receive
weeks of paid vacation.

b —Funeral Leave-In the instance of the death of a mother,
other-in-law-; father, father-in-law, sister, brother,
husband, wife, or a child of an employee shall receive up
to three days of paid funeral leave.

ELEC0134-003 06/04/2012

Rates Fringes

ELECTRICIAN
ELECTRICAL TECHNICIAN.......S 37.50 20.25

The work shall consist of the installation, operation,
inspection, maintenance, repair and service of radio,
television, recording, voice sound vision production and
reproduction, telephone and telephone interconnect,
facsimile, data appatatus, coaxial, fibre optic and
wireless equipment, appliances and systems used for the
transmission and reception of signals of any nature,
business, domestic, commercial, education, entertainment
and residential purposes, including but not limited to
communication and telephone, electronic and sound
equipment, fibre optic and data communication systems, and
the performance of any task directly related to such
installation or service whether at new or existing sites,



such tasks to include the placing of wire and cable and
electrical power conduit or other raceway work within the
equipment room and pulling wire and/or cable through
conduit and the installation of any incidential conduit.

ELEV0002-003 01/01/2014

Rates Fringes

ELEVATOR MECHANIC... ..8 49.90 26.785eatb

FOOTNOTES:

A. Eight paid holidays: New Year's Day; Nemorial Day;
Independence Day; Labor Day; Thanksgiving Day; Day after
Thanksgiving; Veterans'ay and Christmas Day.

B. Employer contributes 8% of regular basic hourly rate as
vacation pay credit for employees with more than 5 years of
service; and 6% for 6 months to 5 years of service.

* ENGI0150-006 06/01/2014

Building and Residential Construction

Rates Fringes

OPERATOR: Power Equipment
GROUP 1...............
GROUP 2...............
GROUP 3...............
GROUP

..8 47.10

..8 45.80

..8 43.25

..8 41.50

32. 05
32. 05
32. 05
32. 05

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Mechanic; Asphalt Plant*; Asphalt Spreader;
Autograde*; Backhoes with Caisson attachment*:Batch Plant*;
Benoto(Requires two Engineers); Boiler and Throttle Valve;
Caisson Rigs*; Central Redi-Nix Plant*; Combination Backhoe
Front Endloader Machine; Compressor and Thzottle Valve;
Concrete Breaker (Truck Mounted)*; Concrete Conveyor;
Concrete Conveyor, Truck Nountedl Concrete Paver over 27E
cu . ft .*; Concrete Paver 27E cu ft and Undere; Concrete
Placer*; Concrete Placing Boom; Concrete Pump (Truck
Mounted); Concrete Tower; Cranes*; Cranes, Hammerhead*;
Cranes, (GCI and similar type Requires two operators only);
Creter Crane; Crusher, Stone, etc; Derricks; Derricks,
Traveling*; Formless Curb and Gutter Machine*; Grader,
Elevating; Grouting Machines; Highlift Shovels or Front
Endloader 2 1/4 yd. and over; Hoists, Elevators, Outside
Type Rack and pinion and similar Machines; Hoists, One,
Two, and Three Drum; Hoists, Two Tugger One Floor;
Hydraulic Backhoes*; Hydraulic Boom Trucks; Hydraulic Vac
(and similar equipment);Locomotives; Notor Patrol*; Pile
Drivers amd Skid Rig*; Post Hole Digger; Pre- Stress
Machine; Pump Cretes Dual Ram(Requiring frequent
Lubrication and Water); Pump Cretes; Squeeze Cretes-Screw
Type Pumps Gypsum Bulker and Pump; Raised and Blind Hole
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Drill*; Roto Mill Grinder (36" and Over)*; Rota Mill
Grinder (Less Than 36")*; Scoops-Tractor Drawn; Slip-Form
Paver*; Straddle Buggies; Tournapull; Tractor with Boom,
and Side Boom; and Trenching Machines*.

GROUP 2: Bobcat (over 3/4 cu yd); Boilers; Broom, Power
Propelled; Bulldozers; Concrete Mixer (Two Bag and aver);
Conveyor, Portable; Forklift Trucks; Greaser Engineer;
Highlift Shovels or Front End loaders under 2 1/4 cu yd;
Aotomatic Hoists, Hoists, Inside Elevators; Hoists, Sewer
Dragging Machine; Hoists, Tugger Single Drum) Laser Screed;
Rock Drill (Self-Propelled); Rock Drill (Truck Mounted)*;
Rollers; Steam Generators; Tractors; Tractor Drawn
Vibratory Roller (Receives an additional $ .50 per hour);
Winch Trucks with "A" Frame.

GROUP 3: Air Compressor-Small 250 and Under (1 to 5 not to
exceed a total of 300 ft); Air Compressor-Large over 250;
Combination-Small Equipment Operator; Generator- Small 50
kw and under; Generator-Large over 50 kw; Heaters,
Mechanical; Hoists, Inside Elevators (Remodeling or
Renovatin work); Hydrualic Power Units (Pile Driving,
Extracting, and Drilling); Low Boys; Pumps Over 3" (1 To 3
not to exceed a total of 300 ft); Pumps, Well Points;
Welding Machines (2 through 5); Winches, 4 Small Electric
Drill Winches; Bobcat (up to and including 3/4 cu yd)

GROUP 4 — Bobcats and/or other Skid Steer Loaders; Brick
Forklifts; Oilers

*-Requires Oiler

* ENGI0150-025 06/01/2014

Heavy and Highway Construction

Rates Fringes

OPERATOR:
GROUP
GROUP

GROUP
GROUP
GROUP

Power Equipment1................2................3................4................5................

..$ 45.30

..$ 44.75
42.70

..$ 41.30
40.10

32. 05
32. 05
32. 05
32. 05
32. 05

POWER EQUIPMENT OPERATOR CLASSIFICATIONS

GROUP 1: Asphalt Plant*; Asphalt Heater and Planer
combination; Asphalt Heater Scarfire*, Asphalt Spreader;
Autograder/ GOMACQ or similar; ABG Paver*, Backhoes with
Caisson attachment*, Ballast Regulator, Belt Loader*;
Cai.saon Rigs*Car Dumper, Central Redi-Mix Plant*,
Combination Backhoe; Front End Loader Machine (1 cu yd or
over Backhoe bucket or with attachments); Concrete Breaker
(truck mounted); Concrete Conveyor; Concrete Paver over 27E
cu ft*; Concrete Placer*; Concrete Tube Fioatl Cranes, all
attachments*; Cranes, Hammerhead, Linden, Peco and machines
of a like natures; Creter Crane; Crusher, stone; All
Derricks; Derrick Boats; Derricks, traveling*; Dowell
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Machine with Air Compressor ($1.00 above Class 1);
Dredges*; Field Mechanic Welder; Formless Curb and Gutter
Machine*; Gradall and machines of a like nature*; Grader,
Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol,
Form Grader, Pull Grader, Subgrader; Guard Rail Post Driver
mounted*; Hoists, one, two, and three Drum; Hydraulic
Backhoes*; Backhoes with Shear attachments*; Mucking
Machine; Pile Drivers and Skid Rig*; Pre-Stress Machine;
Pump Cretes Dual Ram (zequires frequent lubrication and
water)*; Rock Drill-. Crawler or Skid Rig*; Rock Drill truck
mounted*; Rock/ Track Tamper; Roto Mill Grinder, (36" and
over)+; Slip-Form Paver*; Soil Test Drill Rig, truck
mounted*; Straddle Buggies; Hydraulic Telescoping Form
(tunnel); Tractor Drawn Belt Loader*; Tractor Drawn Belt
Loader with attached Pusher (two engineers); Tractor with
boom; Tractaire with attachment; Traffic Barrier Transfer
Machine*) Trenching Machine; Truck Mounted Concrete Pump
with boom*; Underground Boring and/or Mining Machines 5 ft
in diameter and over tunnel, etc.*; Wheel Excavatoz* &

Widener (Apsco); Raised or Blind Hoe Drill, Tunnel 6 Shaft"

GROUP 2: Batch Plant*; Bituminous Mixer; Boiler and Throttle
Valve; Bulldozer; Car Loader Trailing Conveyors;
Combination Backkhoe Front End Loader Machine, (less than 1
cu yd Backhoe Bucket with attachments); Compressor and
Throttle Valve; Compressor, common receiver (3); Concrete
Breaker or Hydro Hammez; Concrete Grinding Machine;
Concrete Nixer or Paver 7S series to and including 27 cu
ft; Concrete Spreader; Concrete Curing Machine; Burlap
Machine; Belting Machine and Sealing Machine; Concrete
Wheel Saw; Conveyor Muck Cars (Haglund or similar type);
Drills (all); Finishing Machine-Concrete; Greaser Engineer;
Highlift Shovels or Front End Loader; Hoist- Sewer Dragging
Machine; Hydraulic Boom Trucks, all attachments;
Hydro-Blaster (requires two operators); Lasez Screed*;
Locomotives, Dinky; Off-Road Hauling Units (including
articulating); Pump Cretes; Squeeze Cretes-Screw Type
pumps, Gypsum Bulker and Pump; Roller Asphalt.; Rotary Snow
Plows; Rototiller, Seaman, self-Propelled; Scoops-Tractor
Drawn; Self- propelled Compactor; Spreader-Chip-Stone;
Scraper; Scraper-Prime Mover in Tandem regardless of size
(add S1.00 to Group 2 hourly rate for each hour and for
each machine attached thereto add $ 1.00 to Group 2 hourly
rate for each hour); Tank Car Heater; Tractors, Push,
pulling Sheeps Foot, Disc, or Compactor, etc; Tug Boats

GROUP 3: Boilezs; Brooms, all power propelled; Cement Supply
Tender; Compressor, Common Receiver (2); Concrete Mixer,
two bag and over; Conveyor, Portable; Fazm type Tractors
used foz mowing, seeding, etc; Fireman on Boilers; Forklift
Trucks; Grouting Machines; Hoists, Automaticl Hoists, all
Elevators; Hoists, Tugger single Drum; Jeep Diggers; Low
Boys; Pipe Jacking Machines; Post-hole Digger; Power Saw,
Concrete, Power Driven; Pug Mills; Rollers, other than
asphalt; Seed and Straw Blower; Steam Generators; Stump
Machine; Winch Trucks with A-Frame; Work Boats; Tamper-Form
motor driven

GROUP 4: Air compressor — Small 250 and under (1 to 5 not to
exceed a total of 300 ft); Air Compressor — Large over 250;
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Combination — Small Equipment Operator; Directional Boring
Machine; Generators — Small 50 kw and under; Generators
Large , over 50 kw; Heaters, Mechanical; Hydraulic power
unit (Pile Driving, Extracting or Drilling); Light Plants
(1 to 5); Pumps, over 3" (1 to 3, not to exceed a total of
300 ft); Pumps, Well Points; Tzactaire; Welding Machines (2
through 5); Winches, 4 small electric drill winches;

GROUP 5: Bobcats (All); Brick Forklifts; Oilers; Directional
Boring

*Requires Oiler.

ZRON0001-026 06/01/2013

Rates Fringes

IRONWORKERSheeter.....................S42.32
Structural and Reinforcing..9 42.07

33.74
33.74

IRON0063-001 06/01/2013

Rates Fringes

ZRONWORKERi ORNAMENTAL 42.90 30.11

ZRON0063-002 06/01/2014

Rates Fringes

IRONWORKER
Fence Erector.. ...$ 35.84 24.82

IRON0136-001 07/01/2012

Rates Fringes

IRONWORKER
Machinery Movers; Riggers;
Macinery Erectors...........$35.87
Master Riggers..............838.37

28. 67
28. 67

LABO0002-006 06/01/2014

Rates Fringes

LABORER (BUILDING &

RESIDENTZAL)
GROUP 1........
GROUP 2.....
GROUP 3.......~

GROUP 4.......~

GROUP 5....-.-.
GROUP 6........
GROUP 7......
GROUP 8........
GROUP 9........
GROUP 10........

...838.00
38.00
28.075...838.10...838.15...838.20...838.22...838.32...838.35...838.45
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GROUP 11..
GROUP 12..

38.27
..8 39.00

24. 40
24. 40

LABORER CLASSIFICATIONS

GROUP 1: Building Laborers; Plasterer Tenders; Pumps for
Dewatering; and other unclassified laborers.

GROUP 2: Fireproofing and Fire Shop laborers.

GROUP 3: Cement Gun.

GROUP 4: Chimney over 40 ft.; Scaffold Laborers.

GROUP 5: Cement Gun Nozzle Laborers (Gunite); Windlass and
capstan person.

GROUP 6: Stone Derrickmen & Handlers.

GROUP 7: Jackhammermen; Power driven concrete saws; and
other power tools.

)
GROUP 8: Firebrick & Boiler Laborers.

GROUP 9: Chimney on fire brick; Caisson diggers; & Well
Point System men.

GROUP 10: Boiler Setter Plastic Laborers.

GROUP 11: Jackhammermen on fire brick work only.

GROUP 12: Dosimeter use (any device) monitoring nuclear
exposure); Asbestos Abatement Laborer; Toxic and Hazardous
Waste Removal Laborers.

LABO0002-007 06/01/2014

Rates Fringes

LABORER (HEAVY & HIGHWAY)
GROUP 1...............
GROUP 2...............
GROUP 3...............
GROUP 4...............
GROUP 5...............

/.8 38.00
..8 38.27
..8 38.15

38.27
..8 39.00

24.40
24. 40
24. 40
24.40
24. 40

LABORER CLASSIFICATIONS

GROUP 1: Common laborer; Tenders; Material expediter
(asphalt plant); Street paving, Grade separation, sidewalk,
curb & gutter, strippers & All laborers not otherwise
mentioned

GROUP 2: Ashpalt tampers & smoothers; Cement gun laborers

GROUP 3: Cement Gun Nozzle (laborers), Gunite

GROUP 4: Rakers, Lutemen; Machine-Screwmen; Kettlemen(
Mixermen; Drun-men; Jackhammermen (asphalt); Paintmen;

SC- 16



Mitre box spreaders; Laborers on birch, overman and similar
spreader equipment; Laborers on APSCO; Laborers on air
compressor; Paving Form Setter; Jackhammermen (concrete);
Power drive concrete saws; other power tools.

GROUP 5: Asbestos Abatement Laborers; Toxic and Hazardous
Waste Removal Laborers, Dosimeter (any device) monitoring
nuclear exposure

LABO0002-008 06/01/2014

Rates Fringes

LABORER (Compressed Air)
0 — 15 POUNDS.........
16 — 20 POUNDS........
21 — 26 POUNDS........
27 — 33 POUNDS........
34 — AND OVER.........

LABORER (Tunnel and Sewer)
GROUP 1
GROUP 2
GROUP 3...............
GROUP 4.
GROUP 5.

39.00...840.50...841.00...842.00...$43.00

...S38.00
$ 38.12...838.22

38.35...S39.00

24. 40
24. 40
24. 40
24.40
24.40

24. 40
24. 40
24.40
24.40
24.40

LABORER CLASSIFICATIONS (TUNNEL)

GROUP 1: Cage tenders) Dumpmen; Flagmen; Signalmen; Top
laborers

GROUP 2: Air hoist operator; Key board operator; concrete
laborer; Grout; Lock tenders (Free Air Side); Steel
setters) Tuggers; Switchmen; Car pusher

GROUP 3: Concrete repairmen; Lock tenders (pressure side);
Mortar men; Muckers; Grout machine operators; Track layezs

GROUP 4: Air trac drill operator; Miner; Bricklayer tenders;
Concrete blower operator; Drillers; Dynamiters; Erector
operator) Form men; Jackhammermen; Powerpac; Mining machine
operators; Mucking machine operator; Laser beam operator;
Liner plate and ring setters; Shield drivers; Power knife
operator; Welder- burners; Pipe 3acking machine operator;
skinners; Maintenance technician

GROUP 5: Asbestos abatement laborer; Toxic and hazardous
waste removal laborer; Dosimeter (any device) monitoring
nuclear exposure

LABORER CLASSIFICATIONS (SEWER)

GROUP 1: Signalmen; Top laborers and All other laborers

GROUP 2: Concrete laborers and Steel setters

GROUP 3: Cement carriers; Cement mixers; Concrete repairmen;
Mortar men; Scaffold men; Second Bottom men
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GROUP 4: Air trac drill operator; Bottom men;
Bracers-bracing; Bricklayer tenders; Catch basin diggers;
Drainlayers; dynamiters; Form men; Jackhammermen; Powerpac;
Pipelayers; Rodders; Welder-burners; Well point systems men

GROUP 5: Asbestos abatement laborer, Toxic and hazardous
waste removal laborer; Dosimeter (any device) monitoring
nuclear exposure

LAB00225-001 06/01/2011

Rates Fringes

LABORER (DEMOLITION/WRECKING)
GROUP 1.
GROUP 2.
GROUP 3.

8 30.00
8 35.20

35.20

21.45
21. 45
21, 45

LABORER CLASSIFICATIONS

GROUP 1 — Complete Demolition

GROUP 2 - Interior Wrecking and Strip Out Work

GROUP 3 — Asbestos Work with Complete Demolition/Wrecking or
Strip Qut Work

PAIN0014-001 06/01/2013

Rates

PAINTER (including taper)........$40.75

Fringes

22.64

PAIN0027-001 06/01/2014

GLAZIER.

Rates

...840.50

Fringes

30.82

PLAS0005-002 07/01/2014

PLASTERER.

Rates

42.25

Fringes

24.24

PLAS0502-001 06/01/2014

Rates

CEMENT MASON/CONCRETE FINISHER...S 43.10

Fringes

26.39

PLUM0130-001 06/03/2013

Rates Fringes

PLUMBER. 8 46.05 23.47

PLUM0597-002 06/01/2014
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Rates Fringes

PIPEFITTER. 8 46.00 26. 84

ROOF0011-001 05/31/2014

ROOFER.

Rates

..8 39.70

Fringes

18.87

SFIL0281-001 06/01/2013

Rates Fringes

SPRINKLER FITTER... 47.15 20.15

SHEE0073-001 06/01/2011

Rates Fringes

Sheet Metal Worker.. .$ 40.56 27.23

SHEE0073-002 06/01/2011

Rates Fringes

Sheet Metal Worker
ALUMINUM GUTTER WORK........S27.63 27.23

TEAM0731-001 06/01/2011

COOK COUNTY — HEAVY AND HIGHWAY

Rates Fringes

TRUCK DRIVER
2 or 3 Axles..
4 Axles.
5 Axles.
6 Axles.

...833.85
8 34.10
8 34.30
8 34.50

16.85
16.85
16.85
16.85

FOOTNOTES:

A. Paid Holidays: New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, and
Christmas Day.

B. 900 straight time hours or more in 1 calendar year for
the same employer shall receive 1 week paid vacation; 3
years — 2 weeks paid vacationi 10 years — 3 weeks paid
vacation; 20 years — 4 weeks paid vacation.

C. An additional 8.20 per axle shall be paid for all vehicles
with more than six (6) axles.

TEAM0731-002 03/01/2012

Rates
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Traffic Control Device Monitor
TRAFFIC SAFETY WORKER:
Primazy duties include but
are not limited to the
delivery, maintenance and
pick-up of traffic control
devices, the set-up and
installation of traffic
signs, pavement markings,
barricades, crash barrels
and glare screens, traffic
control surveillance, the
repair and maintenance
trucks, cars, arrow
boards, message signs,
barricade and sign
fabricatzon equipment.......$ 28.25 9. 08

TEAM0786-001 06/01/2008

COOK COUNTY — BUILDING AND RESIDENTIAL

Rates Fl i ages

TRUCK DRIVER
2 4 3 Axles...
4 Axles.
5 Axles.
6 Axles.

31.33
$ 31.58
$ 31.78
8 31.98

.10+a

.10+a

.10+a

.10+a

FOOTNOTES:

a. $463.00 per week.

An additional $ .20 per axle shall be paid for all vehicles
with more than six (6) axles.

Paid Holidays: New Year''s Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day, and Christmas Day.

900 stzaight time hours or more in 1 calendar year for the
same employer shall zeceive 1 week paid vacation; 3 years
2 weeks paid vacation) 10 years — 3 weeks paid vacation; 20
years — 4 weeks paid vacation.

WELDERS — Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).
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The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union Identifiers

An identifier enclosed in dotted lines beginning with
characters other than "SU" denotes that the union
classification and rate have found to be prevailing for that
classification. Example: PLUM0198-005 07/01/2011. The first
four letters , PLUM, indicate the international union and the
four-digit number, 0198, that follows indicates the local union
number or district council number where applicable , i.e.,
Plumbers Local 0198. The next number, 005 in the example, is
an internal number used in processing the wage determinati.on.
The date, 07/01/2011, following these characters is the
effective date of the most current negotiated rate/collective
bargaining agreement which would be July 1, 2011 in the above
example.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rates.

0000/9999: weighted union wage rates will be published annually
each January.

Non-Union Zdentifiers

Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data. Example: SULA2004-007
5/13/2010. SU indicates the rates are not union majority rates,
LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination. A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:
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SCD Contract Comollsncc - OISADVANTAGEDBUSINESS ENTERPRISE IDBEI

Ths Cook Cnnnhr Cnnrrsct Comnllsncs hss dsrsrminsrl s M% Dlssdvsntsos
Business Entsrorlss Gosii for this Prelect.

Policv and Goals

It is the policy of the County of Cook to prevent discrimination in the award of or participation in County
contracts and subcontracts and to eliminate arbitrary barriers for participation, as both Contractors and
Subcontractors or Suppliers, in such contracts by Disadvantaged Business Enterprises (DBEs).

In furtherance of this policy, Cook County has established Annual Aspirational Goals of 35%%uo DBE
participation on an aggregate basis.

A Bid shall be rejected if the County determines that a Bid fails to meet the required commitments
specified herein, including but not limited to, commitments to achieve the applicable Project Specific DBE
Goals or the Bidder's documented Good Faith Efforts to do so.

A Bidder may achieve the Project Specific DBE Goals by its status as s DBE; by subcontracting a portion of
the work to one or more DBEs; by entering into a joint venture with one or more DBEs; or by any
combination of the foregoing.

A Contractor's failure to carry out in good faith its Project Specific DBE Goal commitment in the course of the
Contract's performance shall constitute a material breach of the Contract and a violation of the
Ordinance. If such breach is not cured, it may result in the termination of the Contract or such remedy
authortized by the Ordinance or the Contract, in the County's sole discretion.

If at any time following appropriate investigation, the County has reason to believe that any person or firm has
knowingly and willfully provided incorrect information related to, or made false representations in

connection with any aspect of the implementation of these General Conditions, such matter shall be
immediately referred to the Purchasing Office and the State's Attorney for consideration of sanctions as
provided by applicable civil and criminal laws.

The Bidder must maintain a record of all relevant data with respect to the utilization of DBEs, including but
without limitation, payroll records, invoices, canceled checks, sworn statements and books of account for a
period of at least 5 years after Cook County's final acceptance of the work. Full access to these records
shall be granted to the County, or to any municipal, state or federal authorities, by the Bidder upon 48
hours written demand by the County. The County shall have the right to obtain from the Bidder any
additional data reasonably related or necessary to verify any representations by the Bidder in the DBE
Utilization Plan or documents regarding the Bidder's compliance with its Utilization Plan, these General
Conditions, or the DBE Program.

II.Reauired Pre-Award Bid Submittsls

To be responsive, a Bidder shall either (1) meet the Project Specific DBE Goal by submitting with the bid a
Utilization Plan, supported by Letters of Intent and Letters of CertiTication from the proposed DBEs, and, if
applicable, and Joint Venture Affidavit(s), establishing that the Bidder has met the Project Specific DBE
goals, or (2) if the Bidder cannot achieve the Project Specific DBE Goals, by submitting with the bid
documentation its Good Faith Efforts to meet the Project Specific DBE Goals. Good Faith Efforts mean
actions undertaken by a Bidder to achieve a DBE goal, which, by their scope, intensity and
appropriateness to the objective, can reasonably be expected to fulfill the Project Specific goals.

Failure to submit the following documents in accordance with these requirements will cause the Bid to be
considered non-responsive and shall be cause for the Bid to be rejected. The Director of the Office of
Contract Compliance reserves the right to request supplemental information regarding a Bidder's
submissions and the Bidder shall furnish such information in s timely manner. Failure to furnish
information or otherwise cooperate may result in the rejection of the Bid.
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A.DBE Utilization Plan

The Bidder must submit with Its Bid a completed Utilizatlon Plan. The Utilization Plan shall list
the name(s), address(s), telephone number(s), e-mail(s) and contact person(s) of each
Subcontractor(s) or Supplier(s) intended to be used in the performance of the Contract, including
firms proposed as DBEs to meet the Project Specific Goals.

Bidders must notify DBEs of subcontracting opportunities at least 10 business days before
submission of the bid.

A DBE Bidder may count its own participation, less any amount subcontracted to a Non-DBE
subcontractor, toward the project specific DBE Goal.

A Bidder may count only the participation of DBEs for the scopes of work for which they are
certified on or before the date of the Bid submission. If the DBE ceases to be certified during the
performance of the contract, participation will only be counted for the value of the work that was
performed while the firm was certified.

A Bidder may count the DBE participation of every level of subcontracting toward the Project
Specific Goal(s) of DBEs listed on the Utilization Plan.

Where the solicitation requires the Bidder to submit a base bid and one or more alternates, the
Utilization Plan must demonstrate the Bidder's achievement of the Project Specific Goal(s) or its
Good Faith Efforts to achieve the Project Specific Goal(s) on the base bid.

If the Bidder is unable to achieve the Project Specific Goal(s), it must demonstrate its Good Faith
Efforts to do so. The Bidder must show that it took all necessary and reasonable steps to
achieve the Project Specific Goal(s), which, by their scope, intensity and appropriateness to the
objective, could reasonably be expected to obtain DBE participation, even if they were not fully
successful. A Bidder need not actually meet a Project Specific Goal to be awarded a contract if the
Bidder demonstrates its Good Faith Efforts. The efforts employed by the Bidder must be those
that one could reasonably expect a Bidder to take if the Bidder were actively trying to obtain DBE
participation sufficient to meet the DBE contract goal. Mere pro forms efforts are not Good Faith
Efforts to meet the DBE contract requirements.

A Bidder must document its Good Faith Efforts in its Utilization Plan.

If a Utilization Plan is denied because the Good Faith Efforts requirements have not been met, the
County shall inform the Bidder in writing of the basis for the denial. To protest such a decision,
the Bidder shall follow the purchasing protest process described in Cook County's Purchasing
Office solicitation instructions.

B.Letter(sl of Intent

The Bidder shall submit with its bid completed Letter(s) of Intent (LOI) utilizing the Letter of Intent
format from the bid documents (EF-Pages PE-6d and PE-6e). The LOI must be executed by an
authorized representative of the DBE identified on the Utilization Plan and by the authorized
representative of the Bidder. The LOI must accurately and completely detail the work to be
performed and/or the materials to be supplied, and the agreed rates snd/or prices to be paid. All
Utilization Plan commitments must conform to those included in the submitted LOls. The LOI will
become a binding contract covenant upon the Bidder's receipt of a signed contract from Cook
County.

C.Letters of Certification

To be counted towards meeting the DBE Project Specific Goel(s), a Bidder or its Subcontractors or
Suppliers must be certified by Cook County, the City of Chicago or the illinois Unified Certification
Program (IL UCP) Disadvantaged Business Enterprise Commitin ant, pursuant to 49 CFR Part 26.



The Letter(s) of Certification must be submitted with the Utilization Plan.

The Director of the Office of Contract Compliance retains the right to reject for credit towards
meeting a DBE Goal the certification of any firm that does not conform to the eligibility standards.

D.Joint Venture Affidavit

If a Bidder seeks to meet the Project Specific DBE Goals by entering into a Joint Venture, the
Bidder must submit the Affidavit of Joint Venture (DBE) included in the bid document (MF-Pages MF-
4 through MF-4i),

III.Contract Monitorino

A.Forms

To monitor the participation of Subcontractors or Suppliers on Cook County contracts, the
Contractor must submit a monthly Status Report of Subcontract Payments (MF Pages MF-
5 and MF 5-a) by the 15th of each month. The Status Report must reflect, from project start to
date, the Contractor's receipt of payments from the County of Cook and the utilization of and
payments to all Subcontractors or Suppliers identified in the Utilization Plan. The Status Report
must include the Subcontractor/Supplier Payment Form (MF Page MF-6) from each
Subcontractor or Suppliers identified in the Utilization Plan. Failure to submit a completed
monthly Status Report will be a violation of these General Conditions and result In a HOLD being
placed on all monies due and/or that may become due the Contractor and may cause the
Contractor to be deemed to be in breach of the Contract.

Please return the reports to the attention of: Jacqueline Gomez
Director of the Office of Contract Compliance
118N. Clark Street, Room 1020
Chicago, IL 60602

B.Procedures

Procedures for monitoring compliance may include, but are not limited to, site visits or telephone
audits; consideration of requests for substitutions, additions, deletions, or change orders; and
review and verification of payments to Subcontractors or Suppliers as documented by the monthly
Status Reports of Subcontractor/Suppliers Payments.

1. Substitutions, Additions or Deletions of Subcontractors or Suppliers

The Contractor must seek in writing and obtain the prior approval of changes to the
original Utilization Plan on the form provided by the County. The Director of Contract
Compliance has sole authority to approve or deny changes or substitutions to the
Utilization Plan. The written request must state specific reasons for the proposed
addition, deletion or substitution of a Subcontractor or Supplier. The facts supporting the
request must not have been known nor reasonably should have been known by the
Contractor and proposed Subcontractor or Suppliers prior to the submission of the
Utilization Plan. The Contractor must submit documentation to substantiate its request for a
change in the Utilization Plan. Such documentation may include, but is not limited to,
documentation from the project manager or other appropriate County staff assigned to
oversee the project; correspondence between the Contractor and the Subcontractor or
Supplier; or field notes, laboratory reports, photographic evidence or other materials. If a
Contractor proposes to add a DBE to the Utilization Plan after the Contract has been
awarded, a signed Letter of Intent must be submitted with the request.

If a Contractor proposes to substitute, add or delete a Subcontractor or Supplier and
either (1) the Project Specific Goal(s) were not met prior to this action, or (2) the Project
Specific Goal(s) may not be met because of this action, the Contractor must make Good
Faith Efforts to meet the Project Specific Goal(s). Documentation demonstrating Good
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Faith Efforts, as described above, must be submitted with a request for substitution,
addition or deletion if the Project Specific Goal(s) are not otherwise met. The Director will

determine whether Good Faith Efforts have been made. If Good Faith Efforts to
substitute or add a DBE have been made and the Contractor has been unsuccessful in

substituting with a DBE to the satisfaction of the Director, then the Contractor may
substitute or add a non-certified firm.

Within 7 days of the Contractor's receipt of a notice of intent to impose an adverse
substitution, addition or deletion decision, the Contractor may file a written notice of intent to
appeal with the Director. Failure to file a timely notice waives all rights to appeal or protest
the adverse decision.

After filing a notice of intent to appeal, a Contractor may file a written appeal of the
adverse decision, stating the grounds for appeal, including the reasons that the Contractor
believes the denial of the request to substitute, add or delete Subcontractors or Suppliers to
be inappropriate. The appeal must be submitted to the Director within 21 calendar days of
receipt of the notice of intent to im pose an adverse decision.

The Director's final decision on the written appeal shall be made after an informal hearing and
shall be communicated to the Contractor within 10 days of the hearing. The Contractor
may appeal the Director's decision to the President of the Cook County Board of
Commissioners within 7 days of the date of receipt of the Director's decision. The
President's determination shall be rendered within 21 days and shall be final.

2. Change Orders

Change orders issued on competitively bid contracts that do not alter the scopes of work
originally required to perform the Contract shall be undertaken using the Subcontractors and
Suppliers listed in the Utilization Plan. If the work involved in a change order is to be
performed by the Contractor or Subcontractors or Suppliers already involved in the work,
that fact shall be noted on the change order, a copy of which shall be forwarded to the
Director.

If a change order requires that the Contractor add a Subcontractor or Supplier to the
project with the result that the Project Specific Goal(s) will not otherwise be met, the
Contractor must make Good Faith Efforts to meet the Project Specific Goal(s) by adding a
DBE so as to meet the Project Specific Goal(s). If Good Faith Efforts, as described above,
to add a DBE have been made to the satisfaction of the Director, then the Contractor
may add a non-certified firm.

If a change order involves only deletion of the amount of work, a statement to that effect
shall be noted on the change order, a copy of which shall be forwarded to the Director and
the Project Specific Goal(s) recalculated.

If a change order results in the deletion of a scope of work to be performed by a DBE, the
County's Project Manager shall notify in writing the Contractor and the DBE. The
Director shall adjust the Project Specific Goals.

IV.Contract Closeout Procedures

After receipt of contract close-out documents, the Director shall notify in writing the User Department
whether the Contractor has paid all uncontested amounts to Subcontractors and Suppliers listed on the
Utilization Plan, and otherwise fulfilled the Contract's terms related to the MBE and WBE commitments.

If the Director determines that the Contract's terms have been fulfilled, the Project Manager may authorize
final payment and close out the contract in accordance with the County's procedures.

If the Director determines that the Contract's terms have not been fulfilled, the Director shall inform the
Project Manager and the Contractor in writing of the reasons for the determination, the sanctions

SC- 26



recommended, and the procedures to appeal the determination. If the recommended sanctions contain any
fine or liquidated damages, the Project Manager shall retain from any payment due, the amount of such
sanction during the pendency of an appeal.

SC4 4NSURANCE REQUIREMENTS

Insurance Reouirements of the Contractor

Prior to the effective date of this Contract, the Contractor, at its cost, shall secure and maintain at all

times, unless specified otherwise, until completion of the term of this Contract the insurance specified
below.

Nothing contained in these insurance requirements is to be construed as limiting the extent of the
Contractor's responsibility for payment of damages resulting from its operations under this Contract.

Contractor shall require all Subcontractors to provide the insurance required in this Agreement, or
Contractor may provide the coverages for Subcontractors.

The Cook County Department of Risk Management maintains the right to modify, delete, alter or
change these requirements.

Coveraaes

(a) Workers Compensation Insurance

Workers'ompensation shall be in accordance with the laws of the State of
illinois or any other applicable jurisdiction.

The Workers Compensation policy shall also include the following provisions:

(1) Employers'iability coverage with a limit of
$1,000,000 each Accident

$1,000,000 each Employee
S1,000,000 Policy Limit for Disease

(b) Commercial General Liabilitv Insurance

The Commercial General Liability shall be on an occurrence form basis (ISO
Form CG 0001 or equivalent) to cover bodily injury, personal injury and property
damage.

Each Occurrence
General Aggregate Per Project
Completed Operations Aggregate

$ 1,000,000
$ 2,000,000

S 2000000

The General Liability policy shall include the following coverages:

(a) All premises and operations;
(b) Contractual Liability;

(c) Products/Completed Operations;

(d) Severability of interest/separation of insureds clause
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(c) Commercial Automobile Liabilitv insurance

Contractor shall secure Automobile Liability Insurance for bodily injury and property
damage arising from the Ownership, maintenance or use of owned, hired and non-owned
vehicles with a limit no less than $1,000,000 per accident.

Contractor will maintain pollution liability insurance with limits of liability of
$1,000,000each claim.

The policy will provide coverage for sums the Contractor becomes legally obligated to
pay as loss as a result of claims for bodily injury, property damage or clean-up costs
caused by a pollution Incident. Pollution incidents will include the discharge, dispersal,
release or escape of any solid, liquid, gaseous or thermalirritant or contaminant,
including but not limited to smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals,
medical waste, waste materials, lead, asbestos, silica, hydrocarbons and microbial
matter.

any coverage under this policy Is written as

(e) Umbrella/Excess Liabilitv Insurance
In addition to the coverages above, Contractor shall secure and maintain
umbrella/excess liability insurance with limits not less than the following amounts:

Each Occurrence:
General Aggregate Per Project

$S,000,000
$5,000,000

When Contractor performs any construction activities or repairs or replaces any

Installation Floater Insurance on an all risk form, including flood and earthquake, for
100% of the completed value of the Work, unless otherwise specified in the Special

required for construction of a building or an
addition to a structure. Installation Floater Insurance shall be required for renovation
projects including repair or replacement of equipment and machinery. Such policy
shall include as named insured parties the County and all Subcontractors, as their
interests may appear. The Contractor shall be responsible for payment of the
deductible in the event of covered loss.

(e) Prooertv Insurance

Contractor is responsible for all tools, equipment materials or supplies owned rented,
or used by Contractor.

Additional reouirements

(a) Additional Insured



The required insurance policies, with the exception of the Workers Compensation
shall name Cook County, its officials, employees and agents as additional

insureds with respect to operations performed. The Commercial General Liability

policy shall specifically include ISO Additional Insured Endorsements CG 2010 and

CG 2037 or equivalents. The products and completed operations coverage
(including ISO Endorsement CG 2037 or equivalent) must be maintained for a

period of five years after final acceptance of the Project.

maintained byCookCounty. Any insurance ar self-insurance maintained by Cook
surance and shall not contribute with it.

The full policy limits and scope of protection shall apply to Cook County as an

additional insured even if they exceed the minimum insurance limits specified above.

(b) Qualification of Insurers

All insurance companies providing coverage shall be licensed or approved by the
Department of insurance, State of illinois, and shall have a financial rating no lower

than (A-) Vll as listed In A.M. Best's Key Rating Guide, current edition or interim report.
Companies with ratings lower than (A-) Vll will be acceptable only upon written
consent of the Cook County Department of Risk Management. The insurance limits

required herein may be satisfied by a combination of primary, umbrella and/or excess
liability insurance policies.

(c) Insurance Notices

All policies of insurance which may be required under terms of this Contract shall be
endorsed to provide that the insurance company shall notify the Office of the Chief
Procurement Officer at least 30 days prior to the effective date of any cancellation,
non-renewal or significant modification of such policies. Contractor shall secure
replacement coverage to comply with the stated insurance requirements and provide
new certificates of insurance to the Office of the Chief Procurement Officer.

Prior to the date on which Contractor commences performance of its part of the work,
Contractor shall furnish to the Office of the Chief Procurement Officer certificates of
insurance maintained by Contractor. The receipt of any certificate of insurance does
not constitute agreement by the County that the insurance requirements have been
fully met or that the insurance policies indicated on the certificate of insurance are in

compliance with insurance required above.

In no event shall any failure of the County to receive certificates of insurance required
hereof or to demand receipt of such Certificates of Insurance be construed as a waiver
of Contractor's obligations to obtain Insurance pursuant to these insurance

requirements.

(d) Waiver of Subroaation Endorsernents

All insurance policies must contain a Waiver of Subrogation Endorsement in favor of Cook
County.



SC-5 LIQUIDATED DAMAGES

If the Contractor fails to Substantially Complete the Work within the Contract Time, the County shall be entitled
to collect liquidated damages as set forth herein.

Liquidated damages in the amount of $1000 per calendar day will be assessed against the Contractor starting
on the day after the date on which the Contract Time ends up to and including the Date of Substantial
Completion. If the Time Schedule provides for the Work to be performed in phases, and if the Contractor is late
with one phase of the Project, the following phase time duration is reduced by the amount of time the
Contractor is late. In other words, the completion date for each phase of the Work is established by the
Contractor and will not change unless a time extension is granted by the County. Liquidated damages may be
assessed against any pay application if it is determined by the County that, based upon submitted updates
to the Time Schedule, the Work cannot be completed within the Contract Time, and if the Contractor has
failed to present a recovery plan which will assure the County of completion within the Contract Time.

Contractor acknowledges that in the event it fails to substantially complete the Work within the Contract
Time, the County will incur substantial damages due to the inability to utilize the Project, the continued time
and effort of County staff incurred as to the Project, and other damages, and the extent of such
damages shall be incapable or very difficult of accurate measurement. Nonetheless, the parties
acknowledge that the amount of liquidated damages set forth herein represents a good faith estimate on the
part of the County as to the actual potential damages that Cook County would suffer due to a delay in
the completion of the Work and such damages shall not be in substitution for consequential damages due
to The Contractor's failure to abide by its obligation to achieve Substantial Completion on or before the
scheduled Date of Substantial Completion. The amount of liquidated damages calculated hereunder does not
include any penalty.

The County shall have the right to recover said liquidated by reducing the amount thereof out of monies due
or that may become due to the Contractor pursuant to this Contract or any other contract Contractor may
have with the County, and if said monies are insufficient to cover said damages, then the Contractor or its
surety shall pay the amount due within fourteen (14) calendar days of the County's demand.

The County's right to recover liquidated damages is in addition to and not a substitute for any right of recovery
for additional cost incurred to complete the Work, should the Contractor fail to do so. Furthermore, the
County's right to recover liquidated damages shall not be a substitute for or bar the recovery from the
Contractor of any actual out of pocket expenses incurred due to the failure of the Contractor to substantially
complete the Work within the Contract Time, including any additional compensation the County may be
obligated to pay the Architect, the Construction Manager, or any other contractor for work on the Project
occasioned by the Contractor's delay. Nothing contained in this SC-30 shall be construed as limiting the right
of the County to recover from the Contractor sny and all amounts due or to become due and any and all
costs due to any default of Contractor in any other
respect including, but not limited to defective workmanship or materials. The rights and remedies of Cook
County herein provided are exclusive only as to money damages for delay, and are in addition to any other
rights and remedies provided under this Contract or by operation of law.

SC-6 LEED REQUIREMENTS INOT APPLICABLE)

Work under this Contract shall conform with the criteria to achieve basic certification as a minimum, and use
its best efforts to achieve the "Silver" certification with the LEED (Leadership in Energy and Environmental
Design) Rating System Version 2.0/2.1, or the most recent version, Administered by the U.S. Green Building
Council, and as required by the Technical Specifications.
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SC-7 SECURITY REQUIREMENTS

Contractor will be required to fulfill, and to cause its subcontractors to fulfill, applicable security requirements of
County. These include providing idengftcation cards for all employees working on the Project site, providing the
County with photocopies of all such identification cards, social security numbers, and similar requirements.
Contractor will indemnify, defend and hold the County harmless from any action arising out of the release of such
information related to security requirements and background checks.

Contractor must perform criminal background checks at Contractor's cost, of all employees of Contractor and
any subcontractors who will be present at the Project site. Results of such background checks must be
provided to the ProJect Director, and no employee to whom the County has an objection will be assigned to the
Project.

The Contractor must also referred to GR-3- Requirements for Work at the Cook County Department of Corrections.

SC-8 PROGRAM AND CONSTRUCTION MANAGERS

Both "Program and Construction Manager" is not applicable for this project. Any reference to the Program
or Construction Manager in the body of the documents shall be construed as a reference to the County or
Architect. However, should the County elect to employ either managers, the County shall notify the
Contractor.
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GENERAL REOUIREMENTS

GR-1 Time Schedule Format

GR-2 Cook County Green Construction Ordinance
GR-3 Requirements for Work at the Cook County Dept. of Corrections

G R-2

GR-3

G R-7



GR-1 - TIME SCHEDULE FORMAT
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GR-2 ARTICLE IX. GREEN CONSTRUCTION

Sec.30.950. Board of Commissioners findings.

(a) Diesel exhaust particle pollution poses a clear and present health risk to the people of Cook County. The
United States Environmental Protection Agency has classified diesel exhaust as a likely human carcinogen, and
has identified diesel particulate matter and diesel exhaust organic gases as toxic air pollutants. Diesel exhaust is
also a prime contdibutor to airborne fine particle pollution that is linked to premature death and other serious
cardiovascular and pulmonary problems such as heart attacks, abnormal heart rhythms, atherosclerosis, stroke,
asthma attacks, permanent respiratory damage and retardation of lung growth in children.

(b) Cook County is s US EPA designated non-attainment area for fine particulate matter pollution.

(c) The health impacts from diesel emissions particularly affect children, the elderly, and people with

weakened immune systems.

(d) Particularly high concentrations of diesel emissions often occur in heavily traveled transportation
corridors, intermodal yards, bus depots, and construction sites; these diesel "hot spots" often are found in

densely populated, urban areas, disproportionately impacting ethnic minorities and people of lower economic
status.

(e) Diesel engine crankcases also are a source of emissions that can seep into the cabin and expose
vehide drivers and passengers to harmful diesel emissions.

(f) Diesel exhausl also contains black carbon emissions, which contribute to global climate change.

(g) Reduction of diesel emissions can help address these human health snd environmental problems.

(h) The United States Environmental Protection Agency has enacted requirements over the past few years
requiring the substantial reduction of emissions from new diesel engines in both heavy-duty highway vehicles
and land-based non-road equipment. However, these regulations do not apply to any of the over 11 million

existing diesel engines in the United States, most of which emit substantially more pollution and often remain in

service for 10 to 30 years, depending on the type of engine and equipment.

(i) Practical, cost-effective measures to substantially reduce diesel particulate emissions are available
today, and can be applied to many existing diesel engines. The same technology that limits diesel pollution from
new diesel engines can be retrofitted onto existing engines or applied in new replacement engines to reduce
diesel emissions by 85% or better.

(I) Therefore, the purpose of this ordinance is to minimize the public health disks from exposure to diesel
particulate emissions as expeditiously as practicable.

Sec.30-951. Definitions.

CARS means the California Air Resources Board.

County as used in this chapter (with the exception of the use of the words to describe or identify the Government
or Board of Commissioners thereof), means all of the territory in the County exclusive of the City of Chicago.

Department means the Cook County Department of Environmental Control.

Fleet means one or more diesel vehicles or mobile or stationary diesel engines owned or operated by the same
person or group of related persons.

Heavy duty diesel vehicle means a motor vehicle with a gross vehicle weight rating of at least 8,500 pounds that
is powered by a diesel engine.

Level 1 Control means a Verified Diesel Emission Control Device that achieves a particulate matter (PM)
emission reduction of 25% or more from uncontrolled engine emission levels.

Level 2 Control means s Verified Diesel Emission Control Device that achieves a particulate matter (PM)
emission reduction of 50% or more from uncontrolled engine emission levels.

Level 3 Control means a Verified Diesel Emission Control Device that achieves a particulate matter (PM)
emission reduction of 85% or more from uncontrolled engine emission levels, or that reduces smissions to less
than or equal to 0.01 grams of PM per brake horsepower-hour. Level 3 Control includes repowering or replacing
the existing diesel engine with an engine meeting USEPA's 2007 Heavy-duty Highway Diesel Standards (68
Fed. Reg. 5002), or in the case of a nonroad engine, an engine meeting the USEPA's Tier 4 Nonroad Diesel



Standards (69 Fed. Reg. 38958); Level 3 Control also includes new diesel engines meeting said emissions
standards.

Motor vehicle means any self-propelled vehicle designed for transporiing persons or property on a street or
highway, including sn on-road diesel vehicle.

Nonroad engine means an internal combustion engine (including the fuel system) that is not used in a motor
vehicle or a vehicle used solely for competition, or that is not a stationary source, except that this term shall apply
to internal combustion engines used ta power generators, compressors or similar equipment used in any
construction program or project.

Nonroad vehicle means a vehicle or equipment that is powered by a nonroad engine, fifty horsepower and
greater, and that is not a motor vehicle or a vehicle used solely for competition, which shall include, but not be
limited to, excavators, backhoes, cranes, compressors, generators, bulldozers and similar equipment; nonroad
vehides do not include locomotives or marine vessels.

Prime Contractor means any person or business entity that enters inta a public works contract with Cook County.

Public works contract means a contract, budgeted at $2,000,000 or more, with a County agency for a
construction program or project bid by Cook County involving the construction, demolition, restoration,
rehabilitation, repair, renovation, or abatement of sny building, structure, tunnel, excavation, roadway, park or
bridge; a contract with a County agency for the preparation for sny construction program or project involving the
construction, demolition, restoration, rehabilitation, repair, renovation, or abatement of any building, structure,
tunnel, excavation, roadway, park or bridge; or a contract with a County agency for any final work involved in the
completion of any construction program or project involving the construction, demolition, restoration,
rehabilitation, repair, renovation, or abatement of any building, structure, tunnel, excavation, roadway, park or
bridge.

Stationery generators means a non-mobile machine that uses diesel fuel to produce electrical energy.

Subcontractor means any person or business entity that enters into a contract with a Prime Contractor as defined
herein ta perform work on a public works contract with Cook County.

Ultra low sulfur diesel fuel means diesel fuel that has a sulfur content of no inore than fifteen parts per million.

US EPA means the United States Environmental Protection Agency.

Verified diesel emission control device means:

(a) an emission control device or strategy that has been verified to achieve a spedfied diesel PM reduction
by USEPA or GARB; or

(b) replacement or repowering with an engine that is certified to specific PM emissions performance by
USEPA or GARB.

Sec. 30-952. Emission reduction.

(s) Immediately after the effective date of this ordinance, any solicitation for a public works contract and any
contract entered into as a result of such solicitation shall include a specification that all contractors in the
performance of such contract shall use Ultra Low Sulfur Diesel fuel for diesel motor vehides, non-road vehicles,
and stationary generators used in the performance of the cantract.

(b) Beginning January 1, 2014, for Prime Contractors, and beginning January 1, 2018 for Subcontractors,
any solicitation for a public works contract and any contract entered into as a result of such solicitation shall
include a specification that a Prime Contractor and all Subcontractors in the performance of such contract shall
not operate any heavy-duty diesel vehide in the performance of a public works contract unless that vehicle has
installed Level 3 ConVols and unless such controls are properly maintained and operating (as provided by
regulations promulgated pursuant to this act). Except that, upon provision by the Prime Contractor or
Subcontractors to the agency of appropriiate and sufficient documentary evidence:

(1) Subsection (b) shall not apply to any heavy-duty diesel vehicle on the construction site working
three days or less over the life of the project.

(2) Subsection (b) shall not apply to any heavy-duty diesel vehicle with respect to which the
Department makes a written finding that such vehide cannot be retrofit with Level 3 Controls, in

which case such fleet owner or operator shall install Level 2 Controls that are available and
appropriate for such vehicle as determined by the Department. If the Department makes a
wriitten finding that any such vehicle cannot be retrofit with Level 2 controls, said vehicle shell be
retrofit with Level 1 Controls that are available and appropriate for such vehicle as determined



by the Department

(3) Any heavy-duty diesel vehicle that has operational Level 2 Controls installed prior to the
effecgve date of this act shall have an additional one year to meet the requirements of
Subsection (b).

(c) Within two years after the effective date of this ordinance, any solicitation for a public works contract and
any contract entered into as a result of such solicitation shall include a specification that all contractors in the
performance of such contract shall not operate any diesel non-road vehicle in the performance of a public works
contract unless that vehicle has installed Level 2 Controls and unless such controls are properly maintained and
operating (as provided by regulations promulgated pursuant to this act). Except that, upon provision by the
contractor to the agency of ap propdiate and sufficient documentary evidence:

(1) Subsection (c) shall not apply to any diesel non-road vehicle on the construction site working
three days or less over the life of the project.

(2) Subsection (c) shall not apply to any diesel non-road vehicle with respect to which the
Department makes a written finding that such vehicle cannot be retrofit with Level 2 Controls, in
which case such fleet owner or operator shall Install Level 1 Controls that are available and
appropriate for such vehicle as determined by the Department.

(3) Any diesel non-road vehicle that has operational Level 1 Controls installed prior to the effective
date of this act shall have an additional one year to meet the requirements of Subsection (c).

(d) Beginning January 1, 2014, for Prime Contractors, and beginning January 1, 2016 for Subcontractors,
any solicitation for a public works contract and any contract entered. into as s result of such solicitation shall
include a specification that a Prime Contractor and all Subcontractors in the performance of such contract shall
not operate any diesel non-road vehicle in the performance of a public works contract unless that vehicle has
installed Level 3 Controls and unless such controls are properly maintained and operating (as provided by
regulations promulgated pursuant to this act). Except that, upon provision by the Prime Contractor or
Subcontractors to the agency of appropriate and sufficient documentary evidence:

(1) Subsection (d) shall not apply to any diesel non-road vehicle on the construction site working
three days or less over the life of the project.

(2)

(3)

Subsection (d) shall not apply to any diesel non-rosd vehicle with respect to which the
Department makes a written finding that such vehicle cannot be retrofit with Level 3 Controls, in
which case such fleet owner or operator shall install Level 2 Controls that are available and
appropriate for such vehicle as determined by the Department.

Any diesel non-road vehicle that has operational Level 2 Controls installed prior to the effective
date of this act shall have an additional one year to meet the requirements of Subsection (d).

Sec.30-953. Costs.

All costs associated with meeting these requirements are incidental to the overall contract. No additional time or
monies will be granted to the Prime Contractor for compliance with these requirements and sny associated
regulations.

Sec.30-954. Compliance.

(a) Thirty days before beginning work, the Prime Contractor shall submit to the Department for approval a
list of all heavy-duty diesel vehicles, non-road vehicles, and stationary generators to be used on the project. The
list shall include the following:

(1) Pi'ime Contractor and Subcontractor name and address, plus contact person responsible for the
vehicles or equipment.

(2) Equipment type, manufacturer, engine model year, engine certification (Tier rating), ECM
calibration, horsepower, plate, serial number, and expected fuel usage and/or hours of
operation.

(3) For the pollution control technology installed: technology type, serial number, make, model,
manufacturer, EPA/GARB verification number/level, and installation date.



(b) If the Prime Contractor subsequently needs to bring on site equipment not on the list, the
Prime Contractor shall submit the request in wdting for prior approval. Additional equipment shall comply
with all contract conditions.

(c) During periods of inactivity, idling of diesel on-road motor vehicles and non-road vehicles shall
be minimized and shall not exceed the time allowed under state and local laws.

(d) Any public works contract shall provide for enforcement of the contract provisions required by
Sections 30-952 and 30-955 and penalties for noncompliance of such provisions.

Sec.30-955. Enforcement.

(a) Any solicitation for a public works contract subject to the provisions of this section and any
contract entered into as a result of such solicitation shall include provisions authorizing independent
monitoring and inspection of the Pdme Contractor and Subcontractor's compliance with the requirements
of this section and requiring that the Prime Contractor and Subcontractor comply with this section. The
Prime Contractor shall be liable for a fee of $200 for the review of Prime Contractor and SubcontractoVs
compliance with the provisions of this section, and the County may withhold and deduct the fee from monies
otherwise due the Prime Contractor.

(b) All vehicles and equipment to which these requirements are applicable will be subject to
random inspections to ensure full compliance with these requirements. If any equipment is found to be non-
compliant, the Prime Contractor, Subcontractor or Supplier must remove or retrofit this equipment or vehicle
within 24 hours or be subject to liquidated damages pursuant to subdivision (c) of this section until that
piece of equipment or vehicle is removed from Project.

(c) In the event of a violation of any provision of this section, except as provided in subdivision (d) of
this section, liquidated damages shall be assessed against the Prime Contractor in the amount of $5,000
for each violation (with each piece of noncomplying equipment and each day of noncompliance being a
separate violation, not to exceed a total of $50,000 for any one piece of equipment). Said liquidated
damages sre not imposed as a penalty but as an estimate of the damages that the County will sustain from
delay in completion of the work, as well as resultant damages to public health of its citizens, which
damages by their nature are not capable of precise proof. The County may withhold and deduct from monies
otherwise due the Prime Contractor the amount of liquidated damages dus the County.

(d) No Prime Contractor or Subcontractor shall make a false statement or claim with respect to any
matter material to compliance with the provisions of this section to the County. Any Prime Contractor or
Subcontractor making such a false statement shall pay the County up to $10,000 for each such
statement as liquidated damages pursuant to the provisions of subdivision (c) of this section.

(e) Fees and liquidated damages paid to the County under this section shall be placed in the Cook
County Environmental Management Fund.
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REQUIREMENTS FOR WORK AT THE COOK COUNTY DEPARTMENT OF CORRECTIONS

The Cook County Department of Corrections (DOC) is a detention facility. It includes high-security
and low security detention buildings. This Exhibit specifies minimum security and life safety
requirements for Work being performed at the Cook County Department of Corrections (DOC) by
General Contractors. The County reserves the right to revise these requirements at any time. The
classification of a situation as an emergency is the prerogative of the DOC administration.

Note: The term General Contractor as used in this Exhibit shall mean the General Contractor for the
Work, its employees, its subcontractors and their employees, suppliers and all others retained by the
General Contractor for this Work.

FL POLICY

A. COMPLIANCE WITH REGULATIONS AND PROCEDURES

1. The General Contractor shall comply with all requirements specified in this section and any
other security regulations and procedures implemented by the DOC for any Work to be
performed at the DOC.

2. If requirements in this Exhibit come into contlict with any other security and life safety
requirements specified in the Contract Documents, the strictest of requirements shall apply at
the County's option.

3. The General Contractor shall attend any security and life safety seminars required by the DOC
prior to working on site.

4. Emergency shutdowns, transports of detainees, security breeches and other DOC security
operations take precedence over all work.

5. The General Contractor shall immediately comply with any directive issued by the DOC in an
emergency situation.

B. NONCOMPLIANCE

1. Failure of the General Contractor to comply with any of the requirements set forth in this
Exhibit is immediate grounds for removal and denial of future access to the job site.

2. Violators will be subject to arrest and prosecution for any violation of applicable Sections of the
Illinois State Penal Law, and the Rules and Regulation of the Department of Corrections.

3. The County reserves the right to impose such contract sanctions as may be determined
appropriate, including, but not limited to withholding of payments to the General Contractor
until compliance is achieved; and/or cancellation, termination, or suspension of the Contract, in
whole or in part is implemented.

4. The costs of sanctions and / or other remedies imposed by the County shall be the responsibility
of the General Contractor.

IIL SECURITY

A. CONSTRUCTION, TOOL & EQUIPMENT PROGRAMS

1. At least three weeks prior to commencing work on the DOC campus, the General Contractor
shall submit:

a. A written program delineating its work logistics for review for approval by the County.



SPECIAL REQUIREMENTS FOR WORK AT THE COOK COUNTY DEPARTMENT OF CORRECTIONS

b. A written program defining a control program to be monitored by the General Contractor
for tools, supplies, materials, and equipment brought onto the DOC Campus.

c. A written list of medical supplies and equipment that the Contractor will obtain on site per
OSHA guidelines.

2. The General Contractor shall modify its programs as required by the County to conform to
security and life safety requirements ofthe DOC.

3. Additional requirements for tools

B. CONSTRUCTION BARRIERS

The Contractor shall provide construction barriers around any Work area accessible to
detainees.

a. Construction barriers exposed to the weather may be chain-link fencing. Fencing shall be
heavy welded wire mesh and secured to avoid unauthorized access or toppling. The
Contractor shall provide razor wire at the top if require by the DOC.

b. Construction barriers inside shall be either chain-link fencing or solid plywood (I" thick
minimum) supported with two by fours and secured with detention grade screws I bolts. The
plywood shall be fire rated and painted dark grey. The interior barriers shall be secured to
avoid unauthorized access or toppling. The Contractor shall provide razor wire at the top if
require by the DOC.

The Contractor shall provide a shop drawing(s) showing all types of construction barriers to be
used and details for the review for approval of the County.

3. The General Contractor shall provide detention grade locks for the construction barriers and
shall provide the County with an extra key for the locks in the event of an emergency.

C. PROHIBITIONS

1.

2.

3.
4

5.

6.

7.

8.

The General Contractor shall not wear khaki or blue colored clothing on the Cook County Jail
complex grounds.

The General Contractor shall not contact, speak with, give tc or trade anything with detainees
(inmates).

The General Contractor shall not take-off, or bring into the DOC, any article for any detainee.

The General Contractor shall not to take any spices or alcohols into the DOC at any time or give
or sell any spices or alcohol to detainees.

The General Contractor shall not take any drugs or medicines on or off the DOC or give sell any
drugs or medicines to detainees

The General Contractor shall not bring any canteen, or food service, inside the Security
perimeter of the DOC campus.

The General Contractor shall not remove any materials, equipment, etc., &om the DOC Campus
without permission.

The General Contractor's supervisor(s) shall sign their name on a form "Authorization to take
DOC material off DOC Campus"; to certify that the propeity being taken from the Campus is
their property only, and not the County's. When partial deliveries are made to the Contractor on
Campus, the Supervisor shall arrange for an inventory of articles to remain on the delivery
vehicle to clear the remainder of the load leaving the site.



SPECIAL REQUIREMENTS FOR WORK AT THE COOK COUNTY DEPARTMENT OF CORRECTIONS

D. INSPECTIONS AND SEARCHES

1. The General Contractor shall be subject to inspection and searches by the Department of
Corrections personnel. The County is not obligated to give advance notice to the General
Contractor for inspections and searches.

2. The General Contractor shall present all tools and equipment brought onto the site for
inspecdon immediately upon request.

3. The General Contractor will cooperate in having the tools inventoried, and accounted for upon
entering and leaving the site.

IV. VEHICLES, PARKING, MOTORIZED CONSTRUCTION EQUIPMENT

A. PARKING: VEHICLES, TRAILERS, STORAGE CONTAINERS

1. All traffic control is subject to Owner approval

2. The General Contractor shall not obstruct any drive or other means of vehicular entry or exiting
at the DOC.

3. The General Contractor shall park only in paved parking lots and parking garages designated by
the County.

4. The General Contractor shall not park vehicles on any unpaved surface.

5. The Contractor shall pay for any off site parking required due to lack of space.

6..The Contractor shall place trailers and storage containers and construction equipment only in
areas designated by the Owner.

7. The Contractor shall provide its own fencing and security for all trailers and storage containers
and construction equipment. Owner will not be responsible for damaged, lost, or stolen trailers
and storage containers and construction equipment or contents thereof,

B. MOTORIZED VEHICLES CONSTRUCTION EQUIPMENT

1. The General Contractor shall not under any circumstance, for any period of time, leave any
vehicle or motorized piece of equipment unattended with engine or motor running or with
ignition key in place.

2. The Contractor shall keep all vehicles, trailers, storage containers, and other equipment locked at
all times when parked and unattended on Owner's premises. Owner will not be responsible for
damaged, lost, or stolen vehicles or contents thereof.

V. TRANSPORTATION AND DELIVERIES TO THE JOB SITE

A. CHECKPOINTS

1. A Checkpoint(s) for entry and exiting of the General Contractor, its equipment, deliveries and
transportation of employees to and from the job site will be designated by the DOC.

2. Checkpoint(s) shall be at the sole discretion of the DOC.

B. DELIVERIES

1. In general deliveries can be made during the hours of 7:00 a.in. and 2:30p.m with advance
notice to the DOC. The County reserves the right to change these times.

2. All deliveries of materials shall be through a checkpoint(s) designated by the DOC. The
Contractors Superintendent shall clear by telephone or by messenger, all deliveries of materials
through the assigned checkpoint.



SPECIAL REQUIREMENTS FOR WORK AT THE COOK COUNTY DEPARTMENT OF CORRECTIONS

3. For truck drivers, suppliers and other delivery people who do not have a permanent employee
identification card the General Contractors Superintendent shall be present to vouch for such
individuals. The County may perform any security and ID checks it deems appropriate.

4. After the individuals have been approved for entry, temporary badges and passes will be issued
at the assigned checkpoint for individuals who do not have a permanent identification card.
These temporary badges shall be surrendered at the checkpoint as individuals leave the DOC
Campus.

II. WC)RK AREA ACCESS/CONDITIONS

WORK AREA ACCESS

1. The General Contractor shall not to have access to any building; any area of a building; any
tunnel or exterior space that has not been approved in advance by the DOC.

2. The General Contractor shall remain within the assigned limits of any work site throughout the
work day.

3. The General Contractor shall, if requested by the DOC, assemble at the end of the work day to
be escorted from the work site.

4. The General Contractor shall provide portable sanitation facilities within the security limits.

B. COMMUNICATION

1. The General Contractor and the County shall provide each other with emergency contact
numbers.

2. The Contractor shall provide a Superintendent on-site at all times during the course of the
Work, equipped with a cellular phone.

CONDITIONS

1. The General Contractor shall keep waste material and containers within secured staging areas.
All debris, waste, etc., is to be cleaned up entirely at the end of each working day and deposited
in containers within the security area.

2, The General Contractor shall maintain the work site clear of debris caused by the performance
of its work and provide enough secured dumpsters to avoid accumulation of debris on the
ground, floors, or other surfaces of the facility.

3. The General Contractor shall not allow debris to accumulate such that it causes obstruction to
vehicle and pedestrian tmffic, emergency entrances, exits, and traffic lanes, or causes potential
safety issues.

4. The General Contractor shall provide its own dumpsters and seivice for the removal of debris.
The General Contractor shall not use the dumpsters at the facilities.

VI. IDENTIFICATION BADGES

A. GENERAL REQUIREMENTS

1. The General Contractor shall display ID badges at all times they are on the DOC Campus.

2. The General Contractor shall coordinate with the County to obtain ID badges for all their
workers. The General Contractor shall designate one individual to administer and coordinate the
ID requirements. No subcontractor, supplier, or other employee of the General Contractor may
contact the County to obtain an ID or security clearance.
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3.

4.

5.

6.

The costs for all time, coordination and materials related to the ID requirements, is the
responsibility of the General Contractor. No time extension will be provided to the General
Contractor for failure to coordinate and secure access and IDs in a timely manner.

The General Contractor shall compile a list of workers who will require ID badges for the

project.

The General Contractor shall furnish each worker with an identification card in addition to any
identification badge that will be provided by the County. The General Contractors identification
cards shall be at least two and one half inches high by one and one half inches wide, laminated
with an alligator clip. It shall contain a) General Contractors name; b) identification number; c)
a recognizable (passport size) photograph of the employee; c) employee's name.

The General Contractor shall compile a list of workers who will require ID badges for the
project. The General Contractor shall have each individual fill out request and disclosure forms
(to be provided by the County) and provide the following information for each individual to
include but not be limited to: a) full name; b) current address and telephone number; c) copy of
up-to-date driver's license, d) two color photos measuring one and one-quarter inches high by
one inch wide.

The General Contractor shall immediately report the loss of any identification badge while on or
off the DOC property to the designated representative at the DOC. The duty officer in charge
will record this information.

8. The General Contractor shall immediately report any worker who is removed from the job site
or whose employment is terminated before the close of a work day to the designated
representative at the DOC and surrender the ID badge for that employee.

B. HIGH SECURITY AREA ID REQUIREMENTS

The requirements in this section are in addition to all other requirements specified in this
Exhibit.

The Contractor shall maintain an accurate listing of each and every employee working on the
site. This listing is to be updated in the form of a typed report on a daily basis and shall be
submitted to'he Department of Corrections by Fz00 p.m. each day. Employees no longer on the

job site shall be removed from this list. Information included on the list shall include: a) name,

b) trade, c) badge number, d) home address, e) social security number; and f) driver's license
number. The Contractor shall provide copies of the list immediately upon request to the Office
of Capital Planning and Policy.

The General Conn actor with authorized business in a high security area shall report with all of
its workers at the designated checkpoint for identification and approval to access the site. The
General Contractor will be escorted to the site.

4.

5.

Workers will surrender their driver's license or other approved form of ID to the duty officer in
charge at the checkpoint and their DOC Construction ID badge will be issued. The DOC
Construction ID badge will be displayed at all times. Personal identification shall be produced
upon demand of DOC personnel assigned to various checkpoints, as well as security patrols.

Security clearances for new workers being added to the General Contractor's work force shall
be arranged for by the General Contractor at least 48 hours in advance of a new workers start
date.



SPECIAL REQUIREMENTS FOR WORK AT THE COOK COUNTY DEPARTMENT OF
CORRECTIONS

VB.TOOLS
A. GENERAL REQUIREMENTS

The purpose of this requirement is to maintain the security and safety of the General
Contractor, detainees, County employees and facility users by preventing tools and equipment
from falling into unauthorized hands. The Contractor shall strictly adhere to all requirements
concerning tools and their usage as implemented by the DOC. Uncovered Situations

Instructions, pmcedures and regulations as set forth in this policy and procedure are not totally
encompassing of all situations that may arise. In questionable situations concerning tools, the
Assistant Director of Security shall be contacted immediately for instructions and clarification.

B. DEFINITIONS

l. As used in this Exhibit, the following definitions shall apply:

a. Restricted Tools. Class A are defined to be tools that can be used by detainees
(inmates) in effecting an escape, causing death, a serious injuries or in any manner
incompatible with their confinement. The tools noted as follows are typical examples
of Class A tools. They include but are not limited to" Crow Bars, Bolt Cutters,
Drills, Files, Saws, Screwdrivers, Hammers, etc.

b. Less Restricted Tools. Class B are defined to be tools not listed as Class A
tools and approved by the Chief of Security as Class B tools.

C. TOOL INVENTORY CONTROL & AUDITS

1. The General Contractor is responsible for enforcing tool control policies and shall
designate an individual (Tool Coordinator) to coordinate the tool control policy on its
behalf. The designated individual shall be responsible for the making and auditing of tool
inventories, and overall tool accountability and use on the work site.

2. Tool Inventory Lists: The Tool Coordinator shall prepare and maintain a master inventory
list of tools for each area in which tools are stored and/or used. The tool inventory
lists shall be typewritten, signed by the Tool Coordinator and posted in the General
Contractors Office with a copy provided to the Chief of Security.

3. Tool inventories shall be checked on a daily basis, filed and readily available for
review for daily tool accountability by the DOC. The updated tool inventory shall be
submitted to the Chief of Security once a week. The Chief of Security may implement a
tool audit at any time. The General Contractor shall cooperate with all tool audits
conducted by the DOC.

D. STORAGE OF TOOLS 8? LOSS OF TOOLS

I. STORAGE: The General Contractor shall obtain approval from the County for tool
storage methods for tools to be stored on the work site. All tools shall be kept secure
and out of the reach of detainees at all times.

2, LOST TOOLS; The General Contractor shall immediately report any tools that are lost
on the work site to the Chief of Security by telephone or other expedient means and
shall follow all directives issued by the Chief of Security as relates to the tool loss and
fully cooperate with any investigations.



E. FLAMMABLE, POISONOUS, HAZARDOUS MATERIALS

I. The General Contractor shall maintain an inventory of all flammable, hazardous,
poisonous and toxic materials used in the Work. Examples include but are not limited to:
acids, glues, insecticides, gasoline, and diesel fuel. These items may not be stored in any
of the work areas. Any questions regarding the use and/or storage of flammable or toxic
material shall be addressed to the Assistant Director of Security.



GENERAL FORMS

Bid Deposit Form

Performance and Payment Bond Form

Status Report of Payments to DBE Participants

Subcontractor/Supplier Monthly Partidpation
Payment Report

Waiver and Release Form

Request for Substitutions



RIO OEPOSIT FORM

AS REQUIRED BY INSTRUCTION TO BIDDER OF/AND IN

CONJUNCTION WITH THE BID HEREWITH SUBMITTED

TO: County of Cook

BID FOR Countywide Emergency Power Systems Upgrades at Division 1,4,5, South Campus Building 1 snd Boot Camp

BID DOCUMENT NUMBER: 1428-14144 BID OPENING DATE Fsbrusrv 11,2015

We deposit (subject to all conditions of said proposal) the following described deposit check:

( ) Cashier' Check ( ) Bank Draft (x) Other Bid Bonddecosit

Drawn on;
Bank

of;
City State

Draft or Check Number:

$ 1% of amount bid

Dated:

Submitted by: Srosdwsv Electric, inc.
Bidder's Name

831 Oakton Street
Address

Elk Grove Villaoe

City
IL

State
60007

Zip Code

DO NOTWRITE INTHESPACES BELOW

The Above Described Deposit Check is:

1. ( ) HELD:

2. ( ) MAILED:

3. ( ) DELIVERED TO:

4. ( ) BOND SUBSTITUTED:

5. ( ) BOND MAILED TO:

DATE:

DATE:

DATE:

DATE:

DATE:



PERFORMANCE ANO PAYMENT ROND TO THE COUNTY OF COOK

Know AII Men By These Presents, That we,

as principal,

as surety, are held and

firmly bound unto The County of Cook in the penal sum of

Dollars ($

lawful money of the United States of America, for the payment of which sum of money well and truly to be

made, we bind ourselves, our respective heirs, executors, administrators, successors and assigns, firmly, by

these presents.

Signed sealed, and delivered this day of , 20

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, That whereas, the above bounden

principal entered into a certain contract with The County of Cook, Bearing date the

day of , 20, for

It is hereby expressly understood and agreed, and made a condition hereof, that any judgment
rendered in favor of any person not a party to said contract against The County of Cook in any suit arising out

of said contract or its performance, when reasonable notice of the pendency cf such suit shall have been given

to said principal snd to said surety, shall be conclusive against said principal snd said surety as to both liability

and amount.

In Witness Whereof, said parties hereto have caused this bond to be executed and delivered at
Chicago, illinois, all on the day and year first above written.

PRINCIPAL/CONTRACTOR SEAL

By:
PRESIDENT SECRETARY

SURETY SEAL

By:

SURETY/ATTORNEY-IN-FACT
(ATTACH POWER OF ATTORNEY)

Approved as to form:

AMB¹ NAIC¹

By:
ASSISTANT STATE'S ATTORNEY

GF-2



STATUS REPORT OF PAYMENTS TO OBE PARTICIPANTS

Contract Title:

Contract Number:

STATE OF:

In connection with the above-captioned contract:

I HEREBY DECLARE AND AFF IRM that I am the

and duly authorized representative of

Date: / /

COUNTY OF:

(Title-Print or Type)

(Name of Company-Print or Type)

(Address of Company) (Telephone Number)

and that the following Disadvantaged Business Enterprises (DBEs) have executed Letters of Intent and

have performed services or provided supplies on the above referenced contract; and there is due and to

become due them, respectively the amounts set opposite their names for services/supplies as stated; and

that this a true and complete statement of all such DBEs and of the amounts paid, due and to become

due to them:

DBE NAME
AMOUNT OF
CONTRACT

AMOUNT
PURCHASED

AMOUNT PAID
TO DATE

$

$

$

Total amount of contract:

Total amount paid to Pdime Contractor to date: $

Total amount purchased from DBEs to date: $

Total amount paid to DBEs to date:
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STATUS REPORT OF PAYMENTS TO DBE PARTICIPANTS

Contract Title:

Contract Number:

UPON PENALTY OF PERJURY, I AFFIRM THAT THE CONTENTS OF THE FOREGOING DOCUMENT

ARE TRUE AND CORRECT, AND THAT I AM AUTHORIZED, ON BEHALF OF THE PRIME

CONTRACTOR, TO MAKE THIS AFFIDAVIT.

Name of Bidder:

Signature:

Name of Affiant:

Date:

State of

County of

This instrument was acknowledged before me on / /

(name/s of person/s) as

(type of authority, e.g., officer, trustee, etc.) of

(name of party on behalf of whom instrument was executed).

Signature of Notary Public (Seal)

RETURN THIS FORM TO:

Jacqueline Gomez, Director
Office of Contract Compliance

County of Cook
118N. Clark Street, Room 1020

Chicago, IL 60602
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SUBCONTRACTOR/SUPPLIER MONTHLY PARTICIPATION PAYMENT REPORT

Contract Title:

Contract Number:

Date:

Subcontractor/Supplier.

Contact Person:

Address:

State:

Fax Number:

Prime Contractor:

Zip Code:

City:

Telephone Number:

Email Address:

Contact Person:
I

Address:

State:

Fax Number:

Zip Code:

Title:

City:

Telephone Number:

Email Address:

Amount of Prime Contract: $

Amount of Subcontract: $

Description of Service/Supply:

Amount Billed by Subcontractor/Supplier from Project Start to Date: $

Amount Paid to Subcontractor/Supplier from Project Start to Date: $

RETURN THIS FORM TO:

Jacqueline Gomez, Director
Office of Contract Compliance

County of Cook
118N. Clark Street, Room 1020

Chicago, IL 60602
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WAIVER AND RELEASE FORM

sn EIEAcs ITY ITNE pRopERTY I; Division 1, 4, 5, South Campus Building 1 and Boot Camp Department of Corrections

2650 South California Avenue, Chicago, IL 60608

In order to be eligible to participate in the bid process for the Project, as defined in the Contract
Documents, the undersigned has chosen to make a physical inspection of the Property, which is the sits of
the Project, as part of the pre-bid conference and process. Such inspection and conference shall occur in

the presence of Cook County employees. The undersigned is making such inspection on behalf of

("pRospECTIVE BIDDER") Broadway Electric, Inc.

The statements, acknowledgements and representations of the undersigned set forth in this Waiver and
reiease are maae Dy me unaersIgnea on nIs or ner own uenas ana on Denslr or tne prospectIVE maaer.
The undersigned represents that he/she has the authority to execute this Waiver and release on behalf of
the Prospective Bidder.

Ths undersigned acknowledges that the Property:

Division 1, 4, 5, South Campus Building 1 and Boot Camp Department of Corrections

In recognition of the above referenced condition, the undersigned has requested to participate in the
inspection at his or her own risk.

Other than acts of gross negligence or willful misconduct by the County, its employees and agents, the
undersigned on his or her own behalf and on behalf of the Prospective Bidder, hereby releases and
forever discharges the County of Cook, its commissioners, officers, agents, employees, representatives,
consultants, and all of their successors and assigns (the "County Parties" ) from and against, and hereby
waives, any and all rights, claims, liabilities, causes of action, and demands whatsoever, present or future,
known or unknown, sounding in law or in equity, that directly or indirectly arise from or otherwise relate to
the inspection of the Property or presence on the Property of the undersigned.

The Prospective Bidder is responsible for any damage to the Property caused by the undersigned.

Broadway Electric, Inc.
PRINT COMPANY NAME

February 11, 2015
DATE

John R. Oehler
PRINT NAME

GF-6



SPECIAL CONDITIONS - EXHIBIT E
REQUEST FOR SUBSTITUTION FORM

(PART 1 OF 2)

TO: CC:

FROM:
NAME OF BIDDER

STREET ADDRESS

CITY, STATES ZIP CODE

FNDNENUMBER CONTACT PERSON

PROJECT
NAME'.

Specification Section and Paragraph number describing product
specified:

S. Name product spewfied which proposed substitute is intended to replace. Attached an itemized
comparison of the technical characteristics of the proposed substitution and the speciiied product.

C. Proposed Substitute:

1. Name and
IVlodel No.

2. Description.

3. Attach applicable Submittals as required by the reference Specification Section i.e., Product
Data, Materials List, proposal Shop Drawings, Samples, Design Data, Test Reports and
Certificstions.

4. Insert numbem of applicable reference
standards:

5. Attach a color chart, if applicable.

6. Attach installation instructions.

D. ManufactureVB Experience. Attach the following:

1. Evidence of past performance for prompt delivery.

2. Evidence of past performance of efficiency in servicing products.

E. Changes in Work: Attach data relating to changes required in other work to permit use of proposed
substitution and changes required in construction schedule.
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F.

REQUEST FOR SUBSTITUTION FORIN
(PART 2 OF 2I

Name, Address 8 Phone
Number of Project Architect

Date of
Installation

Previous Instafiation: Provide the following information on similar projects on which proposed

substitution was used, list projects in the locale of the project primarily and then in other areas that

best represent its application on this project;

Project
Name 8 Address

G. In making this request for substitution the manufacturer, installer, and Bidder each represents that:

1. He has examined the Specifications and has determined that the proposed subsfitution is

appropriate for the use intended in the Specifications.

2. He will provide the same or better warranty for substitution as for product or method specified.

3. The product is equal or better in quality and serviceability to the specified item.

H. In making s request for substitution the installer and Bidder each represents that:

1. He will coordinate the installation of acceptable substitution into the Project, making such

changes that may be required for the Project to be complete in all respects.

2. He will pay all additional costs related to the substitution.

3. Cost data sre complete and include ell related costs under his Contract.

4. The substitution meats the requirements of the Contract Documents, regardless of any review

or independent investigation by the Owner or the Architect.

MANUFACTURER SIGNATURE OF MFFR'S REPRESENTATIVE DATE

INSTALLER SIGNATURE OF INSTALLER'S REPRESENTATIVE DATE

SIGNATURE OF SIOOER'S REPRESENTATIVE DATE

Note: lf this Form is used alter the Notice of Award, the following changes shall be made to the Ivmn:

1. It shsll be addressed by the Conhactorto the Amhitect, with copies lo the Construction Manager/Owner.

2. All references to "Bidder" shell be changed lo relerences to "Contractor".

3. Additional Enes shell be added to the bottom of the Form for the ieccmmsndaticn fislectlonby the Amhltect

and approvaalej ection of the Owner.

Note: For a substitution Request to be approved it must be recommended to the Owner in

writing by the Consultant and the recommendation accepted in vwiting by the Owner.
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PROS OSaL SXSCUTION FORMS

Oescriotion

Proposal / Addendum Receipt / Completion Time

Pre-Bid Field Inspection

Contractor's Certificate Concerning Labor
Standards and Prevailing Wage Requirements

Surety's Statement of Qualification for Bonding

DBE Utilization Plan

Vendor Certifications

Proposal Execution

Sole Proprietor (execute in triplicates)

Partnership (execute in triplicates)

Limited Liability Corporation (execute in triplicates)

Corporation

Proposal Acceptance

Key Personnel

Relevant Experience

Affidavit of Joint Venture (DBE)

PE-2a /2b/ 2c

PE-3

PE-4a/4b

PE-5

PE 6/6e

PE-7a/7i

PE-8

PE-9

PE-10

PE-11

PE-12

PE-13

PE-14-16

PE-17-26

PE-1



Attachment No. 4 - Revised Pages PE-2ac A

PROPOSAL

CONTRACT FOR WORK Emergency Power Systems Upgrade

CONTRACT DOCUMENT NO. 1428-14144

FOR
PROJECT.'ountywide Emergency Power Systems Upgrades

QookCeunty-DepartmsnssfCsnssttsnsQenereter Upgredes-
at Division 1,4, 5, South Campus Building 1 and Boot Camp

Work located at 2650 South California Avenue, Chicago, ll. 60608

Proposal Submitted by:

Broadwav Electric. Inc.

831 Oskton Street

Elk Grove Village, IL 60007

To: The County of Cook

BASE BID SUM

Having carefully examined the Advertisement for Bids, Instructions to Bidders, the Proposal Form, Forms

Supplementaiy to Proposal, Conditions of the Contract, and Specifications and Drawings prepared for Work

entitled:
Countywide Emergency Power Systems Upgrades

Coek Ceunty. Department efCarrestioes Qenerator-Up 8Fsdee-
at Division 1, 4, 5, South Campus Building 1 and Boot Camp

Work located at: 2650 South California Avenue, Chicago, IL 60808

as well as the premises and the conditions affecting the Work, the undersigned hereby agrees(s) to furnish all

labor, materials, equipment, machinery, apparatus, implements for the Work in accordance with the Contract

Documents, as noted, for the Base Bid sum of:

/uOAyLCNA Ad E~~A~~DOLLAR (8 ~> 55 5.DOO
SPECIFY AMOUNT IN WRITING AND NUMBERS
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ADDENDUM RECEIPT - CONTRACT DOCUMENT NO: 1428-14144

The receipt of the following addenda to the Drawings and Specifications is acknowledged:

Addendum No.

Addendum No.

Addendum No.

Addendum No.

Date 1/29/2015

Date:

Date:

Date:

BID DEPOSIT

The Bid Deposit in the amount of: 1 % of amount of bid

DOLLARS ($ l (o

is endosed herewith in accordance with County requirements.

COMPLETION TIME

The undersigned agrees that, if swarded a contract for the work, he will start work promptly upon receipt of
the written Notice to Proceed from the Department of Capital Planning and Policy and will complete all work

within

240 CALENDAR DAYS

Time is of the Essence of this Contract
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BASE BID BREAKDOWN

The requirements of the Advertisement for Bids, the Instructions to Bidders, and Conditions of the Contract,
ag Proposal and Miscellaneous Forms, Forms supplementary to Proposal, and Specifications and Drawings
for the Work are hereby incorporated by reference into the following Base Bid Breakdown.

The Contractor shall provide 8 breakdown of the Bass Bid Sum into the following categories:
Countywide Emergency Power Systems
Cook County Bepsrtmant efCorrectlons Gsnerston-
Upgrades st Division 1,4, 5, South Campus Building 1
and Boot Camp located at 2650 South California Avenue,

PROJECT: Chicano. IL 60608 DOCUMENT NO: 1428-14144

I. BASE BID

DESCRIPTION COSTS

COLUMNI COLUMNII

A. Bond

B. Conditions of the Contract.

C. Design/Professional Services

D. Mobilization

E. construction (includes all warranlees and guarantees)

8 AW~C)
Wc0OO

+DdyO

8 /d),@dydee

8 Ã %08,000

II, TOTAL COLUNIN I 8 Cg5/OOOO

TOTAL BASE BiD (TOTAL COLUMN III 8 455>,s2gC)

TOTALAMOUNT SHOWN FOR BASE BID SHALL EQUAL THE BASE BID SUM lNDICATED ON PE-2a A
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PRE-BID FIELD INSPECTION

INSPECTION DATE

This is to certify that I have this date conducted a field/site inspection as required by the Contract/Bid

Document.

I have contacted the person named in the Contract or their assignee end am satisfied with the conditions as
specified.

Any unforeseen condition not specified in the Contract and as found by my field/site inspection are shown on

the back of this form and/or attached sheets.

P~ikP 4oc4-i
NAME

SIGNATURE

OFFICIAL CAPACITY

/3 Fcccc)Mrt-q 6/ecyr, c.
COMPANY NAMED

»3- 77'-55 Yf
TELEPHONENUMBER

NOTE: This form must be filled in completely and returned with Bid or the Bid may be rejected.

INSPECTION CONFIRMED BY:

DATE / /
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CONT R ACT OR'S CE RT IFI C AT E CONCERNING LABOR STANDARDS
AND PREVAILING WAGE REOIIIREMENTS

Reci pient:
County of Cook
118 N. Clark Street
Chicago, IL 60602

Date: February 11, 2015

Project Number: 1428-14144
Countywide emergency rower systems upgrades at

Project Name Division 1,4,5, South CsmPus Building 1 snd Boot CsmP
at Department of Corrections,
2650 South California Avenue, Chicago, IL 60608

The undersigned, having executed a Contract with the County of Cook for the construction of ths
above-identified project, acknowledges that:

(a) The Labor Standard provisions are included in the aforesaid Contract;

(b) Correction of any infractions of the aforesaid conditions, including infractions by any of his

Subcontractors and any lower tier subcontractors, is his responsibility;

He certitles that;

(a) Neither he nor any tirm, corporation, partnership or association in which he has substantial

interest is designated as an ineligible Contractor by the Comptroller General of the United

States pursuant to Secbon 5.6(b) of the Regulations of the Secretary of Labor, Part 5 (29CFR
Part 5) or pursuant to Section 3(a) of the Davis-Bacon Act, as amended [40 U.S.C.2764-2(a)]

(b) No part of the aforementioned Contract hss been or will be subcontracted to any
Subcontractor if such Subcontractor or any firm, corporation, partnership or association in

which such Subcontractor has a substantial interest is designated as an ineligible Contractor

pursuant to any of the aforementioned regulatory or statutory provisions.

3. He agrees to obtain and forward to the aforementioned recipient within ten days after ths execution of

any subcontract, including those executed by his Subcontractor any lower tier subcontractor, a
Subcontractor's Certification Concerning Labor Standards and Prevailing Wage Requirements

executed by the Subcontractors.
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He certifies that:

(a) The legal name and the business address of the undersigned ars:

Broadway Electric, Inc.

831 Oakton Street, Elk Grove Village, IL 60007

(b) The undersigned is (check one):

Sole Proprietorship
Partnership
Corporation
Other Organization (describe)

(c) The name, title and address of the owner, partners or officers of the undersigned sre:

NAME

John R. Oehler

TITLE

President

ADDRESS

18N645 Westhill Road, West Dundes, IL 60118

(d) The name and addresses of all other persons, both natural and corporate, having a
substantial interest in the undersigned, and the nature of the interest are (if none, so state):

NAME ADDRESS NATURE OF INTEREST

NONE

(e) The names, addresses and trade classifications of all other building construction contractors

in which the undersigned has a substantial interest are (if none, so state):

NAME ADDRESS TRADE CLASSIFICATION

NONE

CONTRACTOR; Broadway Electric, Inc.

SIGNATURE:

DATE: February 11, 2015
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SURETY'S STATEMENT OF
QUALIFICATION FOR BONDING

This document must be accurately executed (by the Surety Company) and yielded as part of this Bid.

IF THIS DOCUMENT IS NOT ACCURATELY EXECUTED AND SUBMITTED WITH THE BID PACKAGE,
THIS CONSTITUTES CAUSE FOR DISQUALIFICATION OF THE VENDOR FROM BIDDING ON THIS
CONTRACT.

The undersigned confirms that
Western Surety Company

(SURETYCOMPANY)

would execute a Performance/Payment Bond in favor of the County of Cook for the full amount of the

bid/contract to 1428-14144
(NUMBER)

The penalty of this bond is to be $

to Broadway Electric, Inc.
(BIDDER)

1009( of the contract amount
(TOTAL DOLLAR AMOUNT OF CONTRACT)

Western Surety Company

(SURETY COMPANY'S AUTHORIZED SIGNATURE)
SURETY

CORPORATE

(ATTORNEY-IN FACT) Christine Eitel

SEAL

00974
AMB ¹

13188
NAIC ¹
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DBE Utilization Plan

Have the DBE Project Specific Goals been met as stated in the bid documents?

X Yes

If no, attach documentation of the Bidder's Good Faith Efforts made to achieve DBE participation for
each Goal not met.

A proposed DBE must be certified at the time of bid submission by Cook County, the City of Chicago or
the illinois Unified Certification Program (IL UCP). The Letter of Certification must be attached to the
bid.

Disclosure of DBE Participation
(Please duplicate as needed)

Name of DBE Subcontractor/Supplier: Pagoda Electric & Construction, lnc.

Contact Person: Dr. Vincent "Shorty" Mills

Address: 1728 Cornell Road

Title; President

Email Address smillspagcdaeleciric.corn

Amount of Subcontract: $ Mffi ~ Telephone Nc.: IC&-266-6640

Percentage of the Total Base Bid:

Description of the Work Electrical Subcontractor

Name of DBE Subcontractor/Supplier:

Contact Person:

Address:

Email Address:

Amount of Subcontract: $

Percentage of the Total Base Bid:

Description of the Work:

Title:

Telephone Nc.:

0/
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January 29, 2015

567 West Laky. Street

Chicago, Illinois 6066t-t466
TEL 312 664-7200
www.trsnsltchicsgo.corn

Mr. Vincent Mills

Pagoda Electric & Construction, Inc.
6516 W, Archer Ave.
Chicago, IL 60638

Dear Mr. Mills:

Your Disadvantaged Business Enterprise (DBE) No Change Affidavit hss been received and assigned for
review. Your firm remains certified with the illinois Unified Certification Program (IL UCP) during the
certification process. If additional information is required; you will be notified.

If you have any questions or concerns about the review process or the status of your application, please
contact this office at 312-681-2601.

Sirtcerel

)

Nelson Robics
Sr. Certification Specialist
Diversity Programs

8401 r IIW4)



Xiu!~JR~,.~
587 West LB(fe Street
Chicago; Illinois 80661-1488
TEL 332 684-7200ww'w.trsnsitchicago.corn

October 18, 2011

Vincent Mills

Pagoda E)ectrlc 3 Construction, ino,
6616 W. Archer Avenue
Chicago, IL 60638

Dear Vincent Mills:

Your tlrmls currently certified as a Disadvantaged Business Enterprise (DBE) wilh the llgnols Unified certification

Program (IL UCP) for a period of gve years, as provided under 49 CFR Part 26 83 (j), Agency records indicate your firm's

certification anniversary renewal data Is December 14, 2016.As a condition of continued csNlication for another flvs-

yesr pertod, your firm must submit a No Chang'e Affidavi to your host agency, This affidavit and supporting

documentation (see checklist) must bs completed online at www.cta.dbssvstem.corn snd submitted electronically or to
""~++i'J the address below within sfkty (80) calendar days of the dais of this letter.

ChioBgo Transit Authority
Purchaafng & Small Business Compliance Department

687 W Lake Sfreet, 4th Floor
Chicago, IL 80881

The afgdavit specifically aftlrms that your firm meets small business size standards and is supported by documentation of
your firm's size and gross receipts. Furthermore, if Sere kr any change In drcurnstancss during the course of your five-

year certification period that affect your ability to meet size, disadvantaged status, ownership, or control requirements or
any'aterial change in the Information provided In your initial application, you must provide written notification to this

agency within thirty (30) days of the occurrence of the change, Failure to provide this Information ls a ground for removal
of certigcsf lan based on failure to cooperate pursuant to 49 cFR 26,100(c}.

davit within ths specified time period will result in the remoVal of your DBE csrtificatton.

or need assistance, please call 312-881-2B01.

P rchasing Bi Small Business Compliance Department



Disclosure of Other Non-Certimdied Subcontractors/Suppliers
(Please duplicate as needed)

Name of Non-Certified Subcontractor/Supplier:

Contact Person:

Address:

Email Address:

Amount of Subcontract $

Percentage of the Total Base Bid:

Description of the Work:

Reason DBE was not used:

Title:

Telephone Nc.:

Name of Non-Certified Subcontractor/Supplier:

Contact Person:

Address:

Title:

Email Address:

Amount of Subcontract: $

Telephone Nc.:

Percentage of the Total Base Bid:

Description of the Work:

Reason DBE was not used:

Name of Non-Certified Subcontractor/Supplier:

Contact Person:

Address:

Email Address:

Amount of Subcontract: $

Percentage of the Total Base Bid:

Description of the Work:

Reason DBE was not used:

Title:

Telephone Nc.:
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DBE GOOD FAITH EFFORTS CHECKLIST

This Checklist must be submitted with the Bid if the Project SpeciRc DBE Goal was not fully achieved.
Attach the Log of Contacts and additional sheets as necessary and other documentation to support
Good Faith Efforts. If any of the items below were not completed, attach a detailed written explanation
why each such item was not completed. If any other efforts were made to obtain DBE participation in

addition to the items listed below, attach a detailed written explanation.

CHECKED BY BIDDER IF COMPLETED

Identified portions of the project work capable of performance by available DBEs, including, where
appropriate, breaking out contract work items into economically feasible units to facilitate DBE
participation even when the Bidder could perform those scopes with its own forces.

Solicited through reasonable snd available means (e.g., written notices, advertisements) DBEs to
perform the types of work that could be subcontracted on this project, within sufficient time to allow

them to respond.

Provided timely snd adequate information about the plans, specrTications and requirements of the
contract. Followed up initial solicitations to answer questions and encourage DBEs to submit bids.

Negotiated in good faith with interested DBEs that submitted bids and thoroughly investigated their
capabilities.

Made efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as may be
required for performance of the contract (if applicable).

Utilized resources available to identify available DBEs, including but not limited to, the Cook County
I Office of Contract Compliance, DBE assistance groups; local, state and federal; and other

organizations that provide assistance in the recruitment and placement of DBEs.
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Good Faith Efforts Contacts Log for Soliciting
DBE Subcontractor or Supplier Participation

(Please duplicate as needed)

Use this form to document all contacts and responses (telephone, email, fax, etc.) regarding the solicitation of
subconsultants, subcontractors and suppliers. Duplicate as needed. (It is not necessary to show contacts with

which the Vendor reached an agreement to participate on this project, as shown on Section II of this

document.)

Name of DBE Subcontractor/Supplier:

Contact Person:

Address:

Email Address:

Date of Contact:

Scope ofWork Solicited:

Reason agreement was not reached:

Title:

Telephone Nc.:

Method of Contact:

Name of DBE Subcontractor/Supplier:

Contact Person:

Address;

Title:

Email Address:

Date of Contact:

Scope ofWork Solicited:

Reason agreement was not reached:

Telephone Nc.:

Method of Contact

Name of DBE Subcontractor/Supplier:

Contact Person:

Address:

Email Address:

Date of Contact

Scope ofWork Solicited;

Reason agreement was not reached:

Title:

Telephone Nc.:

Method of Contact:
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COOK COUNTY, ILLINOIS
LETTER OF INTENT BETWEEN PRIME CONTRACTOR

AND DBE SUBCONTRACTOR OR SUPPLIER
countywide gmergancy power systems Upgrades at
Clvrsron 1,4,5, South Campus Building 1 and Boot Camp
at Cepartmenl of Corrections, 2656 5.Ceifornls avenue, Chicaoo. IL 50606 1428-14144(.oritract Number.

Prime Proposer: Broadway Electric, Inc.

Address. 831 Oakton Street Elk Grove Villsos IL 60007
Street City State Zip Cede

Telephone 847-593-0001

Proposed Contract Amount:

Proposed Subcontract Amount

Fain 847-593-0010

S W,+SO,~
6 89'dly.QDQ, Gu

Fmaii Ioshleretbef chicago corn

Type of Agreement: lump sum ~ hourly rate unit price

DBE Subcontractor or Supplier Pagoda Electric & Construction Inc.

Address; 1728 Cornell Road
Street

Flossmoor
city

IL

State
60422
Zipcode

Telephone: 708-263-9540 Fax: 708-389-1340 Email: smillsNlcaoodaelectric.corn

Work to be performed by DBE:

Electrical Subcontractor

Prime Proposer and the DBE listed above hereby agree that upon the execution of a contract for the above-
named project between the prime contractor and Cook County, the DBE will perform the scope of work for the
price ss indicated above.

Prime Proposer: DBE

Smadway Electric, Inc
Name of Firm

Br.

Pagoda Electric & Construction, Inc
Name of Film~

B,: P~~~$~~MW
Signature

John R. Oehler
Print Name

Dr. Vincent uShorly" Mills

Print Name

President
Title

President
Title

February 11, 2015
Date

February 11, 2015
Date
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COOK COUNTY, ILLINOIS

LETTER OF INTENT BETWEEN PRIME CONTRACTOR
AND DBE SUBCONTRACTOR OR SUPPLIER

STATE OF ILLINOIS

COUNTY OF COOK

SUBSCRIBED AND SWORN TO before me on the

// day of NxA/ArL/, 20 Id

STATE OF ILLINOIS

COUNTY OF COOK

SUBSCRIBED AND SWORN TO before me on the

1l+ dayof MI'~~J,20 6

Nota+Public Notary Public

Lisa Madrigal

Printed Name of Notary

Ted Ewing

Printed Name of Notary

"Of"HCGUr S
L.ISA 2AADR

Notary Pubic, Stat
My Commisaon &pl

@oe4'ooooooo4404
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CERTIFICATIONS
(SECTION 4)

THE FOLLOWING CERTIFICATIONS ARE MADE PURSUANT TO STATE LAW AND THE CODE. THE UNDERSIGNED

IS CAUTIONED TO CAREFULLY READ THESE CERTIFICATIONS PRIOR TO SIGNING THE SIGNATURE PAGE.

SIGNING THE SIGNATURE PAGE SHALL CONSTITUTE A WARRANTY BY THE UNDERSIGNED THAT ALL THE

STATEMENTS, CERTIFICATIONS AND INFORMATION SET FORTH WITHIN THESE CERTIFICATIONS ARE TRUE,

COMPLETE AND CORRECT AS OF THE DATE THE SIGNATURE PAGE IS SIGNED. THE UNDERSIGNED IS NOTIFIED

THAT IF THE COUNTY LEARNS THAT ANY OF THE FOLLOINING CERTIFICATIONS WERE FALSELY MADE, THAT

ANY CONTRACT ENTERED (NTO WITH THE UNDERSIGNED SHALL BE SUBJECT TO TERMINATION.

PERSONS AND ENTITIES SUBJECT TO DISQUALIFICATION

No person or business entity shall be awarded a coraract or sub-contract, for a period of five (5) years from the

date of conviction or entry of a plea or admission of guilt, civil or criminal, if that person or business entity.

1) Has been convicted of an act committed, within the State of illinois, of bribery or attempting to bribe sn officer

or employee of a unit of state, federal or local government or school district in the State of lfiinois in that
officei"s or employee's official capacity,

2) Has been convicted by federal, state or local government of an act of bid-rigging or attempting to rig bids as
defined m the Sherman Anti-Trust Act and Clayton Act. Act. 15 U.S.C. Section 1 et seq.;

3) Has been convicted of bid-rigging or attempting to rig bids under the laws of federal, state or local

government;

4) Has been convicted of an act committed, within the State, of price-fixing or attempting to fix pnces as defined

by the Sherman Anti-Trust Act and the Clayton AcL 15 U.S.C. Section 1, st seq.;

5) Has been convicted of price-fixing or attempting to fix prices under the laws the State;

6) Hss been convicted of defrauding or attempting to defraud sny unit of state or local government or school

district within the Stats of lfiinois;

7) Has made an admission of guilt of such conduct as set forth in subsections (1) through (6) above which

admission is a matter of record, whether or not such person or business entity was subject to prosecubon for

the offense or offenses admitbuf to; or

8) Has entered a plea of nolo contendere to charge of bribery, price-fixing, bid-rigging, or fraud, as set forth in

sub-paragraphs (1) through (6) above.

ln the case of bribery or attempting to bribe, a business entity may not be awarded s contract if sn official, agent or

employee of such business entity committed the Prohibited Act on behalf of the business entity and pursuant to the

direction or authorization of an otficer, director or other responsible ofliaal of the business entity, and such

Prohibited Act occurred within three years pnor to the award of the contract. In addition, a business entity shall be
disqualified if an owner, partner or shareholder controlling, directly or indirectly, 20 % or more of the business

entity, or an officer of the business entity hss performed any Prohibited Act within five years prior to the sward of

the Contract.

THE UNDERSIGNED HEREBY CERTIFIES THAT: The Undersigned has read the provisions of Section A,

Persons and Entities Subject to Disqualification, that the Undersigned has not committed any Prohibited Act set
forth in Section A and that award of the Contract to the Undersigned would not violate the provisions of such

Section or of the Code.

B. BID-RIGGING OR BID ROTATING

THE UNDERSIGNED HEREBY CERTIFIES THAT: In accordance m'tb 720 ILCS 5/33 E-11, neither the

Undersigned nor any Affiliated Enbyy is barred from award of this Contract as s result of a conviction for the

violation of State laws prohibiting bid-rigging or bid rotating.
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C. DRUG FREE WORKPLACE ACT

THE UNDERSIGNED HEREBY CERTIFIES THAT: The Undersigned will provide a drug free workplace, as
mqulred by Public Act 88-1459 (30 ILCS 580/2-11).

D. DELINQUENCY IN PAYMENT OF TAXES

THE UNDERSIGNED HEREBY CERTIFIES THAT: The Undersigned is not an owner or a party responsible for
the payment of eny tsx or fee administered by Cook County, by a local municipality, or by the Il!inois Departmen of
Revenue, which such tsx or fee is delinquent, such es Oer award of e contracf or subcontract pursuant to the
Code, Chapter 34, Section 34-129.

E. HUMAN RIGHTS ORDINANCE

No person who is a party to a contract with Cook County ("County") shall engage in unlawful discdiminafion or
sexual harassment against any individual in the terms or conditions of employment, credit, public accommodations,
housing, or provision of County facilities, services or programs (Code Chapter 42, Section 42-30 et seq).

F. ILLINOIS HUMAN RIGHTS ACT

THE UNDERSIGNED HERES Y CERTIFIES THAT: It is in compliance with the the illinois Human Rights Act (775
ILCS Sr2- I05), and agrees to abide by the requirements of!he Act as part of its contractual abligstions.

G.

H.

MACBRIDE PRINCIPLES, CODE CHAPTER 34, SECTION 34-132

If the primary contractor currently conducts business operations in Northern Ireland, or will conduct business
during the projected duration of a County contract, Ihe primary contractor shall make all reasonable and good faith
efforts to conduct any such business operations in Northern Ireland in accordance with the MacBride Principles for
Northern Ireland as defined in fflinois Public Act 85-1390.

LIVING WAGE ORDINANCE PREFERENCE (COOK COUNTY CODE, CHAPTER 34, SECTION 34-127

The Code requires that a living wage must be paid to individuals employed by s Contractor which has a County
Contract and by all subcontractors of such Contractor under a County Contract, throughout ths duration of such
County ContracL The amount of such living wage is determined from time to time by, and is available from, the
Chief Financial Officer af the County.
For purposes af this EDS Section 4, H, "Contract" means any written agmement whereby the County is committed

to or does expend funds in connection with the agreement or subcontract thereof. The term "Contract" as used in

this EDS, Section 4, I, specifically excludes contracts with the following:

Not-For Profit Organizations (defined as s corporation having tax exempt status under Section
501(C)(3)af the United State Internal Revenue Code and recognized under the illinois State not-for-
profit law);

2)

3)

4)

5)

Community Development Block Grants;

President's Office of Employment Training;

Sheriff's Work Alternative Program; and

Department of Correction inmates.
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REQUIRED DISCLOSURES
(SECTION 5)

1. DISCLOSURE OF LOBBYIST CONTACTS

List all persons or entities that have made lobbying contacts on your behalf with respect to this contract

Name

NONE

Address

2. LOCAL BUSINESS PREFERENCE DISCLOSURE; CODE, CHAPTER 34, SECTION 34-151(p)

"Local Business" shall mean a person authorized to transact business in this State and having a bona fide establishment for
transacting business located within Cook County at which it was actually transacting business on the date when any
competitive solicitation for a public contract is first advertised or announced and further which employe the majority of its
regular, full time work force within Cook County, including a foreign corporation duly authorized to transact business in this
State and which has a bona fide establishment for transacting business located within Cook County at which it wss actually
transacting business on the date when any competitive solicitation for a public contract is first advertised or announced and
further which employs ths majority of Its regular, full time work force within Cook County.

a) Is Bidder a "Local Business" as defined above?

Yes: X No.

b) If yes, list business address(es) within Cook County:

831 Oakton Street, Elk Grove Village, IL 60007

c) Does Bidder employ the majority of its regular full-time workforce within Cook County?

Yes: X No:

3. THE CHILD SUPPORT ENFORCEISENT ORDINANCE (PREFERENCE (CODE, CHAPTER 34, SECTION 34-
366)

Every Applicant for 4 Couniy Privilege shall be in full compliance with sny child support order before such Applicant is
entitled to receive or renew a County Privilege. When delinquent child support exists, the County shall not issue or renew
any County Privilege, and may revoke any County Privilege. All Applicants are required to review the Cook County Afffdavit
of ChiLN Support Obhgations attached to this EDS and complete the following, based upon the defmitions and other
information included in such Affidavit:

OR

Applicant has no "Substantial Owner".

The Cook County Affidavit of Child Support Obligations has been completed by all "Substantial
Owners'nd

is attached to this EDS.
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4. REAL ESTATE OWNERSHIP DISCLOSURES

The Undersigned must indicate by checking ths appropriate provision below and providing ell required information that
sithen

OR:

a) The following is a complete list of all real estate owned by the Undersigned in Cook County:

PERMANENT INDEX NUISBER(S): 08-27-100-057-100(L 08-27-100-057-1004
08-27-100-057-1007, 08-27-100-057-1002,
08-27-100-057-1001.08-27-100-057-1008.
08-27-100-057-1005, 08-27-100-057-1006

(ATTACH SHEET IF NECESSARY TO UST ADDITIONAL
INDEX NUMBERS)

b) The Undersigned owns no real estate in Cook County.

5. EXCEPTIONS TO CERTIFICATIONS OR DISCLOSURES

If the Undersigned is unable to certify to any of the Certiflcations or any other statements contained in this EDS and not
explained elsewhere in this EDS, ths Undersigned must explain below:

If the letters, "NA", the word "None" or "No Response" appears above, or if the space is left blank, it will be conclusively

) presumed that the Undersigned certified to all Certifications and other statements contained in this EDS.
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COOK COUNTY DISCLOSURE OF OWNERSHIP INTEREST STATEMENT

The Cook County Code of Ordinances (52-610 el seq.) requires that any Applicant for any County Action must disdose
information concerning ownership interests in the Applicant. This Disclosure of Ownership Interest Statement must be completed
with all information current as of the date this Statement is signed. Furthermore, this Statement must be kept current, by filing an

amended Statement, until such time as the County Soard or County Agency shall take action on the application. The information

contained in this Statement will be maintained in a database and made available for public viewing.

If you are asked to list names, but there are no applicable names to list, you must state NONE. An incomplete Statement will be
returned and sny ection regarding this contract will be delayed. A failure to fully comply with the ordinance may result in the action
taken by the County Board or County Agency being voided.

fAppiicani" means any Entity or person making an application to the County for any County Action.
"County Action" means any action by a County Agency, a County Department, or the County Board regarding an ordinance or
ordinance amendment, s County Board approval, or other County agency approval, with respect to contracts, leases, or sale or
purchase ofreal estate.

"Entity" or "Legal Entity" means a sole proprietorship, corporation, partnership, association, business trust, estate, two or more

persons having a joint or common interest, trustee of a land trust, other commercial or legal entity or any beneficiary or
beneficiaries thereof.
This Disdosure of Ownership Interest Statement must be submitted by:

1. An Applicant for County Action and

2. An individual or Legal Entity that holds stock or a beneficial interest in the Applicant and is listed on the Applicant's Statement
(a 'Holder" ) must file a Statement and complete ¹1only under Ownership Interest Declaration.

Please print or type responses clearly and legibly. Add additional pages if needed, being careful to identify each portion of the
form to which each additional page refers.

This Statement is being made by the QX Applicant or Q Stock/Beneficial Interest Holder

This Statement is an: Original Statement or Amended Statement

Identifying Information:

Name: John FL Oehler

Street Address: 831 Oakton Street

City: Elk Grove Village

Telephone No.: 847%93-0001

State: IL Zip Code: 60007

D/B/A BroadwaY Electric, Inc. FIN No 36 3280130

Form of Legal Entity

Q Sole Proprietor

Business Trust

Other (describe)

Partnership

Estate

QX Corporation

Q Association

Q Trustee of Land Trust

Joint Venture
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)
Ownership Interest Declaration:

1. List the name(s), address, and percent ownership of each individual and each Entity having a legal or benegcial
interest (including ownership) of more than five percent (5%) in the Applicant/Holder.

Name

John R. Oehler

Percentage Interest in

Address Applicant/Holder

18N645 Westhill Road, West Dundes, IL 60118 100%

2. If the interest of any individual or any Entity listed in (1) above is held as an agent or agents, or a nominee or
nominees, list the name and address of the principal on whose behalf the interest is held.

Name of Agent/Names Name of Principal Principal's Address

3. Is the Applicant constructively controlled by another person or Legal Entity7 P Yes P No

If yes, state the name, address and percentage of beneficial interest of such person or legal entity, and the
relationship under which such control is being or may be exercised.

Name Address
Percentage of
Senehcial Interest Relationship

Declaration (check the applicable box):

I state under oath that the Applicant has withheld no disclosure as to ownership interest in the Applicant nor
reserved any information, data or plan as to the intended use or purpose for which the Applicant seeks County
Board or other County Agency action.

I state under oath that the Holder has withheld no disclosure as to ownership interest nor reserved any
information required to be disclosed.

John R. Oehler
Name of Authorized Applicant/Holder Representative

President
Title

February 11,2015
Date

joehlerC4bei-chicaqo.corn
Email Address

847-593-0001
Phone Number

Subscribed to and sworn before me this
11th day of Februarv ,20 15

Nbtary Public Signature
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COOK COUNTY BOARD OF ETHJCS
69 W. WASHINGTON STREET, SUITE 3040

CHICAGO, ILUNOIS 60602
312/60--430

312/603-9988 FAX 312/603-1011 TT/TDD

FAMILIAL RELATIONSHIP DISCLOSURE PROVISION;

Section 2-582 of the Cook County Ethics Ordinance requires any person or persons doing business with Cock
County, upon execution of a contract with Cook County, to disclose to the Cook County Board of Ethics the existence
of familial relationships they may have with all persons holding elective office in the State of illinois, the County of
Cook, or in any municipality within the County of Cook.

The disclosure required by this section shall be filed by January 1 of each calender year or within thirty (30) days of
the execution of any contract or lease. Any person filing 6 late disclosure statement after January 31 shall be
assessed a late filing fee of 3100.00 per day that the disclosure is late. Any person found guilty of violating any
provision of this section or knowingly filing a false, misleading, cr incomplete disclosure to the Cook County Board of
Ethics shall be prohibited, for a period of three (3) years, from engaging, directly or indirectly, in any business with

Cook County. Note: Please see Chapter 2 Administration, Article Vll Ethics, Section 2-582 of the Cook County Code
to view the full provisions of this section.

If you have questions concerning this disclosure requirement, please call the Cook County Board of Ethics st (312)
603-4304. Note: A current list of contractom doing business with Cook County is available via the Cook County Board
of Ethics'ebsite at: htlp J/www.cookcountygov.corn/taxonomyiethics/Listings/cc ethics VendorList .pdf

)
DEFINITIONS:

"Calenderyaar" means January 1 to December 31 of each year.

"Doing business" for this Ordinance provision means any one or any combinafion of leases, contracts, or purchases
to or with Cook County or any Cook County agency in excess of $25,000 in any calendar year.

"Femi/ia/ ra/s/ionship" means a person who is related to an official or employee as spouse or any of the following,

whether by blood, meniage or adoption;

~ Parent
~ Child
~ Brother
~ Sister
~ Aunt
~ Unde
~ N/ece
~ Nephew

~ Grandparent
~ Grandchild
~ Father-in-law
~ Mother-in-law
~ Son-in-law
~ Daughter-in-law
~ Brother-in-law
~ Sister-in-lsw

~ Stepfather
~ Stepmother
~ Stepson
~ Stepdaughter
~ Stepbrother
~ Stepsister
~ Half brother
~ Half-sister

"Person means any individual, entity, corporation, partnership, firm, association, union, trust, estate, as well as any

parent or subsidiary of any of the foregoing, and whether or not operated for profit.
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SWORN FAMIUAL RELATIONSHIP DISCLOSURE FORM

Pursuant to Section 2-582 of the Cook County Ethics Ordinance, any person* doing business* with Cook County
must disdose, to the Cook County Board of Ethics, the existence of fern///s/ rs/at/onsh/ps'o any person holding
elective of/ice in the State of illinois, Cook County, or in any municipality within Cook County. Please print your
responses.

Name of Owner/Employee: John R. Oehler

Business Entity Name: Broadway Electric, Inc.

Title; President

Phone: 647-593-0001

Business Entity Address: 831 Oakton Street, Elk Grove Village, IL 60007

The following familial relationship exists between the owner or any employee of the business entity
contracted to do business with Cook County and any person holding elective office in the State of
illinois, Cook County, or in any municipality within Cook County.

Owner/Employee Name: Related To: Relationship:

If more space is needed, attach sn additional sheet following the above format.

X There is no familial relationship that exists between the owner or any employee of the business entity
contracted to do business with Cook County and any person holding elective office in the State of lffinois,
Cook County, or in any municipality within Cook County.

To the best of my knowledge and belief, the information provided above is true and complete.

ohn R. Oehler. President
Ovxaer/~payee's Signature

2/11/2015
Date

Subscribe and sworn before me this

a Notary Pubhc in and for Cook

Signature

NOTARY PUBLIC R'JC
SEAL ISA I

Publ
misslor

Completed forms m

be mailed to:

11th day of

County

February 20 15

My Commission expires >AS/J/ 6
tion of any contract or lease with Cook County and should

Cook County Board of Ethics
69 West Washington Street, Suite 3040

Chicago, IL 60602

PE-7i



SIGNATURE SY A SOLE PROPRIETOR
(SECTION 6)

The Undersigned hereby certifies and warrants: that all of the statements, certifications and representations set

forth in this EDS are true, complete and correct; that the Undersigned is in full compliance and will continue to

be in compliance throughout the term of the Contract or County Privilege issued to the Undersigned with all the

policies and requirements set forth in this EDS; and that all facts and information provided by the Undersigned

in this EDS are true, complete and correct. The Undersigned agrees to inform the Chief Procurement Oflicer in

writing if eny of such statements, certifications, representations, facts or information becomes or is found to be

untrue, incomplete or inconect during the term of the Contract or County Privilege.

BUSINESS NAME:

BUSINESS ADDRESS:

BUSINESS TELEPHONE:

FEIN/SSN:

COOK COUNTY BUSINESS REGISTRATION NUMBER:

FAX NUMBER:

SOLE PROPRIETOR'S SIGNATURE:

PRINT NAME:

DATE:

Subscribed to snd sworn before me this

day of , 20 My commission expires:

X
Notary Public Signature Notary Seal

PE-8



SIGNATLIRE BYA PARTNERSHIP IAND/OR A JOINT VENTLIREI
(SECTION 7)

The Undersigned hereby certifies and warrants: that all of the statements, certifications, and representations
set forth in this EDS are true, complete and correct; that the Undersigned is in full compliance and will continue
to be in compliance throughout the tenn of the Contract or County Privilege issued to the Undersigned with all

the policies and requirements set forth in this EDS; and that all of the facts and information provided by the
Undersigned in this EDS are true, complete and correct. The Undersigned agrees to inform the Chief
Procurement Officer in writing if any of such statements, certificetions, representations, facts or information

becomes or is found to be untrue, incomplete or incorrect during the term of the Contract or County Privilege.

BUSINESS NAME;

BUSINESS ADDRESS:

BUSINESS TELEPHONE:

CONTACT PERSON:

*COOK COUNTY BUSINESS REGISTRATION NUMBER:

FAX NUMBER:

FEIN/SSN:

SIGNATURE OF PARTNER AUTHORIZED TO EXECUTE CONTRACTS ON BEHALF OF PARTNERSHIP:

*BY:

l Date:

Subscribed to snd sworn before me this

day of , 20 My commission expires:

X
Notaiy Public Signature Notary Seal

* Attach hereto a partnership resolution or other document authorizing the individual signing this
Signature Page to so sign on behalf of the Partnership.

PE-9



SIGNATURE BY A LIMITED LIABILITY CORPORATION
(SECTION 8)

The Undersigned hereby certifies and wanants: that all of the statements, ceriifications, and representations
set forth in this EDS are true, complete and correct; that the Undersigned is in full compliance and will continue
to be in compliance throughout the term of the Contract or County Privilege issued to the Undersigned with all

the policies and requirements set forth in this EDS; and that ag of the facts and information provided by the
Undersigned in this EDS are true, complete and correct. The Undersigned agrees to inform the Procurement
Director in writing if any of such statements, certifications, representations, facts or information becomes or is
found to be untrue, incomplete or incorrect duding the term of the Contract or County Privilege.

BUSINESS NAME:

BUSINESS ADDRESS:

BUSINESSTELEPHONE:

CONTACT PERSON:

FAX

NUMBER.'EIN:

MANAGING MEMBER:

* CORPORATE FILE NUMBER:

MANAGING MEMBER:

**SIGNATURE OF MANAGER:

ATTEST;

Subscribed to and swam before me this

dsy of , 20 My commission expires:

Notary Public Signature Notary Seal

* If the LLC is not registered in the State of Illinois, a copy of a current Certificate of Good Standing
from the state of incorporation must be submitted with this Signature Page.

** Attach either a certified copy of the by-laws, articles, resolution or other authorization
demonstrating such persons to sign the Signature Page on behalf of the LLC.

PE-10



SIGNATURE BY A CORPORATION
/SECTION 9 I

The Undersigned hereby certifies and warrants that all cf the statements, certifications, and representations set
forth in this EDS are true, complete and correct; that the Undersigned is in full compliance and will continue to
be in compliance throughout the term of the Contract or County Privilege issued to the Undersigned with ag the
policies and requirements set forth in this EDS; and that all of the facts and information provided by the
Undersigned in this EDS are true, complete and correct. The Undersigned agrees to inform the Chief
Procurement Officer in writing if any of such statements, certifications, representations, facts or information

becomes or is found to be untrue, incomplete or incorrect during the term of the Contract or County Privilege.

BUSINESS NAME; Broadway Electric, Inc.

BUSINESS ADDRESS. 831 Oakton Street, Elk Grove Village, IL 60007

BUSINESS TELEPHONE: 847-593-0001

CONTACT PERSON. John R. Oehler

FEIN: 36-3280130

FAX NUMBER: 847-593-0010

*IL CORPORATE FILE NUMBER 5336-273-7

LIST THE FOLLOWING CORPORATE OFFICERS:

PRESIDENT John R. Oshlsr VICE PRESIDENT- N/A

SECRETARY Paul G. Mazzocco TREASURER: N/A

**SIGNATURE Of., PRES)DENT:

ATTEsT: (Mi~~KAJZn zvrs- lcoRPQRATE sEGRETARY)
Paul G. Mazptfrho

Subscribed snd sworn to before me this

/P dsy of kMctrxVc/

Notary Public Signature

, 20~. My commission expires: g//5// tyi

srPPP(L Ug SPPJ,"
LIS/x MADRIGAL

xj~~iz Pnh/ic. Slate Of lllincie

My CocimisigtetdtRSsel 06/ I5/18 $~zso44~ocoo>%&oboe J

* If the corporation is not registered in the State of Illinois, a copy of the Certificate of Good Standing
from the state of incorporation must be submitted with this Signature Page.

** In the event that this Signature Page is signed by any persons than the President and Secretary, attach
either a certified copy of the corporate by-laws, resolution or other authorization by the corporation,
authorizing such persons to sign the Signature Page on behalf of the corporation.



GAQK COUNTY SIGNATURE PAGE
/SECTION 101

ON BEHALF OF THE COUNTY OF COOK, A BODY POLITIC AND CORPORATE OF THE STATE OF ILLINOIS,
THIS CONTRACT IS HEREBY EXECUTED BY:

F/eII/a.rrrrurts. 8.A~a ~~ M3
COOK COUNTY CHIEF PROCUREMENT OFFICER

DATED AT CHICAGO, ILLINOIS, THIS /0 HL DAY OF Pl Q.LI
I

, 20~.

IN THE CASE OF A BID PROPOSAL, THE COUNTY HEREBY ACCEPTS:

THE FOREGOING BID/PROPOSAL AS IDENTIFIED IN THE CONTRACT DOCUMENTS FOR CONTRACT NUMBER

1428-14144

ITEMS(S), SECTION(S), PART(S):

TOTAL AMOUNT OF CONTRACT:

FUND CHARGEABLE:

APPROVED AS TO FORM.

Ck&(J 4
IASSISTANT STATE'S ATTORNEY~-/

Required on contracts over $L000,000.00)

APPROVED 8Y 8DARD OF

COOK COUNTY CQ(4NIIOSION1((U

APR 2 9 ZO>5

QOM

PE-12



KEYPERSONNEL

Project Executive:

Project Manager:

John R. Oehler
NAME OF PROPOSED DESIGNEE FOR THIS POSITION

l(fr tSTP4
~Murphy

NAME OF PROPOSED DESIGNEE FOR THIS POSITION

Safety Coordinator: Mike Gochis
NAME OF PROPOSED DESIGNEE FOR THIS POSITION

Project Superintendent: Mike Gochis
NAME OF PROPOSED DESIGNEE FOR THIS POSITION

Notes:

2) Provide resumes of the Project Manager, Safety Coordinator, and Project Superintendent designees with

the l3id.

3) Provide an organization chert illustrating the position of the Project Executive designee within the Bidder's

corporate structure.

4) Failure to indude any this information may make the bid unresponsive

PE-13



BROADWAY ELECTRIC, INC.
ELECTRICAL CONSTRUCTION COMMUNICATION ENGINEERS

Resume of
JOHN R. OEHLER, PRESIDENT

831 Oaktou St Elk Grove Village, IL Phone (847) 593-0001 Cell (773) 771-8149
joehlerbei-chicago.corn

QUALIFICATIONS

34 years of experience in the construction industry. Co-founder of Broadway Electric, Inc. in 1984 became
president in 1993. Founder and Majority Shareholder of Cornerstone Contracting, Inc., (formerly
Broadway Construction, Inc.) 1994. Personally involved in the estimating, bidding, and management of
general and electrical construction projects totaling more than $300,000,000.00 to date. project list
includes the following: Chicago Public Schools and various school districts, The Archdiocese of Chicago,
The Chicago Housing Authority, Metropolitan Water Reclamation, Capital Development Board of the State
of illinois, Metre, University of Illinois at Chicago, Public Building Commission of Chicago, General
Service Administration, US Navy, Veterans Administration, Dept. ofArmy, Cook County Housing
Authority, Chicago and Suburban Park Districts, Argonne and Fermilab Laboratories, and various public
and private agencies. Most projects are 100%bonded. Historical projects include: The renovation of the
Knickerbocker Hotel and the restoration of Buckingham Fountain in 1995.

WORK HISTORY

) 1994-Present CORNERSTONE CONTRACTING, INC. —Elk Grove Village, Illinois
Founder and Majority Shareholder. Established in August of 1994.

1984-Present BROADWAY ELECTRIC, INC, —Elk Grove Village, Illinois
Co-founder and became 100% owner and President in December of 1993.

1980-1983 MOZART ELECTRIC, INC. Chicago, IL
Apprentice Electrician.

EDUCATION

General Contractor License TGC015201
Registered Electrical Contractor ECC45764
Ohio Contractor License 46220
Louisiana Contractor License 54563
Trade Service Estimator Seminar
Ralph Decker Estimating Course
National Joint Apprenticeship and Training for the Electrical Industry —4 year program

831 Oakton Street, Elk Grove Village, Illinois 60007-1904 (847) 593-0001 fax (847) 593-0010
www.bei-chicago.corn



BROADWAY ELECTRIC, INC.
ELECTRICAL CONSTRUCTION COMMUNICATION ENGINEERS

PROFESSIONAL EXPERIENCE

Personally involved on the estimating snd project management for mid-sized Electrical Construction

Company which generated average annual gross sales for the past ten (10) years of approximately $23
million. Maintained and controlled growth for this highly successful electrical contracting business, S-
corporation.

Majority Shareholder and founder ofmid-sized General Construction Company, managed to maintain

growth as successful general contracting firm. As a general contracting ccinpany, Cornerstone

Contracting, inc., subcontracts electrical work to Broadway Electric, Inc., averaging $5 million in annual

revenues for the past ten (10)years. (Sub S-corporation).

Both companies are separate corporations with up to 100 employees during heightened periods.

WORK EXPERIENCE —SELECTED MAJOR PROJECTS

Universitv of Illinois Chamnaiun. IL
Owner: Capital Development Board
Electrical for the New Engineering Building

Contract Amount $9,446,203

Northeastern Illinois Universitv —El Centro Camnus
Owner: NEIU
New El Centro Campus

Contract Amount $3,349,500

The New Kennedv Kins Colleue
Owner: Public Building Commission
Architects: The New Kennedy King College Architects
New Electrical Theater

Contract Amount $8,600,000

CPS —Austin Hiuh School
Owner: CPS/Capital Development Board
Architect: SWWB Ltd, Architects
Electrical Renovations

Contract Amount $1,348,393

Salem Bantist Communitv Center
Owner: Salem Baptist Community Church
New Community Center Construction

Contract Amount $3,960,022

Chicano Public Schools
Owner: Chicago Board of Education, City of Chicago
Architects: Various Architects and Engineers
LAN/Power Projects for approximately 100 schools

831 Oakton Street, Elk Grove Village, Illinois 60007-1904 (847) 593-0001 fax (847) 593-0010
vvvvvv.hei-chicago.corn



BROADWAY ELECTRIC, INC.
ELECTRICAL CSWgtl%A(gtPItBI% COQ@0Ngil)ATION ENGINEERS

Schaumburn School District ¹54
Blackwell, Enders/Sauk, Eisenhower Jr. High, Aldrin, Armstrong, Collins, Churchill, Hillcrest and Dooley.
Over $6,500,000 in Prime electrical school renovations. 100%bonded prime bid
Architect: Legat Architects 847-605-0234
Owner: Schaumburg District —Neil Ross Deuchter 847-885-6700

Contract Amount $6,500,000

Midwav Airnort
Owner: City of Chicago
Architect: Epstein
Power, light, heat & special system for new construction

Contract Amount $6,500,000

Veterans Administration West Side Hosnital
General and electrical work —Life safety upgrade
Architect: Teng Engineers —Rick Miller 312-616-000
Owner: Department of Veteran's Affairs —Ervin Ambrose 312-633-2153

Contract Amount $2,600,000

General Service Administration
U.S. Post Office —Loop Station
RemodeVreplace architectural ceiling/lighting
Owner: G.S.A.—Fred Tallent 312-353-1318

Contract Amount $ 521,000

12 Chicano Public Schools. New Fire Alarm Svstems for:
Lane Tech, Terrell, Hartigan, Westinghouse High School, Dunbar High School, Wacker, Turner-Drew,

Harlan High School, Healy, Mather High School, Hughes and Sumner. An important life safety upgrade in

which during the summer of 1993 Broadway Electric, inc., John R. Oehler, managed the entire project,
subcontracted to (5) different Electrical Contractors (11)schools and performed the Lane High School
(over 600,000 square feet) ourselves. Over 4,200 fire alarm devices had to be installed and tested (twice)

by the City of Chicago Engineer, B dt A Engineers, Len Bihler 312-372-7001
Owner: The Public Building Commission of Chicago

Contract Amount $2,280,000

Araonne National Laboratorv
Fire Safety Improvements
Argonne, Illinois 60439
VY Milunas, Architect 708-252-7336

Contract Amount $ 800,000

Renovation of the Knickerbocker Hotel
163 East Walton Place, Chicago, Illinois 60611
Architect: Teng dr Assoc., inc., Rick Miller 312-616-000

Contract Amount $1,288,000

Buckinaham Fountain. Chicano. Illinois
Owner: Park District, City of Chicago

831 Oakton Street, Elk Grove Village, Illinois 60007-1904 (847) 593-0001 fax (847) 593-0010
vvvvvs.hei-chicago.corn



BROADWAY ELECTRIC, INC.

ELECTRICAL CONSTRUCTION COMMUNICATION ENGINEERS

Rewire and install new lighting and dimming system
Contract Amount $ 350,000

Stateville Correctional Center
Owner: State of Illinois
Architect: General Energy Corporation —Andy Malhorta 708-386-6000

Contract Amount $ 374,000

UPS Proiect
Owner: Chicago Board of Education Facilities
General contract construct buildout for new 1,500 KVA UPS System including architectural, mechanical,

electrical work.
Terry Osterman 312-535-8629
John Moore 312-535-7879

Cook Countv Hosnital
Nurse Call System
Ms. Birmingham 312-443-4219

Contract Amount

Contract Amount

$ 857,000

$ 405,000

Edward Hines Jr. Hosnital
Replace nurse call system
Owner: Deparhnent of Veteran's Affairs —Julie Dwyer 708-216-2606

Contract Amount $1,050,000

Chicano Housinn Authoritv
William Green Homes, Rockwell Gardens, Robert Taylor Homes, Brooks Extension
New lighting, intercom, general and electrical rehabilitation

Mike Kahn or Cedric Hampten 312-567-7775
Contract Amount $1,400,000

Chicano Catholic Schools
Electrical and fire alarm renovations
Engineer: Broolanan & Assoc., Engineers —Bill Brookman 847-516-0150

Contract Amount $ 600,000

Chicano Public Schools
Owner; Chicago Board of Education
Electrical and electrical work in 33 schools
Brian Gouwens, Vir~l Anthoney 312-535-8525
John Moore 312-535-7879

Contract Amount $1,881,000

REFERENCES

Available upon request

831 Oakton Street, Elk Grove Village, Illinois 60007-1904 (847) 593-0001 fax (847) 593-0010

www.hei-chicago.corn



BROADWAY ELECTRIC, INC.

ELECTRICAL CONSTRUCTION COMMUNICATION ENGINEERS

MIKE GOCHIS - General Superintendent, Broadway Electric, Inc.
1996 - Present

Makes regularly scheduled visits to assigned jobsites and performed thorough

walkthroughs; monitored construction progress and quality control, and ensured

compliance to both BEI and OSHA safety standards.

Review all project Daily Reports and followed up immediately with Foreman and

project
Managers to ensure issues are being resolved.

Supervise hiring, job assignment and professional development for all field

personneL

Oversee field-related training programs.

Facilitate regular meetings to provide a forum for discussion of concerns and

distribution of information.

Leads through example in all areas of safety and compliance; administered safety

programs that provided a safe work environment and fostered a culture that expects

participation at all

levels.

Proiect Rxnerience:
Hines Medical Center - $5 million 5 KV electrical feeder replacement

Ann Arbor VAMC - $2.5 million Fire Alarm Replacement

Jesse Brown Medical Center —$1.2million new construction ofpower substation

building
Albany NY VAMC —$2.9 million emergency power upgrades

Lexington VAMC —$1.1million emergency power upgrades

Cook County Sheriff Video Camera 6t Recording Systems - $11,514,000
CPS Mather High School - $6,007,513
City of Chicago Jefferson Pump Station - $4,409,000
Metra Wayside Power Improvements - $1,580,000
ISTHA Maintenance Facility Improvements - $2,558,732
CHA Altgeld Gardens —Electrical Upgrade $2.6M
CPS Lane Tech HS Fire Alarm Installation —$380,000
CPS Austin HS —Fire Alarm and Electrical Upgrade $498,000
Various Siemens Camera Surveillance - $200,000
ISTHA Electrical Upgrades - $409,000
CPS Von Stueben Electrical Upgrades - $215,000

831 Oakton Street, Elk Grove Village, Illinois 60007-1904 (847) 593-0001 fax (847) 593-0010

www.hei-chicago.corn



BROADWAY ELECTRIC, INC.
ELECTRICAL CONSTRUCTION COMMUNICATION ENGINEERS

~ Blackwell ERATEs YI0 Group A - $830,000
~ CPS Copernicus Electrical Upgrade - $560,000
~ NEIU UPS Install - $500,000
~ District 211 Palatine Township Fire Protection 6t, Wireless Internet $3,348,982
~ HACC Wheeling Tower Fire Alarm Upgrade - $304,360
~ Northwest Armory Electrical and Plumbing Upgrade —$1,579,245
~ ISTHA Maintenance Facilities Repairs - $3,590,308
~ Cook County Fire Alarm Phase 5 Electrical Upgrades —$993,210
~ CPS Brown School Fire Alarm and Electrical Upgrades - $197,417
~ PACE Fire Alarm and Bladder Replacement - $497,000
~ Countywide Fire Alarm Package 5 - $926,305
~ ISTHA SW Maintenance Yards Improvement - $2,494,300
~ ERATE Robeson HS - $197,417
~ ERATE George B Swi(t School - $89,880
~ CDB Jacksonville Correctional Facility Fire Alarm Upgrade - $779,800
~ ERATE George Collins HS —$40,945
~ ERATE Bogan HS —91,860
~ ERATE Key Elementary —79,195
~ ERATE Depriest Elementary - $16,260
~ ERATE YR 8 Package 2 - $712,887
~ ERATE YR 8 Package 6 - $598,699
~ ERATE YR 8 Package 7 —$104,695
~ ERATE YR 9 Package 7 - $574,920
e ERATE YR 19 Package A - $788,717
~ CPS Gresham School Fire Alarm and Electrical Upgrade - $ 176,000
~ CPS Nightingale School Fire Alarm and Electrical Upgrade - $140,815

831 Oaktoa Street, Elk Grove Uittage, Illinois 60007-1904 (847) 593-0001 fax (847) 593-0010
www.bei-chicago.corn



BROAD%'AY ELECTRIC, INC.

ELECTRICAL CONSTRUCTION COMMUNICATION ENGINEERS

KRISTEN MURPHY —Project Manager, 2004 - Present

~ Review and study the project documents including but not limited to the

estimate, design drawings, specifications, customer proposals, and contracts.

~ Develop a project budget for accounting and tracking all project costs. (Labor,

Material, Rental/Equipment, and Subcontractors)

~ Effectively manage the expectations of the client/owners representative utilizing a
favorable engineering, procurement, and installation schedule to ensure a successful

project for all parties. Utilize Primavera Scheduling Solbvare.

~ Maintains project schedule by monitoring project progress; coordinating

subcontractor activities; resolving problems.

~ Control the project expenditures in order to complete the project with in both

budgetary and schedule constraints,
~ Complete on a monthly basis the required reports with clear, concise, and

detailed information for review.
~ Generate, submit, manage, and keep current detailed documentation through

the entire project lifecycle.
~ Strictly adhere to all current document control procedures, utilizing Contract

Manager PM Software.
~ Record and document all project revisions, changes, deviations from the original

scope and proactively seek compensation through Change Order Requests

(COR's).
~ Disseminate all information to the Project Foremen in a timely manner as to not

impede the progress of the project.
~ Coordinate the project close out as necessary to enable timely final payment.

Prniect Manauement Experience:
Kristen has over 33 years experience estimating, executing, and managing electrical

power and communication construction projects including but not limited to CCTV,

Security, Fire Alarm, and Emergency Generation/Co-Generation, In her 11 years with

BEI she has managed the Electrical Construction elements of projects such as:

2004-Present BROADWAY ELECTRIC —Elk Grove Village, Illinois

Project Manager/Estimator

~ Cook County Sheriff s Video Camera 3k Recording Systems - $11.5million

~ Metra Security Camera - $ 3.8 million

~ Kennedy King College —$ 8.6 million, Emergency Power Upgrades

831 Oakton Street, Elk Grove Village, Illinois 60007-1904 (847) 593-0001 fax (847) 593-0010

www.bei-chicago.corn



BROAD%AY ELECTRIC, INC.
ELECTRICAL CONSTRUCTION COMMUNICATION ENGINEERS

~ CHA various projects —$5.0 million, Lighting Power Upgrades
~ Harold Washington College —$ 3.6 million, Lighting & Power Upgrades
~ CPS various renovation projects - $ 4.0 million, Lighting, Power & Special Systems

2002-2004 COMTEL TECHNOLOGIES —Chicago, Illinois
Project Manager/Estimator

~ Estimated Electrical & Construction Projects
~ Project Management of Electrical & Construction Projects
~ Responsible for Schedule of Values, Pencil Draws, RFI's

and Change Orders
~ Oversee job status and procurement of materials

~ Prepare as built drawings and submittals

1999-2002 SUAREZ ELECTRIC COMPANY —Chicago, Illinois

Project Manager/Estimator
~ Estimated Electrical & Construction Projects
~ Supervise Field Installation Crews
~ Scheduling of Workforce
~ Oversee job status and procurement of materials

~ Prepare as built drawings and submittals

1997-1999 CJATT —Alsip, Illinois
Electrical Instructor

~ Worked on new curriculum and lesson plans for initial

classes
~ Instructed Apprentice classes in Shop and Electrical Theory
~ Instructed Journeyman continuing electrical education

classes

1997-1999 CONNECTIVITY SYSTEMS INC. —Elk Grove Village, Illinois

General Foreman
~ Supervised Installation of phone, date, and audio visual

systems
~ Managed moves, adds, and changes service crews
~ Responsible for layout of equipment and engineering of

projects

831 Oakton Street, Elk Grove Village, Illinois 60007-1904 (847) 593-0001 fax (847) 593-0010

www.bei-chicago.corn



BROADWAY ELECTRIC, INC.

ELECTRICAL CONSTRUCTION COMMUNICATION ENGINEERS

1995-1997 ADVANTIS/IBM GLOBAL SYSTEMS —Schaumburg, Illinois

Project Manager
~ Oversaw the installation ofDS-1 and DS-3 circuits
~ Managed Prodigy Internet account
~ Ensured customer requirements were met

1994-1995 MFS INTELENET —Downers Grove, Illinois

Sales Engineer
~ Management of a territory of 100+ companies
~ Provided support and research for customers with regard to

their total telecommunications
~ Order placement within organization, vendors, long

distance carriers and LEC's
~ Provided support during system cutovers to MFS network
~ First quarter 1995 award winner for excellence in service

1984-1994 AMERITECH —Westchester, Illinois
Foreman

~ Supervised installation of new phone and data systems
~ Coordinated and scheduled installation crews
~ Ordered parts and tracked inventory
~ Responsible for vendor interface and direct customer

contact
~ Layout of equipment and engineering of projects

Education:

~ Arizona State University —Tempe Arizona, Major in Telecommunications

Technical Traininn:

~ Graduate of National Joint Apprenticeship and Training for the Electrical Industry—

4 year OTJ program resulting in IBEW Local 134 Certification as a Journeyman

Electrician.
~ Application Certifications;

~ BICSI Technician
~ Leviton
~ Security System Application
~ Certified Contract Manager (Expedition)
~ Certified Primavera Scheduler

831 Oakton Street, Elk Grove Village, Illinois 60007-1904 (847) 593-0001 fax (847) 593-0010

www.bei-chicago.corn
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RELEVANT EXPERIENCE
REFERENCE NUMBER 1 OF 3

List a minimum of three (3) contracts for comparable projects completed in ths last five years or currently In-

progress. Contracts may be in the Private or Public Sector.

Provide the information in the following format. Include photographs and other standard project information. All

information must be printed, clear and legible. References must be available I accessible.

Pmrmot Infnrmatinn

Project Name:

Project Location:

Samuel S. Stratton Medical Center Emercencv Electrical Uooradss

Samuel S. Stratton Medical Center, 113Holland Avenue, Albanv, NY 12206

Project Type: Suoolv and installation of 3 - 1000KW diesel cenerators

Tire work pdnolpaty comlslsd or the supply and irismeseon ol 3 -1000Kw alesel Generators with "walk In" encwsuras, concrete pads; mmdult and cable from Ihs
DescriPtion ofWork exing II a mid I th th * Io . m nl daoandantnu trna IIo nl I let mth wdo Id*umaalaaarromthsexlsllngdleeil

lust tank to cash or the 3 generators. The work also required the removal el 3 encoded diesel generators locslwl In 3 separate areas snd the butdlngs they were
housed in. As these unas wws being removed the loads were trenslerred to SGEOKYA Temporary Generators During the course or the proiem there were

n n ~ f inMCCwilha
new MCC in ths boiler plant and Ihe supply and mslatahon clone 400 Amp automat» Transfer Switch. Once the new generators was tully tested and commissioned,

an orderly transfer ol the loads was conducted from tie Temporary Generahxs lethe 3 new generators. The elle was restored to a condibon acceptable to Ihe VA and

sag..

Bidder's Role:
CHECK ALL THAT APPLY

General Contractor

Joint Venture

Subcontractor X

Design-Builder

Caant Information

Client:

Address:

Client Reference:

Innovative Support Solutions, Inc.

259 E. 3rd Skeet, Elmhurst, IL 60126

Ben Rush
NAME

President
TITLE

630-834-3206
AREA CODE SPHONE NO

An.hitant Information

Archilsct:

Address:

Architect Reference:
NAME TITLE AREA CODE &PHONE NO.

Contract Information

Contract Type

Original Contract Amount;

Final Contract Amount:

Contract for Work X

$2,520.000

$2,520,000

Design-Build

Original Completion Schedule: August 26, 2013

Actual Completion Schedule: Februarv, 2014

PE-14



RELEVANT EXPERIENCE
REFERENCE NUMBER 2 OF 3

List a minimum of three (3) contracts for comparable proJects completed in the last five years or currently in-
progress. Contracts may be in the Private or Public Sector.

Provide the information in the following format. Include photographs and other standard project information. All

information must be printed, clear and legible. References must be available I accessible.

Praiaat Information

Project Name:

Project Location:

Project Type:

Dsscription of Work

VA Austin Information Technoloov Center (AITC) Critical Power Svstem Rental & Installation

VA-AITC 1615Waodward Street, Austin, TX 78772

Installation of Cditical Power System consisting of 2 Uninterrutiple Power Supply

Instased (N+I ) critical power system consisting of (2) Uninierruptibls Power Supply (UPS)
Static ar Flywheel Technology sna support squlpmsnt (2) generators, (2) bsasry strings,
swkchgear, static switch and paralleling equipment. The total contract of this award
wss lust aver SEM.

Bidder's Role:
CHECKALL THAT APPLY

General Contractor X

Joint Venture

Subcontractor

Design-Builder

Client Information

J Client:

Address:

Client Reference: Delrick Whitehom
NAME

COR
TITLE

214-857-0030
AREA CDDE SPHONE NO

Department of Veterans Affairs - North Texas Veterans Health Care Center

NCO 17 Network Contractina Activitv. 4500 S.Lancaster Road. Dallas, TX 75216

An.hitsat Information

Architect:

Address:

Architect Reference:
NAME

Contract Infnrmntlnn

Contract Type

Original Contract Amount

Final Contract Amount:

Original Completion Schedule:

Actual Completion Schedule:

Contract for Work X

$1.756.000

$1.756.000

TITLE

Design-Build

AREA CODE SPNONE ND.
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RELEVANT EXPERIENCE
REFERENCE NUMBER 3 OF 3

List a minimum of three (3) contracts for comparable projects completed in the last five years or currently In-
progress. Contracts may be in the Private or Public Sector.

Provide the information in the following format. Include photographs and other standard project information. Ail

information must be printed, clear and legible. References must be available / accessible.

Proisst infnwnstinn

Project Name:

Project Location:

Uocrade Normal Power Substatlon Svstem Buildino ¹1Phase 1

VA Jesse Brown Medical Center, Chicago, IL

Project Type

I I ~ In ~ 4 I w U

Uocrade normal power substation
This iob wss to upgrade normal power substation system in Building 1 located at the Jesse Brown VA Hospital.

Description ofwork Construction of s new 2 story bugdlng housing only sisctrlcsi distribution equi pmsni above snd next to an
sxisUng ons slonl ousoslg onnl slsolnosl olslrlouson squlpmsnI wnss 'ols slsoslosl olslnoUUon sqUlpnlsnl
remained In service.
Pro:=
of usable area with a oswl space of about 1,000 square feet. The building only houses 4160V and 480V.

Bidder's Role:
CHECKALLTHATAPPLY

General Contractor

Joint Venture

Subcontractor X

Design-Builder

Client Information

Client:

Address:

Client Reference: Jeff Gerbensky
NAME

CO
TITLE

GLAC - Department of VA

115South 84th Street, Suite 101, Milwaukee, Wl 53214

312-569-8387
AREA CODE SPHONE NO

arohitsoi infonnsaon

Architect:

Address:

Architect Reference:
NAME

Contract information

Contract Type

Original Contract Amount:

Final Contract Amount:

Original Completion Schedule:

Actual Completion Schedule:

Contract for Work X

$2,000,000

$2,000,000

TITLE

Design-Build

AREA CODE SPHONE NO.
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COUNTY OF COOK
AFFIDAVI'T OF JOINT VENTURE (DBE)

CONTRACT TITLE:

CONTRACT NUMBER:

I. Name of Joint Venture:

Address of Joint Venture:

County: State:

City:

Zip Code:

Contact Information:

Phone Number:

Fax Number:

Email Address:

II. Identlfv each (Non) DBE Joint Venture Partner(s'I:

Firm Name:

Address:

County:

Contact Person:

Phone Number:

Email Address:

Firm Name:

Address:

County:

Contact Person:

Phone Number:

Email Address:

State:

State:

City:

City:

Zip Code:

Title:

Zip Code:

Title:

PE-17



COUNTY OF COOK OFFICE OF CONTRACT COMPLIANCE
AFFIDAVIT OF JOINT VENTURE (DBE)

III. Identifv each DBE Joint Venture Partner(s\

Firm Name:

Address:

County:

Contact Person:

Phone Number:

Email Address:

Firm Name:

Address:

County:

Contact Person:

Phone Number:

Email Address:

Firm Name:

Address:

County:

Contact Person:

Phone Number:

Email Address:

Firm Name:

Address:

County:

Contact Person:

Phone Number:

Email Address:

State:

State:

State:

State:

City:

City:

City:

City:

Zip Code:

Title:

Zip Code:

Title:

Zip Code:

Title:

Zip Cods:

Title:
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COUNTY OF COOK OFFICE OF CONTRACT COMPLIANCE
AFFIDAVIT OF JOINT VENTURE (DBE)

IV. Describe the role(s) of each DBE Joint Venture Partner(s) in this Joint Venture: (condense)

DBE Firm Name: Role in Joint Venture:

V. Attach a coov of the Joint Venture Aoreem ant:

The Joint Venture Agreement should detail share of ownership, control, management, risk and

profit for each partner, and at a minimum contain specific details as following:

(1) The contributions of capital and equipment;

(2) Work items to be performed by the DBE's own forces;

(3) Work items to be performed under the supervision of the DBE Joint Venture Partners;

(4) The commitment of management, supervisory and operative personnel employed by the
DBE Joint Venture Partners to be dedicated to the performance of the project.
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COUNTY OF COOK OFFICE OF CONTRACT COMPLIANCE
AFFIDAVIT OF JOINT VENTURE (DBE)

Ownershio of the Joint Venture:

(a) What are the Name(s), Percentages(s) of ownership and capital contribution for each
(NON) DBE Joint Venture Partner?

Name of (NON) DBE:

(NON) DBE Ownership Percentage:

Capital Contribution:

Name of (NON) DBE:

(NON) DBE Ownership Percentage:

Total (NON) DSE Ownership Percentage:

(b) What are the Name(s) and Percentages(s) of ownership for each DBE Joint Venture
Partner?

Name of DBE:

DBE Ownership Percentage:

Name of DBE:

DSE Ownership Percentage:

Total DBE Ownership Percentage:

(c) What are the Name(s) and Percentages(s) of ownership for each DBE Joint Venture
Partner?

Name of DBE:

DBE Ownership Percentage:

Name of DBE:

DBE Ownership Percentage:

Total DBE Ownership Percentage:

(d) Total Percentaoe of DBE Ownershio in the Joint Venture:
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COUNTY OF COOK OFFICE OF CONTRACT COMPLIANCE
AFFIDAVIT OF JOINT VENTURE (DBE)

Vll. Caoital Contributions - Dollar amounts of Initial Contributions to be detailed as follows:

(a) Names of (NON) DBE Joint Venture Partner(s) and Dollar Amounts of Initial Contribution:

Total Dollar Amount of Initial Contributions by (NON) DBE Joint Venture Partner(s)

(b) Names of DBE Joint Venture Partner(s) and Dollar Amounts of Initial Contribution:

Total Dollar Amount of Initial Contribution by DBE Joint Venture Partner(s)

On-Goina Caoitai Contributions durino the course of this contract must be made bv each Joint
Venture Partner and be based on their oercentaoe of ovrnershio in this Joint Ventura.

Vill. Contributions of Eouioment and Suoolies (Identifv the tvoes of Eauioment and/or Suoolies to be
orovided bv each Joint Venture Partner:

Name of (Non) DBE Firm:

Types of Equipment/Supplies:

Name of (Non) DBE Firm:

Type of Equipment/Supplies:



COUNTY OF COOK OFFICE OF CONTRACT COMPLIANCE
AFFIDAVIT OF JOINT VENTURE (DBE)

Name of (Non) DBE Firm:

Type of Equipment/Supplies:

Name of DBE Firm:

Type of Equipmsnt/Supplies:

Name of DBE Firm:

Type of Equipment/Supplies:

Written Aoreements: (Put at the end of this affidavit before you swear)

Please attach to this Joint Ventura Affidavit ALL written soreements between anv and sll of the

Joint Venture Partners concemino this contract.

All Joint Venture Partners sionino onto this aoreement do so with the understandino that anv

written aoreements between anv and all of the Joint Venture Partners must not limit or in anv wav

restrict the Ownershio and/or Control of anv DBE Joint Venture Partner.

All Joint Venture Partners sionino onto this aorsement do also understand and acres that that

should the lanouaoe of anv written aoreements between anv and all of the Joint Venture Partners

concernino this contract be in conflict with this affidavit. that this COUNTY OF COOK AFFIDAVIT

OF JOINT VENTURE /DBEI will be the Prevailino Document.
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COUNTY OF COOK OFFICE OF CONTRACT COMPLIANCE
AFFIDAVIT OF JOINT VENTURE (DBE)

Control of and Particioation in the Joint Venture:

Identify by name and firm those individuals who are, or will be, responsible for and have the

authority to engage in the following management functions and policy decisions. (Indicate any

limitations to their authority such as dollar limits and co-signing requirements)

(a) Authority to enter into contracts on behalf of the Joint Venture:

Firm Name: Individual Name/Title

(b) Joint Venture check signing:

Firm Name: lndividualName/Title

(c) Signing, co-signing or collateralizing loans and/or acquisition of Lines of Credit:

Firm Name: Individual Name/Title

(d) Acquisition and indemnification of payment and performance bonds and all insurance

requirements:

Firm Name: Individual Name/Title

(e) Negotiating and signing labor agreements:

Firm Name: Individual Name/Title
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COUNTY OF COOK OFFICE OF CONTRACT COMPLIANCE
AFFIDAVIT OF JOIN'T VENTURE (DBE)

(f) Management of Contract Performance in the following areas:

1. Supervision of Field Operations:

Firm Name: Individual Name/Title

2. Major Purchases:

Firm Name: Individual Name/Title

3. Estimating:

Firm Name: Individual Name/Title

4. Engineering:

Firm Name: Individual Name/Title

XI. Financial Controls of the Joint Venture:

(a) Which firm will be responsible for bookkeeping/accounting of the financial records of the

Joint Venture:

Firm Name: Individual Name/Title

(b) Identify the "Managing Partner", if sny and indicate the dollar amount of compensation, if

any, the firm/ individual(s) will receive from the Joint Venture:

Firm Name: Individual Name/Title

Dollar amount of compensation: $
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COUNTY OF COOK OFFICE OF CONTRACT COMPLIANCE
AFFIDAVIT OF JOINT VENTURE (DBE)

XII. State the aooroxim ate number of emolovees workino on this ioint venture oroiect (bv Trade\ and
indicate whether thev will be emolovees of the (NONI DBE firm(s). DBE firm(sl or Joint Venture:

Trade
(Non) DBE

Number D BE Number
Joint Venture

~Nme
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COUNTY OF COOK OFFICE OF CONTRACT COMPLIANCE
AFFIDAVIT OF JOINT VENTURE (DBE)

The undersigned affirms that the foregoing statements are true and correct and include all material

information necessary to identify and explain the terms and operations cf our Joint Venture and the

intended participation of each Joint Venture Partner in the undertaking. Further, the undersigned

covenant and agree to provide to the County current, complete and accurate information regarding actual

Joint Venture work and the payment therefore and any proposed changes in any provisions of the Joint

Venture Agreement and to permit the audit and examination of the books, records and files of the Joint

Venture, or those of each Joint Venture Partner relevant to the Joint Venture by authorized

representatives of the County or the Federal funding agency.

Any material misrepresentation will be grounds for terminating any contract which may be awarded and

for initiating action under federal or stets laws concerning false statements,

Note: If after filing this Affidavit and before completion on the Joint Venture work on the project, there is

any change in the information submitted, the Joint Venture must inform the Director of the Office of

Contract Compliance of the County of Cook within ten business days of any such change.

Name of DBE Partner Firm Name of (NON) DBE Partner Firm

Name and Title of Affiant Name and Title of Affiant

Signature of Affiant Signature of Affiant

On this day of 20, the above signed officers

(Nam es cfAffiants)

personally appeared snd known to me to be the persons described in the foregoing ANdavit,

acknowledged that they executed the same in the capacity therein stated and for the purpose therein

contained.

IN WITNESS WHEREOF, I hereunto set my hand and official seal.

Signature of Notary Public

My Commission Expires: / /
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File Number 5336-273-7

To all to tohom these Presents Shall Come, Greeting:

I, Jesse White, Secretary of State of the State of Illinois„do
hereby certify that
BROADWAY ELECTRIC, INC., A DOMESTIC CORPORATION, INCORPORATED UNDER
THE LAWS OF THIS STATE ON FEBRUARY 09, 1984, APPEARS TO HAVE COMPLIED
WITH ALL THE PROVISIONS OF THE BUSINESS CORPORATION ACT OF THIS STATE
RELATING TO THE PAYMENT OF FRANCHISE TAXES, AND AS OF THIS DATE, IS!N
GOOD STANDING AS A DOMESTIC CORPORATION IN THE STATE OF ILLINOIS.

1n TeStimOny WhereOf, Ih reto set

my hand and cause to be affixed the Great Seal of
the State of Ellinois, this 3RD

day of NOVEMBER A.D. 2014

Ihenltcation e: 1430702096
Authenticate et: hnp:ltwww.cyberdrlvellllnohccom



ILLINOIS DEPARTMENT OF

%Human Rights
Pat (Iulnn, Governor

Recco i.Claps, Director

IDHR //: 113457-00
Date Eligible; 02/19/2013

B7(phvdt on, 02/19/2018
John Ochlnr
Broadway Electric, Inc.
831 Oakton
BIk Grove Vi Bags, IL 60007

CONFIRMATION OF EXISTING/RENEWAL REGISTRATION
The Illinois Department of Hutnan Rights, Pablio Contracts Unit, acknowledges receipt of an Employer
Report form (PC-I) filed by your organization.

Review of our records indicates that your organization previously registered with the Department of
Human Rights mtd has been assigned tbe IDHR Nuniber appearing above, This trsglstration mmaiss in

effect until (he expiration date appearing above. It is not necessary to submit a new form each time you
bid on a state contract.

DO NOT LOSE THIS NOTICE. KEEP IT WffH OTHER IMPORTANT ORGANIZATIONAL
DOCUMENTS. Also, please keep the following in mind:

i. The IDHR Bidder Eligibility Number is valid for all bids subm(t(cd to any agency of the State of
Illinois or other celt(racting agency that i(as adopted our registration requimnent,

2, An eligible bidder's iegistrstion tat)unius in 0%et until the expiration date unless it is mvoked by
the Department upon finding that the eligible bidder has committed 3 civil rights violation.

3. An el(glble bidder may relinquish its eligibiii(y by notifying the Department in writing at the
above address,

4. The Department nuist be notified ln writing ofany change to the eligible bidder'3 name, addmss,
telephone number, or fornt of organlzstitnt. Such ohanges may render (he bidder's registration
invalid and may require the filing of a netv Bmpioyer Report poim with the Depsrlment. The
Number is not transferable aud becomes invalid upon dissolution of the business.

Should you have any questions concerning this notice, please con(sct the Public Contramts Unit at the
above address or telephone at 3 12-814-2431,

tDHR PCU (0)-20)0)
100West Raadolph Street, Suite 10 100, chlcaso, (L 60601,(312)814 6200, tsv (866) 740 3933.Houslns Une (800) 662 3942

aaa south cosese street, Room 101,sprlnsiield, IL 62704, (217)783.5100
2309West Main Streeh alerion, IL 6a959 (618)993.7463

www,lalnols,aou/dhr
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[STATE BOARD IF ELKNRIS] 5~

r-iii -i

Registration No. 16835

Broadway Electric, Inc.
831 Oakton Street

Elk Grove Village IL 60007

information for this business last updated on:

Saturday, January 3'i, 2015

+zgiste

)
Certificate produced on Saturday, January 31, 2015 at 10:44AM
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Certifleate Not SCC45764-28

Irehar Emanuel, Mayor

Certificate ofRegistration
issued by the

Department ofBttildings
of the CTtyof Chicago

This is to Certtfyihat BROADWAY ELECTRIC, INC. - ECC45164
locsued ar 832 OAKTON ST. ELK GROVE VILLAGE, IL 60001-1904
having complied wi dt the reqrrire ments afOrdinances passed by tire City Council af the City ofChi cogo
providing for the registration ofelectrical eoruractors is hereby recorded ac a

REGISTERED ELECTRICAL CONTRACTOR

General Electrician

and is entided ta perfor~ electrical workin the City ofChicago under the Direction ofSupervising Electrician

provided thar such workpenniis are subject to the provisions ofall the Ordrnanaesof rhe City oj'Chicago

now in force or which may be hercaymr pawed. This certifimueEXPIRES August 3I, 101L

SUPERVISING ELECTRICIAN: JOHN R, OEHLER - SE2210
In Ipitness Iphereofl have hereunto set ury hand on August 2I, 20I4.





Bond No, 929612168

PERFORMANCE AND PAYMENT BOND TO THE COUNTY QF COOK

Know All Men By These Presents, That we, Broadwav Electric, lnc.,8310akton St., Elk Grove Village, IL 60007

as principal Western Surety Company, 333 S.Wabash Ave., Chicago, IL 60604

as surety, are held and

firmly bound unto The County of Cook in the penal sum of

Two Million Five Hundred Fiftv Three Thousand and 00/100 Dollars ($ 2.553.000.00 )

lawful money of the United States of America, for the payment of which sum of money well and truly to be

made, we bind ourselves, our respective heirs, executors, administrators, successors and assigns, firmly, by

these presents.

Signed sealed, and delivered this 13th day of April
, 2015

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, That whereas, the above bounden

principal entered into a certain contract with The County of Cook, Bearing date the 10th

day of Anril , 20~, for 1428-14144 Countywide Emergency Power Systems

t/pgrades at Division 1, 4, 5, S. Campus Bldg. 1 and Boot Camp at Dept. ofCorrections, 2650 S.California Ave., Chicago, IL

It is hereby expressly understood and agreed, and made a condition hereof, that any judgment
rendered in favor of any person not a party to said contract against The County of Cook in any suit ansing out
of said contract or its performance, when reasonable notice of the pendency of such suit shall have been given
to said principal and to said surety, shall be conclusive against said principal and said surety as to both liability
and amount.

In Witness Whereof, said parties hereto have caused this bond to be executed and delivered at
Chicago, illinois, all on the day and year first above written.

Broadway Electric, Inc.
PRINCIPAL/CONTRACTOR

By:

Western Suretv C;nrnnanv

SEAL

P'SEC~Y ''.

SUR

SURETY/ATTORNEY-IA-FACT
(ATTACHPOWE R OF ATTORNEY)

Kimberly R. Holmes
Approved as to form:

.,~s-/'I . ~k-J
"ASSISTANT STATE'S ATTORIIIEY

GF-2

000974
AMB¹

SEAL

13188
NAIC¹



SS

STATE OF ILLINOIS

COUNTY OF DUPaae

I, Ann Marie Waters Notary Public of Cook County, in the State of

illinois. do hereby certify that Kimberlv R. Holmes Attorney-in-Fact, of the

Western Suretv Comoanv who is personally known to me to

be the same person whose name is subscribed to the foregoing instrument,

appeared before me this day in person, and acknowledged that she signed,

sealed and delivered said instrument, for and on behalf of the

Western Suretv Comoanv for the used and purposes therein set forth.

Given under my hand and notarial seal at my office in the City of Lisle in

said County, this 13'" day of April A.D., 2015.

(Notary Public) Ann Marie Waters
My Commission expires: 07/05/2017

Notary Seal:

OFFICIAL SEAL
ANN MARIE WATERS

NOTARY PUBLIC .STAVE OF ILLINOIS

MY COMMISSION EXPELS'rOT/05/ty



Western Surety Company
POVVER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know AU Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation

having its principal oflice in the City of Sioux Falls, and State of South Dakota, and that it does by vinue of the signature and seal herein affixed hereby

make, constitute and appoint

Karen A Ryan, William P Weible, William Cahill, Kimberly Sawicki, Ann Marie Waters,
Melissa Newman, Kimberly R Holmes, Christine Eitel, Deborah A Campbell, Leigh Ann
Francis, Individually

of Lisle, IL, its true and lawful Attorney(skin-Fact with full power and authority hereby conferred to sign, seal snd execute for and on its behalf bonds,

undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts-

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and afl the acts of said

Attorney, pursuant to the authodty hereby given, are hereby ratified and conflrmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reveme hereof, duly adopted, as indicated, by

the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its oorporate seal to be

hereto affixed on this 1st dsy of October, 2014.

WESTERN SURETY COMPANY
RNJPSToS4,')%3tt

'I
JAI'aul T. Bruflat, Vice President

State of South Dakota
ss

County of Minnehaha

On this 1st day of October, 2014, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say; that he

resides in the Dty of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed

the above iastrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed

pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges

same to be the act and deed of said corporation.

My commission expires

June 23, 2015

IL tuOHR
HOTAHT PUBLIC
SOUTH DAKOTA

CERTIFICATE
J. Mohr, Notary Public

I, L. Nehon, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in

force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hemunto subscribed

my name sad affixed the seal of the said corporation this 1ALII day of Apx il 2015

WESTERN SURETY COMPANY

Form F4280-7-20I2

aa p

/ ~L Nelson, Assistant Secretary



Authorizing By-Law

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders

of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the

corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other

officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer

may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company

The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the

corporation. The signature of any such officer and the corporate seal may be printed by facsimile.



CERTIFICATE OF LIABILITY INSURANCE
I 04/15/2015

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRINATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POIJCIEB
BELOW. TH(S CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(8), AUTHORIZED
REPIRESENTATIVE OR PRODUCER AND THE CERTIFICATE HOLDER,

IMPORTANT; If ths csftl/(cate holder ls an ADDITIONAL INSURED, the pc(Icy/les) must be endorsed, If SUBROGATION IS WAIVED, subject to
the terms and conditions c( the policy, certain policies may require an endorsement, A statement on this csrtlficats does not confer r(ghts to ths
certificate holder in lieu of such endorssment(s).

PRODUCER
NAME, William Cahill

Weible & Cahlll PHONE
2300 Cabot Drive, Suite 100 lnrc No dell 630-245-4600
Lisle, IL 60532 aocnnsnr
WSHsm Cahlll

I ftrc Mo t 630-245 4601

IMSUXBRNI AFFORDING COVSRAGB

msuhaan: Liberty (Nutuai Fire ins Co
:ra rr' ra or~re

msunsn c.Liberty Insurance Corporation
maunsn c:Indiana Insurance Company
MUUXUR St,Columbia Casualty Comps)~I
ldauftdh F:

NAIC d

Broadway Electric, Inc
631 Oakton
Elk Grove Village, iL 60007-1904

(MSURSC

22659

GUN'L AGGREGATE LIMiT APPLIES PSX:

I P0LIGY X tery t.oc
AUYOMOB/LX LtAstLIYY

A X ANY AUTO
Att Oyiafrn dcffdcu(so
AUTOS AUTOS

NUN-UWMEU
X HIRED AUTOS X AUTOS

X UMBRsalA LIAB ~X occUR
excess UAB

t I cbatMB.Macs

ctc I X I XBTBNYIGNX 10,000
WORNEMS Cotltnsssny(ON
ANU BMPLcysar UABILIYY

B ANY PROPRtsrohrPARTNERIEXECUYtvs
UFFlcdnrttdMBBRExc(UUEUy ~k
(Mand atoo In NH)
If Yes describe under
UE65RIPTIUN OFOPERAYtohs below

D Builders Risk

D Inc( Flood 3 Quake

ccalsihsc SINGLE LIMIT
fsa acddsnll

12/31/2014 12/M/2016 Boot(YINJUR'Y(Peroeraon)

1,000,000',

t
BODILY IN JURY (Per accident)

PROPERlY DAMAGE
(PER ACCIUXNll

1or000,000)
1O,OOO,OOO

I

EACH OCCURRENCE

12/31/2014 12/31/2016 AGGABGAYBX THT291463424064

YGRYLIMIYS I I ER

12/31/2014'2/31/2015 BL EACH ACCIDENT

E.L CIBBASX - EA EMPLOYEE

d 1,OOO ~000

1,000,
s 1,000 000

X WC2291484424044
Nin

B.L.DISEASE ~ POLICY LIMIT

Limit

Ded

PENDING

DED $1 00,000 FLOOD 5 QKE

04/'(0/2015 54/10/2015 2,553,00
',500 '.

COVERAGES CERTIFICATE NUMBER. REViSION NUINBER:
THIS IS TO CERTIFY THAT THE PQI.(DIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TQ THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TQ WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFQRDEQ BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TQ ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

trna X ucccc n POLICY SFF POLICY Xlto
Lln YYPBUF InsUXAXCB Inert IIIVn POLICY NUMBER tMMrucNYYYt lMMroorYYYYl i.elite

GBNBXXL LIAB(UYY EACH OCCURRENCE S',0001000..
B X ccMMBRCtrtc GBNBAAL LIABILlry X X T86ZB1463424024 12/31/2014 (2/31/20'IS pndhtlxdsissracurrsneel

300,000'tritMseencE

X occUR MEC BXP (nny ons person) 10,0 0(
PERGONAL a AUV fNJUXY 4 2(N)(t
GENERAL AGGREGATE t 6~OM .

1

DEscRlpTIQN oF cpshnllcns i Lccnltons Ivsutcbns (attach ncoacaol, Addlsonal Remsths schedule, if more space Is required)

Be: Solicitatxon NQ. 1428-14144, Countywide Braergency Power System Upgrades
at Division 1,4,5 South Campus Building 91 & Boot Cmttp at the Dept of
Corrections, 2650 B. California Ave, Chicago, 11. 60606
pximary 6 Non Contributory Additional znsureds, loss payee on Buiiders Risk
6 tsa.vve of Subrogationl See Page 2

CERTIFICATE HOLDER

County of Cook -Office of the
Chief Procurement Officer
116 k Clark gt, Rm1018
Chicago, IL 60602

CANCELLATION

COOK-04
BHQULD AN'F OF THE ABOVE DESCRIBED POLICIES SE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOl'ICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS,

AUTHORIZED GXPXBBXXYAlllrn

ACORD 26 f2010/06)

19632010ACORD CORPORATION. Ag rights reserved.
The ACOftD name and logo are registered marks of ACOF(D



h

Iasuaac s NAME Broadway Electric, Inc

Pollution Liability:
E) Columbia Casualty
Policy //06026799995
Term; December 31, 2014 to December 31, 2015
Each Claim Limit: Sip000p000
Aggregate Limit'52,000 000
Self Insured Retention: f25, 000

BROAD-1
OP ID: EF

Paua 2
oaaa 04/15/2015

I



!
HOLDER CODE COOK4/4 BROAD.1
INSURED'4 NAME Bl'oadslay EjsoJIjo jno OP jD: EF

Re: solicitation BQ. 1428-14144 countywide Emergency power system
Upgrades at Division 1 4 5 South campus Building 81 4 Boot Cane at the
Dept of Corrections, 2555 S. California Ave, Chrcago, JL. 60608
priIEary 4 won contrihutory Additional Jneureds on general liability, Auto
4 Ultbrsllal Loss Payee on Builders Risk/ and Waiver of Suhrogation on
general Liability, Auto and Workers Comp.

Cook County, its officials, employeea and agents
Forms Attached: LC 32 179 05 12;AC 84 23 08 11/ WC 00 03 13/

AC 84 07 07 13I LCU 20 0110 13

PAOE 3
04/1 5/201 5



AC C)RE)'NSURANCE BINDER
OP ID: EF

I

DATE EEMIODIYYYY~)

4/1 6/201 5~
THIS BINDER IS A TEMPORARY INSURANCE CONTRACT
AGENCY

Welb/e 5 Cahig
2300 Cabot Drive, Suite 100
Lisle, IL 60632
William Cahill

~NC No Ext; 630-245-4600
COOM
Rcslf CY
CUSTOMITR ID BROAD-1
Meunso Broadway Electric, Inc

831 Oakton
Elk Grove Village IL 60007-1904

SUBJECT TO THE CONDITIONS SHOWN ON THE REVERSE SIDE OF THIS FORM.
COEIPANY

I
Mnuene 13063

Indians Insurance Ccmpsny
'DATE EFFEcflvE TIME I

EFPIMTIDN

04/14/15 12:01 I I FM I
'6/14/15

01
THIS BINDER IS ISSUED TO EXTEND COVERAGE IN THE ABOVE NAMED CO M PAN Y
PER EXPIRING POLICY fr PF N DING

DESCRIPTION OP OPERATIC NSNEHICLESIPROPERTY Enoloolne Looollon)

Countywide Emergency Power System Upgrades
at Division 1,4,6 Soutlt Campus Bldg 61 8
Boot Camp, 2660 N. CsgfornlE, Chgo IL

COVERAGES
TYPE QF IN6URANCE

PROPERTY CAUSER OF LOSS

BASIC BROAD X SPEC

X fnole Temp Blorese 8
X Trenolf Coverngee

GENERAL LIABILITY

COMMERCIAL GENERAL LIABILITY

CLAIMS MADE OCCUR

AUTOMOBILE LIABILITY

ANY AUTO

ALL OWNED AUTOS

SCHEDULEDAUTOS

HIRED AUTOS

NON-OWNED AUTO6

Inetelletlon Floater
Flood
Quake

RETRO DATE FOR CLAIMS MADE:

COVERAOEIFORMB

LIMITS

D6DVCTIBI E I COINS 'Y

$2,600
100000
100000

EACH OCCURRENCE
CAINlun ID
RENTED PREMISES

MED EXP IAny one pefoonl 6

PERSONAL 8 ADV INJURY

QENERALAGGREGATE

PRODUCTS ~ COMPIOP AGG 8

CONIBINED SINGLE LIMIT

BODILY INJURY IPor Perron) 8

BODILY INJURY IPor oooldonD

PROPERTY DAMAGE

MEDICAL PAYMENTS

PERSONAL INJURY PROT

UNINSURED MOTORIST

AMOUNT

$2,663,00
$2,663,00
$2,553,00

AUTO PHYSICAL DAMAGE DEQIIQTef

COLLIBIDNr'THER

THAN COL

GARAGE LIABILITY

ANY AUTD

+ALL VEHICI.ES ~ SCHEDULED VEHICLEB I ACTUAL CABH VALUE

I STATED AMounr

I OTHER

AUTO ONLY - EA ACCIDENT

OTHER 1'HAN AUTO ONLY:

EACH
ACCIDEHT'GGREGATE

6

EXCESS LIABILITY

UMBRELLA FORM

OTHER THAN UMBRELLll FORM

WORKER'8 COMPENSATION
AND

EMPLOYER'S LIABILITY

RETRO DATE FOR CLAIMS MACE.

EACH OCCURRENCE

AGGREGATE

SELF-INSURED RETENTION

I WC BTATU TORY LIMITS

E.L. EACH ACCIDENT

E.L.DISEA6E - EA EMPLOYEE

E,L DISEA6E ~
POLICYLetffT'PECIAL

CONDITIOIJSI
OTHER
COVERAGES

NAME 8 ADDRESS
MORTGAGEE

X LOSS PAYEE

LOAN 8

FEE6

TAXES

ESTSMTED TOTAL I REMIUM,

ADDITIONAL INSURED

H

County of Cook
118N. Clark St
Chicago IL 60602

ACORD '/6 (2004/08)

AUTHDRIZED REPRESENTATIVE

~4.~&~4 ~
NOTE: IMPORTANT STATE INFORMATION ON REVERSE SIDE ACORD CORPORATION 1883.2004:



Poscy Number T82-Zg1)462840 034
Issued by Liberty Mutual Fire Insurance Co

THiS ENDORSEMENT CHAhlGES THE POLICY. PLEASF READ IT CAREFtfLLY.

ILLINOIS COMMERCIALGENERAL LIABILITY ENHANCEMENT FOR CONTRACTORS

This endorsement mocgges ire uranca provided under the fctlowlngl

COMMERCIAL GENERAL LIABIUTY COVERAGE PART

index of modified Items:

item I,
aen z.
Iten 3.
hen 4.
Iasn 5.
Item 6.
Item 7,
lien 8,
Item 9,
Item 10
Iacm 11
liam 12
lien 13

Item 14
Item 15
ham 16
Item 17

Reasonable Fares
Nan-Owned Watercraft Extension
Damage To Premises RentsctTa You - Expanded Coverage
Bodily Injury To Co.Employees
Knowledge Of Ocaurroncs
Notice Of Occurrehce
Vnlntenttonal Errors And Omissions
Bodily Injury Redefinition
supplementary payments Increased timifs
Property In Your Care, Custody Or Csntrol
Mobile Equfpment Rcid sgnltion
Newly Pormed Or Acquired Entities
Bla'nkat Additional Insuncd thrhsre Required By written contract
Leer ore of Leased Equipment
Managers or Lessors of Premis'es
Marlgagess. Assignees or Receivers
Ownel's, Lessees ct'sntmdtars
Amhitees, Engineers ar Suneyors
Any Pesos ar organization
Bl'inket Additional Insured -Bmntors Of Panhlts
Waiver Qf Right Of Recoomy By Written Contract Or Agreeinnnt
0'ther Ireursncs Amah dmeht
Cantractual Llabllliy i Rsgfoacfs

Item I, Reasonable Fores

Esciieion a. of Secdon I - coverage A - Bodily injury And Prqp arty Damage Llabllily is replaced by thefallavllng:

a Expected Or Intended Injury

"Badlly Injuty'r "properly damage" s>pected or inteided from the standpolrit of the Insured. This exclushe
does not apply to "bodily Iqjury" or 'propety damage" Iehulilng from the use af rsssansble force to pndecT .
persons or properly,

It'em 2. Non Owned Watercraft Extension

paragraph (2) of Exclusion g. of Section I - Coverage A - Bodily Injury And Prcqrerty Damage Uability is replaced Sy
dtsfollawlng:

(2) A watercraft you do not awn that, is

Is) Less than 55 feet long; and

LC 32179 0512 O 2012 Uberty Ivlutual insurance. All rights resenrad.
Includes capydghtod material af In'surance Selvices Oigca, Inc„with

its pcsm)ssiui.

Pdge 'I af 8



'b) Not being used to carry persons or properiy for s chsrgm

Item 3, Damage To Premises Rented To You - Expanded Coverage

A. The final paragraph of 2, Exclusions of Section I ~ Ctwwaga A - Bodily In)tsy And propeny Damage Uablllty is
replaced by the fogow(ng:

Exclusions c, through n, do riot apply to damage by fire, lightning or explosion or subsequent damages resulting
acm such fire, lightning or explosion Including water damage to premises white rented to you or tempomrlly
occupied by you with permission of the owner. A separate, limit of insumncs appges to this coverage ss
described in Secgon III - Limits Of InsumncP..

8. Paragraph 6. of Section if- Limits Of fnsurance Is replacedbyths foiiowlngr

6. sub)ect to paragraph 6, above, ths Damage To premises Rented To You Limit is the most we will pay
under Coverage A for, damages because of "properly damage" to any one prwnlses, while mnted io you, or
in the cess of damage by fire, lightning, explosion or subsequent damages rssu(ffng from such fire, lightning
or explosion including water damage to premises while rented to you or temporarily occupied by you with

permission of Ihe owner.

The Damage To Premises Rented To You Limit la the greater of:

a. Syt)o,goo;or

b, The Damage To Pnfmlsss Rented To You ttmtt shown dn lha Dedsratlons

c. paragraph 9 s. df the definition of "Insured contract" In Section v -DsilnIons is rsplacedbythefoltowin(p

m A contmct for a lease of preniises. However, that padien of thu contract for a lease of premises grN
indwnnlfies any person or organization for daInage by, ffre, llghtrfng, explosion or subsequent dsmagss
resulting from such fire, iightnlng or explosion Incturftng water dsnmge to premls'esuvhtle rented'o'you or
temporarily'occupied Sy yuu with penn(scion cf the owner Is not sn 'insured contract t

0, The paragraph Immediately following Paragraph. (6) of exclusion J. Ot Secffsn I -Coverage A - Bodily ln)wy
And property Darimge LisbINy is mplaced by the following:

'psragrapris (1), {3) srrd (4) of this exclusion do not apply to "properly damage" (other fftan damage byfbe,
lightning or sxpttvston or subsequeht damages rassling from such ffre, lightning or explain Including hater
damage) to premises, including the contents of such premises, rented to you for s prsfod of 7 w fdtvbr
CunSSCutlVS dnrax A SOPatata. (lmh Of InauranCe aPPgea tc {)amage TO Premiaea Rented TO Yuu SS devufbad
in Section Itl Liinhs of Insurance,

Ibtm 4. Bodily In)ury'To Co Employees

A, Paragraph 2. Of Secdon II - Who ls An insured ls amended to include:

Each of the fcgowlng is also sn insured',

Your supwvisory or mansgerhent "employees" (other thstt either your "executive dfffcths'f yec are an
organization other than a psftnemhip; Joint venture or limited ffabfflty corhpany) or your managers gf'you ars a
limited liability company)) are bvsurerds while In the course of thidr employment or vkile per(eaning dddav
related to the conduct of your business with respect to "bodily inJuiy";

(1) Toyou,

(2) To your partneis or members (g you are s partnership or Jclntverlture);

(3) To your members (if ycu a'e a limited liability company); or

LC 32 179 66 'f 2 I2012 Liberty ivtu tuel insurance. A!I rights reserved.
Includes copyiighted material iit insurance Services Office, Inc., with

Itv permlasion.

Page 2 of 8



(4) To a co-"employee" w "volunteer worker" while that co."employee'r "volunteer worker" Is either ln ihe
course of his or her employment by you or whse performing duties misted to the conducf of your business
(including pargcipation in any recreational actlvidss sponsored by you).

Your "employees" (other then caber your "execugve officers" (If you are an organlzatkm other than e
partnership, Joint venture or limited gahllsy company) or your managers (if you are a limited liability company))
or hmlunteer workers" are insureds while In the coums of their employmsnt or while performing duties related to
Ihe conduct of your business for a Good Samaritan Act that results In "bodily Injury":

(7) Toyou;

(2) Toyour pwtners or members (lf you are a paitnsrshlp or Joint venture);

(3) To your members (if you are e limited liability company): Or

(4) To s co."employee" Or "vslunteer worker" while dwt conernployee" or "volunteer worker" Ie el(hei In the
COurSe df hie Or her emPIOyment by ycu Oi, Whge Per(arming dutlea related tc the COnduot Of yOur haziness
(including Fardel nation ln any recreational acdvtgss spcnsored by ycu).

A Good Samaritan Act means an attempt to rescue or aid s person in Imminent or serious peril, provided the
attempt is not raddassiy made,

However, none of these "employees" (including supervlscry or management "smplcykwr) or vvolunteer
workers" sre insureds for the provldhg or failure to pmvlde professional health cere servkes.

.8, The insurance provided by this Item 4, will not apply If the InJured perscds sole remedy'or such injury is
provided under a wod(ers'ompensation law or any similar iaw.

C. Other insurance

Ths insurance prcsdded by this Item 4, 1 exCess over ahy other valid and ccllecdble insurance avaliabte to gte
Insured, whether primary, excess, contingent or on any other basis.

item 5. Knowledge of Occurrence

Knowledge of an "occuirencs" by your agent, servant or employee" will not In Itself constltule Imowlsdgs by ysu
unless your "execu(bra officer" or "empktycw" or other ddrd party des(gnated by)ou to nolify us af "occurrences" faa
knou ledge of the "occurren'ce".

Item 6. Notice of'Occur retiee

For purposesof Paragraph 2a. of secgon IY. Conditions, you refers to an "executive oitfcer" ol'th'e Named insured
or to the "employee designated by the insured to give us notice,

Item 7. Unintentional Srrsrs Awrf Qmissiona

Unintentional failure of the Named Insured to disclose ell hazards existing at the inception of gds policy shall not be
s basis fer daniel of ahy covensge a7fordad by this policy. However, you must report such an error or omission to
us as soon as pracdcsble dhar Its dlscavwy.

This provision does not affect our fight to collect addfgonat premium or eercise our right of cancsllatisn er
ran-renewal,

Item 8, Sedgy Irljury Redefinition

The definition of "bodily Injury" in Section V. Oefinltlons is replaced by the following:

I C3277905 72 gr 2072 Uberty Mutual lnsumnce, All rights mserved,
Includes cspyrlglitsd material of Insurance senices Oflice, Inc„with

Its pwmlssion.



"Bodily injury" means;

a. Bodily Injury, Nickness or disease sustained by a pwson, including death resulting from any of these at any
tllllw and

b. Mental anguish, shock or humiliation arising out of Injury as dhtined in Paragraph a. above Mental anguish
means any type'of mental ol emotlonst illness or dlslress.

Item 0, supplementary payments ~ increased Uinlts

paragraphs t.b. and I.d. of Sscdon I - Supplemenmry Payments - covaragss A And 8, are replaced by ths
fcdowing.

b. Up to $3,000 for cos\ of ball bonds required because of accidents or trdfgc law vlolasons arising out oi'he um
of any vehicle to which Ne Sodlly injury'iability Coverage applies, We do not have to furnish these bonds.

d. All reasonable expenses incurred by the Insured at our request to assist us in the investlgagon or defswe of the
claim or "suit" including substandtuxxf tars of earnings up to 5300 a day because of dme off from work.

Item 10. Properly In Your care, Custiudy Or Conb ol

A. paragraphs (3j and (4j of exclusion j. of secdon I -coverage A -Sodgy Injury and properbr Damage Llsbiliiy
oniyappiyto:

1. "propeny damage" to borroWed equlpmsnt, or

2. "Properly dainege" to property in your care, custody and control while in transit.

8, Thts insurance does not apply to any portion of a loss for which the Irfaured has available any other wllld and
collectible insurance, whethw primary, excess, Cofrdngent, or on any oNer basis, unless sudh other insolence
was gpecjflcally purchased by the Inuurau to apply'xcess of this policy.

C. Limits of Insurance

'ubject to paragraphs 2„3„and 5. of Suction III- Omits of Insurance, the most we viili pay for insurbnce
provided by Paragraph A„above Is:

O'I0,000 Bach Occurrence Limit

$25,000 Aggmgste Limit

The Bach Occurrence Limit for this coverage appltea to all damages as a result df any ons "occurrerice"
regardless of the number of persorw or organixetlons who sustain damage because of that "occurrence".,

The Aggregate Urnit is th's roost we will pay for the sum of all danrages under this Item 10,

liam 11, Mobljegqulpfheht Redefinition

The definition of "Mobile Bdulpmenl" ih Section V -Dafkildbns Is alhended to include self propelled vehtcles with
permanently attached equiprnerit lass than 1000 pounds grass vehicle weight thai are primarily designed for;

(Ij Snow ramovab

(2) Road Maintenance, but not construction or resurfacing; or

(3) Street cjssnlng.

Lc 321ys 05 12 tp 2012 Liberty Mutual Insurance, All rights resuved. Page 4 df 8
1ncludes copyrighted material of Insurance seriices QNce, Inc„wIN

its permission.



Item)2. hiewly gowned ()r Acquired Entitles

Pamgraph 3.of Section ll -Who ls An Incur+I is replaced by the following:

3. Any organization. other than a partnership or Joint venture, you newly acquire or form and over vrhich you.
maintain ma)ortiy ownership or ma)ority interest will quaNy as a Nomad Insured if there is no other similar
Insurance svallabls to Ihat organization.

a. Coverage under Ibis prcvfsion fs afforded only untlh

(1) The 180th day aber yo'u acquire or form the organfzation;

(2) Separate covemge is purchased for the organization; or

(3> The end ot the policy period,

whichever is ewfiar.

b. Coverage A doss not apply to "bodily lnJury" or "property damage" that occurred before you acquired or
formed the oqfsnizatton; and

c. coverage 8 does not apply to "personal and advs(Tieing in)ury'rirging oot of an otfense commihad b'afore

you acquired or formed the organization.

NWN
paragraph p., of Secdoo ll - Who Is An Irtsured is arhended to add the following:

e. Additional insured by Written Contractor Written Aqreament

The following are Insureds under the policy when >uu have agreed ln a written contract or wil6sn agreeihsht to
provide tham covwsge ss additional insulsds under your policy,

(I) L'assure of Leased Rqulpmant: The person(s) or organization(s) fram whom you fease equipment, bet
only with respect to liability 'for "bodily In)ury", 'properly damage" or "personal and adveitisldg In)uqn
caused. in whole or in part, by your maintenance, operation or use of equipment leased to you by such
person(s) or organization(s).

(2) hlanagersor Lessoza of premlsesr Any manager or lessor of premises leased to yciu in which the wriNst
lease agreement obllgatas you to 'procure addigonsl insured coverage.

The coverage afforded to the dddltional Insured ls gmltsd to liability ln connedfon vdth the owdsrshlp,
meintdn'ance dr use of. the prerrdsss leased to you and caused, in whale or in part, by smne negligent acts
or omissions of you, your "ernpicyaes", your agents or your subcontractors, There is no coverage for the
additional insured. for Iiablllqr arising out of the sale negligence of the additional Insumf ar those acting oh
behalf of Ihe additional Insuredi except as provtded below.

lf 8Ie written agreethafii obllgalas you to procure additional Insured coverage for the additional Insurbtfs
sole negligence, then the coverage for tha additional insured shail conform to the agreement, but ohiy if the
applicable brw would allow you to indemnli'y gre additional insured for liability arising out of the addltlorwl
insured'a srfs negligahbe,

This lnswance do'as not apply Ie

(e) Any "occurrence" which lakes place alter you cease to be a tenant in that premis'es or to lease that
land, or

(b> Any premises for which coverage ls exdudsd by endorsentent.

LC 8217905 (2 0 20'12 Uberty Mutual Insurance, All rights teseved,
Includes copyrighted material of Insurance Services Oflice, Inc., with

ils narra(scion,
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(3) Mortgsgses, Assignees or ftecelvers: Any p»i»on(s) or orgsnlzagon(s) with resp»ct to their liabifty a»
mortgagee, assignee or receiver and arl»lng out of the ownership, maintenance ol'se of your premises,
Thl» insurance does not applir to siructural aNwatlons, new constiudlon and demoNNon operallons
perforr»ed by or for that person m organization.

(4) Owners, Lessees or contractots; any person(s) or otganizacon(»} toe/hcnl you are obNgaled by a wdtterl
agreement to procure additional Insured covwaga, but only with respect to Nabilily fw eiafdity

NI}dfy';"-'Ngepanf/INI(htgd'r @yavggal«stadwadvelti»ihgvfa)gf)r«'caused, (e,e»hder ies»inups»tsdtyvyaurwadu sar
utmisst~beastfta or omissions df your "employees", your agents, or your subcontmctors, In the
perfonnance of your ongo}op oper«Sons,

Thi» in»uranus does not apply to "bodily In)ury', 'property damage", or "per»anal aq(Ladve}gsfng
lnfury'rising

out of )«err work" Included In the "productwcompieted oper«gone hazard" '(f((I~ he f«t}II)fdf(s
vt»«Pres}, sarge«ie~g IPI«lgsursdkb»@exw»itten.agreemantu.snd then only for the Period of

tl e'written agreement and oniy for (shifty caused, in whole ar ln pwt, by your acth or
owil or the acts or omissions of your "empltgaes", your agents, or your subcontracuzs.

There is no coverage fdr the additional insured for Nabgity arising out of the sole negligence df the additional
Insured or those acting o'n behalf of the additional insured. except a» provided below.

If the written agreement obggates you to procure. additional insured coverage for the addbtonat insurwys
sole negligence. then the coverage for the additional insured shall conform to the agresmela but'only if the
applicable lsw would »Now you to Indemnify the sddidonal insured for liability eri»lng out the additional
Insuretl'»»ble nag hgence.

This Insurance doss not apply to "bddgy inJuty', "properly damage" or "personal snd a()vettlslng
tn)uly'rising

out oF the mxndering of, or the failure to mnder, any professional arch}I»ctural, engineedng or
surveying service», including:

{a) The preparing, appzovlng, cir faging to prepare or approve, maps, »hop drawings, opinions, reports,
survttfs, field orders, change orders or drawings and spec iflcadoos; or

{b) Supervisory, inspection, archltectuml or origina«ring activities

(5) Architects, Engineers or Surveyor»: bny archbect, engineer, cr surveyor engaged by you but ortly w(gt

re»psct tolfabilgy for '0 odilylqtufy", "properly damage" or "personal and advertising Intort mused, In whole'r

in part, byyour ucfs or omlssl(ms or the acts or omissions of N}a»e acfing on your behak

(a) ln connecgon with your premise»; or

(b) In the performance of your ongoing operagons,

This ln»urance dee» not appbr to "bodily In)ury". "property damage" or "personal and advergsinq In)ury"

arising out oF the rendering of or Ihe failure to render any profe»» lonaf service» by or for you, iri cia ding:

(a) The przpading, approving, or failing to prepare or approve, maps, shop drawings, opinion», reports,
surveys, Iield orders, change orders or drawings and speclficationst or

(b) Supsrvlscty, In»pa»gun, architectural or angina»dug a'cllvitias.

(6) Any person or Organization Other Than a ddmt Ventura: Any parson or organlzsgdn (olher Ihah a Jtfnt
venture of a(Noh you are a member) for'wham you are obgg'alod by a wrluen sgmemant to previse
additional insured coverage, but only with respect lb liability for "bodily In)ury', "fs»pony damage" or
"personal and sdvergslng in)cry" caused, In whoie or in part, by your acts or cods»ion» or Nie acts or
omissions of those acting on your behalf:

(a) In the performance c'f your ottgolng operation»; or

LC M 179 05 12 tb 2012 Liberty Mutual Insurance. AN right» reserved,
Includes copytfghted material of insurance Services Oflice, inc., nifh
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(b) In connection with premises owned by you.

This insurance doss nct apply trz
'.

Any construction, renovation, demoliuon or Inslagatlon operations performed by or an behalf pf you, u
those opsraflng on your behalf;

2. Ariy person or organization whose profession, business or occupation Is that of sn archilec, surveyor cr
'ngineer with respect to Nabigbr arising out of the preparation or approval of maps, drawings, opinions,
reports, surveys, change orders, designs, speciflcatlon or the performance of any other prdfesslonsl
a+vices by such person or organization; or

3. Any pusan or organization mor» speciflcagyc<wared In Paragraphs e.(1)through 5) above,

The insurance afforded to any p'erson or o'rgsnization ss an In'sured under this Paragraph 2so

(1) Apples only tb coverage and minimum Nmlts of insurance required by the written agreement or written
contmct, but in no,avant exceatfs elthw ths scape of coverage or the Nmlts oT Insurance pmvided by this
pogcy;

(2) Does not apply to any person or organization for uny "bodily injury", 'property damage" or "personal snd
advertising fnjury" if any other sddiflorisl iirsursd endwsernent attached to this policy applies ts that person
or organization with regard to the "bodily injury", "property damage" or "personal and adverflsing injury"I

(3) Apgflas only if the "bcdfly Injuffrl Sr "properly damage" occurs, or offense giving rise to fpsrsbnal snd
adveflising lrtfury" is committed subsequent to the execution of the wHiten sgreemdnk and

(4) Applies only Jf the writ(an agreement Is ln effect st the time the "bulgy injury" or "properiy damtige" occurs,
or at the time fhs offense giving rise to the "personal and advertising Injur)r ls committed.

liam 14, tslanket Addltlonal insured- Grantors Of permits

paragraph 2. ol'secflon N - who Is An Insured Is amended to add the foflowlng

Any state, municlpslily or politi'cal subdivision vdth respect to any opei'ations performed by you or ou your b'elialf,
oi'n

connection with pretnises you own, rerrt or control and to which this insurance applies, for which the state,
municipally or poflflcal subdhisibn has issued s permit,

Ituvvsver, this Insurance does hut apply lcz

"Bodily Irfuffr', zpropefty damage" or "personal and adverflslng Injury" srisirtg out of'persflons perfoimsd for
the stale, municipally or political sulocgvlslon;

"godly lrtjuty", "property damage" or "personal snd advetlslng!niury", unless negflgently caused, in whole or in

part, by you or those acting on your behalf,

Nem tsg~~k~c~NW~BggffkffjfNNNf~
The following Is added to Paragraph 8. Transfer Of Nghts Of Recovery Avgahst Others To Us of Section IV-
Conditions:

VVa waive any right of recovery because of paym(tots we make untler this psgcy for Irk)cry or daNage ariisfng out of
your ongotng operations or "your wsrk". Included In ths "prdducts.cofnpleted operations hazed" If(at wa may have
age(net snN psrsqn or tzganladlan with when you have agnstd In a writt»n contract or sgtastasnt tb wkivs ytttr
rightS Of reCOVery but Orfy if the vbOdgy injury" Or "PrdP»rty damage" OCCurk, ar OffenSe gfVbg Hae tO "Pelacnai Snd
advertising Injury" Is commltt'ed subsequent ts the execution of the written ecru»et or agreement.

LC32 1290512 tg 2912 Liberty Mutual Insmahce, AN rights rsmbved.
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.2. Any "bodfy lnjwy" or "prbperiy damage" Included within the "produc~ompleted operations hazard", except
when required by vtritten contractor agt»»mant initiated prior to loss; or



Item 16. Other Insurance Atnendment

9'you are obggaied under a written agreement to provide Nabgty Insurance on a piimsry. excess. contingent, or any
other basis for any perstxt or organizaNan that qualifies as an additional Insured cn this psgcy, this pogcy will apply
sotebr on the basis reqtdred by such wrluen agreement snd paragraph 4. Other Insurance of Secgon IV- Ccndidons
wgl not apply. vvhere the applicable wnlten agreement does not specify on what basis the Nabgity insurance wg
apply, the prcxiisicns of psmgrsph 4. other Insurance of Section IV —conditions will govern. However, this
Insumnce Is excess over eny other Insurance available to the additional Insured for which it ls also covemd as an
additional insured by attachment of an endorsement to another policy provkllng coverage for the same
"occurrence", claim or "suit".

item 97, contractual Liability —Railroads

paragraph 9. of Secgon V - Definitions is mpiaced by the fogowlng:

9. "Insured Contrast means;

a. A contract for a lease of prernisesi HoWever. that portion of the contract fo'r a lease of premises that
indemnif les any person or organhation for danaqp; by fire to premises while rented to you or temporarily
occupied byyou with permission of tha owner Is not an "insured rontract"I

b. A sidetrack agreement;

c, Any easernent or Ncense agreerherth

d. An obggatlon, as rsNUIrbd, by ordinance, to indemnify a municipality, rsxcept in connection wlgt v4rk for s
municipality;

e. An elevator tna1ntenancp agretgtlelg

f. That part of any other conpact or agreement pertaining to your busines's gndudirig an inddrhnigicegon of a
ihunicipsllty In conn'ecgdn with work performed for a munlcjpslib) under which you assume the tort jlabgty,
of sriotker party to psy for "bodily Injury" or "property damage" to a third person or oiganimfon, Tort gablgy
means s Nsbgity that would be Imposed by law ln the absence of any contract or sgreemerlt

para'graph f. does ndt include gmt part of any contract or agreement:

(1) Th'st Indwnngles an architect, enqineer or surveyor fo'r Injury or datnage ageing out of

(s) pmparlng, approving or fading to prepant or approve maps. shop dmwjrtgs, opinions, repcsgr,
surveys, field orders, change orders or drawings and specifications; or

(b) GIving directions or instrucdotw, or falling to give them, if that is the primary cause of the lqjury or
damage; or

(2) Under which the kfsure'd, if an architucL engineer or surveyor, assumes Uablgly for an br)ury or damage
stlsing out of the its wed'9 renderfng or I'ailing to render professlonpi services, Induding Ntcse listed In
paragraph (1) above and supetvlsoiy, Inspecgon, architectural or engineerihg acdvfges,

LC 32 'f 79 93 12 tp 2I)12 Liberty MUtual Instaance. All rights reserved. Page 9 of 9
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Policy Numben Ass-spzwegsac-'oxa
issued by'. rib»roy Natu»2 rr$.re znsurans» uo

THIS ENDORSEIAENT CHANGES THE PQ'LICY, PLEASE R'BAO IT CAREFtfbLT,

DESIGNATED IlilS(IRIDO NOttCONTRIfbUTING

This endorsement modiftes Insurance provided under the fogc wing;

BUSINESS AUTO COVERAGE FORM
GARAGE COVERAGE FORM
MOTOR CARRIERS COVERAGE FORM
TRUCKERS COVERAGE FORM

vdffh respect to coverage p'rovidsd by tlifs endorsenrent, the provisions of ths Coverage'Form apply unless
modified by this endorsement.

This endorsement Idsntbies person(s) or organivalion(s) w'ho are "Insureds" under ihe Whv Is An Insured
provision ofthe coverage Form. This endovsementdoes not alter coverage provwedinths covel'age form.

Schedul'e

Numa of pe'rson(g) or Organizations(s)t
tuey person et organicatton'rhere the saws'd Lnsursd
bas agreed by sr2ttsn contract to Lnclude such person or
organrtatlon as a designated insured,"

Regal dblg Designated Contractor pro]sob

Each person or oft)anftatfon shown In the Sch'edufe of this endorsemerit is an "irisured" fo'r Liability Coverage, bul
only to the extent that person or organization qualifies as an "Insured" under the vulto ls An fns'ured Provbion
contains'd in Section ll o'f the Coverage Form,

The following ls added to the Other Insurance condition:
II'you have agreed in a wrigen agreement that this policy wgl be prirnary and wthout right of contwnaion
Irom any fifsursnce in force for an Additional insured for ilabgity arising out ef your operations. and the
agreeftrent was executed prior to the "bodily Injury" or "property damage", then this Insurance wg be
primary and we will not sask contribution from such 'insurance.

AC 8423 881'I 2010, Liberty Mutual Group of companies. AII rights reserved.. Page 1 of 'I

Includes co pyrigilted material of Insurance Sen'Des Office, Inc.,
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WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an Injury covered by this policy. We will not

enforce our right against the person or organization named in the Schedule. (This agreement applies only to the

extent that you perform work under a written contract that requires you to obtain this agreement from us,)

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Not applicable In the state of TX.

Schedule

Where required by contract or written agreement prior to loss and alio wed

by law,

in the state of FL, the premium charge is 1% of the total manual premium,

subject to a minimum premium of $250 per policy,

In the states of IL, Ml and MO, the premium charge is 2% of the total

manual premium, subject to a minimum premium of $100 per policy.

In the state of NY, the premium charge is 2% of the total manual premium,

subject to a minimum premium of $250 per policy.

Issued by Liberty Mutual Fire Insurance company16588

For aaachment to policy No. wc2 291-463424 044 Effxxtlve Date

Issued to Broadway Electric Inc

Premium $

WC 080313
Ed. 04I01II984

e 1983 National Council on Compensation Insurance. Page 1 of 1



Policy Number: TH7-ZQ 1%52837.044
issued by: LISERTY INSVRANCE CORPORATION

Endofaemsntetg
End. Pf. Dafe:

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREPULLY.

ADDITIONAL INSURED LIMITATION

This endorsement modifies lrrsursnce provided under the fogcwing:

COMMERCIAL LIABILITY —UMBRELLA COI/ERAGE FORM

A, Paragraph 2 s of SECTION II-'YHD IS AN fNSV RED is replaced'y the f'otowingr

e. Any person or organization Included as an sddldonal insured under "underlying
Insurance", but not for broader coverage than le provided by the "underlNng Insurance",

1, The Insurance arfcrded to such additional tnsursd only spplfss lc ths extant permitted by
Iaw; snd

2, If coverage provided to the additional insured is required by a contract or agreement, fhe
Insurance sfl'orded to such additional insured will not be broader than that which you are

. required by the contraotor agreeinent to provide for such additional insured.

9, With respect to Ihe Insurance afforded fo these additional insureds, ihe fotowlng is added to
Section III - Limits Of Insurance:

If coverage provided to ths additk nal insured is required by'a ocnbact cr agreernsnt, lhe most
we will pay on behalf of ths additional insured is the minimum amount of Insur'ance:

1. Required by the confrbct or agreement lese any amounts payable by sny "underlying
tnsurshoe" or otherwtss netaihed; or

2, Avalfable untfer the dppgoabls Limits of Insurance shown ln ths
Drrclsrstfore,'hichever

is less.

This endorsement shall not increase the applicable Limits of insurance shown in Ihe
Declaratfons,

LCU 20 01 10 13 O2013 Liberty Mutual Insurance, All rights resen ed. page 1 ct I
Includes copyrighted material of insurance Services

ONcs, Inc., vrith its permission.



Policy Number AS2-291-463424-014
issued by Liberty Mutual Fire Insurance Co.

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY.

AUTO ENHANCEMENT ENDORSEMENT

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM

I, Newly Acquired or Formed Organizations
0. Employees as insureds
ill. Lessor - Additional Insured and Loss Payee
IV. Su'pplementary Payments - Increased Limits
V, Fellow Employee Coverage
Vl, Personal Property of Others
Vll. Additional Transportation Expense and Cost to Recover Stolen Auto
VIIL Airbag Coverage
IX, Tapes, Records and Discs Coverage
X. Physical Damage Deductibie - Single Deductible
Xl, Physical Damage Deductible - Glass
Xll, Phywcal Damage Deductible - Vehicle Tracking System
XIIL Duties in Event of Accident, Claim, Sub or Loss
XIV. Unintentional Failure to Disclose Hazards
XV, Worldwide Liability Coverage - Hired and Nonowned Autos
XVI. Hired Auto Physical Damage
XVII. Auto Medical Payments Coverage Increased Limits
XVIII. Drive Other Car Coverage - Broadened Coverage for Designated individuals

XIX. Rental Reimbursement Coverage
XX, Notice of Cancegatlon or Nonrenewal
XXI. LoanlLease Payofl'Coverage
XXII. Limited Mexico Coverage
XXIII. Waiver of Subrogation

I. NEWLY ACQUIRED OR FORMED ORGANIZATIONS

Throughout this policy, the words you and your also refer to any organization you newly acquire or form, other
than a partnership or joint venture, and over which.you maintain ownership of more than 50 percent interest,
provldedi

A. There is no similar insurance available to that organization;

B. Unless you notify us to add coverage to your policy, the coverage under this provision is afforded only until:

1. The 90th day after you acquire or form the organization; or

2. The end of the policy period, whichever is earlier; and

C. The coverage does not apply to an "accident" which occurred before you acquired or formed ths
organization.

AC84070713 Ci 2013 Liberty Mutual insurance, All rights reserved.
Includes copydghted material of Insurance Services Office, Inc.,

with its permission.
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Policy Number AS2-Z91-463424-014
Issued by Liberty Mutual Fire Insurance Co,

ll, EMPLOYEES AS INSUREDS

Paragraph A1, Who ls An Insured of SECT(ON II - LIABILITY COVERAGE is amended to add:

Your "employee" is an "insured" while using vvith your permission s covered "auto" you do not own. hire or
borrow in your business or your personal affairs,

III. LESSOR - ADDITIONAL INSURED AND LOSS PAYEE

A. Any "leased 'auto" will be corwidered an "auto" you own and not an "auto" you hire or borrow. The
coverages provided under this section apply to any "leased auto" until the expiration date of this policy or
until the lessor or his or her agent takes possession of the "leased auto" whichever occurs first.

B. For any "leased auto" that is a covered "auto" under SECTION ll- LIABILITY COVERAGE, Paragraph A,1.
Who ls An Insured provision is changed to Include as an "insured" the lessor of the "leased auto", However,
the lessor is an "insured" only for "bodily injury" or "property damage" resulting from the acts or omissions

by.'.

You,

2. Any of your "employees" oragents; or

3. Any person, except the lessor or any "employee" or agent of the lessor, operating a "leased auto'ith
the permission of any of the above.

C. Loss Payee Clause

1. We will pay, as Interests may appear, you and the less'or of the "leased auto" for "loss" to the covered
"leased auto".

2. The insurance covers the interest of the lessor of the "leased auto" unless the "loss" results from
fraudulent acts or omissions on your part.

th If we make sny payment to the lessor of a "leased auto", we will obtain his or her rights against any
other party.

D. Cancellation

1. If we cancel the policy, ws will mail notice to the lessor in accordance with the Cancellation Common
Policy Condgion,

2. Ifyou cancel the policy, we will mail notice to the lessor.

3. Cancellation ends this agreement,

E. The lessor is not liable for payment of your premiums.

F. For purposes of this endorsemerit, the following definitions apply;

"Leased auto" means sn "auto" which you lease for a period of six months or longer for use In yow
business. including any "temporary substitute" of such "leased auto".

AC 84 07 07 1 3 2013 Liberty Mutual Insurance. All rights reserved.
Includes copyrighted materia( of Insurance Services Office, inc.,

with its permission,
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Policy Number AS2-Z91-463424-014
Issued by Liberty Mutual Fire Insurance Co

"Temporary substitute" means an 'auto" that is furnished ss a substitute for a covered "auto" when the
'covered "auto" Bout of service because of its breakdown, repair, servicing, "loss" or destruction.

IV. SUPPLEMENTARY PAYMENTS - INCREASED LIMITS

Subparagraphs A.2.a.(2) and A,2,a,(4) of SECTION II - LIABILITY CDVERAGE are deleted and replaced by the
following',

(2) Up to $3,000 for the cost of bail borrds (including bonds for related traffic law violations) required because
of an "accident" we cover, We do not have to furnish these bonds.

(4) All reasonable expenses incurred by the "insured" at our request, including the actual loss of earnings up to
$500 a dsy because of time eff from work,

V. FELLOW EMPLOYEE COVERAGE

A. Exclusion B.5.of SECTION 11- LIABILITY COVERAGE does not apply,

B. For the purpose of Fellow Employee Coverage only, Paragraph B.5.of BUSINESSAUTO CONDITIONS is
changed as follows:

This Fellow Employee Coverage is excess over any other collectible Insurance,

Vl. PERSONAL PROPERTY OF OTHERS

Exclusion 6. In SECTION II - LIABILITY COVERAGE for a covered "auto" is amended to add:

This exclusion does not apply to "property damage" or "covered polfutton cost or expense" involving "personal
property" of your "employees" or others while such property ls carried by the covered "auto". The Limit of
Insurance for this coverage is $5,000 per "accident". Pay'ment under this coverage does not increase the Limit

of Insurance.

For the purpose of this section of Bds endorsement, "personal property" is defined as any property that is not
used in the individual's trade or business or held for the production or collection of income,

Vli, ADDITIONAL TRANSPORTATION EXPENSE AND COST TO RECOVER STOLEN AUTO

A. Paragraph A.4.a. of SECTION gi- PHYSICAL DAMAGE COVERAGE is amended asfollowsi

The amount we will pay is increased to $50 per day and to a maximum liinit of $1 000,

6, paragraph A.4,a, of sEcTIQN gl- pHYsicAL DAMAGE covERAGE is ainended to add the following;

lf your business is shown in the Declarations as something other than an auto dealerehi, we will also pay
up to $1,000 for reasonable and necessary costs incurred by you to return a stolen covered "auto" from the
place where it is recovered to its usual garaging location,

VIII, AIRBA,G COVERAGE

Exclusion B.3,a.in SECTION III - PHYSICAL DAMAGE COVERAGE is amended to add:

This exclusion does not apply to the accidental dischaige of an airbag.

AC84070713 2013 Liberty Mutual InsuranCe. All rights reserved,
includes copyrighted material of Insurance Services Oifice, Inc.,
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Policy Number AS2-291-463424-014
Issued by Liberty Mutual Fire insurance co.

IX. TAPES, RECORDS AND DiSCS COVERAGE

Exclusion 8.4.a. of SECTION III - PHYSICAL DAMAGE COVERAGE is deleted and replaced by the following:

a, Tapes, records discs or other similar audio, visual or data electronic devices designed for use with audio,
. visual or data electronic equipment except when the tapes, records, discs or other similar audio, visual or

data electronic devices:

(1) Are yourpropeity orthatof a family member; and

(2) Are in a covered "auto" at the time of "loss".

The most we will pay for "loss" is $200, No Physical Damage Coverage deductible applies to this coverage.

X. PHYSICAL DAMAGE DEDUCTIBLE - SINGLE DEDUCTIBLE

Paragraph D, in SECTION III - PHYSICAL DAMAGE COVERAGE is deleted and replaced by the following:

D, Deductible

For each covered "auto", our obligation to pay for, repair, return or replace damaged or stolen property will

be reduced by the applicable deductible shown in the Declarations. Any Comprehensive Coverage
deductible shown in the Declarations does not apply to "loss" caused by fire or lightning.

When two or more covered "autos" sustain "loss" in the same collision, the total of sll the "loss" for all the
involved covered "autos" will be reduced by a single deductible, which wilt be the largest of all the
deductibles applying to all such covered "autos",

Xl. PHYSICAL DAMAGE DEDUCTIBLE - GLASS

Paragraph D. in SECTION Ill - PHYSICAL DAMAGE COVERAGE is amended to add:

No.deductible applies to "loss" to glass if you elect to patch or repair it rather than replace it,

XII, PHYSICAL DAMAGE DEDUCTIBLE - VEHICLE TRACKING SYSTEM

Paragraph D, in SECTION ill - PHYSICAL DAMAGE COVERAGE is amended to add:

Any Comprehensive Coverage Deductible shown in the Declarations Mill be reduced by 504(i for any "loss"
caused by theft If the vehkle is equipped with a vehicle tracking device such as a radio tracking device or a
global posEoning device and that device was the method of recovery of the vehicle,

Xlll. DUTIES IN EVENT OF ACCIDENT. CLAIM, SUIT OR LOSS

Subparagraphs A.2,a. and A.2.b. of SECTION IV- BUSINESS AUTO CONDITIONS are changed to

a, In the event of "accident", claim, "suit" or "loss", your insurance manager or any other person you designate
must notil'y us as soon as reasonably passible of such "accident", clabn, "suit" or "loss", Such notice must
include:

(1) How, when and where the "accident" or "loss" occurred;

AC 0407 0713 2013 Liberty Mutual Insurance, All rights reserved,
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Policy Number AS2.291-46342¹-0'I4
issued by Liberty Mutual Fire Insurance co.

(2) The "insured's" name and address; and

(3) To the extent possible, the names and addresses of any Injured persons and witnesses.

Knowledge of an accident", claim, "suit" or "loss" by your agent, servant or "employee" shall not be
considered knowledge by you unless you, your insurance manager or any other person you designate hss
received notice of the "accident", claim, "suit" or "loss" from your agent, servant or "employee".

b. Additionally, you and any other involved "insured" must:

(1) Assume no obligation, make no payment or incur no expense without our consent, except at the
"Insured's" own cost.

(2) Immediately send us copies of any request, demand, order, nogce, summons or legal paper received
concerning the claim or "suit".

(3) Cooperate axih us in the invesggation or settlement of the claim or defense against the "suit".

(4) Authorize us to obtain medical records or other pertinent information.

(5) Submit to examination, at our expense, by physicians of our choice, as often ss we reasonably require,

XIV. UNINTENTIONAL FAILURE TO DISCLOSE HAZARDS

Paragraph B,2. in SECTION IV - BUSINESS AUTO CONDITIONS is amended to add the following:

Any unintentional failure to disclose al! exposures or hazards existing as of the effective date of the Business
Auto coverage Form or at anytime during the policy period will not invalidate or adversely affectthe coverage
for such exposure or hazard. However, you must report the undisclosed exposure or hazard to us as soon as
reasonably possible after its discovery

XV, WORLDWIDE LIABILITY COVERAGE - HIRED AND NONOWNED AUTOS

Condition 8 7. In SECTION IV- BUSINESS AUTO CONDITIDNS is amended to include the following:

For "accidents" resulting from the use or operation of covered "autos" you do not own, the coverage territory
means ag parts of the world sub)setto the following provisions;

a. If claim is made or "suit" is brought against an "insured" outside of the United States of America, its
territories and possessions, Puerto Rico and Canada, we shall have the right, but not the duty to investigate,
negotiate, and settle or defend such claim or "suit".

If we do not.exercise that right. the "Insured" shall have the duty to investigate, negotiate, and settle or
defend the claim or "suit" and we wilt reimburse the "insured" for the expenses reasonably incurred in

connection wgh the investigation, settlement or defense. Reimbursement will be paid in the currency of the
United States of Am erica at the rate of exchange prevailing on the date of reimbunxem ent,

The "Insured" shall provide us wllh such information we shall reasonably request regarding such cialm or
"suit" and its investigation, negotiation, and settlement or defense,

The "insured" shall not agree to any setdernent of the claim or "suit" without our consent. We shall not
unreasonably vathhold consent.

AC 84 07 07 'l3 2013 Liberty Mutual Insurance, All rights resenred.
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Policy Number AS2-Zg I-463424-014
Issued by Liberty Mutual Fire insurance Co.

b. We sre not licensed to write Insurance outside of the United States of America, its territories or possessbns,
Puerto Rico and Canada.

We will notfurnish certificates of insurance or other evidence ofinsurance you may need for the purpose of
complying with the laws of other countries relating to auto insurance,

Failure to comply with the auto insurance laws of other countries may result in fines or penalties. This
insurance does not apply to such fines or penalties.

XVI. HIRED AUTO PHYSICAL DAMAGE

lf no deductibles are shown in the Declaradons for Physical Damage Coverage for Hired or Borrowed Autos,
the following will apply;

A. We will psy for "loss" under Comprehensive and Collision coverages to a covered "auto" of'the private
passenger type hired without an operator for uee in your business:

1, The mostwe will pay forcoverage afforded bythis endorsementisthe lesserof:

a, The actual cost to repair or replace such covered "auto" with other property of like kind snd quality:
or

b. The actual cash value of such covered "auto", at the time of the "loss

2. An adjustment for depreciation and physical condition will be made in determining actual csdt value in

the event of a total "lass".

3, lf a repair or replacement results in better than like k(nd orqualily, we Wliinotpay for the alnount of the
betterment.

B. For each covered "auto", our obligation to pay for, repair, return or replace the covered "auto" will be
reduced by any deductible shown in the Declarations that applies to private passenger "autos" that you
own, If no appgcaMe deduchble is shown in the Declarations, the deductible will be $250,

If the Declarations show other deductibles for Physical Damage Coverages for Hired or Borrowed Autos,
this Section XVI of this endorsement does not apply,

C, Paragraph A.4.b. of SECTION lg - PHYSICAL DAMAGE COVERAGE is replaced by:

b. Loss of Use Expenses

For Hired Auto physical Damage provided by this endorsement, we will pay expenses for which an
"insured" becomes legally responsible to pay for loss of use of a private passenger vehicle rented o'

hired without a driver, under a written rental contract or agreement. We will pay for loss of use
expenses caused by:

(1) Otherthan collision only ifthe Declarations indicate that Comprehensive Coverage is ptovided for
any covered "auto";

(2) Specified Causes of Loss only if the Declarations indicate that Specified Causes of Loss Coverage
is provided for any covered "auto"; or

(3) Collision only if the Declarations indicate that Colgsion Coverage is pmvided for any covered
"auto'.

AC 8407 0713 2013 Liberty Mutual Insurance, All rights reserved.
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Policy Number AS2-291-463424-014
Issued by Liberty Mutual Fire Insurance Co.

However, the m ost we will pay under this coverage ls $30 per day, subject to a maximum of $900.

XVII. AUTO MEDICAl PAYMENTS COVERAGE - INCREASED LIMITS

For any covered "loss", the Limit of Insurance for Auto Medical Payments will be double the limit shown in the
Declarations if the "insured" was wearing a seat belt at the time of the "accident", This is the maximum amount
we will pay for ag covered medical expenses, regardless of the number of covered "autos", "insureds",
premiums paid, claims made, or vehicles involved br the "accident".

If no limit of insurance for Auto Medical Payments is shown on the Declamtions, this paragraph Section XVII of
this endorsement does not appiy.

XVIII, DRIVE OTHER CAR COVERAGE - BROADENED COVERAGE FOR DESIGNATED INDIVIDUALS,

A, This endo'rsement amends only those coverages indicated with an "X" In the Drive Other Car section of the
Schedule to this endorsement.

B,SECTION il - LIABILITY COVERAGE is amended as follows:

1. Any "auto" you don't own. hire or borrow Is a covered "auto" for Liability Coverage while being used by
any individual named.ln the Drive Other Car section of the Schedule to this endorsement 'or by his or
her spouse while 4 resident of the same household except

a. Any "auto" owned by that individual or by any member of his or her household; or

b. Any "auto" used by that individual or his or her spouse while working In a business of selling,
servking, repairing or parking "autos",

2. The following is added to Who ls An Insured:

Any individual named in the Drive Other Car section of the Schedule to this endorsement and his or her
spouse, while a resident of the same household, are "insureds" while using any covered "auto"
describedin Paragraph B,1.of this endorsement.

C, Auto Medical payments, Uninsured Motorist, and Underinsured Motorist Coverages are amended as
fogows;

The following Is added to Who Is An Insured:

Any individual named in the Drive Other Car section of the Schedule to this endorsement and his or her
"family members" are "insured" while "occupying" or while a pedestrian when struck by any "auto" you don1
own except

Any "auto" owned by that individual or by any "family member",

D.SECTION Ill-PHYSICAL DAMAGE COVERAGE is changed asfollows:

Any prtIvate passenger type "auto" you don't own, hire or borrow is a covered "auto" while in the care,
custody or control of any individual named in the Drive other car section of the schedule to this
endorsement or his or her spouse while a resident of the same household except:

1. Any "auto" owned by that individual or by any member of his or her household; or
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2. Any "auto" used by that Individual or his or her spouse while working In s business of selling, servicing,
repairing or parking "autos".

E. For purposes of this endorsement, SECTION V- DEFIN!TIONS is amended to add the following:

"Family member" means a person related to the individual named in the Drive Other Car section of the
Schedule to this endorsement by blood, marriage or adoption who Is a resident of the indlviduays
household, including a ward or foster child.

XIX. RENTAL REIMBURSEMENT COVERAGE

A. For any owned covered "auto" for which Collision and Comprehensive Coverages are provided, we ss11 pay
for rental reimbursement expenses incurred by you for the rental of an "auto because of a covered
physical damage "loss" to sn owned covered "auto", Such payment applies in addition to the otherwise
applicable amount of physical damage coverage you have on a covered "auto". No deductibles apply to this
coverage.

B. We will pay only for those expenses incurred during the policy period beginning 24 hours after the "loss"
and ending with the earlier of the return or repair of the covered "auto", or the exhaustion of the coverage
limit.

C. Our payment is limited to the lesser of the following amounts:

1. Necessary and actual expenses incurred; or

2. $30 per day with a maximum of $900 in any one period.

D. This coverage doss not apply:

VVhile there are spare or reserve "autos" available to you foryour operations; or

2, If coverage is provided by another endorsement attached to this policy.

E. If a covered "loss" results from the total theft of a covered "auto" of the private passenger type, we will pay
under this coverage only that amount of your rental reimbursement expenses which is not already provided
for under Paragraph A.4. Coverage Extensions of SECTION III- PHYSICAL DAMAGE COVERAGE of the
Business Auto Coverage Form or Section Vll of this endorsement.

XX.NOTICE OF CANCELLATION OR NONRENEWAL

A. Paragraph A,2. of the COMMON POLICY CONDITIONS is changed to:

2, We may cancel or non-renew this policy by mailing written nogce of cancellation omen-renewal to the
Named Insured, and to any name(s) and address(es) shown in the Cancellation and Non-renewal
Schedule:

a. For reasons of no'n-payment, the greater of;

(1) 10 days; or

(2) The number of days specified in any other Cancellation Condition attached to this policy; or

b. For reasons other than non-payment, the greater ot;
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(1) 60 days,

(2) The number of days shown in the Cancellation and Non-renewal Schedule; or

(3) The number of days specified in any other Cancegation Condition attachedto this policy,

prior to the effective date of the cancellation or non-renewal,

B, All other terms of Paragraph A of the COMMON POLICY CONDITIONS, snd any srnendrnents thereto,
remain in full force and effect.

XXI. LOAN/LEASE PAYOFF COVERAGE

The following is added to Paragraph C, Limit of Insurance of SECTiON III ~ P HYSICAL DAMAGE COVERAGE;

In the event of a total "loss" to a covered "auto" of the private passenger type shown in the schedule or
declarations for which Collision and Comprehensive Coverage apply, we will psy any unpaid amount due on
the lease or loan for that covered "auto", less:

1, The amount paid under the PHYSICAL. DAMAGE COVERAGE SECTION of the policy; and

2, Any:

a. Overdue lease/(oan payments at the time of the "loss";

b. Financial penalties imposed under a lease for excessive use, abnormal wearandtear orhigh mileage;

c. Security deposits not returned by the lessor,

d. Costs for extended warranties, Credit Lil'e Insurance, Health, Accident or Disability Insurance purchased
with the loan or lease; and

e, Carry-over balances from previous loans or leases

This coverage is limited to a maximum of $1500 for each covered "auto".

XXII. IJMITED MEXICO COVERAGE

WARNING
AUTO ACCIDENTS IN MEXICO ARE SUBJECT TQ THE LAWS OF MEXICO ONLY- NOT THE LAWS OF THE

UNITED STATES OF AMERICA THE REPUBLIC OF MEXICO CON5IDERS ANY AUTO ACCIDENT A
CRIIV8NAL OPPENSEAS WELL AS A CIVIL MATTER.

IN SOME CASES THE COVERAGE PROVIDED UNDER THIS ENDORSEMENT hdAY NOT BE RECOGNIZED
BY THE MEXICAN AUTHORITIES AND WE MAY NOT BE ALLOWED TO IMPLEMENT THIS COVERAGE AT
ALL IN IvlEXICQ. YOU SHOULD CQNSIDFR PURCHASING AUTO COVERAGE FROM A LICENSED MEXICAN
INSURANCE COMPANY BEFORE DRIVING INTO MEXICO.

THIS ENDORSEMENT DOES hlOT APPLY TQ ACCIDENTS OR LOSSES WHICH OCCUR BEYOND 25 MILES
FROM THE BOUNDARY OF THE UNITED STATES OF AMERICA,
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* Coverage

1. Paragraph B.7. of SECTION IV - BUSINESS AUTO CONDITIONS is amended by the addition of the
following:

The covemge territory is extended to Include Mexico but only if all of the following criteria are met:

a. The "accidents" or "loss" occurs within 25 miles of the United States border; and

b. While on s tdp into Mexico for 10 days or less.

2. For coverage provided by this section of the endorsernent, paragraph B.S. Other Insurance in

SECTION IV - BUSINESS AUTO CONDITIONS is replaced by the following:

The insurance provided by this endorsement wfl be excess over any other collectible insurance.

B. Physical Damage Coverage is amendedbythe addition of the followiog:

If a "loss" to a covered "auto" occurs in Mexico, we will pay for such "loss" in the United States. If the
covered "auto" must be repaired in hlexlco in order to be driven, we wiil not pay more than the actual cash
value of such "loss" at the nearest United States point where the repairs can be made.

C. Additional Exclusions

The following additional exclusions are added:

This insurance does not apply;

1. If the covered "auto" Is not principally garaged and principally used In the United states,

2. To any "insured" who is not a resident of the United States,

'XXIII. WAIVER OF SUBROGATION

Paragraph A,5, In SECTION IV - BUSINESS AUTO CONDITIONS does not apply to any person or
organization where the Named insured has agreed, by written contract executed prior to the date of
"accident", to waive rights of recovery against such person or organization.
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Premium

Liability $150 FC
Physical Damage $100 FC
Total Premium $250 FC

Schedule

V. Fellow Employee
Schedule of Employees:

Your employee, but anly for acts within the scope of their employment by you

XVIIL Drive Other Car
Name of Individual

Not applicable

I.IAS MP UM UIM COMP COLL

XX.Notice of Cancellation or Nonrenewal
Name and Address

Where required by contract

Number of Days

30

This endorsement applies in all states except;

F L Hl KS MA NY It VA

AC 84 07 07 13 2013 Liberty Mutual Insurance, All rights reserved,
Includes capyrighted materia( of Insurance Services Office, inc.,

with its permission.

Page 11 sf 11


