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AGREEMENT

This Agreement is made and entered into by and between the County of Cook, a public body 
corporate of the State of Illinois, on behalf of Office of the Chief Procurement Officer hereinafter 
referred to as “County” and MICHAEL BAKER INTERNATIONAL, INC. , doing business as 
a corporation of the State of Pennysylvania, hereinafter referred to as “Consultant”, pursuant to 
authorization by the Cook County Board of Commissioners on March 13, 2025, as evidenced 
by Board Authorization letter attached hereto as EXHIBIT “5”. 

BACKGROUND 

The County of Cook issued a Request for Qualifications “RFQ” for Construction Management 
Services Various Various (Task Orders). Submittals were evaluated in accordance with the 
evaluation criteria published in the RFQ. The Consultant was selected based on the submittal
submitted and evaluated by the County representatives. 

Consultant represents that it has the professional experience and expertise to provide the 
necessary services and further warrants that it is ready, willing and able to perform in 
accordance with the terms and conditions as set forth in this Agreement.

NOW, THEREFORE, the County and Consultant agree as follows:

TERMS AND CONDITIONS 

ARTICLE 1) INCORPORATION OF BACKGROUND 

The Background information set forth above is incorporated by reference as if fully set forth 
here.

ARTICLE 2) DEFINITIONS 

a) Definitions

The following words and phrases have the following meanings for purposes of this
Agreement:

"Additional Services" means those services which are within the general scope of
Services of this Agreement, but beyond the description of services required under Article
3, and all services reasonably necessary to complete the Additional Services to the
standards of performance required by this Agreement.  Any Additional Services
requested by the Using Agency require the approval of the Chief Procurement Officer in
a written amendment to this Agreement before Consultant is obligated to perform those
Additional Services and before the County becomes obligated to pay for those Additional
Services.
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"Agreement" means this Professional Services Agreement, including all exhibits 
attached to it and incorporated in it by reference, and all amendments, modifications or 
revisions made in accordance with its terms.

"Chief Procurement Officer" means the Chief Procurement Officer for the County of 
Cook and any representative duly authorized in writing to act on his behalf.

"Services" means, collectively, the services, duties and responsibilities described in 
Article 3 of this Agreement and any and all work necessary to complete them or carry 
them out fully and to the standard of performance required in this Agreement.

"Subcontractor" or “Subconsultant” means any person or entity with whom Consultant 
contracts to provide any part of the Services, of any tier, suppliers and materials 
providers, whether or not in privity with Consultant.

"Using Agency" shall mean the department of agency within Cook County including 
elected officials.

b) Interpretation

i) The term "include" (in all its forms) means "include, without limitation" unless
the context clearly states otherwise.

ii) All references in this Agreement to Articles, Sections or Exhibits, unless
otherwise expressed or indicated are to the Articles, Sections or Exhibits of this 
Agreement.

iii) Words importing persons include firms, associations, partnerships, trusts,
corporations and other legal entities, including public bodies, as well as natural 
persons.

iv) Any headings preceding the text of the Articles and Sections of this Agreement,
and any tables of contents or marginal notes appended to it are solely for 
convenience or reference and do not constitute a part of this Agreement, nor do 
they affect the meaning, construction or effect of this Agreement.

v) Words importing the singular include the plural and vice versa.  Words of the 
masculine gender include the correlative words of the feminine and neuter 
genders.

vi) All references to a number of days mean calendar days, unless expressly indicated
otherwise.
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c) Incorporation of Exhibits 

The following attached Exhibits are made a part of this Agreement:

Exhibit 1 Board Authorization
Exhibit 2 Scope of Services 
Exhibit 3 Key Personnel
Exhibit 4 Schedule of Compensation
Exhibit 5 Minority and Women Owned Business Enterprise Commitment
Exhibit 6 Evidence of Insurance
Exhibit 7 Identification of Subconsultants
Exhibit 8 Economic Disclosure Statement and Execution Document

ARTICLE 3) DUTIES AND RESPONSIBILITIES OF CONSULTANT 

a) Scope of Services 

This description of Services is intended to be general in nature and is neither a complete 
description of Consultant's Services nor a limitation on the Services that Consultant is to 
provide under this Agreement.  Consultant must provide the Services in accordance with 
the standards of performance set forth in Section 3c.  The Services that Consultant must 
provide include, but are not limited to, those described in Exhibit 1, Scope of Services 
and Time Limits for Performance, which is attached to this Agreement and incorporated 
by reference as if fully set forth here. 

b) Deliverables

In carrying out its Services, Consultant must prepare or provide to the County various 
Deliverables. "Deliverables" include work product, such as written reviews, 
recommendations, reports and analyses, produced by Consultant for the County.  

The County may reject Deliverables that do not include relevant information or data, or 
do not include all documents or other materials specified in this Agreement or reasonably 
necessary for the purpose for which the County made this Agreement or for which the 
County intends to use the Deliverables.  If the County determines that Consultant has 
failed to comply with the foregoing standards, it has 30 days from the discovery to notify 
Consultant of its failure.  If Consultant does not correct the failure, if it is possible to do 
so, within 30 days after receipt of notice from the County specifying the failure, then the 
County, by written notice, may treat the failure as a default of this Agreement under 
Article 9.

Partial or incomplete Deliverables may be accepted for review only when required for a 
specific and well-defined purpose and when consented to in advance by the County.  
Such Deliverables will not be considered as satisfying the requirements of this 
Agreement and partial or incomplete Deliverables in no way relieve Consultant of its 
commitments under this Agreement.
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c) Standard of Performance

Consultant must perform all Services required of it under this Agreement with that degree 
of skill, care and diligence normally shown by a consultant performing services of a 
scope and purpose and magnitude comparable with the nature of the Services to be 
provided under this Agreement.  Consultant acknowledges that it is entrusted with or has 
access to valuable and confidential information and records of the County and with 
respect to that information, Consultant agrees to be held to the standard of care of a 
fiduciary.

Consultant must assure that all Services that require the exercise of professional skills or 
judgment are accomplished by professionals qualified and competent in the applicable 
discipline and appropriately licensed, if required by law.  Consultant must provide copies 
of any such licenses.  Consultant remains responsible for the professional and technical 
accuracy of all Services or Deliverables furnished, whether by Consultant or its 
Subconsultants or others on its behalf.  All Deliverables must be prepared in a form and 
content satisfactory to the Using Agency and delivered in a timely manner consistent 
with the requirements of this Agreement.

If Consultant fails to comply with the foregoing standards, Consultant must perform 
again, at its own expense, all Services required to be re-performed as a direct or indirect 
result of that failure.  Any review, approval, acceptance or payment for any of the 
Services by the County does not relieve Consultant of its responsibility for the 
professional skill and care and technical accuracy of its Services and Deliverables.  This 
provision in no way limits the County’s rights against Consultant either under this 
Agreement, at law or in equity.  

d) Personnel

i) Adequate Staffing

Consultant must, upon receiving a fully executed copy of this Agreement, assign and 
maintain during the term of this Agreement and any extension of it an adequate staff of 
competent personnel that is fully equipped, licensed as appropriate, available as needed, 
qualified and assigned exclusively to perform the Services.  Consultant must include 
among its staff the Key Personnel and positions as identified below.   The level of 
staffing may be revised from time to time by notice in writing from Consultant to the 
County and with written consent of the County, which consent the County will not 
withhold unreasonably. If the County fails to object to the revision within 14 days after 
receiving the notice, then the revision will be considered accepted by the County. 
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ii) Key Personnel

Consultant must not reassign or replace Key Personnel without the written consent of the 
County, which consent the County will not unreasonably withhold.  "Key Personnel"
means those job titles and the persons assigned to those positions in accordance with the 
provisions of this Section 3.d(ii). The Using Agency may at any time in writing notify 
Consultant that the County will no longer accept performance of Services under this 
Agreement by one or more Key Personnel listed.  Upon that notice Consultant must 
immediately suspend the services of the key person or persons and must replace him or 
them in accordance with the terms of this Agreement.  A list of Key Personnel is found in 
Exhibit 1, Scope of Services.

iii) Salaries and Wages

Consultant and Subconsultants must pay all salaries and wages due all employees 
performing Services under this Agreement unconditionally and at least once a month 
without deduction or rebate on any account, except only for those payroll deductions that 
are mandatory by law or are permitted under applicable law and regulations.  If in the 
performance of this Agreement Consultant underpays any such salaries or wages, the 
Comptroller for the County may withhold, out of payments due to Consultant, an amount 
sufficient to pay to employees underpaid the difference between the salaries or wages 
required to be paid under this Agreement and the salaries or wages actually paid these 
employees for the total number of hours worked.  The amounts withheld may be 
disbursed by the Comptroller for and on account of Consultant to the respective 
employees to whom they are due.  The parties acknowledge that this Section 3.d(iii) is
solely for the benefit of the County and that it does not grant any third party beneficiary 
rights.

e) Minority and Women Owned Business Enterprises Commitment

In the performance of this Agreement, including the procurement and lease of materials 
or equipment, Consultant must abide by the minority and women's business enterprise 
commitment requirements of the Cook County Ordinance, (Article IV, Section 34-267
through 272) except to the extent waived by the Compliance Director, which are set forth 
in Exhibit 3.  Consultant's completed MBE/WBE Utilization Plan evidencing its 
compliance with this requirement are a part of this Agreement, in Form 1 of the 
MBE/WBE Utilization Plan, upon acceptance by the Compliance Director.  Consultant 
must utilize minority and women's business enterprises at the greater of the amounts
committed to by the Consultant for this Agreement in accordance with Form 1 of the 
MBE/WBE Utilization Plan.
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f) Insurance
The Contractor, at its cost, shall secure and maintain at all times, unless specified 

otherwise, until completion of the term of this Contract the insurance specified below.

Nothing contained in these insurance requirements is to be construed as limiting the 
extent of the Contractor’s responsibility for payment of damages resulting from its 
operations under this Contract. If the Contractor maintains broader coverage and/or 
higher limits than the minimums shown below, Cook County requires and shall be 
entitled to the broader coverage and/or the higher limits maintained by the Contractor. 
Any available insurance proceeds in excess of the specified minimum limits of insurance 
and coverage shall be available to Cook County.

The Contractor shall require all Subcontractors to provide the insurance required in this 
Contract, or Contractor may provide the coverages for Subcontractors. All Subcontractors 
are subject to the same insurance requirements as Contractor except paragraph (d) 
Excess/Umbrella Liability or unless specified otherwise.

The Cook County Department of Risk Management maintains the right to modify, delete, 
alter or change these requirements.

Coverages

(a) Workers Compensation Insurance
Workers' Compensation shall be in accordance with the laws of the State of Illinois or 
any other applicable jurisdiction.

The Workers Compensation policy shall also include the following provisions:

Employers' Liability coverage with a limit of
$1,000,000 each Accident
$1,000,000 each Employee
$1,000,000 Policy Limit for Disease

(b) Commercial General Liability Insurance
The Commercial General Liability shall be on an occurrence form basis (ISO Form CG 
0001 or equivalent) to cover bodily injury, personal injury and property damage.

Each Occurrence $1,000,000
General Aggregate $2,000,000
Completed Operations Aggregate $2,000,000

The General Liability policy shall include the following coverages:
(1) All premises and operations;
(2) Contractual Liability; 
(3) Products/Completed Operations;
(4) Severability of interest/separation of insureds clause
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(c) Commercial Automobile Liability Insurance 
When any vehicles are used in the performance of this contract, Contractor shall secure 
Automobile Liability Insurance for bodily injury and property damage arising from the 
Ownership, maintenance or use of owned, hired and non-owned vehicles with a limit no 
less than $1,000,000 per accident.

(d) Excess/Umbrella Liability 
Such policy shall be excess over Commercial General Liability, Automobile Liability, 
and Employer’s Liability with limits not less than the following amounts:

Each Occurrence:                    $2,000,000

(e) Professional Liability (Errors & Omissions) 
The Contractor shall secure insurance appropriate to the Contractor's profession covering 
all claims arising out of the performance or nonperformance of professional services for 
the County under this Contract. This insurance shall remain in force for the life of the 
Contractor's obligations under this Contract and shall have a limit of liability of not less 
than $1,000,000 per claim. 

(f) Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability
When any work is performed which may cause a pollution exposure, the Contractor shall 
maintain coverage with limits no less than $1,000,000 per occurrence or claim, and 
$2,000,000 policy aggregate.

(g) Builder’s Risk (Course of Construction) 
When the Contractor undertakes any construction, including improvements, betterments, 
and/or repairs, the Contractor shall secure insurance appropriate to protect the interests of 
both Cook County and the Contractor covering property under construction and 
equipment and materials to be installed. An Installation Floater may be acceptable if the 
project does not involve new or major reconstruction. Builder’s Risk (Course of 
Construction) insurance utilizing an “All Risk” (Special Perils) coverage form must 
include limits equal to the completed value of the project and no coinsurance penalty 
provisions. The Contractor may submit evidence of Builder’s Risk insurance in the form 
of Course of Construction coverage. Such coverage shall name Cook County as a loss 
payee as their interest may appear.

(h) Railroad Protective Liability Insurance 
Contractors who perform work within 50-feet of any railroad-owned property are 
required to have Railroad Protective Liability.

(i) Network Security & Privacy Liability (Cyber)
The Contractor shall secure coverage for first and third-party claims with limits not less 
than $1,000,000 per occurrence or claim, $1,000,000 aggregate.  

Additional requirements
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(a) Additional Insured
The required insurance policies, with the exception of Workers Compensation and Errors 
& Omissions, shall name Cook County, its officials, employees and agents as additional 
insureds with respect to operations performed on a primary and non-contributory basis.  
Any insurance or self-insurance maintained by Cook County shall be excess of the 
Contractor’s insurance and shall not contribute with it.  The full policy limits and scope 
of protection shall apply to Cook County as an additional insured even if they exceed the 
minimum insurance requirements specified herein. The insurance limits required herein 
may be satisfied by a combination of primary, umbrella and/or excess liability insurance 
policies. If any such policy is written on a claims-made form:

(1) The retroactive coverage date shall be no later than the effective date of this 
contract. 

(2) If coverage is canceled or non-renewed, and not replaced with another claims-
made policy form with a retroactive date on or before this contract effective 
date, the Contractor must maintain “extended reporting” coverage for a 
minimum of three (3) year after completion of services.

All insurance companies providing coverage shall be licensed or approved by the 
Department of Insurance, State of Illinois, and shall have a financial rating no lower than 
(A-) VII as listed in A.M. Best's Key Rating Guide, current edition or interim report.  
Companies with ratings lower than (A-) VII will be acceptable only upon consent of the 
Cook County Department of Risk Management. 

(b) Insurance Notices
The Contractor shall provide the Office of the Chief Procurement Officer with thirty (30) 
days advance written notice in the event any required insurance will be cancelled, 
materially reduced or non-renewed. The Contractor shall secure replacement coverage to 
comply with the stated insurance requirements and provide new certificates of insurance 
to the Office of the Chief Procurement Officer.

Prior to the date on which the Contractor commences performance of its part of the work, 
the Contractor shall furnish to the Office of the Chief Procurement Officer certificates of 
insurance maintained by Contractor. The receipt of any certificate of insurance does not 
constitute Contract by the County that the insurance requirements have been fully met or 
that the insurance policies indicated on the certificate of insurance are in compliance with 
insurance required above.

In no event shall any failure of the County to receive certificates of insurance required 
hereof or to demand receipt of such Certificates of Insurance be construed as a waiver of 
the Contractor’s obligations to obtain insurance pursuant to these insurance requirements.

(c) Waiver of Subrogation Endorsements
All insurance policies must contain a Waiver of Subrogation Endorsement in favor of 
Cook County. 
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g) Indemnification
 

The Consultant covenants and agrees to indemnify and save harmless the County and its 
commissioners, officials, employees, agents and representatives, and their respective 
heirs, successors and assigns, from and against any and all costs, expenses, attorney's 
fees, losses, damages and liabilities incurred or suffered directly or indirectly from or 
attributable to any claims arising out of or incident to the performance or nonperformance 
of the Contract by the Consultant, or the acts or omissions of the officers, agents, 
employees, Consultants, subconsultants, licensees or invitees of the Consultant. The 
Consultant expressly understands and agrees that any Performance Bond or insurance 
protection required of the Consultant, or otherwise provided by the Consultant, shall in 
no way limit the responsibility to indemnify the County as hereinabove provided. 

h) Confidentiality and Ownership of Documents

Consultant acknowledges and agrees that information regarding this Contract is 
confidential and shall not be disclosed, directly, indirectly or by implication, or be used by 
Consultant in any way, whether during the term of this Contract or at any time thereafter, 
except solely as required in the course of Consultant's performance hereunder.  Consultant
shall comply with the applicable privacy laws and regulations affecting County and will not 
disclose any of County’s records, materials, or other data to any third party.  Consultant
shall not have the right to compile and distribute statistical analyses and reports utilizing 
data derived from information or data obtained from County without the prior written 
approval of County.  In the event such approval is given, any such reports published and 
distributed by Consultant shall be furnished to County without charge.

All documents, data, studies, reports, work product or product created as a result of the 
performance of the Contract (the “Documents”) shall be included in the Deliverables and 
shall be the property of the County of Cook.  It shall be a breach of this Contract for the 
Consultant to reproduce or use any documents, data, studies, reports, work product or 
product obtained from the County of Cook or any Documents created hereby, whether such 
reproduction or use is for Consultant’s own purposes or for those of any third party. During 
the performance of the Contract Consultant shall be responsible of any loss or damage to 
the Documents while they are in Consultant’s possession, and any such loss or damage 
shall be restored at the expense of the Consultant. The County and its designees shall be 
afforded full access to the Documents and the work at all times. 

Confidentiality: All of the reports, pictures, information, or data, prepared or assembled by 
the Design Consultant, its employees, and any of its Subconsultants, Subcontractors or 
Suppliers under the above mentioned Contract are confidential. This also includes any 
reports, pictures, information, or data provided to the Design Consultant, its employees, and 
its Subconsultants, Subcontractors or Suppliers. The Design Consultant agrees that, except 
as specifically authorized herein or as may be required by law, it shall not make available 
said reports, pictures, information, or data, to any other individual or organization without 
the express written approval by the Cook County Chief Procurement Officer or authorized 
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designee (i.e. Department of Transportation and Highways). Failure to comply with this 
requirement may be deemed a material breach of the Contract. This requirement will 
survive expiration or termination of this Contract. 

i) Patents, Copyrights and Licenses 

If applicable, Consultant shall furnish the Chief Procurement Officer with all licenses 
required for the County to utilize any software, including firmware or middleware, 
provided by Consultant as part of the Deliverables.  Such licenses shall be clearly marked 
with a reference to the number of this County Contract.  Consultant shall also furnish a 
copy of such licenses to the Chief Procurement Officer. Unless otherwise stated in these 
Contract documents, such licenses shall be perpetual and shall not limit the number of 
persons who may utilize the software on behalf of the County. 

Consultant agrees to hold harmless and indemnify the County, its officers, agents, 
employees and affiliates from and defend, as permitted by Illinois law, at its own expense 
(including reasonable attorneys', accountants' and consultants' fees), any suit or proceeding 
brought against County based upon a claim that the ownership and/or use of equipment, 
hardware and software or any part thereof provided to the County or utilized in performing 
Consultant's services constitutes an infringement of any patent, copyright or license or any 
other property right. 

In the event the use of any equipment, hardware or software or any part thereof is enjoined, 
Consultant with all reasonable speed and due diligence shall provide or otherwise secure 
for County, at the Consultant's election, one of the following: the right to continue use of 
the equipment, hardware or software; an equivalent system having the Specifications as 
provided in this Contract; or Consultant shall modify the system or its component parts so 
that they become non-infringing while performing in a substantially similar manner to the 
original system, meeting the requirements of this Contract. 

j) Examination of Records and Audits

The Consultant agrees that the Cook County Auditor or any of its duly authorized 
representatives shall, until expiration of three (3) years after the final payment under the 
Contract, have access and the right to examine any books, documents, papers, canceled 
checks, bank statements, purveyor's and other invoices, and records of the Consultant
related to the Contract, or to Consultant's compliance with any term, condition or provision 
thereof.  The Consultant shall be responsible for establishing and maintaining records 
sufficient to document the costs associated with performance under the terms of this 
Contract.  

The Consultant further agrees that it shall include in all of its subcontracts hereunder a 
provision to the effect that the Subcontractor agrees that the Cook County Auditor or any of 
its duly authorized representatives shall, until expiration of three (3) years after final 
payment under the subcontract, have access and the right to examine any books, 
documents, papers, canceled checks, bank statements, purveyor's and other invoices and 
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records of such Subcontractor involving transactions relating to the subcontract, or to such 
Subcontractor compliance with any term, condition or provision thereunder or under the 
Contract.

In the event the Consultant receives payment under the Contract, reimbursement for which 
is later disallowed by the County, the Consultant shall promptly refund the disallowed 
amount to the County on request, or at the County's option, the County may credit the 
amount disallowed from the next payment due or to become due to the Consultant under 
any contract with the County.

To the extent this Contract pertains to Deliverables which may be reimbursable under the 
Medicaid or Medicare Programs, Consultant shall retain and make available upon 
request, for a period of four (4) years after furnishing services pursuant to this 
Agreement, the contract, books, documents and records which are necessary to certify the 
nature and extent of the costs of such services if requested by the Secretary of Health and 
Human Services or the Comptroller General of the United States or any of their duly 
authorized representatives.  

If Consultant carries out any of its duties under the Agreement through a subcontract with 
a related organization involving a value of cost of $10,000.00 or more over a 12 month 
period, Consultant will cause such subcontract to contain a clause to the effect that, until 
the expiration of four years after the furnishing of any service pursuant to said 
subcontract, the related organization will make available upon request of the Secretary of 
Health and Human Services or the Comptroller General of the United States or any of 
their duly authorized representatives, copies of said subcontract and any books, 
documents, records and other data of said related organization that are necessary to 
certify the nature and extent of such costs.  This paragraph relating to the retention and 
production of documents is included because of possible application of Section 
1861(v)(1)(I) of the Social Security Act to this Agreement; if this Section should be 
found to be inapplicable, then this paragraph shall be deemed inoperative and without 
force and effect. 

k) Subcontracting or Assignment of Contract or Contract Funds

Once awarded, this Contract shall not be subcontracted or assigned, in whole or in part, 
without the advance written approval of the Chief Procurement Officer, which approval 
shall be granted or withheld at the sole discretion of the Chief Procurement Officer.  In no 
case, however, shall such approval relieve the Consultant from its obligations or change the 
terms of the Contract. The Consultant shall not transfer or assign any Contract funds or any 
interest therein due or to become due without the advance written approval of the Chief 
Procurement Officer. The unauthorized subcontracting or assignment of the Contract, in 
whole or in part, or the unauthorized transfer or assignment of any Contract funds, either in 
whole or in part, or any interest therein, which shall be due or are to become due the 
Consultant shall have no effect on the County and are null and void.  

Prior to the commencement of the Contract, the Consultant shall identify in writing to the 
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Chief Procurement Officer the names of any and all Subcontractors it intends to use in the 
performance of the Contract by completing the Identification of Subcontractor/Supplier/ 
Subconsultant Form (“ISF”).  The Chief Procurement Officer shall have the right to 
disapprove any Subcontractor.  All Subcontractors shall be subject to the terms of this 
Contract.  Consultant shall incorporate into all subcontracts all of the provisions of the 
Contract which affect such subcontract. Copies of subcontracts shall be provided to the 
Chief Procurement Officer upon request.  

The Consultant must disclose the name and business address of each Subcontractor,
attorney, lobbyist, accountant, consultant and any other person or entity whom the 
Consultant has retained or expects to retain in connection with the Matter, as well as the 
nature of the relationship, and the total amount of the fees paid or estimated to be paid.  The 
Consultant is not required to disclose employees who are paid or estimated to be paid.  The 
Consultant is not required to disclose employees who are paid solely through the 
Consultant’s regular payroll.  “Lobbyist” means any person or entity who undertakes to 
influence any legislation or administrative action on behalf of any person or entity other 
than: (1) a not-for-profit entity, on an unpaid basis, or (2), himself.  

“Lobbyist” also means any person or entity any part of whose duties as an employee of 
another includes undertaking to influence any legislative or administrative action.  If the 
Consultant is uncertain whether a disclosure is required under this Section, the Consultant
must either ask the County, whether disclosure is required or make the disclosure.

The County reserves the right to prohibit any person from entering any County facility for 
any reason.  All Consultants and Subcontractor of the Consultant shall be accountable to 
the Chief Procurement Officer or his designee while on any County property and shall 
abide by all rules and regulations imposed by the County.

l) Professional Social Services

In accordance with 34-146, of the Cook County Procurement Code, all Consultants or 
providers providing services under a Professional Social Service Contracts or Professional 
Social Services Agreements, shall submit an annual performance report to the Using 
Agency, i.e., the agency for whom the Consultant or provider is providing the professional 
social services, that includes but is not limited to relevant statistics, an empirical analysis 
where applicable, and a written narrative describing the goals and objectives of the contract 
or agreement and programmatic outcomes. The annual performance report shall be 
provided and reported to the Cook County Board of Commissioners by the applicable 
Using Agency within forty-five days of receipt. Failure of the Consultant or provider to 
provide an annual performance report will be considered a breach of contract or agreement 
by the Consultant or provider, and may result in termination of the Contract or agreement. 

For purposes of this Section, a Professional Social Service Contract or Professional Social 
Service Agreement shall mean any contract or agreement with a social service provider, 
including other governmental agencies, nonprofit organizations, or for profit business 
enterprises engaged in the field of and providing social services, juvenile justice, mental 
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health treatment, alternative sentencing, offender rehabilitation, recidivism reduction, foster 
care, substance abuse treatment, domestic violence services, community transitioning 
services, intervention, or such other  similar services which provide mental, social or 
physical treatment and services to individuals.  Said Professional Social Service Contracts 
or Professional Social Service Agreements do not include CCHHS managed care contracts 
that CCHHS may enter into with health care providers.   

 
ARTICLE 4) TERM OF PERFORMANCE 

a) Term of Performance

This Agreement takes effect when approved by the Cook County Board and its term shall 
begin on April 15, 2025, ("Effective Date") and continue until April 14, 2030 or until 
this Agreement is terminated in accordance with its terms, whichever occurs first. 

b) Timeliness of Performance

i) Consultant must provide the Services and Deliverables within the term and within
the time limits required under this Agreement, pursuant to the provisions of 
Section 4.a and Exhibit 1. Further, Consultant acknowledges that TIME IS OF 
THE ESSENCE and that the failure of Consultant to comply with the time limits 
described in this Section 4.b may result in economic or other losses to the County.

ii) Neither Consultant nor Consultant’s agents, employees nor Subcontractors are
entitled to any damages from the County, nor is any party entitled to be 
reimbursed by the County, for damages, charges or other losses or expenses 
incurred by Consultant by reason of delays or hindrances in the performance of 
the Services, whether or not caused by the County.

c) Agreement Extension Option

The Chief Procurement Officer may at any time before this Agreement expires to extend 
this Agreement under the same terms and conditions as this original Agreement, except 
as provided otherwise in this Agreement, by notice in writing to Consultant.  After 
notification by the Chief Procurement Officer, this Agreement must be modified to 
reflect the time extension in accordance with the provisions of Section 10.c.

ARTICLE 5) COMPENSATION 

a) Basis of Payment

The County will pay Consultant according to the Schedule of Compensation in the 
attached Exhibit 4 for the successful completion of services. 

b) Method of Payment
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All invoices submitted by the Consultant shall be in accordance with the cost provisions 
contained in the Agreement and shall contain a detailed description of the Deliverables, 
including the quantity of the Deliverables, for which payment is requested. All invoices 
for services shall include itemized entries indicating the date or time period in which the 
services were provided, the amount of time spent performing the services, and a detailed 
description of the services provided during the period of the invoice. All Contracts for 
services that are procured as Sole Source must also contain a provision requiring the 
Contractor to submit itemized records indicating the dates that services were provided, a 
detailed description of the work performed on each such date, and the amount of time 
spent performing work on each such date. All invoices shall reflect the amounts invoiced 
by and the amounts paid to the Consultant as of the date of the invoice. Invoices for new 
charges shall not include “past due” amounts, if any, which amounts must be set forth on 
a separate invoice. Consultant shall not be entitled to invoice the County for any late 
fees or other penalties.

In accordance with Section 34-177 of the Cook County Procurement Code, the County 
shall have a right to set off and subtract from any invoice(s) or Contract price, a sum equal 
to any fines and penalties, including interest, for any tax or fee delinquency and any debt or 
obligation owed by the Consultant to the County.

The Consultant acknowledges its duty to ensure the accuracy of all invoices submitted to 
the County for payment.  By submitting the invoices, the Consultant certifies that all 
itemized entries set forth in the invoices are true and correct.  The Consultant
acknowledges that by submitting the invoices, it certifies that it has delivered the 
Deliverables, i.e., the goods, supplies, services or equipment set forth in the Agreement to 
the Using Agency, or that it has properly performed the services set forth in the Agreement.
The invoice must also reflect the dates and amount of time expended in the provision of 
services under the Agreement.  The Consultant acknowledges that any inaccurate 
statements or negligent or intentional misrepresentations in the invoices shall result in the 
County exercising all remedies available to it in law and equity including, but not limited 
to, a delay in payment or non-payment to the Consultant, and reporting the matter to the 
Cook County Office of the Independent Inspector General.

When a Consultant receives any payment from the County for any supplies, equipment, 
goods, or services, it has provided to the County pursuant to its Agreement, the 
Consultant must make payment to its Subcontractors within 15 days after receipt of 
payment from the County, provided that such Subcontractor has satisfactorily provided 
the supplies, equipment, goods or services in accordance with the Contract and provided 
the Consultant with all of the documents and information required of the Consultant.  The 
Consultant may delay or postpone payment to a Subcontractor when the Subcontractor’s
supplies, equipment, goods, or services do not comply with the requirements of the 
Contract, the Consultant is acting in good faith, and not in retaliation for a Subcontractor
exercising legal or contractual rights.

c) Funding
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The source of funds for payments under this Agreement is identified in Exhibit 2, 
Schedule of Compensation.  Payments under this Agreement must not exceed the dollar 
amount shown in Exhibit 2 without a written amendment in accordance with Section 
10.c.

d) Non-Appropriation

If no funds or insufficient funds are appropriated and budgeted in any fiscal period of the 
County for payments to be made under this Agreement, then the County will notify 
Consultant in writing of that occurrence, and this Agreement will terminate on the earlier 
of the last day of the fiscal period for which sufficient appropriation was made or 
whenever the funds appropriated for payment under this Agreement are exhausted.  
Payments for Services completed to the date of notification will be made to Consultant.  
No payments will be made or due to Consultant and under this Agreement beyond those 
amounts appropriated and budgeted by the County to fund payments under this 
Agreement.

e) Taxes 

Federal Excise Tax does not apply to materials purchased by the County by virtue of 
Exemption Certificate No. 36-75-0038K.  Illinois Retailers' Occupation Tax, Use Tax and 
Municipal Retailers' Occupation Tax do not apply to deliverables, materials or services 
purchased by the County by virtue of statute.  The price or prices quoted herein shall 
include any and all other federal and/or state, direct and/or indirect taxes which apply to 
this Contract.  The County's State of Illinois Sales Tax Exemption Identification No. is E-
9998-2013-07.

f) Price Reduction 

If at any time after the contract award, Consultant makes a general price reduction in the 
price of any of the Deliverables, the equivalent price reduction based on similar quantities 
and/or considerations shall apply to this Contract for the duration of the Contract period.  
For purposes of this Section 5.f., Price Reduction, a general price reduction shall include 
reductions in the effective price charged by Consultant by reason of rebates, financial 
incentives, discounts, value points or other benefits with respect to the purchase of the 
Deliverables. Such price reductions shall be effective at the same time and in the same 
manner as the reduction Consultant makes in the price of the Deliverables to its prospective 
customers generally.

g) Consultant Credits 

To the extent the Consultant gives credits toward future purchases of goods or services, 
financial incentives, discounts, value points or other benefits based on the purchase of the 
materials or services provided for under this Contract, such credits belong to the County 
and not any specific Using Agency. Consultant shall reflect any such credits on its invoices 
and in the amounts it invoices the County. 
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ARTICLE 6) DISPUTES 

Any dispute arising under the Contract between the County and Consultant shall be decided by the 
Chief Procurement Officer.  The complaining party shall submit a written statement detailing the 
dispute and specifying the specific relevant Contract provision(s) to the Chief Procurement Officer.
Upon request of the Chief Procurement Officer, the party complained against shall respond to the 
complaint in writing within five days of such request.  The Chief Procurement Officer will reduce 
her decision to writing and mail or otherwise furnish a copy thereof to the Consultant.  The 
decision of the Chief Procurement Officer will be final and binding.  Dispute resolution as 
provided herein shall be a condition precedent to any other action at law or in equity.  However, 
unless a notice is issued by the Chief Procurement Officer indicating that additional time is 
required to review a dispute, the parties may exercise their contractual remedies, if any, if no 
decision is made within sixty (60) days following notification to the Chief Procurement Officer of 
a dispute.  No inference shall be drawn from the absence of a decision by the Chief Procurement 
Officer.
Notwithstanding a dispute, Consultant shall continue to discharge all its obligations, duties and 
responsibilities set forth in the Contract during any dispute resolution proceeding unless otherwise 
agreed to by the County in writing.

ARTICLE 7) COOPERATION WITH INSPECTOR GENERAL AND COMPLIANCE 
  WITH ALL LAWS 

The Consultant, Subcontractor, licensees, grantees or persons or businesses who have a County 
contract, grant, license, or certification of eligibility for County contracts shall abide by all of the 
applicable provisions of the Office of the Independent Inspector General Ordinance (Section 2-281 
et. seq. of the Cook County Code of Ordinances). Failure to cooperate as required may result in 
monetary and/or other penalties.

The Consultant shall observe and comply with the laws, ordinances, regulations and codes of the 
Federal, State, County and other local government agencies which may in any manner affect the 
performance of the Contract including, but not limited to, those County Ordinances set forth in the 
Certifications attached hereto and incorporated herein. Assurance of compliance with this 
requirement by the Consultant’s employees, agents or Subcontractor shall be the responsibility of 
the Consultant.

The Consultant shall secure and pay for all federal, state and local licenses, permits and fees 
required hereunder.

ARTICLE 8) SPECIAL CONDITIONS 

a) Warranties and Representations

In connection with signing and carrying out this Agreement, Consultant:
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i) warrants that Consultant is appropriately licensed under Illinois law to perform
the Services required under this Agreement and will perform no Services for 
which a professional license is required by law and for which Consultant is not 
appropriately licensed; 

ii) warrants it is financially solvent; it and each of its employees, agents and
Subcontractors of any tier are competent to perform the Services required under 
this Agreement; and Consultant is legally authorized to execute and perform or 
cause to be performed this Agreement under the terms and conditions stated in 
this Agreement; 

iii) warrants that it will not knowingly use the services of any ineligible consultant or
Subcontractor for any purpose in the performance of its Services under this 
Agreement;

iv) warrants that Consultant and its Subcontractors are not in default at the time this
Agreement is signed, and has not been considered by the Chief Procurement 
Officer to have, within 5 years immediately preceding the date of this Agreement, 
been found to be in default on any contract awarded by the County;

v) represents that it has carefully examined and analyzed the provisions and 
requirements of this Agreement; it understands the nature of the Services 
required; from its own analysis it has satisfied itself as to the nature of all things 
needed for the performance of this Agreement; this Agreement is feasible of 
performance in accordance with all of its provisions and requirements, and 
Consultant warrants it can and will perform, or cause to be performed, the 
Services in strict accordance with the provisions and requirements of this 
Agreement;

vi) represents that Consultant and, to the best of its knowledge, its Subcontractors are 
not in violation of the provisions of the Illinois Criminal Code, 720 ILCS 5/33E 
as amended; and

vii) acknowledges that any certification, affidavit or acknowledgment made under 
oath in connection with this Agreement is made under penalty of perjury and, if 
false, is also cause for termination under Sections 9.a and 9.c. 

b) Ethics

i) In addition to the foregoing warranties and representations, Consultant warrants: 

(1) no officer, agent or employee of the County is employed by Consultant or 
has a financial interest directly or indirectly in this Agreement or the 
compensation to be paid under this Agreement except as may be permitted 
in writing by the Board of Ethics. 
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(2) no payment, gratuity or offer of employment will be made in connection 
with this Agreement by or on behalf of any Subcontractors to the prime 
Consultant or higher tier Subcontractors or anyone associated with them, 
as an inducement for the award of a subcontract or order. 

c) Joint and Several Liability

If Consultant, or its successors or assigns, if any, is comprised of more than one 
individual or other legal entity (or a combination of them), then under this Agreement, 
each and without limitation every obligation or undertaking in this Agreement to be 
fulfilled or performed by Consultant is the joint and several obligation or undertaking of 
each such individual or other legal entity.

d) Business Documents

At the request of the County, Consultant must provide copies of its latest articles of 
incorporation, by-laws and resolutions, or partnership or joint venture agreement, as 
applicable.  

e) Conflicts of Interest

i) No member of the governing body of the County or other unit of government and
no other officer, employee or agent of the County or other unit of government 
who exercises any functions or responsibilities in connection with the Services to 
which this Agreement pertains is permitted to have any personal interest, direct or 
indirect, in this Agreement.  No member of or delegate to the Congress of the 
United States or the Illinois General Assembly and no Commissioner of the Cook 
County Board or County employee is allowed to be admitted to any share or part 
of this Agreement or to any financial benefit to arise from it.

ii) Consultant covenants that it, and to the best of its knowledge, its Subcontractors if
any (collectively, "Consulting Parties"), presently have no direct or indirect 
interest and will not acquire any interest, direct or indirect, in any project or 
contract that would conflict in any manner or degree with the performance of its 
Services under this Agreement. 

iii) Upon the request of the County, Consultant must disclose to the County its past
client list and the names of any clients with whom it has an ongoing relationship.  
Consultant is not permitted to perform any Services for the County on 
applications or other documents submitted to the County by any of Consultant’s 
past or present clients.  If Consultant becomes aware of a conflict, it must 
immediately stop work on the assignment causing the conflict and notify the 
County.

iv) Without limiting the foregoing, if the Consulting Parties assist the County in
determining the advisability or feasibility of a project or in recommending, 
researching, preparing, drafting or issuing a request for proposals or bid 
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specifications for a project, the Consulting Parties must not participate, directly or 
indirectly, as a prime, Subcontractor or joint venturer in that project or in the 
preparation of a proposal or bid for that project during the term of this Agreement 
or afterwards. The Consulting Parties may, however, assist the County in 
reviewing the proposals or bids for the project if none of the Consulting Parties 
have a relationship with the persons or entities that submitted the proposals or 
bids for that project.

v) The Consultant further covenants that, in the performance of this Agreement, no
person having any conflicting interest will be assigned to perform any Services or 
have access to any confidential information, as defined in Section 3.h of this 
Agreement.  If the County, by the Chief Procurement Officer in his reasonable 
judgment, determines that any of Consultant's Services for others conflict with the 
Services Consultant is to render for the County under this Agreement, Consultant 
must terminate such other services immediately upon request of the County.

vi) Furthermore, if any federal funds are to be used to compensate or reimburse
Consultant under this Agreement, Consultant represents that it is and will remain 
in compliance with federal restrictions on lobbying set forth in Section 319 of the 
Department of the Interior and Related Agencies Appropriations Act for Fiscal 
year 1990, 31 U.S.C. § 1352, and related rules and regulations set forth at 54 Fed. 
Reg. 52,309 ff. (1989), as amended.  If federal funds are to be used, Consultant 
must execute a Certification Regarding Lobbying, which will be attached as an 
exhibit and incorporated by reference as if fully set forth here.

f) Non-Liability of Public Officials

Consultant and any assignee or Subcontractor of Consultant must not charge any official, 
employee or agent of the County personally with any liability or expenses of defense or hold any 
official, employee or agent of the County personally liable to them under any term or provision 
of this Agreement or because of the County's execution, attempted execution or any breach of 
this Agreement.

 
ARTICLE 9) EVENTS OF DEFAULT, REMEDIES, TERMINATION, SUSPENSION 
  AND RIGHT TO OFFSET 

a) Events of Default Defined

The following constitute events of default:

i) Any material misrepresentation, whether negligent or willful and whether in the
inducement or in the performance, made by Consultant to the County.

ii) Consultant's material failure to perform any of its obligations under this
Agreement including the following:
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(a) Failure due to a reason or circumstances within Consultant's reasonable
control to perform the Services with sufficient personnel and equipment or 
with sufficient material to ensure the performance of the Services;

(b) Failure to perform the Services in a manner reasonably satisfactory to the
Chief Procurement Officer or inability to perform the Services 
satisfactorily as a result of insolvency, filing for bankruptcy or assignment 
for the benefit of creditors;

(c) Failure to promptly re-perform within a reasonable time Services that were
rejected as erroneous or unsatisfactory;    

(d) Discontinuance of the Services for reasons within Consultant's reasonable
control; and

(e) Failure to comply with any other material term of this Agreement,
including the provisions concerning insurance and nondiscrimination.

iii) Any change in ownership or control of Consultant without the prior written 
approval of the Chief Procurement Officer, which approval the Chief 
Procurement Officer will not unreasonably withhold.

iv) Consultant's default under any other agreement it may presently have or may 
enter into with the County during the life of this Agreement.  Consultant 
acknowledges and agrees that in the event of a default under this Agreement the 
County may also declare a default under any such other Agreements.

v) Failure to comply with Article 7 in the performance of the Agreement.

vi) Consultant’s repeated or continued violations of County ordinances unrelated to 
performance under the Agreement that in the opinion of the Chief Procurement 
Officer indicate a willful or reckless disregard for County laws and regulations.

b) Remedies 

The occurrence of any event of default permits the County, at the County’s sole option, to 
declare Consultant in default.  The Chief Procurement Officer may in his sole discretion 
give Consultant an opportunity to cure the default within a certain period of time, which 
period of time must not exceed 30 days, unless extended by the Chief Procurement 
Officer.  Whether to declare Consultant in default is within the sole discretion of the 
Chief Procurement Officer and neither that decision nor the factual basis for it is subject 
to review or challenge under the Disputes provision of this Agreement.  
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The Chief Procurement Officer will give Consultant written notice of the default, either 
in the form of a cure notice ("Cure Notice"), or, if no opportunity to cure will be granted, 
a default notice ("Default Notice").   If the Chief Procurement Officer gives a Default 
Notice, he will also indicate any present intent he may have to terminate this Agreement, 
and the decision to terminate (but not the decision not to terminate) is final and effective 
upon giving the notice.  The Chief Procurement Officer may give a Default Notice if 
Consultant fails to affect a cure within the cure period given in a Cure Notice.  When a 
Default Notice with intent to terminate is given as provided in this Section 9.b and Article 
11, Consultant must discontinue any Services, unless otherwise directed in the notice, and 
deliver all materials accumulated in the performance of this Agreement, whether 
completed or in the process, to the County.  After giving a Default Notice, the County 
may invoke any or all of the following remedies:

i) The right to take over and complete the Services, or any part of them, at 
Consultant’s expense and as agent for Consultant, either directly or through 
others, and bill Consultant for the cost of the Services, and Consultant must pay 
the difference between the total amount of this bill and the amount the County 
would have paid Consultant under the terms and conditions of this Agreement for 
the Services that were assumed by the County as agent for the Consultant under 
this Section 9.b;

ii) The right to terminate this Agreement as to any or all of the Services yet to be
performed effective at a time specified by the County;

iii) The right of specific performance, an injunction or any other appropriate equitable
remedy;

iv) The right to money damages;

v) The right to withhold all or any part of Consultant's compensation under this 
Agreement;

vi) The right to consider Consultant non-responsible in future contracts to be awarded
by the County.

If the Chief Procurement Officer considers it to be in the County’s best interests, he may 
elect not to declare default or to terminate this Agreement.  The parties acknowledge that 
this provision is solely for the benefit of the County and that if the County permits 
Consultant to continue to provide the Services despite one or more events of default, 
Consultant is in no way relieved of any of its responsibilities, duties or obligations under 
this Agreement, nor does the County waive or relinquish any of its rights.
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The remedies under the terms of this Agreement are not intended to be exclusive of any 
other remedies provided, but each and every such remedy is cumulative and is in addition 
to any other remedies, existing now or later, at law, in equity or by statute.  No delay or 
omission to exercise any right or power accruing upon any event of default impairs any 
such right or power, nor is it a waiver of any event of default nor acquiescence in it, and 
every such right and power may be exercised from time to time and as often as the 
County considers expedient.

c) Early Termination

In addition to termination under Sections 9.a and 9.b of this Agreement, the County may 
terminate this Agreement, or all or any portion of the Services to be performed under it, 
at any time by a notice in writing from the County to Consultant. The County will give 
notice to Consultant in accordance with the provisions of Article 11. The effective date of 
termination will be the date the notice is received by Consultant or the date stated in the 
notice, whichever is later.  If the County elects to terminate this Agreement in full, all 
Services to be provided under it must cease and all materials that may have been 
accumulated in performing this Agreement, whether completed or in the process, must be 
delivered to the County effective 10 days after the date the notice is considered received 
as provided under Article 11 of this Agreement (if no date is given) or upon the effective 
date stated in the notice.

After the notice is received, Consultant must restrict its activities, and those of its 
Subcontractors, to winding down any reports, analyses, or other activities previously 
begun.  No costs incurred after the effective date of the termination are allowed.  
Payment for any Services actually and satisfactorily performed before the effective date 
of the termination is on the same basis as set forth in Article 5, but if any compensation is 
described or provided for on the basis of a period longer than 10 days, then the 
compensation must be prorated accordingly.  No amount of compensation, however, is 
permitted for anticipated profits on unperformed Services.  The County and Consultant 
must attempt to agree on the amount of compensation to be paid to Consultant, but if not 
agreed on, the dispute must be settled in accordance with Article 6 of this Agreement.  
The payment so made to Consultant is in full settlement for all Services satisfactorily 
performed under this Agreement.

Consultant must include in its contracts with Subcontractors an early termination 
provision in form and substance equivalent to this early termination provision to prevent 
claims against the County arising from termination of subcontracts after the early 
termination.  Consultant will not be entitled to make any early termination claims against 
the County resulting from any Subcontractor’s claims against Consultant or the County to 
the extent inconsistent with this provision.

If the County's election to terminate this Agreement for default under Sections 9.a and 
9.b is determined in a court of competent jurisdiction to have been wrongful, then in that 
case the termination is to be considered to be an early termination under this Section 9.c.
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d) Suspension

The County may at any time request that Consultant suspend its Services, or any part of 
them, by giving 15 days prior written notice to Consultant or upon informal oral, or even 
no notice, in the event of emergency.  No costs incurred after the effective date of such 
suspension are allowed.  Consultant must promptly resume its performance of the 
Services under the same terms and conditions as stated in this Agreement upon written 
notice by the Chief Procurement Officer and such equitable extension of time as may be 
mutually agreed upon by the Chief Procurement Officer and Consultant when necessary 
for continuation or completion of Services.  Any additional costs or expenses actually 
incurred by Consultant as a result of recommencing the Services must be treated in 
accordance with the compensation provisions under Article 5 of this Agreement.

No suspension of this Agreement is permitted in the aggregate to exceed a period of 45 
days within any one year of this Agreement.  If the total number of days of suspension 
exceeds 45 days, Consultant by written notice may treat the suspension as an early 
termination of this Agreement under Section 9.c. 

e) Right to Offset

In connection with performance under this Agreement, the County may offset any excess 
costs incurred:

i) if the County terminates this Agreement for default or any other reason resulting
from Consultant’s performance or non-performance;

ii) if the County exercises any of its remedies under Section 9.b of this Agreement;
or

iii) if the County has any credits due or has made any overpayments under this
Agreement.  

The County may offset these excess costs by use of any payment due for Services 
completed before the County terminated this Agreement or before the County exercised 
any remedies. If the amount offset is insufficient to cover those excess costs, Consultant 
is liable for and must promptly remit to the County the balance upon written demand for 
it.  This right to offset is in addition to and not a limitation of any other remedies 
available to the County.

 f) Delays 

Consultant agrees that no charges or claims for damages shall be made by Consultant for 
any delays or hindrances from any cause whatsoever during the progress of any portion of 
this Contract.  
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 g) Prepaid Fees 

In the event this Contract is terminated by either party, for cause or otherwise, and the 
County has prepaid for any Deliverables, Consultant shall refund to the County, on a 
prorated basis to the effective date of termination, all amounts prepaid for Deliverables not 
actually provided as of the effective date of the termination. The refund shall be made 
within fourteen (14) days of the effective date of termination. 

ARTICLE 10) GENERAL CONDITIONS 

a) Entire Agreement

i) General

This Agreement, and the exhibits attached to it and incorporated in it, constitute 
the entire agreement between the parties and no other warranties, inducements, 
considerations, promises or interpretations are implied or impressed upon this 
Agreement that are not expressly addressed in this Agreement.

ii) No Collateral Agreements

Consultant acknowledges that, except only for those representations, statements 
or promises expressly contained in this Agreement and any exhibits attached to it 
and incorporated by reference in it, no representation, statement or promise, oral 
or in writing, of any kind whatsoever, by the County, its officials, agents or 
employees, has induced Consultant to enter into this Agreement or has been relied 
upon by Consultant, including any with reference to:

(a) the meaning, correctness, suitability or completeness of any provisions or
requirements of this Agreement; 

(b) the nature of the Services to be performed; 
(c) the nature, quantity, quality or volume of any materials, equipment, labor 

and other facilities needed for the performance of this Agreement; 

(d) the general conditions which may in any way affect this Agreement or its 
performance;

(e) the compensation provisions of this Agreement; or 

(f) any other matters, whether similar to or different from those referred to in 
(a) through (e) immediately above, affecting or having any connection 
with this Agreement, its negotiation, any discussions of its performance or 
those employed or connected or concerned with it.
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iii) No Omissions

Consultant acknowledges that Consultant was given an opportunity to review all 
documents forming this Agreement before signing this Agreement in order that it 
might request inclusion in this Agreement of any statement, representation, 
promise or provision that it desired or on that it wished to place reliance.  
Consultant did so review those documents, and either every such statement, 
representation, promise or provision has been included in this Agreement or else, 
if omitted, Consultant relinquishes the benefit of any such omitted statement, 
representation, promise or provision and is willing to perform this Agreement in 
its entirety without claiming reliance on it or making any other claim on account 
of its omission.

b) Counterparts

This Agreement is comprised of several identical counterparts, each to be fully signed by 
the parties and each to be considered an original having identical legal effect.

c) Contract Amendments
 

The parties may during the term of the Contract make amendments to the Contract but only 
as provided in this section.  Such amendments shall only be made by mutual agreement in 
writing. 

In the case of Contracts not approved by the Board, the Chief Procurement Officer may 
amend a contract provided that any such amendment does not extend the Contract by more 
than one (1) year, and further provided that the total cost of all such amendments does not 
increase the total amount of the Contract beyond $200,000.00.  Such action may only be 
made with the advance written approval of the Chief Procurement Officer. If the 
amendment extends the Contract beyond one (1) year or increases the total award amount 
beyond $200,000.00 then Board approval will be required.

No Using Agency or employee thereof has authority to make any amendments to this 
Contract. Any amendments to this Contract made without the express written approval of 
the Chief Procurement Officer is void and unenforceable.

Consultant is hereby notified that, except for amendments which are made in accordance 
with this Section10.c. Contract Amendments, no Using Agency or employee thereof has 
authority to make any amendment to this Contract.
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d) Governing Law and Jurisdiction

This Contract shall be governed by and construed under the laws of the State of Illinois.  
The Consultant irrevocably agrees that, subject to the County's sole and absolute election to 
the contrary, any action or proceeding in any way, manner or respect arising out of the 
Contract, or arising from any dispute or controversy arising in connection with or related to 
the Contract, shall be litigated only in courts within the Circuit Court of Cook County,
State of Illinois, and the Consultant consents and submits to the jurisdiction thereof.  In 
accordance with these provisions, Consultant waives any right it may have to transfer or 
change the venue of any litigation brought against it by the County pursuant to this 
Contract.

e) Severability

If any provision of this Agreement is held or considered to be or is in fact invalid, illegal, 
inoperative or unenforceable as applied in any particular case in any jurisdiction or in all 
cases because it conflicts with any other provision or provisions of this Agreement or of 
any constitution, statute, ordinance, rule of law or public policy, or for any other reason, 
those circumstances do not have the effect of rendering the provision in question invalid, 
illegal, inoperative or unenforceable in any other case or circumstances, or of rendering 
any other provision or provisions in this Agreement invalid, illegal, inoperative or 
unenforceable to any extent whatsoever.  The invalidity, illegality, inoperativeness or 
unenforceability of any one or more phrases, sentences, clauses or sections in this 
Agreement does not affect the remaining portions of this Agreement or any part of it.

f) Assigns

All of the terms and conditions of this Agreement are binding upon and inure to the 
benefit of the parties and their respective legal representatives, successors and assigns.

g) Cooperation

Consultant must at all times cooperate fully with the County and act in the County's best 
interests.  If this Agreement is terminated for any reason, or if it is to expire on its own 
terms, Consultant must make every effort to assure an orderly transition to another 
provider of the Services, if any, orderly demobilization of its own operations in 
connection with the Services, uninterrupted provision of Services during any transition 
period and must otherwise comply with the reasonable requests and requirements of the 
Using Agency in connection with the termination or expiration.

h) Waiver

Nothing in this Agreement authorizes the waiver of a requirement or condition contrary 
to law or ordinance or that would result in or promote the violation of any federal, state or 
local law or ordinance.
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Whenever under this Agreement the County by a proper authority waives Consultant's 
performance in any respect or waives a requirement or condition to either the County's or 
Consultant's performance, the waiver so granted, whether express or implied, only 
applies to the particular instance and is not a waiver forever or for subsequent instances 
of the performance, requirement or condition.  No such waiver is a modification of this 
Agreement regardless of the number of times the County may have waived the 
performance, requirement or condition.  Such waivers must be provided to Consultant in 
writing.

i) Independent Consultant 

This Agreement is not intended to and will not constitute, create, give rise to, or 
otherwise recognize a joint venture, partnership, corporation or other formal business 
association or organization of any kind between Consultant and the County.  The rights 
and the obligations of the parties are only those expressly set forth in this Agreement.  
Consultant must perform under this Agreement as an independent Consultant and not as a 
representative, employee, agent, or partner of the County.

This Agreement is between the County and an independent Consultant and, if Consultant 
is an individual, nothing provided for under this Agreement constitutes or implies an 
employer-employee relationship such that:

i) The County will not be liable under or by reason of this Agreement for the 
payment of any compensation award or damages in connection with the 
Consultant performing the Services required under this Agreement.

ii) Consultant is not entitled to membership in the County Pension Fund, Group 
Medical Insurance Program, Group Dental Program, Group Vision Care, Group 
Life Insurance Program, Deferred Income Program, vacation, sick leave, extended 
sick leave, or any other benefits ordinarily provided to individuals employed and 
paid through the regular payrolls of the County.

iv) The County is not required to deduct or withhold any taxes, FICA or other 
deductions from any compensation provided to the Consultant.
 

j) Governmental Joint Purchasing Agreement 

Pursuant to Section 4 of the Illinois Governmental Joint Purchasing Act (30 ILCS 525) 
and the Joint Purchase Agreement approved by the Cook County Board of 
Commissioners (April 9, 1965), other units of government may purchase goods or 
services under this contract.

In the event that other agencies participate in a joint procurement, the County reserves the 
right to renegotiate the price to accommodate the larger volume.
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k) Comparable Government Procurement

As permitted by the County of Cook, other government entities, if authorized by law, 
may wish to purchase the goods, supplies, services or equipment under the same terms 
and conditions contained in this Contract (i.e., comparable government procurement). 
Each entity wishing to reference this Contract must have prior authorization from the 
County of Cook and the Consultant. If such participation is authorized, all purchase 
orders will be issued directly from and shipped directly to the entity requiring the goods, 
supplies, equipment or services supplies/services. The County shall not be held 
responsible for any orders placed, deliveries made or payment for the goods, supplies, 
equipment or services supplies/services ordered by these entities. Each entity reserves the 
right to determine the amount of goods, supplies, equipment or services it wishes to 
purchase under this Contract.

l) Force Majeure

Neither Consultant nor County shall be liable for failing to fulfill any obligation under 
this Contract if such failure is caused by an event beyond such party's reasonable control 
and which is not caused by such party's fault or negligence.  Such events shall be limited 
to acts of God, acts of war, fires, lightning, floods, epidemics, or riots.

m) Federal Clauses

The following provisions apply to all Contracts which are funded in whole or in part with 
federal funds including without limitation the following.

1. Interest of Members of or Delegates to the United States Congress
In accordance with 41 U.S.C. § 22, the Contractor agrees that it will not admit any 
member of or delegate to the United States Congress to any share or part of the Contract 
or any benefit derived therefrom.

2. False or Fraudulent Statements and Claims  
(a) The Contractor recognizes that the requirements of the Program Fraud Civil 
Remedies Act of 1986, as amended, 49 U.S.C. §§ 3081 et seq and U.S. DOT regulations, 
"Program Fraud Civil Remedies," 49 C.F.R. Part 31, apply to its actions pertaining to the 
Contract.  Accordingly, by signing the Contract, the Contractor certifies or affirms the 
truthfulness and accuracy of any statement it has made, it makes, or it may make 
pertaining to the Contract, including without limitation any invoice for its services.  In 
addition to other penalties that may be applicable, the Contractor also acknowledges that 
if it makes a false, fictitious, or fraudulent claim, statement, submission, or certification, 
the Federal Government reserves the right to impose the penalties of the Program Fraud 
Civil Remedies Act of 1986, as amended, on the Contractor to the extent the Federal 
Government deems appropriate.

(b) The Contractor also acknowledges that if it makes a false, fictitious, or fraudulent 
claim, statement, submission, or certification to the County or Federal Government in 
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connection with an urbanized area formula project financed with Federal assistance 
authorized by 49 U.S.C. § 5307, the Government reserves the right to impose on the 
Contractor the penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5307(n)(1), to the extent the 
Federal Government deems appropriate.

3. Federal Interest in Patents
(a) General.  If any invention, improvement, or discovery of the Contractor is 
conceived or first actually reduced to practice in the course of or under the Contract, and 
that invention, improvement, or discovery is patentable under the laws of the Unites 
States of America or any foreign country, the Contractor agrees to notify County 
immediately and provide a detailed report.
(b) Federal Rights.  Unless the Federal Government later makes a contrary 
determination in writing, the rights and responsibilities of the County, Contractor, and the 
Federal Government pertaining to that invention, improvement, or discovery will be 
determined in accordance with applicable Federal laws and regulations, including any 
waiver thereof.  Unless the Federal Government later makes a contrary determination in 
writing, the Contractor agrees that, irrespective of its status or the status of any 
subcontractor at any tier (e.g., a large business, small business, non profit organization, 
institution of higher education, individual), the Contractor agrees it will transmit to the 
Federal Government those rights due the Federal Government in any invention resulting 
from the contract.

4. Federal Interest in Data and Copyrights
(a) Definition.  The term "subject data" used in this section means recorded 
information, whether or not copyrighted, that is delivered or specified to be delivered 
under the Contract.  Examples include, but are not limited, to:  computer software, 
engineering drawings and associated lists, specifications, standards, process sheets, 
manuals, technical reports, catalog item identifications, and related information.  The 
term "subject data" does not include financial reports, cost analyses, and similar 
information incidental to Contract administration.
(b) Federal Restrictions.  The following restrictions apply to all subject data first 
produced in the performance of the Contract.  Except as provided in the Contract and 
except for its own internal use, the Contractor may not publish or publicly reproduce 
subject data in whole or in part, or in any manner or form, nor may the Contractor 
authorize others to do so, without the written consent of the County and the Federal 
Government, until such time as the Federal Government may have either released or 
approved the release of such data to the public.
(c) Federal Rights in Data and Copyrights.  In accordance with subparts 34 and 36 of 
the Common Rule, the County and the Federal Government reserve a royalty free, non 
exclusive and irrevocable license to reproduce, publish, or otherwise use, and to authorize 
others to use, for County or Federal Government purposes, the types of subject data 
described below.  Without the copyright owner's consent, the County and Federal 
Government may not extend their license to other parties.

(1) Any subject data developed under the contract or subagreement financed 
by a federal Grant Agreement or Cooperative Agreement, whether or not a 
copyright has been obtained; and
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(2) Any rights of copyright which the Contractor purchases ownership with 
Federal assistance.

(d) Special Federal Rights for Planning Research and Development Projects.  When 
the Federal Government provides financial assistance for a planning, research, 
development, or demonstration project, its general intention is to increase public 
knowledge, rather than limit the benefits of the project to participants in the project.  
Therefore, unless the Federal Government determines otherwise, the Contractor on a 
planning, research, development, or demonstration project agrees that, in addition to the 
rights in data and copyrights set forth above, the County or Federal Government may 
make available to any third party either a license in the copyright to the subject data or a 
copy of the subject data.  If the project is not completed for any reason whatsoever, all 
data developed under the project will become subject data and will be delivered as the 
County or Federal Government may direct.  This subsection, however, does not apply to 
adaptions of automatic data processing equipment or previously existing software 
programs for the County's use whose costs are financed with Federal transportation funds 
for capital projects.
(e) Hold Harmless.  Unless prohibited by state law, upon request by the County or the 
Federal Government, the Contractor agrees to indemnify, save, and hold harmless the 
County and the Federal Government and their officers, agents, and employees acting 
within the scope of their official duties against any liability, including costs and expenses, 
resulting from any willful or intentional violation by the Contractor of proprietary rights, 
copyrights, or right of privacy, arising out of the publication, translation, reproduction, 
delivery, use, or disposition of any data furnished under the Contract.  The Contractor 
will not be required to indemnify the County or Federal Government for any such 
liability arising out of the wrongful acts of employees or agents of the County or Federal 
Government.
(f) Restrictions on Access to Patent Rights.  Nothing contained in this section on 
rights in data will imply a license to the County or Federal Government under any patent 
or be construed as affecting the scope of any license or other right otherwise granted to 
the County or Federal Government under any patent.
(g) Application on Materials Incorporated into Project.   The requirements of 
Subsections 2, 3, and 4 of this Section do not apply to material furnished by the County 
and incorporated into the work.

5. Records and Audits
Contractor will deliver or cause to be delivered all documents (including but not limited 
to all Deliverables and supporting data, records, graphs, charts and notes) prepared by or 
for the County under the terms of this Agreement to the County promptly in accordance 
with the time limits prescribed in this Contract, and if no time limit is specified, then 
upon reasonable demand therefor or upon termination or completion of the Services 
hereunder.  In the event of the failure by the Contractor to make such delivery, then and 
in that event, the Contractor will pay to County reasonable damages the County may 
sustain by reason thereof.
The County and the Federal Government will have the right to audit all payments made 
to the Contractor under this Agreement.  Any payments to the Contractor which exceed 
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the amount to which the Contractor is entitled under the terms of this Agreement will be 
subject to set off.  
The Contractor will keep and retain records relating to this Agreement and will make 
such records available to representatives of the County and the Federal Government, 
including without limitation the sponsoring federal agency, other participating agencies, 
and the Comptroller General of the United States, at reasonable times during the 
performance of this Agreement and for at least five years after termination of this 
Agreement for purposes of audit, inspection, copying, transcribing and abstracting.
No provision in this Agreement granting the County or the Federal Government a right of 
access to records is intended to impair, limit or affect any right of access to such records 
which the County or the Federal Government would have had in the absence of such 
provisions.

6. Environmental Requirements
The Contractor recognizes that many Federal and state laws imposing environmental and 
resource conservation requirements may apply to the Contract.  Some, but not all, of the 
major Federal Laws that may affect the Contract include: the National Environmental 
Policy Act of 1969, as amended, 42 U.S.C. §§ 4321 et seq.; the Clean Air Act, as 
amended, 42 U.S.C. §§ 7401 et seq. and scattered sections of 29 U.S.C.; the Clean Water 
Act, as amended, scattered sections of 33 U.S.C. and 12 U.S.C.; the Resource 
Conservation and Recovery Act, as amended, 42 U.S.C. §§  6901 et seq.; and the 
Comprehensive Environmental Response, Compensation, and Liability Act, as amended, 
42 U.S.C. §§ 9601 et seq.  The Contractor also recognizes that U.S. EPA, U.S. DOT and 
other agencies of the Federal Government have issued and are expected in the future to 
issue regulations, guidelines, standards, orders, directives, or other requirements that may 
affect the Contract.  Thus, the Contractor agrees to adhere to, and impose on its 
subcontractors, any such Federal requirements as the Federal Government may now or in 
the future promulgate.  Listed below are requirements of particular concern. 
The Contractor acknowledges that this list does not constitute the Contractor’s entire 
obligation to meet all Federal environmental and resource conservation requirements.  
The Contractor will include these provisions in all subcontracts.
(a) Environmental Protection.  The Contractor agrees to comply with the applicable 
requirements of the National Environmental Policy Act of 1969, as amended, 42 U.S.C. 
§§ 4321 et seq. in accordance with Executive Order No. 12898, “Federal Actions to 
Address Environmental Justice in Minority Populations and Low Income Populations,” 
59 Fed. Reg. 7629, Feb. 16, 1994; U.S. DOT statutory requirements on environmental 
matters at 49 U.S.C. § 5324(b); Council on Environmental Quality regulations on 
compliance with the National Environmental Policy Act of 1969, as amended, 40 C.F.R. 
Part 1500 et seq.; and U.S. DOT regulations, “Environmental Impact and Related 
Procedures,” 23 C.F.R. Part 771 and 49 C.F.R. Part 622.
(b) Air Quality. The Contractor agrees to comply with all applicable standards, 
orders, or regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. §§ 
7401 et seq.  Specifically, the Contractor agrees to comply with applicable requirements 
of U.S. EPA regulations, “Conformity to State of Federal Implementation Plans of 
Transportation Plans, Programs, and Projects Developed, Funded or Approved Under 
Title 23 U.S.C. or the Federal Transit Act,” 40 C.F.R. Part 51, Subpart T; and 
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“Determining Conformity of Federal Actions to State or Federal Implementation Plans,” 
40 C.F.R. Part 93.   The Contractor further agrees to report and require each 
subcontractor at any tier to report any violation of these requirements resulting from any 
Contract implementation activity to the County and the appropriate U.S. EPA Regional 
Office.
(c) Clean Water.  The Contractor agrees to comply with all applicable standards, 
orders, or regulations issued pursuant to the Federal Water Pollution Control Act, as 
amended, 33 U.S.C. §§ 1251 et seq.   The Contractor further agrees to report and require 
each subcontractor at any tier to report any violation of these requirements resulting from 
any Contract implementation activity to the County and the appropriate U.S. EPA 
Regional Office.
(d) List of Violating Facilities.  The Contractor agrees that any facility to be used in 
the performance of the Contract or to benefit from the Contract will not be listed on the 
U.S. EPA List of Violating Facilities (“List”), and the Contractor will promptly notify the 
County if the Contractor receives any communication from the U.S. EPA that such a 
facility is under consideration for inclusion on the List.
(e) Preference for Recycled Products.  To the extent practicable and economically 
feasible and to the extent that it does not reduce or impair the quality of the work, the 
Contractor agrees to use recycled products in performance of the Contract pursuant to 
U.S. Environment Protection Agency (U.S. EPA) guidelines at 40 C.F.R. Parts 247 253, 
which implement section 6002 of the Resource Conservation and Recovery Act, as 
amended, 42 U.S.C. § 6962.

7. No Exclusionary or Discriminatory Specifications  
Apart from inconsistent requirements imposed by Federal statute or regulations, the 
Contractor agrees that it will comply with the requirements of 49 U.S.C. § 5323(h)(2) by 
refraining from using any Federal assistance to support subcontracts procured using 
exclusionary or discriminatory specifications.

8. No Federal Government Obligations to Third Parties  
The Contractor agrees that, absent the Federal Government's express written consent, the 
Federal Government will not be subject to any obligations or liabilities to any contractor 
or any other person not a party to the Grant Agreement or Cooperative Agreement 
between the County and the Federal Government which is a source of funds for this 
Contract.  Notwithstanding any concurrence provided by the Federal Government in or 
approval of any solicitation, agreement, or contract, the Federal Government continues to 
have no obligations or liabilities to any party, including the Contractor.

9. Allowable Costs 
Notwithstanding any compensation provision to the contrary, the Contractor’s 
compensation under this Contract will be limited to those amounts which are allowable 
and allocable to the Contract in accordance with OMB Circular A 87 and the regulations 
in 49 C.F.R. Part 18.  To the extent that an audit reveals that the Contractor has received 
payment in excess of such amounts, the County may offset such excess payments against 
any future payments due to the Contractor and, if no future payments are due or if future 
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payments are less than such excess, the Contractor will promptly refund the amount of 
the excess payments to the County. 

10. Trade Restrictions 
Contractor certifies that neither it nor any Subcontractor:
(a) is owned or controlled by one or more citizens of a foreign country included in 
the list of countries that discriminate against U.S. firms published by the Office of the 
United States Trade Representative (USTR);
(b) has knowingly entered into any contract or subcontract with a person that is a 
citizen or national of a foreign country on said list, nor is owned or controlled directly or 
indirectly by one or more citizens or nationals of a foreign country on said list;
(c) will procure, subcontract for, or recommend any product that is produced in a 
foreign country on said list.
Unless the restrictions of this clause are waived by the Secretary of Transportation in 
accordance with 49 CFR 30.17, no Notice to Proceed will be issued to an entity who is 
unable to certify to the above.  If Contractor knowingly procures or subcontracts for the 
supply of any product or service of a foreign country on said list for use on the project, 
the USDOT may direct, through the County, cancellation of the Contract at no cost to the 
Government.
Further, Contractor agrees that it will incorporate this provision for certification without 
modification in each subcontract.  Contractor may rely on the certification of a 
prospective Subcontractor unless it has knowledge that the certification is erroneous.  
Contractor will provide immediate written notice to the County if it learns that its 
certification or that of a Subcontractor was erroneous when submitted or has become 
erroneous by reason of changed circumstances.  Each Subcontractor must agree to 
provide written notice to Contractor if at any time it learns that its certification was 
erroneous by reason of changed circumstances.  Nothing contained in the foregoing will 
be construed to require establishment of a system of records in order to render, in good 
faith, the certification required by this provision. 
The knowledge and information of the Contractor is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings.
This certification concerns a matter within the jurisdiction of an agency of the United 
States of America and the making of a false, fictitious, or fraudulent certification may 
render the maker subject to prosecution under Title 18, United States Code, Section 100.

11. Contract Work Hours and Safety Standards Act
If applicable according to their terms, the Contractor agrees to comply and assures 
compliance with sections 102 and 107 of the Contract Work Hours and Safety Standards 
Act, as amended, 40 U.S.C. §§ 327 through 333, and implementing U.S. DOL 
regulations, “Labor Standards Provisions Applicable to Contracts Governing Federally 
Financed and Assisted Construction (also Labor Standards Provisions Applicable to 
Nonconstruction Contracts Subject to the Contract Work Hours and Safety Standards 
Act),” 29 C.F.R. Part 5; and U.S. DOL regulations, “Safety and Health Regulations for 
Construction,” 29 C.F.R. Part 1926.  In addition to other requirements that may apply:
(a) In accordance with section of the Contract Work Hours and Safety Standards Act, 
as amended, 40 U.S.C. §§  327 through 332, the Contractor agrees and assures that, for 
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the Contract, the wages of every mechanic and laborer will be computed on the basis of a 
standard work week of 40 hours, and that each worker will be compensated for work 
exceeding the standard work week at a rate of  not less than 1.5 times the basic rate of 
pay for all hours worked in excess of 40 hours in the work week.  The Contractor agrees 
that determinations pertaining to these requirements will be made in accordance with 
applicable U.S. DOL regulations,  “Labor Standards Provisions Applicable to Contracts 
Governing Federally Financed and Assisted Construction (also Labor Standards 
Provisions Applicable to Nonconstruction Contracts Subject to the Contract Work Hours 
and Safety Standards Act),” 29 C.F.R. Part 5.
(b) In accordance with section 107 of the Contract Work Hours and Safety Standards 
Act, as amended, 40 U.S.C. § 333, the contractor agrees and assures that no laborer or 
mechanic working on a construction contract will be required to work in surroundings or 
under working conditions that are unsanitary, hazardous, or dangerous to his or her health 
and safety, as determined in accordance with U.S. DOL regulations, “Safety and Health 
Regulations for Construction,” 29 C.F.R. Part 1926.

12. Copyright Ownership
Consultant and the County intend that, to the extent permitted by law, the Deliverables to 
be produced by Consultant at the County's instance and expense pursuant to this 
Agreement are conclusively deemed "works made for hire" within the meaning and 
purview of Section 101 of the United States Copyright Act, 17 U.S.C. §101 et seq. (the 
“Copyright Act”), and that the County will be the copyright owner of the Deliverables 
and of all aspects, elements and components of them in which copyright can subsist. 
To the extent that any Deliverable does not qualify as a "work made for hire," Consultant 
irrevocably grants, conveys, bargains, sells, assigns, transfers and delivers to the County, 
its successors and assigns, all right, title and interest in and to the copyrights and all U.S. 
and foreign copyright registrations, copyright applications and copyright renewals for 
them, and other intangible, intellectual property embodied in or pertaining to the 
Deliverables prepared for the County under this Agreement, free and clear of any liens, 
claims or other encumbrances, to the fullest extent permitted by law.  Consultant will 
execute all documents and perform all acts that the County may reasonably request in 
order to assist the County in perfecting its rights in and to the copyrights relating to the 
Deliverables, at the sole expense of the County. 
Consultant warrants to County, its successors and assigns, that on the date of transfer 
Consultant is the lawful owner of good and marketable title in and to the copyrights for 
the Deliverables and has the legal rights to fully assign them. Consultant further warrants 
that it has not assigned any copyrights nor granted any licenses, exclusive or 
nonexclusive, to any other party, and that it is not a party to any other agreements or 
subject to any other restrictions with respect to the Deliverables.  Consultant warrants and 
represents that the Deliverables are complete and comprehensive, and the Deliverables 
are a work of original authorship.

13. Visual Rights Act Waiver
The Consultant/Contractor waives any and all rights that may be granted or conferred 
under Section 106A and Section 113 of the United States Copyright Act, (17 U.S.C. § 
101 et seq.) (the "Copyright Act") in any work of visual art that may be provided 
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pursuant to this Agreement.  Also, the Consultant/Contractor represents and warrants that 
the Consultant/Contractor has obtained a waiver of Section 106A and Section 113 of the 
Copyright Act as necessary from any employees and subcontractors, if any.

14. Equal Employment Opportunity 
During the performance of this contract, the contractor agrees as follows:
(1) The contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, sexual orientation, gender identity, or 
national origin. The contractor will take affirmative action to ensure that applicants are 
employed, and that employees are treated during employment without regard to their 
race, color, religion, sex, sexual orientation, gender identity, or national origin. Such 
action shall include, but not be limited to the following:
Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; 
layoff or termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship. The contractor agrees to post in conspicuous places, 
available to employees and applicants for employment, notices to be provided setting 
forth the provisions of this nondiscrimination clause.
(2) The contractor will, in all solicitations or advertisements for employees placed by or 
on behalf of the contractor, state that all qualified applicants will receive consideration 
for employment without regard to race, color, religion, sex, sexual orientation, gender 
identity, or national origin.
(3) The contractor will not discharge or in any other manner discriminate against any 
employee or applicant for employment because such employee or applicant has inquired 
about, discussed, or disclosed the compensation of the employee or applicant or another 
employee or applicant. This provision shall not apply to instances in which an employee 
who has access to the compensation information of other employees or applicants as a 
part of such employee's essential job functions discloses the compensation of such other 
employees or applicants to individuals who do not otherwise have access to such 
information, unless such disclosure is in response to a formal complaint or charge, in 
furtherance of an investigation, proceeding, hearing, or action, including an investigation 
conducted by the employer, or is consistent with the contractor's legal duty to furnish 
information.
(4) The contractor will send to each labor union or representative of workers with which 
he has a collective bargaining agreement or other contract or understanding, a notice to 
be provided advising the said labor union or workers' representatives of the contractor's 
commitments under this section, and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment.
(5) The contractor will comply with all provisions of Executive Order 11246 of 
September 24, 1965, and of the rules, regulations, and relevant orders of the Secretary of 
Labor.
(6) The contractor will furnish all information and reports required by Executive Order 
11246 of September 24, 1965, and by rules, regulations, and orders of the Secretary of 
Labor, or pursuant thereto, and will permit access to his books, records, and accounts by 
the administering agency and the Secretary of Labor for purposes of investigation to 
ascertain compliance with such rules, regulations, and orders.
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(7) In the event of the contractor's noncompliance with the nondiscrimination clauses of 
this contract or with any of the said rules, regulations, or orders, this contract may be 
canceled, terminated, or suspended in whole or in part and the contractor may be declared 
ineligible for further Government contracts or federally assisted construction contracts in 
accordance with procedures authorized in Executive Order 11246 of September 24, 1965, 
and such other sanctions may be imposed and remedies invoked as provided in Executive 
Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of 
Labor, or as otherwise provided by law.
(8) The contractor will include the portion of the sentence immediately preceding 
paragraph (1) and the provisions of paragraphs (1) through (8) in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor 
issued pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that 
such provisions will be binding upon each subcontractor or vendor. The contractor will 
take such action with respect to any subcontract or purchase order as the administering 
agency may direct as a means of enforcing such provisions, including sanctions for 
noncompliance:
Provided, however, that in the event a contractor becomes involved in, or is threatened 
with, litigation with a subcontractor or vendor as a result of such direction by the 
administering agency, the contractor may request the United States to enter into such 
litigation to protect the interests of the United States.
The applicant further agrees that it will be bound by the above equal opportunity clause 
with respect to its own employment practices when it participates in federally assisted 
construction work: Provided, That if the applicant so participating is a State or local 
government, the above equal opportunity clause is not applicable to any agency, 
instrumentality or subdivision of such government which does not participate in work on 
or under the contract.
The applicant agrees that it will assist and cooperate actively with the administering 
agency and the Secretary of Labor in obtaining the compliance of contractors and 
subcontractors with the equal opportunity clause and the rules, regulations, and relevant 
orders of the Secretary of Labor, that it will furnish the administering agency and the 
Secretary of Labor such information as they may require for the supervision of such 
compliance, and that it will otherwise assist the administering agency in the discharge of 
the agency's primary responsibility for securing compliance.
The applicant further agrees that it will refrain from entering into any contract or contract 
modification subject to Executive Order 11246 of September 24, 1965, with a contractor 
debarred from, or who has not demonstrated eligibility for, Government contracts and 
federally assisted construction contracts pursuant to the Executive Order and will carry 
out such sanctions and penalties for violation of the equal opportunity clause as may be 
imposed upon contractors and subcontractors by the administering agency or the 
Secretary of Labor pursuant to Part II, Subpart D of the Executive Order. In addition, the 
applicant agrees that if it fails or refuses to comply with these undertakings, the 
administering agency may take any or all of the following actions: Cancel, terminate, or 
suspend in whole or in part this grant (contract, loan, insurance, guarantee); refrain from 
extending any further assistance to the applicant under the program with respect to which 
the failure or refund occurred until satisfactory assurance of future compliance has been 
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received from such applicant; and refer the case to the Department of Justice for 
appropriate legal proceedings.

15. Copeland "Anti-Kickback" Act (40 U.S.C. 3145)) 
All contracts and subgrants in excess of $2000 for construction or repair awarded by 
recipients and subrecipients shall include a provision for compliance with the Copeland 
"Anti-Kickback" Act (40 U.S.C. 3145), as supplemented by Department of Labor 
regulations (29 CFR part 3, "Contractors and Subcontractors on Public Building or Public 
Work Financed in Whole or in Part by Loans or Grants from the United States"). The Act 
provides that each contractor or subrecipient shall be prohibited from inducing, by any 
means, any person employed in the construction, completion, or repair of public work, to 
give up any part of the compensation to which he is otherwise entitled. The recipient shall 
report all suspected or reported violations to the Federal awarding agency.

16. Contract Work Hours and Safety Standards Act (40 U.S.C. 3701-3708)
Where applicable, all contracts awarded by recipients in excess of $100,000 that involve 
the employment of mechanics or laborers shall include a provision for compliance with 
40 U.S.C. 3702 and 3704, as supplemented by Department of Labor regulations (29 CFR 
part 5). Under 40 U.S.C. 3702 of the Act, each contractor shall be required to compute 
the wages of every mechanic and laborer on the basis of a standard work week of 40 
hours. Work in excess of the standard work week is permissible provided that the worker 
is compensated at a rate of not less than 1 ½ times the basic rate of pay for all hours 
worked in excess of 40 hours in the work week. The requirements of 40 U.S.C. 3704 are 
applicable to construction work and provides that no laborer or mechanic shall be 
required to work in surroundings or under working conditions which are unsanitary, 
hazardous or dangerous. These requirements do not apply to the purchases of supplies or 
materials or articles ordinarily available on the open market, or contracts for 
transportation or transmission of intelligence.

17. Rights to Inventions Made Under a Contract or Agreement 
Contracts or agreements for the performance of experimental, developmental, or research 
work shall provide for the rights of the Federal Government and the recipient in any 
resulting invention in accordance with 37 CFR part 401, "Rights to Inventions Made by 
Nonprofit Organizations and Small Business Firms Under Government Grants, Contracts 
and Cooperative Agreements," and any implementing regulations issued by the awarding 
agency.

18. Clean Air Act (42 U.S.C. 7401 et seq.) and the Federal Water Pollution Control 
Act (33 U.S.C. 1251 et seq.), as amended 
Contracts and subgrants of amounts in excess of $150,000 shall contain a provision that 
requires the recipient to agree to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401 et seq.) and the Federal 
Water Pollution Control Act as amended (33 U.S.C. 1251 et seq.). Violations shall be 
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reported to the Federal awarding agency and the Regional Office of the Environmental 
Protection Agency (EPA).

19. Byrd Anti-Lobbying Amendment (31 U.S.C. 1352) 
Contractors who apply or bid for an award of $100,000 or more shall file the required 
certification. Each tier certifies to the tier above that it will not and has not used Federal 
appropriated funds to pay any person or organization for influencing or attempting to 
influence an officer or employee of any agency, a member of Congress, officer or 
employee of Congress, or an employee of a member of Congress in connection with 
obtaining any Federal contract, grant or any other award covered by 31 U.S.C. 1352. 
Each tier shall also disclose any lobbying with non-Federal funds that takes place in 
connection with obtaining any Federal award. Such disclosures are forwarded from tier to 
tier up to the recipient.

20. Debarment and Suspension (E.O.s 12549 and 12689) 
No contract shall be made to parties listed on the General Services Administration's List 
of Parties Excluded from Federal Procurement or Nonprocurement Programs in 
accordance with E.O.s 12549 and 12689, "Debarment and Suspension." This list contains 
the names of parties debarred, suspended, or otherwise excluded by agencies, and 
contractors declared ineligible under statutory or regulatory authority other than E.O. 
12549. Contractors with awards that exceed the small purchase threshold shall provide 
the required certification regarding its exclusion status and that of its principal 
employees.

ARTICLE  11) NOTICES 

All notices required pursuant to this Contract shall be in writing and addressed to the 
parties at their respective addresses set forth below.  All such notices shall be deemed duly 
given if hand delivered or if deposited in the United States mail, postage prepaid, registered 
or certified, return receipt requested.  Notice as provided herein does not waive service of 
summons or process.

If to the County: Cook County Office Building 
Department of Transportation and Highways
69 West Washington Street, Suite 2400
Chicago, Illinois 60602
Contract No. 2316-05022C
Attention: Superintendent 

and
Cook County Chief Procurement Officer
161 North Clark Street, Suite 2300
Chicago, Illinois 60601
Contract No. 2316-05022C
Attention: Cook County Chief Procurement Officer
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If to Consultant: Michael Baker International, Inc. 
200 West Adams Street, Suite 1800
Chicago, Illinois 60606
Contract No. 2316-05022C
Attention: Joseph Catalano, Vice President and Office Executive
C 312/575/3923
Joseph.catalano@mbakerintl.com

Changes in these addresses must be in writing and delivered in accordance with the 
provisions of this Article 11.  Notices delivered by mail are considered received three 
days after mailing in accordance with this Article 11.  Notices delivered personally are 
considered effective upon receipt.  Refusal to accept delivery has the same effect as 
receipt.

ARTICLE 12)  AUTHORITY  

Execution of this Agreement by Consultant is authorized by a resolution of its Board of 
Directors, if a corporation, or similar governing document, and the signature(s) of each person 
signing on behalf of Consultant have been made with complete and full authority to commit 
Consultant to all terms and conditions of this Agreement, including each and every 
representation, certification and warranty contained in it, including  the representations, 
certifications and warranties collectively incorporated by reference in it.
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EXHIBIT 1

Board Authorization 



118 North Clark Street
Chicago, ILBoard of Commissioners of Cook

County

Legislation Details (With Text)

File #:  Version: 125-0782 Name: Contract for Construction Management Services –
Various Various-Co number- 2316-05022C

Status:Type: Contract (Highway) Approved

File created: In control:12/30/2024 Transportation Committee

On agenda: Final action:2/6/2025 3/13/2025

Title: PROPOSED CONTRACT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor:  Michael Baker International, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to enter into and execute contract.

Good(s) or Service(s):  Professional Services - Construction Management Services

Location:  Countywide

Section:  23-CMSVV-04-PV

Contract Value:  $8,000,000.00

Contract period:  4/15/2025 - 4/14/2030

Contract Utilization: The vendor has met the Minority- and Women-owned Business Enterprise
Ordinance via: Direct participation.

Potential Fiscal Year Budget Impact:
Account
Motor Fuel Tax: FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY
2030
11300.1500.29150.560019 $750,000.00 $1,000,000.00 $1,000,000.00 $500,000.00

$500,000.00 $250,000.00
11300.1500.29150.521536 $750,000.00 $1,000,000.00 $1,000,000.00 $500,000.00

$500,000.00 $250,000.00

Accounts: Motor Fuel Tax 11300.1500.29150.560019 ($4,000,000.00); 11300.1500.29150.521536
($4,000,000.00)

Contract Number(s):  2316-05022C

Summary:  The Department of Transportation and Highways respectfully requests approval of the
proposed Contract between Cook County and Michael Baker International, Inc., Chicago, Illinois.

This contract provides construction management services involving construction supervision,
coordination, inspection and documentation in pre-construction, construction and post construction
phases (in accordance with the Illinois Department of Transportation (IDOT standards).  The
Consultant will provide full time individuals who will work under the direction of the Department’s
Bureau of Construction in the roles of Project Manager, Resident Engineer(s), Assistant Resident
Engineer(s) and/or inspector(s), as an extension of and supplement to the Bureau of Construction.
Coordination with adjacent property owners, businesses, community stakeholders and utility
companies as well as coordination with the various Municipal, County, State and Federal departments

Board of Commissioners of Cook County Printed on 3/14/2025Page 1 of 3
powered by Legistar™



shall be integral to these responsibilities.  All services will be requested on as-needed basis.

Request for Qualification (RFQ) procedures were followed in accordance with the Cook County
Procurement Code. Michael Baker International, Inc. was selected based on established evaluation
criteria.

Sponsors:

Indexes: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Action ByDate Action ResultVer.

approveBoard of Commissioners3/13/2025 1 Pass

Transportation Committee3/11/2025 1

referBoard of Commissioners2/6/2025 1 Pass

PROPOSED CONTRACT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor:  Michael Baker International, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to enter into and execute contract.

Good(s) or Service(s):  Professional Services - Construction Management Services

Location:  Countywide

Section:  23-CMSVV-04-PV

Contract Value:  $8,000,000.00

Contract period:  4/15/2025 - 4/14/2030

Contract Utilization: The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct
participation.

Potential Fiscal Year Budget Impact:
Account
Motor Fuel Tax: FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
11300.1500.29150.560019 $750,000.00 $1,000,000.00 $1,000,000.00 $500,000.00 $500,000.00 $250,000.00
11300.1500.29150.521536 $750,000.00 $1,000,000.00 $1,000,000.00 $500,000.00 $500,000.00 $250,000.00

Accounts: Motor Fuel Tax 11300.1500.29150.560019 ($4,000,000.00); 11300.1500.29150.521536 ($4,000,000.00)

Contract Number(s):  2316-05022C

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract
between Cook County and Michael Baker International, Inc., Chicago, Illinois.

This contract provides construction management services involving construction supervision, coordination, inspection
and documentation in pre-construction, construction and post construction phases (in accordance with the Illinois
Department of Transportation (IDOT standards). The Consultant will provide full time individuals who will work under
the direction of the Department’s Bureau of Construction in the roles of Project Manager, Resident Engineer(s), Assistant

File #: 25-0782, Version: 1
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File #: 25-0782, Version: 1

Resident Engineer(s) and/or inspector(s), as an extension of and supplement to the Bureau of Construction. Coordination
with adjacent property owners, businesses, community stakeholders and utility companies as well as coordination with
the various Municipal, County, State and Federal departments shall be integral to these responsibilities. All services will
be requested on as-needed basis.

Request for Qualification (RFQ) procedures were followed in accordance with the Cook County Procurement Code.
Michael Baker International, Inc. was selected based on established evaluation criteria.

Board of Commissioners of Cook County Printed on 3/14/2025Page 3 of 3
powered by Legistar™
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EXHIBIT 2

Scope of Services

The selected team of consulting firms will be asked to do various construction management 
engineering tasks on projects and initiatives throughout the county on an as-needed basis via 
authorized work orders.

A1.1 Administrative Tasks

The Consultant shall maintain a database to document and track various tasks, deliverables, and 
budget issued under this contract. The consultant shall also be available for a weekly check-in
call or in-person meeting with the County to provide general status updates for tasks and/or the 
contract itself.

The team is expected to interact with the public as a representative of the County.  It is expected 
that the team will coordinate with various property owners, businesses, community stakeholders, 
utility companies, local, state and federal entities.

The Consultant will provide Unmanned Aircraft System (UAS) primarily for photographic and 
video documentation of the project. The consultant is responsible to ensure that all FAA, federal, 
state, and CCDOTH requirements, including use of the Drone Zone portal or the Low Altitude 
Authorization and Notification Capability (LAANC) program, are met prior to any drone usage. 
Cook County must be indemnified in the UAS specific insurance.

A1.2 Technical Tasks

All services are to be performed in accordance with Cook County Department of Transportation 
and Highways (CCDOTH) and Illinois Department of Transportation (IDOT) requirements.  
Reference materials that the team will be required to utilize are the CCDOTH’s Construction 
Bureau Manual, policies, procedures, IDOT’s Standard Specifications for Road and Bridge 
Construction, manuals, checklists, procedures, guides. Also, all services must be performed in a 
manner which fulfills all criteria related to local, state, and federal grant funds as required.

The Consultant will provide Construction Management Services (CMS) for the project using 
CCDOTH’s web-based project management systems (currently e-Builder). The services will be 
inclusive of manpower, materials, tools, equipment, software and incidentals required to 
successfully accomplish the project. All such resources will be up-to-date in meeting the regional 
industry standards normally associated with and essential to these services.

The Consultant will assemble a team that has the expertise required for the project’s stated work.  
The team will provide the required services, as set forth below, and ensure the performance and 
completion of the project in accordance with its contract.
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Construction Management Services include but are not limited to the following:

Pre-Construction Phase
Review all project bid/contract documents, plans and specifications, addenda, quantities, 
elevations and dimensions.
Review and document existing site conditions.  Anticipate any potential conflicts / issues 
and develop alternative solutions.
Perform original cross-sectioning.
Set up master file system/project box (daily diary, field books, quantity books, as built 
plans, forms, reports, logs etc.) following the Cook County Construction Bureau Manual 
policies and procedures. 
Review and fulfill all reporting requirements for project grants, agreements and permits.
Coordinate, monitor and document utility and other permit work.
Chair and/or participate in various meetings; Prepare/compile/distribute required meeting 
materials (pre-meeting: agenda, topic items, etc.; post-meeting: meeting minutes, action 
items, etc.).

Construction Phase
Perform outreach to the municipalities, property owners, businesses, other community 
stakeholders and the general public.
Review the project progress schedule for compliance with contract milestones; Monitor 
progress of work in accordance with approved schedule; Recommend actions if actual 
progress is behind approved schedule. 
Maintain master file system/project box (daily diary, field books, quantity books, as built 
plans, forms, reports, logs etc.), following Cook County Construction Bureau Manual 
policies and procedures, and ensure it remains neatly arranged and in proper order and up 
to date.
Keep all project documentation (daily diary, field books, quantity books, as-built plans, 
forms, reports, logs, etc.) up to date and include all relevant observations/information.
Review all submittals, RFIs, extra work and AUPs for compliance with the construction 
contract and respond accordingly; Maintain logs, track status, and ensure timely 
turnaround.
Inspect the establishment and maintenance of traffic control and protection and 
pedestrian access for conformance with the contract plans and documents; Perform all 
necessary traffic control and pedestrian access checks, document deficiencies and provide 
to the contractor for timely action; Verify satisfactory correction within the allotted time; 
Otherwise, inform the Department of deficiencies not corrected by the Contractor and 
impose traffic control deficiency deduction until resolved.
Monitor and document erosion control; Ensure conformity with the contract plans and 
documents.
Verify construction layout; Inspect and monitor materials, ensure proper certification; 
Inspect general construction for compliance with all contract documents. 
Perform checks of sidewalks, ramps and crosswalks for compliance with ADA 
requirements and fulfill all reporting requirements. 
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Resolve construction design and other issues; Issue field orders and update field order 
log; Negotiate contract extra work and AUPs; Incorporate all revisions into project 
documentation and reflect on as-built plans.
Chair and/or participate in various meetings; Prepare/compile/distribute required meeting 
materials (pre-meeting: agenda, topic items, etc.; post-meeting: meeting minutes, action 
items, etc.).
Measure, calculate and quantify items; Prepare progressive documentation.
Prepare pay estimates and change orders. 
Prepare weekly and monthly project reports as required by work performed and funding 
source.
Coordinate, monitor and document utility and other permit work.
Review material test reports for concrete, asphalt and aggregates; Update and issue 
material test reports log
Maintain a running list of all remedial work items and periodically provide to contractor 
for timely action; Facilitate timely and satisfactory completion of all work and acceptance 
of the project.
Perform final inspection of the project with the Department, Contractor(s), local and/or 
state agency representatives; Indicate all remedial work items on the final inspection 
report and provide to the 

Contractor for timely action; Verify satisfactory completion of all remedial work within 
the allotted time and provide a recommendation to the Department for acceptance of the 
project; Otherwise, inform the Department of remedial work not completed by the 
Contractor and impose liquidated damages until resolved. 
Review and fulfill all construction requirements and reporting for project grants, 
agreements and permits.

Post Construction Phase
Complete evaluations for all Contractors who performed work on the project per 
requirements from funding source.
Conduct post construction meeting(s) with all interested parties.
Transmit all warranties/guarantees.
Complete, review, and compile final quantities and all final documentation.
Prepare balancing change order.
Complete and submit the master file system/project box following the Cook County 
Construction Bureau Manual policies and procedures include but are not limited to the 
following:

o field books
o quantity books
o daily diary
o as built plans (must be hard copy)
o forms, reports, logs

Finalize all reporting requirements for project grants, agreements and permits.
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All final documentation shall be submitted in hard copy and electronic format.   The Department 
must receive the master file system/project box (complete with all field books, quantity books, 
daily diary, as built plans, forms, reports, logs, and all other supporting delivery tickets, 
certifications, documentation, etc.) from the Consultant no later than 60 days after the substantial 
completion date, as indicated in the contract work order Exhibit – Schedule for the project or as 
revised and approved.
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EXHIBIT 3

Key Personnel 
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PROJECT TEAMPROJECT TEAM
MICHAEL BAKERMICHAEL BAKER
APSAPS
DB STERLINDB STERLIN
B.I.G. (FORMERLY KFA)B.I.G. (FORMERLY KFA)
MSTMST

PMCSPMCS
SANCHEZSANCHEZ

*   RESUMES  INCLUDED*   RESUMES  INCLUDED
     KEY  PERSONNEL     KEY  PERSONNEL

PROJECT MANAGER
SCOTT RODSETH, PE  *

PRINCIPAL IN CHARGE
JOE CATALANO, PE

QUALITY - CONSTRUCTION MANAGEMENT
DANIEL JOHNSON, PE

RESIDENT ENGINEER
NAVEEN PARAKALLA , PE *

SHAKEEL ANSARI   *

DOCUMENT ENGINEER / 
MATERIAL ENGINEER

SURVEY CHIEF
GERARDO SANCHEZ, PLS  *

SURVEY CREW SUPPORT
WILLIAM MCDANIEL III 

SURVEY

MANDA METZGER, GIP
SHIFRA "SHIFFY" FELDMAN, EIT 

KERRY NUTTER
DANIELLE GRAN

E-BUILDER SUPPORT

6 . 2 . 3  E X E C U T I V E  S U M M A R Y

O R G A N I Z A T I O N A L  C H A R T

45%
M/WBE

Participation

CCDOTH

GLENN DORSEY  *

MATERIALS QA TECHNICIAN/
INSPECTOR

KIMBERLY BELTON 
JAYESHKUMAR PATEL 

MATERIALS QA TECHNICIAN/
INSPECTOR SUPPORT

MANNY PATEL *
KADIR OZTIMUR *

CHRIS MCGANN, PE *
BRIAN CAMERON *
BRYANT HALMAN

MUSTAFA MOHAMMED
MAJID RASHID, PE *
HAMED MOHIUDDIN

MOHAMMED MAZHERUDDIN
SOHAIL MOHAMMED 

SAIF ALOMARI, PE 

CONSTRUCTION INSPECTORS  
AND RESIDENT ENGINEER POOL

REVIEWS - ROADWAY
ROBERT BRZEZON, PE 

REVIEWS - STRUCTURAL
MARY LOU KUTSKA, SE, PE 

COMMUNICATIONS & 
TECHNICAL WRITING
MARISUE O’CONNOR

DRONE AND TECHNOLOGY 
SERVICES

ASHUTOSH RANADE, PE, SUAS 

ENVIRONMENTAL
JIM PEYTON, PG 

SCHEDULING
JUAN URIBE 

STRUCTURAL INSPECTIONS / 
REPAIR COORDINATION
DENNIS MORGAN, PE, SE

INTELLIGENT
TRANSPORTATION SYSTEMS

STEVE STUART, PE, PTOE 

ADDITIONAL SUPPORT 
SERVICES

ASSISTANT RESIDENT ENGINEER
JOE JACOBSEN, PE *
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CCDOTH can rely on the team it knows and trusts to deliver the various Work Orders for Construction 
Management Various Various contract. We offer a powerhouse team of professionals, including Resident 
Engineers, Assistant Resident Engineers, Material Engineers, Material Inspectors, Construction Inspectors, 
Surveyors, e-builder Support, Roadway, Scheduling, Constructability Reviewers, and sUAS support, providing 
comprehensive coverage for all tasks that may fall under assigned WOs. Our Key Personnel are available 
throughout the contract, and capacity will be no issue with this versatile team of experts. Our experience 
partnering with CCDOTH gives us insight into your preferences and procedures, leading to successful project 
completion.

6 . 2 . 6  K E Y  P E R S O N N E L

K E Y  P E R S O N N E L

We have provided key personnel that are properly licensed in Illinois. Their Illinois Professional Engineer and Structural 
Engineer license numbers are included on their resumes. Key personnel identified in the organizational chart are below. 
Those staff are as follows:

REQUIRED KE Y STAFF:
PROJECT MANAGER: Scott Rodseth, PE  will serve as Project Manager and be responsible for managing the team’s efforts, 
ensuring completeness and reasonable interpretation of information, client and subconsultant coordination, and timely 
completion of services. Scott leads projects like the ongoing CCDOTH 2038-18393B CM contract with highlights such as Central 
Avenue Bridge Emergency Repairs, CCDOTH Construction Manual Rewrite, e-Builder Implementation, and Lake Cook Road 
Rehabilitation. In addition, he serves as Project Manager on the McClugage Tied Arch Bridge over the Illinois River and previously 
led multiple Illinois Tollway CM Upon Request contracts.

RESIDENT ENGINEER: Naveen Parakalla, PE will serve as Resident Engineer and be the primary person responsible for 
internal coordination among the team members. Naveen has led constructability reviews as part of the ongoing CCDOTH CM 
Various Various contract and is serving as the Resident Engineer for the Central Avenue Bridge Deck Rehabilitation for CCDOTH.

ASSISTANT RESIDENT ENGINEER: Joe Jacobsen, PE will serve as Assistant Resident Engineer. He will assist in managing 
and coordinating CCDOTH WO requests for this CM Various Various. His background includes roles as Railroad Manager and 
Assistant Construction Corridor Manager for the $4 billion Illinois Tollway Central Tri-State Corridor project. In addition, Joe has 
provided documentation audits for WO #10 and is assisting with the Central Avenue Bridge Deck Rehabilitation for CCDOTH.

DOCUMENTATION ENGINEER / MATERIAL ENGINEER: Shakeel Ansari, will serve as Documentation Engineer / Material 
Engineer, responsible for preparing project documentation, progress reports and maintaining logs. As the Material Engineer, 
Shakeel will be responsible for material selection, specification, testing, and performance. He will research potential materials 
based on cost, performance, availability, and sustainability.

CONSTRUCTION INSPECTOR: Kadir Oztimur will serve as Construction Inspector. He will observe, document, and verify 
work in progress by the construction contractor to confirm compliance with contract documents and plans. He will also confirm 
procedures are followed. His roles as Resident Engineer for the ongoing CCDOTH WO #10 Lake Cook Road Rehabilitation and 
Document Technician on the previously completed $58M Lake Cook Road Reconstruction showcase his expertise in project 
scheduling, budget management, and contract progress monitoring.

MATERIALS QA TECHNICIAN/INSPECTOR: Glenn Dorsey will serve as Material Inspector. He will  be responsible for 
inspecting, sampling and testing materials used in construction so that specialized requirements are met. 
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Scott is a Vice President and Director of Transportation at Michael Baker. He has a depth of 
experience and knowledge in the construction engineering field as his background includes 
staff, project, and community outreach management on roadway, bridge, and underground 
construction projects. His typical responsibilities include but are not limited to project 
management, resident engineering, construction monitoring, documentation, pay estimate 
and change management preparation, staffing coordination, surveying, QC/QA oversight, task 
management, material testing oversight, and resident/business/permitting coordination. Scott 

has performed these services on a wide variety of projects for clients including CCDOTH, IDOT, ISTHA, CDOT, and local 
municipalities/counties.

Years Experience
17

Education
B.S.C.E., Valparaiso 
University

Licenses/Certifications
Professional Engineer, 
Illinois, 2011, 
062063857 

IDOT Soils Density S-33, 
Illinois, 2016, 3533459

IDOT Documentation 
of Contract Quantities, 
Illinois, 2023, 23-20947

IDOT Erosion & Sediment 
Control Training, Illinois, 
2015

NS Roadway Worker 
Protection Certification, 
2022, 5595395

OSHA 30-Hour 
Construction Outreach 
Training, 2020
CM related - Continuing 
Education/Training
Past Three (3) years
ACEC - Illinois Tollway 
Construction Managers 
Workshop, 2022

IDOT CMMS Training, 
Illinois

R E L E V A N T  E X P E R I E N C E

Central Avenue Bridge over the Chicago 
Sanitary and Ship Canal Reconstruction 
(SN 016-3240), Cicero, Illinois. CCDOTH. 
PROJECT MANAGER. This project included $33 
million of improvements to the 33-span, 
3,430’ long bridge just north of the Central 
Avenue and I-55 Interchange, including 
removal and replacement of the concrete 
deck from spans 6 through 33, deck joint 
repairs on spans 1-5, bearing removal 
and replacement, substructure concrete 
repairs, storm sewer structure cleaning, lead 
remediation and painting of the existing steel 
girders, installation of a LED lighting system, 
landscaping, temporary traffic signals for 
staged configuration at the intersection of 
Central Avenue and Pershing Road (39th 
Street), signage upgrades, and pavement 
marking. Services include maintenance of 
traffic coordination, construction inspection, 
materials documentation, e-Builder reporting, 
change management, and pay estimate 
oversight. 

Central Avenue Bridge (SN 016-3240) 
Emergency Repairs, Central Avenue Bridge, 
Cicero, Illinois. CCDOTH. PROJECT MANAGER. 
Project Manager for the 2022 annual bridge 
deck patching and repairs to the Central 
Avenue Bridge over the Chicago Sanitary 
and Ship Canal (SN 016-3240). In late-April 
2022, the 33-span, 3,430’ long bridge bridge’s 
continued deck cracking. Due to vibrations 
created as traffic traversed the structures, 
large potholes and full voids developed in the 
already deteriorated concrete bridge deck in 
both southbound and northbound lanes. This 
exposed the steel structural reinforcement 
and posed a danger to the motoring public. 
Provided maintenance of traffic coordination, 

construction inspection, materials 
documentation, subconsultant staff oversight, 
and change management.

Constructability and Material Review 
Management, Cook County, Illinois. CCDOTH. 
PROJECT MANAGER. Responsibilities included 
oversight of staffing for Michael Baker 
personnel and two subconsultants, contract/
agreement/supplement negotiation, invoicing, 
budget oversight, and quality management 
throughout the contract. Michael Baker 
performed improvement of client’s processes 
through implementation of constructability and 
material review management to further enable 
schedules and deadlines to be maintained. 
Work began on this ongoing task in August 
2022. Work was performed as part of Work 
Order #4.

Construction Manual Rewrite, Cook 
County, Illinois. CCDOTH. PROJECT MANAGER. 
Responsibilities included oversight of 
staffing for Michael Baker personnel and 
one subconsultant, contract/agreement/
supplement negotiation, invoicing, budget 
oversight, and quality management throughout 
the contract. Michael Baker coordinated the 
writing of the CCDOTH Bureau of Construction 
process manual for internal and external 
users. The County desired to standardize 
and document its processes and workflow 
for management of roadway construction 
projects. Michael Baker coordinated with and 
led additional consultants to capture input data 
and collaborate with subject matter experts 
and oversaw weekly progress and coordination 
meetings with the client and process research 
with other agencies. 

P R O J E C T  M A N A G E R

Scott Rodseth, PE
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Lake Cook Road (Arlington Heights Road to Raupp Blvd) Reconstruction Project, Cook County, Illinois. CCDOTH. PROJECT 
MANAGER. Project scope consists of the patching and overlaying Lake Cook Road between Arlington Heights Road and Raupp Blvd. 
The project includes lighting, underground utilities, and traffic signal improvements. Services include oversight of the $5.5M 
budget project from start to finish, preparing pay estimates using CCDOTH web portal, quantity breakdown, entry of items into 
CCDOTH e-Builder system, oversight and scheduling of inspectors, progress meeting leadership, and community coordination.

Capital Project Schedule Evaluation WO #6, Cook County, Illinois. CCDOTH. PROJECT MANAGER. Responsibilities included 
oversight of staffing for Michael Baker personnel and one subconsultant, contract/agreement/supplement negotiation, invoicing, 
budget oversight, and quality management throughout the contract. Michael Baker provided evaluation and analysis of client’s 
past and current proposed transportation improvement programs including project status and creation of a master schedule.

Cook County On-Call Services WO #8, Cook County, Illinois. CCDOTH. PROJECT MANAGER. Responsibilities included oversight of 
staffing for Michael Baker personnel and five subconsultants, contract/agreement/supplement negotiation, invoicing, budget 
oversight, and quality management throughout the contract. Michael Baker is providing on-call services as assigned by the 
client. To date, Michael Baker has reviewed and revised current industry standards special provisions used by the client relating 
to construction layout and surveying.

Web-Based Program Implementation Plan, Cook County, Illinois. CCDOTH. PROJECT MANAGER. Responsibilities included 
manpower, subconsultant, schedule, and budget oversight. Michael Baker is providing planning of modules and processes 
and provided back-end coordination for the rollout of a web-based program implementation. Work includes planning and 
implementation of the adoption of e-Builder to manage all construction projects; organization and customization of modules, 
forms, and entries into the e-Builder platform; and leading training for all staff that will access the e-Builder system to deliver 
projects. Work will continue with this task to adopt more construction modules and future design modules.

* Elgin O'Hare Western Access (EOWA)Construction Management Upon Request (I-17-4682), Illinois. Illinois Tollway. PRIME 
CONSULTANT - PROJECT MANAGER.  Project manager for the Construction Management upon request contract. Scott oversaw 12 
subconsultants (with one P4G agreement). He was responsible for all staffing, scoping, budget coordination, task management, 
CCM coordination, and oversight of the $6 million engineering fee. Tasks included:

▬ I-18-4687 – I-490 / I-294 Mass Grading and Utility Relocation - Project Manager for the $7.5 million mass grading and utility 
relocation contract that serves as advance work for the proposed I-490 / I-294 interchange. Services include manpower 
coordination, subconsultant scheduling, invoicing, quality control, and client/community outreach.

▬ I-18-4690, I-18-4691, I-18-4692, and I-18-4693 – EOWA Landscaping Tasks - Project Manager for the ongoing separate 
landscaping tasks totaling over $4 million in construction value. Improvements include grading, erosion control, BMP 
installation, and plantings. Services include manpower coordination, subconsultant scheduling, invoicing, quality control, and 
stakeholder outreach.

▬ I-18-4694 and I-18-4695 – I-490 and I-90 Interchange Bridge Construction - Project Manager and full-time Resident 
Engineer for the $16 million I-490 and I-90 bridge construction and building demolition (Des Plaines Oasis) along with 
Collector-Distributor bridge construction over Higgins Creek. Services include manpower coordination, subconsultant 
scheduling, invoicing, quality control, and client/community outreach.

▬ Kinder Morgan Pipeline Relocation - Project Manager and Resident Engineer for the $12 million project that directionally 
bored a 36’ gas main from the northern Des Plaines Oasis along I-90, 60’-90’ deep to the west and ties into the existing Kinder 
Morgan pipeline west of Higgins Creek along eastbound I-90. Services include subconsultant scheduling, quality control, and 
outreach. 

Scott Rodseth, PE
P R O J E C T  M A N A G E R  ( C O N T I N U E D )

* Prior to Michael Baker
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Naveen is a civil engineer with experience in construction engineering and project management. 
His experience includes performing field inspections and coordinating, scheduling and 
performing Pre-Final & Final Walkthroughs, Surety/Warranty inspections, memo preparation 
and surety repair coordination for various Tollway construction contracts. His experience 
includes project management, financial management, oversight of personnel and sub-
consultants, scheduling, contractor-client coordination, liaison with community groups and 
government agencies, report preparation, and payment processing. Naveen has provided 

on-site technical involvement to resolve field engineering issues, respond to contractor inquiries, and confirm overall 
conformance with plans and specifications. He has supervised field staff, coordinated field activities with contractors and 
owners, prepared contract modifications and cost estimates, reviewed material testing reports, prepared pay estimates, 
reviewed submittals and shop drawings and prepared final closeout documents.

Years Experience
16
Education
M.S.C.E., University of 
Illinois at Chicago
B.S.C.E., Osmania 
University, India
Licenses/Certifications
Professional Engineer, 
Illinois, 2017,062-069502 
IDOT Documentation 
of Contract Quantities, 
Illinois, 2021, 21-18319
IDOT Erosion & Sediment 
Control Training, Illinois
IDOT Mixture Aggregate, 
Illinois
IDOT PCC Level I & II QC/
QA, Illinois
IDOT Erosion & Sediment 
Control Training, Illinois
IDOT Soils Density S-33, 
Illinois, 2020, 4688245
IDOT QC/QA Bituminous 
Level I & II, Illinois
CM related - Continuing 
Education/Training Past 
Three (3) years
IDOT, Construction 
Materials Inspection 
Documentation Course
IDOT, HMA Level I & Level 
II Technician Course
IDOT, ICORS & CMMS
IDOT, S-33 Geotechnical 
Field Testing & Inspection 
Course
ISTHA Construction 
Documentation Auditor

R E L E V A N T  E X P E R I E N C E

Central Avenue Bridge Deck Replacement, 
Cicero, Illinois. CCDOTH. RESIDENT ENGINEER. 
This project included $33 million of 
improvements to the 33-span, 3,430’ long 
bridge just north of the Central Avenue and 
I-55 Interchange, including removal and 
replacement of the concrete deck from spans 
6 through 33, deck joint repairs on spans 1-5, 
bearing removal and replacement, substructure 
concrete repairs, storm sewer structure 
cleaning, lead remediation and painting of 
the existing steel girders, installation of a 
LED lighting system, landscaping, temporary 
traffic signals for staged configuration 
at the intersection of Central Avenue and 
Pershing Road (39th Street), signage 
upgrades, and pavement marking. Services 
include maintenance of traffic coordination, 
construction inspection, materials 
documentation, e-Builder reporting, change 
management, and pay estimate oversight.  

Central Avenue Bridge Emergency Repairs, 
Chicago, Illinois. CCDOTH. RESIDENT ENGINEER. 
Resident Engineer for the 2022 emergency 
bridge deck patching and repairs to the Central 
Avenue Bridge over the Chicago Sanitary 
and Ship Canal (SN 016-3240). In late-April 
2022, the 33-span, 3,430’ long bridge bridge’s 
continued deck cracking. Due to vibrations 
created as traffic traversed the structures, 
large potholes and full voids developed in the 
already deteriorated concrete bridge deck in 
both southbound and northbound lanes. This 
exposed the steel structural reinforcement and 
posed a danger to the motoring public. Provided 
MOT coordination, construction inspection, 
materials documentation, subconsultant staff 
oversight, and change management. 

Constructability and Material Review 
Management WO7, Cook County, Illinois. 
CCDOTH. ASSISTANT PROJECT MANAGER. 
Responsible to facilitate and manage 
Constructability and Materials review of 
contract plans and specifications, for various 
Cook County projects, at various stages of 
design. Michael Baker performed improvement 
of client's processes through implementation 
of constructability and material review 
management to further enable schedules and 
deadlines to be maintained. Work began on this 
ongoing task in August 2022 and will continue 
through 2024. Prior to August 2022, this work 
was performed as part of Work Order #4.

Various Illinois Tollway GEC, Illinois. Illinois 
Tollway. CONSTRUCTION ENGINEER. Construction 
Walkthrough & Surety/Warranty Support – 
Coordinate, schedule and manage construction 
pre-final and final walkthroughs for various 
Tollway construction contracts as part of the 
Tollway GEC (General Engineering Consultant) 
team. Assist Construction Manager/Project 
Manager to identify items that do not conform 
to Tollway's standards and specifications 
during field review. Also track, schedule, 
and perform Surety & Warranty inspections 
of various work items for various Tollway 
construction contracts. Review all issues and 
generate Surety/Warranty Memo for Tollway 
Warranty Surety Review Committee (WSRC), 
using "Cartegraph" asset management system. 
Generate Surety/Warranty letter in e-Builder 
to be issued to contractor based on review 
by WSRC. Perform Surety/Warranty repair 
coordination with contractor and Project 
Manager for each issue identified in Surety/
Warranty memo and assign CUR CM to oversee 
surety repairs.

R E S I D E N T  E N G I N E E R

Naveen Parakalla, PE
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Joe has more than a decade of experience in construction management and inspection for rail 
and highway projects. He has extensive experience with Class I Railroads, IDOT and the Illinois 
Tollway. His expertise in construction inspection and administration and knowledge of rail safety 
and operation provides a solid foundation for the successful completion of projects.

R E L E V A N T  E X P E R I E N C E

Central Avenue Bridge Reconstruction, 
Cicero, Illinois. CCDOTH. ASSISTANT RESIDENT 
ENGINEER. This project included $33 million 
of improvements to the 33-span, 3,430’ long 
bridge just north of the Central Avenue and 
I-55 Interchange, including removal and 
replacement of the concrete deck from spans 
6 through 33, deck joint repairs on spans 1-5, 
bearing removal and replacement, substructure 
concrete repairs, storm sewer structure 
cleaning, lead remediation and painting of 
the existing steel girders, installation of a 
LED lighting system, landscaping, temporary 
traffic signals for staged configuration 
at the intersection of Central Avenue and 
Pershing Road (39th Street), signage 
upgrades, and pavement marking. Services 
include maintenance of traffic coordination, 
construction inspection, materials 
documentation, e-Builder reporting, change 
management, and pay estimate oversight. 

* I-90 Reconstruction Roselle Rd to IL 
53, Cook County, Illinois. Illinois Tollway. 
CONSTRUCTION ENGINEER. Provided services for 
the $100M reconstruction of I-90 between 
Roselle Rd and IL 53. Work consisted of 
reconstruction of the mainline roadway, 
the addition of a fourth lane, lighting, ITS 
and drainage structures. Project involving 
reconstruction of 2.5 miles of roadway 
pavement between Roselle Road and IL Route 
53/I-290. Key aspects of the project include 
construction of an additional pavement lane 
throughout the project limits, new westbound 
entrance and exit ramps at Meacham Road, 10 
performance-based retaining walls, Intelligent 
Transportation Systems (ITS) infrastructure, 
three ramp tolling facilities, traffic signals at 
Meacham Road, drainage improvements and 
installation of LED lighting. 

* I-294 Central Tri-State Reconstruction, 
Cook County, Illinois. Illinois Tollway. RAILROAD 
MANAGER AND ASSISTANT CONSTRUCTION CORRIDOR 
MANAGER. Provided professional services for 
the $4B reconstruction of the Illinois Tollway's 
Central Tri-State Corridor. As Railroad 
Manager, provided review of agreements and 
coordinated construction activities between 
the Illinois Tollway and BNSF, CN, CP, Metra, 
and UP along the Central Tri-State Corridor. 
As Assistant Construction Corridor Manager, 
provided complete engineering management 
for projects in the southern corridor (interim 
bridge repair, crossroad bridge repair, clean & 
televise existing sewer, building demolitions, 
tree clearing, advanced ITS fiber relocation and 
construction of a new bnsf bridge) from the 
pre-construction phase through completion. 
Duties also included tracking change orders, 
time extension requests, construction 
management contracts and coordinating lane 
closures for all projects along the corridor. 

* I-55/Lake Shore Drive Flyover, Cook County, 
Illinois. Illinois Department of Transportation. 
CONSTRUCTION ENGINEER. Provided services for 
the $60M improvement of the I-55 Inbound 
Bridges from I-94 to US 41. Work included 
the removal, replacement, widening and 
reconstruction of the existing three inbound 
bridge structures located within the I-55 and 
US 41 Interchange in the City of Chicago. This 
project spanned over the Metra and CN Railroad 
corridor. The $60 million project consists 
of complete removal and reconstruction/
reconfiguration of three expressway bridges. 
Ancillary work includes MSE retaining walls, 
lightweight cellular concrete fill, storm sewer, 
water main, lighting, surveillance and camera 
installation, and overhead truss signing. The 
bridge construction includes drilled shafts and 
curved steel I-beams 72 inches deep. 

A S S I S T A N T  R E S I D E N T  E N G I N E E R

Joseph A. Jacobsen, PE

Years Experience
13
Education
B.S.C.E., Oregon State 
University
Licenses/Certifications
Professional Engineer, 
Illinois, 2018, 062070396
IDOT Documentation 
of Contract Quantities, 
Illinois, 2023, 23-20571 
NS Roadway Worker 
Protection Certification, 
2021, 8814650
Engineering Intern, 
Oregon, 2011, 84906EI
Land Surveyor Intern, 
Oregon, 2011, 84906LSI
OSHA 10-Hour 
Construction Outreach 
Training, 2021
IDOT Soils Density S-33, 
Illinois, 2023, 5097188
IDOT Erosion & Sediment 
Control Training, Illinois, 
2023
CM related - Continuing 
Education/Training Past 
Three (3) years
IDOT CMMS Training
Construction Safety, 2022

* Prior to Michael Baker
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Shakeel has extensive experience in construction inspection and material testing. He has 
worked on various public and private projects including highways, railroads, wastewater 
treatment plants, universities, and hospitals. Shakeel has also worked on large construction 
projects throughout the Chicagoland area including projects at Midway and O'Hare airports, 
the Illinois State Toll Highway Authority, the Illinois Department of Transportation, and CDOT. 
He has extensive knowledge of the various standards and specifications of these important 
transportation infrastructure agencies. His expertise in construction inspection provides a solid 

foundation for the successful completion of projects.

R E L E V A N T  E X P E R I E N C E

Central Avenue Bridge Reconstruction, 
Cicero, Illinois. CCDOTH. DOCUMENT TECHNICIAN 
/ MATERIALS ENGINEER. Improvements ($33M) 
to the 33-span, 3,430’ long bridge in Cicero 
just north of the Central Avenue and I-55 
Interchange includes removal and replacement 
of the concrete deck from spans 6 through 
33, cleaning and painting of the structural 
steel, bearing removal and replacement, 
and substructure concrete repairs. Services 
include maintenance of traffic coordination, 
construction inspection, materials 
documentation, and change management. 

* Lake Cook Road from Raupp Boulevard to 
Hastings, Cook County, Illinois. CCDOTH. 
CONSTRUCTION INSPECTOR. Responsibilities 
included monitoring daily construction 
activities; checking layout, grades, and 
monitoring placement of concrete in main 
lanes; inspection of traffic signals and street 
lighting installations at intersections and along 
the roadway on EB and WB sides; ensuring all 
work was performed per contract drawings and 
authorized change orders; preparing IDRs; and 
monitoring traffic control and protection.

* PTB 196-01, Various/Various (Rte 2812 
Pulaski Road), Illinois. Illinois Department of 
Transportation District One. LEAD CONSTRUCTION 
INSPECTOR. Responsibilities included 
construction inspection on roadway resurfacing 
project on Pulaski Road between North 
Ave. and Devon Ave. Duties include quantity 
take off, laying out project limits, marking 
areas of removal and needed replacement of 
sidewalk and roadway patching, monitoring 
daily activities, measuring and calculating 
quantities, and preparing IDRs. 

* I-18-4433, Widening of Median at I-57 
from I-294 Bridge to CSX Railroad Bridge 
MP 350 to 351.5, Illinois. Illinois Tollway. 
SENIOR CONSTRUCTION INSPECTOR. Performed 
daily construction inspections for construction 
median widening and new median barrier 
wall along with added lane and median 
shoulders. Construction of load transfer slab 
over existing 120'' diameter sewer line for 
future construction of ramps connecting I-294 
NB to I-57 NB. Duties include verification 
of layout, monitoring H Piling installation, 
inspection of jacking transverse sewer lines at 
I-57, recording measurements of work done, 
preparing IDRs and uploading daily activities 
of contractor in e-Builder including Manpower 
and Equipment used, and monitoring traffic 
control and protection.

* I-14-4208, I-90, IL 53 to Arlington Heights 
Interchange, Illinois. Illinois Tollway. 
CONSTRUCTION INSPECTOR. Provided construction 
inspection for the roadway widening, bridge 
reconstruction, and ramp modifications 
on the Interstate Tollway from IL-53 to the 
Arlington Heights Interchange. Responsibilities 
include the monitoring of reconstruction of 
the existing three lane pavement, removal 
and reconstruction of bridge structures on 
I-90 mainline over Salt Creek, Golf Road 
and Arlington Heights and reconstruction of 
up to 11 ramp bridges. Duties also included 
monitoring of the installation of six MSE 
walls and three soil nail walls, installation of 
temporary and permanent roadway, lighting 
fixtures and signs, laying of underground 
conduits for ITS system, preparing IDRs, 
maintaining project records, checking traffic 
control and protection, and submitting DA and 
DAARCA daily activity reports in e-Builder. 

D O C U M E N T A T I O N  E N G I N E E R  /  M A T E R I A L  E N G I N E E R

Shakeel Ansari

Years Experience
26
Education
B.S.C.E., Construction 
Management Indian 
Institute of Technology
B.S.C.E., Construction 
Engineering Technology, 
Bangalore University, 
India
Licenses/Certifications
IDOT Documentation 
of Contract Quantities, 
Illinois, 2021, 21-18357
IDOT PCC Level III QC/
QA, Illinois, 2023
IDOT QC/QA Bituminous 
Level III, Illinois, 2014
IDOT Erosion & Sediment 
Control Training, 2022
IDOT Soils Density S-33, 
2010
CM related - Continuing 
Education/Training Past 
Three (3) years
IDOT CMMS Training
Construction Safety, 2023
Electrical Safety for 
Construction, 2023

* Prior to Michael Baker
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Kadir is experienced in civil engineering, including design, construction management and construction 
supervision services for managing, monitoring and oversight of various projects for clients including 
the Illinois Tollway, IDOT, CTA, CDOT, and CCDOTH. His primary responsibilities include providing 
public safety, construction management of day-to-day field operations, project documentation, 
management of field staff, direct communication with municipalities and owner's representatives to 
address issues, and direct oversight and inspection services of all site work and materials.

R E L E V A N T  E X P E R I E N C E

Lake Cook Road (Arlington Heights Road to 
Raupp Blvd) Rehabilitation Project, Cook 
County, Illinois. CCDOTH. RESIDENT ENGINEER.  
Project scope consists of the patching and 
overlaying Lake Cook Road between Arlington 
Heights Road and Raupp Blvd. The project 
includes lighting, underground utilities, and 
traffic signal improvements. Services include 
oversight of the $5.5M budget project from 
start to finish, preparing pay estimates using 
CCDOTH web portal, quantity breakdown, 
entry of items into CCDOTH e-Builder system, 
oversight and scheduling of inspectors, 
progress meeting leadership, and community 
coordination.

* Lake Cook Road Reconstruction Project, 
Cook County, Illinois. CCDOTH. DOCUMENTATION 
ENGINEER. The project scope consisted of the 
reconstruction and widening of Lake Cook 
Road including new lighting, underground 
utilities, and traffic signal improvements. The 
scope of work included the replacement of two 
bridges over Buffalo Grove Creek and building 
a new noise barrier wall along Lake Cook 
Road. Responsibilities included the project 
coordination of this $58M budget project from 
start to finish, preparing pay estimates using 
CCDOTH Web Portal, quantity breakdown of 
14 different fund codes consisting of multiple 
municipalities and counties, preparing IDRs, 
and checking IDRs that were prepared by 
other inspectors. Additional duties included 
managing project closeout, internal and 
external audits, preparing change orders 
and material allowances, extra work orders, 
meeting minutes, maintaining a daily work 
journal, quantity book, preparing weekly and 
monthly reports, and maintaining a record of all 
other progressive paperwork.

* ADA Ramps Improvement, Chicago, Illinois. 
Chicago Department of Transportation (CDOT). 
RESIDENT ENGINEER. Responsible for evaluating 
existing roadway, curb and sidewalk slopes 
to confirm category designation. Prepared 
ADA Ramp Designs for multiple corners and 
quadrants at various locations throughout 
the city. Managed the construction activities 
of ADA compliant ramps at intersections. 
Responsibilities included overseeing catch 
basin, manhole and inlet adjustments, partial 
curb/gutter and sidewalk removal and 
replacements. 

* Resilient Corridors Project, Chicago, 
Illinois. City of Chicago. CONSTRUCTION 
ENGINEER. Construction Engineer for green 
infrastructure lot redevelopment in two of the 
city's west side neighborhoods. Responsible 
for overseeing the construction of 10 lots along 
three commercial corridors are characterized 
by streetfacing public spaces with interspersed 
plazas, pocket parks, and community gardens. 
Duties included overseeing stormwater and 
floodplain management, soil erosion and 
sediment control, rain gardens and permeable 
pavement construction.

* Tollway Reconstruction, Various Locations, 
Illinois. Illinois Tollway. PROJECT ENGINEER. 
Performed construction inspection and 
preparation of daily activity reports in 
accordance with Tollway Standards and 
Procedures. Responsibilities included, field 
inspection of subgrade preparation including 
soil stabilization with lime, proof rolling, and 
subbase preparation. and installing of new light 
poles and light pole foundations.

C O N S T R U C T I O N  I N S P E C T O R

Kadir Oztimur

Years Experience
11
Education
B.S., Civil and Materials 
Engineering, University of 
Illinois at Chicago
Licenses/Certifications
IDOT Documentation 
of Contract Quantities, 
Illinois, 2024, 24-21794
IDOT PCC Level I QC/QA, 
Illinois, 2019
IDOT Soils Density S-33, 
Illinois, 2016 
IDOT Mixture Aggregate, 
Illinois, 2018
IDOT Erosion & Sediment 
Control Training, Illinois, 
2023
OSHA 40-Hour 
HAZWOPER Certification
IDOT Erosion & Sediment 
Control Training, Illinois, 
2023
CM related - Continuing 
Education/Training Past 
Three (3) years
IDOT CMMS Training, 
Illinois, 2022

* Prior to Michael Baker
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Manny has over 40 years of experience in the construction of roadways, highways, tollways, railroads, 
and bridge construction for IDOT, CDOT, Cook County, Metra, and Tollway projects. He has worked on 
various projects including reconstruction, resurfacing, removal, relocation, bridge, and road work, 
sidewalks, utilities, ADA ramps, lighting, traffic control, pavement markings, excavation layouts, 
retaining wall, pilling work, drainage work, gas lines, water main, conduits, culverts, erosion control, 
and MOT work. Also, he has assisted design teams in transportation and municipal designs of 
drainage work. Manny has extensive knowledge of construction engineering practices with hands-on 

experience in field inspection, documentation, review of shop drawings, invoices, material inspection, preparation minutes, 
submittals, daily inspection reports, and proposals. He has an excellent ability to confirm all projects are being constructed 
in accordance with the plans and specifications.

R E L E V A N T  E X P E R I E N C E

I-55 at Joliet Road and IL 53, Illinois. Illinois 
Department of Transportation. CONSTRUCTION 
INSPECTOR. Responsible for field inspection 
and documentation, quantity tracking and 
calculations, and ensuring approved materials 
were incorporated into the work. This project 
consisted of the deck replacement for I-55 
over IL 53, widening and reconstruction of I-55 
mainline bridge over Joliet Road, substructure 
repair, and retaining wall reconstruction.

County Line Road, Cook County, Illinois. 
CCDOTH. CONSTRUCTION INSPECTOR.  Responsible 
for inspection and documentation of the County 
Line Road project. This project consisted of 
the full removal of County Line Road along the 
west side of I-294 and the placement of new 
PCC pavement at a new offset from the Tollway. 
This includes the extension of culverts and 
placement of a whole new drainage system and 
coordination with local businesses adjacent 
to the roadway infrastructure that serves as 
multiple use within western Cook County and 
improves the movement of traffic between 
Cook County and DuPage County. The project 
required extensive coordination with several 
townships, counties, railroads, and utilities.

Tri-State Tollway, CMUR, ITS, Illinois. Illinois 
Tollway. CONSTRUCTION INSPECTOR. Responsible 
for field inspection and documentation, 
quantity tracking, traffic control inspection, and 
control of materials. The project consisted of 
the installation of a precast noise abatement 
wall at the I-294 O'Hare Oasis. The project 
also included resurfacing of the oasis ramps, 
utility work, drainage improvements, and 
landscaping.

Higgins Sewer Improvement Project, Illinois. 
Chicago Department of Water Management. 
CONSTRUCTION INSPECTOR. Responsible for 
ensuring the work is constructed per the City 
standards and specifications, inspection of 
the installation of temporary earth retention 
systems, sewer and sewer structures, and 
restoration work, and quantity tracking. The 
project consisted of the installation of over 
3,000 feet of reinforced concrete pipe sewer 
ranging from 24 to 48 inches in diameter, 
installation of over 1,000 feet of vitrified clay 
pipe sewer ranging from 12 to 18 inches in 
diameter, installation of sewer structures, and 
site restoration.

Ravenswood Sewer Improvement Project, 
Illinois. Chicago Department of Water 
Management. CONSTRUCTION INSPECTOR.  
Responsible for ensuring the work is 
constructed per the City standards and 
specifications, inspection of the installation 
of temporary earth retention systems, sewer 
and sewer structures, and restoration work, 
and quantity tracking. The project consisted 
of the installation of approximately 4,700 feet 
of reinforced concrete pipe sewer ranging in 
size from 24 to 30 inches in diameter and two 
Tumbling Basins.

C O N S T R U C T I O N  I N S P E C T O R

Manny Patel

Years Experience
40
Education
B.S.C.E. M.S. University 
Gujarat, India
Licenses/Certifications
IDOT - Documentation 
of Contract Quantities 
#21-18571 
IDOT - Portland Concrete 
Level I & II
IDOT- Hot Mix Asphalt 
Level I 
IDOT- ICOR 2009 
Certification 
IDOT - Bituminous 
Concrete Density Tester
IDOT - Mixture Aggregate 
Technician
IDOT - Material inspection 
documentation course
IDOT- S-33 soils field 
testing and inspection 
course  
IDOT/CECI 2001 
Earthwork Seminar
Certification METRA, 
KCS, CSX, & NS Railroad 
Certifications 
OSHA 30 HR Safety 
Certification
CM related - Continuing 
Education/Training Past 
Three (3) years
IDOT/CECI 2003 
Construction and Material 
seminar
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Glenn has over 32 years of experience in the construction engineering, inspection, QA/QC, and testing 
fields. Current work involves Material Coordination, testing, and inspection of soils, aggregate, PCC, 
and HMA on various IDOT, CDOT, and Illinois Tollway projects. Glenn worked previously as a Senior 
Materials Engineer and Construction Inspector for 22 years. Glenn is experienced in I-MIRS, and 
e-Builder systems.

R E L E V A N T  E X P E R I E N C E

US 41 from IL 176 to Park Avenue (62F48, 
62C77), Illinois. Illinois Department  of 
Transportation. COORDINATION AND DOCUMENT 
TECHNICIAN. US 41 improvement through 
multiple municipalities and work included 
resurfacing, pavement patching, curb and 
gutter removal and replacement, grading and 
shaping shoulders, and sidewalk removal for 
ADA compliance. Glenn provided Materials 
Coordination and Document Technician 
assistance which required forensic examination 
of material documentation with the objective 
of producing and submitting missing reports 
and documentation review and processing of 
material reports and quantities, submittal of 
reports to appropriate IDOT databases (MISTIC, 
RFA, etc.), review and processing of Evidence 
of Inspection documentation, reconciling 
quantity discrepancies, processing material 
documentation for IDOT Project Close-out, 
and preforming site visits and inspections. 
The performance of the above-listed duties 
and responsibilities brought to a successful 
conclusion and close-out of IDOT Contracts 
62C77 and 62F48, US Route 41.

District 1, QA Various/Various Contract (PTB 
187-004), Illinois. Illinois Department  of 
Transportation. MATERIALS QC TECHNICIAN. This 
Phase III professional engineering services 
project included Quality Assurance for HMA, 
HMAPFP, PCC, Aggregates, RAP/RAS, and 
precast/prestressed inspections. Glenn 
provided PM services and was the assistant 
to the District 1 Mixtures Control Engineer. 
Glenn managed certain full-time tasks such 
as staff management of quality assurance 
efforts in a geographical area of Mixtures 
Control Unit, evaluation of laboratory test 
results, and evaluation of mix designs and new 

products. Responsibilities included reviewing 
QC Plans submitted by contractors. Agency and 
contractor reports were reviewed by Glenn. He 
attended preconstruction and pre-pavement 
meetings as well as other meetings as needed. 

159th Street, Gougar Road to Will Cook Road 
(60L71), Illinois. Illinois Department  of 
Transportation. MATERIALS QC TECHNICIAN. The 
$50 million contract includes widening from 
a two lane to four lane highway and complete 
reconstruction from Will Cook Road to Gougar 
Road. Glenn provided construction inspection 
on the project. He performed inspections 
on the embankment construction at various 
locations as well as erosion control inspection 
as per specification. Glenn completed IDR 
and reported to the Resident Engineer. Archer 
Avenue Improvement, 47th Street to 55th St. 
Glenn provided Phase III engineering services 
for the improvement. The project replaces 
and improves major segments of aging 
infrastructure that serves as multiple use 
within western Cook County and improves the 
movement of traffic between Cook County and 
DuPage County. The project required extensive 
coordination with several townships, counties, 
railroads, and utilities.

Archer Avenue Improvement, 47th Street to 
55th Street, Illinois. Illinois Department  
of Transportation. MATERIALS QC TECHNICIAN. 
Glenn provided Phase III engineering services 
for the improvement. The project replaces 
and improves major segments of aging 
infrastructure that serves as multiple use 
within western Cook County and improves the 
movement of traffic between Cook County and 
DuPage County. The project required extensive 
coordination with several townships, counties, 
railroads, and utilities.

M A T E R I A L S  Q A  T E C H N I C A N  /  I N S P E C T O R

Glenn Dorsey

Years Experience
32
Education
Wilbur Wright College  
U.S. Navy School
Licenses/Certifications
IDOT Certifications:
QC/QA HMA Levels I, II 
& III
QC/QA PCC Levels I, & II
QC/QA Mixture 
Aggregate
Technician (5-day)
s14 Documentation of 
Contract
Quantities No. 21-18408
S33 Geotechnical 
Inspection
Bituminous Proportioning
Reclaimed Asphalt 
Pavement
Superpave Field Control
CM related - Continuing 
Education/Training Past 
Three (3) years
Troxler Radiation Safety 
Training
CRSI Epoxy Coated Steel 
Training
Interlayers for Asphalt 
Pavements
Construction Management 
Training
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 Brian is a highly experienced and knowledgeable professional, with over 21 years of experience 
working for the Illinois Department of Transportation. Throughout his career, he has held various 
positions such as Resident Engineer, Assistant Engineer, and Inspector, gaining extensive 
knowledge of the road construction process. His widespread project experience, totaling over 60 
projects, is a testament to his knowledge and expertise in the field. Brian is a highly efficient and 
results-oriented individual, with a proven track record of completing projects on time and within 
budget. He possesses strong technical skills and excellent interpersonal skills, making him an asset 

to any team. As a Resident Engineer he communicates with clients, contractors, and other stakeholders to ensure the project 
runs smoothly and ensures it meets the standards set forth by the project requirements and department policies. He is also 
responsible for ensuring that all documentation is properly recorded, and progress is accurately tracked to ensure a smooth 
and successful construction process from startup to closeout.

R E L E V A N T  E X P E R I E N C E

* Wolf Road & I-80 Bridge Deck Replacement 
(#62N20), Will County, Illinois.  Illinois 
Department of Transportation District 
One.  LIAISON ENGINEER. Provided Phase III 
construction engineering and inspection 
services to construct a new $5 million bridge 
deck on Wolf Road at I-80 within the Village 
of Mokena. Project improvements entailed of 
removal of the existing superstructure of the 
two lane structure over I-80, widening the piers 
and abutments to accommodate a new 2 lane 
superstructure with shoulders and a multi-
use path, milling and resurfacing the existing 
PCC pavement with PCC patching as required, 
construction of a 10 foot wide PCC multi-use 
path, embankment widening, drainage work, 
landscaping and pavement markings.

* Traffic Signal Modernization (#62M72 
/ #62H79), City of Joliet, Illinois. Illinois 
Department of Transportation District 
One. LIAISON ENGINEER. Provided Phase III 
construction engineering and inspection 
services for two concurrent IDOT contracts 
totaling $5.3 million. Project improvements 
consisted of modernized 12 traffic signal 
intersections. Work included removal of 
signal controllers and cabinets, mast arms, 
posts, handholes, foundations, signal heads, 
pedestrian signal heads, pedestrian push-
buttons, and installation of new controllers 
and cabinets, uninterruptible power supply, 
mast arms, posts, handholes, foundations, 
LED signal heads, LED pedestrian signal 
heads with countdown timers and pedestrian 
push-buttons.

* East End Avenue & 26th Street Intersection 
Widening (#60W80), Cook County, Illinois.  
Illinois Department of Transportation District 
One. LIAISON ENGINEER. Provided Phase III 
construction engineering and inspection 
services for an intersection widening project 
totaling $1.1 million in the City of Chicago 
Heights. Project improvements entailed 
removal of signal controller and cabinet, mast 
arms, posts, handholes, foundations, signal 
heads, and installation of new mast arms, 
posts, handholes, foundations, signal heads, 
pedestrian signal heads & push-buttons, 
resurfacing with polymerized leveling binder 
and hot-mix asphalt surface course, concrete 
curb and gutter removal & replacement and 
pavement markings.

* IL-53 & Hickory Creek Bridge Latex 
Concrete Overlay (#60M98), City of Joliet, 
Illinois.  Illinois Department of Transportation 
District One. LIAISON ENGINEER. Provided Phase 
III construction engineering and inspection 
services for bridge latex concrete overlay 
project totaling $890,000. Project improvement 
consisted of bridge deck scarification and 
replacement with a latex concrete overlay, 
reconstruction of existing joints with strip 
seal joints, HMA overlay of both approaches, 
seal top of deck and parapets, partial depth 
approach and deck patching, combination curb 
and gutter removal and replacement, cleaning 
of existing deck drains and substructure 
concrete repair.

P O O L  -  R E S I D E N T  E N G I N E E R

Brian Cameron

Years Experience
21
Education
B.S., Industrial Technologies, 
Concentration in Construction 
Management, Eastern Illinois 
University
CM related - Continuing 
Education/Training Past Three 
(3) years
IDOT Documentation of 
Contract Quantities, Illinois, 
2023, 23-20710
IDOT Work Zone Safety Training, 
Illinois, 2022, 4983856
IDOT S-100 Contract 
Administration Training, Illinois, 
2019, 4603667
IDOT CMMS Construction 
Training, Illinois, 2019
IDOT CMMS Materials Inventory 
Training, Illinois, 2024
IDOT QMP Testing Training, 
Illinois 2018
IDOT S-13b Concrete 
Superstructures, Illinois, 2024, 
5173183
IDOT Regulated Substances 
Training, 2024, 5162687
IDOT S-11 HMA Field Inspection, 
2023, 5079343
IDOT Concrete Pavement 101, 
2023, 5093411
IDOT S-51 Steel Structure 
Construction, 2023, 5079344
IDOT Erosion & Sediment Control 
Modules I & III, Illinois, 2023

* Prior to Michael Baker
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Chris has 24 years of construction experience as a Liaison Engineer, Assistant Liaison Engineer and 
Bridge/Roadway Inspector. He has extensive experience with inspection of earthwork, erosion control, 
404 permit compliance, drainage, subgrade, PCC and HMA pavement, bridges over major highways and 
waterways, cast-in-place (CIP) and pre-cast retaining walls, noise abatement walls, overhead sign 
structures, construction staging and signing, Intelligent Transportation Systems (ITS), High Mast Light 
Towers (HMLTs), Continuously Reinforced Concrete (CRC) pavement, and lighting related to complex 
interchange and expressway reconstruction projects. Chris has a well-earned reputation for having the 

foresight to anticipate and resolve potential field issues prior to their occurrence, resolving unexpected field issues quickly 
and accurately, and identifying opportunities to reduce costs and improve schedules.

R E L E V A N T  E X P E R I E N C E
* Pump Station #4 Reconstruction (#62B78), 
Forest Park, Illinois. Illinois Department of 
Transportation District One. LIAISON ENGINEER. 
Provided Phase III construction engineering 
and inspection services to construct a new $46 
million Pump Station that included 10 main 
pumps each with 22,500 gallons per minute 
(GPM) capacity and two low flow pumps 
each with 7,000 GPM capacity. Improvements 
included two retaining walls and a secant 
pile temporary excavation retention system 
consisting of 110 each, 5-foot diameter, 
80-foot long drilled shafts, demolition of the 
existing pump station and repurposing into a 
grit collection chamber, installation of pumps 
and associated discharge piping, switchgear, 
transformers, motor control center, SCADA 
system, duct banks, mechanical screens, sluice 
gates and HVAC equipment/ductwork, civil site 
work consisting of storm sewer, fence, barrier 
wall, attenuator, erosion control, landscaping 
and paving. 
* Jane Byrne Interchange, Eastbound I-290 
from Racine to Congress Parkway (#60X76), 
Chicago, Illinois. Illinois Department of 
Transportation District One. LIAISON ENGINEER. 
Provided Phase III construction engineering 
and inspection services for the $31 million 
reconstruction of Eastbound I-290 as part 
of the Jane Byrne Interchange project that 
included jointed pavement and barrier wall 
removal and replacement, construction of 
three CIP retaining walls, one of which being 
560-feet long, 27-feet tall and consisting of 
57 each 6-foot diameter, 85-foot long drilled 
shafts as well as construction of overhead sign 
truss and foundations, installation of lighting, 
HMLT’s, ITS components, storm sewer, fence 
and attenuators, earthwork, erosion control 
and landscaping as well as all incidental work 
necessary to complete the improvement.

* Northbound Illinois Route 171 from 47th 
Street to 55th Street Bridge Contracts 
(#60W75 / #60W78), Cook and DuPage 
Counties, Illinois.  Illinois Department of 
Transportation District One. LIAISON ENGINEER. 
Provided Phase III construction engineering and 
inspection services for two concurrent IDOT 
contracts totaling $28 million which included 
reconstruction, widening, and rehabilitation 
of seven bridges over I-55, railroads and 
waterways. Work included pavement removal 
and resurfacing, construction of 39 each 
HMLT’s, drilled shaft foundations and various 
overhead sign trusses, earthwork, erosion 
control, landscaping, and all incidental work 
necessary to complete the improvement. 
The project replaced and improved major 
segments of aging infrastructure that serve 
the commercial and residential land uses of 
the developed areas of western Cook County.
The project required extensive coordination 
with multiple stakeholders, including Lyons, 
McCook, and Summit townships, Cook and 
DuPage Counties, railroads, and utilities.
* I-12-4066 – Roadway Widening and Bridge 
Construction I-57 and Ramp B Tri-State 
Tollway (I-294), Mile Post 7.5 to Mile Post 7.8, 
Chicago Southlands, Illinois . Illinois Tollway. 
ASSISTANT LIAISON ENGINEER. Provided Phase 
III construction engineering and inspection 
services as Assistant Liaison Engineer for 
the new I-294 and I-57 interchange including 
construction of an 8-foot curved plate 
girder 13-span flyover structure connecting 
Northbound I-57 to Northbound I-294, 
embankment, retaining walls, drainage, new 
ramps consisting of CRC pavement and jointed 
pavement, new toll collection facilities, and 
intelligent transportation systems features.

 

P O O L  -  C O N S T R U C T I O N  I N S P E C T O R

Chris McGann, PE

Years Experience
24
Education
B.S., Mechanical 
Engineering, Marquette 
University
Licenses/Certifications
Professional Engineer, 
Illinois, 2007, 062060473
IDOT Documentation 
of Contract Quantities, 
Illinois, 2024, 24-22148
IDOT PCC Level I & II 
Aggregate Technician, 
Illinois, 1999
IDOT S33 Soils Field 
Testing & Inspection, 
Illinois, 2013, 2376413
IDOT CMMS Certification, 
Illinois, 2019
Illinois Tollway Quality 
in the Concrete Paving 
Process, 2015
CM related - Continuing 
Education/Training Past 
Three (3) years
Concrete Pavement 
Rehabilitation, Partial 
Depth Repair, 2023
Plan Review Techniques 
for Infrastructure 
Projects, 2023
Construction Project 
Documentation: 
Navigating Pitfalls, 2023
Traffic Control Measures, 
2023
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* Prior to Michael Baker
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Majid has 29 years of extensive work experience in the fields of Civil/Structural Engineering and 
Construction Management with responsibilities in diverse aspects of design and construction. Worked 
in all capacities including, owner of Architect/Engineering Firm, Resident Engineer, Construction 
Manager, Program Manager, Projects Manager, Quality Assurance Quality Control (QA/QC) Manager, 
Engineering Manager, Senior Project Manager, Senior Project Engineer, Resident Engineer and 
Construction Inspector. Offers an extensive background in a variety of projects including Bridges, 
Highways, Railroad, Infrastructure and Building design/construction. Demonstrates excellent 

communication, management and interpersonal communication skills whilst interfacing with all levels of company 
management, consultants and contractors. Proven expertise in all aspects of work both technical and administrative. 
Worked on several projects for IDOT, Several Illinois Counties, Illinois Tollway, CDOT, Metra, and several other state 
agencies.

R E L E V A N T  E X P E R I E N C E

Lincoln-Ashland-Belmont Section 2 
Improvements CM (S-4-141), Illinois. City 
of Chicago Department of Transportation 
(CDOT). RESIDENT ENGINEER. Providing Resident 
Engineer services for the construction 
Management of $14 million Intersection and 
roadway improvement project for one of the 
most complex intersections in the City of 
Chicago. Work includes pavement removal 
and replacement, drainage improvements, 
curb and gutter replacements, streetscape 
elements, roadway lighting and traffic signal 
infrastructure improvements.

Devon Avenue Interchange, Rosemont, 
Illinois. ISTHA. SENIOR PROJECT ENGINEER. 
Responsible for preparation of final contract 
plans of two new plate girder bridges on I-294 
over Devon Avenue with curved alignment. 
Also, responsible for design of variety of 
retaining walls, sign structures and foundations 
and an unattended toll plaza.

Community Infrastructure Contracts, Illinois. 
CDOT.  RESIDENT ENGINEER. Duties included 
managing multiple infrastructure improvement 
work orders annually from survey to closeout, 
as part of the CIC projects. Responsible for 
daily scheduling and supervision of a team 
of multiple inspectors and documentation 
engineers for field inspection and closeout of 
various City/Cook County funded work orders. 
Coordinating closely with variousCity Ward 
offices to provide updates on active work 
orders. Responsible for timely payment to 
the contractor for their work. Responsible for 
verifying field lay outs for multiple work orders, 

tracking quantities and performing closeout 
for work orders citywide annually. Responsible 
for tracking and verifying QC for ADA Ramps, 
performing surveys for corners and work 
orders with drainage issues. Communicating 
with homeowners for shared cost sidewalk 
program work orders. Responsible for 
coordinating contractor schedule, and 
monitoring and tracking various impacts 
associated with the Menu funded work orders.

Biennial and Fracture Critical Bridge, 
Chicago, Illinois. CDOT. SENIOR PROJECT 
ENGINEER. Responsible for the inspection 
projects. Responsible for both the Biennial and 
Fracture Critical bridge inspection projects. 
Duties included structural condition inspection 
of a variety of bridges and pedestrian tunnels 
all over Chicago and preparation of Bridge 
Condition Reports.

Pulaski Road Viaduct over I-55, Cook County, 
Illinois. CDOT. SENIOR PROJECT ENGINEER. 
Responsible for structural inspections, 
preparation of TS&L drawings and preparation 
of final contract plans for major rehabilitation 
of Pulaski Road Viaduct at I-55.

43rd & 51st Street Viaducts over Dan Ryan 
Expressway, Chicago, Illinois. IDOT, District 
One. SENIOR PROJECT ENGINEER. Responsible 
for structural inspections, preparation of 
TS&L drawings and preparation of final 
contract plans for the replacement of existing 
superstructures and vaulted abutments.

P O O L  -  R E S I D E N T  E N G I N E E R

Majid Rashid, PE

Years Experience
29
Education
M.S.C.E., New Jersey 
Institute of Technology 
(Newark College of 
Engineering)
B.S.C.E., NED University 
of Engineering and 
Technology
Licenses/Certifications
Professional Engineer, 
Illinois, 2002, 
062-055590
IDOT Doc. Cert. 
#24-22548
CM related - Continuing 
Education/Training Past 
Three (3) years
Construction Management 
Training
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Gerardo is a professional land surveyor with more than 31 years of experience in a wide variety of 
surveying applications including transportation design surveys, control surveys, quality control, land 
acquisition surveys, hydrographic surveys, aerial photogrammetry ground control, ALTA/ACSM Land 
Title Surveys and boundary surveys in a variety of projects including surveys for airports, highways, 
expressways, bridges, railroads, transit lines, and underground utilities.

Gerardo has been involved in all facets of land surveying, from field work to Department Management, 
on all types of boundary and topographic surveys, multi- phase development projects, GPS control and networks, wetlands and 
floodplain surveys, utility surveys, aerial photogrammetry control networks, right of way and highway route surveys, research 
and analysis of record documents, recovery and replacement of government land survey monumentation and writing legal 
description. Gerardo has extensive experience in complex boundary and ALTA/ACSM Land Title Surveys and is particularly 
versed in boundary analysis and retracement survey work including chain of title analysis through records research at State, 
County, and Township offices.

R E L E V A N T  E X P E R I E N C E

Reconstruction of Lake Cook Road, Cook-Lake 
Counties, Illinois. CCDOTH. PROJECT SURVEYOR. 
Providing survey support services for the 
reconstruction and widening of Lake Cook Road 
from Raupp Blvd to Hastings Drive including 
parts of Route 83, Buffalo Grove and Weiland 
Road.Project scope consists of the patching and 
overlaying Lake Cook Road between Arlington 
Heights Road and Raupp Blvd. The project 
includes lighting, underground utilities, and 
traffic signal improvements. Services include 
oversight of the $5.5M budget project from start 
to finish, preparing pay estimates using CCDOTH 
web portal, quantity breakdown, entry of items 
into CCDOTH e-Builder system, oversight and 
scheduling of inspectors, progress meeting 
leadership, and community coordination.

Reconstruction of Wentworth-Wells, 
Chicago, Illinois. City of Chicago Department 
of Transportation. PROJECT SURVEYOR. Served 
as part of the Construction Management team 
for the construction of the Wentworth Street 
to Wells Street from 18th Street to Roosevelt 
Road. Our survey scope of work includes 
the verification of the survey control, survey 
of existing conditions and the survey of the 
various surfaces of the proposed pavement 
for volume payment calculations. In addition, 
we performed the quality layout verification 
during the construction of the railroad bridges, 
verifying the location of the pile footing, as well 
as verifying the construction of the abutment 
and piers of the bridges. Metal bridge deck and 
girders under the Metra tracks was assembled 

off-site requiring strict as-built verification 
of the abutment caps and anchor bolts for the 
bearing seats as well as the verification of the 
girders prior to the placement at final location

Monroe Bridge over I-90/I-94, Illinois. IDOT 
District One. SURVEY MANAGER. Gerardo Sanchez 
was the Survey Manager in support of the 
construction management team lead during 
the replacement of the Monroe Bridge over the 
I- 90/I-94 Expressway. Scope of work included 
the field verification of existing survey control 
and benchmarks, establishing additional control 
to be used for the construction, performing 
verification of bridge footings, verify line and 
grade for pier and abutment caps and bearing 
seats as well as verification of bridge fillets 
prior to the pouring of the bridge deck. Perform 
an as-built survey at completion of project and 
perform calculation for volume of excavation 
and materials.

Harlem Avenue (IL Route 43) and 95th Street 
(US Route 20), Cook County, Illinois. IDOT 
District One. SURVEY MANAGER. Gerardo was the 
Survey Manager as a subconsultant to Harry O. 
Hefter, Inc. The project included Topographic 
and Utility Survey Services for this Phase II 
design project for the improvements of the main 
line and intersection ramps for the replacement 
of the Union Pacific Railroad Bridge over Grand 
Avenue in Gurnee Illinois.

S U R V E Y  C H I E F 

 Gerardo P. Sanchez, PLS

Years Experience
31
Education
Graduated Courses 
Specialization on Highway 
Design, Universidad Del 
Estado Mexico (UAEM) 
BS Civil Engineering, 
Universidad de Michoacan 
(UMSNH), Mexico
Licenses/Certifications 
Professional Land 
Surveyor - 
Illinois (2002) 
Indiana (2009)

Certificate: OSHA 10-Hours



6 . 2 . 7  K E Y  P E R S O N N E L  C O M M I T M E N T  C H A R T

WoWoWoWWoWWWWWWWWWWWoWoWoWWWWoWWWWWWWWWWWW rkrkrkrrr OOOOrdrdrdrdrdderererrerereee ############################1313131313131333113131311111131131113131131311333331131311313313133133 –––––––– TTTTTTTTTTTTTTTTTTTTTTTTTTTTrrraaaaaarararraaaaaaraararaaaaaaffifficffifficfficfficfficfficfficffifficfficfficccffiffiffifficfficffifficffiffiffifficfficfficfficffiffifficc SSSSSSSSSigigigiggigggigigiggigiggigigiggggggggnnnnanananaanaaaaaanaanannannanannanan lllllllllllllllllll RRRReReRReReReRReReReReRRRReReReeeReReReRReRReReReeeeeeeeeeeeeeeeeeeeeeeeeeR plpllllpppplplplllplplppplpllllpllplplpllplplplplplplpppplplplplplpppppppppppppppppp acaacaaaaccccccacacccaaccaaaacccaaaaaaacccaaacaaccaacaaacaaaacceeememememememememememmmmmmememmmemmemmemmemememmmmeemmmeemmeeeeeeeeeeeee eneenenenenenneneneeeeeeeeeeeeeeeeeee t tttt tt tt (H(H(H(H(H(H((HH(H(H(H(H(HHH(HHHHHHHH(HHHHHHHH((H(H((( SSISISISISISISSISISISSSSSSIIISISISISIISISSSSSSISISSSISISSIIISIISSIISSISSSSSSSSSISSIISSSSISISSSSSIISSSISIISSSS P)P)P))P)P)P)P)P)PP)P)P)P)P)P)P)P)P)PPPPP)P)P)P)P)PP)P)PP)P)P)P)P)PPP))P)P))))))))) 
gggggggPaPaPaPaPackckckckckagagagagagaga eeeeeeeeeee ###1#1#1#1#1#####111###1###1#1########1#1## ....... KeKeKeKKKeKeeeeeeeeeeeeeKeeeeKeKeeKeKeKeKKKeKeKeKeeKeeK dzdzdzdzdzdzdzdzdzdzdzdzdzdzzzddzddzddzzdzdzdzdzdzdzzdzdzzdzddzdzdzzd iiiiieiieieieieieeieieieiiieieieeeieiiieieeeeieieeieeeieeeeei aaaaaaaaaaaaaaaaaaaaandndndndndndndndndndndndndddnndnddnnddndddd 111111111111111111111111175757777775755555557577757575755557575777757757577575757775777577575757577577757575757555755557575757757757757577577 ttththththththtttthhthththtthtttthttttttttththththth SSSSSSSSSSSSSSSSSSSSSSSSSSStrtrtrtrtrtrtrtrtrtrrtrrtrtrtrttrtrtrrtrttrrrrrtreeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeettttttttttttttttttttt ttttttttttt tttttt IIInIIInInInInInInnIInInIInInInnInIInInIIInInnI tttetetetetetetetetettetetetttttetettt rsrssssr ececeecececececceccccececececececeecececccccecctitiiiiiititiiiitititiitiiitiiitiiiiiitiiioonononnonnnnnnnnoonnonnonnononnnooononnoooonnonnnonononnnonnnnonnn



COOK COUNTY   ▬   CONSTRUCTION MANAGEMENT SERVICES VARIOUS VARIOUS  ▬  RFQ. NO. 2316-05022A    ▬   PAGE  42

NAME OF KEY PERSONNEL POSITION
/TITLE NAME OF PROJECT LOCATION OF PROJECT %  OF TIME COMMITTED 

TO EACH PROJECT
END DATE OF 
COMMITMENT

Scott Rodseth, PE Project Manager Various PM Duties on 
Various Projects Various Locations 30% Feb-25

Naveen Parakalla , PE Resident Engineer CCDOTH - Central Avenue 
Bridge Rehabilitation

Villages of Stickney 
and Forest View, IL 95% Jul-25

Joe Jacobsen, PE Assistant 
Resident Engineer

CCDOTH - Central Avenue 
Bridge Rehabilitation

Villages of Stickney 
and Forest View, IL 95% Jul-25

Shakeel Ansari 
Document 
Engineer / 
Material Engineer

CCDOTH - Central Avenue 
Bridge Rehabilitation

Villages of Stickney 
and Forest View, IL 95% Jul-25

Glenn Dorsey
Materials QA 
Technician/
Inspector

Various Materials Projects Various Locations 80% Feb-25

Kadir Oztimur Construction 
Inspector

Tollway - GEC Surety 
Walkthrough Inspections

Tollway Systemwide 
Locations 100% Dec-24

Manny Patel Construction 
Inspector

I-55 at Joliet Rd and IL 53 Bolingbrook, IL 100% 9/2024

8/13/2024
7

RFQ:

CURRENT AND FUTURE COMMITMENTS OF KEY PERSONNEL

Michael Baker International, Inc.
Respondent will provide all information noted below:
Respondent should provide the time commitment of each key personnel 

NAME OF RESPONDENT:

2316-05022

DATE:
TOTAL PAGES:Copy this form to add additional pages as necessary

6 . 2 . 7  K E Y  P E R S O N N E L  C O M M I T M E N T  C H A R T

F O R M  C - C U R R E N T  A N D  F U T U R E 
C O M M I T M E N T S



Contract No. 2316-05022C  
Construction Management Services  

Various Various (Task Orders) Contract  

EXHIBIT 4
Schedule of Compensation

The following overhead rates will be permanent for the contract base years. Updated overhead rates may 
be considered for extensions. Consultant must submit a request in writing to the Department of 
Transportation and Highways for consideration. 

Michael Baker International, Inc. – Office Rate – 140.86% Field Rate – 114.37%
Program Management and Control Services, LLC -73.91 %
APS Consulting, Inc. – 91.92% DB Sterlin Consultants, Inc. – 124.65%
Material Service Testing, Inc. – 152.73% Sanchez & Associates, P.C. – 101.98%

Bush Infotech Group, Inc. will be incorporated as “Other Direct Cost”.

Wage Rates: 
All billable wages shall be actual, not to exceed $ .00 / Hour.

No Retainage will be withheld. 

Monthly Invoicing: The consultant must submit original invoices on a monthly basis to the Department 
to apply against the contract (PO). Consultant must support each invoice with reasonable detail including 
subconsultant costs. Consultant must maintain complete documentation of all costs incurred for review 
and audit by the County or its designated representative(s). Consultant must submit each invoice in the 
format directed by the Department with progress report identifying any variances from budget or schedule 
and explaining the reasons for such variances. 

Method of Payment:  

CPFF formula:  

Where Fixed Fee (FF):

Where: 

Escalation Rate:

Cost Plus Fixed Fee (CPFF) method of compensation based on BLR 
5514.

Compensation = DL+DC+OH+FF 

For Prime Agreements is: (0.33+ R) DL+%DL=FF 
%DL = 10% of Direct Labor (DL) of Subs

For Sub-Consultants 
(0.33 + R)DL 

Note: The Total Fixed Fee cannot exceed 15% of DL + OH unless 
expressly stated in the advertisement. For Prime Consultants, the Total 
Fixed Fee includes the Subconsultant %DL. 

R= Complexity Factor: 0
DL = Direct Labor
DC= Direct Cost 
OH= Overhead Rate 

The percentage used to project the consultant’s current hourly rate 
throughout the life of the contract to account for future raises will be

% per year, effective January 1 of each year.
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October 24, 2024

Subject: PRELIMINARY ENGINEERING
Consultant Unit
Prequalification File

Joe Catalano
Michael Baker International, Inc.
200 West Adams Street
Suite 1800
Chicago, IL  60606

Dear Joe Catalano,

We have completed our review of your "Statement of Experience and Financial 
Condition" (SEFC) which you submitted for the fiscal year ending Dec 31, 2023. 
Your firm's total annual transportation fee capacity will be $59,200,000.

Your firm's  Office Rate rate of 140.86%, Corporate Engineering Overhead rate of 
137.48% and Field Rate rate of 114.37% are approved on a provisional basis. The 
rate used in agreement negotiations may be verified by our Bureau of 
Investigations and Compliance in a pre-award audit.  Pursuant to 23 CFR 172.11
(d), we are providing notification that we will post your company’s indirect cost rate 
to the Federal Highway Administration’s Audit Exchange where it may be viewed by
auditors from other State Highway Agencies.

Your firm is required to submit an amended SEFC through the Engineering 
Prequalification & Agreement System (EPAS) to this office to show any additions or 
deletions of your licensed professional staff or any other key personnel that would 
affect your firm's prequalification in a particular category.  Changes must be 
submitted within 15 calendar days of the change and be submitted through the 
Engineering Prequalification and Agreement System (EPAS).

Your firm is prequalified until December 31, 2024. You will be given an additional 
six months from this date to submit the applicable portions of the "Statement of 
Experience and Financial Condition" (SEFC) to remain prequalified.

Sincerely,
Jack Elston, P.E.
Bureau Chief
Bureau of Design and Environment



CATEGORY STATUS

Special Plans - Lighting: Complex A

Special Plans - Traffic Signals X

Hydraulic Reports - Pump Stations X

Hydraulic Reports - Waterways: Typical X

Hydraulic Reports - Waterways: Complex X

Structures - Moveable X

Structures: Major River Bridges X

Structures - Highway: Simple X

Environmental Reports - Environmental Impact Statement X

Special Studies- Location Drainage X

Highways - Freeways X

Special Services - Public Involvement X

Special Studies - Signal Coordination & Timing (SCAT) X

Structures - Railroad X

Structures - Highway: Typical X

Special Plans - Pumping Stations X

Special Studies - Feasibility X

Transportation Studies - Railway Engineering X

Special Studies - Safety X

Highways - Roads and Streets X

Structures - Highway: Complex X

Location Design Studies - Rehabilitation X

Special Services - Electrical Engineering X

Transportation Studies - Mass Transit X

Location Design Studies - Reconstruction/Major Rehabilitation X

Special Studies - Traffic Studies X

Special Services - Construction Inspection X

Environmental Reports - Environmental Assessment X

Special Plans - Lighting: Typical X

Transportation Studies - Railway Planning X

Special Services - Mechanical X

SEFC PREQUALIFICATIONS FOR Michael Baker International, Inc.



Location Design Studies - New Construction/Major Reconstruction X

Structures - Highway: Advanced Typical X

X PREQUALIFIED

A NOT PREQUALIFIED, REVIEW THE COMMENTS UNDER CATEGORY VIEW FOR 
DETAILS IN EPAS.

S PREQUALIFIED, BUT WILL NOT ACCEPT STATEMENTS OF INTEREST



August 15, 2024

Subject: PRELIMINARY ENGINEERING
Consultant Unit
Prequalification File

Sally Orozco
Program Management & Control Services, LLC (PMCS)
102 W. Burlington Avenue
1
La Grange, IL  60525

Dear Sally Orozco,

We have completed our review of your "Statement of Experience and Financial 
Condition" (SEFC) which you submitted for the fiscal year ending Dec 31, 2023. 
Your firm's total annual transportation fee capacity will be $5,600,000.

Your firm's payroll burden and fringe expense rate and general and administrative 
expense rate totaling 73.91% are approved on a provisional basis. The rate used in 
agreement negotiations may be verified by our Bureau of Investigations and 
Compliance in a pre-award audit.  Pursuant to 23 CFR 172.11(d), we are providing 
notification that we will post your company’s indirect cost rate to the Federal 
Highway Administration’s Audit Exchange where it may be viewed by auditors from 
other State Highway Agencies.

Your firm is required to submit an amended SEFC through the Engineering 
Prequalification & Agreement System (EPAS) to this office to show any additions or 
deletions of your licensed professional staff or any other key personnel that would 
affect your firm's prequalification in a particular category.  Changes must be 
submitted within 15 calendar days of the change and be submitted through the 
Engineering Prequalification and Agreement System (EPAS).

Your firm is prequalified until December 31, 2024. You will be given an additional 
six months from this date to submit the applicable portions of the "Statement of 
Experience and Financial Condition" (SEFC) to remain prequalified.

Sincerely,
Jack Elston, P.E.
Bureau Chief
Bureau of Design and Environment



CATEGORY STATUS

Special Services - Project Controls X

Special Services - Construction Inspection X

X PREQUALIFIED

A NOT PREQUALIFIED, REVIEW THE COMMENTS UNDER CATEGORY VIEW FOR 
DETAILS IN EPAS.

S PREQUALIFIED, BUT WILL NOT ACCEPT STATEMENTS OF INTEREST

SEFC PREQUALIFICATIONS FOR Program Management & Control Services, 
LLC (PMCS)



August 7, 2024

Subject: PRELIMINARY ENGINEERING
Consultant Unit
Prequalification File

Shakti Joshi
APS CONSULTING, INC.
5519 N. Cumberland Ave., Suite 1011
Chicago, IL  60656

Dear Shakti Joshi,

We have completed our review of your "Statement of Experience and Financial 
Condition" (SEFC) which you submitted for the fiscal year ending Dec 31, 2023. 
Your firm's total annual transportation fee capacity will be $4,800,000.

Your firm's payroll burden and fringe expense rate and general and administrative 
expense rate totaling 91.92% are approved on a provisional basis. The rate used in 
agreement negotiations may be verified by our Bureau of Investigations and 
Compliance in a pre-award audit.  Pursuant to 23 CFR 172.11(d), we are providing 
notification that we will post your company’s indirect cost rate to the Federal 
Highway Administration’s Audit Exchange where it may be viewed by auditors from 
other State Highway Agencies.

Your firm is required to submit an amended SEFC through the Engineering 
Prequalification & Agreement System (EPAS) to this office to show any additions or 
deletions of your licensed professional staff or any other key personnel that would 
affect your firm's prequalification in a particular category.  Changes must be 
submitted within 15 calendar days of the change and be submitted through the 
Engineering Prequalification and Agreement System (EPAS).

Your firm is prequalified until December 31, 2024. You will be given an additional 
six months from this date to submit the applicable portions of the "Statement of 
Experience and Financial Condition" (SEFC) to remain prequalified.

Sincerely,
Jack Elston, P.E.
Bureau Chief
Bureau of Design and Environment



CATEGORY STATUS

Highways - Freeways X

Highways - Roads and Streets X

Special Services - Construction Inspection X

Airports - Design A

Special Studies- Location Drainage X

Hydraulic Reports - Waterways: Typical X

Location Design Studies - Rehabilitation A

X PREQUALIFIED

A NOT PREQUALIFIED, REVIEW THE COMMENTS UNDER CATEGORY VIEW FOR 
DETAILS IN EPAS.

S PREQUALIFIED, BUT WILL NOT ACCEPT STATEMENTS OF INTEREST

SEFC PREQUALIFICATIONS FOR APS CONSULTING, INC.



February 16, 2024

Subject: PRELIMINARY ENGINEERING
Consultant Unit
Prequalification File

Regine Jeune
STERLIN, DB CONSULTANTS, INC.
123 N. Wacker Drive
Suite 2000
Chicago, IL  60606

Dear Regine Jeune,

We have completed our review of your "Statement of Experience and Financial 
Condition" (SEFC) which you submitted for the fiscal year ending Dec 31, 2022. 
Your firm's total annual transportation fee capacity will be $19,200,000.

Your firm's payroll burden and fringe expense rate and general and administrative 
expense rate totaling 124.65% are approved on a provisional basis. The rate used 
in agreement negotiations may be verified by our Bureau of Investigations and 
Compliance in a pre-award audit.  Pursuant to 23 CFR 172.11(d), we are providing 
notification that we will post your company’s indirect cost rate to the Federal 
Highway Administration’s Audit Exchange where it may be viewed by auditors from 
other State Highway Agencies.

Your firm is required to submit an amended SEFC through the Engineering 
Prequalification & Agreement System (EPAS) to this office to show any additions or 
deletions of your licensed professional staff or any other key personnel that would 
affect your firm's prequalification in a particular category.  Changes must be 
submitted within 15 calendar days of the change and be submitted through the 
Engineering Prequalification and Agreement System (EPAS).

Your firm is prequalified until December 31, 2023. You will be given an additional 
six months from this date to submit the applicable portions of the "Statement of 
Experience and Financial Condition" (SEFC) to remain prequalified.

Sincerely,
Jack Elston, P.E.
Bureau Chief
Bureau of Design and Environment



CATEGORY STATUS

Special Plans - Traffic Signals X

Special Studies - Traffic Studies X

Special Services - Construction Inspection X

Special Studies- Location Drainage X

Special Studies - Feasibility A

Special Studies - Safety X

Location Design Studies - New Construction/Major Reconstruction A

Location Design Studies - Reconstruction/Major Rehabilitation A

Highways - Roads and Streets X

Special Services - Surveying X

Location Design Studies - Rehabilitation X

Special Services - Subsurface Utility Engineering X

Highways - Freeways X

Structures - Highway: Typical X

Structures - Highway: Simple X

Structures - Highway: Advanced Typical X

Structures - Railroad X

Structures - Highway: Complex X

Structures - Moveable X

X PREQUALIFIED

A NOT PREQUALIFIED, REVIEW THE COMMENTS UNDER CATEGORY VIEW FOR 
DETAILS IN EPAS.

S PREQUALIFIED, BUT WILL NOT ACCEPT STATEMENTS OF INTEREST

SEFC PREQUALIFICATIONS FOR STERLIN, DB CONSULTANTS, INC.



625 W. ADAMS, Floor 19, CHICAGO, IL  60661 | (331) 444-2211 

Cook County 
118 N. Clark Street
Chicago, IL 60602

December 26, 2024

RE: SEFC Letter

To Whom It May Concern,

My firm, Bush Infotech Group, Inc., is a professional services information technology firm.  We do not 
have and have never had a SEFC letter from IDOT since we are not an engineering firm.

If I am required to take additional action, please advise me on how to proceed. 

Thank you,

Greg Bush, Jr.
Owner, President & CEO



October 30, 2024

Subject: PRELIMINARY ENGINEERING
Consultant Unit
Prequalification File

Clayton Hamano
MATERIAL SERVICE TESTING, INC.
1327 West Washington Blvd., Suite 105
Chicago, IL  60607

Dear Clayton Hamano,

We have completed our review of your "Statement of Experience and Financial 
Condition" (SEFC) which you submitted for the fiscal year ending Dec 31, 2023. 
Your firm's total annual transportation fee capacity will be $5,800,000.

Your firm's payroll burden and fringe expense rate and general and administrative 
expense rate totaling 152.73% are approved on a provisional basis. The rate used 
in agreement negotiations may be verified by our Bureau of Investigations and 
Compliance in a pre-award audit.  Pursuant to 23 CFR 172.11(d), we are providing 
notification that we will post your company’s indirect cost rate to the Federal 
Highway Administration’s Audit Exchange where it may be viewed by auditors from 
other State Highway Agencies.

Your firm is required to submit an amended SEFC through the Engineering 
Prequalification & Agreement System (EPAS) to this office to show any additions or 
deletions of your licensed professional staff or any other key personnel that would 
affect your firm's prequalification in a particular category.  Changes must be 
submitted within 15 calendar days of the change and be submitted through the 
Engineering Prequalification and Agreement System (EPAS).

Your firm is prequalified until December 31, 2024. You will be given an additional 
six months from this date to submit the applicable portions of the "Statement of 
Experience and Financial Condition" (SEFC) to remain prequalified.

Sincerely,
Jack Elston, P.E.
Bureau Chief
Bureau of Design and Environment



CATEGORY STATUS

Geotechnical Services - General Geotechnical Services X

Special Services - Quality Assurance HMA & Aggregate X

Special Services - Quality Assurance PCC & Aggregate X

Airports - Construction Inspection X

X PREQUALIFIED

A NOT PREQUALIFIED, REVIEW THE COMMENTS UNDER CATEGORY VIEW FOR 
DETAILS IN EPAS.

S PREQUALIFIED, BUT WILL NOT ACCEPT STATEMENTS OF INTEREST

SEFC PREQUALIFICATIONS FOR MATERIAL SERVICE TESTING, INC.



September 11, 2023

Subject: PRELIMINARY ENGINEERING
Consultant Unit
Prequalification File

Gerardo Sanchez
SANCHEZ & ASSOCIATES, P.C.
180 Crossen Avenue
Elk Grove Village, IL  60007

Dear Gerardo Sanchez,

We have completed our review of your "Statement of Experience and Financial 
Condition" (SEFC) which you submitted for the fiscal year ending Dec 31, 2022. 
Your firm's total annual transportation fee capacity will be $2,400,000.

Your firm's payroll burden and fringe expense rate and general and administrative 
expense rate totaling 101.98% are approved on a provisional basis. The rate used 
in agreement negotiations may be verified by our Bureau of Investigations and 
Compliance in a pre-award audit.  Pursuant to 23 CFR 172.11(d), we are providing 
notification that we will post your company’s indirect cost rate to the Federal 
Highway Administration’s Audit Exchange where it may be viewed by auditors from 
other State Highway Agencies.

Your firm is required to submit an amended SEFC through the Engineering 
Prequalification & Agreement System (EPAS) to this office to show any additions or 
deletions of your licensed professional staff or any other key personnel that would 
affect your firm's prequalification in a particular category.  Changes must be 
submitted within 15 calendar days of the change and be submitted through the 
Engineering Prequalification and Agreement System (EPAS).

Your firm is prequalified until December 31, 2023. You will be given an additional 
six months from this date to submit the applicable portions of the "Statement of 
Experience and Financial Condition" (SEFC) to remain prequalified.

Sincerely,
Jack Elston, P.E.
Bureau Chief
Bureau of Design and Environment



CATEGORY STATUS

Special Services - Surveying X

Special Services - Subsurface Utility Engineering X

X PREQUALIFIED

A NOT PREQUALIFIED, REVIEW THE COMMENTS UNDER CATEGORY VIEW FOR 
DETAILS IN EPAS.

S PREQUALIFIED, BUT WILL NOT ACCEPT STATEMENTS OF INTEREST

SEFC PREQUALIFICATIONS FOR SANCHEZ & ASSOCIATES, P.C.



Contract No. 2316-05022C  
Construction Management Services  

Various Various (Task Orders) Contract  

EXHIBIT 5

Minority and Women Owned Business Enterprise Commitment



Date:    January 2, 2025

TO:   Raffi Sarrafian, Chief Procurement Officer
Office of the Chief Procurement Officer

FROM:    _____________________________
Jeanetta Cardine, Deputy Director
Compliance Center of Excellence
Center of Business Enterprise Development

RE:    Contract No. 2316-05022C
  Construction Management Services Various (Task Orders)
  Department of Transportation and Highways

The Center of Business Enterprise Development is in receipt of the above-referenced contract and has reviewed this 
contract for compliance with the Minority- and Women- owned Business Enterprises (MBE/WBE) Ordinance. After 
careful review of our records as reported by the vendor, it has been determined the vendor is in compliance with 
the MBE/WBE Ordinance. 

Contractor: Michael Baker International, Inc.
Original Contract Value: $8,000,000.00
Original Contract Term: 4/15/2025 – 4/14/2030
RFQ: Professional Services
Participation Goal: 35% MBE/WBE Direct Participation

MBE/WBE Utilization Original Contract ($8,000,000.00)
MBE/WBE ` Status Certifying Commitment 
Agency (direct) Direct
Program Management & WBE-C-F City of Chicago 14.0%
Control Services
Sanchez & Associates, P.C. MBE-HA-M City of Chicago   5.0%
APS Consulting, Inc. MBE-AAPI-M Cook County   7.5%
DB Sterlin Consultants, Inc. WBE-HA-F City of Chicago   7.5%
Material Service Testing, Inc. MBE-AAPI-M City of Chicago   5.0%
Bush Infotech Group MBE-AA-M City of Chicago   6.0%

Total 45.0% 

161 N. Clark
Suite 2300
Chicago, Illinois 60601

Office of the Chief Procurement Officer

   _____________________________
Jeanetta Cardine Deputy Director



The Center of Business Enterprise Development has been advised by the Requesting Department that this contract 
is one of four contracts to be awarded via this RFQ solicitation.  Original MBE/ WBE forms were used in the 
determination of the responsiveness of this contract.

JC/db/mk

  CC: Lillian Lee, (OCPO)
Cho Ng (DOTH)
Nathan Roseberry (DOTH)
Pui Szeto (DOTH)



M/WBE Utilization Plan - Form 1 Revised: 01/29/2014

MBE/WBE UTILIZATION PLAN  - FORM 1 

BIDDER/PROPOSER HEREBY STATES that all MBE/WBE firms included in this Plan are certified MBEs/WBEs by at least one of the entities listed in the General 
Conditions – Section 19. 

I. BIDDER/PROPOSER MBE/WBE STATUS:  (check the appropriate line)

____ Bidder/Proposer is a certified MBE or WBE firm.  (If so, attach copy of current Letter of Certification) 

____ Bidder/Proposer is a Joint Venture and one or more Joint Venture partners are certified MBEs or WBEs. (If so, attach copies of Letter(s) of 
Certification, a copy of Joint Venture Agreement clearly describing the role of the MBE/WBE firm(s) and its ownership interest in the Joint 
Venture and a completed Joint Venture Affidavit – available online at www.cookcountyil.gov/contractcompliance)  

____ Bidder/Proposer is not a certified MBE or WBE firm, nor a Joint Venture with MBE/WBE partners, but will utilize MBE and WBE firms either 
directly or indirectly in the performance of the Contract.  (If so, complete Sections II below and the Letter(s) of Intent – Form 2). 

II.  Direct Participation of MBE/WBE Firms    Indirect Participation of MBE/WBE Firms  

NOTE: Where goals have not been achieved through direct participation, Bidder/Proposer shall include documentation outlining efforts to 
achieve Direct Participation at the time of Bid/Proposal submission. Indirect Participation will only be considered after all efforts to 
achieve Direct Participation have been exhausted.  Only after written documentation of Good Faith Efforts is received will Indirect 
Participation be considered. 

MBEs/WBEs that will perform as subcontractors/suppliers/consultants include the following: 

MBE/WBE Firm: ____________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:  ___________________________________________________________________________________ 

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

*Letter of Intent attached? Yes _______ No _______ 
*Current Letter of Certification attached? Yes _______ No _______ 

 MBE/WBE Firm: ___________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:____________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

*Letter of Intent attached? Yes _______ No _______ 
*Current Letter of Certification attached? Yes _______ No _______ 

Attach additional sheets as needed. 

* Letter(s) of Intent and current Letters of Certification must be submitted at the time of bid.

X

Program Management & Control Services
102 W Burlington, Suite 1, La Grange, IL 60525

tom@pmcsconsulting.com
Thomas Nutter 773-908-6946

14.0%
X
X

APS Consulting, Inc.
5519 N Cumberland Ave., Suite 1011, Chicago, IL 60656

sjoshi@apsae.com
Shakti Joshi 312-324-0336

7.5%

x
X

✔



M/WBE Utilization Plan - Form 1 Revised: 01/29/2014

MBE/WBE UTILIZATION PLAN  - FORM 1 

BIDDER/PROPOSER HEREBY STATES that all MBE/WBE firms included in this Plan are certified MBEs/WBEs by at least one of the entities listed in the General 
Conditions – Section 19. 

I. BIDDER/PROPOSER MBE/WBE STATUS:  (check the appropriate line)

____ Bidder/Proposer is a certified MBE or WBE firm.  (If so, attach copy of current Letter of Certification) 

____ Bidder/Proposer is a Joint Venture and one or more Joint Venture partners are certified MBEs or WBEs. (If so, attach copies of Letter(s) of 
Certification, a copy of Joint Venture Agreement clearly describing the role of the MBE/WBE firm(s) and its ownership interest in the Joint 
Venture and a completed Joint Venture Affidavit – available online at www.cookcountyil.gov/contractcompliance)  

____ Bidder/Proposer is not a certified MBE or WBE firm, nor a Joint Venture with MBE/WBE partners, but will utilize MBE and WBE firms either 
directly or indirectly in the performance of the Contract.  (If so, complete Sections II below and the Letter(s) of Intent – Form 2). 

II.  Direct Participation of MBE/WBE Firms    Indirect Participation of MBE/WBE Firms  

NOTE: Where goals have not been achieved through direct participation, Bidder/Proposer shall include documentation outlining efforts to 
achieve Direct Participation at the time of Bid/Proposal submission. Indirect Participation will only be considered after all efforts to 
achieve Direct Participation have been exhausted.  Only after written documentation of Good Faith Efforts is received will Indirect 
Participation be considered. 

MBEs/WBEs that will perform as subcontractors/suppliers/consultants include the following: 

MBE/WBE Firm: ____________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:  ___________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

*Letter of Intent attached? Yes _______ No _______ 
*Current Letter of Certification attached? Yes _______ No _______ 

 MBE/WBE Firm: ___________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:____________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

*Letter of Intent attached? Yes _______ No _______ 
*Current Letter of Certification attached? Yes _______ No _______ 

Attach additional sheets as needed. 

* Letter(s) of Intent and current Letters of Certification must be submitted at the time of bid.

X

DB Sterlin Consultants, Inc.
123 N Wacker Drive, Suite 2000, Chicago, IL 60606

rjeune@dbsterlin.com
Regine Jeune 312-857-1006

7.5%
x
x

Material Service Testing, Inc.
1327 W Washington Blvd, Suite 105, Chicago, IL 60607

jkrozel@mstli.com
Jeffrey Krozel 312-846-6246

TBD
5.0%

X
X

✔

xxxx DUR



M/WBE Utilization Plan - Form 1 Revised: 01/29/2014

MBE/WBE UTILIZATION PLAN  - FORM 1 

BIDDER/PROPOSER HEREBY STATES that all MBE/WBE firms included in this Plan are certified MBEs/WBEs by at least one of the entities listed in the General 
Conditions – Section 19. 

I. BIDDER/PROPOSER MBE/WBE STATUS:  (check the appropriate line)

____ Bidder/Proposer is a certified MBE or WBE firm.  (If so, attach copy of current Letter of Certification) 

____ Bidder/Proposer is a Joint Venture and one or more Joint Venture partners are certified MBEs or WBEs. (If so, attach copies of Letter(s) of 
Certification, a copy of Joint Venture Agreement clearly describing the role of the MBE/WBE firm(s) and its ownership interest in the Joint 
Venture and a completed Joint Venture Affidavit – available online at www.cookcountyil.gov/contractcompliance)  

____ Bidder/Proposer is not a certified MBE or WBE firm, nor a Joint Venture with MBE/WBE partners, but will utilize MBE and WBE firms either 
directly or indirectly in the performance of the Contract.  (If so, complete Sections II below and the Letter(s) of Intent – Form 2). 

II.  Direct Participation of MBE/WBE Firms    Indirect Participation of MBE/WBE Firms  

NOTE: Where goals have not been achieved through direct participation, Bidder/Proposer shall include documentation outlining efforts to 
achieve Direct Participation at the time of Bid/Proposal submission. Indirect Participation will only be considered after all efforts to 
achieve Direct Participation have been exhausted.  Only after written documentation of Good Faith Efforts is received will Indirect 
Participation be considered. 

MBEs/WBEs that will perform as subcontractors/suppliers/consultants include the following: 

MBE/WBE Firm: ____________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:  ___________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

*Letter of Intent attached? Yes _______ No _______ 
*Current Letter of Certification attached? Yes _______ No _______ 

 MBE/WBE Firm: ___________________________________________________________________________ 

Address: __________________________________________________________________________________ 

E-mail:____________________________________________________________________________________

Contact Person: ___________________________________  Phone: __________________________________ 

Dollar Amount Participation: $__________________________________________________________________ 

Percent Amount of Participation: _____________________________________________________________% 

*Letter of Intent attached? Yes _______ No _______ 
*Current Letter of Certification attached? Yes _______ No _______ 

Attach additional sheets as needed. 

* Letter(s) of Intent and current Letters of Certification must be submitted at the time of bid.

X

Sanchez & Associates, P.C.
180 Crossen Avenue, Elk Grove Village, IL 60007

gpsanchez@sanchezsurveying.com
Gerardo Sanchez 773-444-0144

5.0%
x
X

Busch Infotech Group
625 W. Adams Street, 19th Fl. Chicago, IL 60661

troberts@kra-inc.com
Terrence Roberts 312-722-0923

6.0%

X
X

✔



















Certified Profile

Print

Business & Contact Information

BUSINESS NAME Material Service Testing, Inc.
OWNER Mr. Clayton Hamano

ADDRESS 1327 West Washington Blvd., Ste 105
Chicago, IL 60607-3571 [map]

PHONE 312-846-6246

FAX 847-787-0321

EMAIL chamano@mstli.com

WEBSITE http://www.materialservicetesting.com

ETHNICITY Asian American

Certification Information

CERTIFYING AGENCY City of Chicago

CERTIFICATION TYPE MBE - Minority Business Enterprise

CERTIFICATION DATE 10/26/2023

RENEWAL DATE 11/1/2024

EXPIRATION DATE 11/1/2027

CERTIFIED BUSINESS DESCRIPTION NAICS 541330 Engineering services
NAICS 541380 Laboratory testing

Commodity Codes

Code Description

NAICS 541330NAICS 541330 Engineering servicesEngineering services

NAICS 541380NAICS 541380 Laboratory testing (except medical, veterinary) servicesLaboratory testing (except medical, veterinary) services

Additional Information

7/24/24, 11:12 AM B2Gnow
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WARD 27

COMMUNITY AREA 28 Near West Side

QUALIFIED INVESTMENT AREA Yes

This profile was generated on 7/24/2024

7/24/24, 11:12 AM B2Gnow

https://chicago.mwdbe.com 2/2



























Revised /202

Cook County M /WBE Certification Reciprocal Affidavit

Firm Name ___________________________________________________________________________ 

Address _____________________________________ City_____________________________________ 

County___________________________ State ________________________ Zip ___________________ 

Phone (____)___________________________ Email _________________________________________

I __________________________________________, ________________________________________  
  (Authorized Representative)    (Print Title)  

of _________________________________________ do hereby affirm: 
  (Name of Firm) 

________________________________________ is a Minority and/or Women Business Enterprise currently
(Name of Firm)

certified by the City of Chicago as: [   ] Black- [   ] Hispanic- [   ] Asian- [   ] Woman-owned business.

With respect to __________________________________, the personal net worth of the qualifying
(Name of Firm)

(51%) individual(s) does not exceed $2, , . , excluding the individual’s ownership interest in the M/
WBE firm and the equity of the owner’s primary residence, and otherwise meets the requirements of
Chapter 34, Article IV of the Cook County Procurement Code. (As per Section 34-263 of the Cook County
Procurement Code, an individual’s personal net worth includes only his or her own Share of assets held
jointly or as community/marital property with the individual’s spouse.)

The average annual gross receipts of _________________________________________,
(Name of Firm)

as derived from tax filings over the five most recent years, does not exceed the Small Business Size Standards
published by the U.S. Small Business Administration found in Title 13, Code of Federal Regulations, Part 121.
(http://www.sba.gov/content/small-business-size-standards)

Upon penalty of perjury, I __________________________________ affirm that, to the best of my knowledge 
(Authorized Representative) 

and belief, the information herein is true and accurate.

Signature___________________________ Title___________________________ Date______________ 

Subscribed and sworn to before me this __________ day of __________________/ _________
 (Month)     (Year) 

____________________________              Notary’s Seal
  (Notary’s Signature)

My Commission Expires ___________________________ 

PLEASE NOTE: This affidavit is good for a period of one year from the date of sworn signature. Any changes to your firm within that year may require a new form.

_______________________________

_____________________ __________
 (Notary’s Signature)
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I. POLICY AND GOALS

A. It is the policy of the County of Cook to prevent discrimination in the award of or 
participation in County Contracts and to eliminate arbitrary barriers for participation in 
such Contracts by local businesses certified as a Minority Business Enterprise (MBE) and 
Women-owned Business Enterprise (WBE) as both prime and sub-contractors.  In 
furtherance of this policy, the Cook County Board of Commissioners has adopted a 
Minority- and Women-owned Business Enterprise Ordinance (the "Ordinance") which 
establishes annual goals for MBE and WBE participation as outlined below:

Contract Type Goals
MBE WBE

Goods and Services 25% 10%
Construction 24% 10%
Professional Services 35% Overall

B. The County shall set contract-specific goals, based on the availability of MBEs and 
WBEs that are certified to provide commodities or services specified in this 
solicitation document. The MBE/WBE participation goals for this Agreement is 
[thirty-five percent (35%)]. A Bid, Quotation, or Proposal shall be rejected if the 
County determines that it fails to comply with this General Condition in any way, 
including but not limited to: (i) failing to state an enforceable commitment to achieve for 
this contract the identified MBE/WBE Contract goals; or (ii) failing to include a Petition 
for Reduction/Waiver, which states that the goals for MBE/WBE participation are not 
attainable despite the Bidder or Proposer Good Faith Efforts, and explains why. If a Bid, 
Quotation, or Proposal is rejected, then a new Bid, Quotation, or Proposal may be 
solicited if the public interest is served thereby. 

C. To the extent that a Bid, Quotation, or Proposal includes a Petition for Reduction/Waiver 
that is approved by the Office of Contract Compliance, the Contract specific MBE and 
WBE participation goals may be achieved by the proposed Bidder or Proposer’s status as 
an MBE or WBE; by the Bidder or Proposer’s enforceable joint-venture agreement with 
one or more MBEs and/or WBEs; by the Bidder or Proposer entering into one or more 
enforceable subcontracting agreements with one or more MBE and WBE; by the Bidder 
or Proposer establishing and carrying out an enforceable mentor/protégé agreement with 
one or more MBE and WBE; by the Bidder or Proposer actively engaging the Indirect 
Participation of one or more MBE and WBE in other aspects of its business; or by any 
combination of the foregoing, so long as the Utilization Plan evidences a commitment to 
meet the MBE and WBE Contract goals set forth in (B) above, as approved by the Office 
of Contract Compliance.

D. A single Person, as defined in the Procurement Code, may not be utilized as both an 
MBE and a WBE on the same Contract, whether as a Consultant, Subcontractor or 
supplier.
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E. Unless specifically waived in the Bid or Proposal Documents, this Exhibit; the 
Ordinance; and the policies and procedures promulgated thereunder shall govern. If there 
is a conflict between this Exhibit and the Ordinance or the policies and procedures, the 
Ordinance shall control.

F. A Consultant’s failure to carry out its commitment regarding MBE and WBE 
participation in the course of the Contract’s performance may constitute a material breach 
of the Contract. If such breach is not appropriately cured, it may result in withholding of 
payments under the Contract, contractual penalties, disqualification and any other remedy 
provided for in Division 4 of the Procurement Code at law or in equity.  

II. REQUIRED BID OR PROPOSAL SUBMITTALS

A Bidder or Proposer shall document its commitment to meeting the Contract specific MBE and 
WBE participation goals by submitting a Utilization Plan with the Bid or Proposal. The 
Utilization Plan shall include (1) one or more Letter(s) of Intent from the relevant MBE and 
WBE firms; and (2) current Letters of Certification as an MBE or WBE.  Alternatively, the 
Bidder or Proposer shall submit (1) a written Petition for Reduction/Waiver with the Bid, 
Quotation or Proposal, which documents its preceding Good Faith Efforts and an explanation of 
its inability to meet the goals for MBE and WBE participation. The Utilization Plan shall be 
submitted at the time that the bid or proposal is due.  Failure to include a Utilization Plan will 
render the submission not Responsive and shall be cause for the CPO to reject the Bid or 
Proposal.

A. MBE/WBE Utilization Plan

Each Bid or Proposal shall include a complete Utilization Plan, as set forth on Form 1 of 
the M/WBE Compliance Forms. The Utilization Plan shall include the name(s), mailing 
address, email address, and telephone number of the principal contact person of the 
relevant MBE and WBE firms.  If the Bidder or Proposer submits a Bid or Proposal, and 
any of their subconsultants, suppliers or consultants, are certified MBE or WBE firms, 
they shall be identified as an MBE or WBE within the Utilization Plan.

1. Letter(s) of Intent

Except as set forth below, a Bid or Proposal shall include, as part of the Utilization Plan, 
one or more Letter(s) of Intent, as set forth on Form 2 of the M/WBE Compliance Forms, 
executed by each MBE and WBE and the Bidder or Proposer. The Letter(s) of Intent will 
be used to confirm that each MBE and WBE shall perform work as a Subcontractor,
supplier, joint venture, or consultant on the Contract.  Each Letter of Intent shall indicate 
whether and the degree to which the MBE or WBE will provide goods or services 
directly or indirectly during the term of the Contract. The box for direct participation 
shall be marked if the proposed MBE or WBE will provide goods or services directly 
related to the scope of the Contract. The box for Indirect participation shall be marked if 
the proposed MBE or WBE will not be directly involved in the Contract but will be 
utilized by the Bidder or Proposer for other services not related to the Contract.  Indirect 



 
  Contract No. 2316-05022C  

  Construction Management Services  
Various Various (Task Orders) Contract   

 

Participation shall not be counted toward the participation goal.  Each Letter of Intent 
shall accurately detail the work to be performed by the relevant MBE or WBE firm, the 
agreed dollar amount, the percentage of work, and the terms of payment.

Failure to include Letter(s) of Intent will render the submission not Responsive and 
shall be cause for the CPO to reject the Bid or Proposal.

All Bids and Proposals must conform to the commitments made in the corresponding 
Letter(s) of Intent, as may be amended through change orders. 

The Contract Compliance Director may at any time request supplemental information 
regarding Letter(s) of Intent, and such information shall be furnished if the corresponding 
Bid or Proposal is to be deemed responsive.

2. Letter(s) of Certification  

Only current Letter(s) of Certification from one of the following entities may be accepted 
as proof of certification for MBE/WBE status, provided that Cook County’s requirements 
for certification are met:

• County of Cook
• City of Chicago 

Persons that are currently certified by the City of Chicago in any area other than 
Construction/Public Works shall also complete and submit a MBE/WBE Reciprocal 
Certification Affidavit along with a current letter of certification from the City of 
Chicago.  This Affidavit form can be downloaded from 
www.cookcountyil.gov/contractcompliance.

The Contract Compliance Director may reject the certification of any MBE or WBE on 
the ground that it does not meet the requirements of the Ordinance, or the policies and 
rules promulgated thereunder.

3. Joint Venture Affidavit

In the event a Bid or Proposal achieves MBE and/or WBE participation through a Joint 
Venture, the Bid or Proposal shall include the required Joint Venture Affidavit, which 
can be downloaded from www.cookcountyil.gov/contractcompliance. The Joint Venture 
Affidavit shall be submitted with the Bid or Proposal, along with current Letter(s) of 
Certification.

B. Petition for Reduction/Waiver

In the event a Bid or Proposal does not meet the Contract specific goals for MBE and 
WBE participation, the Bid or Proposal shall include a Petition for Reduction/Waiver, as 
set forth on Form 3. The Petition for Reduction/Waiver shall be supported by sufficient 
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evidence and documentation to demonstrate the Bidder or Proposer’s Good Faith Efforts 
in attempting to achieve the applicable MBE and WBE goals, and its inability to do so 
despite its Good Faith Efforts. 

Failure to include Petition for Reduction/Waiver will render the submission not 
Responsive and shall be cause for the CPO to reject the Bid or Proposal.

III. REDUCTION/WAIVER OF MBE/WBE GOALS

A. Granting or Denying a Reduction/Waiver Request.

1. The adequacy of the Good Faith Efforts to utilize MBE and WBE firms in a Bid or 
Proposal will be evaluated by the CCD under such conditions as are set forth in the 
Ordinance, the policies and rules promulgated thereunder, and in the “Petition for 
Reduction/Waiver of MBE/WBE Participation Goals” – Form 3 of the M/WBE 
Compliance Forms.

2. With respect to a Petition for Reduction/Waiver, the sufficiency or insufficiency of a 
Bidder or Proposer’s Good Faith Efforts shall be evaluated by the CCD as of the date 
upon which the corresponding Bid or Proposal was due.  

3. The Contract Compliance Director or his or her duly authorized Waiver Committee 
may grant or deny the Petition for Reduction/Waiver based upon factors including but 
not limited to:  (a) whether sufficient qualified MBE and WBE firms are unavailable 
despite good faith efforts on the part of the Bidder or Proposer; (b) the degree to 
which specifications and the reasonable and necessary requirements for performing 
the Contract make it impossible or economically infeasible to divide the Contract into 
sufficiently small tasks or quantities so as to enable the Bidder or Proposer to utilize 
MBE and WBE firms in accordance with the applicable goals; (c) the degree to which 
the prices or prices required by any potential MBE or WBE are more that 10% above 
competitive levels; and (d) such other factors as are determined relevant by the 
Contract Compliance Director or the duly authorized Waiver Committee.

4. If the Contract Compliance Director or the duly authorized Waiver Committee 
determines that the Bidder or Proposer has not demonstrated sufficient Good Faith 
Efforts to meet the applicable MBE and WBE goals, the Contract Compliance 
Director or the duly authorized Waiver Committee may deny a Petition for 
Reduction/Waiver, declare the Bid or Proposal non-responsive, and recommend 
rejection of the Bid, Quotation, or Proposal.

IV. CHANGES IN CONSULTANT'S UTILIZATION PLAN

A. A Consultant, during its performance of the Contract, may not change the original 
MBE or WBE commitments specified in the relevant Utilization Plan, including but 
not limited to, terminating a MBE or WBE Contract, reducing the scope of the work 
to be performed by a MBE/WBE, or decreasing the price to a MBE/WBE, except as 
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otherwise provided by the Ordinance and according to the policies and procedures 
promulgated thereunder.

B. Where a Person listed under the Contract was previously considered to be a MBE or 
WBE but is later found not to be, or work is found not to be creditable toward the 
MBE or WBE goals as stated in the Utilization Plan, the Consultant shall seek to 
discharge the disqualified enterprise, upon proper written notification to the Contract 
Compliance Director, and make every effort to identify and engage a qualified MBE 
or WBE as its replacement. Failure to obtain an MBE or WBE replacement within 30 
business days of the Contract Compliance Director's written approval of the removal 
of a purported MBE or WBE may result in the termination of the Contract or the 
imposition of such remedy authorized by the Ordinance, unless a written Petition for 
Reduction/Waiver is granted allowing the Consultant to award the work to a Person 
that is not certified as an MBE or WBE.

V. NON-COMPLIANCE

If the CCD determines that the Consultant has failed to comply with its contractual commitments 
or any portion of the Ordinance, the policies and procedures promulgated thereunder, or this 
Exhibit, the Contract Compliance Director shall notify the Consultant of such determination and 
may take any and all appropriate actions as set forth in the Ordinance or the policies and 
procedures promulgated thereunder which includes but is not limited to disqualification, 
penalties, withholding of payments or other remedies in law or equity.

VI. REPORTING/RECORD-KEEPING REQUIREMENTS

The Consultant shall comply with the reporting and record-keeping requirements in the manner 
and time established by the Ordinance, the policies and procedure promulgated thereunder, and 
the Contract Compliance Director.  Failure to comply with such reporting and record-keeping 
requirements may result in a declaration of Contract default.  Upon award of a Contract, a 
Consultant shall acquire and utilize all Cook County reporting and record-keeping forms and 
methods which are made available by the Office of Contract Compliance.  MBE and WBE firms 
shall be required to verify payments made by and received from the prime Consultant.

VII. EQUAL EMPLOYMENT OPPORTUNITY

Compliance with MBE and WBE requirements will not diminish or supplant other legal Equal 
Employment Opportunity and Civil Rights requirements that relate to Consultant and 
Subcontractor obligations.

Any questions regarding this section should be directed to:
Contract Compliance Director
161 North Clark Street, Suite 2300
Chicago, Illinois 60601
Contract No. 2316-05022C
(312)603-5502
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Additional Insured – Automatic – Owners, Lessees Or 
Contractors

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

Policy No. GLO 4197281-0 Effective Date: 08/30/202

This endorsement modifies insurance provided under the:

Commercial General Liability Coverage Part

A. Section II – Who Is An Insured is amended to include as an additional insured any person or organization whom you
are required to add as an additional insured under a written contract or written agreement executed by you, but only
with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" and subject to the
following:

1. If such written contract or written agreement specifically requires that you provide that the person or organization
be named as an additional insured under one or both of the following endorsements:

a. The Insurance Services Office (ISO) ISO CG 20 10 (10/01 edition); or

b. The ISO CG 20 37 (10/01 edition),

such person or organization is then an additional insured with respect to such endorsement(s), but only to the extent 
that "bodily injury", "property damage" or "personal and advertising injury" arises out of: 

(1) Your ongoing operations, with respect to Paragraph 1.a. above; or

(2) "Your work", with respect to Paragraph 1.b. above,

which is the subject of the written contract or written agreement.

However, solely with respect to this Paragraph 1., insurance afforded to such additional insured:

(a) Only applies if the "bodily injury", "property damage" or "personal and advertising injury" offense occurs
during the policy period and subsequent to your execution of the written contract or written agreement;
and

(b) Does not apply to "bodily injury" or "property damage" caused by "your work" and included within the
"products-completed operations hazard" unless the written contract or written agreement specifically
requires that you provide such coverage to such additional insured.

2. If such written contract or written agreement specifically requires that you provide that the person or organization
be named as an additional insured under one or both of the following endorsements:

a. The Insurance Services Office (ISO) ISO CG 20 10 (07/04 edition); or

b. The ISO CG 20 37 (07/04 edition),

such person or organization is then an additional insured with respect to such endorsement(s), but only to the extent 
that "bodily injury", "property damage" or "personal and advertising injury" is caused, in whole or in part, by:

(1) Your acts or omissions; or

(2) The acts or omissions of those acting on your behalf,

U-GL-2162-A CW (02/19)
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in the performance of:

(a) Your ongoing operations, with respect to Paragraph 2.a. above; or

(b) "Your work" and included in the "products-completed operations hazard", with respect to Paragraph
2.b. above,

which is the subject of the written contract or written agreement.

However, solely with respect to this Paragraph 2., insurance afforded to such additional insured:

(i) Only applies if the "bodily injury", "property damage" or "personal and advertising injury" offense
occurs during the policy period and subsequent to your execution of the written contract or written
agreement; and

(ii) Does not apply to "bodily injury" or "property damage" caused by "your work" and included within
the "products-completed operations hazard" unless the written contract or written agreement
specifically requires that you provide such coverage to such additional insured.

3. If neither Paragraph 1. nor Paragraph 2. above apply and such written contract or written agreement requires that
you provide that the person or organization be named as an additional insured:

a. Under the ISO CG 20 10 (04/13 edition, any subsequent edition or if no edition date is specified); or

b. With respect to ongoing operations (if no form is specified),

such person or organization is then an additional insured only to the extent that "bodily injury", "property damage" 
or "personal and advertising injury" is caused, in whole or in part by:

(1) Your acts or omissions; or

(2) The acts or omissions of those acting on your behalf,

in the performance of your ongoing operations, which is the subject of the written contract or written agreement.

However, solely with respect to this Paragraph 3., insurance afforded to such additional insured:

(a) Only applies to the extent permitted by law;

(b) Will not be broader than that which you are required by the written contract or written agreement to
provide for such additional insured; and

(c) Only applies if the "bodily injury", "property damage" or "personal and advertising injury" offense occurs
during the policy period and subsequent to your execution of the written contract or written agreement.

4. If neither Paragraph 1. nor Paragraph 2. above apply and such written contract or written agreement requires that
you provide that the person or organization be named as an additional insured:

a. Under the ISO CG 20 37 (04/13 edition, any subsequent edition or if no edition date is specified); or

b. With respect to the "products-completed operations hazard" (if no form is specified),

such person or organization is then an additional insured only to the extent that "bodily injury" or "property damage" 
is caused, in whole or in part by "your work" and included in the "products-completed operations hazard", which is 
the subject of the written contract or written agreement.

However, solely with respect to this Paragraph 4., insurance afforded to such additional insured:

(1) Only applies to the extent permitted by law;

(2) Will not be broader than that which you are required by the written contract or written agreement to provide
for such additional insured;

(3) Only applies if the "bodily injury" or "property damage" occurs during the policy period and subsequent to
your execution of the written contract or written agreement; and

(4) Does not apply to "bodily injury" or "property damage" caused by "your work" and included within the
"products-completed operations hazard" unless the written contract or written agreement specifically
requires that you provide such coverage to such additional insured.

U-GL-2162-A CW (02/19)
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B. Solely with respect to the insurance afforded to any additional insured referenced in Section A. of this endorsement,
the following additional exclusion applies:

This insurance does not apply to "bodily injury", "property damage" or "personal and advertising injury" arising out of
the rendering of, or failure to render, any professional architectural, engineering or surveying services including:

1. The preparing, approving or failing to prepare or approve maps, shop drawings, opinions, reports, surveys, field
orders, change orders or drawings and specifications; or

2. Supervisory, inspection, architectural or engineering activities.

This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in the supervision, 
hiring, employment, training or monitoring of others by that insured, if the "occurrence" which caused the "bodily injury" 
or "property damage", or the offense which caused the "personal and advertising injury", involved the rendering of or 
the failure to render any professional architectural, engineering or surveying services.

C. Solely with respect to the coverage provided by this endorsement, the following is added to Paragraph 2. Duties In The
Event Of Occurrence, Offense, Claim Or Suit of Section IV – Commercial General Liability Conditions:

The additional insured must see to it that:

(1) We are notified as soon as practicable of an "occurrence" or offense that may result in a claim;

(2) We receive written notice of a claim or "suit" as soon as practicable; and

(3) A request for defense and indemnity of the claim or "suit" will promptly be brought against any policy issued by
another insurer under which the additional insured may be an insured in any capacity.  This provision does not
apply to insurance on which the additional insured is a Named Insured if the written contract or written
agreement requires that this coverage be primary and non-contributory.

D. Solely with respect to the coverage provided by this endorsement:

1. The following is added to the Other Insurance Condition of Section IV – Commercial General Liability
Conditions:

Primary and Noncontributory insurance
This insurance is primary to and will not seek contribution from any other insurance available to an additional 
insured provided that:

a. The additional insured is a Named Insured under such other insurance; and

b. You are required by written contract or written agreement that this insurance be primary and not seek
contribution from any other insurance available to the additional insured.

2. The following paragraph is added to Paragraph 4.b. of the Other Insurance Condition under Section IV –
Commercial General Liability Conditions:

This insurance is excess over:

Any of the other insurance, whether primary, excess, contingent or on any other basis, available to an additional 
insured, in which the additional insured on our policy is also covered as an additional insured on another policy 
providing coverage for the same "occurrence", offense, claim or "suit".  This provision does not apply to any 
policy in which the additional insured is a Named Insured on such other policy and where our policy is required 
by a written contract or written agreement to provide coverage to the additional insured on a primary and non-
contributory basis.

E. This endorsement does not apply to an additional insured which has been added to this Coverage Part by an
endorsement showing the additional insured in a Schedule of additional insureds, and which endorsement applies
specifically to that identified additional insured.

F. Solely with respect to the insurance afforded to an additional insured under Paragraph A.3. or Paragraph A.4. of this
endorsement, the following is added to Section III – Limits Of Insurance:

Additional Insured – Automatic – Owners, Lessees Or Contractors Limit
The most we will pay on behalf of the additional insured is the amount of insurance:
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1. Required by the written contract or written agreement referenced in Section A. of this endorsement; or

2. Available under the applicable Limits of Insurance shown in the Declarations,

whichever is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

All other terms, conditions, provisions and exclusions of this policy remain the same.
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POLICY NUMBER: BAP 4197284-0 COMMERCIAL AUTO
CA 20 48 10 13

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

DESIGNATED INSURED FOR 
COVERED AUTOS LIABILITY COVERAGE

This endorsement modifies insurance provided under the following:

AUTO DEALERS COVERAGE FORM
BUSINESS AUTO COVERAGE FORM
MOTOR CARRIER COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless 
modified by this endorsement.
This endorsement identifies person(s) or organization(s) who are “insureds” for Covered Autos Liability Coverage 
under the Who Is An Insured provision of the Coverage Form. This endorsement does not alter coverage 
provided in the Coverage Form.
This endorsement changes the policy effective on the inception date of the policy unless another date is indicated 
below.

Named Insured: MICHAEL BAKER INTERNATIONAL

LLC Endorsement Effective Date:

SCHEDULE

Name Of Person(s) Or Organization(s): 
ANY PERSON OR ORGANIZATION TO WHOM OR WHICH YOU ARE REQUIRED TO
PROVIDE ADDITIONAL INSURED STATUS OR ADDITIONAL INSURED STATUS ON A
PRIMARY, NON-CONTRIBUTORY BASIS, IN A WRITTEN CONTRACT OR WRITTEN
AGREEMENT EXECUTED PRIOR TO LOSS, EXCEPT WHERE SUCH CONTRACT OR
AGREEMENT IS PROHIBITED BY LAW.

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

CA 20 48 10 13 © Insurance Services Office, Inc., 2011 Page 1 of 2



Policy No. Eff. Date of Pol. Exp. Date of Pol. Eff. Date of End. Producer Add’l Prem. Return Prem.
GLO 4197281-0 08/30/202 08/30/202 15939000 $ INCL $

Waiver Of Subrogation (Blanket) Endorsement

U-GL-925-B CW (12/01)
Page 1 of 1

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

This endorsement modifies insurance provided under the:

Commercial General Liability Coverage Part 

The following is added to the Transfer Of Rights Of Recovery Against Others To Us Condition:

If you are required by a written contract or agreement, which is executed before a loss, to waive your rights of recovery from 
others, we agree to waive our rights of recovery.  This waiver of rights shall not be construed to be a waiver with respect to 
any other operations in which the insured has no contractual interest.
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POLICY NUMBER:  BAP 4197284-0 COMMERCIAL AUTO
CA 04 44 10 13

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY 
AGAINST OTHERS TO US (WAIVER OF SUBROGATION)

This endorsement modifies insurance provided under the following: 

AUTO DEALERS COVERAGE FORM
BUSINESS AUTO COVERAGE FORM
MOTOR CARRIER COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless 
modified by the endorsement. 
This endorsement changes the policy effective on the inception date of the policy unless another date is indicated 
below. 

Named Insured: MICHAEL BAKER INTERNATIONAL

LLC Endorsement Effective Date:

SCHEDULE

Name(s) Of Person(s) Or Organization(s):
ALL PERSONS AND/OR ORGANIZATIONS THAT ARE REQUIRED BY WRITTEN
CONTRACT OR AGREEMENT WITH THE INSURED, EXECUTED PRIOR TO THE
ACCIDENT OR LOSS, THAT WAIVER OF SUBROGATION BE PROVIDED UNDER
THIS POLICY.

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

The Transfer Of Rights Of Recovery Against 
Others To Us condition does not apply to the
person(s) or organization(s) shown in the Schedule, 
but only to the extent that subrogation is waived prior 
to the “accident” or the “loss” under a contract with 
that person or organization.
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WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce 
our right against the person or organization named in the Schedule. (This agreement applies only to the extent that 
you perform work under a written contract that requires you to obtain this agreement from us.)

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule

ALL PERSONS AND/OR ORGANIZATIONS THAT ARE REQUIRED BY WRITTEN 
CONTRACT OR AGREEMENT WITH THE INSURED, EXECUTED PRIOR TO THE 
ACCIDENT OR LOSS, THAT WAIVER OF SUBROGATION BE PROVIDED UNDER THIS 
POLICY FOR WORK PERFORMED BY YOU FOR THAT PERSON AND/OR ORGANIZATION. 



Blanket Notification to Others of Cancellation
or Non-Renewal

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

Policy No. GLO 4197281-0 Effective Date: 08/30/202

This endorsement applies to insurance provided under the:

Commercial General Liability Coverage Part

A. If we cancel or non-renew this Coverage Part by written notice to the first Named Insured, we will mail or deliver
notification that such Coverage Part has been cancelled or non-renewed to each person or organization shown in a list
provided to us by the first Named Insured if you are required by written contact or written agreement to provide such
notification.  Such list:

1. Must be provided to us prior to cancellation or non-renewal;

2. Must contain the names and addresses of only the persons or organizations requiring notification that such
Coverage Part has been cancelled or non-renewed; and

3. Must be in an electronic format that is acceptable to us.

B. Our notification as described in Paragraph A. of this endorsement will be based on the most recent list in our records
as of the date the notice of cancellation or non-renewal is mailed or delivered to the first Named Insured.  We will mail
or deliver such notification to each person or organization shown in the list:

1. Within 10 days of the effective date of the notice of cancellation, if we cancel for non-payment of premium; or

2. At least 30 days prior to the effective date of:

a. Cancellation, if cancelled for any reason other than nonpayment of premium; or

b. Non-renewal, but not including conditional notice of renewal,

unless a greater number of days is shown in the Schedule of this endorsement for the mailing or delivering of such 
notification with respect to Paragraph B.1. or Paragraph B.2. above.

C. Our mailing or delivery of notification described in Paragraphs A. and B. of this endorsement is intended as a courtesy
only.  Our failure to provide such mailing or delivery will not:

1. Extend the Coverage Part cancellation or non-renewal date;

2. Negate the cancellation or non-renewal; or

3. Provide any additional insurance that would not have been provided in the absence of this endorsement.
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D. We are not responsible for the accuracy, integrity, timeliness and validity of information contained in the list provided to
us as described in Paragraphs A. and B. of this endorsement.

SCHEDULE

The total number of days for mailing or delivering with respect to Paragraph B.1. of
this endorsement is amended to indicate the following number of days: *

The total number of days for mailing or delivering with respect to Paragraph B.2. of
this endorsement is amended to indicate the following number of days: **

* If a number is not shown here, 10 days continues to apply.
** If a number is not shown here, 30 days continues to apply.

All other terms and conditions of this policy remain unchanged.
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Blanket Notification to Others of Cancellation
or Non-Renewal

U-CA-832-A CW (01/13)
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Includes copyrighted material of Insurance Services Office, Inc., with its permission.

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

This endorsement modifies insurance provided under the:
Commercial Automobile Coverage Part

A. If we cancel or non-renew this Coverage Part by written notice to the first Named Insured, we will mail or deliver
notification that such Coverage Part has been cancelled or non-renewed to each person or organization shown in a
list provided to us by the first Named Insured if you are required by written contact or written agreement to provide
such notification.  However, such notification will not be mailed or delivered if a conditional notice of renewal has been
sent to the first Named Insured.  Such list:
1. Must be provided to us prior to cancellation or non-renewal;
2. Must contain the names and addresses of only the persons or organizations requiring notification that such

Coverage Part has been cancelled or non-renewed; and
3. Must be in an electronic format that is acceptable to us.

B. Our notification as described in Paragraph A. of this endorsement will be based on the most recent list in our records
as of the date the notice of cancellation or non-renewal is mailed or delivered to the first Named Insured.  We will mail
or deliver such notification to each person or organization shown in the list:
1. Within seven days of the effective date of the notice of cancellation, if we cancel for non-payment of premium; or
2. At least 30 days prior to the effective date of:

a. Cancellation, if cancelled for any reason other than nonpayment of premium; or
b. Non-renewal, but not including conditional notice of renewal.

C. Our mailing or delivery of notification described in Paragraphs A. and B. of this endorsement is intended as a courtesy
only.  Our failure to provide such mailing or delivery will not:
1. Extend the Coverage Part cancellation or non-renewal date;
2. Negate the cancellation or non-renewal; or
3. Provide any additional insurance that would not have been provided in the absence of this endorsement.

D. We are not responsible for the accuracy, integrity, timeliness and validity of information contained in the list provided
to us as described in Paragraphs A. and B. of this endorsement.

All other terms and conditions of this policy remain unchanged.
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CANCELLATION AND NONRENEWAL NOTICE ENDORSEMENT

A. Part Six – Conditions, Paragraph D.2. is replaced by the following:

D. Cancellation

2. We may cancel this policy.  We must mail or deliver to you not less than 90 days advance written
notice stating when the cancellation is to take effect except for cancellation for non-payment of
premium.  If we cancel this policy for non-payment of premium we must mail or deliver to you not less
than ten days advance written notice.  Mailing that notice to you at your mailing address shown in
Item 1 of the Information Page will be sufficient to prove notice.

B. Part Six – Conditions, Paragraph F. is added.

F. Nonrenewal Notice

We will mail or deliver to you not less than 90 days advance written notice of our intention to nonrenew
this policy.  Mailing that notice to you at your mailing address shown in Item 1 of the Information Page will
be sufficient to prove notice.

All other terms, conditions, provisions and exclusions of this policy remain the same.
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Economic Disclosure Statement and Execution Document
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