
Contract No. 2138-18576A Amendment No. 2 
Vendor Name: Alfred Benesch & Company 

Rev 4/1/19 

AMENDMENT NO. 2 

This Amendment modifies Contract No. 2138-18576A, for Design Engineering Services for Busse Road: Golf 
Road to Central Road by and between the County of Cook, Illinois, herein referred to as “County” and Alfred 
Benesch & Company, authorized to do business in the State of Illinois hereinafter referred to as “Contractor”: 

RECITALS 

Whereas, the County and Contractor have entered into a Contract approved by the County Board on June 
16, 2022 (hereinafter referred to as the “Contract”), wherein the Contractor is to provide f Design Engineering 
Services for Busse Road: Golf Road to Central Road (hereinafter referred to as the “Services”) from July 25, 
2022 through July 24, 2024, in an amount not to exceed $1,287,766.00; and 

Whereas, Amendment No. 1 was executed by the Chief Procurement Officer on September 10, 2024, to 
extend the contract for one (1) year beginning July 25, 2024 through July 24, 2025, in the amount of 
$60,898.00 and the Total Contract Amount was revised to $1,348,664.00; and 

Whereas, the Contract will expire July 24, 2025, and the agreed upon Services are still required; and 

Whereas, an increase of the Contract amount is required for the continuation of Services; and pursuant to 
Article 10 Section C of the Contract, the County and Contractor desire to increase the Contract in the amount 
of $270,155.00;  

Whereas, pursuant to Article 10, Section C of the Contract, the County and Contractor desire to include 
additional scope of services to the Contract; 

Whereas, pursuant to Article 5, Section C of the Contract, the County and Contractor desire to revise 
Overhead Rates; 

Whereas, pursuant to Article 4, Section C of the Contract, the County and Contractor desire to extend the 
Contract for three (3) years beginning on July 25, 2025 through July 24, 2028. 

Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the parties 
to amend the Contract as follows: 

1. The Contract is extended through July 24, 2028.

2. The Contract is increased by $270,155.00 and the Total Contract Amount is revised to
$1,618,819.00.

3. The Contract is hereby amended to incorporate Attachment A and made part of the Contract.

4. The Contract is hereby amended to incorporate Attachment B and made part of the Contract.

5. The attached updated Identification of Sub-Contractors/Suppliers/Sub-Consultants Form (if
applicable and updated), MBE/WBE Utilization Plan forms (if applicable and updated), certificate of
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insurance (if updated), and Economic Disclosures Statement under Attachment C are incorporated 
and made a part of this Contract.   

6. All other terms and conditions remain as stated in the Contract.
In witness whereof and pursuant to County Board approval on July 24, 2025 the County and Contractor 
have caused this Amendment No. 2 to be executed on the date and year last written below. 

Signature page follows 
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County of Cook, Illinois Alfred Benesch & Company 

By:  __________________________ _______________________________ 
      Chief Procurement Officer Signed 

Date:  _____________________________ _______________________________ 
Type or print name 

By:  _____________________________  _______________________________ 
State’s Attorney (if applicable) Title 

      _____________________________  
Type or print name  (if applicable) 

Date: _______________________ Date: __________________________ 

Andrew Keaschall

Senior Vice President

4/15/2025

Raffi Sarrafian
Digitally signed by Raffi 
Sarrafian 
Date: 2025.08.14 13:36:18 
-05'00'
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ATTACHMENT A 



1230 East Diehl Road, Suite 109
Naperville, IL 60563
www.benesch.com

P 630-577-9100

February 17, 2025

Andrew F Werner, P.E.
Highway Engineer III
Cook County Department of Transportation & Highways
69 W. Washington Street, 23rd Floor
Chicago, IL 60602

RE: Busse Road – Golf Road to Central Road
Design Engineering Services 
Contract No. 2138-18576A
Amendment #2

Dear Mr. Werner:

With this letter Alfred Benesch & Company (Benesch) is requesting an amendment to the Busse Road Phase II 
contract to address additional tasks required to complete the Phase II services as well as modification to the project 
term of the original contract to be extended for an additional 3 years and will include Construction Management 
support.

During the final stages of drainage design development of the Phase II plans, additional coordination and review was 
required with the Village of Mount of Prospect.  This resulted in a variation of two tributary outlets, namely Outlet 4 
and Outlet 5.  This revision requested by the Village alleviates the flow being directed at the golf course at Outlet 5 
and redirects the flow to Outlet 4.  This also required a slight revision in the roadway profile.  Associated with this 
drainage revision are the subsequent revisions to MOT and other associated plan sheets for the impacted intersection 
and driveway details.

Additionally, during the review, the Village requested plan changes and lighting design changes that were coordinated 
and approved by CCDOTH.  For the additional scope items that developed, we have allocated items to Ardmore 
Roderick to continue to meet the required MBE/DBE participation goal of 35.0%. This includes allocating 90 hours of 
Construction Management support of the 200 hours allocated.  Benesch remains committed to meet or exceed the 
MBE/DBE requirement as set forth in the contract. The complete items are listed in detail in the attached scope of 
work in the amendment request.

The contract expiration date is July 24, 2025.  Processing time for coordination, reviews of improvements, and utility 
relocations will prolong the scheduled completion, which will therefore require additional time to complete the 
design services and approval.  A 3-year extension of the contract, to July 24, 2028, is requested with this amendment.  
Several updates to project deliverables will be required due to the extended project duration and processing 
requirements. This includes verification of existing conditions, updating cost estimates, additional coordination and 
administration time, and additional QA/QC for project deliverables.

The total for the amendment is $270,155.00 which brings the contract total to $1,618,819.00. The internal scope 
reassignment is also included in the Amendment 2 summary.  The cost breakdown by firm is as follows:
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Firm Name
Contract Totals

with Amendment No. 1 Amendment No. 2 Project Total
Benesch $872,289.00 $177,141.00 $1,049,430.00 
Ardmore Roderick $219,248.00 $70,445.00 $289,693.00 
GSG $172,427.00 $22,569.00 $194,996.00 
Santacruz $84,700.00  $84,700.00 
Totals $1,348,664.00 $270,155.00 $1,618,819.00 

Attached documents for your approval include:

• Amendment #2 Scope of Work
• Benesch fee documents (BLR 05514)
• Ardmore Roderick fee documents (BLR 05514)
• GSG Consultants fee documents (BLR 05514)
• SEFC Letters

In accordance with the maximum rate in the original contract, a $78 max hourly rate is being used for this contract 
amendment along with the latest payroll rates approved by IDOT.

The contract goal for MBE/WBE participation is 35%. The contract allocation with Amendment 1 was 35.33%. 
With this amendment, the revised contract percentages including Amendment 2 will be 35.18%. Breakdown by 
firm is as follows:

Firm Name Contract Allocation with 
Amendment No. 1 Contract Percentages 

with Amendment No. 2
Ardmore Roderick 16.26% 17.90%
GSG 12.79% 12.05%
Santacruz 6.28% 5.23%
Totals 35.33% 35.18%

We appreciate the opportunity to work with the Cook County Department of Transportation and Highways. 
Please contact Josel Reambillo, P.E., Project Manager, at jreambillo@benesch.com with any questions.

Sincerely, 

Andrew Keaschall, PE, SE, VMA
Senior Vice President - Illinois Division Manager
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Phase II Design Engineering for
Busse Road – Golf Road to Central Road

Cook County Department of Transportation and Highways
Section # 20-W7141-00-PV

Amendment #2
SCOPE OF WORK

INTRODUCTION
Amendment #2 extends the Contract for this project to 3 years.  This scope of work describes the additional tasks 
required for the Phase II Design Engineering services for the proposed improvements of Busse Road from Golf 
Road to Central Road resulting from design changes that occurred in Phase II primarily due to the drainage 
revisions resulting from the coordination with the Village of Mount Prospect, and geometric changes.  This 
contract 

This supplement will include revisions to drainage design and plans, Maintenance of Traffic (MOT) revisions due to 
revised sewer redirection and profile change, geometry revisions due to requests from the Village of Mount 
Prospect, and various requests for validating CCDOTH permits related to affected parcels in the land acquisition. 
Mount Prospect also requested details of overhead RRFB signage. These modifications coordinated through the 
Village of Mt. Prospect have been coordinated and approved by CCDOTH.

The revisions to the Phase II design engineering services include the following tasks:

Task 4.0 - Project Coordination

This task includes additional coordination with various agencies to complete the project due to the revised 
tasks and the extended duration of the project to 3 years. Benesch will coordinate with the following 
agencies with an estimated number of meetings and hours for meeting preparation and meeting 
minutes as shown below:

4.1 CCDOTH Coordination
16 meetings, 2 people, 2 hours each.

4.2 IDOT Local Roads and Land Acquisition Coordination
2 meetings, 2 people, 2 hours each

4.3 Village of Mount Prospect Coordination
2 meetings, 2 people, 2 hours each

Task 5.0 - Supplemental Survey and Appraiser Topographical Survey for Plats & Design Support (Ardmore 
Roderick)

Task 6.0 - ROW Requirements and Land Acquisition (Santacruz) Engineering Review (Benesch)

Allow a minimum of 16 hours to address possible additional comments.

Task 7.0 – Environmental Studies and Geotechnical Investigation (GSG Consultants)
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Task 8.0 – CADD Design File Setup and 3D Modeling Setup

Due to the drainage revisions, geometric revisions, profile adjustment, typical section changes, and 
other revisions as detailed in Task 9.3 the design templates will be modified and will be used to revise 
the 3D corridor model. Geometry linework will be created with the appropriate feature definitions 
within the DGN files to ensure compatibility with the corridor models. The revised 3D corridor modeling 
will allow us to confirm the sewer and water main design that will meet the required clearance from the 
water mains and other utilities.

Task 9.0 – Design Plans and Contract Documents

9.1 General

PROPOSED TYPICAL SECTIONS
• Coordinate and provide design direction for revisions to typical sections due to the revised 

geometry at the Lonnquist Blvd (Ardmore Roderick).
• The typical sections will be dimensioned and scaled appropriately to display the proposed 

information.

9.2 Maintenance of Traffic (MOT) (Ardmore Roderick)

This task involves the revision of the Maintenance of Traffic plans due to the changes in drainage design 
and geometry.  Ardmore Roderick will perform the MOT revisions and Benesch will coordinate the work 
with the staging plans and temporary traffic signal plans.

9.3 Roadway Plans

The following change to the Roadway plans due to the design revisions are as follows:

ROADWAY GEOMETRY REVISIONS
The following tasks are included and are necessary for the project:

• Sidewalk and MUP and RRFB detail changes due to coordination with Village of Mount Prospect.
• Additional geometric changes due to revised policies, such as PROWAG.
• Preparation of various Exhibits to coordinate the geometric revisions of Temporary Easements, 

and Right of Way reduction towards the selection of the approved of the geometry.
• Additional analysis and exhibits for geometric requirements for stricter intersection sight 

distance requirements from the Village of Mount Prospect.
• Resurfacing of 300’ Omission (see Ardmore Roderick scope of work)

ROADWAY PLAN AND PROFILE
• The roadway plan and profile sheets within the limits of the geometry revisions due to the 

profile revisions at the vicinity of Outlets 4 and 5.

INTERSECTION DETAILS (Ardmore Roderick)
The intersection elevation details will be slightly revised accordingly due to the geometric revisions of 
Busse Road near Outlets 4 and 5.

DRIVEWAY DETAILS (Ardmore Roderick)
Driveway details within the limits of the geometric revisions will be revised.
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ADA RAMP GRADING DETAILS (Ardmore Roderick)
Ardmore Roderick will provide additional support in completing the ADA Ramp Grading Details.

9.4 Drainage and Utility Plans

As stated above, this task involves the revisions of the drainage plans following the approved sewer 
layout as per drainage coordination with Cook County DOTH and the Village of Mount Prospect 
particularly the revisions to Outlet 5 and the redirection of sewer to flow to Outlet 4.

DRAINAGE AND UTILITY PLAN AND PROFILE
• The Roadway Plan and Profile base sheets will be utilized as the basis of the drainage sheets.
• Drainage and Utility sheets will depict and annotate the proposed drainage system in the 

proposed plan view and profile view. 
• Utility lines and structures will be shown in the plan view.  Any utility crossings will be shown in 

the Profile.
• Existing overhead utility lines will be shown and marked aerial on the topo and drainage plan. 
• The proposed utility lines will be shown in the plan and profile view.
• Callouts for drainage structures and storm sewers will be shown on the plan and profile sheets.  

Detailed information will be in the drainage schedules.
• Separate drainage removal sheets will not be included.
• Drainage removal/adjustment items will be included in the Roadway Removal plan.

Hours to prepare the Drainage and Utility sheets will also include quantity calculations.

DRAINAGE SCHEDULES
• A revised drainage schedule with drainage pay items from the quantity take-offs will be 

generated and included at the end of the drainage plans.

DRAINAGE DETAILS
• Drainage detail sheets will be provided for the outlet structures and additional drainage/utility 

information. 

DRAINAGE DESIGN CALCULATIONS
Drainage design calculations will be updated due to the drainage revisions discussed above. The IDOT 
Drainage Manual, MWRD Watershed Management Ordinance (WMO) and NPDES Storm Water Permit 
Regulations will be consulted to determine approved drainage software packages and methods for 
hydraulic calculations.

The following drainage calculations will be required to design and analyze the proposed drainage 
system:

• Inlet Spacing
• Storm Sewer Design
• Ditch Analysis
• Culvert Analysis
• Detention Calculations
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9.7 Traffic Signal Plans

The following sheets will require minor updates and coordinate with the revisions in Maintenance of 
Traffic Plan due to drainage and geometric revisions.
TEMPORARY TRAFFIC SIGNAL PLAN / REMOVAL PLAN
TEMPORARY CABLE PLAN
TEMPORARY TRAFFIC SIGNAL PLAN

9.8 Lighting Plans

Lighting design changes due to spacing design changes requested by the Village of Mount Prosect for 
different luminaires, and relocation of electric controllers due to revised intersection sight distance 
requirements from the Village of Mount Prospect as stated above.  Lighting design coordination with the 
Village of Mount Prospect.

9.10 Plat of Highways

Allow for a minimum estimated number of hours needed to anticipate minor revisions during Land 
Acquisition process before construction.

9.11 Cross Sections

Cross Sections will be revised to reflect the drainage revisions and updated utility information, roadway 
plan.  Additionally, the cross sections were significantly revised at the locations where the sidewalk, 
MUP and roadway geometry has been modified as stated above.

Task 10.0 - Specifications (Updates)

Allow for estimated hours to add additional information for proprietary specifications from the Village of 
Mount Prospect and any new special provisions from Cook County and IDOT BLRS.

Task 11.0 Estimate of Time and Estimate of Cost (Updates) – Ardmore Roderick

Updates to estimate of time and cost due to plan changes and Village of Mount Prospect requests that 
added pay items. 

Task 12.0 – Permit Coordination (additional updates)

Added hours to update permits that will lapse due to increased duration in schedule

Task 14.0 - Stakeholder Coordination

Additional minimal coordination has been included in the manhour estimate to account for the added 
coordination due to the design revisions and the time extension of the contract.

• Utility Coordination Workshop.  Prepare Agendas, Exhibits and attend project meetings and 
prepare meeting minutes (Allow for 2 meetings, 1.5 hours each, 3 Benesch representatives)

• Attend monthly conference call meetings with the County to provide project updates (Allow for 1 
hour each month for 36 months for contract extension)

• Coordinate with local municipalities and all other impacted stakeholders, including but not limited 
to the Mount Prospect School and Park Districts, US Postal Service, Mount Prospect Golf Club, 
IDOT, transit agencies, business entities, and property owners as applicable. (Allow for 8 
occurrences at 2 hours each)
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• Facilitate and conduct estimated 2 additional Stakeholder meetings at 2 hours each attended by 3 
Benesch representatives.

Task 15.0 - Quality Control/Quality Assurance

Additional hours were allocated for the QA/QC of the design revisions and to cover the QA/QC 
throughout the contract duration.

Task 16.0 - Project Administration

Additional hours were allocated for Project Administration for the extended project duration that 
consists of project management responsibilities such as: project scheduling activities, invoicing, staffing 
resource management and internal project team meetings. Benesch will prepare progress reports and 
invoices on a four-week cycle. These progress reports and invoices will be in accordance with the 
requirements of Cook County.

Task 17.0 - Milestone submittals

Included hours to address anticipated residual comments from IDOT BLRS

Task 18.0 - Phase III Coordination

As per direction from CCDOTH, 200 hours of Construction Support were added for Phase III coordination. 
These are allocated as follows:

110 Hours Benesch

90 Hours Ardmore Roderick



Benesch

TASK

Benesch 

Workhours

Ardmore 

Roderick 

Workhours

GSG 

Consultants 

Workhours

WORKHOURS

1.0   Data Collection and Phase I Review

2.0   Design Verification

3.0   CCDOTH Legacy Comments

4.0   Project Coordination 80 80

5.0   Supplemental Survey and Appraiser Topo Survey (Ardmore Roderick) 58 58

6.0   ROW Requirements and Land Acquisition (Santacruz) Engineering Review (Benesch) 16 16

7.0   Geotechnical Investigation and Environmental Studies (PESA Response/WIE) (GSG Consultants) 198 198

8.0   CADD Design File Setup and 3D Modeling Setup 32 32

9.0   Design Plans and Contract Documents 494 280 774

10.0   Specifications (Updates) 22 22

11.0   Estimate of Time and Estimate of Cost (Updates) 30 30

12.0   Permit Coordination (additional updates) 20 20

13.0   Public Involvement

14.0   Stakeholder Coordination 60 60

15.0   Quality Control/Quality Assurance 58 18 76

16.0   Project Administration 42 18 60

17.0   Milestone submittals (IDOT Submittals) 40 40

18.0   Phase III Coordination 110 90 200

TOTAL 974 494 198 1666

Busse Road Phase II - Golf Road to Central Road

Level of Effort Estimate

Amendment #2

Busse Road Phase II Workhour Estimate_Amendment_02_Feb2025

LoE Summary 1 of 2 2/13/2025



Benesch

TASK Company Benesch

Ardmore 

Roderick

GSG 

Consultants

1.0   Data Collection and Phase I Review Benesch

2.0   Design Verification Benesch

3.0   CCDOTH Legacy Comments Benesch

4.0   Project Coordination Benesch

4.1 CCDOTH Coordination (16 meetings, 2 people, 2 hrs each)including prep & minutes Benesch 64

4.2 IDOT BLRS and Land Acquisition Coordination (2 meetings, 2 people, 2 hrs each) Benesch 8

4.3 Village of Mount Prospect Coordination (2 meetings, 2 people, 2 hrs each) Benesch 8

5.0   Supplemental Survey and Appraiser Topo Survey (Ardmore Roderick) Ardmore Roderick 58

6.0   ROW Requirements and Land Acquisition (Santacruz) Engineering Review (Benesch) Santacruz/Benesch 16

7.0   Geotechnical Investigation and Environmental Studies (PESA Response/WIE) (GSG Consultants) GSG Consultants 198

8.0   CADD Design File Setup and 3D Modeling Setup Benesch

8.1  Update 3D Corridor Models in Open Roads Designer™ Benesch 32

9.0   Design Plans and Contract Documents

9.1   General Benesch 16

9.2   Maintenance of Traffic (MOT) (Ardmore Roderick) Ardmore Roderick 52

9.3   Roadway Plans Benesch

Roadway Geometry Revisions Benesch / Ardmore 28 88

Roadway Plan and Profile Benesch 42

Intersection Details Benesch / Ardmore 22

Driveway Details Benesch / Ardmore 18

ADA Ramp Grading Details Benesch / Ardmore 28

Grading Design and Pavement Elevations Benesch / Ardmore

Cook County and IDOT District 1 Details Benesch

Sidewalk Assessment (Ardmore Roderick) Ardmore Roderick

Pavement Design (IDOT) Submittal (Ardmore Roderick) Ardmore Roderick

Typical Section Revisions (IDOT) as required (Ardmore Roderick) Ardmore Roderick

Additional Civil Support (Various Tasks) Ardmore Roderick 72

9.4   Drainage and Utility Plans Benesch

Drainage And Utility Plan And Profile Benesch 64

Drainage Schedules Benesch 36

Drainage Details Benesch 20

Drainage Design Calculations Benesch 74

9.5   Erosion and Sediment Control Plans (Ardmore Roderick) Ardmore Roderick

9.6   Pavement Marking and Signing Plans (Ardmore Roderick) Ardmore Roderick

9.7   Traffic Signal Plans Benesch

Temporary Traffic Signal Plan/Removal Plan Benesch 10

Temporary Cable Plan Benesch 10

Temporary Traffic Staging Plan Benesch 34

9.8   Lighting Plans Benesch 80

9.9   Landscaping Plans (Ardmore Roderick) Ardmore Roderick

9.10   Plat of Highways Benesch 16

9.11   Cross Sections Benesch 64

10.0   Specifications (Updates) Benesch 22

11.0   Estimate of Time and Estimate of Cost (Updates) Benesch / Ardmore 30

12.0   Permit Coordination (additional updates) Benesch 20

13.0   Public Involvement Benesch

14.0   Stakeholder Coordination Benesch

Utility Coordination Workshop (2 meetings, 1.5 hrs each, 3 people) Benesch 8

Monthly Project Updates to CCDOTH (1 hr each month for 24 months) Benesch 30

Local Municipalities, Stakeholder, & other entities (Allow 4 occurences 2 hrs each) Benesch 14

Stakeholder Meetings (2 meeting, 2 hrs each, 2 people) Benesch 8

15.0   Quality Control/Quality Assurance Benesch / Ardmore 58 18

16.0   Project Administration Benesch / Ardmore 42 18

17.0   Milestone submittals (IDOT Submittals) Benesch

IDOT Submittal at Pre-Final Benesch

Address IDOT Pre-Final Comments Benesch

IDOT Submittal at Final Benesch

Address IDOT Final Residual Comments Benesch 40

18.0   Phase III Coordination Benesch / Ardmore 110 90

TOTAL 974 494 198

Busse Road Phase II - Golf Road to Central Road

Level of Effort Estimate

Amendment #2

Busse Road Phase II Workhour Estimate_Amendment_02_Feb2025

Workhours 2 of 2 2/13/2025



Local Public Agency County Section Number

Prime Consultant (Firm) Name Prepared By Date

Consultant / Subconsultant Name Job Number

 

Remarks

CONTRACT TERM 36 MONTHS OVERHEAD RATE 164.03%

START DATE 7/25/2025 COMPLEXITY FACTOR 

RAISE DATE 1/1/2026 % OF RAISE 2.00%

END DATE 7/24/2028

Year First Date Last Date Months

% of 

Contract

0 7/25/2025 1/1/2026 5 13.89%

1 1/2/2026 1/1/2027 12 34.00%
2 1/2/2027 1/1/2028 12 34.68%

3 1/2/2028 8/1/2028 7 20.63%

The total escalation = 3.20%

ESCALATION PER YEAR

PAYROLL ESCALATION TABLE

EXHIBIT D

COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

FIXED RAISE

Cook County Department of Transportation and Hwys Cook County 20-W7141-00-PV

Benesch Josel Reambillo 2/13/2025

Benesch
Note:  This is name of the consultant the CECS is being completed 

for.  This name appears at the top of each tab.

Printed 2/14/2025 5:53 PM
Page 1 of 3

BLR 05514 (Rev. 02/09/23)
ESCALATION



Local Public Agency County Section Number

Cook County Department of Transportation and Hwys 20-W7141-00-PV

Consultant / Subconsultant Name Job Number
  

MAXIMUM  PAYROLL RATE 86.00                     

ESCALATION FACTOR 3.20%

IDOT

CLASSIFICATION PAYROLL RATES CALCULATED RATE
ON FILE

Group Manager $75.58 $78.00
Sr Project Manager $75.58 $78.00
Project Manager II $75.58 $78.00
Project Manager I $65.83 $67.94
Sr Technical Manager $75.58 $78.00
Technical Manager II $72.00 $74.31
Technical Manager I $64.80 $66.88
Project Engineer II $58.63 $60.51
Project Engineer I $50.45 $52.07
Senior Designer $53.20 $54.90
Designer II $45.56 $47.02
Designer I $39.43 $40.69
Planner I $33.50 $34.57
Sr Technical Specialist $58.33 $60.20
Technical Specialist I $33.00 $34.06
Sr Technologist $57.75 $59.60
Technologist III $47.50 $49.02
Technologist II $41.50 $42.83
Survey Manager $67.10 $69.25
Survey Specialist II $49.55 $51.14
Project Analyst $50.00 $51.60
Project Assistant II $36.90 $38.08

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE

PAYROLL RATES 

Cook County

Benesch

Printed 2/14/2025 5:53 PM
Page 2 of 3

BLR 05514 (Rev. 02/09/23)
RATES



Local Public Agency County Section Number

Cook County Department of Transportation and HwysCook County 20-W7141-00-PV

Consultant / Subconsultant Name Job Number

  

NAME Direct Labor Total

Contribution to Prime 

Consultant

Ardmore Roderick 29,426.00 2,942.60

GSG Consultants 8,634.00 863.40

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Total 38,060.00 3,806.00

Benesch

NOTE: Only subconsultants who fill out a cost estimate that splits out direct labor may be listed on 

this sheet.  

SUBCONSULTANTS
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

1



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

OVERHEAD RATE 164.03% 0

TASK

DIRECT COSTS

(not included in 

row totals) STAFF HOURS PAYROLL

OVERHEAD & FRINGE 

BENEFITS FIXED FEE

SERVICES BY 

OTHERS TOTAL

% OF GRAND 

TOTAL

1.0   Data Collection and Phase I Review -                         -                            -                        -                   0.00%

2.0   Design Verification -                         -                            -                        -                   0.00%

3.0   CCDOTH Legacy Comments -                         -                            -                        -                   0.00%

4.0   Project Coordination 80 4,204                 6,896                    1,387                 12,487         4.62%

5.0   Supplemental Survey, Appraiser Topo Survey & Design Support -                         -                            -                        -                   0.00%

6.0   ROW Requirements and Land Acquisition 16 952                    1,561                    314                    2,827           1.05%

7.0   Geotechnical Investigation and Environmental Studies (PSI) -                         -                            -                        -                   0.00%

8.0   CADD Design File Setup and 3D Modeling Setup 32 1,774                 2,910                    585                    5,269           1.95%

9.0   Design Plans and Contract Documents 494 28,528               46,795                  9,414                 84,737         31.37%

10.0   Specifications 22 1,265                 2,074                    417                    3,756           1.39%

11.0   Estimate of Time and Estimate of Cost -                         -                            -                        -                   0.00%

12.0   Permit Coordination 20 1,151                 1,887                    380                    3,418           1.27%

13.0   Public Involvement -                         -                            -                        -                   0.00%

14.0   Stakeholder Coordination 60 3,773                 6,188                    1,245                 11,206         4.15%

15.0   Quality Control/Quality Assurance 58 4,123                 6,763                    1,361                 12,247         4.53%

16.0   Project Administration 42 2,453                 4,024                    810                    7,287           2.70%

17.0   Milestone Submittals (IDOT Submittals) 40 2,695                 4,421                    889                    8,005           2.96%

18.0   Phase III Coordination 110 7,439                 12,202                  2,455                 22,096         8.18%

-                         -                            -                        -                    

-                         -                            -                        -                    

Ardmore Roderick -                         -                            -                        70,445 70,445         26.08%

GSG Consultants -                         -                            -                        22,569 22,569         8.35%

Santacruz Land Acquisitions -                         -                            -                        -                   0.00%

-                         -                            -                        -                    

-                         -                            -                        -                    

-                         -                            -                        -                    

-                         -                            -                        -                    

-                         -                            -                        -                    
-                         -                            -                        -                    

Subconsultant DL $3,806.00 1.41%

Direct Costs Total ===> $0.00 $0.00  

TOTALS 974 58,357               95,721                  19,257               93,014         270,155       100.00%

154,078

 

COMPLEXITY FACTOR

Cook County Department of Transportation and Hwys Cook County 20-W7141-00-PV

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

COST ESTIMATE WORKSHEET

Benesch   

Printed 2/14/2025 6:28 PM

Page 1 of 5

BLR 05514 (Rev. 02/09/23)

COST EST



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 1 OF 4

PAYROLL AVG TOTAL PROJ. RATES

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Group Manager 78.00 31.0 3.18% 2.48           

Sr Project Manager 78.00 16.0 1.64% 1.28           

Project Manager II 78.00 185.0 18.99% 14.82       4 5.00% 3.90   

Project Manager I 67.94 2.0 0.21% 0.14           

Sr Technical Manager 78.00 0.0             

Technical Manager II 74.31 90.0 9.24% 6.87       12 15.00% 11.15   

Technical Manager I 66.88 0.0             

Project Engineer II 60.51 126.0 12.94% 7.83       8 10.00% 6.05   

Project Engineer I 52.07 142.0 14.58% 7.59       12 15.00% 7.81   

Senior Designer 54.90 0.0             

Designer II 47.02 96.0 9.86% 4.63       16 20.00% 9.40   

Designer I 40.69 98.0 10.06% 4.09       28 35.00% 14.24   

Planner I 34.57 0.0             

Sr Technical Specialist 60.20 52.0 5.34% 3.21           

Technical Specialist I 34.06 0.0             

Sr Technologist 59.60 48.0 4.93% 2.94           

Technologist III 49.02 24.0 2.46% 1.21           

Technologist II 42.83 0.0             

Survey Manager 69.25 4.0 0.41% 0.28           

Survey Specialist II 51.14 2.0 0.21% 0.11           

Project Analyst 51.60 12.0 1.23% 0.64           

Project Assistant II 38.08 46.0 4.72% 1.80           

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

TOTALS 974.0 100% $59.91 0.0 0.00% $0.00 0.0 0% $0.00 0.0 0% $0.00 80.0 100% $52.55 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

20-W7141-00-PVCook CountyCook County Department of Transportation and Hwys

1.0   Data Collection and 

Phase I Review 2.0   Design Verification

3.0   CCDOTH Legacy 

Comments 4.0   Project Coordination

5.0   Supplemental Survey, 

Appraiser Topo Survey & 

Design Support

Benesch   

Printed 2/14/2025 6:28 PM
Page 2 of 5

BLR 05514 (Rev. 02/09/23)
COST EST



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 2 OF 4

PAYROLL AVG

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Group Manager 78.00       12 2.43% 1.89     

Sr Project Manager 78.00       6 1.21% 0.95 2 9.09% 7.09   

Project Manager II 78.00 2 12.50% 9.75   4 12.50% 9.75 64 12.96% 10.11 2 9.09% 7.09   

Project Manager I 67.94         2 9.09% 6.18   

Sr Technical Manager 78.00             

Technical Manager II 74.31       32 6.48% 4.81     

Technical Manager I 66.88             

Project Engineer II 60.51     4 12.50% 7.56 68 13.77% 8.33 8 36.36% 22.00   

Project Engineer I 52.07 8 50.00% 26.03     56 11.34% 5.90 2 9.09% 4.73   

Senior Designer 54.90             

Designer II 47.02     8 25.00% 11.75 62 12.55% 5.90     

Designer I 40.69     6 18.75% 7.63 64 12.96% 5.27     

Planner I 34.57             

Sr Technical Specialist 60.20     6 18.75% 11.29 46 9.31% 5.61     

Technical Specialist I 34.06             

Sr Technologist 59.60     4 12.50% 7.45 44 8.91% 5.31     

Technologist III 49.02       24 4.86% 2.38     

Technologist II 42.83             

Survey Manager 69.25 4 25.00% 17.31           

Survey Specialist II 51.14 2 12.50% 6.39           

Project Analyst 51.60       2 0.40% 0.21     

Project Assistant II 38.08       14 2.83% 1.08 6 27.27% 10.39   

             

             

             

             

             

TOTALS 16.0 100% $59.49 0.0 0% $0.00 32.0 100% $55.44 494.0 100% $57.75 22.0 100% $57.48 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

Cook County 20-W7141-00-PVCook County Department of Transportation and Hwys

11.0   Estimate of Time and 

Estimate of Cost

6.0   ROW Requirements 

and Land Acquisition

7.0   Geotechnical 

Investigation and 

Environmental Studies (PSI)

8.0   CADD Design File 

Setup and 3D Modeling 

Setup

9.0   Design Plans and 

Contract Documents 10.0   Specifications

  Benesch
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 3 OF 4

PAYROLL AVG

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Group Manager 78.00       10 17.24% 13.45 7 16.67% 13.00 2 5.00% 3.90

Sr Project Manager 78.00       8 13.79% 10.76     

Project Manager II 78.00 2 10.00% 7.80   10 16.67% 13.00 8 13.79% 10.76 11 26.19% 20.43 12 30.00% 23.40

Project Manager I 67.94             

Sr Technical Manager 78.00             

Technical Manager II 74.31     20 33.33% 24.77 16 27.59% 20.50   10 25.00% 18.58

Technical Manager I 66.88             

Project Engineer II 60.51 8 40.00% 24.20   10 16.67% 10.08 12 20.69% 12.52   8 20.00% 12.10

Project Engineer I 52.07 8 40.00% 20.83   10 16.67% 8.68 2 3.45% 1.80     

Senior Designer 54.90             

Designer II 47.02 2 10.00% 4.70         8 20.00% 9.40

Designer I 40.69             

Planner I 34.57             

Sr Technical Specialist 60.20             

Technical Specialist I 34.06             

Sr Technologist 59.60             

Technologist III 49.02             

Technologist II 42.83             

Survey Manager 69.25             

Survey Specialist II 51.14             

Project Analyst 51.60         10 23.81% 12.29   

Project Assistant II 38.08     10 16.67% 6.35 2 3.45% 1.31 14 33.33% 12.69   

             

             

             

             

             

TOTALS 20.0 100% $57.53 0.0 0% $0.00 60.0 100% $62.88 58.0 100% $71.09 42.0 100% $58.41 40.0 100% $67.38

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

20-W7141-00-PVCook CountyCook County Department of Transportation and Hwys

17.0   Milestone Submittals 

(IDOT Submittals)12.0   Permit Coordination 13.0   Public Involvement

14.0   Stakeholder 

Coordination

15.0   Quality 

Control/Quality Assurance

16.0   Project 

Administration

Benesch   
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 4 OF 4

PAYROLL AVG

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Group Manager 78.00             
Sr Project Manager 78.00             
Project Manager II 78.00 66 60.00% 46.80           
Project Manager I 67.94             
Sr Technical Manager 78.00             
Technical Manager II 74.31             
Technical Manager I 66.88             
Project Engineer II 60.51             
Project Engineer I 52.07 44 40.00% 20.83           
Senior Designer 54.90             
Designer II 47.02             
Designer I 40.69             
Planner I 34.57             
Sr Technical Specialist 60.20             
Technical Specialist I 34.06             
Sr Technologist 59.60             
Technologist III 49.02             
Technologist II 42.83             
Survey Manager 69.25             
Survey Specialist II 51.14             
Project Analyst 51.60             
Project Assistant II 38.08             
             
             
             
             
             

TOTALS 110.0 100% $67.63 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

20-W7141-00-PVCook CountyCook County Department of Transportation and Hwys

Santacruz Land 

AcquisitionsGSG Consultants

18.0   Phase III 

Coordination     Ardmore Roderick

Benesch   
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ARDMORE RODERICK

Detailed Scope and Fee Documents



 

RFQ No. 2138-18576A 
Busse Road from Golf Road to Central Road 

Overall Project Length: Approximately 1.25 miles 
Mount Prospect  

Cook County, Illinois 
 

Ardmore Roderick 
February 13, 2025 

 
SURVEY AND CIVIL DESIGN SUPPORT – AMENDMENT 02 

 
Phase II Engineering services are required for the reconstruction and widening of Busse Road from Golf Road to 
Central. During Phase II design period, there were modifications to the proposed design at multiple locations 
throughout the project that required additional efforts to Maintenance of Traffic, Pavement Marking, Signing, Erosion 
and Sediment Control, Landscaping, and Supplemental Survey. Also, there were previously established design tasks 
added to Ardmore Roderick’s scope. The details of each modification for each task are outlined below.  
 
Civil Design Support: 
Ardmore Roderick (AR) will provide supplemental Civil Design Support in the preparation of contract plans, quantities 
and specifications required for the improvement of Busse Road from Golf Road to Central Road, which includes the 
resurfacing of the 300’ omission limits of the original design. 
 
Busse Road – Resurfacing of 300’ Omission: 

• This task involves the milling and resurfacing of the section of Busse Road that was previously an omission 
identified in Phase I. This section from Sta 14+02.2 to Sta 17+02.8 is a PCC pavement with curb and gutter. 

• The MOT staging between Stage 1 and Stage 2 would require lane shifts and temporary pavement markings 
and the construction of the path on the east side could have an impact on the existing conditions. The 
existing pavement markings will need to be removed and replaced with permanent pavement markings for 
the proposed resurfacing pavement. For uniformity in the aging of the pavement, milling and resurfacing this 
section will provide a wearing surface course and would make this omission age the same as the rest of the 
project. 

• Tasks include the following but are not limited to determination of the proper milling thickness and the 
corresponding surface and binder thickness using BLRS guidelines and District 1 HMA Mix Selection, 
preparation of the existing typical section for the resurfacing portion. The resulting pavement mix selection 
will also be applied for the resurfacing section of Lonnquist Blvd. The existing curb & gutter is to remain but 
will be evaluated to determine if there are sections that need to be replaced in kind. 

• Additional tasks include the quantity calculations, adding the pay resurfacing pay items to the summary of 
quantities, preparation of schedules, and appending the plan and profile for the corresponding sheet where 
the resurfacing section is shown. 

• Due to the recent developments in the vicinity of this omission, a topographic verification of the existing 
conditions is necessary.  Hours to verify existing conditions and perform pick up survey are included in the 
supplemental survey line item. 

 
The tasks covered under this supplement are as follows: 
 

Maintenance of Traffic (MOT) 

AR will provide supplemental Civil Design Support by updating the MOT plans, typicals, specifications, 
quantities, and pay items related to the following: 



 

• Resurfacing addition of the 300’ omission limits along Busse Road. 
• Additional resurfacing limits along Lonnquist Blvd will require the production of two (2) new MOT 

plan sheets for Stages 1 and 2. 
 

 

Pavement Marking and Signing 

AR will provide supplemental Civil Design Support by updating the Pavement Marking and Signing plans, 
specifications, quantities, and pay items related to the following: 

• Resurfacing addition of the 300’ omission limits along Busse Road. 
 

 

Erosion and Sediment Control (ESC) Plans 

This task has been initiated by other consultants as part of this project and the remaining efforts have been 
transferred to AR’s scope as part of Amendment 01. AR will provide supplemental Civil Design Support by 
updating the ESC plans, schedules, specifications, quantities, and pay items related to the following: 

• Resurfacing addition of the 300’ omission limits along Busse Road. 
 

Landscaping Plans 

This task has been initiated by other consultants as part of this project and the remaining efforts have been 
transferred to AR’s scope as part of Amendment 01. AR will provide supplemental Civil Design Support by 
updating the Landscaping plans, schedules, specifications, quantities, and pay items related to the 
following: 

• Resurfacing addition of the 300’ omission limits along Busse Road. 
 

 

Roadway Typical Sections 

This task has been initiated by other consultants as part of this project and the remaining efforts have been 
transferred to AR’s scope as part of Amendment 01. AR will provide supplemental Civil Design Support by 
updating the existing and proposed roadway typical sections, specifications, quantities, and pay items 
related to the following: 

• Resurfacing addition of the 300’ omission limits along Busse Road. 
• Additional resurfacing limits along Lonnquist Blvd. 
• Updating rectangular rapid flashing beacons (RRFB) into the design @ Lonnquist Blvd. 

 
 

Estimate of Time / Estimate of Cost 

This task has been initiated by other consultants as part of this project and the remaining efforts are being 
transferred to AR’s scope as part of this supplement. AR will prepare and assist the Prime Consultant with 
the development of the engineer’s Estimate of Time and Estimate of Cost required to complete the 
construction project for all remaining milestone deliverables. 

 

Hazardous Mailbox Evaluation 



 

AR will provide supplemental Civil Design Support by evaluating the hazardous mailboxes as reported in 
the Phase I report. AR will perform a site visit to investigate and determine from current field conditions if 
the Phase I information is still correct based on the criteria established by the Roadside Design Guide. 
Documentation (map, sketch, and list) and photos of existing hazardous mailboxes will be provided to 
CCDOTH. 

 

Additional Civil Support 

AR will assist the Prime Consultant in completing the elevation details for the sheets for Intersection 
Details, Driveway Details, and ADA Ramp Grading Details. Other various civil tasks may also be needed as 
directed. 

 

Construction Management Support 

AR will provide the following Phase III coordination efforts: 

• Contractor coordination will occur during the letting/construction process, as necessary. 
• AR will attend the Pre-Construction meeting. 
• AR shall review requests for information (RFI’s). 
• Minor construction revisions will be provided to accommodate field conditions. 
• Shop drawings will be reviewed. 

 
 

QA/QC and Management / Administration 

Management and QA/QC review of all remaining deliverables for the plans, quantities, and specifications 
required to incorporate the supplemental scope items. 

 

Supplemental Survey Scope: 
AR will provide supplemental surveying services for the determination of up-to-date existing conditions at 
the locations outlined below. Additional topographic survey to include the areas with new features to the 
ROW line. The supplemental survey information will be utilized for the design of the roadway, drainage and 
grading improvements. The survey will be performed under the direction of an Illinois licensed Professional 
Land Surveyor. The survey stipulations outlined in the original and Amendment 01 Supplemental Survey 
Scopes remain applicable.  

• Busse Road between Sta 13+00 to Sta 14+00 on the east side. 
• Various locations as needed based on recent developments after conducting a field review of the 

entire project limits. 
 

Survey Level of Effort 

Field Survey: Technician V – 16 hours; Technician III – 16 hours 

Office/CADD: Professional Licensed Surveyor – 10 hours; Technician V – 16 hours 

Direct Costs: 4 Vehicle Days 



Busse Road from Golf Road to Central Road Date: 2/13/25

Survey and Civil Design Support ‐ Amendment 02

Hours Estimate Eng I Eng II Eng III Eng IV Eng V PLS Tech III Tech V

Task

MOT 52 0 18 18 10 6 0 0 0

Lonnquist Blvd MOT Plans 40 14 14 8 4

Lonnquist Blvd MOT Typical 12 4 4 2 2

Typicals to include RRFB 18 0 6 6 4 2 0 0 0

RRFB @ Lonnquist Blvd 18 6 6 4 2

Civil Support (300' Omission) 88 0 28 28 26 6 0 0 0

Various Civil Plans 88 28 28 26 6

Hazardous Mailbox Evaluation 20 0 8 8 2 2 0 0 0

Field Work 12 6 6

Office Work 8 2 2 2 2

Estimate of Time / Estimate of Cost 30 0 0 14 10 6 0 0 0

30 14 10 6

Supp Survey 58 0 0 0 0 0 10 16 32

Field Work 32 16 16

Office Work 26 10 16

Add'l Civil Support 102 0 32 32 24 14 0 0 0

Various Support 102 32 32 24 14

Construction Management Support 90 0 18 30 30 12 0 0 0

90 18 30 30 12

QA/QC 18 0 0 0 7 11 0 0 0

18 7 11

Management / Administration 18 0 0 0 7 11 0 0 0

18 7 11

TOTAL 494 0 110 136 120 70 10 16 32

Hours Breakdown Estimate



Local Public Agency County Section Number

Prime Consultant (Firm) Name Prepared By Date

Consultant / Subconsultant Name Job Number
 

Remarks

CONTRACT TERM 36 MONTHS OVERHEAD RATE 106.99%
START DATE 7/25/2025 COMPLEXITY FACTOR 
RAISE DATE 1/1/2026 % OF RAISE 2.00%

END DATE 7/24/2028

Year First Date Last Date Months
% of 

Contract
0 7/25/2025 1/1/2026 5 13.89%
1 1/2/2026 1/1/2027 12 34.00%
2 1/2/2027 1/1/2028 12 34.68%
3 1/2/2028 8/1/2028 7 20.63%

The total escalation = 3.20%

ESCALATION PER YEAR

PAYROLL ESCALATION TABLE

EXHIBIT D

COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

FIXED RAISE

CCDOTH Cook 20-W7141-00-PV

Alfred Benesch & Company Yun Kim 2/13/2025

The Roderick Group, LLC dba Ardmore Roderick
Note:  This is name of the consultant the CECS is being completed 

for.  This name appears at the top of each tab.

Printed 2/13/2025 9:48 AM
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Local Public Agency County Section Number
CCDOTH 20-W7141-00-PV
Consultant / Subconsultant Name Job Number

  

MAXIMUM  PAYROLL RATE 86.00                    
ESCALATION FACTOR 3.20%

IDOT
CLASSIFICATION PAYROLL RATES CALCULATED RATE

ON FILE
Engineer VI $75.58 $78.00
Engineer V/PLS $75.58 $78.00
Engineer IV $66.60 $68.73
Engineer III $51.59 $53.24
Engineer II $45.14 $46.59
Engineer I $36.77 $37.95
Technician III $43.28 $44.67
Technician V $56.25 $58.05

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE
PAYROLL RATES 

Cook

The Roderick Group, LLC dba Ardmore Roderick

Printed 2/13/2025 9:48 AM
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Local Public Agency County Section Number
CCDOTH Cook 20-W7141-00-PV
Consultant / Subconsultant Name Job Number

  

NAME Direct Labor Total
Contribution to Prime 

Consultant

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total 0.00 0.00

The Roderick Group, LLC dba Ardmore Roderick

NOTE: Only subconsultants who fill out a cost estimate that splits out direct labor may be listed on 
this sheet.  

SUBCONSULTANTS
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

Printed 2/13/2025 9:48 AM
Page 3 of 6
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SUBS



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

QUANTITY
CONTRACT 

RATE TOTAL

$0.00

$0.00

$0.00

200 $0.70 $140.00

4 $65.00 $260.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$400.00

DIRECT COSTS WORKSHEET

CCDOTH Cook 20-W7141-00-PV

The Roderick Group, LLC dba Ardmore Roderick   

List ALL direct costs required for this project.  Those not listed on the form will not be eligible for reimbursement by the LPA on this project.
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

ITEM ALLOWABLE
Lodging
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Actual Cost 
(Up to state rate maximum)

Lodging Taxes and Fees
(per GOVERNOR'S TRAVEL CONTROL BOARD) Actual Cost

Air Fare Coach rate, actual cost, requires minimum two weeks' 
notice, with prior IDOT approval

Vehicle Mileage
(per GOVERNOR'S TRAVEL CONTROL BOARD) Up to state rate maximum

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day

Vehicle Rental Actual Cost (Up to $55/day)

Tolls Actual Cost

Parking Actual Cost

Overtime Premium portion (Submit supporting documentation)

Shift Differential Actual Cost (Based on firm's policy)

Overnight Delivery/Postage/Courier Service Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (In-house) Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (Outside) Actual Cost (Submit supporting documentation)

Project Specific Insurance Actual Cost

Monuments (Permanent) Actual Cost

Photo Processing Actual Cost

2-Way Radio (Survey or Phase III Only) Actual Cost

Telephone Usage (Traffic System Monitoring Only) Actual Cost

CADD Actual Cost (Max $15/hour)

Web Site Actual Cost (Submit supporting documentation)

Advertisements Actual Cost (Submit supporting documentation)

Public Meeting Facility Rental Actual Cost (Submit supporting documentation)

Public Meeting Exhibits/Renderings & Equipment Actual Cost (Submit supporting documentation)

Recording Fees Actual Cost

Transcriptions (specific to project) Actual Cost

Courthouse Fees Actual Cost

Storm Sewer Cleaning and Televising Actual Cost (Requires 2-3 quotes with IDOT approval)

Traffic Control and Protection Actual Cost (Requires 2-3 quotes with IDOT approval)

Aerial Photography and Mapping Actual Cost (Requires 2-3 quotes with IDOT approval)

Utliity Exploratory Trenching Actual Cost (Requires 2-3 quotes with IDOT approval)

Testing of Soil Samples Actual Cost

Lab Services Actual Cost (Provide breakdown of each cost)

Equipment and/or Specialized Equipment Rental Actual Cost (Requires 2-3 quotes with IDOT approval)

TOTAL DIRECT COSTS: 

Printed 2/13/2025 9:48 AM
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BLR 05514 (Rev. 02/09/23)
DIRECT COSTS 



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

OVERHEAD RATE 106.99% 0

TASK

DIRECT COSTS
(not included in 

row totals) STAFF HOURS PAYROLL
OVERHEAD & 

FRINGE BENEFITS FIXED FEE
SERVICES BY 

OTHERS TOTAL
% OF GRAND 

TOTAL

Supplemental Survey 260 58 3,352                 3,587                    1,041                7,980           11.33%
Appraiser Topographical Survey for Plats -                         -                            -                        -                   0.00%
Civil Design Support 140 346 20,640               22,082                  6,408                49,130         69.74%
Construction Management Support 90 5,434                 5,814                    1,687                12,935         18.36%

-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    

Subconsultant DL $0.00  
Direct Costs Total ===> $400.00 $400.00 0.57%
TOTALS 494 29,426               31,483                  9,136                -                   70,445         100.00%

60,909

 

COMPLEXITY FACTOR

CCDOTH Cook 20-W7141-00-PV

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET
COST ESTIMATE WORKSHEET

The Roderick Group, LLC dba Ardmore Roderick   

Printed 2/13/2025 9:48 AM
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 1 OF 1

PAYROLL AVG TOTAL PROJ. RATES
HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg
Engineer VI 78.00 0.0             
Engineer V/PLS 78.00 80.0 16.19% 12.63 10 17.24% 13.45   58 16.76% 13.08 12 13.33% 10.40   
Engineer IV 68.73 120.0 24.29% 16.70     90 26.01% 17.88 30 33.33% 22.91   
Engineer III 53.24 136.0 27.53% 14.66     106 30.64% 16.31 30 33.33% 17.75   
Engineer II 46.59 110.0 22.27% 10.37     92 26.59% 12.39 18 20.00% 9.32   
Engineer I 37.95 0.0             
Technician III 44.67 16.0 3.24% 1.45 16 27.59% 12.32         
Technician V 58.05 32.0 6.48% 3.76 32 55.17% 32.03         
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             

TOTALS 494.0 100% $59.57 58.0 100.00% $57.80 0.0 0% $0.00 346.0 100% $59.65 90.0 100% $60.38 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

20-W7141-00-PVCookCCDOTH

Supplemental Survey
Appraiser Topographical 

Survey for Plats Civil Design Support
Construction Management 

Support   

The Roderick Group, LLC dba Ardmore Roderick   

Printed 2/13/2025 9:48 AM
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GSG CONSULTANTS

Detailed Scope and Fee Documents



 

 

 

 

 
 
February 13, 2025 
 
Josel Reambillo, PE 

Project Manager  

Benesch 

1230 E. Diehl Road, Suite 109 

Naperville, IL 60563 

 

Environmental Engineering Support Services 

PESA Response Form and Wetlands Survey 
Busse Road, Golf Road to Central Road  
Mount Prospect and Arlington Heights, IL 

 
Dear Mr. Reambillo: 
 
GSG Consultants, Inc. (GSG) is pleased to provide this proposal to provide environmental engineering 

support services for the above referenced project. GSG will provide the following services:  

 

Task 1 –Preliminary Environmental Site Assessment Response (PESA) Form  

Task 2 – Wetland Survey 

 

Task 1 – PESA Response Form 
 

GSG will review the PESA conducted by GSG in 2024 to identify sites that will be impacted by the Phase 

II work.  GSG will complete the BDE 2735, PESA Response form, and plan exhibits will be prepared by the 

Consultant. However, the Department will be responsible for the testing. 

 
Task 2 – WETLAND SURVEY 

A. The purpose of the Wetland Survey is to determine if any wetlands exist within the ESR limits for 
the proposed project. If wetlands are encountered within the project limits, GSG will conduct a 
wetland delineation according to the requirements of the US Army Corps of Engineers, Chicago 
District (USACE) & the Cook County Watershed Management Ordinance.  

The wetland delineation involves documenting the conditions of the site including determining 
the quality of the wetland through a complete inventory of vegetation and habitat that occurs 
within the wetland, a detailed analysis of soil conditions, and identification of indicators of 
hydrology. Wetland boundaries will be marked in the field with flags or stakes marked “wetland 
delineation.” The wetland boundary will be recorded using a hand-held GPS unit for preliminary 
planning and for inclusion in the wetland delineation report.  

The wetland delineation report will include a preliminary determination of the jurisdictional 
status of all waters observed within the project area. Wetland boundaries are required to be 
surveyed by a professional land surveyor for inclusion on all site development drawings. The 
cost to survey any wetland boundaries is not included in this scope. The wetland delineation 
report will be prepared and available for review within 10 business days of our site investigation.  



 

 

Environmental Engineering Support Services 

Busse Road, Golf Road to Central Road 

Page 2 of 2 

 

 

B. The IDOT Wetland Impact Evaluation (WIE) Form will be updated utilizing the surveyed limits of 
the wetland boundaries established in the previously mentioned Wetland Survey. Calculations 
will be derived and the form completed. The mitigation bank to be used for credits based off the 
WIE calculations will also be identified.  

Deliverable - GSG will prepare a Wetland Determination Report signed by a qualified wetland 
scientist. Utilizing these limits, GSG will prepare a Wetland Impact Evaluation Form. GSG will then 
identify the wetland bank that will be used once mitigation credits have been determined for the 
project. 

 
Budget 
GSG’s Fee Estimate to complete the Scope of Services outlined above is attached.  
 
We look forward to working with you on this project.  Should you have any questions regarding our 
proposal or require additional information, please call us at (630) 994.2600. 
 
Sincerely, 
 

       
Ted Cagney, LPG     Sarah Skowronski, PWS 
Senior Project Manager     Project Manager 
 
 
 



Local Public Agency County Section Number

Prime Consultant (Firm) Name Prepared By Date

Consultant / Subconsultant Name Job Number

 

Remarks

CONTRACT TERM 36 MONTHS OVERHEAD RATE 126.14%

START DATE 7/25/2025 COMPLEXITY FACTOR 

RAISE DATE 1/1/2026 % OF RAISE 2.00%

END DATE 7/24/2028

Year First Date Last Date Months

% of 

Contract

0 7/25/2025 1/1/2026 5 13.89%

1 1/2/2026 1/1/2027 12 34.00%
2 1/2/2027 1/1/2028 12 34.68%

3 1/2/2028 8/1/2028 7 20.63%

The total escalation = 3.20%

ESCALATION PER YEAR

PAYROLL ESCALATION TABLE

EXHIBIT D

COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

FIXED RAISE

CCDOTH Cook 20-W7141-00-PV

Alfred Benesch & Company Ted Cagney 2/14/2025

Note:  This is name of the consultant the CECS is being completed 

for.  This name appears at the top of each tab.

GSG CONSULTANTS 

Printed 2/14/2025 6:03 PM
Page 1 of 2

BLR 05514 (Rev. 02/09/23)
ESCALATION



Local Public Agency County Section Number

CCDOTH 20-W7141-00-PV

Consultant / Subconsultant Name Job Number
  

MAXIMUM  PAYROLL RATE 86.00                     

ESCALATION FACTOR 3.20%

IDOT

CLASSIFICATION PAYROLL RATES CALCULATED RATE
ON FILE

Principal $75.58 $78.00
Senior Project Manager $75.58 $78.00
Project Manager $68.70 $70.90
Senior Engineer II $66.50 $68.63
Senior Engineer I $53.14 $54.84
Project Engineer II $47.84 $49.37
Project Engineer I $42.31 $43.67
Staff Engineer II $36.40 $37.57
Staff Engineer I $30.44 $31.42
Senior Inspector $53.67 $55.39
Inspector II $44.25 $45.67
Inspector I $33.20 $34.26
Senior Environmental Scientist $48.00 $49.54
Environmental Scientist II $36.33 $37.49
Environmental Scientist I $30.02 $30.98
CAD Designer $28.52 $29.43
Project Control $52.00 $53.67
Document Control $33.10 $34.16
Project Administrator $38.28 $39.51
Field Technician $30.00 $30.96
Laboratory Technician $24.50 $25.28
Administrative Support $28.88 $29.81

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE

PAYROLL RATES 

Cook

GSG CONSULTANTS 

Printed 2/14/2025 6:03 PM
Page 2 of 2

BLR 05514 (Rev. 02/09/23)
RATES



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

QUANTITY

CONTRACT 

RATE TOTAL

$0.00

$0.00

$0.00

$0.00

3 $65.00 $195.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$195.00TOTAL DIRECT COSTS: 

Lab Services Actual Cost (Provide breakdown of each cost)

Equipment and/or Specialized Equipment Rental Actual Cost (Requires 2-3 quotes with IDOT approval)

Aerial Photography and Mapping Actual Cost (Requires 2-3 quotes with IDOT approval)

Utliity Exploratory Trenching Actual Cost (Requires 2-3 quotes with IDOT approval)

Testing of Soil Samples Actual Cost

Courthouse Fees Actual Cost

Storm Sewer Cleaning and Televising Actual Cost (Requires 2-3 quotes with IDOT approval)

Traffic Control and Protection Actual Cost (Requires 2-3 quotes with IDOT approval)

Public Meeting Exhibits/Renderings & Equipment Actual Cost (Submit supporting documentation)

Recording Fees Actual Cost

Transcriptions (specific to project) Actual Cost

Web Site Actual Cost (Submit supporting documentation)

Advertisements Actual Cost (Submit supporting documentation)

Public Meeting Facility Rental Actual Cost (Submit supporting documentation)

2-Way Radio (Survey or Phase III Only) Actual Cost

Telephone Usage (Traffic System Monitoring Only) Actual Cost

CADD Actual Cost (Max $15/hour)

Project Specific Insurance Actual Cost

Monuments (Permanent) Actual Cost

Photo Processing Actual Cost

Overnight Delivery/Postage/Courier Service Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (In-house) Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (Outside) Actual Cost (Submit supporting documentation)

Parking Actual Cost

Overtime Premium portion (Submit supporting documentation)

Shift Differential Actual Cost (Based on firm's policy)

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day

Vehicle Rental Actual Cost (Up to $55/day)

Tolls Actual Cost

Lodging Taxes and Fees

(per GOVERNOR'S TRAVEL CONTROL BOARD)
Actual Cost

Air Fare
Coach rate, actual cost, requires minimum two weeks' 

notice, with prior IDOT approval
Vehicle Mileage

(per GOVERNOR'S TRAVEL CONTROL BOARD)
Up to state rate maximum

List ALL direct costs required for this project.  Those not listed on the form will not be eligible for reimbursement by the LPA on this project.

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

ITEM ALLOWABLE

Lodging

(per GOVERNOR'S TRAVEL CONTROL BOARD)

Actual Cost 

(Up to state rate maximum)

DIRECT COSTS WORKSHEET

CCDOTH Cook 20-W7141-00-PV

GSG CONSULTANTS   

Printed 2/14/2025 6:36 PM

Page 1 of 1

BLR 05514 (Rev. 02/09/23)

DIRECT COSTS 



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

OVERHEAD RATE 126.14% 0

TASK

DIRECT COSTS

(not included in 

row totals) STAFF HOURS PAYROLL

OVERHEAD & FRINGE 

BENEFITS FIXED FEE

SERVICES BY 

OTHERS TOTAL

% OF GRAND 

TOTAL

1. PESA Response 108 4,831                6,094                   1,594                12,519         55.47%
2. Wetlands 195 90 3,803                4,797                   1,255                9,855           43.67%

-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   

Subconsultant DL $0.00  

Direct Costs Total ===> $195.00 $195.00 0.86%

TOTALS 198 8,634                10,891                 2,849                -                   22,569         100.00%

19,525

 

COMPLEXITY FACTOR

CCDOTH Cook 20-W7141-00-PV

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

COST ESTIMATE WORKSHEET

GSG CONSULTANTS   

Printed 2/14/2025 6:06 PM
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BLR 05514 (Rev. 02/09/23)
COST EST



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 1 OF 1

PAYROLL AVG TOTAL PROJ. RATES

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Principal 78.00 6.0 3.03% 2.36 4 3.70% 2.89 2 2.22% 1.73       

Senior Project Manager 78.00 0.0             

Project Manager 70.90 16.0 8.08% 5.73 8 7.41% 5.25 8 8.89% 6.30       

Senior Engineer II 68.63 0.0             

Senior Engineer I 54.84 0.0             

Project Engineer II 49.37 0.0             

Project Engineer I 43.67 0.0             

Staff Engineer II 37.57 0.0             

Staff Engineer I 31.42 0.0             

Senior Inspector 55.39 0.0             

Inspector II 45.67 0.0             

Inspector I 34.26 0.0             

Senior Environmental Scientist49.54 52.0 26.26% 13.01 40 37.04% 18.35 12 13.33% 6.61       

Environmental Scientist II 37.49 100.0 50.51% 18.94 40 37.04% 13.89 60 66.67% 25.00       

Environmental Scientist I 30.98 0.0             

CAD Designer 29.43 24.0 12.12% 3.57 16 14.81% 4.36 8 8.89% 2.62       

Project Control 53.67 0.0             

Document Control 34.16 0.0             

Project Administrator 39.51 0.0             

Field Technician 30.96 0.0             

Laboratory Technician 25.28 0.0             

Administrative Support 29.81 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

TOTALS 198.0 100% $43.61 108.0 100.00% $44.74 90.0 100% $42.25 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

20-W7141-00-PVCookCCDOTH

1. PESA Response 2. Wetlands       

GSG CONSULTANTS   

Printed 2/14/2025 6:06 PM
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SEFC Letters



April 1, 2022

Subject: PRELIMINARY ENGINEERING
Consultant Unit
Prequalification File

Andrew Keaschall
BENESCH, ALFRED & CO.
35 W. Wacker Drive
Suite 3300
Chicago, IL  60601

Dear Andrew Keaschall,

We have completed our review of your "Statement of Experience and Financial 
Condition" (SEFC) which you submitted for the fiscal year ending May 30, 2021. 
Your firm's total annual transportation fee capacity will be $64,000,000.

Your firm's payroll burden and fringe expense rate and general and administrative 
expense rate totaling 164.03% are approved on a provisional basis. The rate used 
in agreement negotiations may be verified by our Bureau of Investigations and 
Compliance in a pre-award audit.  Pursuant to 23 CFR 172.11(d), we are providing 
notification that we will post your company’s indirect cost rate to the Federal 
Highway Administration’s Audit Exchange where it may be viewed by auditors from 
other State Highway Agencies.

Your firm is required to submit an amended SEFC through the Engineering 
Prequalification & Agreement System (EPAS) to this office to show any additions or 
deletions of your licensed professional staff or any other key personnel that would 
affect your firm's prequalification in a particular category.  Changes must be 
submitted within 15 calendar days of the change and be submitted through the 
Engineering Prequalification and Agreement System (EPAS).

Your firm is prequalified until May 30, 2022. You will be given an additional six 
months from this date to submit the applicable portions of the "Statement of 
Experience and Financial Condition" (SEFC) to remain prequalified.

Sincerely,
Jack Elston, P.E.
Bureau Chief
Bureau of Design and Environment



CATEGORY STATUS

Special Studies - Signal Coordination & Timing (SCAT) X

Special Plans - Traffic Signals X

Special Studies - Traffic Studies X

Transportation Studies - Railway Engineering X

Special Services - Construction Inspection X

Hydraulic Reports - Waterways: Complex X

Hydraulic Reports - Waterways: Typical X

Special Studies- Location Drainage X

Hydraulic Reports - Pump Stations X

Special Services - Sanitary X

Special Services - Surveying X

Highways - Roads and Streets X

Special Services - Electrical Engineering X

Location Design Studies - Reconstruction/Major Rehabilitation X

Transportation Studies - Mass Transit X

Special Services - Landscape Architecture X

Special Studies - Feasibility X

Highways - Freeways X

Location Design Studies - Rehabilitation X

Special Plans - Pumping Stations X

Location Design Studies - New Construction/Major Reconstruction X

Special Studies - Safety X

Special Plans - Lighting: Complex X

Special Plans - Lighting: Typical X

Special Services - Public Involvement X

Structures - Moveable X

Structures: Major River Bridges X

Structures - Highway: Simple X

Structures - Highway: Advanced Typical X

Structures - Highway: Complex X

Structures - Railroad X

SEFC PREQUALIFICATIONS FOR BENESCH, ALFRED & CO.



Structures - Highway: Typical X

Geotechnical Services - Structure Geotechnical Reports (SGR) X

Geotechnical Services - General Geotechnical Services X

Geotechnical Services - Complex Geotech/Major Foundation X

Environmental Reports - Environmental Impact Statement X

Environmental Reports - Environmental Assessment X

Special Services - Project Controls X

Airports - Construction Inspection X

Airports - Design X

X PREQUALIFIED

A NOT PREQUALIFIED, REVIEW THE COMMENTS UNDER CATEGORY VIEW FOR 
DETAILS IN EPAS.

S PREQUALIFIED, BUT WILL NOT ACCEPT STATEMENTS OF INTEREST







January 19, 2021

Subject: PRELIMINARY ENGINEERING
Consultant Unit
Prequalification File

Ala  Sassila
GSG CONSULTANTS, INC.
623 Cooper Court
Schaumburg, IL 60173

Dear Ala  Sassila,

We have completed our review of your "Statement of Experience and Financial 
Condition" (SEFC) which you submitted for the fiscal year ending Dec 31, 2019. 
Your firm's total annual transportation fee capacity will be $16,800,000.

Your firm's payroll burden and fringe expense rate and general and administrative 
expense rate totaling 126.14% are approved on a provisional basis. The rate used 
in agreement negotiations may be verified by our Bureau of Investigations and 
Compliance in a pre-award audit.  Pursuant to 23 CFR 172.11(d), we are providing 
notification that we will post your company’s indirect cost rate to the Federal 
Highway Administration’s Audit Exchange where it may be viewed by auditors from 
other State Highway Agencies.

Your firm is required to submit an amended SEFC through the Engineering 
Prequalification & Agreement System (EPAS) to this office to show any additions or 
deletions of your licensed professional staff or any other key personnel that would 
affect your firm's prequalification in a particular category.  Changes must be 
submitted within 15 calendar days of the change and be submitted through the 
Engineering Prequalification and Agreement System (EPAS).

Your firm is prequalified until December 31, 2020. You will be given an additional 
six months from this date to submit the applicable portions of the "Statement of 
Experience and Financial Condition" (SEFC) to remain prequalified.

Sincerely,
Jack Elston, P.E.
Bureau Chief
Bureau of Design and Environment



CATEGORY STATUS

Location Design Studies - Rehabilitation X

Structures - Highway: Typical X

Structures - Highway: Simple X

Special Services - Construction Inspection X

Special Services - Asbestos Abatement Surveys X

Highways - Roads and Streets X

Geotechnical Services - Complex Geotech/Major Foundation X

Geotechnical Services - Structure Geotechnical Reports (SGR) X

Geotechnical Services - General Geotechnical Services X

Geotechnical Services - Subsurface Explorations X

Special Studies- Location Drainage X

Hydraulic Reports - Waterways: Complex X

Hydraulic Reports - Waterways: Typical X

Special Services - Hazardous Waste: Simple X

Highways - Freeways X

Location Design Studies - Reconstruction/Major Rehabilitation A

Location Design Studies - New Construction/Major Reconstruction A

X PREQUALIFIED

A NOT PREQUALIFIED, REVIEW THE COMMENTS UNDER CATEGORY VIEW FOR 
DETAILS IN EPAS.

S PREQUALIFIED, BUT WILL NOT ACCEPT STATEMENTS OF INTEREST

SEFC PREQUALIFICATIONS FOR GSG CONSULTANTS, INC.



Contract No. 2138-18576A Amendment No. 2 
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ATTACHMENT C 

ATTACHMENT B



 

P: 312.795.1400                                                1500 W. Carroll Ave. 

F: 773.289.0567                                                Suite 300 

www.ArdmoreRoderick.com                          Chicago, Illinois 60607  

 

 

 

December 18, 2024 

Jennifer “Sis” Killen, P.E., PTOE 

Superintendent 

Cook County Department of Transportation 

69 W Washington St. 

Chicago, IL 60602 

 

Dear Superintendent Killen, 

We have been informed that RFQ No. 2138-18576A (Busse Road Phase II - Golf Road to Central 

Road) has been approved for a 3-year contract extension. Ardmore Roderick’s current overhead 

rate on file with Cook County for this project is 103.11%. As of December 11, 2023, our overhead 

rate on file with IDOT has been revised to 106.99%. Please see the SEFC letter included with this 

correspondence. With the ensuing contract extension Ardmore Roderick is formally requesting 

an adjustment to our overhead rate on file for this project. We respectfully request the new rate 

of 106.99% be accepted for any future amendments executed via the contract extension. 

Sincerely, 

 

 

Jeff Ehrhart 

Director of Transportation Design 

 

 

 

 

 

 

 

 







Contract No. 2138-18576A Amendment No. 2 
Vendor Name: Alfred Benesch & Company 
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ATTACHMENT C



 
 

 

 

  
 

Date:    May 1, 2025 

 

TO:       Raffi Sarrafian, Chief Procurement Officer  

             Office of the Chief Procurement Officer 

    

 

FROM:    _____________________________ 

             Jeanetta Cardine, Deputy Director 

             Compliance Center of Excellence 

             Center of Business Enterprise Development 

  

RE:       Contract No. 2138-18576A 

             Design Engineering Services for Busse Road: Golf Road to Central Road 

             Department of Transportation and Highways 

             Competitive Bid: Professional Services 

             Contractor: Alfred Benesch & Company 

             Original Contract Value: $1,287,766.00 

             Original Contract Term: 7/25/2022 – 7/24/2024 

Amendment 1 extended the contract for one year through July 24, 2025, and increased the contract value 

by $60,898.00 to a total contract value of $1,348,664.00 

Revised Contract Term: 7/25/2022 – 7/24/2025 

Revised Contract Value: $1,348,664.00 

Amendment 2 extends the contract for three years through July 24, 2028, and increases the contract value 

by $270,155.00 to a total contract value of $1,618,819.00 

Revised Contract Term: 7/25/2022 – 7/25/2028 

Revised Contract Value: $1,618,819.00 

Participation Goal: 35% MBE/WBE participation 

              

 
 
The Center of Business Enterprise Development is in receipt of the above-referenced contract amendment and has 
reviewed this contract for compliance with the Minority and Women owned Business Enterprises (MBE/WBE) 
Ordinance. After careful review of our records as reported by the vendor, it has been determined the vendor is in 
compliance with the MBE/WBE Ordinance. 
 
 
 
 
 
 
 
 
 
 

161 N. Clark 
Suite 2300 
Chicago, Illinois 60601 



 
 

 
 
 
 

 

 

 

Utilization Plan from Original Contract (Based on contract value of $1,287,766.00) 

MBE/WBE   Status  Certifying  Commitment 

      Agency   (Direct)* 

The Roderick Group, LLC        MBE-AA-M City of Chicago  8.63%   

GSG Consultants, Inc.  MBE-HA-M City of Chicago  9.21% 

Santacruz Associates, Ltd. MBE-HA-M City of Chicago  17.48% 

        Total 35.32%  

 
Utilization Plan from Amendment 1 (Based on contract value of $1,348,664.00) 

MBE/WBE   Status  Certifying  Commitment 

      Agency   (Direct)* 

The Roderick Group, LLC        MBE-AA-M City of Chicago  16.26%   

GSG Consultants, Inc.  MBE-HA-M City of Chicago  12.79% 

Santacruz Associates, Ltd. MBE-HA-M City of Chicago   6.28% 

        Total 35.32%  

 

Utilization Plan from Amendment 2 (Based on contract value of $1,618,819.00) 

MBE/WBE   Status  Certifying  Commitment 

      Agency   (Direct)* 

The Roderick Group, LLC        MBE-AA-M City of Chicago  17.90 %  $289,693.00   

GSG Consultants, Inc.  MBE-HA-M City of Chicago  12.05%  $194,996.00 

Santacruz Associates, Ltd. MBE-HA-M City of Chicago   5.23%  $84,700.00 

        Total 35.18%  

 

 

Revised MWBE forms were used in the determination of the responsiveness of this contract amendment. 
 
JC/mk  

 
  CC: Kimberlei Aaron, (OCPO) 

Cho Ng, (OCPO) 
          



✔

✔

The Roderick Group Inc. dba Ardmore Roderick

1500 W Carroll Ave Ste 300, Chicago, IL 60607

rashod@ardmoreroderick.com

Rashod R. Johnson 312-795-1400

289,693.00

17.90

X
X

GSG Consultants, Inc.

735 Remington Road, Schaumburg, IL 60173

asassila@gsg-consultants.com

Ala Sassila, Ph.D., PE 630-994-2600

194,996.00

12.05

X
X



✔

✔

Santacruz Associates, Ltd.

222 Northfield Rd., Suite 201, Northfield, IL 60093

jsteve@santacruz-associates.com

Javier Steve Santacruz 847-868-9620

84,700.00

5.23

X
X



(paid within 15 days of being paid by the County)







Certified Profile

Print

Business & Contact Information

BUSINESS NAME The Roderick Group, LLC, DBA Ardmore Roderick
OWNER Mr. Rashod Johnson

ADDRESS 1500 W Carroll Ave
Suite 300
Chicago, IL 60607 [map]

PHONE 312-795-1400

FAX 773-289-0567

EMAIL rashod@ardmoreroderick.com

WEBSITE http://www.ardmoreroderick.com

ETHNICITY African American

Certification Information

CERTIFYING AGENCY City of Chicago

CERTIFICATION TYPE MBE - Minority Business Enterprise

CERTIFICATION DATE 11/28/2022

RENEWAL DATE 7/1/2023

EXPIRATION DATE 6/1/2025

CERTIFIED BUSINESS DESCRIPTION NAICS 236220 Construction management, commercial and institutional building
NAICS 237130 Construction management, power and communication
transmission line
NAICS 237310 Construction management, highway, road, street and bridge
NAICS 237990 Construction management, mass transit
NAICS 541330 Civil engineering services
NAICS 541330 Engineering design services
NAICS 541330 Engineering services
NAICS 541370 Surveying and mapping services (except geophysical
NAICS 541611 Administrative Management and General Management Consulting
Services

Commodity Codes



Code Description

NAICS 236220 Construction management, commercial and institutional building

NAICS 237130 Construction management, power and communication transmission line

NAICS 237310 Construction management, highway, road, street and bridge

NAICS 237990 Construction management, mass transit

NAICS 541330 Civil engineering services

NAICS 541330 Engineering design services

NAICS 541330 Engineering services

NAICS 541370 Surveying and mapping services (except geophysical)

NAICS 541611 Administrative Management and General Management Consulting Services

Additional Information

WARD 27

COMMUNITY AREA 28 Near West Side

QUALIFIED INVESTMENT AREA Yes

This profile was generated on 4/3/2025



✔

✔

4/14/2025

Andrew Keaschall

Alfred Benesch & Company

14th April 25

GSG Consultants, Inc.

36-3844476

City of Chicago

Ala Sassila 06/01/2026

735 Remington Road Hispanic

Schaumburg, IL 60173 2138-18576A

630-994-2600

asassila@gsg-consultants.com

Geotechnical and environmental services; and roadway design support

$194,996.00, 12.05% (paid within 15 days of being paid by the County)

                  
   

 

Ala Sassila

GSG Consultants, Inc.

4/15/2025

15th                       April                25



CITY OF CHICAGO

DEPARTMENT OF PROCUREMENT SERVICES

AUGO 2 MT

Guillermo Garcia
GSG Consultants, lnc.
735 Remington Road
Schaumburg, lL 60173

Re: Change in NAICS code(s)

Dear Mr. Garcia

We are pleased to inform you that we have updated your certification to reflect your firm's change in
NAICS code(s). GSG Gonsultants, lnc. continues to be certified as a Minority-Owned Business
Enterprise ("MBE") by the City of Chicago ("City"). This certification will remain effective for as
long as your firm continues to meet all certification eligibility requirements and is contingent upon
the firm affirming its eligibility by filing an annual No-Change Affidavit each year. ln the past, the
City has provided you with an annual letter confirming your certification; such letters will no longer
be issued. Therefore, we require you to be even more diligent in filing your annual No-Ghange
Affidavit 60 days before your annual anniversary date of June 1"t.

It is now your responsibility to check the City's certification directory and verify your certification
status. As a condition of continued certification, you must file an annual No-Ghange Affidavit by
your anniversary date of June {'t. Please remember, you have an affirmative duty to file your
No-Change Affidavit 60 days prior to the anniversary date for timely processing. Failure to file your
annual No-Change Affidavit may result in the suspension or rescission of your certification.

It is important to note that you also have an ongoing affirmative duty to notify the City of any
changes in ownership or control of your firm, or any other fact affecting your firm's eligibility for
certification within 10 days of such change. These changes may include but are not limited to a
change of address, change of business structure, change in ownership or ownership structure,
change of business operations, gross receipts and or personal net worth that exceed the program
threshold. Failure to provide the City with timely notice of such changes may result in the
suspension or rescission of your certification. ln addition, you may be liable for civil penatties under
Chapter 1-22, "False Claims", of the Municipal Code of Chicago.

Please note - you shall be deemed to have had your certification lapse and will be ineligible to
participate as an MBE if you fail to:

. File your annual No-Change Affidavit within the required time period;
o Provide financial or other records requested pursuant to an audit within the required time period;
o Notify the City of any changes affecting your firm's certification within {0 days of such change.

Please be reminded of your contractual obligation to cooperate with the City with respect to any
reviews, audits or investigation of its contracts and affirmative action programs. We strongly

121 NORTH LASALLE STREET, ROOM 806, CHICAGO, ILLINOIS 60602



GSG Consultants, lnc.
Page 2 of 2

encourage you to assfst us ln maintaining the integrity of our Brograms by reporting instances or
suspicions of fraud or abuse to the City's lnspector General at chicagoinspectorgeneral.org, or
866-|G-flPuNH (86S4484V 54r.

Be advised that if you or your firm is found to be involved in certification, bidding andlor contractual
fraud or abuse, the City will pursue decertification and debarment. ln addition to any other penalty
irnposed by law, any person who knowingly obiains, or knowingly assists another in obtaining a

contract with the Cig by falsely representing the individual or entity, or the individual or entity
assisted is guilty cf a misdefieanor, punishable by incarceration in the county jail for a period not to
exceed six months, or a fine of not less than $5,000 and not more than $10,000 or both.

Your finn's name
Enterprises in the

will be listed in the City's Directory of Minority and Wornen-Owned Business
specialty area(s) of:

Officer

ffiructionManagemenLCommercialandinstitutionalBuilding
2373rQ - Construction Management Highway, Road, Street, Bridge
238910 - $oil Testing Drilling
541330 * Civil f;ngineering Services
54rc70 - Surveying and Mapping {except Geophysical}Services
541360 - Geophysical Surveying and Mapping Services
541380 - Geotechnical Testing Laboratories of Services
54{620 - Environmental Gonsulting Services
S41690 - Safety Cor:sulting Services

Your firm's participation on City contracts will be credited onty toward MBE goals in your area(s)
speciAlty. While your participation on City contracts is not limited to your area of specialty, credit
toward goals will be given only for work that is self-performed and providing a commercially useful
function that is done in the approved specialty category,

Thank you for your interest in the City's Minority, V{omen-Owned Business Enterprise, Veteran-
Owned Business Enterprise and Business Enterprise Owned or Operated by People with
Disabilities (f\nBEA/VBEA/BHBEPD) Program.

Sincerely,

Tarnmi Morgan
Contracting.Equity

ruretm'fi



Certified Profile

Print

Business & Contact Information

BUSINESS NAME GSG Consultants, Inc.
OWNER Mr. Guillermo Garcia

ADDRESS 735 Remington Road
Schaumburg, IL 60173 [map]

PHONE 630-994-2600

FAX 630-994-2680

EMAIL ggarcia@gsg-consultants.com

WEBSITE http://www.gsg-consultants.com

ETHNICITY Hispanic/Latino

Certification Information

CERTIFYING AGENCY City of Chicago

CERTIFICATION TYPE MBE - Minority Business Enterprise

CERTIFICATION DATE 5/20/2024

RENEWAL DATE 6/1/2025

EXPIRATION DATE 6/1/2026

CERTIFIED BUSINESS DESCRIPTION NAICS Code(s):
236220 - Construction Management, Commercial and lnstitutional Building
237310 - Construction Management, Highway, Road, Street, Bridge
238910 - Soil Testing Drilling
541330 - Civil Engineering Services
541380 - Geotechnical Testing Laboratories of Services
541620 - Environmental Consulting Services
541690 - Safety Consulting Services
541360 Geophysical Surveying and Mapping Services
541370 Surveying and Mapping (except Geophysical) Services

Commodity Codes

Code Description

NAICS 236220 Construction management, commercial and institutional building



NAICS 237310 Construction management, highway, road, street and bridge

NAICS 238910 Soil test drilling

NAICS 541330 Civil engineering services

NAICS 541360 Geophysical Surveying and Mapping Services

NAICS 541370 Surveying and Mapping (except Geophysical) Services

NAICS 541380 Geotechnical testing laboratories or services

NAICS 541620 Environmental consulting services

NAICS 541620 Sanitation consulting services

NAICS 541690 Safety consulting services

Additional Information

WARD N/A

COMMUNITY AREA N/A

QUALIFIED INVESTMENT AREA N/A

This profile was generated on 4/3/2025



(paid within 15 days of being paid by the County)



Cook County Department of Transportation and Highways 

Contract #2138-18576A 

 

MBE/WBE LETTER OF INTENT – FORM 2 

Subcontractor Attachment 

 

Santacruz Associates Ltd. (d/b/a Santacruz Land Acquisitions) will be using the following 
subcontractors to complete its assignment under this contract: 

 Civiltech Engineering – Appraisals   $29,700 

 Lorenz & Associates – Review Appraisals  $14,850 

 

 



CITY OF CHICAGO

DEPARTMENT OF PROCUREMENT SERVICES

tt,|AR 1 2 ?O?4

J. Steve Santacruz
Santacruz Associates, Ltd. dba Santacruz Land Acquisition
222 Northfield Rd., Suite 201
Northfield, lL 60093

RE: CONTINUATION OF CERTIFICATION

Dear Mr. Santacruz

We are pleased to inform you that Santacruz Associates ltd., dba Santacruz Land
Acquisition continues to be certified as a Minority-Owned Business Enterprise ("MBE") by
the City of Chicago ("City"). This MBE recertification is a continuation of your previous
certification which expired January 15, 2024 and will remain effective for as long as your firm
continues to meet all certification eligibility requirements and is contingent upon the firm
affirming its eligibility by filing an annual No-Ghange Affidavit each year. ln the past the City
has provided you with an annual letter confirming your certification; such letters will no longer
be issued. Therefore, we require you to be even more diligent in filing your annual No-Change
Affidavit 60 calendar days before your annual anniversary date of January 1Sth.

It is now your responsibility to check the City's certification directory and verify your certification
status. As a condition of continued certification, you must file an annual No-Change Affidavit
by your anniversary date of January 1Sth. Please remember, you have an affirmative duty to
file your No-Change Affidavit 60 days prior to the anniversary date for timely processing.
Failure to file your annual No-Change Affidavit may result in the suspension or rescission of
your certification.

It is important to note that you also have an ongoing affirmative duty to notify the City of any
changes in ownership or control of your firm, or any other fact affecting your firm's eligibility for
certification within 10 days of such change. These changes may include but are not limited to
a change of address, change of business structure, change in ownership or ownership
structure, change of business operations, gross receipts and or personal net worth that exceed
the program threshold. Failure to provide the City with timely notice of such changes may
result in the suspension or rescission of your certification. ln addition, you may be liable for civil
penalties under Chapter 1-22, "False Claims", of the Municipal Code of Chicago.

Please note - you shall be deemed to have had your certification lapse and will be ineligible to
participate as a MBE if you fail to:

File your annual No-Change Affidavit within the required time period;a

.I2I NORTH LASALLE STREET, ROOM 806, CHICAGO, ILLINOIS 60602



a

a

Santacruz Associates dba Santacruz Land Acquisition
Page 2 of 2

Provide financial or other records requested pursuant to an audit within the required time
pedod;
Notify the City of any changes affecting your firm's certification within 10 days of such
change.

Please be reminded of your contractual obligation to cooperate with the City with respect to any
reviews, audits or investigation of its contracts and affirmative action programs. We strongly
encourage you to assist us in maintaining the integrity of our programs by reporting instances
or suspicions of fraud or abuse to the Gity's lnspector General at
ch i cag oi n s pectorg e n eral. org, or 866- I G-Tl P Ll N E (e66-448-47 541.

Be advised that if you or your firm is found to be involved in certification, bidding andior
contractual fraud or abuse, the City will pursue decertification and debarment. ln addition to
any other penalty imposed by law, any person who knowingly obtains, or knowingly assists
another in obtaining a contract with the City by falsely representing the individual or entity, or
the individual or entity assisted is guilty of a misdemeanor,,punishable by incarceration in the
county jail for a period not to exceed six months, or a fine of not less than $5,000 and not more
than $10,000 or both.

Your firm's name will be listed in the City's Directory of Minority and Women-Owned Business
Enterprises in the specialty area(s) of:

NAICS Code(s):
531390- Consultants, Real Estate (Except Appraisers), Offices

Your firm's participation on City contracts will be credited only toward MBE goals in your
area(s) specialty. While your participation on City contracts is not limited to your area of
specialty, credit toward goals will be given only for work that is self-performed and providing a
commercially usefulfunction that is done in the approved specialty category.

Thank you for your interest in the City's Minority, Women-Owned Business Enterprise, Veteran-
Owned Business Enterprise and Business Enterprise Owned or Operated by People with
Disabilities (MBEAIVBEA/BE/BEPD) Program.

Sincerely,

Tammi Morgan
Contracting Equity Officer

ru/cmp



Certified Profile

Print

Business & Contact Information

BUSINESS NAME
Santacruz Associates, Ltd., DBA Santacruz Land
Acquisitions

OWNER J. Steve Santacruz

ADDRESS 222 Northfield Road
Suite 201
Northfield, IL 60093 [map]

PHONE 847-868-9620

FAX 847-868-9620

EMAIL jsteve@santacruz-associates.com

WEBSITE http://www.santacruz-associates.com

ETHNICITY Hispanic/Latino

Certification Information

CERTIFYING AGENCY City of Chicago

CERTIFICATION TYPE MBE - Minority Business Enterprise

CERTIFICATION DATE 11/2/2024

RENEWAL DATE 1/15/2026

EXPIRATION DATE 1/15/2026

CERTIFIED BUSINESS DESCRIPTION 531390 - Consultants', real estate (except appraisers), offices

Commodity Codes

Code Description

NAICS 531390 Consultants', real estate (except appraisers), offices

Additional Information



WARD N/A

COMMUNITY AREA N/A

QUALIFIED INVESTMENT AREA N/A

This profile was generated on 4/3/2025



ISF-1

Cook County
Office of the Chief Procurement Officer

Identification of Subcontractor/Supplier/Subconsultant Form

The Bidder/Proposer/Respondent (“the Contractor”) will fully complete and execute and submit an Identification of 
Subcontractor/Supplier/Subconsultant Form (“ISF”) with each Bid, Request for Proposal, and Request for 
Qualification.  The Contractor must complete the ISF for each Subcontractor, Supplier or Subconsultant which 
shall be used on the Contract.  In the event that there are any changes in the utilization of Subcontractors, 
Suppliers or Subconsultants, the Contractor must file an updated ISF.  

Bid/RFP/RFQ No.: Date: 

Total Bid or Proposal Amount: $ Contract Title:

Contractor:
Subcontractor/Supplier/
Subconsultant to be     
added or substitute:

Authorized Contact 
for Contractor:

Authorized Contact for 
Subcontractor/Supplier/
Subconsultant:

Email Address 
(Contractor):

Email Address 
(Subcontractor):

Company Address 
(Contractor):

Company Address 
(Subcontractor):

City, State and 
Zip (Contractor):

City, State and Zip 
(Subcontractor):

Telephone and  Fax 
(Contractor)

Telephone and Fax 
(Subcontractor)

Estimated Start and 
Completion Dates
(Contractor)

Estimated Start and 
Completion Dates 
(Subcontractor)    

Note: Upon request, a copy of all written subcontractor agreements must be provided to the OCPO. 

Description of Services or Supplies
Total Price of 

Subcontract for 
Services or Supplies

The subcontract documents will incorporate all requirements of the Contract awarded to the Contractor as applicable. 
The subcontract will in no way hinder the Subcontractor/Supplier/Subconsultant from maintaining its progress on any 
other contract on which it is either a Subcontractor/Supplier/Subconsultant or principal contractor.  This disclosure is 
made with the understanding that the Contractor is not under any circumstances relieved of its abilities 
and obligations, and is responsible for the organization, performance, and quality of work. This form does not 
approve any proposed changes, revisions or modifications to the contract approved MBE/WBE Utilization 
Plan.  Any changes to the contract’s approved MBE/WBE/Utilization Plan must be submitted to the 
Office of the Contract Compliance. 

Contractor

Name

Title

Prime Contractor Signature Date 

OCPO ONLY:
  Disqualification
  Check Complete

2138-18576A April 15, 2025

1,618,819.00 Busse Road: Golf Road to Central Road

Alfred Benesch & Company GSG Consultants, Inc.

Andrew Keaschall, PE, SE, VMA Ala Sassila, PhD, PE

akeaschall@benesch.com asassila@gsg-consultants.com

35 W. Wacker Drive, Suite 3300 623 Cooper Court

Chicago, IL 60601 Schaumburg, IL 60173

P: 312-565-0450; F: 312-565-2497 P: 630-994-2600; F: N/A

07/25/2022 - 07/24/2028 07/25/2022 - 07/24/2028

Geotechnical and environmental services; and roadway design support $194,996.00

Andrew Keaschall, PE, SE, VMA

Senior Vice President

04/15/2025

Alfred Benesch & Company



ISF-1

Cook County
Office of the Chief Procurement Officer

Identification of Subcontractor/Supplier/Subconsultant Form

The Bidder/Proposer/Respondent (“the Contractor”) will fully complete and execute and submit an Identification of 
Subcontractor/Supplier/Subconsultant Form (“ISF”) with each Bid, Request for Proposal, and Request for 
Qualification.  The Contractor must complete the ISF for each Subcontractor, Supplier or Subconsultant which 
shall be used on the Contract.  In the event that there are any changes in the utilization of Subcontractors, 
Suppliers or Subconsultants, the Contractor must file an updated ISF.  

Bid/RFP/RFQ No.: Date: 

Total Bid or Proposal Amount: $ Contract Title:

Contractor:
Subcontractor/Supplier/
Subconsultant to be     
added or substitute:

Authorized Contact 
for Contractor:

Authorized Contact for 
Subcontractor/Supplier/
Subconsultant:

Email Address 
(Contractor):

Email Address 
(Subcontractor):

Company Address 
(Contractor):

Company Address 
(Subcontractor):

City, State and 
Zip (Contractor):

City, State and Zip 
(Subcontractor):

Telephone and  Fax 
(Contractor)

Telephone and Fax 
(Subcontractor)

Estimated Start and 
Completion Dates
(Contractor)

Estimated Start and 
Completion Dates 
(Subcontractor)    

Note: Upon request, a copy of all written subcontractor agreements must be provided to the OCPO. 

Description of Services or Supplies
Total Price of 

Subcontract for 
Services or Supplies

The subcontract documents will incorporate all requirements of the Contract awarded to the Contractor as applicable. 
The subcontract will in no way hinder the Subcontractor/Supplier/Subconsultant from maintaining its progress on any 
other contract on which it is either a Subcontractor/Supplier/Subconsultant or principal contractor.  This disclosure is 
made with the understanding that the Contractor is not under any circumstances relieved of its abilities 
and obligations, and is responsible for the organization, performance, and quality of work. This form does not 
approve any proposed changes, revisions or modifications to the contract approved MBE/WBE Utilization 
Plan.  Any changes to the contract’s approved MBE/WBE/Utilization Plan must be submitted to the 
Office of the Contract Compliance. 

Contractor

Name

Title

Prime Contractor Signature Date 

OCPO ONLY:
  Disqualification
  Check Complete

2138-18576A April 15, 2025

1,618,819.00 Busse Road: Golf Road to Central Road

Alfred Benesch & Company The Roderick Group, Inc.
dba Ardmore Roderick

Andrew Keaschall, PE, SE, VMA Rashod R. Johnson, PE

akeaschall@benesch.com rashod@ardmoreroderick.com

35 W. Wacker Drive, Suite 3300 1500 W Carroll, Suite 300

Chicago, IL 60601 Chicago, IL 60607

P: 312-565-0450; F: 312-565-2497 P: 312-795-1400; F: N/A

07/25/2022 - 07/24/2028 07/25/2022 - 07/24/2028

Land surveying services; and roadway design support $289,693.00

Andrew Keaschall, PE, SE, VMA

Senior Vice President

04/15/2025

Alfred Benesch & Company



ISF-1

Cook County
Office of the Chief Procurement Officer

Identification of Subcontractor/Supplier/Subconsultant Form

The Bidder/Proposer/Respondent (“the Contractor”) will fully complete and execute and submit an Identification of 
Subcontractor/Supplier/Subconsultant Form (“ISF”) with each Bid, Request for Proposal, and Request for 
Qualification.  The Contractor must complete the ISF for each Subcontractor, Supplier or Subconsultant which 
shall be used on the Contract.  In the event that there are any changes in the utilization of Subcontractors, 
Suppliers or Subconsultants, the Contractor must file an updated ISF.  

Bid/RFP/RFQ No.: Date: 

Total Bid or Proposal Amount: $ Contract Title:

Contractor:
Subcontractor/Supplier/
Subconsultant to be     
added or substitute:

Authorized Contact 
for Contractor:

Authorized Contact for 
Subcontractor/Supplier/
Subconsultant:

Email Address 
(Contractor):

Email Address 
(Subcontractor):

Company Address 
(Contractor):

Company Address 
(Subcontractor):

City, State and 
Zip (Contractor):

City, State and Zip 
(Subcontractor):

Telephone and  Fax 
(Contractor)

Telephone and Fax 
(Subcontractor)

Estimated Start and 
Completion Dates
(Contractor)

Estimated Start and 
Completion Dates 
(Subcontractor)    

Note: Upon request, a copy of all written subcontractor agreements must be provided to the OCPO. 

Description of Services or Supplies
Total Price of 

Subcontract for 
Services or Supplies

The subcontract documents will incorporate all requirements of the Contract awarded to the Contractor as applicable. 
The subcontract will in no way hinder the Subcontractor/Supplier/Subconsultant from maintaining its progress on any 
other contract on which it is either a Subcontractor/Supplier/Subconsultant or principal contractor.  This disclosure is 
made with the understanding that the Contractor is not under any circumstances relieved of its abilities 
and obligations, and is responsible for the organization, performance, and quality of work. This form does not 
approve any proposed changes, revisions or modifications to the contract approved MBE/WBE Utilization 
Plan.  Any changes to the contract’s approved MBE/WBE/Utilization Plan must be submitted to the 
Office of the Contract Compliance. 

Contractor

Name

Title

Prime Contractor Signature Date 

OCPO ONLY:
  Disqualification
  Check Complete

2138-18576A April 15, 2025

1,348,664.00 Busse Road: Golf Road to Central Road

Alfred Benesch & Company Santacruz Associates Ltd.

Andrew Keaschall, PE, SE, VMA Javier Steve Santacruz

akeaschall@benesch.com jsteve@santacruz-associates.com

35 W. Wacker Drive, Suite 3300 222 Northfield Road Suite 201

Chicago, IL 60601 Northfield, IL 60093

P: 312-565-0450; F: 312-565-2497 P: 847-868-9620 (phone & fax)

07/25/2022 - 07/24/2028 07/25/2022 - 07/24/2028

Land acquisition services $84,700.00

Andrew Keaschall, PE, SE, VMA

Senior Vice President

04/15/2025

Alfred Benesch & Company



1 

Cook County
Office of the Chief Procurement Officer 

E  D S R A

Contract #

City

State Zip

Applicant/Holder Name

Address

County

Phone Email

is recertification is being submitted in connection with 

Contract Name

Under penalty of perjury, the person signing below: (1) warrants that he/she is authorized to execute this Economic 
Disclosure Statement (“EDS”)  recertification on behalf of the , (2) warrants that all certifications 
and statements contained in the  EDS dated 
are true, accurate and complete as of the date furnished to the County and continue to be true, accurate and complete 
as of the date of this recertification, and (3) reaffirms its acknowledgments.

Alfred Benesch & Company 2138-18576A

35 W. Wacker Dr. -Suite 3300 Chicago

Cook Illinois 60601

312-565-0450 akeaschall@benesch.com

2138-18576A Design Engineering Services for Busse Road: Golf Road to Central Road

09/16/2024



2 
Ver. -2

Certifications SECTION 2

Economic and Other Disclosures SECTION 3

Cook County Child Support Affidavit (Please submit any additional Child Support Obligations as an
attachment to this form)

Cook County Disclosure of Ownership Interest Statement

Cook County Board of Ethics Familial Relationship Disclosure Form

Cook County Affidavit for Wage Theft Ordinance SECTION 4

15th     

✔ 09/16/2024

✔ 09/16/2024

✔
09/16/2024

✔ 09/16/2024

✔ 09/16/2024

✔ 09/16/2024

President

Alfred Benesch & Company 04/15/2025

Kevin Fitzpatrick



COOK COUNTY BOARD OF ETHICS
69 W. WASHINGTON STREET, SUITE 3040

CHICAGO, ILLINOIS 60602
312/603-4304 Office   312/603-9988 Fax

FAMILIAL RELATIONSHIP DISCLOSURE PROVISION

Nepotism Disclosure Requirement:

Doing a significant amount of business with the County requires that you disclose to the Board of Ethics the existence of any familial 
relationships with any County employee or any person holding elective office in the State of Illinois, the County, or in any 
municipality within the County.  The Ethics Ordinance defines a significant amount of business for the purpose of this disclosure 
requirement as more than $25,000 in aggregate County leases, contracts, purchases or sales in any calendar year.  

If you are unsure of whether the business you do with the County or a County agency will cross this threshold, err on the side of 
caution by completing the attached familial disclosure form because, among other potential penalties, any person found guilty of 
failing to make a required disclosure or knowingly filing a false, misleading, or incomplete disclosure will be prohibited from doing 
any business with the County for a period of three years. The required disclosure should be filed with the Board of Ethics by January 
1 of each calendar year in which you are doing business with the County and again with each bid/proposal/quotation to do business 
with Cook County.  The Board of Ethics may assess a late filing fee of $100 per day after an initial 30-day grace period.

The person that is doing business with the County must disclose his or her familial relationships.  If the person on the County lease or 
contract or purchasing from or selling to the County is a business entity, then the business entity must disclose the familial
relationships of the individuals who are and, during the year prior to doing business with the County, were:

its board of directors,
its officers,
its employees or independent contractors responsible for the general administration of the entity,
its agents authorized to execute documents on behalf of the entity, and
its employees who directly engage or engaged in doing work with the County on behalf of the entity.

Do not hesitate to contact the Board of Ethics at (312) 603-4304 for assistance in determining the scope of any required familial 
relationship disclosure.

Additional Definitions:

“Familial relationship” means a person who is a spouse, domestic partner or civil union partner of a County employee or State, 
County or municipal official, or any person who is related to such an employee or official, whether by blood, marriage or adoption, as 
a:

Parent
Child
Brother
Sister
Aunt
Uncle
Niece
Nephew

Grandparent
Grandchild
Father-in-law
Mother-in-law
Son-in-law
Daughter-in-law
Brother-in-law
 Sister-in-law

Stepfather
Stepmother
Stepson
Stepdaughter
Stepbrother
Stepsister
Half-brother
Half-sister

2138-18576A



COOK COUNTY BOARD OF ETHICS
FAMILIAL RELATIONSHIP DISCLOSURE FORM 

A. PERSON DOING OR SEEKING TO DO BUSINESS WITH THE COUNTY

B. DESCRIPTION OF BUSINESS WITH THE COUNTY
Append additional pages as needed and for each County lease, contract, purchase or sale sought and/or obtained
during the calendar year of this disclosure (or the proceeding calendar year if disclosure is made on January 1),
identify:

The lease number, contract number, purchase order number, request for proposal number and/or request for qualification
number associated with the business you are doing or seeking to do with the County:

The aggregate dollar value of the business you are doing or seeking to do with the County: $

The name, title and contact information for the County official(s) or employee(s) involved in negotiating the business you are
doing or seeking to do with the County:   

The name, title and contact information for the County official(s) or employee(s) involved in managing the business you are 
doing or seeking to do with the County:   

C. DISCLOSURE OF FAMILIAL RELATIONSHIPS WITH COUNTY EMPLOYEES OR STATE, COUNTY OR
MUNICIPAL ELECTED OFFICIALS

Check the box that applies and provide related information where needed

The Person Doing Business with the County is an individual and there is no familial relationship between this individual
and any Cook County employee or any person holding elective office in the State of Illinois, Cook County, or any
municipality within Cook County.

The Person Doing Business with the County is a business entity and there is no familial relationship between any member
of this business entity’s board of directors, officers, persons responsible for general administration of the business entity,
agents authorized to execute documents on behalf of the business entity or employees directly engaged in contractual work
with the County on behalf of the business entity, and any Cook County employee or any person holding elective office in the
State of Illinois, Cook County, or any municipality within Cook County.

See above. Mr. Keaschall is a Senior Vice President and Illinois Division Manager at Benesch.

2138-18576A

Name of Person Doing Business with the County:   Alfred Benesch & Company

Address of Person Doing Business with the County:  35 W. Wacker Drive, Suite 3300

Phone number of Person Doing Business with the County: 312-565-0450

Email address of Person Doing Business with the County: akeaschall@benesch.com

If Person Doing Business with the County is a Business Entity, provide the name, title and contact information for the
individual completing this disclosure on behalf of the Person Doing Business with the County:

2138-18576A

1,618,819.00

Kimberlei Aaron, Contract Negotiator, kimberlei.aaron@cookcountyil.gov

Nathan Rosebery, Assistant Superintendent, nathan.roseberry@cookcountyil.gov



COOK COUNTY BOARD OF ETHICS
FAMILIAL RELATIONSHIP DISCLOSURE FORM

The Person Doing Business with the County is an individual and there is a familial relationship between this individual 
and at least one Cook County employee and/or a person or persons holding elective office in the State of Illinois, Cook 
County, and/or any municipality within Cook County.  The familial relationships are as follows:

Name of Individual Doing 
Business with the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related
County Employee or State, County 
or Municipal Elected Official

Nature of Familial 
Relationship*  

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

If more space is needed, attach an additional sheet following the above format.

The Person Doing Business with the County is a business entity and there is a familial relationship between at least one 
member of this business entity’s board of directors, officers, persons responsible for general administration of the business
entity, agents authorized to execute documents on behalf of the business entity and/or employees directly engaged in 
contractual work with the County on behalf of the business entity, on the one hand, and at least one Cook County employee 
and/or a person holding elective office in the State of Illinois, Cook County, and/or any municipality within Cook County, on 
the other.  The familial relationships are as follows: 

Name of Member of Board 
of Director for Business 
Entity Doing Business with 
the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related 
County Employee or State, County 
or Municipal Elected Official

Nature of Familial 
Relationship*

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

Name of Officer for Business 
Entity Doing Business with 
the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related 
County Employee or State, County 
or Municipal Elected Official

Nature of Familial 
Relationship*

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

2138-18576A



Name of Person Responsible 
for the General 
Administration of the 
Business Entity Doing 
Business with the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related 
County Employee or State, County 
or Municipal Elected Official

Nature of Familial
Relationship*

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

Name of Agent Authorized 
to Execute Documents for 
Business Entity Doing 
Business with the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related 
County Employee or State, County 
or Municipal Elected Official

Nature of Familial 
Relationship*

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

Name of Employee of 
Business Entity Directly 
Engaged in Doing Business 
with the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related 
County Employee or State, County 
or Municipal Elected Official

Nature of Familial 
Relationship*

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

If more space is needed, attach an additional sheet following the above format.

VERIFICATION:  To the best of my knowledge, the information I have provided on this disclosure form is accurate and complete.  I 
acknowledge that an inaccurate or incomplete disclosure is punishable by law, including but not limited to fines and debarment.

Signature of Recipient Date

SUBMIT COMPLETED FORM TO: Cook County Board of Ethics
69 West Washington Street, Suite 3040, Chicago, Illinois  60602
Office (312) 603-4304 – Fax (312) 603-9988
CookCounty.Ethics@cookcountyil.gov

* Spouse, domestic partner, civil union partner or parent, child, sibling, aunt, uncle, niece, nephew, grandparent or grandchild
by blood, marriage (i.e. in laws and step relations) or adoption.

2138-18576A

April 15, 2025



EDS Attachment – COOK COUNTY BOARD OF ETHICS FAMILIAL RELATIONSHIP DISCLOSURE FORM
B. DESCRIPTION OF BUSINESS WITH THE COUNTY

The lease number, contract number, purchase order number, request for proposal number and/or request for qualification number 
associated with the business you are doing or seeking to do with the County: 

1. Cook County Touhy Avenue CM
RFQ No. 1628-15611
Purchase Order No. 700000070416

2. Cook County Pulaski Road/Crawford Avenue Preliminary Engineering
RFQ No. 1855-17459
Section No. 16-W4312-00-EG 

3. Cook County - Busse Road, Golf Road to Central Road Design
RFQ No. 2138-18576
Purchase Order No. 20-W7141-00-PV (70000237018) 

4. Cook County – Preliminary Engineering Services and Preparation of a Phase I Study For the 1st Avenue and UPRR Grade 
Separation (CREATE GS12)
RFQ No. 2485-04041
Purchase Order No. – proposal pending

5. Cook County – Structure Program Management
RFQ No. 2485-02290A 
Purchase Order No. – proposal pending

The aggregate dollar value of the business you are doing or seeking to do with the County:  
1. Cook County – Touhy Avenue CM - $10,907,015.52 
2. Cook County – Pulaski Road/Crawford Avenue Preliminary Engineering - $2,882,727.00
3. Cook County – Busse Road, Golf Road to Central Road Design – $1,618,819.00 
4. Cook County – Preliminary Engineering Services and Preparation of a Phase I Study For the 1st Avenue and UPRR Grade 

Separation (CREATE GS12) – TBD 
5. Cook County – Structure Program Management - TBD

The name, title and contact information for the County official(s) or employee(s) involved in negotiating the business you are doing 
or seeking to do with the County: 

1. Cook County Touhy Avenue CM
Cho Ng, Assistant Procurement Officer 
cho.ng@cookcountyil.gov

2. Cook County Pulaski Road/Crawford Avenue Preliminary Engineering
Danuta Rusin, Sr., Cook County Negotiator 
danuta.rusin@cookcountyil.gov

3. Cook County Busse Road, Golf Road to Central Road Design
William Kelly, Contract Negotiator
William.Kelly3@cookcountyil.gov

4. Cook County – Preliminary Engineering Services and Preparation of a Phase I Study For the 1st Avenue and UPRR Grade
Separation (CREATE GS12)
Lillian Lee, Senior Contract Negotiator
Lillian.Lee@cookcountyil.gov

5. Cook County – Structure Program Management
Lillian Lee, Senior Contract Negotiator
Lillian.Lee@cookcountyil.gov

2138-18576A



1. Cook County Touhy Avenue CM
Cho Ng, Assistant Procurement Officer 
cho.ng@cookcountyil.gov

2. Cook County Pulaski Road/Crawford Avenue Preliminary Engineering
Danuta Rusin, Sr., Cook County Negotiator 
danuta.rusin@cookcountyil.gov

3. Cook County Busse Road, Golf Road to Central Road Design
William Kelly, Contract Negotiator
William.Kelly3@cookcountyil.gov

4. Cook County – Preliminary Engineering Services and Preparation of a Phase I Study For the 1st Avenue and UPRR Grade
Separation (CREATE GS12)
Lillian Lee, Senior Contract Negotiator
Lillian.Lee@cookcountyil.gov

5. Cook County – Structure Program Management
Lillian Lee, Senior Contract Negotiator
Lillian.Lee@cookcountyil.gov

2138-18576A

The name, title and contact information for the County official(s) or employee(s) involved in managing the business you are doing or 
seeking to do with the County: 



COOK COUNTY
ECONOMIC DISCLOSURE STATEMENT

AND EXECUTION DOCUMENT
INDEX

Section Description Pages

1 Instructions for Completion of EDS EDS i - ii

2 Certifications EDS 1– 2 

3 
Economic and Other Disclosures, Affidavit of Child 

Support Obligations, Disclosure of Ownership Interest
and Familial Relationship Disclosure Form

EDS 3 – 12

4 Cook County Affidavit for Wage Theft Ordinance EDS 13-14

5 Contract and EDS Execution Page EDS 15

6 Cook County Signature Page EDS 1



SECTION 1
INSTRUCTIONS FOR COMPLETION OF

ECONOMIC DISCLOSURE STATEMENT AND EXECUTION DOCUMENT
This Economic Disclosure Statement and Execution Document (“EDS”) is to be completed and executed 
by every Bidder on a County contract, every Proposer responding to a Request for Proposals, and every 
Respondent responding to a Request for Qualifications, and others as required by the Chief Procurement 
Officer.  The execution of the EDS shall serve as the execution of a contract awarded by the County.  The 
Chief Procurement Officer reserves the right to request that the Bidder or Proposer, or Respondent 
provide an updated EDS on an annual basis. 

Definitions. Terms used in this EDS and not otherwise defined herein shall have the meanings given to 
such terms in the Instructions to Bidders, General Conditions, Request for Proposals, Request for 
Qualifications, as applicable.

Affiliate means a person that directly or indirectly through one or more intermediaries, Controls is 
Controlled by, or is under common Control with the Person specified.

Applicant means a person who executes this EDS. 

Bidder means any person who submits a Bid.

Code means the Code of Ordinances, Cook County, Illinois available on municode.com.

Contract shall include any written document to make Procurements by or on behalf of 
Cook County.

Contractor or Contracting Party means a person that enters into a Contract with the 
County. 

Control means the unfettered authority to directly or indirectly manage governance, 
administration, work, and all other aspects of a business.

EDS means this complete Economic Disclosure Statement and Execution Document, 
including all sections listed in the Index and any attachments. 

Joint Venture means an association of two or more Persons proposing to perform a for-
profit business enterprise. Joint Ventures must have an agreement in writing specifying 
the terms and conditions of the relationship between the partners and their relationship 
and respective responsibility for the Contract

Lobby or lobbying means to, for compensation, attempt to influence a County official or 
County employee with respect to any County matter.

Lobbyist means any person who lobbies.

Person or Persons means any individual, corporation, partnership, Joint Venture, trust, 
association, Limited Liability Company, sole proprietorship or other legal entity.

Prohibited Acts means any of the actions or occurrences which form the basis for 
disqualification under the Code, or under the Certifications hereinafter set forth.

Proposal means a response to an RFP.

Proposer means a person submitting a Proposal.

Response means response to an RFQ.

Respondent means a person responding to an RFQ.

RFP means a Request for Proposals issued pursuant to this Procurement Code.

RFQ means a Request for Qualifications issued to obtain the qualifications of interested parties.

 



INSTRUCTIONS FOR COMPLETION OF
ECONOMIC DISCLOSURE STATEMENT AND EXECUTION DOCUMENT 

Section 1: Instructions.  Section 1 sets forth the instructions for completing and executing this EDS.

Section 2: Certifications. Section 2 sets forth certifications that are required for contracting parties under 
the Code and other applicable laws. Execution of this EDS constitutes a warranty that all the statements 
and certifications contained, and all the facts stated, in the Certifications are true, correct and complete as 
of the date of execution. 

Section 3: Economic and Other Disclosures Statement. Section 3 is the County’s required Economic 
and Other Disclosures Statement form. Execution of this EDS constitutes a warranty that all the 
information provided in the EDS is true, correct and complete as of the date of execution, and binds the 
Applicant to the warranties, representations, agreements and acknowledgements contained therein. 

Required Updates.  The Applicant is required to keep all information provided in this EDS current and 
accurate. In the event of any change in the information provided, including but not limited to any change 
which would render inaccurate or incomplete any certification or statement made in this EDS, the 
Applicant shall supplement this EDS up to the time the County takes action, by filing an amended EDS or 
such other documentation as is required.

Additional Information. The County’s Governmental Ethics and Campaign Financing Ordinances 
impose certain duties and obligations on persons or entities seeking County contracts, work, business, or 
transactions, and the Applicant is expected to comply fully with these ordinances. For further information 
please contact the Director of Ethics at (312) 603-4304 (69 W. Washington St. Suite 3040, Chicago, IL 
60602) or visit the web-site at cookcountyil.gov/ethics-board-of.  

Authorized Signers of Contract and EDS Execution Page. If the Applicant is a corporation, the 
President and Secretary must execute the EDS.  In the event that this EDS is executed by someone other 
than the President, attach hereto a certified copy of that section of the Corporate By-Laws or other 
authorization by the Corporation, satisfactory to the County that permits the person to execute EDS for 
said corporation.  If the corporation is not registered in the State of Illinois, a copy of the Certificate of 
Good Standing from the state of incorporation must be submitted with this Signature Page. 

If the Applicant is a partnership or joint venture, all partners or joint venturers must execute the EDS, 
unless one partner or joint venture has been authorized to sign for the partnership or joint venture, in 
which case, the partnership agreement, resolution or evidence of such authority satisfactory to the Office 
of the Chief Procurement Officer must be submitted with this Signature Page.

If the Applicant is a member-managed LLC all members must execute the EDS, unless otherwise 
provided in the operating agreement, resolution or other corporate documents.  If the Applicant is a 
manager-managed LLC, the manager(s) must execute the EDS. The Applicant must attach either a 
certified copy of the operating agreement, resolution or other authorization, satisfactory to the County, 
demonstrating such person has the authority to execute the EDS on behalf of the LLC.  If the LLC is not 
registered in the State of Illinois, a copy of a current Certificate of Good Standing from the state of 
incorporation must be submitted with this Signature Page.

If the Applicant is a Sole Proprietorship, the sole proprietor must execute the EDS.

A “Partnership” “Joint Venture” or “Sole Proprietorship” operating under an Assumed Name must be 
registered with the Illinois county in which it is located, as provided in 805 ILCS 405 (2012), and 
documentation evidencing registration must be submitted with the EDS.

 



SECTION 2

CERTIFICATIONS 

THE FOLLOWING CERTIFICATIONS ARE MADE PURSUANT TO STATE LAW AND THE CODE. THE APPLICANT IS CAUTIONED 
TO CAREFULLY READ THESE CERTIFICATIONS PRIOR TO SIGNING THE SIGNATURE PAGE. SIGNING THE SIGNATURE 
PAGE SHALL CONSTITUTE A WARRANTY BY THE APPLICANT THAT ALL THE STATEMENTS, CERTIFICATIONS AND 
INFORMATION SET FORTH WITHIN THESE CERTIFICATIONS ARE TRUE, COMPLETE AND CORRECT AS OF THE DATE THE 
SIGNATURE PAGE IS SIGNED.    THE APPLICANT IS NOTIFIED THAT IF THE COUNTY LEARNS THAT ANY OF THE 
FOLLOWING CERTIFICATIONS WERE FALSELY MADE, THAT ANY CONTRACT ENTERED INTO WITH THE APPLICANT SHALL 
BE SUBJECT TO TERMINATION.

A. PERSONS AND ENTITIES SUBJECT TO DISQUALIFICATION

No person or business entity shall be awarded a contract or sub-contract, for a period of five (5) years from the date of
conviction or entry of a plea or admission of guilt, civil or criminal, if that person or business entity:

1) Has been convicted of an act committed, within the State of Illinois, of bribery or attempting to bribe an officer or
employee of a unit of state, federal or local government or school district in the State of Illinois in that officer's or
employee's official capacity;

2) Has been convicted by federal, state or local government of an act of bid-rigging or attempting to rig bids as defined
in the Sherman Anti-Trust Act and Clayton Act. Act. 15 U.S.C. Section 1 et seq.;

3) Has been convicted of bid-rigging or attempting to rig bids under the laws of federal, state or local government;

4) Has been convicted of an act committed, within the State, of price-fixing or attempting to fix prices as defined by the
Sherman Anti-Trust Act and the Clayton Act. 15  U.S.C. Section 1, et seq.;

5) Has been convicted of price-fixing or attempting to fix prices under the laws the State;

6) Has been convicted of defrauding or attempting to defraud any unit of state or local government or school district
within the State of Illinois;

7) Has made an admission of guilt of such conduct as set forth in subsections (1) through (6) above which admission is
a matter of record, whether or not such person or business entity was subject to prosecution for the offense or
offenses admitted to; or

8) Has entered a plea of nolo contendere to charge of bribery, price-fixing, bid-rigging, or fraud, as set forth in sub-
paragraphs (1) through (6) above.

In the case of bribery or attempting to bribe, a business entity may not be awarded a contract if an official, agent or employee 
of such business entity committed the Prohibited Act on behalf of the business entity and pursuant to the direction or 
authorization of an officer, director or other responsible official of the business entity, and such Prohibited Act occurred within 
three years prior to the award of the contract. In addition, a business entity shall be disqualified if an owner, partner or 
shareholder controlling, directly or indirectly, 20% or more of the business entity, or an officer of the business entity has 
performed any Prohibited Act within five years prior to the award of the Contract.   

THE APPLICANT HEREBY CERTIFIES THAT: The Applicant has read the provisions of Section A, Persons and Entities 
Subject to Disqualification, that the Applicant has not committed any Prohibited Act set forth in Section A, and that award of 
the Contract to the Applicant would not violate the provisions of such Section or of the Code.

B. BID-RIGGING OR BID ROTATING

THE APPLICANT HEREBY CERTIFIES THAT: In accordance with 720 ILCS 5/33 E-11, neither the Applicant nor any
Affiliated Entity is barred from award of this Contract as a result of a conviction for the violation of State laws prohibiting bid-
rigging or bid rotating.

C. DRUG FREE WORKPLACE ACT

THE APPLICANT HEREBY CERTIFIES THAT: The Applicant will provide a drug free workplace, as required by (30 ILCS 580/3).

 



D. DELINQUENCY IN PAYMENT OF TAXES

THE APPLICANT HEREBY CERTIFIES THAT: The Applicant is not an owner or a party responsible for the payment of any
tax or fee administered by Cook County, such as bar award of a contract or subcontract pursuant to the Code, Chapter 34,
Section 34-171.

E. HUMAN RIGHTS ORDINANCE

No person who is a party to a contract with Cook County ("County") shall engage in unlawful discrimination or sexual harassment
against any individual in the terms or conditions of employment, credit, public accommodations, housing, or provision of County
facilities, services or programs (Code Chapter 42, Section 42-30 et seq.).

F. ILLINOIS HUMAN RIGHTS ACT

THE APPLICANT HEREBY CERTIFIES THAT: It is in compliance with the Illinois Human Rights Act (775 ILCS 5/2-105), and
agrees to abide by the requirements of the Act as part of its contractual obligations.

G. INSPECTOR GENERAL (COOK COUNTY CODE, CHAPTER 34, SECTION 34-174 and Section 34-250)

The Applicant has not willfully failed to cooperate in an investigation by the Cook County Independent Inspector General or to
report to the Independent Inspector General any and all information concerning conduct which they know to involve corruption, or
other criminal activity, by another county employee or official, which concerns his or her office of employment or County related
transaction.

The Applicant has reported directly and without any undue delay any suspected or known fraudulent activity in the County’s
Procurement process to the Office of the Cook County Inspector General.

H. CAMPAIGN CONTRIBUTIONS (COOK COUNTY CODE, CHAPTER 2, SECTION 2-585)

THE APPLICANT CERTIFIES THAT: It has read and shall comply with the Cook County’s Ordinance concerning campaign
contributions, which is codified at Chapter 2, Division 2, Subdivision II, Section 585, and can be read in its entirety
at www.municode.com.

I. GIFT BAN, (COOK COUNTY CODE, CHAPTER 2, SECTION 2-574)

THE APPLICANT CERTIFIES THAT: It has read and shall comply with the Cook County’s Ordinance concerning receiving and
soliciting gifts and favors, which is codified at Chapter 2, Division 2, Subdivision II, Section 574, and can be read in its entirety
at www.municode.com.

J. LIVING WAGE ORDINANCE PREFERENCE (COOK COUNTY CODE, CHAPTER 34, SECTION 34-160;

Unless expressly waived by the Cook County Board of Commissioners, the Code requires that a living wage must be paid to
individuals employed by a Contractor which has a County Contract and by all subcontractors of such Contractor under a County
Contract, throughout the duration of such County Contract. The amount of such living wage is annually by the Chief Financial
Officer of the County, and shall be posted on the Chief Procurement Officer’s website.

The term "Contract" as used in Section 4, I, of this EDS, specifically excludes contracts with the following:

1) Not-For Profit Organizations (defined as a corporation having  tax exempt status under Section 501(C)(3) of the United
State Internal Revenue Code and recognized under the Illinois State not-for -profit law);

2) Community Development Block Grants;

3) Cook County Works Department;

4) Sheriff's Work Alternative Program; and

5) Department of Correction inmates.



SECTION 3

REQUIRED DISCLOSURES 

1. DISCLOSURE OF LOBBYIST CONTACTS

List all persons that have made lobbying contacts on your behalf with respect to this contract:

Name Address

2. LOCAL BUSINESS PREFERENCE STATEMENT (CODE, CHAPTER 34, SECTION 34-230)

Local business means a Person, including a foreign corporation authorized to transact business in Illinois, having a bona fide 
establishment located within the County at which it is transacting business on the date when a Bid is submitted to the County, and 
which employs the majority of its regular, full-time work force within the County. A Joint Venture shall constitute a Local Business if one 
or more Persons that qualify as a "Local Business" hold interests totaling over 50 percent in the Joint Venture, even if the Joint Venture 
does not, at the time of the Bid submittal, have such a bona fide establishment within the County.

a) Is Applicant a "Local Business" as defined above?

Yes: No:

b) If yes, list business addresses within Cook County:

c) Does Applicant employ the majority of its regular full-time workforce within Cook County?

Yes: No:

3. THE CHILD SUPPORT ENFORCEMENT ORDINANCE (CODE, CHAPTER 34, SECTION 34-172)

Every Applicant for a County Privilege shall be in full compliance with any child support order before such Applicant is entitled to receive or 
renew a County Privilege.  When delinquent child support exists, the County shall not issue or renew any County Privilege, and may 
revoke any County Privilege. 

All Applicants are required to review the Cook County Affidavit of Child Support Obligations attached to this EDS (EDS-5) and 
complete the Affidavit, based on the instructions in the Affidavit.



4. REAL ESTATE OWNERSHIP DISCLOSURES.

The Applicant must indicate by checking the appropriate provision below and providing all required information that either:

a) The following is a complete list of all real estate owned by the Applicant in Cook County:

PERMANENT INDEX NUMBER(S):

(ATTACH SHEET IF NECESSARY TO LIST ADDITIONAL INDEX
NUMBERS)

OR:

b) The Applicant owns no real estate in Cook County.

5. EXCEPTIONS TO CERTIFICATIONS OR DISCLOSURES.

If the Applicant is unable to certify to any of the Certifications or any other statements contained in this EDS and not explained elsewhere in 
this EDS, the Applicant must explain below:

If the letters, “NA”, the word “None” or “No Response” appears above, or if the space is left blank, it will be conclusively presumed that the 
Applicant certified to all Certifications and other statements contained in this EDS. 



COOK COUNTY DISCLOSURE OF OWNERSHIP INTEREST STATEMENT

The Cook County Code of Ordinances (§2-610 et seq.) requires that any Applicant for any County Action must disclose information 
concerning ownership interests in the Applicant. This Disclosure of Ownership Interest Statement must be completed with all 
information current as of the date this Statement is signed. Furthermore, this Statement must be kept current, by filing an amended 
Statement, until such time as the County Board or County Agency shall take action on the application. The information contained 
in this Statement will be maintained in a database and made available for public viewing. 

If you are asked to list names, but there are no applicable names to list, you must state NONE. An incomplete Statement will be
returned and any action regarding this contract will be delayed. A failure to fully comply with the ordinance may result in the action 
taken by the County Board or County Agency being voided.

"Applicant" means any Entity or person making an application to the County for any County Action. 

“County Action” means any action by a County Agency, a County Department, or the County Board regarding an ordinance or 
ordinance amendment, a County Board approval, or other County agency approval, with respect to contracts, leases, or sale or 
purchase of real estate.

“Person” "Entity” or “Legal Entity" means a sole proprietorship, corporation, partnership, association, business trust, estate, two or 
more persons having a joint or common interest, trustee of a land trust, other commercial or legal entity or any beneficiary or 
beneficiaries thereof. 

This Disclosure of Ownership Interest Statement must be submitted by :

1. An Applicant for County Action and

2. A Person that holds stock or a beneficial interest in the Applicant and is listed on the Applicant’s Statement (a “Holder”) must file a
Statement and complete #1 only under Ownership Interest Declaration.

Please print or type responses clearly and legibly. Add additional pages if needed, being careful to identify each portion of the form to 
which each additional page refers.

This Statement is being made by the [ ] Applicant    or  [ ] Stock/Beneficial Interest Holder

This Statement is an: [ ] Original Statement or   [ ] Amended Statement

Identifying Information:

Name 
FEIN :

State: Zip Code: 

Fax Number: Email: 

Partnership [  ] Corporation [   ] Trustee of Land Trust

[   ] Business Trust [   ] Estate [   ] Association [   ] Joint Venture

[   ] Other (describe) 



Ownership Interest Declaration:

1. List the name(s), address, and percent ownership of each Person having a legal or beneficial interest (including ownership) of
more than five percent (5%) in the Applicant/Holder.

Name Address Percentage Interest in 
Applicant/Holder

2. If the interest of any Person listed in (1) above is held as an agent or agents, or a nominee or nominees, list the name and
address of the principal on whose behalf the interest is held.

Name of Agent/Nominee Name of Principal Principal’s Address

3. Is the Applicant constructively controlled by another person or Legal Entity? [   ] Yes [ ] No

If yes, state the name, address and percentage of beneficial interest of such person, and the relationship under which such
control is being or may be exercised.

Name Address Percentage of Relationship
Beneficial Interest

Corporate Officers, Members and Partners Information:

For all corporations, list the names, addresses, and terms for all corporate officers. For all limited liability companies, list the names, 
addresses for all members.  For all partnerships and joint ventures, list the names, addresses, for each partner or joint venture.

Name Address Title (specify title of Term of Office
Office, or whether manager
or partner/joint venture)

Declaration (check the applicable box):

[    ] I state under oath that the Applicant has withheld no disclosure as to ownership interest in the Applicant nor reserved
any information, data or plan as to the intended use or purpose for which the Applicant seeks County Board or other County 
Agency action. 

[    ] I state under oath that the Holder has withheld no disclosure as to ownership interest nor reserved any information required to 
be disclosed.



COOK COUNTY DISCLOSURE OF OWNERSHIP INTEREST STATEMENT SIGNATURE PAGE

Name of Authorized Applicant/Holder Representative (please print or type) Title

Signature Date

E-mail address Phone Number

My commission expires:Subscribed to and sworn before me 
this _______ day of ______, 20__.

X 
Notary Public Signature Notary Seal

me ooooooof f f f f f AuAuAuAuAuAuththththththororororororizizizizizizedeeee  Applicant/H

gnatatatataturuuuuu e

Notary Public SiSiSiSiSiSiSigngg ature SSSSSealllll



COOK COUNTY BOARD OF ETHICS
69 W. WASHINGTON STREET, SUITE 3040

CHICAGO, ILLINOIS 60602
312/603-4304 Office   312/603-9988 Fax

FAMILIAL RELATIONSHIP DISCLOSURE PROVISION

Nepotism Disclosure Requirement:

Doing a significant amount of business with the County requires that you disclose to the Board of Ethics the existence of any familial 
relationships with any County employee or any person holding elective office in the State of Illinois, the County, or in any 
municipality within the County.  The Ethics Ordinance defines a significant amount of business for the purpose of this disclosure 
requirement as more than $25,000 in aggregate County leases, contracts, purchases or sales in any calendar year.  

If you are unsure of whether the business you do with the County or a County agency will cross this threshold, err on the side of 
caution by completing the attached familial disclosure form because, among other potential penalties, any person found guilty of 
failing to make a required disclosure or knowingly filing a false, misleading, or incomplete disclosure will be prohibited from doing 
any business with the County for a period of three years. The required disclosure should be filed with the Board of Ethics by January 
1 of each calendar year in which you are doing business with the County and again with each bid/proposal/quotation to do business 
with Cook County.  The Board of Ethics may assess a late filing fee of $100 per day after an initial 30-day grace period.

The person that is doing business with the County must disclose his or her familial relationships.  If the person on the County lease or 
contract or purchasing from or selling to the County is a business entity, then the business entity must disclose the familial
relationships of the individuals who are and, during the year prior to doing business with the County, were:

its board of directors,
its officers,
its employees or independent contractors responsible for the general administration of the entity,
its agents authorized to execute documents on behalf of the entity, and
its employees who directly engage or engaged in doing work with the County on behalf of the entity.

Do not hesitate to contact the Board of Ethics at (312) 603-4304 for assistance in determining the scope of any required familial 
relationship disclosure.

Additional Definitions:

“Familial relationship” means a person who is a spouse, domestic partner or civil union partner of a County employee or State, 
County or municipal official, or any person who is related to such an employee or official, whether by blood, marriage or adoption, as 
a:

-in-law
-in-law

-in-law
-in-law

-in-law
Sister-in-law

-brother
-sister



COOK COUNTY BOARD OF ETHICS
FAMILIAL RELATIONSHIP DISCLOSURE FORM 

A. PERSON DOING OR SEEKING TO DO BUSINESS WITH THE COUNTY

Name of Person Doing Business with the County:

Address of Person Doing Business with the County:

Phone number of Person Doing Business with the County:

Email address of Person Doing Business with the County:

If Person Doing Business with the County is a Business Entity, provide the name, title and contact information for the
individual completing this disclosure on behalf of the Person Doing Business with the County:

B. DESCRIPTION OF BUSINESS WITH THE COUNTY
Append additional pages as needed and for each County lease, contract, purchase or sale sought and/or obtained
during the calendar year of this disclosure (or the proceeding calendar year if disclosure is made on January 1),
identify:

The lease number, contract number, purchase order number, request for proposal number and/or request for qualification
number associated with the business you are doing or seeking to do with the County:

The aggregate dollar value of the business you are doing or seeking to do with the County: $

The name, title and contact information for the County official(s) or employee(s) involved in negotiating the business you are
doing or seeking to do with the County:   

The name, title and contact information for the County official(s) or employee(s) involved in managing the business you are 
doing or seeking to do with the County:   

C. DISCLOSURE OF FAMILIAL RELATIONSHIPS WITH COUNTY EMPLOYEES OR STATE, COUNTY OR
MUNICIPAL ELECTED OFFICIALS

Check the box that applies and provide related information where needed

The Person Doing Business with the County is an individual and there is no familial relationship between this individual
and any Cook County employee or any person holding elective office in the State of Illinois, Cook County, or any
municipality within Cook County.

The Person Doing Business with the County is a business entity and there is no familial relationship between any member
of this business entity’s board of directors, officers, persons responsible for general administration of the business entity,
agents authorized to execute documents on behalf of the business entity or employees directly engaged in contractual work
with the County on behalf of the business entity, and any Cook County employee or any person holding elective office in the
State of Illinois, Cook County, or any municipality within Cook County.



COOK COUNTY BOARD OF ETHICS
FAMILIAL RELATIONSHIP DISCLOSURE FORM

The Person Doing Business with the County is an individual and there is a familial relationship between this individual 
and at least one Cook County employee and/or a person or persons holding elective office in the State of Illinois, Cook 
County, and/or any municipality within Cook County.  The familial relationships are as follows:

Name of Individual Doing 
Business with the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related
County Employee or State, County 
or Municipal Elected Official

Nature of Familial 
Relationship*  

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

If more space is needed, attach an additional sheet following the above format.

The Person Doing Business with the County is a business entity and there is a familial relationship between at least one 
member of this business entity’s board of directors, officers, persons responsible for general administration of the business
entity, agents authorized to execute documents on behalf of the business entity and/or employees directly engaged in 
contractual work with the County on behalf of the business entity, on the one hand, and at least one Cook County employee 
and/or a person holding elective office in the State of Illinois, Cook County, and/or any municipality within Cook County, on 
the other.  The familial relationships are as follows: 

Name of Member of Board 
of Director for Business 
Entity Doing Business with 
the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related 
County Employee or State, County 
or Municipal Elected Official

Nature of Familial 
Relationship*

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

Name of Officer for Business 
Entity Doing Business with 
the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related 
County Employee or State, County 
or Municipal Elected Official

Nature of Familial 
Relationship*

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________



Name of Person Responsible 
for the General 
Administration of the 
Business Entity Doing 
Business with the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related 
County Employee or State, County 
or Municipal Elected Official

Nature of Familial
Relationship*

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

Name of Agent Authorized 
to Execute Documents for 
Business Entity Doing 
Business with the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related 
County Employee or State, County 
or Municipal Elected Official

Nature of Familial 
Relationship*

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

Name of Employee of 
Business Entity Directly 
Engaged in Doing Business 
with the County

Name of Related County 
Employee or State, County or 
Municipal Elected Official

Title and Position of Related 
County Employee or State, County 
or Municipal Elected Official

Nature of Familial 
Relationship*

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

_____________________ _____________________ __________________________ _________________

If more space is needed, attach an additional sheet following the above format.

VERIFICATION:  To the best of my knowledge, the information I have provided on this disclosure form is accurate and complete.  I 
acknowledge that an inaccurate or incomplete disclosure is punishable by law, including but not limited to fines and debarment.

Signature of Recipient Date

SUBMIT COMPLETED FORM TO: Cook County Board of Ethics
69 West Washington Street, Suite 3040, Chicago, Illinois  60602
Office (312) 603-4304 – Fax (312) 603-9988
CookCounty.Ethics@cookcountyil.gov

* Spouse, domestic partner, civil union partner or parent, child, sibling, aunt, uncle, niece, nephew, grandparent or grandchild
by blood, marriage (i.e. in laws and step relations) or adoption.

FICATIONOOOOO :  To the best of my kn
wledggggggge eeeee thththththhatatatatatat aaaaaan n n n n n inininininnacaaaacaccurate or incomp

ure ofofofofofof Recipient



SECTION 4

COOK COUNTY AFFIDAVIT FOR WAGE THEFT ORDINANCE

I. Contract Information:

Contract Number:  

County Using Agency (requesting Procurement):

II. Person/Substantial Owner Information:

Person (Corporate Entity Name): _________________________________________________________

Substantial Owner Complete Name:  

FEIN# ________________________________

Date of Birth: E-mail address: __________________________________

Street Address: 

City: Zip:

Home Phone: ( )  - 

State:

III. Compliance with Wage Laws:

Within the past five years has the Person/Substantial Owner, in any  judicial or administrative proceeding,  been convicted of, entered a 
plea, made an admission of guilt or liability, or had an administrative finding made for committing a repeated or willful violation of any of 
the following laws:   

Illinois Wage Payment and Collection Act, 820 ILCS 115/1 et seq.,

Illinois Minimum Wage Act, 820 ILCS 105/1 et seq.,

Illinois Worker Adjustment and Retraining Notification Act, 820 ILCS 65/1 et seq.,

Employee Classification Act, 820 ILCS 185/1 et seq.,

Fair Labor Standards Act of 1938, 29 U.S.C. 201, et seq., 

Any comparable state statute or regulation of any state, which governs the payment of wages

If the Person/Substantial Owner answered “Yes” to any of the questions above, it is ineligible to enter into a Contract with Cook 
County, but can request a reduction or waiver under Section IV.

Effective May 1, 2015, every Person, including Substantial Owners, seeking a Contract with Cook County must comply with the Cook County Wage Theft 
Ordinance set forth in Chapter 34, Article IV, Section 179.  Any Person/Substantial Owner, who fails to comply with Cook County Wage Theft Ordinance, 
may request that the Chief Procurement Officer grant a reduction or waiver in accordance with Section 34-179(d).

"Contract" means any written document to make Procurements by or on behalf of Cook County.
"Person" means any individual, corporation, partnership, Joint Venture, trust, association, limited liability company, sole proprietorship or other legal entity.
"Procurement" means obtaining supplies, equipment, goods, or services of any kind.

"Substantial Owner" means any person or persons who own or hold a twenty-five percent (25%) or more percentage of interest in any business entity 
seeking a County Privilege, including those shareholders, general or limited partners, beneficiaries and principals; except where a business entity is an 
individual or sole proprietorship, Substantial Owner means that individual or sole proprietor.

All Persons/Substantial Owners are required to complete this affidavit and comply with the Cook County Wage Theft Ordinance before any Contract is 
awarded. Signature of this form constitutes a certification the information provided below is correct and complete, and that the individual(s) signing this form 
has/have personal knowledge of such information.

 2138-18576A

Department of Transportation and Highways

Alfred Benesch & Company

Alfred Benesch & Company (employee-owned; no one at or above 25% interest)

36-2407363

n/a akeaschall@benesch.com

35 W. Wacker Drive, Suite 3300

Chicago IL 60601

312 565 0450



IV. Request for Waiver or Reduction

If Person/Substantial Owner answered “Yes” to any of the questions above, it may request a reduction or waiver in
accordance with Section 34-179(d), provided that the request for reduction of waiver is made on the basis of one or more of
the following actions that have taken place:

The Person/Substantial Owner must submit documentation to support the basis of its request for a reduction or waiver.  The Chief 
Procurement Officer reserves the right to make additional inquiries and request additional documentation.

V. Affirmation
The Person/Substantial Owner affirms that all statements contained in the Affidavit are true, accurate and complete.

Signature: Date:_________________

Name of Person signing (Print): ______________________________ Title:_________________________

Subscribed and sworn to before me this day of  , 20

X
Notary Public Signature    Notary Seal

Note: The above information is subject to verification prior to the award of the Contract.

Subscribibbibbibibededeeeee  and swornnnnnnnn to beforeee m

Notary Publiccccccc Signature

tial Ownwnwnwnwnwnerererererr aaaaaaffirms that all sta

ingngngnngng (Print): Andrew Keaschall, PE, SE VMA Senior Vice President/Illinois Division Manager



SECTION 5

CONTRACT AND EDS EXECUTION PAGE

The Applicant hereby certifies and warrants that all of the statements, certifications and representations set forth in this EDS are true, 
complete and correct; that the Applicant is in full compliance and will continue to be in compliance throughout the term of the Contract or 
County Privilege issued to the Applicant with all the policies and requirements set forth in this EDS; and that all facts and information 
provided by the Applicant in this EDS are true, complete and correct. The Applicant agrees to inform the Chief Procurement Officer in 
writing if any of such statements, certifications, representations, facts or information becomes or is found to be untrue, incomplete or 
incorrect during the term of the Contract or County Privilege. 

Execution by Corporation

Corporation’s Name President’s Printed Name and Signature

Telephone Email 

Secretary Signature Date

Execution by LLC

LLC Name *Member/Manager Printed Name and Signature

Date Telephone and Email

Execution by Partnership/Joint Venture

Partnership/Joint Venture Name *Partner/Joint Venturer Printed Name and Signature

Date Telephone and Email

Execution by Sole Proprietorship

Printed Name Signature Assumed Name (if applicable)

Date Telephone and Email

Subscribed and sworn to before me 
this ________day of _______ . 

My commission expires:

Notary Public Signature Notary Seal

*If the operating agreement, partnership agreement or governing documents requiring execution by multiple members, managers,
partners, or joint venturers, please complete and execute additional Contract and EDS Execution Pages.

elephone

ecretary Signature

ame anaaaa d SSSSSSSignature

P bli Si t

Alfred Benesch & Company Kevin Fitzpatrick /

kfitzpatrick@benesch.com312-565-0450

(Scott Smith, ESQ)

9th May
August 15, 2026



EDS Attachment –  

Name Address Title Term of Office 

Kevin J. Fitzpatrick 35 W. Wacker Drive, Suite 3300, 
Chicago, IL  60601 

President & CEO / 
Director - 

Randy J. Kaster 16910 Marcy Street, Suite 102 
Omaha, NE 68118 

Chief Operating 
Officer / Chairman of 
the Board 

9/23-9/26 

George Horas 250 Cetronia Road, Suite 150 
Allentown, PA 18104 

Senior Vice President 
/ Director 9/21-9/24 

Steven Lorek 4420 Cooper Road, Suite 220 
Cincinnati, OH 45242 

Senior Vice President 
/ Director 9/23-9/26 

Elizabeth A. Gallagher 35 W. Wacker Drive, Suite 3300, 
Chicago, IL  60601 

Executive Vice 
President / Director 9/22-9/25 

Sreekanth Nandagiri 8000 Regency Parkway, Suite 175, 
Cary, NC 27518 

Executive Vice 
President / Director 9/22-9/25 

Jeffery Sockel 16910 Marcy Street, Suite 102 
Omaha, NE 68118 

Senior Vice President 
/ Director 9/21-9/24 

Robert F. Pence - External Director 9/22-9/25 
Michael Harris - External Director 9/23-9/26 



ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

INSR ADDL SUBR
LTR INSD WVD

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :

INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER POLICY EFF POLICY EXPTYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

EACH OCCURRENCE $
DAMAGE TO RENTEDCLAIMS-MADE OCCUR $PREMISES (Ea occurrence)

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $
PRO-POLICY LOC PRODUCTS - COMP/OP AGGJECT

OTHER: $
COMBINED SINGLE LIMIT

$(Ea accident)
ANY AUTO BODILY INJURY (Per person) $
OWNED SCHEDULED

BODILY INJURY (Per accident) $AUTOS ONLY AUTOS
HIRED NON-OWNED PROPERTY DAMAGE

$AUTOS ONLY AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE
CLAIMS-MADE AGGREGATE $

DED RETENTION $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMITDESCRIPTION OF OPERATIONS below

INSURER(S) AFFORDING COVERAGE NAIC #

COMMERCIAL GENERAL LIABILITY

Y / N
N / A

(Mandatory in NH)

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION    DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE WITH THE POLICY PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.    NOTWITHSTANDING  ANY  REQUIREMENT,  TERM  OR  CONDITION  OF  ANY  CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,  THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS  CERTIFICATE  IS  ISSUED  AS  A  MATTER  OF  INFORMATION  ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE  DOES  NOT  AFFIRMATIVELY  OR  NEGATIVELY  AMEND,  EXTEND  OR  ALTER  THE  COVERAGE  AFFORDED  BY THE POLICIES
BELOW.    THIS  CERTIFICATE  OF  INSURANCE  DOES  NOT  CONSTITUTE  A  CONTRACT  BETWEEN  THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:    If  the  certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If  SUBROGATION  IS  WAIVED,  subject  to  the  terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION.  All rights reserved.ACORD 25 (2016/03)

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

$

$

$

$

$

The ACORD name and logo are registered marks of ACORD

5/20/2024

(617) 328-6555 (617) 328-6888

25658

Alfred Benesch & Company
35 West Wacker Drive, Suite 3300
Chicago, IL 60601-5927

25615
25674
25623
22276

A 1,000,000

X 630-0D870755 5/31/2024 5/31/2025 1,000,000
10,000

1,000,000
2,000,000
2,000,000

1,000,000B
X 810-4X668955 5/31/2024 5/31/2025

1,000,000C
X CUP-9R47920A 5/31/2024 5/31/2025 1,000,000

0
D

UB-5K723986 5/31/2024 5/31/2025 1,000,000
N 1,000,000

1,000,000
E Professional Liab 47EPP30529707 5/31/2024 Per Claim 1,000,000
E 47EPP30529707 5/31/2024 5/31/2025 Aggregate 2,000,000

If AI box is checked, GL Endt Form# CGD604, Auto Endt Form# CAT499 to the extent provided therein applies and all coverages are in accordance with the 
policy terms and conditions.

Re:  PM: J Reambillo  Benesch Proj# 10849   for CCDOTH Design Engineering Services for Three Corridors Project Phase II - Project A – Busse Road Cook 
County, its officials, employees and agents shall be included as additional insured with respects to General, Auto, and Umbrella Liability where required by 
written contract. General Liability, Auto & Umbrella Liability are Primary and Non-contributory as required per written contract. A Waiver of Subrogation and 
30 Day Notice of Cancellation is provided in accordance with the policy terms and conditions.

Cook County
Office of the  Chief Procurement Officer
118 North Clark Street - Room 1018
Chicago, IL 60602

ALFRBEN-01 CMURPHY

Ames & Gough
859 Willard Street
Suite 320
Quincy, MA 02169

boston@amesgough.com

Travelers Indemnity Company, A++, XV
Charter Oak Fire Insurance Company A++ (XV)
Travelers Property Casualty Company of America
Phoenix Insurance Company A++, XV
Berkshire Hathaway Specialty Insurance Company (A++XV)

X

5/31/2025

X
X

X X

X

X X

X

X

X



118 North Clark Street
Chicago, ILBoard of Commissioners of Cook

County

Legislation Details (With Text)

File #:  Version: 125-2685 Name: Contract Amendment for Design Engineering
Services – Busse Rd, Golf Rd to Central Rd A2
Increase and Renewal
Contract no. 2138-18576A

Status:Type: Contract Amendment
(Highway)

Approved

File created: In control:4/25/2025 Transportation Committee

On agenda: Final action:6/12/2025 7/24/2025

Title: PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor:  Alfred Benesch and Company, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s):   Professional Services

Location: Busse Road: Golf Road to Central Road

County Board District(s): 9, 15

Original Contract Period:  7/25/2022 - 7/24/2024

Section: 20-W7141-00-PV

Proposed Contract Period Extension:  7/25/2025 - 7/24/2028

Section: N/A

Total Current Contract Amount Authority:  $1,348,664.00

Original Board Approval:  6/16/2022, $1,287,766.00

Previous Board Increase(s) or Extension(s):  N/A

Previous Chief Procurement Officer Increase(s) or Extension(s):  9/10/2024, $60,898.00; Extension,
7/25/2024 - 7/24/2025

Contract Utilization: The vendor has met the Minority- and Women-owned Business Enterprise
Ordinance via: Direct participation.

This Increase Requested:  $270,155.00

Potential Fiscal Impact:  FY 2025 $100,000.00, FY 2026 $100,000.00, FY 2027 $50,000.00, FY 2028
$20,155.00

Accounts:  Motor Fuel Tax: 11300.1500.29152.560019

Contract Number(s):  2138-18576A

IDOT Contract Number(s): N/A

Board of Commissioners of Cook County Printed on 7/31/2025Page 1 of 3

powered by Legistar™



Federal Project Number(s): N/A

Federal Job Number(s): N/A

Summary:  The Department of Transportation and Highways respectfully request approval of the
Proposed Contract Amendment between Cook County and Alfred Benesch & Company, Chicago,
Illinois.

The Consultant will continue to prepare contract documents Including plans, specifications, and
estimates with supporting engineering analysis for Busse Road: Golf Road to Central Road In Cook
County Board Districts 9 and 15.

The proposed contract is for Design Engineering and Land Acquisition Services for the proposed
improvements, which include an 11-foot through lane in each direction with a 12-foot center two-way
left turn lane and type B-6.24 curb and gutter. A Five-foot sidewalk is proposed at a five-foot offset
from the back of curb on the west side of Busse Road between Lonnquist Boulevard and Lincoln
Street. An Eight foot shared-use path is proposed at a five-foot offset from the back of curb on the
east side of Busse Road from Golf Road to Central Road. The proposed drainage includes an
enclosed curb and gutter system, storm sewer and oversized storm sewer for detention sensitive
outfalls.

This contract was awarded pursuant to a publicly advertised Request for Qualifications (RFQ) in
accordance with Cook County Procurement Code. Alfred Benesch & Company, Chicago Illinois was
selected based on established evaluation criteria.

Sponsors:

Indexes: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Action ByDate Action ResultVer.

approveBoard of Commissioners7/24/2025 1 Pass

recommend for approvalTransportation Committee7/23/2025 1 Pass

referBoard of Commissioners6/12/2025 1 Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor:  Alfred Benesch and Company, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s):   Professional Services

Location: Busse Road: Golf Road to Central Road

County Board District(s): 9, 15

Original Contract Period:  7/25/2022 - 7/24/2024

Section: 20-W7141-00-PV

Proposed Contract Period Extension:  7/25/2025 - 7/24/2028

File #: 25-2685, Version: 1

Board of Commissioners of Cook County Printed on 7/31/2025Page 2 of 3
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File #: 25-2685, Version: 1

Section: N/A

Total Current Contract Amount Authority:  $1,348,664.00

Original Board Approval:  6/16/2022, $1,287,766.00

Previous Board Increase(s) or Extension(s):  N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 9/10/2024, $60,898.00; Extension, 7/25/2024 -
7/24/2025

Contract Utilization: The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct
participation.

This Increase Requested:  $270,155.00

Potential Fiscal Impact:  FY 2025 $100,000.00, FY 2026 $100,000.00, FY 2027 $50,000.00, FY 2028 $20,155.00

Accounts:  Motor Fuel Tax: 11300.1500.29152.560019

Contract Number(s):  2138-18576A

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Summary: The Department of Transportation and Highways respectfully request approval of the Proposed Contract
Amendment between Cook County and Alfred Benesch & Company, Chicago, Illinois.

The Consultant will continue to prepare contract documents Including plans, specifications, and estimates with supporting
engineering analysis for Busse Road: Golf Road to Central Road In Cook County Board Districts 9 and 15.

The proposed contract is for Design Engineering and Land Acquisition Services for the proposed improvements, which
include an 11-foot through lane in each direction with a 12-foot center two-way left turn lane and type B-6.24 curb and
gutter. A Five-foot sidewalk is proposed at a five-foot offset from the back of curb on the west side of Busse Road
between Lonnquist Boulevard and Lincoln Street. An Eight foot shared-use path is proposed at a five-foot offset from the
back of curb on the east side of Busse Road from Golf Road to Central Road. The proposed drainage includes an enclosed
curb and gutter system, storm sewer and oversized storm sewer for detention sensitive outfalls.

This contract was awarded pursuant to a publicly advertised Request for Qualifications (RFQ) in accordance with Cook
County Procurement Code. Alfred Benesch & Company, Chicago Illinois was selected based on established evaluation
criteria.
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